
Tennessee Valley Authority, 1 1 01 Market Street, Chattanooga, Tennessee 37402-2801

Mark 0. Medford
Vice President, Engineering & Technical Services

September 19, 1994

U.S. Nuclear Regulatory Commission

ATTN: Document Control Desk

Washington, DC 20555

Gentlemen:

In the Matter of the Application of ) Docket No. 50-390

Tennessee Valley Authority

WATTS BAR NUCLEAR PLANT (WBN) UNIT 1 - REQUEST FOR EXTENSION OF
CONSTRUCTION PERMIT CPPR-91 (TAC NO. M89205)

By letter dated December 14, 1993, the NRC extended the expiration date

for Construction Permit CPPR-91 (WBN Unit 1) to December 31, 1994. This
letter respectfully requests that the NRC further extend the construction

permit for WBN Unit 1 to December 31, 1995, for the reasons outlined
below.

Following completion of hot functional testing (HFT), TVA conducted an
extensive review of the remaining scope of work required to complete WBN

Unit 1. The resulting detailed completion plan indicates fuel load for
WBN Unit 1 will occur in the spring of 1995. Work is progressing on
Unit 1 and those common systems necessary to support operations. However,
the additional period required to complete Unit 1 necessitates extension
of the current construction permit schedule.

TVA continues to undertake completion activities in a manner which
stresses quality, accuracy, and completeness even to the extent that such
emphasis may require adjustments to the schedule. The requested extension
period includes contingency in case any such adjustments are needed.
However, the completion of the HFT and the containment integrated leak

rate testing programs during June 1994, and the completion of the open
vessel testing in August 1994, are clear indications of the steady

progress being made toward the fuel loading milestone. In addition, TVA's
efforts to ensure that plant equipment/systems will perform as designed

are continuing through the conduct of an expanded Preoperational Testing

Program.
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From the foregoing, TVA submits, in accordance with 10 CFR 50.55(b), that
good cause exists for the extension of Construction Permit CPPR-91 and

that extension until December 31, 1995, is for a reasonable period.

If there are any questions, please telephone me at (615) 751-4776.

Sincerely,

Mark 0. Medford

My Commission Expires

cc: NRC Resident Inspector

Watts Bar Nuclear Plant

Route 2, Box 700

Spring City, Tennessee 37381

Mr. P. S. Tam, Senior Project Manager

U.S. Nuclear Regulatory Commission

One White Flint North
11555 Rockville Pike

Rockville, Maryland 20852

U.S. Nuclear Regulatory Commission

Region II

101 Marietta Street, NW, Suite 2900

Atlanta, Georgia 30323


