10/31/2007
Major Milestone 1
INCEPTION COMPLETE
8/1/2007
Project Start

Today

SPELL - Lessons Learned Work
Enhancement Tool Project Timeline

4/8/2008
Major Milestone 2
ELABORATION COMPLETE

4/22/2008
Major Milestone 3
CONSTRUCTION COMPLETE 9/25/2008
Adaptive Maintenance
5/31/2008 Complete

Major Milestome 4
TOOL IN PRODUCTION
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8/1/2007 mmmm.___nwuuwﬂﬂ“ diils Prototype Storage 3/17/2008 9/30/2008
Start Prototype User Interface Start
12/5/2007
LL map to EDATS
8/29/2007 Start 3/5/2008
Mod. ALLS Vision Prototype “Final” Respository Start

12/3/2007

8/15/2007
Finalized Scope

Updated: January 25, 2008

Prototype Tool Start

11/26/2007
Edits to MD 6.8

2/29/2008
Modify Biz. Flow

2/29/2008
Prototype Nav./Search Start



