
O Department of Energy
Office of Civilian Radioactive Waste Management QA: N/A

1551 Hillshire Drive Project No. WM-00011
Las Vegas, NV 89134-6321

FEB 2 0 2008

OVERNIGHT MAIL

ATTN: Document Control Desk
Director, Division of High-Level Waste

Repository Safety
U.S. Nuclear Regulatory Commission
EBB-2B2
11545 Rockville Pike
Rockville, MYD 20852-2738

U.S. DEPARTMENT OF ENERGY (DOE) UPDATED LICENSE APPLICATION (LA)
PRODUCT BASELINE AND A LIST OF CANDIDATE REFERENCES

Reference: Ltr, Gil to Director, DHLWRS, dtd 8/9/07 (U.S. Department of Energy's
(DOE) List of Products Supporting the License Application (LA))

In the above reference, DOE forwarded to the U.S. Nuclear Regulatory Commission
(NRC) the LA Product Baseline. That product baseline was current at that point in time.

Enclosed, for your information, is an update to the LA Product Baseline (previously
submitted by the referenced letter) and a list of candidate references which DOE
anticipates submitting to the NRC with the LA.

Enclosure 1 provides the updated LA Product Baseline that consists of a combined list of
the products that support the LA. Enclosure 2 is the list of candidate references
(Reference List) which DOE anticipates will be submitted contemporaneous with the LA.
Enclosure 3 is a CD-ROM containing the electronic files in Enclosures 1 and 2 (.pdf
format, 4,584 kb and 197 kb, respectively). This material is being provided for
informational purposes only and can be made publicly available. The following
comments apply to these lists:

" The LA Product Baseline is an internal project tool used in the production of the
LA. It remains a work in progress which can change as the LA production
progresses.

" The Reference List reflects DOE's current judgment as to which documents are
appropriate for submittal contemporaneous with the LA.

* As with the LA Product Baseline, the Reference List is also a work in progress.
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Director, Division of High-Level Waste
Repository Safety

-2- FEB 2 02008

There are no new regulatory commitments in this letter or its enclosures. Please contact
Jeffrey R. Williams at (202) 586-9620, or e-mail Jeff.Williams@hq.doe.gov for any
additional information required.

William J. Boyle, Dire
RAO:JRW-0527 Regulatory Authority Office

Enclosures:
1. LA Product Baseline
2. Candidate List of References to be Submitted to NRC for the License Application
3. CD-ROM Titled, "LA Product Baseline and Reference List"



Director, Division of High-Level Waste -3-
Repository Safety FEB 2 0 2008

cc w/encls 1, 2, and 3:
M. T. Ryan, ACNW, Rockville, MD
W. C. Patrick, CNWRA, San Antonio, TX
W. D. Barnard, NWTRB, Arlington, VA

cc w/encl 3:
M. G. Bailey, NRC, Rockville, MD
B. J. Benney, NRC, Rockville, MD
A. C. Campbell, NRC, Rockville, MD
J. C. Chen, NRC, Rockville, MD
J. R. Davis, NRC, Rockville, MD
Jack Guttmann, NRC, Rockville, MD
R. K. Johnson, NRC, Rockville, MD
David Misenhimer, NRC, Rockville, MD
A. S. Mohseni, NRC, Rockville, MD
J. L. Rubenstone, NRC, Rockville, MD
N. K. Stablein, NRC, Rockville, MD
S. A. Whaley, NRC, Rockville, MD
M. C. Wong, NRC, Rockville, MD
D. B. Spitzberg, NRC, Arlington, TX
NRC On-Site Representative, NRC, Las Vegas, NV
J. D. Parrott, NRC, Las Vegas, NV
M. P. Lee, ACNW, Rockville, MD
Budhi Sagar, CNWRA, San Antonio, TX
J. R. Egan, Egan, Fitzpatrick, Malsch & Cynkar, Naples, FL
J. H. Kessler, EPRI, Charlotte, NC
M. J. Apted, Monitor Scientific, LLC, Denver, CO
Rod McCullum, NEI, Washington, DC
R. R. Loux, State of Nevada, Carson City, NV
S. E. Scholley, State of Nevada, Carson City, NV
Alan Kalt, Churchill County, Fallon, NV
Irene Navis, Clark County, Las Vegas, NV
Ed Mueller, Esmeralda County, Goldfield, NV
Ron Damele, Eureka County, Eureka, NV
Susan Cash, Inyo County, Bishop, CA
Chuck Chapin, Lander County, Battle Mountain, NV
Wade Poulsen, Lincoln County, Pioche, NV
Linda Mathias, Mineral County, Hawthorne, NV
Darrell Lacy, Nye County, Pahrump, NV
Clinton Eldridge, White Pine County, Ely, NV
R. I. Holden, National Congress of American Indians, Washington, DC



LA PRODUCT BASELINE

STATUS PLANNED
C= RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE

1 2 Basis of Design for the TAD Canister-Based Repository Design Concept C BSC RPM 11-Apr-07 11-Apr-07

Bounding Characteristics of Credible Rockfalls of Preclosure Period. 800-00C-
2 2 MGRO-00200-000 C BSC RPM Completed Completed•

BSC Position on the Use of the ASME Boiler and Pressure Vessel Code for the
3 2 Yucca Mountain Project Waste Packages. 000-30R-WIS0-00200-000 C BSCRPM Completed Completed

4 2 BWR Source Term Generation and Evaluation. 000-OOC-MGRO-00200-000 C BSC RPM Completed Completed

Categorization of Event Sequences for*License Application. 000-OOC-MGRO-
5 2 00800-000 C BSC RPM Completed Completed

Civilian Radioactive Waste Management System Requirements Document.
DOE/RW-0406, Rev. 06. Washington, D.C.: U.S. Department of Energy, Office

6 2 of Civilian Radioactive Waste Management..ACC: DOC.20040929.0001. C DOE Completed Completed

Compact Disk Containing Form RW-859.Nuclear Fuel Data File from Data
Collected by the Energy Information Administration (EIA) on the Form RW-859
survey in 1999. Letter from J. Finucane (DOE) to W.Y. Yoon, March 6; 2003,

7 2 with attachmenfg. ACC: MOL.20031008 C BSC RPM Completed Completed

Concurrence on Technical Baseline Compliance Document (TBCD), Revision
1. Memorandum from C. Kouts (DOEIOCRWM) to J.M, McKenzie, December

8 2 13, 2002. ACC: MOL.20030610.0103. C BSC RPM Completed Completed

Design and Engineering, Emplacement Pallet Configuration. 000-MOO-TEPO-

9 2 00101-000 C BSC RPM Completed Completed

Design and Engineering, Emplacement Pallet Configuration. 000-MOO-TEPO-
10 • 2 00102-000 'C BSC RPM Completed Completed

Design and Engineering, Emplacement Pallet/Short Configuration. 000-MOO-

11 2 SSEO-00201-000 C BSC RPM Completed Completed

Design and Engineering, Emplacement Pallet/Short Configuration. 000-MOO-*
12 2 SSEO-00202-000 C BSC RPM Completed Completed

13 2 Disposal Criticality Analysis Methodology Topical Report. YMP/TR-004Q C BSC RPM Completed Completed

14 .2 DOE SNF Phase I and II Summary Report. TDR-DSD-MD-000001 C BSC RPM Completed Completed

Drip Shield Statically Loaded by Backfill and Loose Rock Mass. 000-OOC-TEDO

15 2 00300-000 C BSC RPM Completed Completed

16 2 Enhanced Design Alternativell Report. BOOOOOOOO-01717-5705-00131 C BSC.RPM Completed _ _ Completed

17 2 ESF Layout Calculation. BABEAD000-01717-0200-00003 . C BSC RPM Completed Completed

Estimation of Mechanical Properties of Crushed Tuff for Use as Ballast
18 2 Material in Emplacement Drifts. 800-CYC-SSEO-00100-000 C BSC RPM Completed Completed
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LA PRODUCT BASELINE

STATUS PLANNED
C= RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE

Evaluation of Codisposal Viability for U-Metal (N Reactor) DOE-Owned Fuel.
19 2 TDR-EDC-NU-000004 C BSC RPM Completed Completed

Evaluation of Codisposal Viability for U-Zr/U-Mo Alloy (Enrico Fermi) DOE-
20 2 Owned Fuel. TDR-EDC-NU-000002 C BSC RPM Completed Completed

Evaluation of Codisposal Viability for UZrH (TRIGA) DOE-Owned Fuel. TDR-
21 2 EDC-NU-000001 C BSC RPM Completed Completed

Evaluation of Emplacement Drift Stability for KTI Resolutions. 800-KMC-SSEO-
22 2 00200-000 C BSC RPM Completed Completed

Evaluation of Fault Displacement Effects on Repository Openings. 800-KOC-
23 2 WISO-00300-000 C BSC RPM •Completed Completed

Final Environmental Impact Statement for a Geologic Repository for the
Disposal of Spent Nuclear Fuel and High-Level Radioactive Waste at Yucca
Mountain, Nye County, Nevada. DOE/EIS-0250. Washington, D.C.: U.S.

24 2 Department of Energy, Office of Civilian Rad C DOE Completed Completed

Final Version Description Document for the QAD-CGGP Computer Code,
25- 2 Version 1.0. AOOOOOOO-01717-2003-10002 C BSC RPM Completed Completed

26 2- Fire Protection Program. TDR-PFO-FP-000001 C BSC RPM Completed Completed

General Corrosion and Localized Corrosion of the Drip Shield. ANL-EBS-MD-
27 2 000004 C BSC RPM Completed Completed

Geologic Repository Operations Area Waste Stream Handling Process and
28 2 Facilities Study. 000-30R-MGRO-00300-000 C BSC RPM Completed Completed

GS021008314224.002. Lithophysal Data Study from the Tptpll in the ECRB
29 2 from Stations 14+44 to 23+26. Submittal date: 01/28/2003. C BSC RPM Completed Completed

GS030808312231.004. Moisture Monitoring in the Exploratory Studies Facility
30 2 (ESF) from August 2000 to July 2002. Submittal date: 09/26/2003. C BSC RPM Completed Completed

GS040108314224.001. Detailed Line Survey Data for Horizontal and Vertical
31 2 - Traverses, ECRB. Submittal date: 02/27/2004. C BSC RPM Completed Completed

GS990908314224.009. Detailed Line Survey Data for Horizontal and Vertical
32 2 Traverses, ECRB. Submittal date: 09116/1999. C BSC RPM Completed Completed
33 2 lED Waste Package Decay Heat Generation. 800-IED-WISO-00701-000 C BSC RPM Completed Completed

34 2 Input Parameters for Ground Support Design. 800-KOC-TEGO-00500-000 C BSC RPM Completed- Completed

Intact and Degraded Mode Criticality Calculations for the Codisposal of ATR
35 2 Spent Nuclear Fuel in a Waste Package. CAL-DSD-NU-000007 C BSC RPM Completed Completed

Intact and Degraded Mode Criticality Calculations for the Codisposal of TMI-2
36 2 Spent Nuclear Fuel in a Waste Package. CAL-DSD-NU-000004 C BSC RPM Completed Completed
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LA PRODUCT BASELINE

STATUS PLANNED
C= RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE. START DATE FINISH DATE

Inventory and Characteristics of Potential Repository Wastes: 000-00C-MGR0-
37 2 01200-000- C BSC RPM Completed Completed

Longevity of Emplacement Drift Ground Support Materials . 800-KOC-TEGO-
38 2 0.1200-000 -C BSC RPM . Completed Completed

MO0003MWDVUL03.002. VULCAN GFM 3.1 Representation. Submittal date:
39 2 03/07/2000. C BSC RPM Completed Completed

40 2 M00007RIB00077.000. In Situ Rock Conditions. Submittal date: 07/18/2000. C BSC RPM Completed Completed
MO0012MWDGFMO2.002. Geologic Framework Model (GFM2000). Submittal

41 2 date: 12/18/2000. C BSC RPM Completed Completed

MO0303SPARESST.000. Residual Stress Failure Criteria for Seismic Damage
42 2 Models of the Drip Shield and Waste Package. Submittal date: 03/04/2003. C BSC RPM Completed' . _ Completed

MO0306SDSAVDTH.000. Seismic Design Spectra and Acceleration, Velocity,
and Displacement Time Histories for the Emplacement Level at 10-4 Annual

43 2 Exceedance Frequency. Submittal date: 06/26/2003. C BSC RPM Completed Completed
MO0307MWDAC8MV.000. Analytical-La-Coarse-800M Ventilation. Submittal

44 2 date:. 07/15/2003. C BSC RPM Completed Completed

MO0407SDARS104.001. Seismic Design Spectra (5% Damped) for the
Emplacement Level (Point.B) at 5 x 10-4 Annual Exceedance Frequency.

45 2 Submittal date: 07/13/2004. C BSC RPM Completed Completed

MO0407TMHIS104.003. Acceleration, Velocity and Displacement Time
Histories for the Emplacement Level (Point B) at 5 ? 10?4 Annual Exceedance

46 2 Frequency. Submittal date: 07/15/2004. C BSC RPM Completed Completed

Naval Waste Package Drop with Emplacement Pallet. 000-OOC-DNFO-00100-
47 2 000 C BSC RPM Completed Completed
48 2 Performance Confirmation Plan. TDR-PCS-SE-000001 C BSC RPM Completed Completed

Physical Descriptions of LWR Fuel Assemblies. Volume 3 of Characteristics of
Spent Fuel, High-Level Waste, and Other Radioactive Wastes Which May
Require Long-Term Isolation. DOE/RW-0184. Washington, D.C.: U.S.

49 2 Department of Energy, Office of Civilian Rad . C BSC RPM . Completed Completed
Postclosure Modeling and Analyses Design Parameters. TDR-MGR-MD-

50 2 000037 C BSC RPM Completed Completed
Potential Loss of Subsurface Isolation Barrier and Consequence, Analysis. 800-

51 2 KMC-VUOO00200-000 C BSC RPM Completed Completed

Preclosure Seismic Design Methodology for a Geologic Repository at Yucca
52 2 Mountain. TDR-WHS-MD-000004 C BSC RPM Completed Completed
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LA PRODUCT BASELINE

STATUS PLANNED
C = RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE

Probabilistic Seismic Hazard Analyses for Fault Displacement and Vibratory
Ground Motion at Yucca Mountain, Nevada. Milestone SP321M3, September

53 2 23, 1998. Three volumes. C BSC RPM Completed Completed
54 2 Project Design Criteria Document. 000-3DR-MGRO-00100-000 C BSC RPM Completed Completed

Prototype Procurement Strategy for Waste Packages, Pallets, and Drip
55 2 Shields. 000-30R-WISO-00500-000 C BSC RPM Completed Completed

56 2 . PWR and BWR SourceTerm Sensitivity Study. 000-OOC-MGRO-00300-000 C. BSC RPM Completed Completed

57 2 PWR Source Term Generation and Evaluation. 000-00C-MGRO-00100-000 .C BSC RPM Completed Completed

Radiological Releases Due to Air and Silica Dust Activation in Emplacement
58 2 Drifts. 800-00C-EBSO-00100-000 C BSC RPM Completed Completed

Recommended Surface Contamination Levels for Waste Packages Prior to
59 2 Placement in the Repository. 000-30R-OSSO-00100-000 C BSC RPM Completed Completed

Repository Design, Drip Shield Envelope Dimensions. 000-MOO-PECO-00101-
60 2 000 C Bsc RPM Completed Completed

Repository Design, Drip Shield Envelope Dimensions. 000-MOO-PECO-00102-
61 2 000 C BSC RPM Completed Completed

Repository Twelve Waste Package Segment Thermal Calculation. 800-Q0C-
62 2 WISO-00100-000 C BSC RPM Completed Completed

Selection Guide for Materials, Components, and Equipment in Radioactive
63 2 Environments. 000-30R-MGRO-00100-000 C BSC RPM Completed Completed

Shielding Calculation for Emplacement Operations and Subsurface Layout.
64 2 CAL-SFS-NU-000001 C BSC RPM Completed Completed

SNF37100195002.001. Hydraulic Fracturing Stress Measurements in Test
Hole: ESF-AOD-HDFR1, Thermal Test Facility, Exploratory Studies Facility at

65 2 Yucca Mountain. Submittal date: 12/18/1996. C BSC RPM Completed Completed

66 2 Software Code: ANSYS. V 8.0. HP-UX 11.0. STN: 10364-8.0-00. C BSC RPM Completed Completed

67 2 Software Code: FLAC. V4.0. PC WINDOWS 2000/NT 4.0. STN: 10167-4.0-00. C BSC RPM Completed Completed

Software Code: FLAC3D. V2.1. PC WINDOWS 2000/NT 4.0. STN: 10502-2.1-
68 2 00. C BSC RPM Completed Completed

69 2 Software Code: GT STRUDLI V26. PC, Windows 2000. STN: 10829-26-00. C BSC RPM Completed Completed

Software Code: LS-DYNA. V.970.3858 D MPP. HP Itanium2, HP-UX 11.22.
70 2 STN: 10300-970.3858 D MPP-00. C * BSC RPM Completed --Completed

71 2 Software Code: MCNP. V4B2LV. PC, Windows 2000. STN: 10437-4B2LV-00. C BSC RPM Completed Completed
72 2 Software Code: PATH. V88A. PC, Windows 2000. STN: 10950-88A-00. C BSC RPM Completed Completed
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LA PRODUCT BASELINE

STATUS PLANNED
C = RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE
.73 2 Software Code: SCALE. V4.4A. HP. STN: 10129-4.4A-00. C BSC RPM Completed Completed

74 2 Subsurface General Construction Analysis. BABOOOOO-01717-0200-00148 C BSC RPM Completed Completed
75 2 Subsurface General Construction. BAB000000-01717-6300-01501 C BSC RPM Completed Completed

Subsurface Mechanical Engineering Design Services Report, Exhibit D?Task
Order #2, Emplacement Tunnel. Report 3.106.11.04.1. Golden, Colorado:
Colorado School of Mines, Department of Mining Engineering. ACC:

76 2 ENG.20050324.0003. . C BSC RPM _ _ Completed -Completed

Summary Report of Commercial Reactor Criticality Data for Quad Cities Unit 2.
77 2 B00000000-01717-5705-00096 C. BSC RPM Completed Completed

TBV-361 Resolution Analysis: Emplacement Drift Orientation. B00000000-
78 2 01717-5705-00136 C BSC RPM Completed Completed

79 2 Thermal Calculation for Off-Normal Scenarios. 800-KOC-WISO-00500-000 C BSC RPM Completed Completed

Thermal Management Analysis for Lower-Temperature Designs. ANL-SFS-MG
80 2 000005 C BSC RPM Completed Completed

U.S. Department of Energy Spent Nuclear Fuel Canister Survivability. 000-PSA
81 2 WHSO-00100-000 C BSC RPM Completed Completed
82 2 Underground Layout Configuration. 800-POC-MGRO-00100-OOC C BSC RPM Completed Completed
83 2 Ventilation Model and Analysis Report. ANL-EBS-MD-000030 C BSC RPM Completed I Completed

Waste Acceptance System Requirements Document. DOE/RW-0351, Rev. 4.
Washington, D.C.: U.S. Department of Energy, Office of Civilian Radioactive

84 2 Waste Management. ACC: MOL.20020326.0056. C DOE Completed Completed

Waste Package Design Sensitivity Report. TDR-EBS-MD-000008 Las Vegas,
85 2 Nevada: Bechtel SAIC Company. ACC: MOL.20010313.0506. C BSC RPM Completed -Completed

Waste Package Emplacement Pallet Fabrication Specification. 000-3SS-TEPO-
86 2 00100-000 C BSC RPM Completed Completed

Preliminary Transportation, Aging, and Disposal Canister System Performance
87 2 Specification, Rev A. DOE/RW-0585. C DOE Completed Completed
88 2 Drip Shield Structural Response to Rock Fall. 000-OOC-SSEO-00300-000 C BSC RPM Completed Completed -
89 3 2002 Waste Stream Projections Report. TDR-CRW-SE-000022 C BSC L&NS Completed Completed

Analysis of Critical Benchmark Experiments and Critical Limit Calculation for
90 3 DOE SNF. CAL-DSD-NU-000003 C SNL Completed Completed

Ash Fall Hazard for North Portal Operations Area Facilities. CAL-WHS-GS-
91 3 000001 C BSC L&NS Completed Completed
92 3 Basic Wind Speed Estimate. ANL-MGR-MM-000002 C BSC L&NS Completed Completed

93 3 BWR Source Term Generation and Evaluation. 000-OOC-MGRO-00200-000 C BSC L&NS Completed Completed
Characterize Framework for Igneous Activity at Yucca Mountain, Nevada. ANL-

94 3 MGR-GS-000001 C SNL Completed Completed
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LA PRODUCT BASELINE

STATUS PLANNED
C= RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE

Civilian Radioactive Waste Management System Requirements Document.
95 3 DOE/RW-0406 C DOE - Completed Completed

Commercial Spent Nuclear Fuel Waste Package Misload Analysis. CAL-WHS-
96 3 MD-000003 C BSC L&NS Completed Completed

97 3 Criticality Model. CAL-DSO-NU-000003 C SNL Completed Completed

Criticality Potential of Intact DOE SNF Canisters in a Misloaded Dry Waste
98 3 Package. CAL-DSD-NU-000008 C BSC L&NS Completed Completed

Final Version Description Document for the QAD-CGGP Computer Code,
99 3 Version 1.0. AOOOOOOOO-01717-2003-10002 C BSC L&NS Completed Completed

Industrial/Military Activity-Initiated Accident Screening Analysis. ANL-WHS-SE-
100 3 000004 C PCSA Completed Completed

101 3 Initial Radionuclide Inventories. ANL-WIS-MD-000020 C SNL Completed Completed

New documents for the qualification and application of the GENII Version 2
102 3 computer code C PCSA Completed Completed

New documents for the qualification and application of the LOCADOSE
103 3 computer code C PCSA Completed Completed

104 3 Project Design Criteria Document. 000-3DR-MGRO-00100-000 C BSC RPM Completed Completed

105 3 PWR Source Term Generation and Evaluation. 000-OOC-MGRO-00100-000 C BSC RPM Completed Completed

Radulescu, H.; Moscalu, D.; and Saglam, M. 2004. DOE SNF Phase I and II
106 3 Summary Report. TDR-DSD-MD-000001 C SNL Completed Completed

Software Code: MCNP. V4B2LV. HP, HPUX 9.07 and 10.20; PC, Windows 95;
107 3 Sun, Solaris 2.6. CSCI: 30033 V4B2LV. C PCSA Completed Completed

Software Qualification Report for MCNP Version 4B2, A General Monte Carlo
108 3 N-Particle Transport Code. CSCI: 30033 V4B2LV. DI: 30033-2003 C PCSA Completed Completed

Subsurface Shielding Source Term Specification Calculation. 000-OOC-WERO-
109 3 00100-000 C BSC RPM Completed Completed

Preliminary Transportation, Aging, and Disposal Canister System Performance
110 3 Specification, DOE/RW-0585 C DOE Completed Completed

111 3 Wildfire Exposure Calculation. 000-OOC-MGRO-00400-000 C BSC RPM Completed Completed

YMP (Yucca Mountain Site Characterization Project) 2003. Disposal Criticality
112 3 Analysis Methodology Topical Report. YMP/TR-004Q C SNL Completed Completed

Yucca Mountain Site Characterization Project Requirements Document (YMP-
113 3 RD). YMP/CM-0025 C DOE Completed Completed

114 3 Yucca Mountain Site Description. TDR-CRW-GS-000001 Two volumes. C BSC L&NS Completed Completed

115 3 Users Manual for SCALE-4.4A. 10129-UM-4.4A-00. Las Vegas, Nevada C PCSA Completed Completed

62/1212008 6



LA PRODUCT BASELINE

STATUS PLANNED
C'= RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE

Commercial Spent Nuclear Fuel Waste Package Misload Analysis. CAL-WHS-
116 3 MD-000003 C PCSA Completed Completed

117 3 Isotopic Model for Commercial SNF Burnup Credit. CAL-DSU-NU-000007 C PCSA Completed Completed
HLW/DOE SNF Codisposal Waste Package Design Report. 000-00C-DSOO-

118 3 00600-000 C BSC L&NS Completed Completed

Summary Report of Commercial Reactor Critical Analyses Performed for the
119 3 Disposal Criticality Analysis Methodology. BOOOOOOOO-01717-5705-00075 C BSC L&NS Completed Completed

Summary Report of Laboratory Critical Experiment Analyses Performed for the
120 3 Disposal Criticality Analysis Methodology. B00000000-01717-5705-00076 .C BSC L&NS Completed Completed

121 3 Reactor Record Uncertainty Determination. 32-5041666-02 and 32-5041666-03 C BSC L&NS Completed Completed

Basis of Design for the TAD Canister-Based Repository Design Concept. 000-
122 5 3DR-MGRO-00300-000 C BSC RPM Completed Completed

Hazards Analysis System. Washington, D.C.: U.S. Department of Energy,
123 5 Office of Civilian Radioactive Waste Management. C DOE Completed Completed

124 5 March 2006 legislation related to Yucca Mountain C DOE Completed Completed

125 5 Project Design Criteria Document. 000-3DR-MGRO-00100-000 C BSC RPM Completed Completed

126 3 Drift Degradation Analysis. ANL-EBS-MD-000027 C SNL Completed Completed
129 1 Project Design Criteria C BSC RPM Completed Completed
130 1 Prelim Throughput Analysis - WHF C BSC RPM 3-Jan-06 21-Apr-06 7-Nov-06 28-Mar.07

131 5 Radiation Calculations for Release of Unloaded Casks C BSC RPM 3-Jan-06 17-May-06 3-Jan-06 17-Feb-06
Recommended Values for HLWGlass Waste for consistent usage on the

132 2 Yucca Mountain Project C BSC RPM "_ 18-May-06 25-Apr-06 30-Mar-07
133 1 FP Fire Screening Calc for ILAO C BSC RPM 19-May-06 29-Jan-07 9-Feb-07
134 2 Con Ops Document Existing Concepts C BSC RPM 10-May-06 7-Jun-06 10-May-06 2-Jun-06
135 2 Con Ops Document Existing Concepts C BSC RPM 8-Jun-06 21-Jun-06 6-Jun-06 6-Jun-06
136 5 ALARA Review Shielded Canister Transfer C BSC RPM 23-Jun-06 15-May-06 10-Jul-06
137- 2 WPLOAD Qualification Package . C BSC RPM 3-Oct-05 23-Jun-06 18-Jul-05 23-Jun-06

138 2 Evaluation of 200 deg. temperature effects on e-drifts C BSC RPM 27-Feb-06 29-Jun-06 27-Feb-06 21-Aug-06
Dose Rate Calculation for Subsurface Ventilation Isolation Barrier - 800-OOC-

139 2 SSOO-00400 .C BSC RPM 6-Feb-06 30-Jun-06 6-Feb-06 29-Nov-06
140 2 . Toppling of Unsupported Waste Package (MD) C BSC RPM 3-Oct-05 3-Jul-06 3-Oct-05 7-Aug-06
141 2 Ventilation Network Parameter for LA C BSC RPM 3-Oct-05 31-Jul-06 3-Oct-05 10-Nov-06

142 1 MH-CRCF, Block Flow Diagram Level 2 LAO Sheet 1 C BSCRPM 18-Jul-06 .14-Aug-06 6-Jun-06 17-Nov-06
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LA PRODUCT BASELINE

STATUS PLANNED
C = RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE

143 1 MH-CRCF, Block Flow Diagram Level 2 LAO Sheet 2 C BSC RPM 14-Aug-06 2-May-06 17-Nov-06
144 1 MH-WHF, BFD Li C BSC RPM 19-Jun-06 14-Aug-06 2-May-06 17-Nov-06
145 2 Closure and Sealing Rev c Calculation C BSC RPM 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06
146 2 Closure and Sealing Rev c Drawing 1 C BSC RPM 19-Dec-05 16-Aug-06 17-Jul-06 16-Aug-06
147 2 Closure and Sealing Rev c Drawing 2 C BSC RPM 19-Dec-05 16-Aug-06 17-Jul-06 16-Aug-06
148 2 Closure and Sealing Rev c Drawing 3 C BSC RPM 19-Dec-05 16-Aug-06 17-Jul-06 16-Aug-06
149 2 Closure and Sealing Rev c Drawing 4 C BSC RPM 19-Dec-05 16-Aug-06 17-Jul-06 16-Aug-06
150 2 Closure and Sealing Rev c Drawing 5 C BSC RPM 19-Dec-05 16-Aug-06 17-Jul-06 16-Aug-06
151 2 Resolution of Data Issue CR 6288 C BSC RPM 19-Dec-05 16-Aug-06 14-Mar-06 27-Jul-06
152 2 Con Ops LP-2.14 Review Process C BSC RPM 22-Jun-06 18-Aug-06 10-Jul-06 20-Oct-06
153 1. Update PMF Study for new GROA site C BSC RPM 1-May-06 22-Aug-06 11-Dec-06 21-Sep-07
154 1 MH-WHF, BFD L2 C BSC RPM 2-May-06 23-Aug-06 2-May-06 17-Nov-06.

155 2 Emplacement and Retrieval Off Normal Retrieval Operations C BSC RPM 7-Mar-06 25-Aug-06 7-Mar-06 29-Sep-06
156 1 Prelim Finite Element Model of CCCF C BSC RPM 3-Oct-05 28-Aug-06 17-Jan-05 1-Nov-06
157 1 CRCF Soil Spring Calculations C BSC RPM - 14-Jul-06 12-Sep-06 2-Aug-06 28-Nov-06
158 1 CRCF Mass Properties Calculations C BSC RPM 14-Jul-06 12-Sep-06 12-Jul-06 21-Nov-06

159 5 ALARA Review Horizontal Transfer of TADs into WP C BSC RPM 1"2-Sep-06 31-Jul-06 6-Sep-06
160 1 WHF Mass Properties Calculation 1 C BSC RPM 15-Aug-06 19-Sep-06 2-Aug-06 26-Jan-07
161 1 WHF Soils Spring Calculation 1 C BSC RPM 15-Aug-06 19-Sep-06 .7-Aug-06 13-Feb-07
162 1 WHF Soils Spring Calculation 2 C BSC RPM 15-Aug-06 19-Sep-06 28-Sep-06 13-Feb-07

163 1 Waste Package Closure Cell Robotic Manipulator Arms C BSC RPM 25-Sep-06 7-Aug-06 25-Sep-06
164 5 Update Shielding Calc for New Entrance Vestibule C BSC RPM 23-Feb-06 28-Sep-06 14-Feb-06 6-Sep-06
165 1 Seismic Methodology C BSC RPM 14-Jul-06 29-Sep-06- 2-May-06 17-Nov-06
166 5 Initial Rad Shield/Dose Rate Shield Canistr Tran C BSC RPM 17-Jul-06 29-Sep-06 31-Jul-06 28-Mar-07

Preclosure Seismic Design Methodology for a Geologic Repository at Yucca
167 1 Mountain C BSC RPM •_ 29-Sep-06 30-Nov-06
168 1 Receipt Facility Soil Spring Calculations C BSC RPM . 7-Aug-06 1-Sep-06 28-Aug-06 18-Jan-07
169 1 Receipt Facility Tornado Missile Calculation C BSC RPM 7-Aug-06 1-Sep-06. 12-Sep-06 23-Mar-07
170 1 MH-WHF, BFD L3 Sheet 1 C BSC RPM - 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
171 1 MH-WHF, BFD L3 Sheet 2 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
172 1 MH-I-WHF, BFD L3 Sheet 3 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
173 1 MH-WHF, BFD L3 Sheet 4 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
174 1 MH-WHF, BFD L3 Sheet 5 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
175 1 MH-WHF, BFD L3 Sheet 6 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
176 1 MH-WHF, BFD L3 Sheet 7 C BSC RPM 13-Junr06 29-Sep-06 13-Jun-06 15-Dec-06
177 1 MH-WHF, BFD L3 Sheet 8 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
178 1 MH-WHF, BFD L3 Sheet 9 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
179 1 MH-WHF, BFD L3 Sheet 10 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
180 1 MH-WHF, BFD L3 Sheet 11 C BSC RPM 13-Jun-06 29-Sep-06 .13-Jun-06 15-Dec-06
181 1 MH-WHF, BFD L3 Sheet 12 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06
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182 1 MH-WHF, BFD L3 Sheet 13 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

183 1 MH-WHF, BFD L3 Sheet 14 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

184 1 MH-WHF, BFD L3 Sheet 15 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

185 1 MH-WHF, BFD L3 Sheet 16 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

186 1 MH-WHF, BFD L3 Sheet 17 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

187 1 MH-WHF, BFD L3 Sheet 18 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

188 1 MH-WHF, BFD L3 Sheet 19 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

189 1 MH-WHF, BFD L3 Sheet 20 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

190 1 MH-WHF, BFD L3 Sheet 21 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

191 1 MH-WHF, BFD L3 Sheet 22 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

192 1 MH-WHF, BFD L3 Sheet 23 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

193 1 MH-WHF, BFD L3 Sheet 24 C BSC RPM 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06

194 2 TAD Source Terms/Dose Rates Reqmnts C BSC RPM 31-Jan-06 29-Sep-06 14-Feb-06 6-Sep-06

195 1 Single Line Sketch - Normal Power C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06

•196 1 Single Line Sketch - 480 V MCC 01A C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06

197 1 Single Line Sketch - 480 V MCC 01B C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06

198 1 Single Line Sketch - 480 V MCC 01C C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06

199 1 Single Line Sketch - 480 V MCC 01 D C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06

200 1 Single Line Sketch - Normal UPS Inverter C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06. 4-Oct-06

201 1 Single Line Sketch - 480 V MCC ITS A C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06.

202 1 Single Line Sketch - 480 V MCC ITS B .C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06

203 1 Single Line Sketch - 480 V UPS Inverter ITS A C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06

204 1 Single Line Sketch - 480 V UPS Inverter ITS B C BSC RPM 9-Aug-06 3-Oct-06 28-Aug-06 4-Oct-06

205 1 MH-IHF Block Flow Diagrams Level 2 [LAO C BSC RPM 7-Jul-06 6-Oct-06 1-May-06 17-Nov-06

206 2 Emplacement Drift Steel Invert Calc Rev A C BSC RPM 27-Nov-06 3-Jan-07 7-Dec-06 15-Jan-07

207 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 1 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

208 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 2 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

209 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 3 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

210 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 4 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

211 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 5 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

212 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 6 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

213 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 7 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

214 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 8 C BSC RPM 15-Aug-06 -10-Oct-06 30-Jun-06 15-Dec-06

215 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 9 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

216 1 MHOCRCF, Block Flow Diagram Level 3 LAO Sheet 10 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

217 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 11 0C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

218 -1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 12 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

219 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 13 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06

220 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 14 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06
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221 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 15 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 .15-Dec-06

222 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 16 C BSC RPM 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06
223 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 17 C BSC RPM. 10-Oct-06 30-Jun-06 15-Dec-06

224 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 18 C BSC RPM 10-Oct-06 30-Jun-06 15-Dec-06

225 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 19 C BSC RPM 10-Oct-06 30-Jun-06 15-Dec-06

226 1 MH-CRCF, Block Flow Diagram Level 3 LAO Sheet 20 C BSC RPM 10-Oct-06 30-Jun-06 15-Dec-06
227 1 MH CRCF MEE Canister Transfer Machine ILAO C BSC RPM 18-Jul-06 10-Oct-06 8-Aug-06 17-Nov-06
228 1 MH CRCF MEE Cask Trolley ILAO, Sheet 1 C BSC RPM 18-Jul-06 10-Oct-06 28-Aug-06 16-Jan-07
229 1 MH CRCF MEE Cask Trolley ILAO, Sheet 2 C BSC RPM 18-Jul-06 10-Oct-06 28-Aug-06 16-Jan-07
230 1 MH CRCF MEE Cask Trolley ILAO, Sheet 3 C BSC RPM 18-Jul-06 10-Oct-06 28-Aug-06 17-Jan-07
231 1 MH CRCF, P&IDs, Transfer Cell Doors" ILAO C BSC RPM 7-Jun-06 10-Oct-06 8-Jan-07 15-Mar-07

*232 1 MH CRCF, P&IDs, Closure Cell Doors, ILAO C BSC RPM 7-Jun-06 10-Oct-06 8-Jan-07 15-Mar-07
233 1 MH CRCF, P&IDs, Cask & WP Port Slidegates, [LAO C BSC RPM 7-Jun-06 10-Oct-06 8-Jan-07 15-Mar-07

234 1 MH CRCF, P&IDs, DOE Canister & TAD Slidegates, ILAO C BSC RPM 7-Jun-06 10-Oct-06 22-Nov-06 15-Mar-07
.235 1 Receipt Facility Mass Properties Calculations C BSC RPM 7-Aug-06 18-Sep-06 1-Sep-06 11-Dec-06
236. 1 MH-AGING Block Flow Diagrams Level 2 ILAO C BSC RPM 22-Aug-06 17-Oct-06 31-Jul-06 17-Nov-06
237 1 CRCF Tornado Missile Calculation C BSC RPM 13-Sep-06 18-Oct-06 16-Jun-06 23-Feb-07
238 1 MH-RF, Block Flow Diagrams Level 2 IFLA Sheet 1 C BSC RPM 1-May-06 18-Oct-06 15-Jun-06 17-Nov-06
239 1 MH-RF, Block Flow Diagrams Level 2 IFLA Sheet 2 C BSC RPM 1-May-06 18-Oct-06 15-Jun-06 17-Nov-06

Contract No. DE-AC28-01RW12101-Bechtel SAIC Company, LLC (BSC)
Information Needs for Environmental Report. DWS:clm-0803042656, wvth

240 5 enclosure C ES&H 20-Oct-06 2-Oct-06 20-Oct-06
241 5 Preliminary Emergency Plan. C ES&H 20-Oct-06 2-Oct-06 20-Oct-06

242 3 Identification of Aircraft Hazards. 000-30R-WHSO-00100-000 C PCSA 21-Feb-06 20-Oct-06 21-Feb-06 20-Oct-06

243 1 Population Projections Re-calculated for New Preclosure Timeframe C ES&H 20-Oct-06 2-Oct-06 20-Oct-06

244 1 New Summary Report of Recent (1998-2006) Meteorological Data C ES&H 20-Oct-06 2-Oct-06 20-Oct-06

245 2 Rev SS ConOps for TEV & Pnl 1 Layout C BSC RPM 21-Aug-06 20-Oct-06 21-Aug-06 29-Jan-07

246 5 ALARA Review Shielded WP Transfer C BSC RPM 24-Oct-06 26-Oct-06 6-Dec-06

247 1 CRCF - Cavity Gas Sampling System Calc C BSC RPM 30-Aug-06 25-Oct-06 6-Sep-06 15-Mar-07

248 1 CRCF - Cavity Gas Sampling System P&ID C BSC RPM 30-Aug-06 25-Oct-06 6-Sep-06 30-Mar-07

249 1 Single Line Diagram - 480V Load Center 04 C BSC RPM 2-Oct-06 . 26-Oct-06 21-Sep-06 6-Nov-06

250 1 Single Line Diagram - 480V MCC 04A C BSC RPM 2-Oct-06 26-Oct-06 21-Sep-06 6-Nov-06

251 1 Single Line Diagram - 480V MCC 04B C BSC RPM 2-Oct-06 26-Oct-06 21-Sep-06 6-Nov-06

252 1 Single Line Diagram - 480V MCC 04C C BSC RPM 2-Oct-06 26-Oct-06 21-Sep-06 6-Nov-06

253 1 Single Line Diagram - 480V MCC 04D C BSC RPM 2-Oct-06 26-Oct-06 21-Sep-06 6-Nov-06

254 1 Single Line Diagram - UPS Inverter 04A C BSC RPM 2-Oct-06 26-Oct-06 21-Sep-06 6-Nov-06

255 1 Single Line Diagram - UPS Inverter 04B C BSC RPM 2-Oct-06 26-Oct-06 21-Sep-06 6-Nov-06

256 1 Single Line Diagram - 480V Emerg. MCC A4 (Train A) C BSC RPM 2-Oct-06 26-Oct-06" 21-Sep-06 16-Nov-06

257 1 Single Line Diagram - 480V Emerg. MCC B4 (Train B) C BSC RPM 2-Oct-06 26-Oct-06 21-Sep-06 6-Nov-06
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258 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 1 C BSC RPM 4-Aug-06 27-Oct-06 -13-Jun-06 5-Dec-06
259 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 2 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06. 5-Dec-06
260 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 3 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 5-Dec-06
261 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 4 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 5-Dec-06
262 1 MH-IHF Block Flow Diagrams Level 3 iLAO Sheet 5 . C BSC RPM 4-Aug-06 .27-Oct-06 13-Jun-06 5-Dec-06
263 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 6 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 5-Dec-06
264 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 7 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 5-Dec-06
265 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 8 . - C BSCRPM-- - 4-Aug-06 27-Oct-06 13-Jun-06 5-Dec-06
266 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 9 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 5-Dec-06

267 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 10 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06

268 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 11 C BSC RPM 4-Aug-06 27-Oct-06. 13-Jun-06 15-Dec-06

269 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 12 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06

270 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 13 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06

271 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 14 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06

272 1 MH-IHF Block Flow Diagrams Level 3 ILAO Sheet 15 C BSC RPM 4-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06
273 1 MH-IHF MEE Loadout Equipment Sheet 1 C BSC RPM 25-Jul-06 27-Oct-06 28-Jun-06 7-Dec-06
274 1 MH-IHF MEE Loadout Equipment Sheet 2 C BSC RPM 25-Jul-06. 27-Oct-06 28-Jun-06 7-Dec-06
275 1 MH-IHF MEE WP Closure ILAO Sheet 1 C BSC RPM 27-Oct-06 8-Aug-06 26-Mar-07

276 1 MH-IHF MEE WP Closure [LAO Sheet 2 C BSC RPM 27-Oct-06 8-Aug-06 26-Mar-07
277 1 MH-IHF MEE Cask Handling Crane C BSC RPM 8-Jun-06 27-Oct-06 7-Jun-06 15-Feb-07

278 1 MH-IHF MEE WP Handling Crane C BSC RPM 8-Jun-06 27-Oct-06 18-Jul-06 15-Feb-07
279 1 MH-IHF MEE Canister Transfer Maintenance Crane C BSC RPM 8-Jun-06 27-Oct-06 18-Jul-06 15-Feb-07

280 1 MH-IHF MEE WP Closure Room Crane C BSC RPM 8-Jun-06- 27-Oct-06 18-Jul-06 15-Feb-07

281 1 MH-IHF MEE WP Pallet Yoke ILAO C BSC RPM 8-Jun-06 27-Oct-06 21-Sep-06 13-Mar-07

282 1 MH-IHF MEE Naval Cask Lifting Device ILAO C BSC RPM 8-Jun-06 27-Oct-06 20-Sep-06 9-Mar-07
283 1 MH-IHF MEE.Cask Yoke ILAO C BSC RPM 8-Jun-06 27-Oct-06 15-Dec-06 5-Mar-07
284 5 ALARA Review Direct Rail Access C BSC RPM 31-Oct-06 .8-Sep-06 31-Oct-06

285 2 TEV Shielding Preliminary (ENE) C BSC RPM 7-Jul-06 1-Nov-06 7-Jul-06 1-Nov-06
286 2 Subsurface Facility Worker Dose Assessment C BSC RPM 1-Mar-06 1-Nov-06 1-Mar-06 1-Nov-06

Initial Handling Facility - General Purpose Air & Instrument Air System
287 1 Calculation C BSC RPM 11-Sep-06 3-Nov-06 25-Sep-06 12-Mar-07
288 1- MH-IHF MEE Cask Trolley ILAO Sheet 1 C BSC RPM 14-Aug-06 6-Nov-06 14-Aug-06 16-Jan-07

289 1 MH-IHF MEE Preparation Platform ILAO C BSC RPM 14-Aug-06 6-Nov-06 14-Aug-06 26-Jan-07
290 1 MH-IHF MEE Receipt Platform ILAO C BSC RPM 14-Aug-06 6-Nov-06 14-Aug-06 1-Mar-07
291 1 MH-IHF MEE Loadout Platform C BSC RPM 14-Aug-06 6-Nov-06 14-Nov-06 4-Jan-07
292 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 1 C BSC RPM 22-May,06 8-Nov-06 15-Jun-06 15-Dec-06
293 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 2 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06
294 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 3 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06
295 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 4 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06
296 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 5 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06
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297 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 6 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

298 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 7 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

299 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 8 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

300 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 9 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

301 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 10 C BSC RPM. 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

303 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 11 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

305 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 12 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

307 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 13 C BSC RPM 15-Jun-06 8-Nov-06 15-Junr06 15-Dec-06

309 1 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 14 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

311 1 . MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 15 C BSC RPM 15-Jun-06 8-Nov-06 15-Jun-06 15-Dec-06

312 1 MH-IHF MEEs WP Trolley ILAO sheet 1 C BSC RPM 4-Aug-06 10-Nov-06 28-Jun-06 10-Nov-06

313 1 MH-IHF MEEs WP Trolley ILAO sheet 2 C BSC RPM 4-Aug-06 10-Nov-06 28-Jun-06 10-Nov-06

314 1 Canister Receipt and Closure Facility - De-ionized Water System Calc C BSC RPM 21-Aug-06 13-Nov-06 24-Jul-06 12-Mar-07

315 2 Testing Strategy for Waste Package Prototypes C BSC RPM 13-Sep-06 14-Nov-06 30-Oct-06 30-Nov-06

316 1 CRCF Foundation Design C BSC RPM 11-Sep-06 17-Nov-06 20-Oct-06 23-Mar-07

317 1 PRELIMINARY EQUIPMENT MODEL ILAO C BSC RPM 29-Sep-06 21-Nov-06 16-Oct-06 .20-Mar-07

318 5 ALARA Review of ITS HVAC System C BSC RPM 21-Nov-06 31-Oct-06 12-Jan-07

319 1 MH-CRCF, Cask Trolley MEE C BSC RPM . 12-May-06 22-Nov-06 5-Jul-06 15-Dec-06

RF Tier 1 Seismic Analysis FY07 (Combined w/Response Spectra -

320 1 RFLCO011) C BSC RPM 5-Sep-06 11-Dec-06 1-Dec-06 7-Mar-07

321 1 CCCF -SAP2000 Analysis C BSC RPM 2-Oct-06 27-Nov-06 1-Nov-06 22-Mar-07

322 1 Wet Handling Facility - DI and Potable Water Systems Calculation C BSC RPM 31-Aug-06 27-Nov-06 17-Jul-06 12-Mar-07

323 1 DI Water'Distribution Demand Calculation C BSC RPM 29-Sep-06 27-Nov-06 5-Feb-07 15-Mar-07

324 .1 CRCF Fire Screening Calculation Rev a C BSC RPM 18-Sep-06 28-Nov-06 27-Sep-06 30-Mar-07

325 1 Site Underground Fire Water Loop Preliminary Calculations C BSC RPM 2-Oct-06 28-Nov-06 6-Oct-06 23-Feb-07

326 2 Block Flow Diagrams for Transport and Emplacement Vehicle (Level 2) C BSC RPM 2-Oct-06 28-Nov-06 2-Oct-06 21-Dec-06

327 1 MH-IHF MEE Canister Transfer Machine Sheet I C BSC RPM 18-Sep-06 28-Nov-06 3-Jul-06 17Nov-06

328 1 Central Secur. Sta - Conceptual Layouts IFLA C BSC RPM 2-Oct-06 28-Nov-06 19-Dec-06 29-Jan-07

329 1 MH-WHF MEE Fuel Handling Machine (ITS) Sht 1 ILAO C BSC RPM 4-Aug-06 28-Nov-06 22-Aug-06 .13-Nov-06

330 1 MH-WHF MEE Fuel Handling Machine (ITS) Sht 2 ILAO C BSC RPM 4-Aug-06 28-Nov-06 22-Aug-06 13-Nov-06

331 4 TWP for CLOSURE of LONG-TERM CORROSIONTEST FACILITY C SNL 30-Nov-06 22-Nov-06

332 4 TWP for DUST DELIQUESCENCE-INDUCED CORROSION C SNL 30-Nov-06 22-Nov-06

333 1 CRCF Stiffness Properties Calculation C BSC RPM 11-Aug-06 1-Dec-06 25-Aug-06 19-Dec-06

334 2 Subsurface Geotechnical Parameters Report. 800-KOC-WISO-00400-000 C BSC RPM 1-Oct-06 1-Oct-04 1-Oct-06

335 2 TWP for Subsurface Geotechnical Parameters Report Rev 0 C BSC RPM 3-Oct-05 1-Dec-06 3-Apr-06 8-Sep-06

336 2 Properties of Ventilation Air Entering Emplacement Drifts C BSC RPM 4-Dec-06 6-Apr-07 4-Dec-06 5-Mar-07

337 2 TBM Ventilation and Fire Hazard Study C BSC RPM 9-Apr-07 14-Sep-07 9-Apr-07 31-Aug-07
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338 1 Subsurface Geotechnical Report C BSC RPM 3-Oct-05 1-Dec-06 19-Dec-05 10-Jan-07

339 1 MH-CRCF, WP Loadout Trolley MEE Sheet 1 C BSC. RPM 14-Jun-06 4-Dec-06 28-Jun-06 15-Dec-06

340 1 MH-CRCF, WP Loadout Trolley MEE Sheet 2 C BSC RPM 14-Jun-06 4-Dec-06 28-Jun-06 15-Dec-06

341 1 MH-CRCF, WP Loadout Trolley MEE Sheet 3 C BSC RPM 4-Dec-06 28-Jun-06 15-Dec-06

342 2 Preclosure Criticality Analysis Process Report. TDR-EBS-NU-000004 C PCSA 1-Nov-06 4-Dec-06 1-Nov-06 • 8-Dec-06

343 1 Illustration of Waste Package Closure Area Operating Floor (Partial View) C BSC RPM 22-May-06 4-Dec-06 22-May-06 8-Feb-07

344 1 Single Line Sketch - Normal Power C BSC RPM 31-Aug-06 5-Dec-06 31-Aug-06 2-Nov-06

345 1 Single Line Sketch - 480 V MCC 05A C BSC RPM 31-Aug-06 5-Dec-06 31-Aug=06 -2-Nov-06

346 1 Single Line Sketch - 480 V MCC 05B C BSC RPM 31-Aug-06 5-Dec-06 31-Aug-06 2-Nov-06

347 1 Single Line Sketch - Normal UPS Inverter C. BSC RPM 31-Aug-06 5-Dec-06 31-Aug-06 2-Nov-06

348 1 Single Line Sketch - 480 V MCC ITS A C BSC RPM 31-Aug-06 5-Dec-06 31-Aug-06 2-Nov-06

349 1 Single Line Sketch - 480 V MCC ITS B C BSC RPM 31-Aug-06 5-Dec-06 31-Aug-06 2-Nov-06

350 1 Single Line Sketch - 480 V UPS Inverter ITS A C BSC RPM 31-Aug-06 5-Dec-06 31-Aug-06 2-Nov-06

351 1 Single Line Sketch - 480 V UPS Inverter ITS B C BSC RPM 31-Aug-06 5-Dec-06 31-Aug-06 .2-Nov-06

352 1 Electrical - CRCF Load Summary Calculation C BSC RPM 18-Dec-06 18-Dec-06 20-Nov-06 14-Feb-07

353 2 Subsurface Electrical Single-Line Diagram. C BSC RPM 11-Dec-06 26-Mar-07

354 2 Block Flow Diagrams for Transport and Emplacement Vehicle (Level 3) C BSC RPM 16-Oct-06 12-Dec-06 2-Oct-06 3-Jan-07

355 1 IHF - WP Inerting System P&ID C BSC RPM 12-Dec-06 28-Aug-06 4-Jan-07

356 1 CRCF - WP Inerting System P&ID C BSC RPM 12-Dec-06 28-Aug-06 4-Jan-07

357 1 CCCF- Arch Floor Plan Rev C C BSC RPM 1-Nov-06 14-Dec-06 1-Nov-06 14-Dec-06

358 4 RECEIVE SCIENCE GROUP FORM & FUNCTION C SNL 15-Dec-06 15-Jan-07

359 1 MH-WHF MEE Cask Transfer Trolley ILAO C BSC RPM 2-Oct-06 15-Dec-06 15-Sep-06 15-Dec-06

360 1 MH-WHF MEE Mobile Access Platforms ILAO C BSC RPM 2-Oct-06 15-Dec-06 2-Oct-06 13-Feb-07

361 1 LLW Management Plan C BSC RPM 15-Dec-06 24-Jul-06 18-Dec-06

362 1 MH-IHF P&ID Cask Trolley ILAO C BSC RPM 28-Aug-06 20-Dec-06 11-Oct-06 2-Mar-07

363 1 Fire Hazard Anal. ILAO C BSC RPM 26-Sep-06 20-Dec-06 2-Oct-06 30-Mar-07

364 1 Electrical WHF Load Summary Calculation C BSC RPM 21-Dec-06 25-Jan-07 9-Nov-06 7-Mar-07

365 1 Electrical - IHF Load Summary Calculation C BSC RPM 20-Nov-06 22-Dec-06 9-Nov-06. 28-Feb-07

Canister Receipt and Closure Facility As Low As Is Reasonably Achievable
366 5 Design Review and Analysis C BSC RPM 21-Dec-06 22-Dec-06 4-Jan-07

367 1 MH-IHF MEE Generic Door Type 1 ILAO C BSC RPM 19-Jul-06 22-Dec-06 12-Jul-06 11-Dec-06

368 1 MH-IHF MEE Generic Door Type 2 ILAO C BSC RPM 19-Jul-06 22-Dec-06 12-Jul-06 11-Dec-06

369 1 MH-IHF MEE Generic Door Type 3 ILAO C BSC RPM 19-Jul-06 22-Dec-06 12-Jul-06 11-Dec-06

370 1 MH-IHF MEE Personnel Access Door ILAO C BSC RPM 19-Jul-06 22-Dec-06 12-Jul-06 11-Dec-06

372 1 GP/Inst Air Calc C BSC RPM 15-Aug-06 22-Dec-06. 23-Aug-06 23-Mar-07

373 4 EXTENDED WEATHER DATA AMR C SNL 22-Dec-06 4-Jan-07

374 4 TWP NFE IN-DRIFT HEAT & MASS TRANSFER COMPLETE I _C _SNL 22-Dec-06 26-Jan-07 :1

375 2 Develop response to NRC's follow-up action item on KTI 3.05, 3.05 and 3.07 C BSC RPM 10-Mar-06 22-Dec-06 10-Mar-06 31-Oct-06
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Discuss and resolve comments on the response to NRC's follow-up action item
376 2. on KTI 3.05, 3.05 and 3.07 C BSC RPM 10-Mar-06 22-Dec-06 18-Dec-06 23-Jan-07
377 1 RF Electrical Load Summary Calculation C BSC RPM 15-Nov-06 7-Feb-07 15-Nov-06 13-Mar-07

378 1 MH P&IDs Canister Transfer Machine ILAO, Sheet 1 C BSC RPM 30-Aug-06 22-Dec-06 7-Sep-06 23-Feb-07

379 1 MH P&IDs Canister Transfer Machine ILAO, Sheet 2 C BSC RPM 7-Sep-06 22-Dec-06 7-Sep-06 23-Feb-07

380 1 MH P&lDs Canister Transfer Machine [LAO, Sheet 3 C BSC RPM 7-Sep-06 22-Dec-06 7-Sep-06 23-Feb-07

381 1 Preliminary GROA Site Plan C BSC RPM 3-Apr-06 2-Jan-07 2-Oct-06 11-Jan-07

382 1 Misc. LA support Calculation C BSC RPM 2-Oct-06 3-Jan-07 12-Oct-06 1-Dec-06

383 1 Diesel Generator Mass Properties Calculations. C. BSC RPM 29-Nov-06 3-Jan-07 18-Dec-06 23-Mar-07

384 2 Emplacement Access Door & Turnout Bulkhead Calc C BSC RPM 27-Nov-06 3-Jan-07 7-Dec-06 15-Jan-07

385 2 Committed Materials. 800-SS0-SSE0-00102-000 C BSC RPM 4-Jan-07 11-Oct-06 17-Jan-07

386 2 Emplacement Drift Steel Invert Sections & Details C BSC RPM 16-Oct-06 3-Jan-07 11-Oct-06 25-Jan-07

387 3 New document for the site-specific input parameters for GENII Version 2 C PCSA 24-Jan-06 5-Jan-07 10-Jan-06 27-Mar-07

388 3 MEEs for STC (for TADs) .. C BSC RPM . 15-Mar-07 25-Apr-07 18-Dec-06 2-Mar-07

389 3 MEEs for Site Transporter (for TADs) C BSC RPM 15-Mar-07 25-Apr-07 18-Dec-06 15-Feb-07

390 3 MEEs for Ancillary Equipment (for TADs) C BSC RPM 15-Mar-07. 25-Apr-07 10-Jan-07 1-Mar-07

391 2 WPLOAD V. 2.0 C BSC RPM 3-Oct-06 16-Mar-07 3-Oct-06 28-Mar-07

392 4 TWP for CRITICALITY WPs COMPLETE C SNL 8-Jan-07 20:Dec-06

393 4 LONG-TERM TESTING & MONITORING PROGRAM COMPLETE C SNL 2-Oct-06 28-Sep-07 12-Feb-07 25-Oct-07

IHF Structural Model for Analysis (Combined w/Prelim Steel Design Calc -
394 1 LCLCO009) C BSC RPM 26-Jul-06 9-Jan-07 26-Jul-06 30-Mar-07

395 1 Heat/Cool Load - C1 C BSC RPM 6-Oct-06 9-Jan-07 30-Oct-06 30-Mar-07

396 1 Heat/Cool Load - C2 C BSC RPM 6-Oct-06 9-Jan-07 4-Oct-06 6-Apr-07
397 1 Pressure drop -C1 C BSC RPM 6-Oct-06 9-Jan-07 20-Feb-07 20-Mar-07

398 1 Pressure drop - C2 C BSC RPM 6-Oct-06 9-Jan-07 20-Feb-07 23-Mar-07

399 1 Equip. Sizing C BSC RPM 6-Oct-06 9-Jan-07 5-Mar-07 30-Mar-07

400 4 TWP for LEGACY SOFTWARE EVAL/ REMEDIATION COMPLETE C SNL 10-Jan-07 2-Mar-07

401 .4 TWP FOR POSTCLOSURE NUCLEAR SAFETY DESIGN BASES DOC C SNL 2-Oct-06 1-Jun-07 1-May-07 1-Aug-07
WHF Structural Analysis Calculation (Combined w/Response Spectra Analysis

402 1 WFLCO015) C BSC RPM 20-Sep-06 12-Jan-07 9-Oct-06 28-Mar-07
403 4 TWP FOR TSPA TDIP PROCESS C SNL 15-Jan-07 12-Jan-07
404 4 SUBMIT BURN-UP CREDIT VALIDATION PLAN C SNL 15-Jan-07 15-Jan-07
405 4 TWP FOR FEPS C SNL 15-Jan-07 2-Oct-06 7-Feb-07
406 2 PC Observation Drift Ventilation Calc C BSC RPM 14-Aug-06 15-Jan-07 14-Aug-06 .21-Dec-06

RF Tier 1 Response Spectra (Combined w/Tier 1 Seismic Analysis -

407 1 RFLCO008) C BSC RPM 5-Sep-06. 11-Dec-06 1-Dec-06 7-Mar-07
408 2 Access Mains Invert and Rails Calculation C BSC RPM 27-Nov-06 16-Jan-07 22-Nov-06 15-Jan-07
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409 1 HVAC EDG Composite VFDs (ITS) [LAO C BSC RPM• 16-Oct-06 17-Jan-07. 18-Dec-06 30-Mar-07

410 1 HVAC EDG Composite VFDs (ITS) ILAO C BSC RPM 16-Oct-06 17-Jan-07 18-Dec-06 30-Mar-07

411 1 HVAC EDG Composite VFDs (ITS) ILAO C BSC RPM 16-Oct-06 17-Jan-07 18-Dec-06 24-Apr-07

412 1 HVAC EDG Composite VFDs (ITS) ILAO C BSC RPM 16-Oct-06 17-Jan-07 18-Dec-06 24-Apr-07

413 1 HVAC EDG Composite VFDs (ITS) ILAO C BSC RPM 16-Oct-06 17-Jan-07 18-Dec-06 24-Apr-07

414 1 HVAC EDG Composite VFDs (ITS) ILAO C BSC RPM 16-Oct-06 17-Jan-07 18-Dec-06 24-Apr-07

415 1 HVAC EDG Composite VFDs (ITS) ILAO C BSC RPM 16-Oct-06 17-Jan-07 18-Dec-06 30-Mar-07

416 1 MH-IHF P&ID Canister Transfer Machine ILAO Sheet 1 C BSC RPM 18-Sep-06 17-Jan-07 28-Aug-06 23-Feb-07

417 1 MH-IHF P&ID Canister Transfer Machine ILAO Sheet 2 C - BSC RPM 18-Sep-06 17-Jan-07 18-Sep-06 23-Feb-07

418 5 Receipt Facility Radiation Zone and Contamination Zone Drawings C BSC RPM 17-Nov-06 17-Jan-07 4-Oct-06 26-Jan-07

419 3 Preclosure Criticality Analysis Process Report. TDR-DSO-NU-000000 C PCSA 15-Jan-07 18-Jan-07 9-Mar-07

420 2 Turnout Drifts Ventilation Door & Bulkhead Plan Rev A C BSC RPM 11-Sep-06 19-Jan-07. 11-Oct-06 25-Jan-07

421 2. Turnout Drifts Ventilation Door & Bulkhead Sect & Dets C BSC RPM 19-Jan-07 11-Oct-06 19-Mar-07

422 2 Access Mains Invert & Rails Plan Rev A C BSC RPM 11-Sep-06 19-Jan-07 11-Oct-06 25-Jan-07

423 2 Access Mains Invert & Rails Sections & Details Rev A Includes POLD0109 C BSC RPM 11-Sep-07 19-Jan-07 11-Sep-06 25-Jan-07

424 2 SS Fire Protection SOR C BSC RPM 15-Dec-06 19-Jan-07 15-Dec-06 19-Jan-07

425 4 C-TDIP COMPLETE GENERAL CORROSION ABSTRACTION C SNL 22-Jan-07 19-Mar-07

426 4 C-TDIP COMPLETE NO CLADDING C SNL 22-Jan-07 9-Feb-07

427 4 C-TDIP COMPLETE SCC ABSTRACTION C SNL 22-Jan-07 21-Mar-07

428 1 MH-RF MEE CTM Maintenance Crane ILAO C BSC RPM 9-Oct-06 24-Jan-07 15-Sep-06 23-Feb-07

429 1 MH-RF MEE 15 Ton Overhead Crane Sheet 2 ILAO C BSC RPM 24-Jan-07 15-Sep-06 9-Mar-07

430 1 MH-RF MEE Cask Handling Crane ILAO C BSC RPM 9-Oct-06 24-Jan-07 15-Sep-06 27-Feb-07

431 1 MH-RF MEEs 200 Ton Overhead Crane Sheet 2 ILAO C BSC RPM 9-Oct-06 24-Jan-07 15-Sep-06 23-Feb-07

432 1 MH-RF MEE Cask Yoke 1 ILAO C BSC RPM 9-Oct-06 24-Jan-07 15-Sep-06 2-Mar-07

433 1 MH-RF MEE Cask Lifting Yoke 2 ILAO C BSC RPM 9-Oct-06 24-Janm07 15-Sep-06 2-Mar-07

434 1 MH-RF MEE Impact Limiter Lift Device ILAO C BSC RPM 9-Oct-06 24-Jan-07 29-Jan-07 8-Mar-07

435 1 MH-RF MEE Impact Limiter Lift Beam 2 ILAO C BSC RPM 9-Oct-06 24-Jan-07 .29-Jan-07 8-Mar-07

436 1 MH-RF MEE Personnel Barrier Lift Device ILAO C BSC RPM 9-Oct-06 24-Jan-07 29-Jan-07 8-Mar-07

437 1 MH-RF MEE Personnel Barrier Lift Beam 2 ILAO C BSC RPM 9-Oct-06 24-Jan-07 29-Jan-07 8-Mar-07

438 1 MH-RF MEE Cask Tilting Frame LAO C BSC RPM 9-Oct-06 24-Jan-07 10-Jan-07 2-Mar-07

439 1 MH-RF MEE Cask Rotation Frame 2 ILAO C BSC RPM 9-Oct-06 24-Jan-07 10-Jan-07 2-Mar-07

440 1 MH-RF MEE CTM Canister Grapple ILAO C BSC RPM 9-Oct-06 24-Jan-07 10-Jan-07 9-Mar-07.

441 1 MH-RF MEE Canister Grapple 2 ILAO C BSC RPM 9-Oct-06 24-Jan-07 3-Jan-07 9-Mar-07

442 1 MH-RF MEE Lifting & Handling Devices ILAO 1 C BSC RPM 9-Oct-06 24-Jan-07. 3-Jan-07 27-Feb-07

443 1 MH-RF MEE Lifting & Handling Devices ILAO 2 C BSC RPM 9-Oct-06 24-Jan-07 29-Jan-07 27-Feb-07

444 1 MH-RF MEE Lid Bolt Room.Crane [LAO C BSC RPM 9-Oct-06 24-Jan-07 15-Dec-06 23-Feb-07

445 1. MH-RF MEE 10 Ton Overhead Crane Sheet 2 ILAO C BSC RPM 9-Oct-06 24-Jan-07 .13-Dec-06 23-Feb-07

446 1 Single Line Diagram -480V Load Center 20 C BSC RPM 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06

447 1 Single Line Diagram -480V MCC 20A C BSC RPM 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06

448 1 Single Line Diagram -480V MCC 20B C BSC RPM 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06
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449 1 Single Line Diagram -480V MCC 20C C BSC RPM 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06
450 1 Single Line Diagram -UPS Inverter 20A C BSC RPM 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06
451 1 Single Line Diagram -UPS Inverter 20B C BSC RPM 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06
452 1 General Arrangement Area Plan C BSC RPM 22-Nov-06 15-Mar-07 14-Nov-06 29-Mar-07
453 1 PreliminaryGeneral Arrangements ILAO C BSC RPM . 22-Nov-06 15-Mar-07 14-Nov-06 29-Mar-07
454 1 General Arrangement Aging Pad 17L Plan & Section C BSC RPM 22-Nov-06 15-Mar-07 14-Nov-06 29-Mar-07
455 1 Preliminary General Arrangements ILAO C BSC RPM 22-Nov-06 15-Mar-07 14-Nov-06 29-Mar-07
456 1 Cask Cavity Gas Sampling CaIc. C BSC RPM 23-Aug-06 26-Jan-07 3-Oct-06 15-Mar-07
457 1 Cask Cavity Gas Sampling BFD. C BSC RPM 23-Aug-06 26-Jan-07 6-Sep-06 30-Mar-07
458 1 IHF Load Analysis C BSC RPM 17-Jul-06 26-Jan-07 17-Jul-06 8-Mar-07
459 4 C-TDIP COMPLETE WP & DS EARLY.FAILURE C SNL 26-Jan-07 25-Apr-07
460 1 Cask Cavity Gas Sampling Calc C BSC RPM 31-Aug-06 26-Jan-07 6-Sep-06 15-Mar-07
461 1 Cask Cavity Gas Sampling P&ID C BSC RPM 31-Aug-06 26-Jan-07 6-Sep-06 30-Mar-07
462 1 Liquid LLW Collection System Calc C BSC RPM 26-Oct-06 29-Jan-07 4-Dec-06 9-Mar-07
463 1 Liquid LLW Collection System P&ID C BSC RPM 26-Oct-06 29-Jan-07 12-Feb-07 30-Mar-07
464 1 Preliminary Concrete Mass Calc C BSC RPM 28-Aug-06 29-Jan-07 28-Aug-06 14-Mar-07
465 1 Preliminary Concrete Soil Calc C BSC RPM 21-Sep-06 29-Jan-07 21-Sep-06 21-Mar-07
466 1 Preliminary Concrete Transfer Area Calc C BSC RPM 25-Oct-06 29-Jan-07 1-Nov-06 30-Mar-07
467 1 Preliminary Concrete Foundation Catc C BSC RPM 25-Oct-06 29-Jan-07 1-Nov-06 30-Mar-07
468 1 Preliminary Concrete Calculations 5 C BSC RPM 25-Oct-06 29-Jan-07 5-Dec-06 30-Mar-07
469 4 DECISION PAPER on PC PARAMETERS C SNL 29-Jan-07 26-Jan-07
470 4 COMPLETE TWP for TSPA FY07-08 ACTIVITIES C SNL 30-Jan-07 26-Jan-07
471 2 SS Layout Calculation C BSC RPM 19-Dec-05 30-Jan-07 19-Dec-05 15-Nov-06
472 2 SS Layout Drawing - 4 Panels C BSC RPM 19-Dec-05 30-Jan-07 2-Feb-06 29-Jan-07
473 2 SS Layout Drawing - Panel 1 C BSC RPM 19-Dec-05 30-Jan-07 16-Feb-06 29-Jan-07
474 2 SS Layout Drawing - Panel 2 C BSC RPM 19-Dec-05 30-Jan-07 23-Feb-06 29-Jan-07
475 2 SS Layout Drawing - Panel 3 C BSC RPM 19-Dec-05 30-Jan-07 19-Jul-06 29-Jan-07
476 2 SS Layout Drawing - Panel 4 C BSC RPM 19-Dec-05 30-Jan-07 26-Jul-06 29-Jan-07
477 2 Thermal Calc of a 12 WP Drift Segment using TADS C BSC RPM 1-Oct-07 30-Jan-08 6-Oct-05 1-Nov-06
478 1 DI Water System P&IDs C BSC RPM 28-Nov-06 30-Jan-07 5-Feb-07 21-Mar-07

479 2 Process and Instrument Diagrams for Transport and Emplacement Vehicle C BSC RPM 30-Oct-06 31-Jan-07 1-Dec-06 31-Jan-07
480 4 TWP for PERFORMANCE CONFIRMATION ACTIVITIES C SNL 31-Jan-07 30-Jan-07
481 4 TWP for SITE PERFORMANCE COMPLETE C SNL 31-Jan-07 5-Feb-07
482 2 ConOps - Deliverable (AP-7.5Q) Review Process C BSC RPM 4-Jan-07 31-Jan-07 26-Jan-07 5-Mar-07
483 2 Software Validation & Verification for VNETPC C BSC RPM 21-Feb-06 31-Jan-07 21-Feb-06 10-Oct-06
484 1 N. Perimet Secur - Conceptual Layouts IFLA C BSC RPM 29-Nov-06 31-Jan-07 19-Dec-06 29-Jan-07
485 2 Modification of WPLoad to Accommodate TADs .C BSC RPM 9-Jun-06 1-Feb-07 9-Jun-06 5-Mar-07
486 2 Naval Waste Package Configuration Drawings C BSC RPM 1-Feb-07 25-Sep-06 20-Nov-06

487 2 TAD Bearing Waste Package Configuration Drawings "_•_C BSC RPM 1-Feb-07 25-Sep-06 20-Nov-06
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488 2 HLW/DOE SNF Codisposal Waste Package Configuration Drawings C BSC RPM 1-Feb-07 25-Sep-06 5-Feb-07

489 2. 2-MCO/2-DLHW Waste Package Configuration Drawings C BSC RPM 1-Feb-07 25-Sep-06 5-Feb-07

WHF Response Spectra Analysis (Combined w/Struc Analysis Calc -

490 1 WFLC0008) C BSC RPM 2-Feb-07 1-Dec-06 28-Mar-07

491 1 PRELIMINARY EQUIPMENT MODEL [LAO C BSC RPM 15-May-06 5-Feb-07 15-May-06 27-Mar-07

492 4 P-TDIP COMPLETE SPACIAL VARIABILITY C SNL 18-Dec-06 8-Jan-07 2-Apr-07 6-Julm07

493 2 ConOps - Prepare Final Deliverable C BSC RPM 1-Feb-07 6-Feb-07 15-Feb-07 12-Mar-07

494 4 C-TDIP COMPLETE CSNF/TAD DAMAGE C SNL 7-Feb-07 18-May-07

495 2 Subsurface Concept of Operations. 800-30R-MGRO-00500-000. C BSC RPM 7-Feb-07 7-Feb-07 6-Mar-07 29-Mar-07

496 1 MH-RF MEE Cask Trolley Sheet 1 ILAO C BSC RPM 10-Oct-06 8-Feb-07 16-Aug-06 19-Jan-07

497 1 MH-RF MEE Cask Trolley Sheet 2 ILAO C BSC RPM. 10-Oct-06 8-Feb-07 16-Aug-06 16-Jan-07

498 1 MH-RF MEE Canister Transfer Machine Sheet 1 ILAO C BSC RPM 10-Oct-06 22-Jan-07 16-Aug-06 17-Nov-06

499 1 MH-RF MEE Canister Transfer Machine Sheet 2 ILAO C BSC RPM 10-Oct-06 22-Jan-07 16-Aug-06 17-Nov-06

500 1 MH CRCF P&IDs Cask Trolley ILAO C BSC RPM 11-Oct-06 9-Feb-07 11-Oct-06 1-Mar-07

501 1 CRCF Structural Tier 1 Steel Design Exterior Steel C BSC RPM 9-Feb-07 7-Aug-06 23-Mar-07

502 1 CRCF Structural Tier 1 Steel Design Interior Steel C BSC RPM 9-Oct-06 9-Feb-07 6-Dec-06 23-Mar-07

503 1 MH CRCF, P&IDs, Canister Transfer Machine [LAO, Sheet 1 C BSC RPM 11-Oct-06 12-Feb-07 _ 5-Sep-06 22-Feb-07

504 1 MH CRCF, P&IDs, Canister Transfer Machine ILAO, Sheet 2 C BSC RPM 11-Oct-06 12-Feb-07 5-Sep-06 22-Feb-07

505 1 MH CRCF, P&IDs, Canister Transfer Machine ILAO, Sheet 3 C BSC RPM 11-Oct-06 12-Feb-07 5-Sep-06 22-Feb-07

506 1 MH CRCF, P&IDs, Canister Transfer Machine ILAO, Sheet 4 C BSC RPM 11-Oct-06 12-Feb-07 5-Sep-06 22-Feb-07

507 2 Transport and Emplacement Vehicle ITS Study C BSC RPM 13-Dec-06 14-Feb-07 1-Nov-06 31-Jan-07

508 2 TEV SOR - IFLA C BSC RPM 13-Dec-06 14-Feb-07 6-Dec-06 22-Feb-07

509 1 Potable Water System P&ID C BSC RPM 14-Nov-06 15-Feb-07 22-Jan-07 23-Mar-07

510 1 Fire Scr.Calc IFPE C BSC RPM 19-Jan-07 15-Feb-07 26-Feb-07 30-Mar-07

511 4 DELIVER TWP FOR POST-CLOSURE WP MODELING & TESTING C SNL 15-Feb-07 15-Feb-07

512 4 C-TDIP COMPLETE TH & DAMAGE TO EBS C SNL 15-Feb-07 18-May-07

513 4 C-TDIP COMPLETE DC W/O FLOURIDE C SNL 16-Feb-07 23-Feb-07

514 4 COMPLETE MOX & LABS GLASS AMR C SNL 16-Feb-07 15-Feb-07

515 4 PMA TSPA Appendix - Complete Updated Cladding Credit C SNL 16-Feb-07 4-May-07

516 1 Mech Support BOP Load List for Electrical C BSC RPM 22-Jan-07 16-Feb-07 11-Dec-06 5-Mar-07

517 1 CRCF Diaphragm Design Calculation 1 C BSC RPM 4-Dec-06 20-Feb-07 6-Dec-06 23-Mar-07

518 1 CRCF Diaphragm Design Calculation 2 C BSC RPM 4-Dec-06 20-Feb-07 6-Dec-06 23-Mar-07

519 1 CRCF Shear Wall Design Calculation 1 C BSC RPM 4-Dec-06 20-Feb-07 6-Dec-06 12-Mar-07

520 1 CRCF Shear Wall Design Calculation 2 C BSC RPM 4-Dec-06 20-Feb-07 6-Dec-06 12-Mar-07

521 4 C-TDIP COMPLETE FEHM MODEL C SNL 20-Feb-07 30-Apr-07

523 1 MH CRCF, P&IDs Cask Trolley ILAO, Sheet 1 C BSC RPM 11-Oct-06 23-Feb-07 11-Oct-06 2-Mar-07

524 1 MH CRCF, P&IDs Cask Trolley ILAO, Sheet 2 C BSC RPM 23-Feb-07 11-Oct-06 1-Mar-07
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525 1 MH CRCF, P&IDs Cask Trolley ILAO, Sheet 3 C BSC RPM 23-Feb-07 11-Oct-06 1-Mar-07
526 4 COMPLETE RADIONUCLIDE SCREEN AMR C SNL 23-Feb-07 19-Mar-07

527 4 COMPLETE THERMAL TEST MEASUREMENT REPORT C SNL 23-Feb-07 22-Feb-07
528 1 WHF Tornado Missile Calculation C BSC RPM 20-Sep-06 23-Feb-07 12-Sep-06 28-Mar-07
529 1 PRELIMINARY EQUIPMENT MODEL ILAO C BSC RPM 12-Apr-06 23-Feb-07 12-Apr-06 30-Mar-07

Preliminary Steel Design Calculation (Combined w/Structural Model for
530 1 Analysis - LCLCO001) C BSC RPM 15-Jan-07 26-Feb-07 13-Nov-06 29-Mar-07
532 4 C-TDIP COMPLETE WF/IN-DRIFT COLLOIDS C SNL 26-Feb-07 10-May-07
533 4 Characterization of Eruptive Processes C SNL 26-Feb-07 26-Feb-07
534 1 Tier 2 Analytical Model C BSC RPM 27-Feb-07 16-Jan-07 31-Mar-07

535 4 C-TDIP COMPLETE DRIFT SEEPAGE C SNL 27-Feb-07 9-Apr-07

536 4 C-TDIP COMPLETE THERMAL LOADING/INVENTORY C SNL 27-Feb-07 18-Apr-07
537 1 CCCF Sections and. Details IFLA C BSC RPM 3-Jan-07 28-Feb-07 13-Feb-07 26-Sep-07

538 4 Complete C-TDIP EBS Radionuclide Transport Abstraction C SNL 28-Feb-07 13-Apr-07
Postclosure Modeling and Analyses Design Parameters TDR-MGR-MD-

539 3 000037 C BSC L&NS 28-Feb-07 15-Jul-06 21-May-07
540 5 Site - Shielding Requirements - Rev A C BSC RPM 2-Oct-06 28-Feb-07 8-Nov-06 28-Feb-07
541 1 WHF TAD Drawing and Inerting P&ID sheet 1 C BSC RPM 31-Aug-06 28-Feb-07 18-Jul-06 30-Mar-07
542 1 WHF TAD Drawing and Inerting P&ID sheet 2 C BSC RPM 31-Aug-06 28-Feb-07 18-Jul-06 30-Mar-07
543 1 FHA- ILAO C BSC RPM 29-Nov-06 1-Mar-07 26-Feb-07 30-Mar-07
544 1 EMMS - Revise EMMS Func Block Diag IFLA C BSC RPM 4-Jan-07 1-Mar-07 4-Jan-07 23-Feb-07
545 1 RRMS - Revise RRMS Funct. BIk Diag IFLA C BSC RPM 4-Jan-07 1-Mar-07 4-Jan-07 23-Feb-07

546 1 EDGF Fire Hazard Analysis C BSC RPM 30-Oct-06 1-Mar-07 26-Feb-07 30-Mar-07
547 1 MH-IHF P&IDs Loadout Equipment ILAO sheet 1 C BSC RPM 30-Oct-06 1-Mar-07 10-Nov-06 20-Feb-07
548 1 MH-IHF P&IDs Loadout Equipment ILAO sheet 2 C BSC RPM 30-Oct-06 1-Mar-07 10-Nov-06 14-Feb-07
549 1 MH-IHF P&IDs Loadout Equipment ILAO sheet 3 C BSC RPM 30-Oct-06 1-Mar-07 10-Nov-06 15-Feb-07
550 1 Potable Water System P&ID - Sheet 1 C BSC RPM 6-Nov-06 1-Mar-07 22-Jan-07 23-Mar-07
551 1 Potable Water System P&ID - Sheet 2 C BSC RPM 6-Nov-06 1-Mar-07 22-Jan-07 23-Mar-07
552 4 C-TDIP COMPLETE PARTICLE TRACKING C SNL 1-Mar-07 18-Apr-07

Finalized Prelim Shielding/Dose Rate Calcs Note: These are MCNP Computer
553 5 runs. C BSC RPM 17-Nov-06 21-Feb-07 29-Nov-06 16-Mar-07

554 1 CRCF Preliminary Throughput Analysis C BSC RPM 7-Jun-06 30-Oct-06 7-Jun-06 2-Feb-07
555 1 Preliminary Throughput Analysis - IHF C BSC RPM 22-May-06 2-Oct-06 4-May-06 14-Aug-06
556 4 COMPLETE IDPS AMR C SNL 2-Mar-07 2-Mar-07

557 4 C-TDIP COMPLETE CONV/COND C SNL 2-Mar-07 _ 17-Apr-07
558 1 MH-WHF MEE Pool Filter Crane C BSC RPM 15-Sep-06 2-Mar-07 15-Sep-06 16-Mar-07
559 1 MH-WHF MEE Cask Yoke 1 C BSC RPM 15-Sep-06 2-Mar-07 15-Sep-06 5-Mar-07
560 1 MH-WHF MEE Cask Yoke 2 C BSC RPM 15-Sep-06 2-Mar-07 28-Aug-06 5-Mar-07
561 1 MH-WHF MEE BWR Lifting Grapple C BSC RPM 15-Sep-06 2-Mar-07 6-Nov-06 13-Feb-07
562 1 MH-WHF MEE PWR Lifting Grapple C BSC RPM 15-Sep-06 2-Mar-07 6-Nov-06 13-Feb-07
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563 5 Canister Receipt and Closure Facility Worker Dose Assessment C BSC RPM 8-Jan-07 5-Mar-07 22-Jan-07 29-Mar-07

564 4 C-TDIP COMPLETE KDs & CORRELATION C SNL 5-Mar-07 13-Apr-07

565 1 RF Concrete Diaphragm Design C BSC RPM 12•Dec-06 5-Feb-07 16-Jan-07 23-Mar-07

566 1 RF Tier 1 Foundation Stability and Design . C BSC RPM 12-Dec-06 5-Feb-07 26-Jan-07 28-Mar-07

567 1 RF Shear Wall Design C BSC RPM 12-Dec-06 5-Feb-07 16-Jan-07 23-Mar-07

568 4 C-TDIP COMPLETE FLOW FIELDS C SNL 6-Mar-07 .13-Apr-07
569 •4 C-TDIP COMPLETE DS FRAGILITY C SNL 6-Mar-07 18-May-07

570 4' C-TDIP. COMPLETE ASHPLUME- C - SNL 6-Mar-07 2-Apr-07
571 4 C-TDIP COMPLETE P&CE C SNL 7-Mar-07 6-Apr-07
572 1 MH-IHF P&IDs Cask Handling Crane ILAO sheet 1 C BSC RPM 6-Nov-06 8-Mar-07 9-Jan-07 2-Mar-07

573 1 MH-IHF P&IDs Cask Handling Crane ILAO sheet 2 C BSC RPM 6-Nov-06 8-Mar-07 9-Jan-07 2-Mar-07

574 1 MH-IHF P&IDs Cask Yoke ]LAO C BSC RPM . 6-Nov-06 8-Mar-07 29-Jan-07 16-Mar-07

575 1 MH-IHF WP PalletrYoke ILAO C BSC RPM 6-Nov-06 8-Mar-07 24-Jan-07 16-Mar-07

576 1 MH-IHF P&IDs Canister Transfer Machine ]LAO sheet 1 C BSC RPM 6-Nov-06 8-Mar-07 5-Sep-06 23-Feb-07

577 1 MH-IHF P&IDs Canister Transfer Machine ILAO sheet 2 C BSC RPM 6-Nov-06 8-Mar-07 5-Sep-06 23-Feb-07

578 1 MH-IHF P&IDs WP-Closure Room Crane ILAO Sheet 1 C BSC RPM 6-Nov-06 8-Mar-07 9-Jan-07 8-Mar-07

579 1 MH-IHF P&IDs WP Closure Room Crane ILAO Sheet 2 C BSC RPM 6-Nov-06 8-Mar-07 9-Jan-07 8-Mar-07

580 1 MH-IHF P&IDs WP Handling Crane ILAO sheet 1 C BSC RPM 6-Nov-06 8-Mar-07 9-Jan-07 2-Mar-07

581 1 MH-IHF P&IDs WP Handling Crane ILAO sheet 2 C BSC RPM 6-Nov-06 8-Mar-07 9-Jan-07. 2-Mar-07

582 4 C-TDIP COMPLETE DC WITH FLOURIDE C SNL 8-Mar-07 19-Mar07

583 4 C-TDIP COMPLETE OF WPS HIT EXTRUSIVE C SNL 8-Mar-07 18-Apr-07

584 3 Bounding Characteristics of Credible Rockfalls of Preclosure Period. 'C PCSA 15-Jun-06 8-Mar-07 24-Apr-06 30-Mar-07

585 1 Fire Suppression Calculation-ILAO C BSC RPM 21-Dec-06 9-Mar-07 20-Feb-07 8-Mar-07

586 1 Fire Suppression P&ID Sheet 1- ]LAO C BSC RPM 21-Dec-06 9-Mar-07 6-Feb-07 23-Mar-07

587 1 Fire Suppression P&ID Sheet 2ý ILAO C BSC RPM 21-Dec-06 9-Mar-07 6-Feb-07 23-Mar-07

588 1 Fire Suppression P&ID Sheet 3- ILAO C BSC RPM 21-Dec-06 9-Mar-07 6-Feb-07 23-Mar-07

589 3 MHDR for STC (for TADs) C BSC RPM 15-Mar-07 27-Jun-07 2-Jan-07 3-Jul-07

590 3 MHDR for Site Transporter (for TADs) C BSC RPM 15-Mar-07 27-Jun-07 3-May-07 19-Oct-07

592 4 C-TDIP COMPLETE SCALED FLOW FIELDS C SNL 12-Mar-07 2-May-07

593 4 C-TDIP COMPLETE IPC ABSTRACTION C SNL 12-Mar-07 30-Apr-07

594- 4 C-TDIP COMPLETE DIFFUSION COEFFICIENTS C SNL I 12-Mar-07 13-Apr-07

595 1 PRELIMINARY EQUIPMENT MODEL [LAO C BSC RPM 13-Feb-06 12-Mar-07 27-Mar-06 28-Mar-07

596 1 WHF - Pool Water Treatment Collection Calc C BSC RPM. 31-Aug-06 12-Mar-07 31-Aug-06 30-Mar-07

597 1 WHF - Pool WaterTreatment Collection P&ID C BSC RPM 31-Aug-06 12-Mar-07 27-Nov-06 30-Mar-07

598 4 C-TDIP COMPLETE FAR/REDISTRIBUTION C SNL 13-Mar-07 1-May-07

599 2 Transport and Emplacement Vehicle MEE C BSC RPM 16-Oct-06 .15-Mar-07 16-Oct-06 12-Mar-07

600 1 MH-IHF P&IDs WP Trolley [LAO sheet 1 . C BSC RPM 13-Nov-06 15-Mar-07 10-Nov-06 14-Feb-07

601 1 MH-IHF P&IDs WP Trolley ]LAO sheet 2. C BSC RPM 13-Nov-06 15-Mar-07 10-Nov-06 •15-Feb-07

602 1 MH-IHF P&IDs WP Trolley ILAO sheet 3 C BSC RPM 13-Nov-06 15-Mar-07 10-Nov-06 13-Feb-07

603 1 MH-IHF P&IDs WP Trolley ILAO sheet 4 C BSC RPM 13-Nov-06 15-Mar-07 10-Nov-06 14-Feb-07
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604 4 C-TDIP COMPLETE PARAMETERS C SNL 15-Mar-07 18-Apr-07

Preclosure Seismic Design Methodology for a Geologic Repository at Yucca
605 3 Mountain. TDR-WHS-MD-000004 C BSC RPM 6-Mar-07 15-Mar-07 11-Jun-07 25-Jun-07
606 1 MH-WHF MEE FHM Grapple Staging Rack ILAO C BSC RPM 13-Nov-06 15-Mar-07 12-Jan-07 6-Mar-07
607 1 MH-WHF MEE SNF Staging Rack ILAO C BSC RPM 13-Nov-06 15-Mar-07 12-Jan-07 26-Jan-07
608 1 MH-WHF MEE DPC Transfer Station ILAO C BSC RPM 13-Nov-06 15-Mar-07 5-Feb-07 12-Mar-07
609 1 MH-WHF MEE STC/TAD Transfer Station ILAO C BSC RPM 13-Nov-06 15-Mar-07 5-Feb-07 12-Mar-07
610 1 MH-WHF MEE Rail Cask Transfer Station ILAO C BSC RPM 13-Nov-06 15-Mar-07 5-Feb-07 12-Mar-07
611 1 MH-WHF MEE Truck Cask Transfer Station ILAO C BSC RPM 13-Nov-06 15-Mar-07 5-Feb-07 12-Mar-07
612 1 MH-WHF MEE Deep Remediation Station ILAO C BSC RPM 13-Nov-06 15-Mar-07 5-Feb-07 12-Mar-07
613 1 MH-WHF MEE Long Reach Adapter ILAO C BSC RPM 13-Nov-06 15-Mar-07 20-Feb-07 19-Mar-07
614 1 MH-WHF MEE Long Reach Adapter Stand ILAO C BSC RPM '13-Nov-06 15-Mar-07 20-Feb-07 19-Mar-07
615 1 MH-WHF MEE Wash Lance ILAO C BSC RPM 13-Nov-06 15-Mar-07 9-Feb-07 5-Mar-07
616 1 MH-WHF MEE DPC Cutting Sheet 1 ILAO C BSC RPM 14-Nov-06 16-Mar-07 2-Jan-07 9-Mar-07
617 1 MH-WHF MEE DPC Cutting Sheet 2 ILAO C BSC RPM 14-Nov-06 16-Mar-07 2-Jan-07 9-Mar-07
618 1 MH-WHF MEE DPC Cutting Sheet 3 ]LAO C BSC RPM 14-Nov-06 16-Mar-07 2-Jan-07 9-Mar-07

619 1 Wet Handling Facility - Service Gas SystemsCalculation C BSC RPM 30-Jun-06 16-Mar-07 30-Jun-06 23-Mar-07
620 4 HFM ( Hydrogeologic Framework Model) C SNL 19-Mar-07 6-Apr-07

Evaluation of up to 177 deg. temperature effects on non-emplacement
621 2 openings C BSC RPM 2-Oct-06 19-Mar-07 2-Jan-07 23-Mar-07
622 2 Emplacement Drift Steel Invert Structural Drawings C BSC RPM 25-Jan-07 19-Mar-07 15-Feb-07 27-Mar-07
623 1 Preliminary RaceWay Model IFPE. C BSC RPM 11-Oct-06 19-Mar-07 1-Nov-06 28-Mar-07
624 1 Preliminary Piping Model IFPE C BSC RPM 23-Oct-06 19-Mar-07 14-Nov-06 8-Mar-07
625 4 Stress Corrosion Cracking AMR C SNL 19-Mar-07 2-Oct-06 24-May-07
626 4 C-TDIP COMPLETE OF WPS HIT INTRUSIVE C SNL 21-Mar-07 18-Apr-07
627 1 DCS - Revise DCMIS Funct. Block Diag IFLA C BSC RPM 20-Nov-06 22-Mar-07 20-Nov-06 23-Feb-07
628 1 DCS - Revise DCMIS Funct. Block Diag IFLA C BSC RPM 20-Nov-06 22-Mar-07 20-Nov-06 23-Feb-07
629 4 C-TDIP COMPLETE PROBABILITY WEIGHTING C SNL 22-Mar-07 13-Apr-07
630 1 Service Gases Calculation Input C BSC RPM 2-Jan-07 23-Mar-07 23-Aug-06 23-Mar-07

631 4 C-TDIP COMPLETE POST - 10K WEIGHTED FLOW FIELDS C SNL 23-Mar-07 13-Apr-07
632 4 C-TDIP COMPLETE PERCOLATION C SNL 23-Mar-07 26-Feb-07

633 2 Turnout Drifts Ventilation Door & Bulkhead Plan Rev B C BSC RPM 16-Feb-07 23-Mar-07 5-Feb-07 27-Mar-07
634 4 C-TDIP COMPLETE UZ&SZ BINNING C SNL 26-Mar-07 _ _ 18-Apr-07
635 1 Receipt Facility Fire Screening Calc. C BSC RPM 22-Nov-06 26-Mar-07 7-Nov-06 30-Mar-07
636 1 General Purpose Air P&ID - Sheet 1 C BSC RPM 2-Jan-07 27-Mar-07 20-Feb-07 30-Mar-07
637 1 General Purpose Air P&ID - Sheet 2 C BSC RPM 2-Jan-07 27-Mar-07 20-Feb-07 30-Mar-07
638 1 Instrument Air P&ID C BSC RPM 2-Jan-07 27-Mar-07 20-Feb-07 30-Mar-07
639 1 Preliminary Raceway Model IFPE C BSC RPM 14-Dec-06 27-Mar-07 18-Dec-06 27-Mar-07
640 1 Preliminary Piping Model IFPE C BSC RPM 2-Jan-07 27-Mar-07 6-Feb-07 27-Mar-07
641 4 C-TDIP COMPLETE BREAKTHROUGH CURVES C SNL 27-Mar-07• 20-Apr-07
642 1 Comm. Sys. - Revise Functional Block Diag IFLA C BSC RPM 3-Jan-07 28-Mar-07 4-Jan-07 23-Feb-07
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643 1 Gen Purpose & Instrument Air Sys Calc C BSC RPM 28-Nov-06 28-Mar-07 22-Jan-07 23-Mar-07

644 1 DI & Potable Water System Calc .C BsC RPM 3-Jan-07 28-Mar-07 10-Nov-06 12-Mar-07

645 1 Develop Potable Water System Prelim Load Calculation C BSC.RPM 31-Jan-07 28-Mar-07 4-Dec-06 29-Mar-07

646 1 Develop Potable Water System Prelim Equipment Sizing C BSC RPM 31-Jan-07 28-Mar-07 13-Dec-06 29-Mar-07

64 ( 1 , MH-WMI- MLECanister Iranster Machine ILAU C BSC RPM 4-Jan-07 29-Mar-07 5-Seo-06 17-Nov-06 I
6-Dec-06 .. .. ...

648 1 MH-WHF P&ID Fuel Handling Machine Sheet 1 ILAO C BSC RPM 29-Nov-06 29-Mar-07 4-Dec-06 8-Mar-07

649 1 MH-WHF P&ID Fuel Handling Machine Sheet 2 ILA0 C S RPM 29-Nov-06 29-Mar-07 4-Dec-06 8-Mar-07

ý-650 4 C-TDIP COMPLETE DHLW DAMAGE C SNL. 30-Mar-07 .18-May-07'

651 4 C-TDIP COMPLETE SEISMIC ABSTRACTION MC SNL 30-Mar-07 18-May-07
652 4 COMPLETE QUANTIFICATION of THERMODYNAMIC DATA C SNL " 30-Mar-07 15-Jun-07

654 4 ELECTROCHEMICAL TESTING DATA to TDMS C SNL 1-Oct-06 29-Nov-06 1-Feb-07 7-Sep-07

655 4 Receive Preliminary PMA TSPA Appendix DTN FEEDS C SNL 30-Mar-07 20-Apr-07

656 4 PC DEPARTMENT STRATEGY C SNL 30-Mar-07 30-Mar-07

657 2 TAD Long Waste Package Configuration Drawings -C BSC RPM 2-Feb-07 • 30-Mar-07 18-Dec-06 21-Feb-07

658 4 C-TDIP COMPLETE GROUND WATER BDCFS C SNL 2-Apr-07 30-Mar-07

659 4 C-TDIP COMPLETE GROUND WATER PERF C SNL 2-Apr-07 . 30-Mar-07

660 4 C-TDIP COMPLETE VOLCANIC & INHALATION C SNL "_ - 2-Apr-07 30-Mar-07

661 2 Emplacement Drift Steel Invert Structural Calculation C BSC RPM 11-Sep-06 19-Jan-07 29-Jan-07 25-Jan-07

662 1 Wet Handling Facility - Potable Water System P&ID C BSC RPM 28-Nov-06 2-Apr-07 22-Jan-07 23-Mar-07

663 1 Potable Water P&ID C BSC RPM 28-Nov-06 2-Apr-07 22-Jan-07 23-Mar-07

664 1 DI Water system P&ID - C BSC RPM 28-Nov-06 2-Apr-07 5-Mar-07 10-May-07

665 1 Preliminary Raceway Model IFPE C BSC RPM 11-Dec-06 2-Apr-07 11-Dec-06 . 17-Apr-07

666 1 MH-CRCF, Cask Handling Yoke MEE C BSC RPM 11-Jul-06 3-Apr-07 17-Jul-06 2-Mar-07

667 4 SUBMIT WP OUTER BARRIER AMR C SNL 27-Jun-07 13-Jul-07 29-May-07 27-Jul-07

668 2 Ground support drawings for emplacement drifts C BSC RPM 13-Dec-06 4-Sep-07 16-Apr-07 10-May-07

669 1 Welding End Effector C BSC RPM 13-Nov-06 6-Apr-07 13-Nov-06 6-Apr-07

672 1 MH-WHF MEE Personnel Access Doors Sheet 1 ILAO C BSC RPM 2-Oct-06 6-Apr-07,. 15-Nov-06 11-Dec-06

673 1 MH-WHF MEE Shield Doors Sheet 1 [LAO C BSC RPM 2-Oct-06 6-Apr-07 21-Sep-06 12-Dec-06

674 1 MH-WHF MEE Preparation Stations Sheet 1 LAO C BSC RPM 2-Oct-06 6-Apr-07 15-Nov-06 19-Mar-07

675 1 MH-WHF MEE Preparation Stations Sheet 2 ]LAO C BSC RPM 2-Oct-06 6-Apr-07 2-Jan-07 19-Mar-07

676 1 MH-WHF MEE Decontamination Pit Cover ILAO C BSC RPM 2-Oct-06 6-Apr-07 7-Dec-06 26-Mar-07

677 1 MH-WHF MEE Crush Pads ILAO C BSC RPM 2-Oct-06 6-Apr-07. 5-Feb-07 12-Apr-07

678 1 MH-WHF MEE DPC Cutting Gate ILAO C BSC RPM 2-Oct-06 6-Apr-07 8-Dec-06 15-Feb-07

679 1 MH-WHF MEE Lid Adapters ILAO C BSC RPM ' 2-Oct-06 6-Apr-07 5-Feb-07 18-May-07

680 1 MH-WHF MEE Shield Gates ILAO C BSC RPM 2-Oct-06 6-Apr-07 5-Sep-06 - 19-Dec-06

681 4 C-TDIP COMPLETE 1-D TRANSPORT MODEL C SNL - 9-Apr-07 24-Apr-07

682 4 RECEIVE TDIPS - COMPLIANCE C SNL ' 9-Apr-07 18-May-07

683 1 WHF Diaghram Design 1 C BSC RPM 15-Jan-07 9-Apr-07 1 1-Jan-07 9-May-07

684 1 WHF Diaghram Design 2 C BSC RPM 15-Jan-07 9-Apr-07 11-Jan-07 9-May-07

685 1 WHF Diaghram Design 3 C BSC RPM 15-Jan-07 9-Apr-07 11-Jan-07 9-May-07
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686 1 Preliminary HVAC Model ILPE . C BSC RPM 21-Nov-06 10-Apr-07. 17-Jul-06 23-May-07
687 1 Single Line Diagram - 480V Load Center 06 C BSC RPM 15-Mar-07 1 1-Apr-07 2-Apr-07 19-Apr-07.
688 1 Single Line Diagram - 480V MCC 06A C BSC RPM 15-Mar-07 11-Apr-07 2-Apr-07 19-Apr-07

689 1 Single Line Diagram - 480V MCC 06B C BSC RPM 15-Mar-07 11-Apr-07 2-Apr-07 19-Apr-07
690 1 Single Line Diagram - UPS Inverter 06 C BSC RPM 15-Mar-07 11-Apr-07 2-Apr-07 19-Apr-07

691 1 Preliminary Equipment Model IFPE C BSC RPM 15-Mar-07 11-Apr-07 4-Jun-07 30-Aug-07
692 1 Preliminary Piping Model IFPE C BSC RPM 29-Mar-07 11-Apr-07 21-Aug-07 30-Aug-07
693 1 HVAC V&IDs (ITS) ILAO C BSC RPM 18-Jan:07 12-Apr-07 22-Nov-06 1-Jun-07
694 1 HVAC V&IDs (ITS) ILAO C BSC RPM 18-Jan-07 12-Apr-07 22-Nov-06 4-Jun-07
695 1 HVAC V&IDs (ITS) ]LAO C BSC RPM 18-Jan-07 12-Apr-07 22-Nov-06 4-Jun-07

696 2 Drip Shield Gantry Mechanical Equipment Envelope C BSC RPM 16-Mar-07 12-Apr-07 14-Mar-07 10-May-07
697 4 SUBMIT EARLY FAILURE PREP AMR C SNL 1-Dec-06 9-Jul-07 30-Nov-06 29-Junr07
698 2 Ground support dwgs - ventilation shafts & raise C BSC RPM 10-Apr-07 28-Sep-07 16-Apr-07 10-May-07
699 2 Subsurface Worker Dose Assessment C BSC RPM 13-Dec-06 13-Apr-07 ,13-Dec-06 21-Jun-07

700 1 Building Infiltration C BSC RPM 14-Dec-06 13-Apr-07 1-Jun-06 - 23-May-07
701 1 Confinement Zoning C BSC RPM 14-Dec-06 13-Apr-07 25-Oct-06 22-Feb-07

702 . 1 Pressure drop C BSC RPM 14-Dec-06 13-Apr-07 8-Jan-07 3-May-07

703 1 Equip. Sizing C BSC RPM 14-Dec-06 13-Apr-07 2-Apr-07 . 31-May-07

704 1 ITS Elec/battery Room Calc C BSC RPM 14-Dec-06 13-Apr-07 20-Feb-07 31-May-07

705 1 Confinement ITS Exhaust C BSC RPM 19-Dec-06 13-Apr-07 27-Nov-06 4-Jun-07

706 1 Elec. Room ITS Cooling C BSC RPM 19-Dec-06 13-Apr-07 27-Nov-06 4-Jun-07

707 2 Subsurface Thermal Off-Normal C BSC RPM 1-Dec-06 16-Apr-07 1-Dec-06 12-Mar-07

708 4 COMPLETE SZ IN-SITU TESTING AMR C SNL 16-Apr-07 6-Jun-07

710 2 Sensitivity Studies of Waste Stream Arrival TAD Canisters C BSC RPM 19-Mar-07 25-Jun-07 2-Apr-07 23-Oct-07

711 1 MH-WHF P&ID STC Transfer Trolley ILAO C BSC RPM 18-Dec-06 17-Apr-07 11-Oct-06 2-Mar-07

712 1 MH-WHF P&ID Receipt Platforms ILAO C BSC RPM 18-Dec-06 17-Apr-07 26-Apr-07 24-May-07

713 1 VFD ITS Transfer Area Confinement Zones C BSC RPM 17-Nov-06 18-Apr-07 5-Sep-06 31-May-07
714 1 VFD ITS C1 Elect MCC and Battery Rms C BSC RPM 17-Nov-06 18-Apr-07 5-Sep-06 1-Jun-07

715 1 Chilled Water System Load Calc C BSC RPM 17-Nov-06 18-Apr-07 22-Jan-07 29-May-07

716 1 Chilled Water Equipment Sizing C BSC RPM 17-Nov-06 18-Apr-07 20-Feb-07 29-May-07

717 1 Hot Water System Load Calc C BSC RPM 17-Nov-06 18-Apr-07 22-Jan-07 29-May-07
718 1 Hot Water Equipment Sizing C BSC RPM 17-Nov-06 18-Apr-07 23-Apr-07 29-May-07
719 2 Transport and Emplacement Vehicle Gap Analysis C BSC RPM 23-Feb-07 19-Apr-07 1-Nov-06 23-Feb-07

720 4 PMA TSPA Appendix - Complete Condensation Model C SNL 19-Apr-07 9-Mar-07

721 1 Building Infiltration C BSC RPM 21-Nov-06 20-Apr-07 11-Dec-06 23-May-07

722 1 Heat/Cool Load - C1 C BSC RPM 21-Nov-06 20-Apr-07 8-Jan-07 31-May-07

723 1 Heat/Cool Load - C2 C BSC RPM 21-Nov-06 20-Apr-07 17-Oct-06 31-May-07

724 1 Pressure drop -C1 C BSC RPM 21-Nov-06 20-Apr-07 12-Mar-07 11 -May-07

725 1 Pressure drop - C2 C BSC RPM 21-Nov-06 20-Apr-07 15-Mar-07 25-May-07

726 1 Equip. Sizing C BSC RPM 21-Nov-06 20-Apr-07 10-Apr-07 1-Jun-07

727 1 Fire Alarm & Detection Calculation C BSC RPM 21-Dec-06 20-Apr-07 6-Feb-07 23-Mar-07
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728 1 Fire Alarm &Detection P&ID Sheet 1-ILAO C BSC RPM 21-Dec-06 20-Apr-07 6-Feb-07 23-Mar-07
729 1 Fire Alarm & Detection P&ID Sheet 2- IFPE C BSC RPM 21-Dec-06 20-Apr-07 6-Feb-07 23-Mar-07
730 _1 Fire Alarm & Detection P&ID Sheet 3- IFPE C BSC RPM 21-Dec-06 20-Apr-07 6-Feb-07 23-Mar-07
731 4. COMPLETE SZ SITE SCALE FLOW MODEL AMR C SNL 20-Apr-07 20-Jun-07
*732 1 . Preliminary HVAC Model IFPE C BSC RPM 6-Feb-07 23-Apr-07 8-Sep-06 19-Apr-07
733 1 MH-IHF P&ID Cask Bay Shield Door ILAO C BSC RPM 2-Jan-07 24-Apr-07 8-Jan-07 15-Mar-07
734 1. MH-IHF P&ID WP Loading to WP Closure Shield Door ILAO C BSC.RPM 2-Jan-07 24-Apr-07 8-Jan-07 15-Mar-07
735 1 MH-IHF P&ID WP Closure to WP Loadout Shield Door ILAO. C BSC RPM 2-Jan-07 - 24-Apr-07 8ýJan-07 -15-Mar-07
736 1 MH-IHF P&ID WP Loadout Exterior Shield Door ILAO C BSC RPM 2-Jan-07 24-Apr-07 8-Jan-07 15-Mar-07

• 737 1 MH-IHF P&ID Transfer Shielded Hatches ILAO C - BSC RPM 2-Jan-07 24-Apr-07 2-Jan-07 15-Mar-07.
738 3 MH-IHF P&ID Miscellaneous Equipment [LAO Sheet 1 C BSC RPM 2-Jan-07 24-Apr-07 19-Mar-07 25-Apr-07
739 - - 3 MH-IHF P&ID Miscellaneous Equipment ILAO Sheet 2 C BSC RPM 2-Jan-07 24-Apr-07 4-Apr-07 17-May-07
740 1 MH-WHF MEE TAD Closure Sheet 1 ILAO C BSC RPM 15-Dec-06 24-Apr-07 11-Dec-06 9-Mar-07
741 1 MH-WHF MEE TAD Closure Sheet 2 ILAO C BSC RPM 15-Dec-06 24-Apr-07 11-Dec-06 9-Mar-07
742 1 MH-WHF MEE TAD Closure Sheet 3 ILAO C BSC RPM 15-Dec-06 24-Apr-07 11-Dec-06 9-Mar-07
743 1 Throughput TAD Closure Analysis C. BSC RPM 4-Jan-07 24-Apr-07 17-Nov-06 28-Mar-07
745 1 IHF In Structure Response Spectra C BSC RPM 27-Feb-07 25-Apr-07 27-Feb-07 28-Nov-07
746 4 RECEIVE PRELIMINARY C-TDIP DTN FEEDS C SNL 25-Apr-07 13-Apr-07
747 4 PRELIMINARY TSPA FEED to NAVY C SNL 25-Apr-07 25-Apr-07
748 1 EDF Fire Suppression System P&ID -Sheet #1 - ILAO C BSC RPM . ,2-Mar-07 26-Apr-07 26-Feb-07 23-May-07
749 1 EDF Fire Suppression System P&ID -Sheet #2 - ILAO C BSC RPM 2-Mar-07 26-Apr-07 26-Feb-07 23-May-07
750 1 EDF. Fire Alarm & Detection P&ID - Sheet #1 - ILAO C BSC RPM 2-Mar-07 26-Apr-07 26-Feb-07 23-May-07
751 1 EDF Fire Alarm & Detection P&ID - Sheet #2 - ILAO C BSC RPM 2-Mar-07 26-Apr-07 26-Feb-07 23-May-07
752 1 CRCF Finite Element Model " C BSC RPM 13-Feb-07 27-Apr-07 20-Feb-07 24-Aug-07
753 1 Cask Recpt Secur- Conceptual Layouts IFLA C BSC RPM 5-Mar-07. 27-Apr-07 19-Dec-06 29-Jan-07

754 2 Construction Strategy Report. 800-30R-MGRO-00100-000 C BSC RPM 15-Jan-07 30-Apr-07 15-Jan-07 26-Apr-07
755 1 WHF Foundation Design 1 C BSC RPM 1-Dec-06 30-Apr-07 8-Jan-07 31-May-07
756 1 WHF Foundation Design 2 C BSC RPM 1-Dec-06 30-Apr-07 8-Jan-07 31-May-07
757 1 Gen Purpose &Instrument Air Calc C BSC RPM 6-Feb-07 1-May-07 23-Aug-06 23-Mar-07
759 5 Geologic Repository Operations Area/Radiation Zone Classifications. C BSC RPM 1-Mar-07 " 1-May-07 .1-May-07 25-May-07
760 1 Ventilation Air Calc C BSC RPM 7-Feb-07 2-May-07 18-Dec-06 13-Oct-07
761 1 Heating and Cooling Load Calc . C BSC RPM 7-Feb-07 2-May-07 18-Dec-06 29-Jun-07
762 1 Equipment and Cooling Load Calc . C - BSC RPM 7-Feb-07 2-May-07 18-Dec-06 29-Jun-07

MODEL FOR THE MGMT OF THE RELATIVE RISKS OF IDENTIFIED
765 4 VULNERABILITIES C SNL •_ 2-May-07 20-Jul-07

766 2 Transport and Emplacement Vehicle Design Development Plan C BSC RPM 9-Mar-07 3-May-07 5-Mar-07 15-Mar-07
Strategies for Recovery after an Event Sequence to the Waste Package

767 2 Transport and Emplacement Vehicle C BSC RPM 9-Mar-07 3-May-07 1-Dec-06 30-May-07

768 5 1 Initial Handling Facility Radiation Zone and Contamination Zone Drawings " C BSC RPM 3-May-07 24-May-07
769 1 General Arrangement Legend and General Notes 1. C BSC RPM I 7-Mar-07 4-May-07 26-Mar-07 23-May-07
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770 1 General Arrangement Ground Floor Plan and Section A C BSC RPM 7-Mar-07 4-May-07 26-Mar-07 23-May-07.

771 1 General Arrangement Ground Floor Plan and Section B C BSC RPM 7-Mar-07 4-May-07 26-Mar-07 23-May-07

772 1 General Arrangement Roof Plan and Section C C BSC RPM 7-Mar-07 4-May-07 26-Mar-07 23-May-07

773 4 PMA TSPA Appendix - COMPLETE DRIFT SEEPAGE C SNL 4-May-07 31-May-07
774 4 PMA TSPA Appendix - COMPLETE LOWER REDOX C SNL 4-May-07 31-May-07
775 4, DIKE / DRIFT AMR APPROVED C SNL 16-Feb-07 20-Jul-07 16-Apr-07 4-Oct-07
776 4 CALIBRATED UZ PROPERTIES AMR C SNL 4-May-07 24-May-07

777 4 PMA TSPA Appendix - COMPLETE COMPLETE ALTERNATIVE P&CE C SNL 4-May-07 6-Apr-07

778 4 PMA TSPA Appendix - P COMPLETE IN-PACKAGE EVAPORATION C . SNL. _ _ 4-May-07 11-May-07

779 4 PMA TSPA Appendix - COMPLETE COMPETATIVE SORPTION C SNL, 4-May-07 19-Mar-07
780 1 CCCF - HVAC Prelim Composite VFDs C BSC RPM 5-Feb-07 7-May-07 14-Dec-06 23-May-07
781 1 WHF Tier 1 Structural Steel Slab Support C BSC RPM 15-Jan-07 7-May-07 18-Dec-06 10-May-07
782 1 WHF Tier 1 Structural Steel Calcs 2 C BSC RPM 15-Jan-07 7-May-07 2-Jan-07 30-May-07
783 1 WNNRF - Facility Layout Study IFLA C BSC RPM 1-Mar-07 9-May-07 21-Feb-07 24-Apr-07
784 1 Develop Potable Water Sys. - Prelim. P&IDs C BSC RPM 29-Mar-07 9-May-07 11-Dec-06 25-Apr-07
785 1 MHDR for ITS Cranes and Special Lifting Devices C BSC RPM 30-Oct-06 10-May-07 5-Feb-07 10-May-07

Concepts for Waste Retrievaland Alternate Storage of Radioactive Waste. 800
787 2 30R-HERO-00100-000 . C BSC RPM 13-Apr-07 10-May-07 13-Apr-07 18-May-07
788 4 PMA TSPA Appendix - COMPLETE 8 SUBREGIONS C SNL 26-Mar-07 12-Mar-07 5-Mar-07 9-Apr-07
789 5 Initial Handling Facility Worker Dose Assessment C BSC RPM 8-Feb-07 .10-May-07 5-Feb-07 24-May-07
790 1 Confinement Zoning Calc (C2) ITS C BSC RPM 28-Aug-06 11-May-07 7-Aug-06 22-Feb-07
791 1 Bldg Air LeakageNentilation Calc (C2) ITS C BSC RPM 11-Aug-06 11-May-07 11-Dec-06 25-May-07
792 1 Pressure Drop Calc (C2) ITS C. BSC RPM 11-Aug-06 11-May-07 7-Mar-07 18-May-07
793 1 Equipment Sizing Calc (C2) ITS C BSC RPM 11-Aug-06 11-May-07 8-May-07 1-Jun-07
794 1' Heating and Cooling Load Calc (C2) Non-ITS C BSC RPM 11-Aug-06 11-May-07 11-Sep-06 31-May-07
795 1 Pressure Drop Calc (C2) Non-ITS C BSC RPM 11-Aug-06 11-May-07 7-Mar-07 31-May-07
796 1 Equipment Sizing Calc (C2) Non-ITS C BSC RPM ,11-Aug-06 11-May-07 23-Apr-07 1-Jun-07

Canister Receipt and Closure Facility Radiation Zone. and Contamination Zone
797 5 Drawings C BSC RPM 19-Mar-07 11-May-07 26-Mar-07 24-May-07
798 1 General Arrangement Legend and General Notes C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
799 1 General Arrangement Ground Floor Plan C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
800 1 General Arrangement Second Floor Plan C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
801 1 General Arrangement Third Floor Plan C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
802 1 General Arrangement Roof Plan C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
803 1 General Arrangement Sections A and B C BSC RPM 21-Feb-07 11-May-07. 5-Feb-07 18-May-07
804 1 General.Arrangement Sections C and D C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
805 1 General Arrangement Sections E and F C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
806 1 Preliminary General Arrangements ILAO C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
807 1 Preliminary General Arrangements ILAO C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
808 1 Preliminary General Arrangements ILAO C, BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07
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809 1 Preliminary General Arrangements ILAO C BSC RPM 21-Feb-07 11,-May-07 5-Feb-07 18-May-07

810 1 Preliminary General Arrangements ILAO C BSC RPM 21-Feb-07 11-May-07 5-Feb-07 18-May-07

811 2 Drip Shield Emplacement Gantry Concept. ANL-XCS-ME-000002 C BSC RPM 16-Apr-07 11-May-07 8-Feb-07. 15-May-07

812 1 C2 Composite VFD C BSC RPM 14-Mar-07 11-May-07 26-Feb-07 12-Jun-07

813. 1 C1 Composite VFD C BSC RPM 14-Mar-07 11-May-07 26-Feb-07 12-Jun-07

814 2 Turnout Drifts Invert & Rails Plan C BSC RPM 5-Feb-07 14-May-07 5-Feb-07 31-May-07

815 2 Turnout Drifts Invert & Rails Sections & Details C BSC RPM 5-Feb-07 14-May-07 5-Feb-07 31-May-07

816 1 RF Tiern Structural Steel Design Calculation 1 C BSC RPM 16-Jan-07 17-Apr-07 16-Jan-07 10-May-07

817 1 RF Tierl Structural Steel Design Calculation 2 C BSC RPM 12-Dec7 06 17-Apr-,07 26-Mar-07 29-May-07

818 1 MH-AGING MEE Site Transporter ILAO C BSC RPM 2-Jan-07 15-May-07 30-Nov-06 21-Mar-07

819 1 MH-AGING MEE Cask Tractor ILAO C BSC RPM 2-Jan-07 15-May-07 30-Nov-06 1-May-07

820 1 MH-AGING MEE Horizontal Transfer Trailer ILAO C BSC RPM 2-Jan-07 15-May-07 30-Nov-06 18-May-07

821 1 MH-AGING MEE Mobile Crane ILAO C BSC RPM 2-Jan-07 15-May-07 30-Nov-06 2-May-07

822 1 MH-AGING MEE Mobile Platform ILAO C BSC RPM 2-Jan-07 15-May-07 30-Nov-06 2-May-07

823 1 MH MHDR Surface Aging Equipment ILAO C BSC RPM 23-Jan-07 15-May-07 15-Feb-07 31-May-07

.826 1 Preliminary HVAC Model IFPE C BSC RPM 26-Apr-07 16-May-07 6-Aug-07 30-Aug-07

827 1 Preliminary Raceway Model IFPE C BSC RPM 26-Apr-07 16-May-07 30-Aug-07

828 2 Turnout Drifts Invert & Rails Calc C BSC RPM 19-Dec-05 16-May-07 16-Jun-06 6-Dec-06

829 4 COMPLETE INFILTRATION AND CLIMATE AMR C SNL 5-Feb-07 17-May-07 5-Feb-07 24-May-07•

830 1 I&C EDG Logic Sketches (ITS) ILAO C BSC RPM 23-Apr-07 18-May-07 5-Mar-07 31-May-07

831 1 WHF Shear Wall Design 1 C BSC RPM 26-Feb-07 18-May-07 20-Feb-07 24-May-07

832 1 WHF Shear Wall Design 2 C BSC RPM 26-Feb-07 18-May-07 20-Feb-07 24-May-07

833 1 WHF Shear Wall Design 3 C BSC RPM 26-Feb-07 .18-May-07 20-Feb-07 24-May-07

Mechanical Assessment of the Degraded TAD and Degraded Drip Shield in

834 4 Response to Vibratory Ground Motion C SNL 2-Oct-06 21-May-07 18-Dec-06 13-Sep-07

835. 4 COMPLETE IN-PKG CHEM AMR C SNL 4-Jun-07 8-Jun-07 7-May-07 8-Jun-07

PMA TSPA Appendix - COMPLETE COLLOID DIVERSITY/REDUCING

836 4 MODEL C SNL 5-Feb-07 21-May-07 5-Feb-07 1-Jun-07

837 4 Seismic Consequence Abstraction AMR MDL-WIS-PA-000003 C SNL 2-Oct-06 24-Jul-07 18-Dec-06 28-Sep-07

838 4 SUBMIT HIC (Hydrogen Induced Cracking) AMR C SNL 1-Mar-07 25-Jul-07. 21-Nov-06 3-Aug-07

839 4 DELIVER PROBABILITY OF FILLING WP REPORT . C SNL 5-Feb-07 23-May-07 5-Feb-07 6-Jun-07

840 1 GROA Airbourne Dispersion Factor Calculation C PCSA 19-Apr-07 23-May-07 31-May-07

841 5 ALARA Design Review for the LA Design of the GROA. C BSC RPM 1-Mar-07 23-May-07 1-May-07 24-May-07

843 1 Confinement Zdning Calc C BSC RPM 17-Nov-06 23-May-07 18-Oct-06 20-Feb-07

844 1 Bldg Air LeakageNentilation Calc . C BSC RPM 17-Nov-06 23-May-07 11 -Dec-06 8-May-07.

845 1 Equipment Sizing Calc C BSC RPM 17-Nov-06 23-May-07 2-May-07 1-Jun-07

846 1 Pressure Drop Calc C BSC RPM 17-Nov-06 23-May-07 20-Apr-07 25-May-07

847 1 Combined CIg/Htg Load, Equipment Sizing and Press Drop Calc C BSC RPM 17-Nov-06 23-May-07 5-Feb-07 2-Jul-07

848 1 Raw Water Sys. - Preliminary Calculations C BSC RPM 29-Mar-07 . 23-May-07 10-Apr-07 18-May-07

849 1 MHDR for the Cask Trolleys C , BSC RPM 30-Oct-06 24-May-07 28-Aug-06 18-Oct-07
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Drip Shield and Waste Package Emplacement Pallet Design Report. 000-00C-

850 2 SSEO-00100-000 C BSC RPM 2-Oct-06 24-May-07 29-Aug-06 9-Aug-07

Committed Materials for Emplacement Drift Pallets and Drip Shields. 800-P1C-
851 2 SSOO-00100-000" C BSC RPM 2-Oct-06 24-May-07 22-Feb-07 30-Apr-07

Design and Engineering, Interlocking Drip Shield Configuration. 000-MOO-SSEO
852 2 00103-000 C BSC RPM 2-Mar-07 24-May-07 20-Feb-07 9-Apr-07

Design and Engineering, Interlocking Drip Shield Configuration. 000-MOO-SSEO
853 2 00101-000 C BSC RPM 2-Mar-07 24-May-07 20-Feb-07 9-Apr-07

Design and Engineering, Interlocking Drip Shield Configuration. 000-MOO-SSEO
854 2 00102-000 C BSC RPM 2-Mar-07 24-May-07 20-Feb-07 9-Apr-07

855 2 Drip Shield Fabrication Specification. 000-3SS-SSEO-00100-000 C BSC RPM 2-Mar-07 24-May-07 1-Dec-06 1-Mar-07

856 2 I&C TEV ITS Logic Sketches - IFLA C BSC RPM 1-Feb-07 24-May-07 2-Apr-07 23-Jul-07.
857 1 CRCF BDBGM Response Spectra Analysis C BSC RPM 16-Apr-07 25-May-07 11-Jun-07 24-Aug-07
858 1 HEMF - Develop Functions & Features P2 C BSC RPM 5-Mar-07 13-Apr-07 13-Feb-07 10-May-07

859 4 DELIVER PLAN FOR Long Term Corrosion Test Facility LTCTF C SNL 25-May-07 25-May-07

860 4 FINAL TSPA FEED to NAVY C SNL 25-May-07 24-May-07

861 4 DRIFT SCALE THC AMR C SNL 2-Oct-06 1O-Aug-07 2-Oct-06 5-Oct-07
86 2 Access Mains 25 Dia Iso Bkhd & Airlock Door Calc Rev A BSC RPM 26-Mar-07 -25May-07 2-7ar-7 24-May-07

863 1 RF BDBGM Soil Spring Calculation C BSC RPM 6-Feb-07 1-May-07 11-Jun-07 9-Aug-07

864 1 RF Outline Drawing 1 C BSC RPM 7-Mar-07 1-May-07 3-Apr-07 29-May-07

865 1 RF Outline Drawing 2 C BSC RPM 7-Mar-07 1-May-07 3-Apr-07 29-May-07

866 1 RF Outline Drawing 3 C BSC RPM 7-Mar-07 1-May-07 3-Apr-07 29-May-07

867 1 RF Outline Drawing 4 C BSC RPM 7-Mar-07 1-May-07 3-Apr-07 29-May-07

868- 1 Service Gases Calculation C BSC RPM 6-Feb-07 30-May-07 23-Aug-06 23-Mar-07

869 1 Fire Hazard Analysis C BSC RPM 10-Apr-07 30-May-07 2-Apr-07 23-May-07

.870 1 MH CRCF, P&lDs, WP Transfer Trolley ]LAO C BSC RPM 5-Dec-06 31-May-07 10-Nov-06 14-Feb-07

871 1 MH CRCF, P&IDs, WP Transfer Trolley Docking Station ILAO C BSC RPM 5-Dec-06 31-May-07 10-Nov-06 14-Feb-07

872 1 MH Develop EDG MEEs Lifting & Handling C BSC RPM 3-May-07 31-May-07 4-Dec-06 31-May-07

873 4 EBS Radionuclide Transport Abstraction AMR C SNL 2-Oct-06 31-May-07 11-May-07 3-Oct-07

874 4 SITE SCALE TRANSPORT MODEL AMR C SNL 5-Apr-07. 12-Jul-07 5-Apr-07 17-Aug-07
875. 4 RECEIVE TDIPS - PMA C SNL 31-May-07 31-May-07

876 1 VFD Non-ITS C1 Support and Offices C BSC RPM 10-Jan-07 31-May-07 26-Feb-07 31-Aug-07
877 1 VFD Non-ITS C1 HVAC and Mech Eq Rms C BSC RPM 2-Feb-07 31-May-07 26-Feb-07 31-Aug-07

878 1 Geologic Repository Operations Area 000-30R-MGRO-03000-000 C BSC RPM 31_May_07 31-May-07

879 4 Draft TSPA Volume 1: Chapters 1-6 C SNL 18-Dec-06 1-Jun-07 2-Oct-06 1O-Aug-07

880 1 General Arrangement Legend and General Notes C BSC RPM 26-Feb-07. 1-Jun-07 26-Mar-07 3-Jul-07

881 1 General Arrangement Ground Floor Plan C BSC RPM 26-Feb-07 1lJun-07 . 26-Mar-07 3-Jul-07

882 1 General Arrangement Second Floor Plan C BSC RPM 26-Feb-07 1-Jun-07 26-Mar-07 3-Jul-07

883 1 General Arrangement Third Floor Plan C BSC RPM 26-Feb-07 1-Jun-07 ' 26-Mar-07 3-Jul-07

884 1 General Arrangement Roof Plan C BSC RPM 26-Feb-07 1-Jun-07 26-Mar-07 3-Jul-07

885 1 General Arrangement Sections A and B C BSC RPM 26-Feb-07 1-Jun-07 26-Mar-07 3-Jul-07
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886 1 General Arrangement Sections C and D C BSC RPM ,26-Feb-07 1-Jun-07 26-Mar-07 3-Jul-07

887 1 Preliminary General Arrangements ILAO C BSC RPM 26-Feb-07 1-Jun-07 26-Mar-07 .3-Jul-07

888 1 Preliminary General Arrangements [LAO C BSC RPM 26-Feb-07 1-Jun-07 26-Mar-07 3-Jul-07

889 1 Preliminary General Arrangements ILAO C BSC RPM 26-Feb-07 1-Jun-07 26-Mar-07 3-Jul-07
890 1 Preliminary General Arrangements ILAO C BSC RPM 26-Feb-07 . 1-Jun-07 26-Mar-07 3-Jul-07

891 1 Preliminary General Arrangements ILAO C BSC RPM 26-Feb-07 1-Jun-07 26-Mar-07 3-Jul-07
892 1 Preliminary General Arrangements ILAO C BSC RPM 26-Feb-07 1-Jun-07 .26-Mar-07 3-Jul-07

893 1 MH-RF P&IDs Cask Trolley Sheet 1 ILAO C BSC RPM 9-Feb-07 4-Jun-07 11-Oct-06 2-Mar-07
894 1 MH-RF P&IDs Cask Trolley Sheet 2 ILAO C BSC RPM 9-Feb-07. 4-Jun-07 11-Oct-06 2-Mar-07

895 3 MH-RF P&IDs Canister Transfer Machine Sheet 1 [LAO C BSC RPM 9-Feb-07 4-Jun-07 5-Sep-06 22-Feb-07

896 3 MH-RF P&IDs Canister Transfer Machine Sheet 2 ILAO C BSC RPM 9-Feb-07 4-Jun-07 5-Sep-06 23-Feb-07

897 1 General Arrangement Legend and General Notes C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07
898 1 General Arrangement Ground Floor Plan C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

899 1 General Arrangement Second Floor Plan C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

900 1 General Arrangement Third Floor Plan C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

901 1 General Arrangement Roof Plan C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

902 1 General Arrangement Sections A and B C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

903 1 General Arrangement Sections C and D C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

904 1 General Arrangement Sections E and F C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

905 1 Preliminary General Arrangements ILAO C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

906 1 Preliminary General Arrangements [LAO C BSC RPM 13-Mar-07 5-Jun-07 26-Apr-07 12-Jun-07

General Arrangements and Selected Sections of the Wet Handling Facility and
,907 5 Receipt Facility C BSC RPM 5-Jun-07 26-Apr-07. 12-Jun-07

908 • 1 Single Line Diagram -480V Load Center 20 C BSC RPM 11I-Apr-07 6-Jun-07 3-Apr-07 29-May-07

909 1 Single Line Diagram -480V MCC 20A C BSC RPM 11-Apr-07 6-Jun-07 3-Apr-07 29-May-07

910 1 Single Line Diagram -480V MCC 20B C BSC RPM 11-Apr-07 6-Jun-07 3-Apr-07 29-May-07

911 1 Single Line Diagram -480V MCC 20C C BSC RPM 11-Apr-07 6-Jun-07 3-Apr-07 . 29-May-07

912 1 Single Line Diagram -UPS Inverter 20A C BSC RPM 11-Apr-07 6-Jun-07 3-Apr-07 29-May-07

913 1 Single Line Diagram -UPS Inverter 20B C BSC RPM 11-Apr-07 6-Jun-07 3-Apr-07 29-May-07

914 3 MH-RF P&lDs Miscellaneous Equipment ILAO Sheet 1 C BSC RPM 13-Feb-07 6-Jun-07 8-Jan-07 15-Mar-07

915 3 MH-RF P&lDs Miscellaneous Equipment ]LAO Sheet 2 C BSC RPM 13-Feb-07 6-Jun-07 2-Jan-07 15-Mar-07

916 3 MH-RF P&IDs Miscellaneous Equipment ILAO Sheet 3 C BSC RPM 13-Feb-07. 6-Jun-07 2-Jan-07 15-Mar-07

917 3 MH-RF P&IDs Miscellaneous Equipment ILAO Sheet 4 C BSC RPM 13-Feb-07 6-Jun-07 2-Jan-07 15-Mar-07

918. 4 DRIFT SEEPAGE INPUT TO TSPA AMR C SNL 11-May-07 3-Aug-07 11-May-07 2-Aug-07

919 2 Exhaust Main Shielding C BSC RPM 23-Jan-07 11-Jun-07 29-Jan-07 1-Aug-07

920 1 MH-WHF P&ID DPC Cutting Sheet 1 ILAO C BSC RPM 19-Mar-07 11-Jun-07 27-Feb-07 6-Jun-07

921 1 MH-WHF P&ID DPC Cutting Sheet 2 ILAO C BSC RPM 19-Mar-07 11-Jun-07 27-Feb-07 6-Jun-07

922 1 MH-WHF P&ID DPC Cutting Sheet 3 ILAC C BSC RPM 19-Mar-07 11-Jun-07 26-Feb-07 6-Jun-07

923 . 1 Gen Purp & Instr Air Systms Calc C BSC RPM . 19-Mar-07 11-Jun-07 22-Jan-07 23-Mar-07

924 1 Service Gas Sys P&lDs .C BSC RPM 19-Mar-07 11-Jun-07 23-Apr-07 31-May-07
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925 2 Subsurface Fire Exposure Calculation. 800-00C-PF00-00100-000 C BSC RPM 22-Jan-07 12-Jun-07 7-Feb-07 25-Jul-07

926 5 Low-Level Waste Facility Radiation Zone and Contamination Zone Drawings C BSC RPM. 5-Apr-07 14-Jun-07 5-Apr-07 28-Sep-07
927 1 Preliminary General Arrangements ILAO C BSC RPM 17-May-07 14-Jun-07 2-Aug-07 21-Sep-07
928 1 Preliminary General Arrangements ILAO C BSC RPM 17-May-07 14-Jun-07 2-Aug-07 21-Sep-07
929 1 Preliminary General Arrangements ILAO C BSC RPM 17-May-07 14-Jun-07 2-Aug-07 21-Sep-07

930 1 Digtl Con Sys-Interface to ITS Control Sys Diag IFLA C BSC RPM 23-Mar-07 15-Jun-07 23-Mar-07 7-Jun-07
931 4 SEIS PRLIMINARY DRAFT C SNL 1-Mar-07 16-Apr-07 1-Mar-07 15-Jun-07
932 4 TITANIUM HIC DATA for FEPs C SNL 15-Jun-07" 15-Jun-07

933 5 Wet Handling Facility Radiation Zone and Contamination Zone Drawings• C BSC RPM 23-Mar-07 15-Jun-07 26-Mar-07 26-Jul-07
934 1 CCCF - HVAC Preliminary V&lDs C BSC RPM 20-Mar-07 19-Jun-07 23-May-07 13-Sep-07
935 3 RF - Radiation & Contamination Zone DWGS ILAO C BSC RPM 24-Apr-07 . 19-Jun-07 29-Jun-07 26-Jul-07
936 1 Receipt Facility Fire Hazard Analysis C BSC RPM 27-Mar-07 19-Jun-07 2-Apr-07 22-Aug-07
937 1 PRELIMINARY PIPING MODEL ILAO C BSC RPM 23-May-07 20-Jun-07 18-Jul-07 18-Sep-07
938 1 Develop Site Underground Fire Water Loop P&IDs C BSC RPM 3-Jan-07 21-Jun-07 24-Oct-06 15-Mar-07
939 1 Develop Site Underground Fire Water Loop Dwgs C BSC RPM 3-Jan-07 21.-Jun-07 24-Oct-06 15-Mar-07
941 1 DI Water System P&ID C BSC RPM 29-Mar-07 21-Jun-07 22-Jan-07 23-Mar-07
942. 1 Potable Water System P&ID C BSCRPM 29-Mar-07 21-Jun-07 22-Jan-07 23-Mar-07
943 1 Fire Alarm & Detection Calculation C BSC RPM 2-Mar-07 22-Jun-07 30-Jul-07 13-Sep-07
944 1 Fire Suppression Calculation C BSC RPM 2-Mar-07 22-Jun-07 26-Feb-07 8-Mar-07
945 1 Fire Alarm & Detection P&ID Sht 1 - ILAO C BSC RPM 2-Mar-07 22-Jun-07 30-Jul-07 13-Sep-07
946 1 Fire Alarm & Detection P&ID Sht 2 - ILAO C BSC RPM 2-Mar-07 22-Jun-07 30-Jul-07 13-Sep-07
947 1 Fire Alarm & Detection P&ID Sht 3 - [LAO C BSC RPM 2-Mar-07 22-Jun-07 30-Jul-07 13-Sep-07
948 1 Fire Alarm & Detection P&ID Sht 4 - ILAO C BSC RPM 2-Mar-07 22-Jun-07 30-Jul-07 13-Sep-07
949 1 Fire Suppression P&ID Sht 1 - ILAO C BSC RPM 2-Mar-07 22-Jun-07 2-Jul-07 13-Sep-07
950 1 Fire Suppression P&ID Sht 2 - ILAO C BSC RPM 2-Mar-07 22-Jun-07 30-Jul-07 13-Sep-07
951 1 Fire Suppression P&ID Sht 3 - ILAO C BSC RPM 2-Mar-07 22-Jun-07 30-Jul-07 13-Sep-07.

952 1 Fire Suppression P&ID Sht 4 - ILA0 C BSC RPM 2-Mar-07 22-Jun-07 30-Jul-07 13-Sep-07.

953 1 MH-RF P&IDs 10 Ton Overhead Crane Sheet I [LAO C BSC RPM 9-Mar-07 22-Jun-07 9-Jan-07 16-Mar-07

954 1 MH-RF P&IDs 10 Ton Overhead Crane Sheet 2 ILAO C BSC RPM 9-Mar-07 22-Jun-07 9-Jan-07 16-Mar-07•

955 1, MH-RF P&IDs 200 Ton Overhead Crane Sheet 1 ILAO C BSC RPM 9-Mar-07 22-Jun-07 9-Jan-07 2-Mar-07

956 1 MH-RF P&IDs 200 Ton Overhead Crane Sheet 2 ILAO C BSC RPM 9-Mar-07 22-Jun-07 9-Jan-07 2-Mar-07
957 1 MH-RF P&ID Cask Lifting Yoke 1 ILAO C BSC RPM 9-Mar-07 22-Jun-07 29-Jan-07 15-Mar-07
958 1 MH-RF P&ID Cask Lifting Yoke 2 ILAO C BSC RPM 9-Mar-07 22-Jun-07 29-Jan-07 16-Mar-07

959 1 MH-RF P&IDs 15 Ton Overhead Crane Sheet 1 ILAO • C BSC RPM 9-Mar-07 22-Jun-07 9-Jan-07 15-Mar-07

960 1 MH-RF P&IDs 15 Ton Overhead Crane Sheet 2 ILA0 C BSC RPM 9-Mar-07 22-Jun-07 9-Jan-07 15-Mar-07
962 1 C1 Composite VFD C BSC RPM 18-Jan-07 22-Jun-07 26-Feb-07 21-Sep-07
963 1 C2 Composite VFD - I C BSC RPM 18-Jan-07 22-Jun-07 26-Feb-07 31-Oct-07

964 1 C2 Composite VFD - 2 C BSC RPM 18-Jan-07 22-Jun-07 26-Feb-07 28-Sep-07

02/12/2008 28



LA PRODUCT BASELINE

STATUS PLANNED
C = RESPONSIBLE PLANNED, FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE

968 1 PRELIMINARY EQUIPMENT MODEL [LAO C BSC RPM 22-Mar-07 25-Jun-07 22-Mar-07 18-Sep-07.

Waste Package Component Design Methodology Report. 000-30R-WISO-
00100-000. Las Vegas, Nevada: Bechtel SAIC Company. ACC:

969 2 ENG.20040713.0003. C BSC RPM 2-Oct-06 25-Jun-07 2-Oct-06. 27-Sep-07

970 1 MH-WHF P&ID 200-Ton Overhead Crane Sheet 1 ILAO C BSC RPM 5-Mar-07 25-Jun-07 9-Jan-07 2-Mar-07

971 1 MH-WHF P&ID 200-Ton Overhead Crane Sheet 2ILAO C BSC RPM 5-Mar-07 25-Jun-07 9-Jan-07 2-Mar-07

972.. 1 MH-WHF P&ID 20-Ton Semi-gantry Crane Sheet 1 ILAO C BSC RPM 5-Mar-07 25-Jun-07 9-Jan-07 24-May-07

973 1 MH-WHF P&ID 10-Ton Pool Crane Sheet 1 iLAO C BSC RPM - - 5-Mar-07- _25-Jun-07_ 9-Jan-07 25-Jun-07

974 1 MH-WHF P&ID 10-Ton Maintenance Crane Sheet 1 ILAO C BSC RPM 5-Mar-07 25-Jun-07 9-Jan-07 16-Mar-07

975 1 MH-WHF P&ID Filter Handling Crane Sheet 1 ILAO C BSC RPM 5-Mar-07 25-Jun-07 9-Jan-07 26-Mar-07

976 1 MH-WHF P&ID Truck Cask Handling Yoke ILAO C BSC RPM 5-Mar-07 25-Jun-07 24-Jan-07 ,16-Mar-07

977 1 MH-WHF P&ID Truck Cask Pool Handling Yoke ILAO C BSC RPM 5-Mar-07 25-Jun-07 24-Jan-07 15-Jun-07*

978 1 MH-WHF P&ID Cask Handling Yoke ILAO C BSC RPM 5-Mar-07 25-Jun-07 24-Jan-07 16-Mar-07

979 1 MH-WHF P&ID Cask Pool Handling Yoke ILAO C BSC RPM 5-Mar-07 25-Jun-07 24-Jan-07 15-Jun-07

980 1 MH-WHF P&ID Lid Grapple Sheet 1 ILAO C BSC RPM 5-Mar-07 25-Jun-07 9-Jan-07 25-Jun-07

981 1 MH-WHF P&ID PWR Lifting Grapple ILAO C BSC RPM 5-Mar-07 25-Jun-07 5-Mar-07 8-Mar-07

982 1 MH-WHF P&ID BWR Lifting Grapple ILAO C BSC RPM 5-Mar-07 25-Jun-07 5-Mar-07 8-Mar-07

983 1 Diesel Generator Facility - Fuel Oil System Calculation " C BSC RPM 12-Mar-07 27-Jun-07 4-Dec-06 24-Oct-07

984 4 FAR AMR COMPLETE C SNL. 21-May-07 24-Aug-07 2-May-07 18-Dec-07

Ground Support Materials and Concrete Inverts/Committed and Non-
985 2 Committed. 800-KOC-WISO-00100-000 C BSC RPM 10-Apr-07 28-Jun-07 16-Jan-07 27-Jun-07

986 2 Ground Support Maintenance Plan. 800-30R-WISO-00100-000 C BSC RPM 10-Apr-07 28-Jun-07 10-Apr-07 31-Jul-07

987 4 MONITORING C SNL 2-Oct-06 29-Jun-07 18-Jun-07 29-Jun-07

U.S. Department of Energy Spent Nuclear Fuel Canister Survivability 000-PSA-

988 3 WHSO-00100-000 C PCSA 29-Jun-07 13-Nov-07

989 1 Heating & Cooling Load & Equip Sizing CaIc, Elect Rm ITS C BSC RPM 19-Octý06 2-Jul-07 16-Apr-07 7-Aug-07

990 1 Heating and Cooling Load Cafc (CI) Non-ITS C BSC RPM 19-Oct-06 2-Jul-07 2-Jan-07 24-Jul-07

991 1 Pressure Drop Calc (C1) Non-ITS C BSC RPM 19-Oct-06 2-Jul-07 7-Mar-07 29-Jun-07

992 1 Chilled Water Load Calc C BSC RPM 9-Apr-07 2-Jul-07 22-Jan-07 17-Aug-07

- 993 1 Chilled Water Equipment sizing C BSC RPM . 9-Apr-07 2-Jul-07 1-Jun-07 17-Aug-07

994 1 Hot Water Load Calc . C BSC RPM 9-Apr-07 2-Jul-07 25-Jun-07 177Aug-07

995 1 Hot Water Equipment sizing C BSC RPM 9-Apr-07 2-Jul-07 25-Jun-07 17-Aug-07

996 2 Repository Subsurface Construction Methodology. 800-KMR-MGRO-00100-000 C BSC RPM 26-Feb-07 2-Jul-07 26-Feb-07 28-Jun-07

Waste Package Transporter Shielding Design Calculation. 000-OOC-HEOO-
997 5 100100-000 (TEV) C BSC RPM 23-Feb-07 2-Jul-07 18-Jun-07 1-Oct-07

999 1 WHF Revise Model for 10-4 C BSC RPM 21-May-07 2-Jul-07 15-Jun-07 7-Aug-07

1000 1 WHF Concrete Outline Drawings 1 C BSC RPM 21-May-07 2-Jul-07 29-May-07 30-Jul-07
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1001 1 WHF Concrete Outline Drawings 2 C BSC RPM 21-May-07 2-Jul-07 29-May-07 30-Jul-07
1002 1 WHF Concrete Outline Drawings 3 C BSC RPM 21-May-07 2-Jul-07 29-May-07 30-Jul-07

1003 1 WHF Concrete Outline Drawings 4 C BSC RPM 21-May-07 2-Jul-07 29-May-07 30-Jul-07
1004 1 General Purpose Air P&ID C BSC RPM. 2-May-07 5-Jul-07 20-Feb-07 29-Mar-07

1005 5 Preliminary CRCF Shielding/Dose Rate Calculation C BSC RPM 9-May-07 5-Jul-07 20-Apr-07 19-Nov-07
1006 5 NUC Preliminary Shielding/Dose Rate Calculations C BSC RPM' 25-Apr-07 5-Jul-07 27-Aug-07 28-Nov-07

1007 1 Single Line Diagram - 480V Load Center 06 C BSC RPM 16-May-07 27-Jun-07 1-Oct-07

1008 1 Single Line Diagram - 480V MCC 06A C BSC RPM 16-May-07 27-Jun-07 1-Oct-07
1009 1 Single Line Diagram - 480V MCC 06B C BSC RPM 16-May-07 27-Jun-07 1-Oct-07
1010 1 Single Line Diagram - UPS Inverter 06 C BSC RPM 16-May-07 27-Jun-07 - 1-Oct-07.

1011 1 Liquid LLW Collection & Disp Calc C BSC RPM 1-Mar-07 6-Jul-07 26-Feb-07 8-Mar-07

Initial Handling Facility As Low As Is Reasonably Achievable Design Review
1012 5 and Analysis C BSC RPM 11-May-07 9-Jul-07 11-May-07 30-Jul-07
1013 5 Receipt Facility Worker Dose Assessment - C BSC RPM 11-May-07 9-Jul-07 11-May-07 27-Jul-07

1014 2 Access Mains 25' Dia Iso Bkhd & Airlock Door Plan Rev A C BSC RPM 30-Apr-07 10-Jul-07 30-Apr-07 28-Jun-07

1015 2 Access Mains 25' Dia Iso Bkhd & Airlock Door Sect & Dets Rev A C BSC RPM 30-Apr-07 10-Jul-07 30-Apr-07 28-Jun-07

1016 2 Access Mains 25' Dia Iso Bkhd & Airlock Door Sect & Dets Rev A C BSC RPM 30-Apr-07 10-Jul-07 .30-Apr-07 28-Jun-07

1018 1 MH-AGING P&ID Surface Aging ILAO C BSC RPM 16-May-07 12-Jul-07 27-Mar-07 23-May-07.
1019 2 Ventilation Calcs Pil 1 Update C BSC RPM 1-Nov-06 12-Jul-07 16-Oct-06 18-Jan-07

1020 2 Natural Ventilation Pressure Calculation C BSC. RPM 1-Nov-06 12-Jul-07 4-Jun-07 13-Aug-07
Emplacement Ventilation System Design Calculation. 800-KMC-VUE0-00100-

1021 2 000 C BSC RPM 1-Nov-06 12-Jul-07 16-Oct-06 24-Apr-07

1022 2 Isolation Bulkhead and Airlock Calculation. 800-MOC-VUOO-00200-000 C BSC RPM 1-Nov-06 12-Jul-07 30-Mar-07 12-Jul-07

1023 2 Panel 1 Ventilation Interface and Airflow General Arrangement C BSC RPM 1-Nov-06 12-Jul-07 16-Oct-06 • 20-Jun-07

.1024 1 Chilled/Hot Water Load Calc C BSC RPM 14-Dec-06 12-Jul-07 22-Jan-07 20-Aug-07

1025 1 Chilled/Hot Water Equipment sizing C BSC RPM . • 14-Dec-06 12-Jul-07 13-Jun-07 20-Aug-07

1026 1 Chilled/Hot Water Press Loss Calc C BSC RPM 14-Dec-06 12-Jul-07 13-Jun-07 20-Aug-07

1027 1 Site Electrical Load Summary Calculation C BSC RPM 28-Feb-07 5-Jul-07 , 1-Dec-06 13-Jul-07

1028 1 Instrument Air system P&ID C BSC RPM 29-Mar-07 13-Jul-07 20-Feb-07 29-Mar-07

1029 1 Digtl Con Sys - Revise DCMIS Arch. Diag IFLA C BSC RPM 23-Mar-07 16-Jul-07 23-Mar-07 20-Jun-07

1030 2 Shafts Preliminary Design Calculation C BSC RPM 13-Nov-06 17-Jul-07 15-Dec-06 13-Jul-07

Access Mains and'Ramps Preliminary Design Calculation. 800-KMC-TUNO-
1031 2 00100-000 " C BSC RPM 13-Nov-06 17-Jul-07 19-Mar-07 30-Jul-07

1032 2 Emplacement Drift Operations Configuration. 800-KMC-SSEO-00100-000 C BSC RPM 13-NoV-06 17-Jul-07 21-Dec-06 .25-Jun-07

1033 2 Turnout Drift Update Calculation C BSC RPM 13-Nov-06 17-Jul-07 20-Dec-06 20-Jun-07

1034 2 Closure and Sealing Calculation. 800-KMC-MGRO-00200-000 C BSC RPM 17-Aug-06 .17-Jul-07 17-Aug-06 16-Jul-07

1036 2 Underground Layout Configuration for LA - 800-KMC-SSOO-00200-000 C BSC RPM 13-Nov-06 17-Jul-07 19-Mar-07 27-Jul-07

1037 2 Portals Preliminary Design Calculation. C BSC RPM 13-Nov-06 17-Jul-07 30-Apr-07 31-Jul-07

1038 2 Exhaust Main Calculation C BSC RPM 13-Nov-06 17-Jul-07 10-May-07 18-Jul-07
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Performance Confirmation Facilities Preliminary Design Analysis.. 800-KMC-
1039 2 MGRO-00100-000 C BSC RPM 13-Nov-06 17-Jul-07 19-Mar-07 25-Jul-07
1040 2 Repository Backfill Locations I Details C BSC RPM 17-Aug-06 17-Jul-07 17-Aug-06 30-Jul-07
1041 2 Repository Subsurface Backfill Locations C BSC RPM 17-Aug-06 17-Jul-07 17:Aug-06 27-Jul-07
1042 2 Subsurface Ventilation & Instrumentation Diagrams C BSC RPM 9-Apr-07 17-Jul-07 5-Mar-07 19-Jul-07
1046 2 24' Dia Intake & Exhaust Shaft Collar Plan Rev A C BSC RPM 8-May-07 18-Jul-07 8-May-07 18-Jul-07

1047 2 Subsurface Repository Fire Hazard Analysis. 800-30R-PFOO-00100-000 C BSC RPM 22-Feb-07 18-Jul-07 7-May-07 26-Sep-07
1048 1 Fire Alarm & Detection Calculation ILAO C BSC RPM 8-May-07 18-Jul107 21-May-07 30-Aug-07
1049 1 Fire Alarm & Detection P&ID - ILAO C BSC RPM 8-May-07 18-Jul-07 3-Jul-07 30-Aug-07

Rockfall Impact on Waste Package Transporter Shield. 800-KOC-SSDO-001 00-
1050 2 000 C BSC RPM 16-Mar-07 19-Jul-07, 16-Jul-07 22-Aug-07
1051 1 V&ID C2.Cooling system C BSC RPM 26-Mar-07 18-Jun-07 11-Jun-07 15-Aug-07
1052 1 V&ID C2 Exhaust System C BSC RPM 26-Mar-07 18-Jun-07 11-Jun-07 15-Aug-07
1053 1 V&ID C2 Air Distribution C BSC RPM 26-Mar-07 18-Jun-07 2-Jul-07 15-Aug-07
1054 1 C1 V&ID -sheet 1 C BSC RPM 26-Mar-07 18-Jun-07 2-Jul-07 15-Aug-07
1055 1 C1 V&ID - sheet 2 C BSC RPM 26-Mar-07 18-Jun-07 2-Jul-07 15-Aug-07

Dose Rate Calculation for Emplacement Drift Turnout Configurations. 800-OOC-
1056 2 WISO-00200-000 . C BSC RPM 2-Mar-07 19-Jul-07 7-Mar-07 27-Sep-07

1058 2 TAD Waste Package Surface and Transport Thermal Analysis C BSC RPM 3-Jul-06 19-Jul-07 22-Mar-07 1-Oct-07

1059 2 TAD Waste Package Subsurface Thermal Analysis . C BSC RPM 3-Jul-06 19-Jul-07 1-Nov-06 10-Apr-07
1060 2 5 PACK WP SURF & TRANS C BSC RPM 3-Jul-06 19-Jul-07 15-Nov-06 31-Jul-07
1061 2 5 PACK WP SUBSURFACE C BSC RPM 3-Jul-06 19-Jul-07 22-Mar-07 15-May-07
1062 3 MH Aging Overpack Specification (for DPCs) C BSC RPM 1-Mar-07 20-Jul-07 7-Mar-07 6-Aug-07
1063 1 Composite VFD Support Rms (CI) Non-ITS C BSC RPM 13-Nov-06 20-Jul-07 2-Jan-07 30-Aug-07
1064 1 Composite VFD Operations Rms (Cl) Non-ITS " C BSC RPM 13-Nov-06 20-Jul-07 2-Jan-07 1-Aug-07
1065 1 CCCF - Structural Design C BSC RPM 28-Nov-06 20-Jul-07 5-Feb-07 30-Jul-07
1066 4 Revised FEPs - All Sections Approved SNL . 17-Jan-07 30-Oct-07 15-Feb-07
1067 1 General Purpose Air System P&ID C BSC RPM 29-Mar-07 20-Jul-07 20-Feb-07 29-Mar-07
1068 1 Raw Water Sys.- Preliminary P&IDs IFLA. C BSC RPM 24-May-07 20-Jul-07 24:Apr-07 .19-Jun-07
1069 1 MHDR for the Canister Transfer Machine C BSC RPM 30-Oct-06 23-Jul-07 16-Oct-06 7-Nov-07
1070 1 PRELIMINARY HVAC MODEL ILAO C BSC RPM 26-Jun-07 24-Jul-07 18-Jul-07 21-Sep-07
1071 1 PRELIMINARY RACEWAY MODEL [LAO C BSC RPM 26-Jun-07 24-Jul-07 18-Sep-07
1072 4 WASTE PACKAGE SEISMIC CALC COMPLETE C SNL 2-Oct-06 14-Aug-07 2-Oct-06 13-Sep-07

1073 3 Commercial SNF Accident Release Fractions. 000-OOC-MGRO-01700-000 C PCSA 25-May-07 24-Jul-07 4ýJun-07 5-Nov-07

1075 3 PCSA All Surface Facilities Airborne Rel Wrkr Dose calc C BSC RPM 6-Jun-07 25-Jul-07 12-Jun-07 7-Nov-07
1076 1 MHDR for Fuel Handling Machine C BSC RPM 2-Nov-06 26-Jul-07 5-Feb-07 30-Oct-07
1077 1 MHDR TAD Closure Equipment C BSC RPM 2-Nov-06 26-Jul-07 8-Jan-07 15-Jun-07
1078 1 HVAC EDG Composite VFDs (Non-ITS) ILAO C . BSC RPM 15-Jun-07 27-Jul-07 8-Dec-06 17-Oct-07
1079 1 HVAC EDG Composite VFDs (Non-ITS) ILAO C BSC RPM 15-Jun-07 27-Jul-07 8-Dec-06 17-Oct-07
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1080 1 HVAC EDG Composite VFDs (Non-ITS) ILAO C BSC RPM 15-Jun-07 27-Jul-07 8-Dec-06 17-Oct-07

1081 1 HVAC EDG Composite VFDs (Non-ITS) ]LAO C BSC RPM 15-Jun-07 27-Jul-07 8-Dec-06 17-Oct-07

1082 1 HVAC EDG Composite VFDS (Non-ITS) ILAO C BSC RPM 15-Jun-07 27-Jul-07 8TDec-06 17-Oct-07

1083 1 HVAC EDG Composite VFDs (Non-ITS) ILAO C BSC RPM 15-Jun-07 27-Jul-07 8-Dec-06 17-Oct-07

1084 1 HVAC EDG Composite VFDs (Non-ITS) ILAO C BSC RPM 15-Jun-07 27-Jul-07 8-Dec-06 17-Oct-07

1085 1. Heating and Cooling Load Calc C BSC RPM 3-May-07 27-Ju107 9-Mar-07 2-Oct-07

1086 1 Equipment Sizing Calc C BSC RPM 3-May-07 27-Jul-07 9-Mar-07 2-Oct-07

1087. 1 Pressure Drop Calc C BSC RPM 3-May-07 27-Jul-07 9-Mar-07 2-Oct-07

1088 4 NUMBER of WASTE PACKAGES HIT AMR APPROVED C SNL 15-Jun-07 2-Aug-07 29-May-07 1-Oct-07

1089 3 HF - Radiation & Contamination Zone DWGS ]LAO C BSC RPM 4-May-07 30-Jul-07 11-Jun-07 30-Jul-07

1090 5 Finalized Prelim Shielding/Dose Rate Calcs C BSC RPM 4-Jun-07 30-Jul-07 4-Jun-07 20-Aug-07

1091 2 Revise Naval WP Analyses (1Calc) - Horizontal Drop w/ Pallet C BSC RPM 14-Mar-06 31-Jul-07 20-Jun-06 30-Nov-06

1092 2 Revise Naval WP Analyses (ICalc) - Horizontal Drop C BSC RPM 14-Mar-06 31-Jul-07 24-Feb-06 20-Nov-06

1093 2 Revise Naval WP Analyses (1Calc) - 10 degree Oblique Drop w/ Slap Down C BSC RPM 14-Mar-06 31-Jul-07 2-Oct-06 18-Jun-07

1094 2 Revise Naval WP Analyses (1Calc) - Stress Classification w/ Pallet C BSC RPM 14-Mar-06 31-Jul-07 1-Sep-06 30-Oct-07

1095 2 Revise Naval WP Analyses (1Calc) - Vertical Drop C BSC RPM 14-Mar-06 31-Jul-07 8-Aug-06 11-Jul-07

1096 2 Degraded Emplacement Pallet Static. 000-OOC-SSEO-00800-000 .C BSC RPM 14-Mar-06 31-Jul-07 12-Feb-07 6-Aug-07

1097 1 MH-WHF P&ID Personnel Access Doors Sheet 1 ILAO C BSC RPM 9-Apr-07 31-Jul-07 26-Feb-07 24-Apr-07

1098 1 MH-WHF P&ID Personnel Access Doors Sheet 2 ILAO C BSC. RPM 9-Apr-07 31-Jul-07 26-Feb-07 24-Apr-07

1099 1 MH-WHF P&ID Shield Doors Sheet 1 ILAO C BSC RPM 9-Apr-07 31-Jul-07 1-Feb-07 15-Mar-07

1100 1 MH-WHF P&ID Shield Doors Sheet 2 ILAO C BSC RPM 9-Apr-07 31-Jul-07 1-Feb-07 15-Mar-07

1101 1 MH-WHF P&ID Preparation Stations Sheet 1 ILAO. C BSC RPM 9-Apr-07 31-Jul-07 21-Mar-07 21-Jun-07

1102 1 MH-WHF P&ID Preparation.Stations Sheet 2 ILAO C BSC RPM 9-Apr-07 31-Jul-07 21-Mar-07 21-Jun-07

1103 1 MH-WHF P&ID Decontamination Pit Cover ILAO C BSC RPM 9-Apr-07 31-Jul-07 4-Jun-07 26-Jul-07

1104 1 VMH-WHF P&ID DPC Cutting Gate ILAO C BSC RPM 9-Apr-07 31-Jul-07 9-May-07 31-Jul-07

1105 1 MH-WHF P&ID Lid Adapters ILAO C BSC RPM 9-Apr-07 31-Jul-07 30-Apr-07 21-Jun-07

1106 1 MH-WHF P&ID Shield Gates ILAO C BSC RPM 9-Apr-07 31-Jul-07 1-Feb-07 15-Mar-07

1107 1 Instrument Air P&ID C BSC RPM 31-May-07 2-Aug-07 28-Feb-07 29-Mar-07

1108 2 Subsurface Layout Drawings Update - 4 Panels C BSC RPM 1-Nov-06 2-Aug-07 8-Jun-07 4-Sep-07

1109 2 Subsurface Layout Drawings Update - Panel 1 C BSC RPM 1-Nov-06 2-Aug-07 1-May-07 4-Sep-07

1110 2 Repository Subsurface Waste Emplacement Transporter Routes (1 of 2) C BSC RPM 1-Nov-06 2-Aug-07 25-Apr-07 30-Aug-07

1111 2 Repository Subsurface Waste Emplacement Transporter Routes (2 of 2) C BSC RPM 1-Nov-06 2-Aug-07 25-Apr-07 30-Aug-07

1112 2 Subsurface Layout Drawings Update - Panel 2 C BSC RPM 1-Nov-06 2-Aug-07 25-Apr-07 30-Jul-07

1113 2 Mining Drawings Panel 3 Update C BSC RPM 1-Nov-06 2-Aug-07 26-Feb-07 11-Jul-07

1114 2 Mining Drawings Panel 4 Update C BSC RPM 1-Nov-06 2-Aug-07 26-Feb-07 11-Jul-07

1115 5 Wet Handling Facility Worker Dose Assessment C BSC RPM 23-May-07 2-Aug-07 15-Jun-07 15-Oct-07

Formal ALARA Design Review for the LA Design of the Subsurface Facility and

1117 5 the Emplacement Facility. 800-30V-HPRA-00100-000 C BSC RPM 6-Apr-07 3-Aug-07 6-Apr-07 24-Oct-07
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1118 4 FEP DATABASE REPORT SNL 15-Jan-07 6-Aug-07. 15-Feb-07
1119 2 PC Observation Drift Ventilation Dwg. C BSC RPM 16-Jan-07 6-Aug-07 1-Nov-06 13-Mar-07
1120 1 RF BDBGM Response Spectra Analysis C BSC RPM 6-Jun-07 18-Jul-07 26-Jun-07 26-Sep-07
1121 1 Develop Site Prelim, FHA C BSC RPM 14-May-07 7-Aug-07 14-May-07 10-Aug-07
1122 1 MHDR for DPC Cutting Equipment C BSC RPM- 14-Nov-06 7-Aug-07 5-Feb-07 11-Jun-07
1123 1 General Purpose Air system P&ID C BSC RPM 12-Jun-07 7-Aug-07 26-Feb-07 29-Mar-07
1124 1 Preliminary HVAC Model IFPE C BSC'RPM 23-Apr-07 7-Aug-07 1-Dec-06 2-Jul-07
1125 4 UZ FLOW MODELS AMR C SNL 26-Mar-07 8-Aug-07 16-Apr-07 30-Aug-07
1126 2 WP Fire Calcs TAD C BSC RPM 3-Apr-07 8-Aug-07 15-Dec-06 15-Feb-07
1127 1 MH CRCF, P&IDs, Cask Handling.Crane, ILAO C BSC RPM 18-Apr-07 9-Aug-07 9-Jan-07 2-Mar-07
.1128 1 MH CRCF, P&lDs, CTM Maintenance Crane, (LAO C BSC RPM 18-Apr-07 9-Aug-07 9-Jan-07 15-Mar-07
1129 1 MH CRCF, P&IDs, WP Closure Cell Crane, ILAO C BSC RPM 18-Apr-07 9-Aug-07 9-Jan-07 8-Mar-07
1130 1 MH CRCF, P&IDs, Closure Support Crane, ILAO C BSC RPM 18-Apr-07 9-Aug-07 9-Jan-07 26-Mar-07
1131 1 MH CRCF, P&lDs, Closure Support Crane, ILAO C BSC RPM 18-Apr-07 9-Aug-07 9-Jan-07 26-Mar-07
1132 1 MH CRCF, P&IDs, WP Handling Crane, ILAO C BSC RPM 18-Apr-07 9-Aug-07 9-Jan-07 2-Mar-07
1133 1 MH CRCF, P&IDs, Cask Yoke, ILAO C BSC RPM 18-Apr-07 9-Aug-07 29-Jan-07 16-Mar-07
1134 1 MH CRCF, P&IDs, Cask Tilting Machine, [LAO C BSC RPM 18-Apr-07 9-Aug-07 6-Jun-07 12-Jul-07
1135 1 MH CRCF, P&IDs, Canister Grapple, Type I, ILAO C BSC RPM. 18-Apr-07 9-Aug-07 3-Jan-07 23-Feb-07
1136 1 MH CRCF, P&IDs, Canister Grapple, Type II, ILAO C BSC RPM- 18-Apr-07 9-Aug-07 3-Jan-07 12-Jul-07
1137 1 MH CRCF, P&IDs, Canister Grapple, Type Ill, ILAO C BSC RPM 18-Apr-07 9-Aug-07 3-Jan-07 12-Jul-07
1138 1 MH CRCF, P&IDs, Canister Grapple, Type IV, ILAO C BSC RPM- 18-Apr-07. 9-Aug-07 3-Jan-07 12-Jul-07
1139 1 MH CRCF, P&IDs, Canister Grapple, Type V, ILAO C BSC RPM 18-Apr-07 9-Aug-07 3-Jan-07 12-Jul-07
1140 1 MH CRCF, P&IDs, Canister Grapple, Type VI, ILAO C BSC RPM 18-Apr-07 9-Aug-07 3-Jan-07 12-Jul-07
1141 1. MH CRCF, P&IDs, WP Pallet Yoke, ILAO C BSC RPM 18-Apr-07 9-Aug-07 29-Jan-07 16-Mar-07
1142 4 COMPLETE CONV & COND AMR C SNL 30-Apr-07 10-Aug-07 30-Apr-07 31-Aug-07
1143 1 Chilled Water System P&ID - Sheet 1 C BSC RPM 19-Apr-07 10-Aug707 1-Jun-07 6-Sep-07
1144 1 Chilled Water System P&ID - Sheet 2 C BSC RPM 19-Apr-07 10-Aug-07 1-Jun-07 6-Sep-07
1145 1 Hot Water System P&ID - Sheet 1 C BSC RPM 19-Apr-07 10-Aug-07 25-Jun-07 17-Sep-07
1146 1 Hot Water System P&ID - Sheet 2 C BSC RPM *19-Apr-07 10-Aug-07 25-Jun-07 17-Sep-07
1147 2 TEV Equipment Dose Calculation C BSC RPM 20-Apr-07 13-Aug-07 18-Jun-07 31-Oct-07

1148 2 Equipment Qualification Emplacement & Retrieval Equipment C BSC RPM 11-May-07 13-Aug-07 12-Dec-06 1-Aug-07

1150 1 Service Gases P&ID C BSC RPM 26-Mar-07 14-Aug-07 30-Apr-07 31-May-07

1152 4 SEIS FINAL DRAFT C SNL 1-Mar-07 16-Aug-07 1-Mar-07 15-Aug-07

1164 3 Nuclear Criticality Calculations for the Wet Handling Facility C PCSA 2-Jan-07 17-Aug-07 15-Jan-07 11 -Dec-07

Nuclear Criticality Calculations for Canister-Based Facilities - DOE SNF 000-
1165 3 OOC-MGRO-03900-000 C PCSA 5-Mar-07 17-Aug-07 12-Mar-07 4-Jan-08
1166 3 HF Structural Fragility C BSC RPM 26-Jun-07 20-Aug-07 23-Jul-07 11-Dec-07
1169 1 Preliminary General Arrangements ILAO C BSC RPM 25-Jul-07 21-Aug-07 5-Sep-07 25-Oct-07
1172 2 Thermal Analysis of Drift Collapse C BSC RPM 17-Apr-07 22-Aug-07 1-Feb-07 31-Jul-07
1174 1 Argon Gas P&ID C BSC RPM 31-May-07 23-Aug-07 30-Apr-07 31-May-07
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1175 1 Helium Gas P&ID C BSC RPM 31-May-07 23-Aug-07 30-Apr-07 31-May-07
1176 4 COMPLETE PARTICLE TRACKING DOCUMENTATION FOR TSPA C SNL 30-Apr-07 17-Aug-07 30-Apr-07 17:Aug-07

1177 1 Fire Hazard Analysis - ILAO C BSC RPM 31-May-07 23-Aug-07 18-Jun607 15-Oct-07

1178 4 COMPLETE WF DISSOLVED CONCENTRATIONS AMR C SNL 25-Apr-07 24-Aug-07 25-Apr-07 12-Sep-07
1179 4 COMPLETE WF/IN-DRIFT COLLOID AMR C SNL 14-May-07 17-Aug-07 14-May-07 16-Oct-07
1180 1 Site Elect. - Main Single Line Diag IFLA C BSC RPM 23-May-07 16-Aug-07 6-Jul-07 19-Sep-07
1181 2 TEV Mechanical Handling Design Report C BSC RPM 4-May-07 27-Aug-07 23-Mar-07 5-Sep-07
1182 1 Develop Plant System Load Calculation, C BSC RPM 4-May-07 27-Aug-07 3-Jan-07 6-Jul-07
1183 1 Chilled Water System P&ID - Sheet 1. C BSC RPM 3-Jul-07 28-Aug-07 9-Jul-07 17-Sep-07
1184 1 Chilled Water System P&ID - Sheet 2 C BSC RPM 3-Jul-07 28-Aug-07 9-Jul-07 17-Sep-07
1185 1 Hot Water System P&ID - Sheet 1 C BSC RPM 3-Jul-07 28-Aug-07 9-Jul-07 .17-Sep-07
1186 1 Hot Water System P&ID - Sheet 2 C BSC RPM 3-Jul-07 28-Aug-07 9-Jul-07 17-Sep-07
1187 1 EDGF - Preliminary Concrete Calculation C BSC RPM 5-Jun-07 28-Aug-07 27-Nov-06 19-Nov-07
1194 1 EDGF - Preliminary Concrete Calculation C BSC RPM 5-Jun-07 28-Aug-07 27-Nov-06 21-Nov-07
1195 1 EDGF - Preliminary Concrete Calculation C BSC RPM 5-Jun-07 28-Aug-07 27-Nov-06 30-Nov-07

1202 3 Nuclear Criticality Calculations for Canister-Based Facilities - Commercial SNF C PCSA 8-Feb-07 29-Aug-07 6-Dec-06 1-Nov-07

1203 4 Multiscale Thermohydrologic Model. ANL-EBS-MD-000049 C SNL 2-Oct-06 29-Aug-07 2-Oct-06 24-Aug-07
Preclosure Consequence Analyses for License Application. 000-OOC-MGRO-

1204 3 00900-000 C PCSA 4-Apr-07 4-Dec-07 4-Jun-07 29-Jan-08

ý1205 1 V&ID Ldg/Unldg Area Exhaust System - Train A (C2/C3) ITS, Sht 1 C BSC RPM 21-Nov-06 31-Aug-07 5-Sep-06 30-Aug-07

1207 1 V&ID Ldg/UnidgANP Positioning Air Distribution (C2/C3) ITS C BSC RPM 21-Nov-06 31-Aug-07 5-Sep-06 30-Aug-07

1208 1 V&ID Elect Room Supply+Air Distr, Train A (C2) ITS C BSC RPM 21-Nov-06 31-Aug-07 5-Sep-06 30-Aug-07
1209 1 LLW Structural Design Calculation 1 C BSC RPM 10-May-07 31-Aug-07 23-Jul-07 8-Nov-07
1210 1 LLW Structural Design Calculation 2 C BSC RPM 10-May-07 31-Aug-07 31-Aug-07 27-Nov-07

PERFORMANCE CONFIRMATION TEST PLAN for PRECIPITATION
1211 4 MONITORING C SNL 31-Aug-07 31-Aug-07

1212 .4 DELIVER SENSITIVITY DEGRAD ANALYSIS CONCEPTUAL TAD C SNL 31-Aug-07 19-Sep-07
1213 3 ITS/Non-ITS Interaction Report PCSA 5-Apr-07 31-Aug-07

Postclosure Nuclear Safety Basis Document: Features, Events and Processes
Control Parameters and Proposed Technical Specifications Candidates. TDR-

1214 4 -SMGR-MD-000040 NL 21-May-07 31-Aug-07 2-Oct-06

1215 4 EBS P&CE (Physical and Chemical Environment) AMR C SNL 8-Mar-07 31-Aug-07 9-Apr-07 30-Aug-07
1216 1 Heating and Cooling Load Calc (C2) C BSC RPM 17-Nov-06 31-Aug-07 30-Oct-06 30-Aug-07
1217 1 Equipment Sizing Calc (C2) C BSC RPM 17-Nov-06 31-Aug-07 16-Jul-07 30-Aug-07
1218 1 Pressure Drop Calc (C2) C BSC RPM 6-Dec-06 1-Jun-07 16-May-07 31-May-07
1219 1 Heating and Cooling Load Calc (Cl) C BSC RPM 17-Nov-06 11-Apr-07 6-Nov-06 30-May-07
1220 1 Equipment Sizing Calc (C1) C BSC RPM 29-Nov-06 24-May-07 7-May-07 1-Jun-07
1221 1 Pressure Drop Calc (C1). C BSC RPM 6-Dec-06 1-Jun-07 21-May-07 29-May-07
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1222 4 TWP for WP DEGRAD and EXTERNAL ACCUM REPORT COMPLETE C SNL 5-Feb-07 4-Sep-07 5-Feb-07 20-Dec-06

1223 2 Ground Control for Emplacement Drifts. 800-KOC-SSEO-00100-000 C BSC RPM 13-Dec-06 4-Sep-07 5-Dec-06 16-Apr-07

Scoping Analysis on Sensitivity and Uncertainty of Emplacement Drift Stability.
1224 2 800-KOC-TEGO-00600-000 C BSC RPM 13-Dec-06 4-Sep-07 16-Jul-07 20-Sep-07

1225 2 Study: Ground support behavior under 10-6 MAPE GM' C BSC RPM 13-Dec-06 4-Sep-07 2-Jul-07 20-Sep-07

1226 1 ITS Elec/Battery'Room HVAC C BSC RPM 16-Apr-07 5-Sep-07 2-Jul-07 6-Oct-07

1227 1 ITS Air Distribution/Cascading C BSC RPM 16-Apr-07 5-Sep-07 2-Jul-07 31-Oct-07
1228 1 Exhaust System C BSC RPM 16-Apr-07 5-Sep-07 2-Jul-07 31-Oct-07

1229 1 Stack Monitoring C BSC RPM 16-Apr-07 5-Sep-07 2-Jul-07 31-Oct-07
1230 4 COMPLETE BIOSPHERE MODEL AMR C SNL 3-Apr-07 9-Aug-07 9-Feb-07 24-Aug-07

Frequency Analysis of Aircraft Hazards for License Application. 000-OOC-
1231 3 WHSO-00200-000 "C PCSA 9-Jul-07 7-Sep-07 9-Jul-07 24-Sep-07

12,32 1 Site Elect - UPS Single Line IFLA C BSC RPM 3-Aug-07 30-Aug-07 3-Aug-07 3-Oct-07

1234 2 Rock Fall on Waste Packages. 000-O0C-MGRO-01400-000 C BSC RPM 20-Nov-06 11-Sep-07 20-Nov-06 24-Jul-07

1241 1 Composite VFD Supply & Exhaust (C2) ITS & Non-ITS C BSC RPM 10-Oct-06 17-Sep-07 5-Sep-06 30-Aug-07

1242 1 Composite VFD Electrical - Train A&B (C2) ITS C BSC RPM 10-Oct-06 17-Sep-07 5-Sep-06 30-Aug-07

1243 1 Composite VFD Elect and Mech Eq Rms (C2) Non-ITS C BSC RPM 10-Oct-06 17-Sep-07 5-Sep-06 30-Aug-07

1245 3 Design Analysis for the YMP Communications System. C BSC RPM 29-Mar-07 17-Sep-07 24-Apr-07 14-Aug-07

Receipt Facility As Low As Is Reasonably Achievable Design Review and
1247 5 Analysis C BSC RPM 24-Jul-07 ,18-Sep-07 l-Jun-07 10-Sep-07

1249 2 WP Assembly Drawings C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1250 2 WP Assembly Drawings C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1251 2 WP Assembly Drawings C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1252 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1253 ý2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1254 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1255 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07. 29-May-07

1256 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1257 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1258 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1259 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1260 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sept07 2-Apr-07 29-May-07
1261 2 WP Assembly Drawings Flagship C BSC RPM. 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1262 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-071263 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1264 2 WP Assembly Drawings Flagship C. BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1265 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07

1266 2 WP Assembly Drawings Flagship C - BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
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1267 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1268 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1269 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1270 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1271 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1272 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1273 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1274 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1275 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1276 2 WP Assembly Drawings Flagship C BSC RPM 2-Apr-07 19-Sep-07 2-Apr-07 29-May-07
1277 3 Preclosure Criticality Safety Analysis C PCSA 8-Feb-07 20-Sep-07 12-Mar-07 25-Jan-08

1278 5 Subsurface Facility Radiation Zone Classification. 800-UOO-AKRP-00101-000 C BSC RPM 3-Apr-07 20-Sep-07 3-Apr-07 27-Sep-07
1280 2 TAD Waste Package Design Report C BSC RPM 15-May-07 20-Sep-07 28-Jun-07 30-Oct-07

1281 2 HLW/DOE SNF Codisposal Waste Package Design Report C BSC RPM 15-May-07 20-Sep-07 28-Jun-07 30-Oct-07
TEV Collision with an Emplaced 5 DHLW/DOE SNF Short Co-Disposal Waste

1282 2 Package C BSC RPM 15-Dec-06 20-Sep-07 1-Jun-06 30-Aug-07
1283 2 Naval Waste Package Design Report C BSC RPM 15-May-07 20-Sep-07 28-Jun-07 30-Oct-07
1284 1 Single Line Diagram - Normal Power C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1285 1 Single Line Diagram - 480 V MCC 01A C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1286 1 Single Line Diagram - 480 V MCC 01B C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1287 1 Single Line Diagram - 480 V MCC 01C C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1288 1 Single Line Diagram - 480 V MCC 01D C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1289 1 Single Line Diagram - Normal UPS Inverter C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1290 1 Single Line Diagram - 480 V MCC ITS A C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1291 1 Single Line Diagram - 480 V MCC ITS B C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1292 1 Single Line Diagram - 480 V UPS Inverter ITS A C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1293 1 Single Line Diagram - 480 V UPS Inverter ITS B C BSC RPM 1-Feb-07 21-Sep-07 5-Mar-07 26-Jul-07
1295 2 Engineering Study LA 1 Rev Con Ops C BSC RPM 31-Jan-07 21-Sep-07 5-Dec-06 29-Nov-07
1296 1 HVAC V&lDs (Non-ITS) ILAO C BSC RPM 30-Jul-07 24-Sep-07 8-Dec-06 23-Oct-07
1297 1 HVAC V&lDs (Non-ITS) ILAO C BSC RPM 30-Jul-07 24-Sep-07 8-Dec-06 23-Oct-07
1298 1 HVAC V&lDs (Non-ITS) ILAO C BSC RPM 30-Jul-07 24-Sep-07 8-Dec-06 23-Oct-07
1299 1 Single Line Diagram - Normal Power C BSC RPM 1-Jun-07 24-Sep-07 27-Mar-07 19-Oct-07
1300 1 Single Line Diagram - 480 V MCC 05A C BSC RPM 5-Jun-07 24-Sep-07 27-Mar-07 19-Oct-07
1301 1 Single Line Diagram - 480 V MCC 05B C BSC RPM 1-Jun-07 24-Sep-07 27-Mar-07 19-Oct-07
1302 1 Single Line Diagram - Normal UPS Inverter C BSC RPM 1-Jun-07 24-Sep-07 27-Mar-07 19-Oct-07
1303 1 Single Line Diagram - 480 V MCC ITS A C BSC RPM 1-Jun-07 24-Sep-07 27-Mar-07 19-Oct-07
1304 1 Single Line Diagram - 480 V MCC ITS B C BSC RPM 5-Jun-07 24-Sep-07 27-Mar-07 19-Oct-07
1305 1 Single Line Diagram - 480 V UPS Inverter ITS A C BSC RPM 5-Jun-07 24-Sep-07 27-Mar-07 19-Oct-07
1306 1 Single Line Diagram - 480 V UPS Inverter ITS B C BSC RPM 5-Jun-07 24-Sep-07 27-Mar-07 19-Oct-07
1307 . 1 CCCF - Fire Hazards Analysis - IFLA C BSC RPM 4-Jun-07 25-Sep-07 2-Apr-07 11-Jun-07
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1308 2 TEV ALARA Review Preliminary (ENE) C BSC RPM 3-Jul-07 25-Sep-07 3-Jul-07 24-Oct-07

1309 3 CRCF Structural Fragility 1 C BSC RPM 5-Jun-07 26-Sep-07 17-Jul-07 7-Nov-07

1310 3 CRCF Structural Fragility 2 C BSC RPM 5-Jun-07 26-Sep-07 17-Jul-07 26-Nov-07

1311 3 CRCF Structural Fragility 3 C BSC RPM 5-Jun-07 26-Sep-07 17-Jul-07 7-Nov-07

1312 3 CRCF Structural Fragility 4 C BSC RPM 5-Jun-07 26-Sep-07 17-Jul-07 7-Nov-07

1313 3 CRCF Structural Fragility 5 C BSC RPM 5-Jun-07 26-Sep-07 17-Jul-07 7-Nov-07

1317 1 Cask Cooling Calc C BSC RPM 12-Jun-07 26-Sep-07 11-May-07 29-Oct-07

1318 1 Cavity Gas Sampling-P&ID C BSC RPM 12-Jun-07 26-Sep-07 26-Feb-07 30-Mar-07

1319 1 Cask Decon P&ID C BSC RPM 12-Jun-07 26-Sep-07 5-Feb-07 10ZMay-07

1320 1 WHF BDBGM Response Spectra C BSC RPM 15-Aug-07 26-Sep-07 22-Jun-07 27-Sep-07

1321 4 COMPLETE SZ FLOW & TRANSPORT DOCUMENTATION FOR TSPA C SNL 22-May-06 27-Sep-07 1-Jun-07 30-Aug-07

1322 4 RECEIVE FINAL AMR FEEDS C SNL 27-Sep-07 28-Sep-07

1323 4 COMPLETE THERMAL ENVELOPE STUDY C SNL 2-Mar-07 27-Sep-07 7-May-07 18-Jan-08

1327 4 Draft TSPA Volume 2: Chapters 7 C SNL 1-Mar-07 28-Sep-07 23-Mar-07 15-Oct-07

1328 4 Draft TSPA Volume 3: Chapters 8-9 & Appendices C SNL 1-Mar-07 28-Sep-07 23-Mar-07 23-Oct-07

1329 4 TSPA-NAVY SOURCE-TERM COMPARISON to NAVY C SNL 28-Sep-07 28-Sep-07

1331 5 Draft Standard Practices Procedure Plan C BSC L&NS S&S 10-Jan-07 17-Sep-07 10-Jan-07 28-Sep-07

1332 5 Draft Material Control & Accounting Plan C BSC L&NS S&S 10-Jan-07 28-Sep-07 10-Jan-07 9-Oct-07

1333 5 Draft Physical Protection Plan C BSC L&NS S&S 10-Jan-07 12-Oct-07 10-Jan-07 28-Sep-07

1334 5 Draft Contingency and Response Plan C BSC L&NS S&S 10-Jan-07 30-Oct-07 10-Jan-07 9-Oct-07

1335 5 Draft Training and Qualification Plan C BSC L&NS S&S 10-Jan-07 31-Aug-07 10-Jan-07 28-Sep-07

1336 5 ALARA Design Guide. 000-3DG-HPRA-00200-000 C BSC RPM 2-Oct-06 28-Sep-07 2-Oct-06 14-Mar-07

DATABASE OF RISKS & RELATED MITIGATION PLANS FOR IDENTIFIED

1337 4 VULNERABILITIES C SNL 2a-Oct-06 28-Sep-07 2-Oct-06 26-Sep-07

1338 4 SUBMIT DUST DELIQUESCENCE SCREENING AMR C SNL 1-May-07 28-Sep-07 1-May-07 7-Sep-07

1339 2 Shaft Liner Design. 860-KMC-SSDO-00100-000 C BSC RPM 10-Apr-07 28-Sep-07 1-May-07 27-Sep-07

1340 2 Ground Control for Non-Emplacement Drifts . 800-KMC-SSDO-00700-000 C BSC RPM 10-Apr-07 28-Sep-07 19-Mar-07 27-Sep-07

1341 2 Revised Calc - Estimate of rockfall in non-emplacement openings C BSC RPM .10-Apr-07 28-Sep-07 15-Jan-07 21-Jun-07

1342 -2 General Airflow Arrangement C BSC RPM 27-Apr-06 28-Sep-07 2-Oct-06 15-Feb-07

1343 5 Low-Level Waste Facility Worker Dose Assessment C BSC RPM 6-Aug-07 1-Oct-07 13-Jul-07 15-Oct-07

1344 1 HEPA Filter Plenums, Exhaust Fans & Tertiary Confinement Zones C BSC RPM 22-Feb-07 1-Oct-07 29-Jun-07 28-Sep-07

1345 1 C1 MCC and Battery Rm Trains A & B C BSC RPM 22-Feb-07 1-Oct-07 29-Jun-07 28-Sep-07

1346 3 C1 AHU #1 & AHU #2 C BSC RPM 2-Mar-07 1-Oct-07 29-Jun-07 L9-Oct-07

1347 1 C2 Recirc. Cooling - I C BSC RPM 25-Jun-07 2-Oct-07 2-Jul-07 31-Oct-07

1348 1 C2 Recirc. Cooling - 2 C BSC RPM 25-Jun-07 2-Oct-07 2-Jul-07 31-Oct-07

1349 1 C2 - Air Distribution C BSC RPM 25-Jun-07 2-Oct-07 2-Jul-07 31-Oct-07

1350 1 C1 - HVAC Diagram - I C BSC RPM 25-Jun-07 2-Oct-07 2-Jul-07 3-Oct-07

1351 1 C1 - HVAC Diagram - 2 C BSC RPM 25-Jun-07 2-Oct-07 5-Jul-07 3-Oct-07

1352 3 RF Reliability and Event Sequence Categorization Analysis PCSA 20-Mar-07 4-Oct-07 9-Mar-07
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Basis of Design for.the TAD Canister?Based Repository Design Concept. 000-
1353 1 3DR-MGRO-00300-000 C BSC RPM 12-Oct-06 5-Oct-07 25-Oct-06 1-Oct-07
1354 1 MHDR for Waste Package Loadout ITS Equipment C BSC RPM 18-Dec-06 5-Oct-07 2-Jan-07 4-Oct-07
1355 1 Prepare Throughput Analysis ILAO C BSC RPM " 8-May-07 17-Aug-07 2-May-07 31-Oct-07
1356 1 Chilled Water System P&ID - Sht. 1 C BSC RPM 13-Jul-07 5-Oct-07 3-Aug-07 21-Sep-07
1357 1 Chilled Water System P&ID - Sht. 2 C BSC RPM 13-Jul-07 5-Oct-07 3-Aug-07 21-Sep-07
1358 1 Hot Water System P&ID - Sht. 1 C BSC RPM 13-Jul-07 5-Oct-07 3-Aug-07 21-Sep-07
1359 1 Hot Water System P&ID - Sht. 2 C BSC.RPM 13-Jul-07 5-Oct-07 3-Aug-07 21-Sep-07
1360 1 Instrument Air System P&ID C BSC RPM 12-Jun-07 5-Oct-07 26-Feb-07 30-Mar-07
1361 1 Preliminary Piping Model IFPE C BSC RPM 6-Jun-07 5-Oct-07 11-Dec-06 31-May-07
1362 1 Fire Suppression Calculation IFPE C BSC RPM 19-Jul-07 8,Oct-07 29-Jan-07 9-Mar-07
1363 1 Fire Suppression P&ID - IFPE C BSC RPM 19-Jul-07 8-Oct-07 3-Jul-07 30-Aug-07
1364 1 Nitrogen Gas P&ID C BSC RPM 18-Jul-07 10-Oct-07 30ýApr-07 31-May-07
1365 1 Fire Alarm & Detection Calculation C BSC RPM 18-Jul-07 10-Oct-07 1-Oct-07
1366 1 Fire Suppression Calculation-IFPE C BSC RPM 18-Jul-07 10-Oct-07 29-Jan-07 9-Mar-07

1367 4 COMPLETE SA IMPACT ANALYSIS REPORT For INFIL C SNL 11-Jul-07 10-Oct-07 1-May-07 30-Aug-07
1368 3 RF Event Sequence Development Analysis PCSA 13-Mar-07 11-Oct-07 9-Mar-07
1369 2 Subsurface Facility Shielding Requirements C BSC RPM 12-Jun-07 11-Oct-07 21-Aug-07 31-Oct-07

1370 1 Receipt Facility Fire Alarm & Detection P&ID - Sheet #1 -ILAO C BSC RPM 20-Jun-07 11-Oct-07 26-Sep-07

1371 1 Receipt Facility Fire Alarm & Detection P&ID - Sheet #2 - ILAO C BSC RPM 20-Jun-07 11-Oct-07 26-Sep-07

1372 1 Receipt Facility Fire Alarm & Detection P&ID - Sheet #3 - [LAO C BSC RPM 20-Jun-07 11-Oct-07 26-Sep-07

1373 1 Receipt Facility Fire Suppression System P&ID - Sheet #1- ILAO C BSC RPM 20-Jun-07 11-Oct-07 26-Sep-07

1374 1 Receipt Facility Fire Suppression System P&ID - Sheet #2- [LAO C BSC RPM 20-Jun-07 11-Oct-07 26-Sep-07

1375 1 Receipt Facility Fire Suppression System P&ID - Sheet #2- ILAO C BSC RPM 20-Jun-07 .11-Oct-07 26-Sep-07
1376 1 I&C ITS Logic Sketches IHF-I [LAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 19-Oct-07
1377 1 I&C ITS Logic Sketches IHF-2 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 19-Oct-07
1378 1 I&C ITS Logic Sketches IHF-3 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 19-Oct-07
1379 1 I&C ITS Logic Sketches IHF-4 ]LAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 29-Oct-07
1380 1 I&C ITS Logic Sketches IHF-5 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 29-Oct-07
1381 1 I&C ITS Logic Sketches IHF-6 ILAO - C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 29-Oct-07
1382 1 I&C ITS Logic Sketches IHF-7 [LAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 15-Oct-07
1383 1 I&C ITS Logic Sketches IHF-8 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 19-Nov-07
1384 1 I&C ITS Logic Sketches IHF-9 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 16-Oct-07
1385 1 I&C ITS Logic Sketches IHF-10 [LAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 29-Oct-07
1386 1 I&C ITS Logic Sketches IHF-1 1 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 24-Oct-07
1387 1 I&C ITS Logic Sketches IHF-12 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 31-Oct-07
1388 1 I&C ITS Logic Sketches IHF-13 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 31-Oct-07
1389 1 I&C ITS Logic Sketches IHF-14 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 31-Oct-07
1390 1 I&C ITS Logic Sketches IHF-15 ILAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 31-Oct-07
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1391 1 I&C ITS Logic Sketches IHF-16 ILAO C 6SC RPM 25-Apr-07 12-Oct-07 18-Jun-07 31-Oct-07

1392 1 I&C ITS Logic Sketches IHF-17 ILAO C BSC RPM .25-Apr-07 12-Oct-07 18-Jun-07 16-Oct-07

1393 1 I&C ITS Logic Sketches IHF-18 [LAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 27-Jul-07

1394 1 I&C ITS Logic Sketches IHF-19 ]LAO C BSC RPM 25-Apr-07 12-Oct-07 18-Jun-07 27-Jul-07

1395 1 I&C ITS Logic Sketches IHF-20 ILAO C BSC RPM. 25-Apr-07 12-Oct-07 18-Jun-07 27-Jul-07

Wet Handling Facility As Low As Is Reasonably Achievable Design Review and

1396 5 Analysis C BSC RPM 6-Jul-07 12-Oct-07 9-Aug-07 27-Sep-07

1398•: 1 GEOTECH REPORT - C SNL- I .10-Nov-06 24-Oct-07 15-Nov-06 31-Jan-08

1399 1 Overall Site Plan IFLA C BSC RPM 26-Apr-07 15-Oct-07 26-Apr-07' 15-Oct-07

1400 3 PCSA Extr All Surf Fac Wrkr Dose Calc C BSC RPM 13-Aug-07 15-Oct-07 27-Aug-07 7-Nov-07

1401 3 WHF Reliability and Event Sequence Categorization Analysis PCSA! 30-Mar-07 16-Oct-07 14-May-07

1402 3 Intra-Site Operations Reliability and Event Sequence Categorization Analysis PCSA 22-Dec-O6 2-May-07 18-May-07

1403 1 Ground Motion Input Report MDL-MGR-GS-000007 C BSC RPM 11-Dec-06 6-Jun-07 16-Nov-06 16-Nov-06

1404 1 Single Line Diagram - 480V MCC 04A C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

.1405 1 Single Line Diagram - 480V MCC 04B C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

1406 1 Single Line Diagram - 480V.MCC 04C C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

1407 1 Single Line Diagram - 480V MCC 04D C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

1408 1 Single Line Diagram - UPS Inverter 04A C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

1409 1 Single Line Diagram - UPS Inverter 04B C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

1410 1 Single Line Diagram - 480V Emerg. MCC A4 (Train A) C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07-

1411 1 Single Line Diagram - 480V Emerg. MCC B4 (Train B) C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

1412 1 Single Line Diagram - Emergency UPS inverterA4 (Train A) C BSC RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

1413 1 Single Line Diagram - Emergency UPS Inverter B4 (Train B) C BSC.RPM 8-Jun-07 16-Oct-07 9-Apr-07 15-Nov-07

1414 1 MH-WHF P&lDs Canister Transfer M/C Sheet 1 ILAO C BSC RPM 21-Aug-07 16-Oct-07 5-Sep-06 22-Feb-07

1415 1 MH-WHF P&IDs Canister Transfer M/C Sheet 2 ILAO C BSC RPM 21-Aug-07 16-Oct-07 5-Sep-06 23-Feb-07

1416 .2 Neutron Activation of Conmmitted/Non-Committed Materials C BSC RPM 12-Jun-07 17-Oct-07 23-Aug-07 28-Nov-07

1419 1 V&ID Loadout - Supply AHU (C2) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 30-Aug-07

1420 1 V&ID Loadout Area, Air Distribution (C2) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 7-Sep-07

1421 1 V&ID North & South Weld Closure Area - Supply AHU (C2) Non-ITS, Sht 1 C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

1422 1 V&ID North & South WP Closure Area, Air Distribution (C2) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

1423 1 V&ID Transfer Area - Supply AHU (C2) Non-ITS, Sht I C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

1424 • 1 V&ID Transfer Area, Air Distribution (C2) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

1425 1 V&ID Prep Area -Supply AHU (C2) Non-ITS C BSC RPM 4-Jan-07 . 19-Oct-07 2-Jul-07 31-Aug-07

1426 1 V&ID Prep Area, Air Distribution (C2) Non-ITS. • • C BSC RPM 4-Jan-07 19-Oct-07 . 2-Jul-07 7-Sep-07

1427 1 V&ID North-Half Ldg/Undg CIg, Supply AHU (C2) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07. 2-Jul-07 7-Sep-07

1428 1 V&ID Ldg/UnLdg area Cig Air Distribution (C2) Non-ITS . C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 7-Sep-07

1429 1 V&ID Mech Rooms North, Supply AHU (C2) Non-ITS, Sht 1 C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

02/12/2008
39



LA PRODUCT BASELINE

STATUS PLANNED
C = RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE

1430 1 V&ID Mech Rooms North Air Distri (C2) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

1431 1 V&ID Mech Rooms South, Supply AHU (C2) Non-ITS, Sht 1 C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 7-Sep-07

1432 1 V&ID Mech Rooms South Air Distr (C2) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

1433 1 V&ID Support Rms, Supply AHU + Air Distr (C2) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

1434 1 V&ID Elect & Battery Rms, Supply AHU + Air Distr (02) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 7-Sep-07

1435 1 V&ID Exhaust Air Stack C BSC RPM _ 4-Jan-07 19-Oct-07 2-Jul-07 7-Sep-07

1436 1 V&ID Support Rooms, Supply AHU/RF+Air Distr (Cl) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07

1437 1 V&ID Operations Rms, Supply AHU/RF+Air Distr (Cl) Non-ITS C BSC RPM 4-Jan-07 19-Oct-07 2-Jul-07 31-Aug-07
1438 1 I&C ITS Logic Sketches CRCF-1 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 19-Oct-07

1439 1 I&C ITS Logic Sketches CRCF-2 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 19-Oct-07

1440 1 I&C ITS Logic.Sketches CRCF-3 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 29-Oct-07

1441 1 I&C ITS Logic Sketches CRCF-4 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 • 29-Oct-07

1442 1 I&C ITS Logic Sketches CRCF-5 ILAO C BSC RPM. 5-Feb-07 19-Oct-07 5-Feb-07 29-Oct-07.

1443 1 I&C ITS Logic Sketches CRCF-6 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 29-Oct-07

1444 1 I&C ITS Logic Sketches CRCF-7 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 19-Nov-07

1445 1 I&C ITS Logic Sketches CRCF-8 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 16-Oct-07

1446 1 I&C ITS Logic Sketches CRCF-9 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 24-Oct-07

1447 1 I&C ITS Logic Sketches CRCF-10 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 19-Oct-07

1448 1 I&C ITS Logic Sketches CRCF-1 1 LAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 15-Oct-07

1449 1 I&C ITS Logic Sketches CRCF-12 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 31-Oct-07•

1450 1 I&C ITS Logic Sketches CRCF-13 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 31-Oct-07

1451 1 I&C ITS Logic Sketches CRCF-14 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 31-Oct-07

1452 1 I&C ITS Logic Sketches CRCF-15 [LAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 31-Oct-07

1453 1 I&C ITS Logic Sketches CRCF-16 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 .31-Oct-07

1454 1 I&C ITS Logic Sketches CRCF-17 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 16-Oct-07

1455 1 I&C ITS Logic Sketches CRCF-18 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 16-Oct-07

1456 1 I&C ITS Logic Sketches CRCF-19 ILAO C BSC RPM 5-Feb-07 19-Oct-07. 5-Feb-07 27-Jul-07

1457 1 I&C ITS Logic Sketches CRCF-20 ILAO C BSC RPM 5-Feb-07 19-Oct-07 5-Feb-07 27-Jul-07

1458 1 I&C ITS Logic Sketches WHF-1 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 19-Oct-07

1459 1 I&C ITS Logic Sketches WHF-2 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 19-Oct-07

1460 1 I&C ITS Logic Sketches WHF-3 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 26-Oct-07

1461 1 . I&C. ITS Logic Sketches WHF-4 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 26-Oct-07

1462 1 l&C ITS Logic Sketches WHF-5 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 19-Nov-07
1463 1 I&C ITS Logic Sketches WHF-6 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 16-Oct-07
1464 1 I&C ITS Logic Sketches WHF-7 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 31-Oct-07
1465 1 I&C ITS Logic Sketches WHF-8 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 31-Oct-07
1466 1 I&C ITS Logic Sketches WHF-9 ILAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 31-Oct-07

1467 1 I&C ITS Logic Sketches WHF-10 LAO C BSC RPM 2-May-07 19-Oct-07 1-Mar-07 31-Oct-07

1468 1 I&C ITS Logic Sketches WHF-1 1 ILAO C BSC RPM 2-May-07 19-Oct-07 18-Jun-07 31-Oct-07

1469 1 I&C ITS Logic Sketches WHF-12 ILAO C BSC RPM 2-May-07 19-Oct-07 18-Jun-07 16-Oct-07
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1470 1 . I&C ITS Logic Sketches WHF-13 [LAO C BSC RPM 2-May-07 19-Oct-07 27-Aug-07 29-Oct-07
1471 1 I&C ITS Logic Sketches WHF-14 ILAO C BSC RPM 2-May-07 19-Oct-07 18-Jun-07 16-Oct-07
1472 1 I&C ITS Logic Sketches WHF-15 ILAO C BSC RPM 2-May-07 19-Oct-07 27-Aug-07 29-Oct-07
1473 1 I&C ITS Logic Sketches WHF-16 ILAO C BSC RPM 2-May-07 19-Oct-07. 27-Aug-07 29-Oct-07
1474 1 I&C ITS Logic Sketches WHF-17 ILAO C BSC RPM 2-May-07 19-Oct-07 18-Jun-07 16-Oct-07
1475 1 I&C ITS Logic Sketches WHF-18 [LAO C BSC RPM 2-May-07 19-Oct-07 18-Jun-07 17-Oct-07
1476 1 I&C ITS Logic Sketches WHF-19 ILAO C BSC RPM 2-May-07 19-Oct-07 18-Jun-07 26-Oct-07
1477 1 I&C ITS Logic Sketches WHF-20 ILAO C BSC RPM 2-May-07 19-Oct-07 18-Jun-07 26-Oct-07
1478 1 MH-WHF P&ID TAD Closure Sheet 1 ILAO C BSC RPM 17-Aug-07 19-Oct-07 14-May-07 29-Jun-07
1479 1 MH-WHF P&ID TAD Closure Sheet 2 ILAO C BSC RPM 17-Aug-07 19-Oct-07 14-May-07 29-Jun-07
1480 1 MH-WHF P&ID TAD-Closure Sheet 3 ILAO C BSC RPM 17-Aug-07. 19-Oct-07 14-May-07 29-Jun-07
1481 1 . C2 Supply AHU, HEPA Filter and Exhaust Fan C BSC RPM 7-Feb-07 22-Oct-07 12-Jul-07 9-Oct-07
1482 1 C1 Support and Offices, Supply AHU C BSC RPM 7-Feb-07 22-Oct-07 29-Jun-07 9-Oct-07
1483 1 C1 HVAC and Mech Equip Rms, Supply AHU C BSC RPM 9-Apr-07 22-Oct-07 29-Jun-07 9-Oct-07
1484 3 WHF Event Sequence Development Analysis " PCSA 23-Mar-07 30-Jul-07 23-Mar-07

1485 3 Subsurface Operations Reliability and Event Sequence Categorization Analysis PCSA 30-Mar-07 23-Oct-07 9-Mar-07

1486 3 Intra-Site Operations Event Sequence Development Analysis PCSA 23-Mar-07 23-Oct-07C 19-Mar-07

1487 2 Overall Monitored Geologic Repository Site Layout. 000-COO-MGRO-00101-00 " C BSC RPM 29-Mar-07 17-Sep-07 29-Mar-07 21-Sep-07

1490 4 DELIVER PROBABILITY POSTCLOSURE CRITICALITY .C SNL 15-Feb-07 26-Oct-07 15-Feb-07 7-Feb-08

1491 4 DELIVER SENSITIVITY ACCUM ANALYSIS CONCEPTUAL TAD C SNL 7-Mar-07 26-Oct-07 7-Mar-07 2-Nov-07

1492 4 DELIVER LOADING CURVE SENSITIVITY CONCEPTUAL TAD SNL 7-Feb-07 26-Oct-07 7-Feb-07

1493 3 IHF Reliability and Event Sequence Categorization Analysis PCSA 11-Apr-07 26-Oct-07 1-Mar-07
1494 1 Site Elect. -.System Logic Diag. IFLA C BSC RPM 21-Jun-07 19-Oct-07 7-Mar-07 25-Oct-07
1495 1 I&C.ITS Logic Sketches RF-1 ILAO C BSC RPM 22-Jun-07 29-Oct-07 22-Jun-07 19-Oct-07
1496 1 I&C ITS Logic Sketches RF-2 ILAO C BSC RPM 22-Jun-07 29-Oct-07 22-Jun-07 19-Oct-07
1497 1 I&C ITS Logic Sketches RF-3 ILAO C BSC RPM 22-Jun-07 29-Oct-07 22-Jun-07 ,19-Oct-07

1498 1 I&C ITS Logic Sketches RF-4 ILAO C BSC RPM 22-Jun-07 29-Oct-07 22-Jun-07 29-Oct-07
1499 1 I&C ITS Logic Sketches RF-5 ]LAO C. BSC RPM 22-Jun-07 29-Oct-07 22-Jun-07 29-Oct-07
1500 1, I&C ITS Logic Sketches RF-6 ILAO C BSC RPM 22-Jun-07 29-Oct-07 22-Jun-07 19-Nov-07
1501 1 I&C ITS Logic Sketches RF-7 ILAO. C BSC RPM 26-Jun-07 29-Oct-07 21-Jun-07 16-Oct-07
1502 1 I&C ITS Logic Sketches RF-8 ILAO C BSC RPM 26-Jun-07 29-Oct-07 26-Jun-07 24-Oct-07.
1503 1 I&C ITS Logic Sketches RF-9 ILAO C BSC RPM 26-Jun-07 29-Oct-07 26-Jun-07 31-Oct-07
1504 1 I&C ITS Logic Sketches RF-10 ]LAO C BSC RPM 26-Jun-07 29-Oct-07 26-Jun-07 31-Oct-07
1505 1 I&C ITS Logic Sketches RF-1 1 ILAO C BSC RPM 26-Jun-07 29-Oct-07 26-Jun-07 .31-Oct-07

1506 1 I&C ITS Logic Sketches RF-12 ILAO C BSC RPM 26-Jun-07 29-Oct-07 26-Jun-07 31-Oct-07.
1507 1 1 I&C ITS Logic Sketches RF-13 ILAO C BSC RPM 26-Jun-07 29-Oct-07 26-Jun-07 31-Oct-07
1508 1 I&C ITS Logic Sketches RF-14 ILAO C BSC RPM 26-Jun-07 29-Oct-07 26-Jun-07 16-Oct-07
1509 1 I&C ITS Logic Sketches RF-15 ILAO C BSC RPM 26-Jun-07 29-Oct-07 26-Jun-07 23-Jul-07
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1510 3 Subsurface Operations Event Sequence Development Analysis PCSA 30-Mar-07 30-Oct-07 9-Mar-07
1511 1 MHDR for Shield Doors C BSC RPM 2-Jan-07 31-Oct-07 17-Jan-07 25-Oct-07

Subsurface Construction and Emplacement Ventilation. 800-POC-MGRO-00200
1514 2 000 C BSC RPM 16-Jan-07 7-Nov-07 16-Jan-07 26-Sep-07

1515 2 Panel 1 Construction Vent Sequencing Calc C BSC RPM 16-Jan-07 7-Nov-07 16-Jan-07 25-Sep-07
1516 3 External Events Screening Analysis PCSA 8-Mar-07 9-Nov-07 16-Apr-07

1518 3 IHF Event Sequence Development Analysis C PCSA 3-May-07 13-Nov-07 1-Mar-07 6-Feb-08
1519 3 RF Structural Fragility Calculation 1 C BSC RPM 9-Aug-07 25-Oct-07 19-Jul-07 15-Nov-07
1520 3 RF Structural Fragility Calculation 2 C BSC RPM 9-Aug-07 25-Oct-07 19-Jul-07 29-Nov-07

1522 3 WHF Structural Fragility Calculation 1 C BSC RPM 8-Aug-07 16-Nov-07 3-Aug-07 30-Nov-07
1523 3 WHF Structural Fragility Calculation 2 C BSC RPM 8-Aug-07 16-Nov-07 3-Aug-07 27-Nov-07

1524 3 WHF Structural Fragility Calculation 3 C BSC RPM 8-Aug-07 16-Nov-07 3-Aug-07 29-Nov-07
1525 3 WHF Structural Fragility Calculation 4 C BSC RPM 8-Aug-07 16-Nov-07. 3-Aug-07 27-Nov-07

1526 1 Site Elect. - Elec Equip Sizing Calcs C BSC RPM 28-Mar-07 9-Nov-07 7-Mar-07 24-Aug-07

1527 1 CCCF -Fire Alarm & Detect P&ID - IFLA C BSC RPM '26-Sep-07 20-Nov-07 18-Apr-07 18-May-07
1528 1 Develop Plant - CHW/HW Preliminary P&ID C BSC RPM 4-Jun-07 20-Nov-07 18-Jun-07 2-Nov-07

1529 1 Develop Plant HW Misc Equipment Sizing Calculations C BSC RPM 4-Jun-07 20-Nov-07 24-Oct-07 2-Nov-07

1530 5 Site - Worker Dose Assessment C BSC RPM 11-Jun-07 21-Nov-07 16-Apr-07 1-Oct-07

1531 3 CRCF Reliability and Event Sequence Categorization Analysis PCSA 30-May-07 29-Jan-08 9-Mar-07

1534 3 Procedural Safety Controls Report PCSA 1-Aug-07 30-Nov-07 27-Nov-07

1535 3 Q-List. 000-30R-MGRO-00500-000. PCSA 23-Aug-07 30-Nov-07
1537 3 CRCF Event Sequence Development Analysis PCSA 21-May-07 30-Nov-07 9-Mar-07

Nuclear Safety Design Bases for License Application. 000-30R-MGRO-00400-
1538 3 000 PCSA 23-Aug-07 30-Nov-07

1539 1 CCCF - Fire Suppression Coverage Figure - IFLA C BSC RPM 10-Oct-07 6-Dec-07 5-Feb-07 15-Mar-07

1540 4 COMPLETE TSPA-LA AMR C SNL 3-Dec-07 'l-Feb-08
CRCF, IHF;RF, &WHF Port Slide Gate Mechanical Equipment Evelope DWG.

1543 1 000-MJO-HOOO-00301-000. C BSC RPM 19-Jul-06 22-Dec-06 12-Jul-06 19-Dec-06

1547 4 Complete PMA TSPA Appendix - EBS Radionuclide Transport Abstraction C SNL 5-Feb-07 31-May-07 5-Feb-07 31-May-07

1548 4 Complete PMA TSPA Appendix - Colloid Diversity Model C SNL 5-Feb-07 14-May-07 5-Feb-07 25-Apr-07

1549 4 Complete Drift Scale THC Sensitivity AMR C SNL 2-Oct-06 3-Aug-07 2-Oct-06 2-Aug-07

1550 4 Approve WF/Inventory Allocation Documentation in TSPA C SNL 2-Oct-06 30-Jul-07 2-Oct-06 2-Aug-07

1551 4 C-TDIP Complete PVHA C SNL 5-Feb-07 20-Mar-07 5-Feb-07 20-Mar-07

1552 4 PMA TSPA Appendix - Limited Intrusion C SNL 4-May-07 28-May-07

1553 4 Deliver Drift Degradation TWP C SNL 13-Feb-07 14-Feb-07

1554 4 Deliver TWP for Borated SS Testing C SNL 5-Feb-07 5-Feb-07

1555 4 Deliver KEFF of WPS in Magma Calculation C SNL 9-Oct-06 10-Jul-07 28-Feb-07 29-Jun-07

1556 4 Deliver range of Applicability of Benchmark Experiments C SNL 1-Mar-07 28-Sep-07 21-May-07 16-Oct-07
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1561 5 Draft Management and Transition Plan C BSC L&NS S&S 10-Jan-07 28-Sep-07 10-Jan-07 28-Sep-07

1562 5 Draft Fitness for Duty Program Plan C BSC L&NS S&S 10-Jan-07 28-Sep-07 10-Jan-07 9-Oct-07

1563 1 MEE for the 3 Ton remote Handling System (RHS) in the WP Closure Room C BSC RPM 23-Mar-07 1-Mar-07 22-Mar-07

1564 1 Drawing of the Controlled Work Envelope for the Robotic arms C BSC RPM 23-Mar-07 1-Mar-07 22-Mar-07

Equipment Qualification Design Basis Values Developed from the Preclosure
1565 5 Safety Analysis C BSC RPM 1-Dec-06 16-May-07 13-Dec-06 16-May-07
1566 2 Properties of Ventilation Air entering Emplacement Drifts C BSC RPM 4-Dec-06 6-Apr-07 4-Dec.-06 5-Mar-07
1567 2 TBM Ventilation and Fire Hazard Study C BSC RPM 9-Apr-07 14-Sep-07 9-Apr-07 31-Aug-07
1568 2 Turnout Drifts Ventilation Door & Bulkhead Plan Rev B C BSC RPM 16-Feb-07 23-Mar-07 5-Feb-07 27-Mar-07
1569 2 Stress Classification - Drop Emplacement Pallet C BSC RPM 2-Oct-06 28-Sep-07 5-Oct-06 16-Feb-07

1570 2 Revise Naval WP Analyses (1 Calc) - Stress Classification w/ Pallet C BSC RPM 2-Oct-06 28-Sep-07 5-Oct-06 20-Dec-06
1571 1 CCCF - HVAC Prelim Composite VFDs C BSC RPM 5-Feb-07 7-May-07 11-Jan-07 23-May-07
1572 1 CCCF - HVAC Preliminary V&lDs C BSC RPM . 27-Apr-07 19-Jun-07 23-May-07 13-Sep-07
1573 1 EDGFTrain A Electrical Equipment Layout C BSC RPM 16-Oct-06 19-Jan-07 8-Dec-06 31-May-07
1574 1 EDGFTrain B Electrical Equipment Layout C BSC RPM 16-Oct-06 19-Jan-07 8-Dec-06 31-May-07
1575 1 EDGF Train A Single Line Diagrams C BSC RPM 3-May-07 10-Aug-07 8-Dec-06 24-Oct-07
1576 1 EDGF Train B Single Line Diagrams C BSC RPM 3-May-07 10-Aug-07 8-Dec-06 24-Oct-07
1577 1 EDGF HVAC Composite VFD (ITS) [LAO SH 2 C BSC RPM 16-Oct-06 17-Jan-07 18-Dec-06 30-Mar-07
1578 1 HVAC V&lDs Calc (ITS) ILAO C BSC RPM 18-Jan-07 12-Apr-07 22-Nov-06 29-Jun-07
1580 1 EDGF HVAC Layout (ITS)'ILAO C BSC RPM 22-Feb-07 2-May-07 8-Dec-06 18-Jun-07
1581 1 EDGF Seismic Analysis C BSC RPM 26-Jan-07 11-May-07 18-Dec-06 31-May-07
1582 1 EDGF Soils Springs and Damper Ratios C BSC RPM 29-Nov-06 17-Jan-07 18-Dec-06 3-May-07
1583 1 EDGF Response Sprectra Analysis. C BSC RPM 5-Jan-07 2-Mar-07 18-Dec-06 31-May-07
1584 1 In-Structure Response Spectra C BSC RPM 5-Jan-07 2-Mar-07 18-Dec-06 31-May-07
1585 1 EDGF Stability Analysis Calculation C BSCRPM 14-May-07 10-Jul-07 7-May-07 19-Nov-07
1586 1 ME SYS Potable Water P&ID ILAO C BSC RPM 22-Mar-07 18-Apr-07 18-Dec-06 5-Jul-07
1587 1 Potable Water Sys-P&lDs (Non-ITS) [LAO C BSC RPM 22-Mar-07 18-Apr-07 18-Dec-06 5-Jul-07
1588 1 WHF - TAD Drying and Inerting Calc C BSC RPM 31-Aug-06 28-Feb-07 18-Jul-06 30-Mar-07
1589 1 Cavity Gas Sampling Calc C BSC RPM 12-Jun-07 26-Sep-07 26-Feb-07 23-Mar-07
1591 1 Liquid LLW Collection and Disp P&ID C BSC RPM 1-Mar-07 6-Jul-07 7-Jun-07 31-Oct-07

1592 4 YMP to Provide FEP Information for NNPP to Develop TSD Section 2.2.1,4.2 C SNL 5-Mar-07 6-Jun-07
1593 3 Public Atmospheric Dispersion Factor Calculation C PCSA .22-Mar-06 3-Apr-07 13-Mar-06 29-Mar-07
1594 4 Receipt Final Design Feeds C SNL 10-May-07 16-May-07
1595 4 Design TDIPS C SNL 13-Apr-07 21-Sep-07
1596 4 Design Impact Analyses C SNL 1-Jun-07 31-Aug-07 3-Sep-07 28-Sep-07
1598 5 Draft Emergency Plan ES&H 12-Jul-07 26-Nov-07 20-Jul-07
1600 4 Irrigation Recycling I C SNL 2-Oct-06. 19-Dec-06 26-Jun-07 31-Oct-07
1601 4 Ashplume AMR C SNL . 1-Oct-07 27-Nov-07 7-May-07 4-Oct-07
1602 4 Drip Shield Corrosion AMR C SNL 20-Feb-07 15-May-07 1-May-07 1-Aug-07
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LA PRODUCT BASELINE

STATUS PLANNED
C = RESPONSIBLE PLANNED FINISH ACTUAL ACTUAL

ID No. GROUP DESCRIPTION Complete ORGANIZATION START DATE DATE START DATE FINISH DATE
1603 1 Aging Facility (AP) Foundation Design C BSC RPM 20-Feb-07 15-May-07 4-Apr-07 30-Oct-07
1604 4 RN Transport AMR C SNL 23-Apr-07 6-Jul-07 23-Apr-07 13-Jul-07
1605 .1 WHF Pool Sloshing Evaluation C BSC RPM 14-Feb-06 5-Jan-07 14-Feb-06 26-Feb-07
1606 1 EDGF Tornado Missiles Exterior Wall Calcs C BSC RPM 29-Nov-05 17-Jan-07 18-Dec-06 15-Jun-07
1607 1 EDGF Tornado Missiles Roof Calcs C BSC RPM 29-Nov-06 17-Jan-07 18-Dec-06 15-Jun-07
1608 1 EDGF Extreme and Tornado Wind Loads C BSC RPM 29-Nov-06 17-Jan-07 18-Dec-06 15-Jun-07
1609 1. Aging Pads Shielding & Worker Dose CalcUlation C BSC RPM 5-Mar-07 25-Jun-07 2-Apr-07 28-Sept07
1610 1 ES&H Population Projection data update C PCSA 5-Mar-07 5-Jul-07 6-Mar-07 29-Aug-07
1611 1 ES&H Meteorological data update C PCSA 1-Mar-07 31-Aug-07 9-Mar-07 5-Sep-07
1612 1 EDGF Foundation Calculation C BSC RPM 5-Mar-07 11-May-07 21-Feb-07 16-Jul-07

.1613 3 Constructions Hazards Analysis PCSA 16-Oct-07 22-Oct-07 12-Nov-07

1614 3 Industrial/Military Activity-Induced Accident Screening Analysis C PCSA 30-Jul-07 5-Oct-07 30-Jul-07 31-Jan-08

Seismic Event Sequences Quantification and Categorization (Combined
1615 3 Seismic Report) -_ PCSA 13-Feb-07 25-Oct-07 5-Nov-07

Waste Form Throughputs for Preclosure Safety Analysis 000-PSA-MGRO-
1617 1 01800-000 C PCSA 12-Nov-07 31-Oct-07.

Flood Hazard Curve of the Surface Facility Area in the North Portal Pad and
1619 3 Vicinity 000-PSA-MGRO-01900-000 . C PCSA 15-Nov-07 4-Sep-07 1-Feb-08

NOTES / KEY:

Changes in the format from the previous transimital are due to moving the LA Product Baseline list from an excel format to inclusion in the LA Database.
This change provided for greater ease in management and reporting, as well as, integration of the products with LA sections.

Gaps in the numbering sequence (first column) are the result of products removed from the LA Product Baseline subsequent to January 12, 2007.

Group: Each product is assigned to a primary group which it supports
1 Surface Design
2 Subsurface Design and Waste Package
3 Preclosure Safety Analysis and Criticality
4 Postclosure Analysis and Acttivities
5 Programmatic

EPPR ID = Engineering Progress and Performance Report ID, used to track design and engineering documents.

Items not completed by the "Planned Finish Date" with a blank in the "Actual Finish Date" are late

Some completed products have "Complete" entered in a date field rather that an actual date. In general, these products were complete when the
LA Product Basline was established in January 2007. If the information was readily available, the date information was provided.
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Candidate List of References to be Submitted to NRC for the License Application.

Reference
Total System Performance Assessment Model/Analysis for the License Application. MDL-WIS-PA-000005. Las
Vegas, Nevada: Sandia National Laboratories.
Biosphere Model Report. MDL-MGR-MD-000001. Las Vegas; Nevada: Sandia National Laboratories.
Simulation of Net Infiltration for Present-Day and Potential Future Climates. MDL-NBS-HS-000023. Las Vegas,
Nevada: Sandia National Laboratories.
Drift Degradation Analysis. ANL-EBS-MD-000027. Las Vegas, Nevada: Bechtel SAIC Company.
Multiscale Thermohydrologic Model. ANL-EBS-MD-000049 ADD 01. Las Vegas, Nevada: Sandia National
Laboratories.
UZ Flow Models and Submodels. MDL-NBS-HS-000006. Las Vegas, Nevada: Sandia National Laboratories.

Seismic Consequence Abstraction. MDL-WIS-PA-000003. Las Vegas, Nevada: Sandia National Laboratories.

Engineered Barrier System: Physical and Chemical Environment. ANL-EBS-MD-000033. Las Vegas, Nevada:
Sandia National Laboratories.
Mechanical Assessment of Degraded Waste Packages and Drip Shields Subject to Vibratory Ground Motion.
MDL-WIS-AC-000001 Las Vegas, Nevada: Sandia National Laboratories.

Abstraction of Drift Seepage. MDL-NBS-HS-000019 ADD 01. Las Vegas, Nevada: Sandia National
Laboratories.
Saturated Zone Site-Scale Flow Model. MD.L-NBS-HS-00001 1. Las Vegas, Nevada: Sandia National
Laboratories.
Particle Tracking Model and Abstraction of Transport Processes. MDL-NBS-HS-000020 ADD 01. Las Vegas.
Nevada: Sandia National Laboratories.
In Situ Field Testing of Processes. ANL-NBS-HS-000005. Las Vegas, Nevada: Bechtel SAIC Company.

Characterize Framework for Igneous Activity at YuccaMountain, Nevada. ANL-MGR-GS-000001. Las Vegas,
Nevada: Bechtel SAIC Company.
Future Climate Analysis. ANL-NBS-GS-000008. Las Vegas, Nevada: Bechtel SAIC Company.

Radionuclide Transport Models Under Ambient Conditions. MDL-NBS-HS-000008 ADD 01. Las Vegas,
Nevada: Sandia National Laboratories.
Site-Scale Saturated Zone Transport. MDL-NBS-HS-00001 0 Las Vegas, Nevada: Sandia National
Laboratories.
Stress Corrosion Cracking of Waste Package Outer Barrier and Drip Shield Materials. ANL-EBS-MD-000005 .
Las Vegas, Nevada: Sandia National Laboratories.
Saturated Zone Flow and Transport Model Abstraction. MDL-NBS-HS-000021 AD 02. Las Vegas, Nevada:
Sandia National Laboratories.
In-Drift Natural Convection and Condensation. MDL-EBS-MD-000001 AD 01. Las Vegas, Nevada: Sandia
National Laboratories.
EBS Radionuclide Transport Abstraction. ANL-WIS-PA-000001. Las Vegas, Nevada: Sandia National
Laboratories.
Atmospheric Dispersal and Deposition of Tephra from a Potential Volcanic Eruption at Yucca Mountain,
Nevada. MDL-MGR-GS-000002. Las Vegas, Nevada: Sandia National Laboratories.
Characterize Eruptive Processes at Yucca Mountain, Nevada. ANL-MGR-GS-000002. Las Vegas, Nevada:
Sandia National Laboratories.
Analysis of Mechanisms for Early Waste Package/Drip Shield Failure. ANL-EBS-MD-000076. Las Vegas,
Nevada: Sandia National Laboratories.
Saturated Zone In-Situ Testing. ANL-NBS-HS-000039. Las Vegas, Nevada: Sandia National Laboratories.

Seepage Calibration Model and Seepage Testing Data. MDL-NBS-HS-000004. Las Vegas, Nevada: Bechtel
SAIC Company.
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Candidate List of References to be Submitted to NRC for the License Application

Reference
In-Drift Precipitates/Salts Model. ANL-EBS-MD-000045. Las Vegas, Nevada: Sandia National Laboratories.

In-Package Chemistry Abstraction. ANL-EBS-MD-000037ADD 01. Las Vegas, Nevada: Sandia National
Laboratories.
Calibrated Unsaturated Zone Properties. ANL-NBS-HS-000058. Las Vegas, Nevada: Sandia National
Laboratories.
Geotechnical Data for a Potential Waste Handling Building and for Ground Motion Analyses for the Yucca
Mountain Site Characterization Project. ANL-MGR-GE-000003. Las Vegas, Nevada: Bechtel SAIC Company.

Characteristics of the Receptor for the Biosphere Model. ANL-MGR-MD-000005. Las Vegas, Nevada: Bechtel
SAIC Company.
Subsurface Geotechnical Parameters Report. ANL-SSD-GE-000001 Las Vegas, Nevada: Bechtel SAIC
Company.

Postclosure Analysis of the Range of Design Thermal Loadings. ANL-NBS-HS-000057. Las Vegas, Nevada:
Sandia National Labor.
Dissolved Concentration Limits of Elements with Radioactive Isotopes. ANL-WIS-MD-000010. Las Vegas,
Nevada: Sandia National Laboratory.
Environmental Transport Input Parameters for the Biosphere Model. ANL-MGR-MD-000007. Las Vegas,
Nevada: Bechtel SAIC Company.
Conceptual Model and Numerical Approaches for Unsaturated Zone Flow and Transport. MDL-NBS-HS-
000005 Las Vegas, Nevada: Bechtel SAIC Company.
General C+A62orrosion and Localized Corrosion of the Drip Shield. ANL-EBS-MD-000004 ADD 01. Las
Vegas, Nevada: Sandia National Laboratories.
Drift-Scale Coupled Processes (DST and TH Seepage) Models. MDL-NBS-HS-00001 5. Las Vegas, Nevada:
Bechtel SAIC Company.
Redistribution of Tephra and Waste by Geomorphic Processes Following a Potential Volcanic Eruption at
Yucca Mountain, Nevada. MDL-MGR-GS-000006 Las Vegas, Nevada: Sandia National Laboratories.
Initial Radionuclide Inventories. ANL-WIS-MD-000020 ADD 01. Las Vegas, Nevada: Sandia National
Laboratories.
Number of Waste Packages Hit by Igneous Events. ANL-MGR-GS-000003. Las Vegas, Nevada: Sandia
National Laboratories.

Analysis of Hydrologic Properties Data. ANL-NBS-H.S-000042. Las Vegas, Nevada: Bechtel SAIC Company.

Seepage Model for PA Including Drift Collapse. MDL-NBS-HS-000002. Las Vegas, Nevada: Bechtel SAIC
Company.
Agricultural and Environmental Input Parameters for the Biosphere Model. ANL-MGR-MD-000006. Las Vegas,
Nevada: Bechtel SAIC Company.
Aging and Phase Stability of Waste Package Outer Barrier. ANL-EBS-MD-000002. Las Vegas, Nevada:
Bechtel SAIC Company.
CSNF Waste Form Degradation: Summary Abstraction. ANL-EBS-MD-00001 5. Las Vegas, Nevada: Bechtel
SAIC Company.
Inhalation Exposure Input Parameters for the Biosphere Model. ANL-MGR-MD-000001. Las Vegas, Nevada:
Bechtel SAIC Company.
Drift-Scale THC Seepage Model. MDL-NBS-HS-000001. Las Vegas, Nevada: Sandia National Laboratories.

Water-Level Data Analysis for the Saturated Zone Site-Scale Flow and Transport Model. ANL-NBS-HS-
000034 Las Vegas, Nevada: Bechtel SAIC Company.
Mountain-Scale Coupled Processes (TH/ITHC/IHM) Models. MDL-NBS-HS-000007. Las Vegas, Nevada:
Bechtel SAIC Company.
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Candidate List of References to-be Submitted to NRC for the License Application

Reference
Features, Events, and Processes for the Total System Performance Assessment. ANL-WIS-MD-000026. Las
Vegas, Nevada: Sandia National Laboratories.
Screening Analysis of Criticality Features, Events, and Processes for License Application. ANL-DSO-NU-
000001 Las Vegas, Nevada: Sandia National Laboratories.
Saturated Zone Colloid Transport. ANL-NBS-HS-000031. Las Vegas, Nevada: Bechtel SAIC Company.
Data Analysis for Infiltration Modeling: Extracted Weather Station Data Used to Represent Present-Day an d
Potential Future Climate Conditions in the Vicinity of Yucca Mountain. ANL-MGR-MD-000015. Las Vegas,
Nevada: Sandia National Laboratories.
Radionuclide Screening. ANL-WIS-MD-000006. Las Vegas, Nevada: Sandia National Laboratories.
Analysis of Alcove 8/Niche 3 Flow and Transport Tests. ANL-NBS-HS-000056. Las Vegas, Nevada: Bechtel
SAIC Company.
Defense HLW Glass Degradation Model. ANL-EBS-MD-000016. Las Vegas, Nevada: Bechtel SAIC Company.

Thermal Testing Measurements Report. TDR-MGR-HS-000002. Las Vegas, Nevada: Sandia National
Laboratories.
CSNF Loading Curve Sensitivity Analysis. ANL-EBS-NU-00001 0. Las Vegas, Nevada: Sandia National

Laboratories.
Ventilation Model and Analysis Report. ANL-EBS-MD-000030. Las Vegas, Nevada: Bechtel SAIC Company.

Geochemistry Model Validation Report: External Accumulation Model. ANL-EBS-GS-000002 AD 01. Las
Vegas, Nevada: Sandia National Laboratories.
Drift Scale THM Model. MDL-NBS-HS-000017. Las Vegas, Nevada: Bechtel SAIC Company.
Soil-Related Input Parameters for the Biosphere Model. ANL-NBS-MD-000009 AD 01. Las Vegas, Nevada:

Sandia National Laboratories.
DSNF and Other Waste Form Degradation Abstraction. ANL-WIS-MD-000004. Las Vegas, Nevada: Bechtel
SAIC Company.
Hydrogeologic Framework. Model for the Saturated Zone Site-Scale Flow and Transport Model. MDL-NBS-HS-
000024 Las Vegas, Nevada: Sandia National Laboratories.
Thermal Conductivity of the Potential Repository Horizon. MDL-NBS-GS-000005. Las Vegas, Nevada: Bechtel
SAIC Company.
UZ Flow Models and Submodels. MDL-NBS-HS-000006. Las Vegas, Nevada: Bechtel SAIC Company.
Geologic Framework Model (GFM2000). MDL-NBS-GS-000002. Las Vegas, Nevada: Bechtel SAIC Company.

THC Sensitivity Study of Heterogeneous Permeability and Capillarity Effects. ANL-NBS-HS-000047. Las
Vegas, Nevada: Sandia National Laboratories.
Postclosure Nuclear Safety Design Bases. ANL-WIS-MD-000024. Las Vegas, Nevada: Sandia National
Laboratories.
Heat Capacity Analysis Report. ANL-NBS-GS-00001 3. Las Vegas, Nevada: Bechtel SAIC Company.
Cladding Degradation Summary for LA. ANL-WIS-MD-000021 ADD 01. Las Vegas, Nevada: Sandia National
Laboratories.
Geochemistry Model Validation Report: Material Degradation and Release Model. ANL-EBS-GS-000001. Las
Vegas, Nevada: Sandia National Laboratories.
Simulation of Net Infiltration for Present-Day and Potential Future Climates. MDL-NBS-HS-000023 AD 01. Las
Vegas, Nevada: Sandia National Laboratories.
Evaluation of Potential Impacts of Microbial Activity on Drift Chemistry. ANL-EBS-MD-000038 Las Vegas,
Nevada: Bechtel SAIC Company.
Magma Dynamics at Yucca Mountain, Nevada. ANL-MGR-GS-000005. Las Vegas, Nevada: Bechtel SAIC

Company.
Qualification of Thermodynamic Data for Geochemical Modeling of Mineral-Water Interactions in Dilute
Systems. ANL-WIS-GS-000003. Las Vegas, Nevada: Sandia National Laboratories.
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Candidate List of References to be Submitted to NRC for the License Application

Reference
MOX Spent Nuclear Fuel and LaBS Glass for TSPA-LA . ANL-WIS-MD-000022. Las Vegas, Nevada: Sandia

National Laboratories.
Dike/Drift Interactions. MDL-MGR-GS-000005. Las Vegas, Nevada: Sandia National Laboratories.

Data Analysis for Infiltration Modeling: Technical Evaluation of Previous Soil Depth Estimation Methods and
Development of Alternate Parameter Values. ANL-NBS-HS-000077 Las Vegas, Nevada: Bechtel SAIC
Company.
Thermal Management Flexibility Analysis. ANL-EBS-MD-000075. Las Vegas, Nevada: Sandia National
Laboratories.
Colloid-Associated Radionuclide Concentration Limits: ANL. ANL-EBS-MD-000020. Las Vegas, Nevada:
CRWMS M&O.
Commercial Spent Nuclear Fuel Igneous Scenario Criticality Evaluation. ANL-EBS-NU-000009. Las Vegas,
Nevada: Sandia National Laboratories.
Analysis, of Dust Deliquescence for FEP Screening. ANL-EBS-MD-000074. Las Vegas, Nevada: Sandia
National Laboratories'
UZ Flow Models and Submodels. MDL-NBS-HS-000006. Las Vegas, Nevada: Bechtel SAIC Company.
Calibrated Properties Model. MDL-NBS-HS-000003. Las Vegas, Nevada: Bechtel SAIC Company.
Aqueous Corrosion Rates for Waste Package Materials. ANL-DSD-MD-000001 . Las Vegas, Nevada: Bechtel
SAIC Company.
Recharge and Lateral Groundwater Flow Boundary Conditions for the Saturated Zone Site-Scale Flow and
Transport Model. ANL-NBS-MD-00001 0 Las Vegas, Nevada: Bechtel SAIC Company.
In-Drift Natural Convection and Condensation. MDL-EBS-MD-000001. Las Vegas, Nevada: Sandia National
Laboratories.
Characterize Eruptive Processes at Yucca Mountain, Nevada. ANL-MGR-GS-000002. Las Vegas, Nevada:
Bechtel SAIC Company.
WAPDEG Analysis of Waste Package and Drip Shield Degradation. ANL-EBS-PA-000001 . Las Vegas,
Nevada: Bechtel SAIC Company.
Nominal Performance Biosphere Dose Conversion Factor Analysis. ANL-MGR-MD-000009. Las Vegas,

Nevada: Bechtel SAIC Company.
Number of Waste Packages Hit by Igneous Intrusion. ANL-MGR-GS-000003. Las Vegas, Nevada: Bechtel

SAIC Company.
Preclosure Criticality Safety Analysis. TDR-MGR-NU-000002. -Las Vegas, Nevada: Bechtel SAIC Company.

Preclosure Consequence Analyses. 000-OOC-MGRO-00900-000-00D. Las Vegas, Nevada: Bechtel SAIC
Company.
CRCF Facility Reliability and Event Sequence Categorization Analysis. 060-PSA-CR00-00200-000-00A. Las
Vegas, Nevada: Bechtel SAIC Company.
Identification of Aircraft Hazards. 000-30R-WHSO-001 00-000-008. Las Vegas, Nevada: Bechtel SAIC
Company.
External Events Screening Analysis. 000-00C-MGR0-00500-000-00C. Las Vegas, Nevada: Bechtel SAIC
Company.
Release Fractions for Spent Nuclear Fuel and High-Level Waste. 000-00C-MGR0-03400-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
Seismic Event Sequence Quantification and Categorization. 000-PSA-MGRO-01 1 00-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
Construction Hazards Screening Analysis. 000-PSA-MGRO-02000-000-000. Las Vegas, Nevada: Bechtel. SAIC
Company.
Intrasite Operations and Balance of Plant BOP Reliability and Event Sequence Categorization Ana lysis. 000-
PSA-MGRO-00900-000-00A. Las Vegas, Nevada: Bechtel SAIC Company.
Monitored Geologic Repository External Events Hazards Screening Analysis. 000-OOC-MGRO-00500-000-OOC.
Las Vegas, Nevada: Bechtel SAIC Company.

01/31/2008 4



Candidate List of References to be Submitted to NRC for the License Application

Reference
WHF Reliability and Event Sequence Categorization Analysis. 050-PSA-WH00-00200-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
Subsurface Operations Reliability and Event Sequence Categorization Analysis. 000-PSA-MGRO-00500-000-
OOA. Las Vegas, Nevada: Bechtel SAIC Company.
Frequency Analysis of Aircraft Hazards for License Application. 000-00C-WHSO-00200-000-00F. Las Vegas,
Nevada: Bechtel SAIC Company.
GROA External Dose Rate Calculation. 000-PSA-MGRO-01 300-000-00A. Las Vegas, Nevada: Bechtel SAIC
Company.
Industrial/Military Activity-Initiated Accident Screening Analysis. 000-PSA-MGR0-01 500-000-000. Las Vegas,
Nevada: Bechtel SAIC Company.
IHF Reliability and Event Sequence Categorization Analysis. 51A-PSA-IH00-00200-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
PF Receipt Facility Reliability and Event Sequence Categorization Analysis. 200-PSA-RFOO-00200-000-OOA.
Las Vegas, Nevada: Bechtel SAIC Company.
Waste Form Throughputs for Preclosure Safety Analysis. 000-PSA-MGRO-01 800-000-OOA. Las Vegas,
Nevada: Bechtel SAIC Company.
CRCF Canister Receipt and Closure Facility Event Sequence Development Analysis. 060-PSA-CROO-00100-

000-OOB. Las Vegas, Nevada: Bechtel SAIC Company.
GROA Airborne Release Dispersion Factor Calculation. 000-PSA-MGR0-00600-000-OOB. Las Vegas,
Nevada: Bechtel SAIC Company.
Initial Handling Facility Worker Dose Assessment. 51A-00C-IH00-001 00-000-OOA. Las Vegas, Nevada: Bechtel
SAIC Company.
Preclosure Criticality Analysis Process Report. TDR-DSO-NU-000001. Las Vegas, Nevada: Bechtel SAIC

Company.
Receipt Facility Worker Dose Asse ssment. 200-OOC-RFO0-001 00-000-OOA. Las Vegas, Nevada: Bechtel SAIC
Company.
GROA Airborne Release Dose Calculation. 000-PSA-MGRO-01200-000-OOB. Las Vegas, Nevada: Bechtel

SAIC Company.
IHF Initial Handling Facility Event Sequence Development Analysis. 51A-PSA-IH00-00100-000-00A. Las

Vegas, Nevada: Bechtel SAIC Company.
Wet Handling Facility Event Sequence Development Analysis. 050-PSA-WHOO-001 00-000-OOA. Las Vegas,
Nevada: Bechtel SAIC Company.
RF Receipt Facility Event Sequence Development Analysis. 200-PSA-RFOO-001 00-000-OOA. Las Vegas,
Nevada: Bechtel SAIC Company.
Intra-Site Operations and BOP Event Sequence Development Analysis. 000-PSA-MGR0-00800-000-OOA. Las
Vegas, Nevada: Bechtel SAIC Company.
Subsurface Operations Event Sequence Development Analysis. 000-PSA-MGRO-00400-000-OOA. Las Vegas,
Nevada: Bechtel SAIC Company.
GROA Worker Dose Calculation. 000-PSA-MGRO-01400-000-OOB. Las Vegas, Nevada: Bechtel SAIC

Company.
Preclosure Procedural Safety Controls. 000-30R-MGRO-03600-000-000. Las Vegas, Nevada: Bechtel SAIC
Company.
Nuclear Criticality Calculations for the Wet Handling Facility. 050-00C-WHOO-001 00-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
Probabilistic Characterization of Preclosure Rockfalls in Emplacement Drifts,. 800-OOC-MGRO-00300-000-OOA.
Las Vegas, Nevada: Bechtel SAIC Company.
Nuclear Criticality Calculations for Canister-Based Facilities - Commercial SNF. 000-OOC-MGRO-03600-000-
OOA. Las Vegas, Nevada: Bechtel SAIC Company.
Nuclear Criticality Calculations for Canister-Based Facilities - DOE SNF. 000-OOC-MGRO-03900-000-OOA. Las
Vegas, Nevada: Bechtel SAIC Company.
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Candidate List of References to be Submitted to NRC for the License Application

Reference
ITS SSC/Non-ITS SSC Interactions Analysis. 000-PSA-MGRO-02300-000-OOA. Las Vegas, Nevada: Bechtel
SAIC Company
Site-Specific Input Files for Use with GENII Version 2. 000-OOC-MGRO-02500-000-OOA. Las Vegas, Nevada:
Bechtel SAIC Company.
Nuclear Safety Design Bases for License Application. 000-30R-MGRO-00400-000-003. Las Vegas, Nevada:
Bechtel SAIC Company.
Yucca Mountain Site Description. TDR-CRW-GS-000001. Two volumes. Las Vegas, Nevada: Bechtel SAIC

Company.
Local Meteorology of Yucca Mountain, Nevada, 1994-2006. TDR-MGR-MM-000002. Las Vegas, Nevada:

Bechtel SAIC Company.
Land Records for the Proposed Land Withdrawal Area of the Yucca Mountain Repository. TDR-MGR-ND-
000003. Las Vegas, Nevada: U.S. Department of Energy, Office of Civilian Radioactive Waste Management.

Supplemental Soils Report. 100-SOC-CYO0-00100-000-OOC. Las Vegas, Nevada: Bechtel SAIC Company.

Yucca Mountain Site Geotechnical Report. B00000000-01717-5705-00043. Two volumes. Las Vegas, Nevada

Project Design. Criteria Document. 000-3DR-MGRO-001 00-000-007. Las Vegas, Nevada: Bechtel SAIC
Company.
Development of Earthquake Ground Motion Input for Preclosure Seismic Design and Postclosure Performance
Assessment of a Geologic Repository at Yucca Mountain, NV. MDL-MGR-GS-000003. Las Vegas, Nevada:
Bechtel SAIC Company.
Postclosure Modeling and Analyses Design Parameters. TDR-MGR-MD-000037. Las Vegas, Nevada: Bechtel
SAIC Company.
Subsurface Construction and Emplacement Ventilation. 800-KVC-VUOO-00900-000-OOA. Las Vegas, Nevada:

Bechtel SAIC Company.
Basis of Design for the TAD Canister-Based Repository Design Concept. 000-3DR-MGRO-00300-000-001. Las
Vegas, Nevada: Bechtel SAIC Company.
Peak Ground Velocities for Seismic Events at Yucca Mountain, Nevada. ANL-MGR-GS-000004. Las Vegas,
Nevada: Bechtel SAIC Company.
Subsurface Repository Fire Hazard Analysis. 800-MOA-FPOO-001 00-000700A. Las Vegas, Nevada: Bechtel
SAIC Company.
Transportation, Aging and Disposal Canister System Performance Specification. WMO-TADCS-000001.
Washington, D.C.: U.S. Department of Energy, Office of Civilian Radioactive Waste Management.

Supplemental Earthquake Ground Motion Input for a Geologic Repository at Yucca Mountain, NV. MDL-MGR-
GS-000007. Las Vegas, Nevada: Bechtel SAIC Company.
Ground Control for Emplacement Drifts for LA. 800-KOC-SSEO-001 00-000-OOC. Las Vegas, Nevada: Bechtel
SAIC Company.
Yucca Mountain Repository Concept of Operations. 000-30R-MGRO-03000-000. Las Vegas, Nevada: Bechtel
SAIC Company.
Underground Layout Configuration. 800-POC-MGRO-001 00-000-OOE. Las Vegas, Nevada:. Bechtel SAIC

Company.
Underground Layout Configuration for LA. 800-KMC-SSOO-00200-000-OOB. Las Vegas, Nevada: Bechtel SAIC

Company.
Waste Package Component Design Methodology Report. 000-30R-WISO-001 00-000-003. Las Vegas, Nevada:
Bechtel SAIC Company.

Potential Repository Wastes - Inventory and Characteristics. 000-OOA-MGRO-00300-000-OOA. Las Vegas,
Nevada: Bechtel SAIC Company
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Candidate List of References to be Submitted to NRC for the License Application

Reference
Source Term Estimates for DOE Spent Nuclear Fuels. DOE/SNF/REP-078. Three volumes. Idaho Falls, Idaho:
U.S. Department of Energy, Idaho Operations Office.
Evaluation of Waste Receipt Scenarios for Repository Loading. 800-00C-WIS0-00500-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
Concepts for Waste Retrieval and Alternate Storage of Radioactive Waste. 800-30R-HERO-001 00-000.. Las
Vegas, Nevada: Bechtel SAIC Company.
Source Terms for HLW Glass Canisters. 000-00C-MGR0-03500-000-00A. Las Vegas, Nevada: Bechtel SAIC

Company.
DOE Spent Nuclear Fuel Grouping in Support of Criticality, DBE, TSPA-LA. DOE/SNF/REP-046. Idaho Falls,
Idaho: U.S. Department of Energy, Idaho Operations Office.
Methodology to Assess Fault Displacement and Vibratory Ground Motion Hazards at Yucca Mountain. Topical
Report YMPiTR-002-NP. Las Vegas, Nevada: Yucca Mountain Site Characterization Office.
Longevity of Emplacement Drift Ground Support Materials for LA. 800-KOC-TEGO-01200-000-OOA. Las Vegas,
Nevada: Bechtel SAIC Company.
Characteristics for the Representative. Commercial Spent Fuel Assembly for Preclosure Normal Operations.
000-PSA-MGRO-00700-000-OOA. Las Vegas, Nevada: Bechtel SAIC Company.
Preciosure Seismic Design and Performance Demonstration Methodology for a Geologic Repository at Yucca
Mountain Topical Report. YMP/TR-003-NP. Las Vegas, Nevada: U.S. Department of Energy, Office of
Repository Development.
CRCF Seismic Analysis - 2007 Seismic Input Ground Motions. 060-SYC-CROO-00800-000-OOA. Las Vegas,

Nevada: Bechtel SAIC Company.
RF Seismic Analysis - 2007 Seismic Input Ground Motions. 200-SYC-RFOO-01 1 00-000-OOA. Las Vegas,
Nevada: Bechtel SAIC Company.
Wet Handling Facility Fire Hazard Analysis. 050-MOA-FPOO-001 00-000-00B. Las Vegas, Nevada: Bechtel
SAIC Company.
Emplacement Drift Operations Configuration. 800-KMC-SSEO-001 00-000-OOC. Las Vegas, Nevada: Bechtel
SAIC Company.
WHF Tier I Seismic Analysis - 2007 Geotechnical Data. 050-SYC-WHOO-00800-000-OOA. Las Vegas,

Nevada: Bechtel SAIC Company.
Emergency Diesel Generator Facility - Seismic Analysis. 26D-SYC-EGOO-00200-000-OOB. Las Vegas,
Nevada: Bechtel SAIC Company.
Receipt Facility Fire Hazard Analysis . 200-MOA-FPOO-00100-000-OOA. Las Vegas, Nevada: Bechtel SAIC

Company.
Site Fire Hazard Analysis. 000-MOA-FP00-00200-000-00A. Las Vegas, Nevada: Bechtel SAIC Company.

Natural Ventilation Pressure. 800-KVC-VUOO-00700-000-OOA. LasVegas, Nevada: Bechtel SAIC Company.

Canister Receipt and Closure Facility I Fire Hazard Analysis. 060-MOA-FPOO-00100-000-00B. Las Vegas,
Nevada: Bechtel SAIC Company.
Seismic Analysis and Design Approach Document. 000-30R-MGRO-02000-000-000. Las Vegas, Nevada:

Bechtel SAIC Company.,
Subsurface Fire Exposure Calculation. 800-MOC-FP00-00100-000-00A. Las Vegas, Nevada: Bechtel SAIC
Company.
Radiological Releases Due to Air and Silica Dust Activation in Emplacement Drifts. 800-OOC-EBSO-001 00-000-
O0A. Las Vegas, Nevada: Bechtel SAIC Company.
Emergency Diesel Generator Facility Fire Hazard Analysis. 26D-MOA-FPOO-001 00-000-OOA. Las Vegas,

Nevada: Bechtel SAIC Company.
Central Control Center Facility Fire Hazard Analysis. 240-MOA-FPOO-001 00-000-OOA. Las Vegas, Nevada:
Bechtel SAIC Company.
Naval Long Waste Package for License Application [Sheet 3]. 000-MWK-DNFO-001 03-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
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Drift Wall Thermal Response to Loss of Ventilation. 800-00C-WISO-00400-000-00A. Las Vegas, Nevada:

Bechtel SAIC Company.
Thermal Loading Study of the TAD Waste Package. 000-00C-WIS0-03100-000-00A. Las Vegas, Nevada:
Bechtel SAIC Company.
CRCF Foundation Design. 060-DBC-CROO-00200-000-00A. Las Vegas, Nevada: Bechtel SAIC Company.

Wet Handling Facility Subgrade Structure and Foundation Design. 050-SYC-WHO0-00500-000-00A. Las
Vegas, Nevada: Bechtel SAIC Company.
Receipt Facility (RF) Foundation Design. 200-DBC-RFO0-00300-000-00A. Las Vegas, Nevada: Bechtel SAIC
Company.
Emergency Diesel Generator Facility-Foundation Design. 26D-DBC-EG00-001 00-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
Initial Handling Facility (IHF) Foundation Design. 51A-DBC-IH00-00200-000-00A. Las Vegas, Nevada: Bechtel
SAIC Company.
Thermal Evaluation and Loading Study of 21-PWR Waste Package. 000-00C-DSU0-02600-000-00B. Las
Vegas, Nevada: Bechtel SAIC Company.
Thermal Evaluation and Loading Study of 44-BWR Waste Package. 000-00C-WIS0-01300-000-00A. Las
Vegas, Nevada: Bechtel SAIC Company.
TAD Source Term and Dose Rate Evaluation. 000-30R-GGDE-001 00-000-00A. Las Vegas, Nevada: Bechtel
SAIC Company.
Design Response Spectrum for Conventional Subsurface Facilities. 800-SOC-SSOO-001 00-000-000. Las

Vegas, Nevada: Bechtel SAIC Company.
Naval Long Waste Package for License Application [Sheet 1 of 4]. 000-MWK-DNF0-00101-000-00A. Las
Vegas, Nevada: Bechtel SAIC Company.
Naval Long Waste Package for License Application [Sheet 4]. 000-MWK-DNFO-001 04-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
Naval Long Waste Package for License Application [Sheet 2]. 000-MWK-DNF0-001 02-000-00A. Las Vegas,
Nevada: Bechtel SAIC Company.
Performance Confirmation Plan. TDR-PCS-SE-000001. Las Vegas, Nevada: Bechtel SAIC Company.

Probabilistic Seismic Hazard Analyses for Fault Displacement and Vibratory Ground Motion at Yucca Mountain,
Nevada. Milestone SP321M3, September 23, 1998. Three volumes. Las Vegas, Nevada
Probabilistic Volcanic Hazard Analysis for Yucca Mountain, Nevada. BAOOOOOOO-01717-2200-00082. Las
Vegas, Nevada
Disposal Criticality Analysis Methodology Topical Report. YMP/TR-004Q. Las Vegas, Nevada: Yucca Mountain
Site Characterization Office.
Total System Performance Assessment Data Input Package for Requirements Analysis for Transportation
Aging and Disposal Canister and Related Waste Package Physical Attributes Basis for Performance
Assessment. TDR-TDIP-ES-000006. Las Vegas, Nevada: Sandia National Laboratories.
Isotopic Model for Commercial SNF Bumup Credit. CAL-DSU-NU-000007. Las Vegas, Nevada: Bechtel SAIC
Company.
DOE SNF Phase I and II Summary Report. TDR-DSD-MD-000001. Las Vegas, Nevada: Bechtel SAIC
Company.
Criticality Model. CAL-DSO-NU-000003. Las Vegas, Nevada: Bechtel SAIC Company.
PWR Axial Burnup Profile Analysis. CAL-DSU-NU-000012. Las Vegas, Nevada: Bechtel SAIC Company.

Commercial Spent Nuclear Fuel Waste Package Misload Analysis. CAL-WHS-MD-000003. Las Vegas,
Nevada: Bechtel SAIC Company.
Intact and Degraded Mode Criticality Calculations for the Codisposal of A TR Spent Nuclear Fuel in a Waste
Package. CAL-DSD-NU-000007. Las Vegas, Nevada: Bechtel SAIC Company.
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Postclosure Modeling and Analyses Design Parameters. TDR-MGR-MD-000037. Las Vegas, Nevada: Bechtel

SAIC Company.
Analysis of Mechanisms for Early Waste Package/Drip Shield Failure. CAL-EBS-MD-000030. Las Vegas,
Nevada: Bechtel SAIC Company.
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