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Edwin I. Hatch Nuclear Plant 
Core Shroud Stabilizer Assembly Update 

Ladies and Gentlemen: 

In Southern Nuclear Operating Company (SNC) letter NL-07-1155 dated
 
August 14, 2007 SNC requested NRC approval of a proposed modification to
 
each of the four core shroud stabilizer assemblies. In that letter, SNC proposed
 
to replace the Hatch Unit 1 stabilizer assembly upper supports and tie rod top
 
nuts during the 2008 Refueling Outage (1 RF023).
 

During the 2008 refueling outage (1 RF023), the upper support brackets were
 
replaced at locations 135' and 315'. Although plans called for the upper support
 
brackets at all four locations (45', 135',225', and 315') to be replaced, the upper
 
bracket at location 225' could not be replaced during 1RF023 and it was decided
 
to defer replacement of the symmetric upper support bracket at 45' as well. The
 
45' and 225' brackets were reexamined using IWI and the results documented.
 
Evaluation of the inspection results of the 225' bracket demonstrates that the
 
bracket does not pose a hazard during the next operating cycle of the Unit 1
 
reactor. No anomalies were observed on the 45' bracket.
 

Because analysis of the UT examination of the Plant Hatch Unit 1 shroud
 
horizontal welds has demonstrated that the original design function is maintained
 
and there is adequate structural margin for the next cycle of operation without
 
crediting the repair hardware, SNC requests that completion of the installation of
 
the modified core shroud stabilizer assemblies described in the August 14, 2007
 
letter be extended until the 2010 refueling outage (1RF024).
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This letter contains no NRC commitments. If you have any questions, please 
advise Mr. Ray D. Baker at 205-992-7367. 

D. H. J es 
Vice President - Engineering 
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cc:	 Southern Nuclear Operating Company 
Mr. J. T. Gasser, Executive Vice President 
Mr. D. R. Madison, Vice President - Hatch 
RTYPE: CHA02.004 

U. S. Nuclear Regulatory Commission
 
Mr. V. M. McCree, Acting Regional Administrator
 
Mr. R. E. Martin, NRR Project Manager - Hatch
 
Mr. J. A. Hickey, Senior Resident Inspector - Hatch
 




