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Task Order No. DR-01-0209
Modification No. 71
Page 2 of 2

Then purpose of this modification is to revise the labor hour requirements under CLIN 0007C of
Schedule A-i, Year 7 (OPTION) of the task order to increase the number of hours required for
the following position: Junior Technician (Function: Executive Blvd. & HQ Deskside Support) by
1730 hours from 3480 hours to 5570 hours.

Accordingly, the task order is hereby modified as follows:

Schedule A-I, Year 7 (OPTION) is deleted in it's entirety and replaced with Attachment 1,
Schedule A-i, Year 7 (OPTION) in lieu thereof.

As a result of the above change, the total estimated amount (ceiling) of the task order is revised

as follows:

Year 7 (OPTION) is increased by $102,070.00 from $24,944,051.40 to $25,046,121.40.

The total estimated amount (ceiling) of this task order, inclusive of Year 7 (OPTION) is
increased by $102,070.00 from $101,012,743.13 to $101,114,813.13.

The total estimated value, inclusive of all options of this task order is hereby increased by
$102,070.00 from $144,519,316.13 to $144,621,431.13.

A summary of obligations under this task order from the date of award through the date of this
modification is provided below:

Total FY'01 O bligations ................................................... $ 627,000.00
Total FY'02 Obligations ....................... $ 9,974,407.71
Total FY'03 O bligations ................................................... $11,350,381.33
Total FY'04 O bligations ................................................... $11,411,960.00
Total FY'05 O bligations ................................................... $11,241,131.78
Total FY'06 O bligations................................................... $20,639,113.00
Total FY'07 O bligations ................................................... $20,371,079.48
Total FY'08 O bligations ................................................... $ 4,003,200.00

Cumulative Total of NRC Obligations: $89,618,273.26.

There is no funding activity for this task order modification.

All other terms and conditions under this task order remains unchanged.


