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475 Allendale Road Ogotq*é

King of Prussia, PA 19406-1415
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SUBJECT: ALTERNATE DECOMMISSIONING SCHEDULE FOR HYPERVELOCITY
GUN FACILITY AT NAVAL RESEARCH LABORATORY, CHESAPEAKE
BEACH DETACHMENT (NRL CBD)

The Naval Radiation Safety Committee (NRSC) notified you of
the intent to decommission the Hypervelocity Gun Facility at
Naval Research Laboratory (NRL), Chesapeake Beach Detachment
(CBD), Maryland, by letter on January 19, 2007. The letter also
provided Navy’s decommissioning assessment for the site as a
Decommissioning Group 3 action and requested the NRC prepare an
Environmental Assessment (EA). In your response letter of March
30, 2007, you requested the Naval Radiation Safety Committee
forward a site decommissioning plan for your review by January
19, 2007 and that an EA would be completed at that time.

Due to unforeseen circumstances, a contract was not issued
until September 23, 2007 for the preparation and execution of a
DP for NRL CBD Hypervelocity Gun Facility. New World
Technology, the selected contractor, delivered a draft
decommissioning plan on February 15, 2008 ahead of schedule.
However, the NRSC now requires time to review the DP. The NRSC
will submit the DP to the NRC by June 1, 2008.

If you have any further question regarding this action,
please contact Mr. William Morris or Dr. Steve Doremus at
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NAVSEADET RASO: (757) 887-4692, or William.j.morris2@navy.mil or
steve.doremus@navy.mil.

Sincerely,

/E.///foa/

L. L. FRAGOSO
By direction

Copy to:
COMNAVSEASYSCOM (04N)
NAVSEADET RASO

NRL, Washington DC (1240)
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