
Grants Office
Alan D. Cox
Project Manager - Grants

28 March 2008

U.S. Nuclear Regulatory Commission
Office of Nuclear Materials Safety and Safeguards
Division of Fuel Cycle Safety and Safeguards
Chief of Fuel Cycle Facilities Branch (Mailstop T8-A33)
C/o Document Control Desk
11545 Rockville Pike
Two White Flint North
Rockville, MD 20852-2738

Attn: Mr. William VonTill, Branch Chief

RE: Homestake Mining Company- License SUA-1471
Docket 40-8903

Grants Reclamation Project - 2008 Closure Cost Estimate

Dear Mr. VonTill:

Enclosed please find two (2) paper hard copies and two CD disks containing the 2008 project cost estimate
spreadsheets addressing project closure and reclamation costs for the Grants Reclamation Project for 2009
through 2017. We will also transmit this information to you and John Buckley in electronic form (Excel
spreadsheet/workbooks file) via e-mail.

The new cost estimate reflects a total closure cost for the project for years 2009-2017 of $47,763,197. The
total is comprised of the following: total project cost of $40,850,422; the 15% NRC contingency fee per
NUREG-1620 App. C of $6,127,563; and the NRC Long Term Maintenance / Surveillance Fee of $785,211
(using February, 2008 index basis). The electronic Excel file spreadsheet and related workbooks should
provide the detail needed for your review of the estimate. As you know from previous year cost estimate
updates, some of the support information contained in the electronic file is not printed (and therefore not
shown) in the attached paper hard copy of the estimate; this information, however, can be viewed from the
electronic Excel file.

Thank you for your time and attention on this matter. If you or any members of the NRC staff have any
questions, please contact me at the Grants site (505) 287-4456 ext. 25 or via cell phone at (505) 400-2794.

Sincerely yours,

Homestake Mining Company
Of California
Alan D. Cox
Project Manager

Cc: R. Chase - SLC (via electronic file)
B. Ferdinand - SLC (via electronic file)
T. Grandy - SLC (via electronic file)

FAX: (505) 287-9289P.O. Box 98 / Highway 605, Grants, NM 87020 Tele: (505) 287-4456
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Grants Project

Closure Cost Estimate

Scenario F

The 2008 closure cost estimate for years 2009 through 2017 was developed with the

assumption that the restoration program is to follow the schedule outlined in Scenario F/Case
F January, 2006. The restoration activities associated with Scenario F are as follows:

" The Tailings Flushing program is to continue through 2011.
" The Toe Drain collection is to continue through 2012.
" The Collection for Reinjection program is to continue through 2008.
" The Tailings Dewatering program is to continue through 2012.
" The Upper Chinle Injection program is to continue through 2009.
* The Middle Chinle Injection program is to continue through 2009.
" The Freshwater Injection program is to continue through 2013.

" The placement of the Radon Barrier and the Rock Cover for the Large Tailings Pile is to
occur in 2013.

" R.O. Plant to be operated at a feed rate of 600 gpm from 2009 through 2015.
Practically achievable continuous feed rate is estimated at 540 gpm.

" The Ground-water restoration program is to continue through 2015.
" The Alluvial collection is to continue through 2015.
* The construction of the No. 3 Evaporation Pond is scheduled in 2007
" The operation of Evaporation Pond No. 1 is to continue through 2012.
" The reclamation of Evaporation Pond No. 1 is to occur in 2017.
* The operation of Evaporation Ponds No. 2 and No. 3 and the East and West Collection

ponds is to continue through 2016.
" The reclamation of Evaporation Ponds No. 2 and No. 3 and the East and West

Collection ponds is to occur in 2017.
" The placement of the Radon Barrier and the Rock Cover for the Small Tailings Pile is

to occur in 2017.
" The R.O. Plant demolition is to occur in 2017.
" The Office and other on-site demolition are to occur in 2017.

" The irrigation program is to continue through 2017.



HMVC Cost Estimate
Instruction Sheet

General Instructions for Navigating the Spreadsheet

This spreadsheet contains several individual worksheets detailing the cost breakout for
Homestake Mining Company's Grants Uranium Project. The individual worksheets can
each be selected and printed out by using the print command and selecting
11print active sheets". Worksheets 1, 2, 3, and 4 contain costs in current
year dollars for the project calculated from the inputs from worksheets 5, 6, 7, and 8.
Any edits to the spreadsheet should only be done in worksheets 5, 6, 7, and 8.
The values in sheets 1, 2, 3, and 4 are all calculated values from sheets 5, 6, 7, and 8
and should not be modified in any way. In typical versions of the spreadsheet, the Instructions
worksheet is preceded by a Gantt chart schedule and a text listing of the schedule.

The following is a list of the separate worksheets and their individual functions.

(1) Life of Project Roll-Up 1 : This worksheet presents a 1 page roll-up of the costs
associated with the project for the life of the project.
This roll-up presents a roll-up of the costs into the
major categories associated with the project. The
total costs in this worksheet includes 15% contingency
and the long term care and maintenance fee.
The values in this sheet are calculated values from
other sheets. None of the values in this sheet should
be edited.

(2) Life of Project Roll-Up 2: This worksheet presents an 8 page roll-up of the costs
associated with the project for the life of the project.
This roll-up presents a more detailed breakup of the
costs associated with the project than the previous
roll-up. The major categories are broken into several
sub-categories and the costs associated with these
subcategories is presented. The values in this sheet
are calculated values from other sheets. None of
the values in this sheet should be edited.

(3) Costs per Year 1: This worksheet contains 13 pages of the total costs
associated with the project for the major categories
per year as well as for the life of the project.
The values in this worksheet are calculated values
using the inputs in the "Unit Costs-Quantities" work-
sheet. The values in this sheet should not be modified.
To change these numbers, edits should be made to
the "Unit Costs-Quantities" sheet.

(4) Costs per Year 2: This worksheet contains 23 pages of the total costs
for the project. This sheet presents a more detailed
breakup of the major categories into several sub-
categories. Costs are presented per year for the project.
The values in this worksheet are calculated values
using the inputs in the "Unit Costs-Quantities" work-
sheet. The values in this sheet should not be modified.
To change these numbers, edits should be made to

Instructions
Page 1 of 2

Revised: 3/31/2008; Printed: 3/31/2008



HMVC Cost Estimate
Instruction Sheet

the "Unit Costs-Quantities" sheet.

(5) Unit Costs and Quantities:

(6) Unit Costs:

(7) Electrical Meter Caic :

This worksheet contains 24 pages of unit costs and
quantities for all items associated with the project.
The major categories are broken into sub-categories,
and the sub-categories contain the various items
associated with the project. Each item has a unit
cost and a quantity for each year. The unit costs are
the same for every year, but the quantities are varied
for the life of the project. Some of the unit costs are
actually lump sum values for simplicity in the estimate.
The unit costs and quantities can be modified in this
sheet and the remaining sheets will reflect these
changes. The unit costs in red are unit costs that are
expected to vary on a regular basis. These unit costs
should be modified on the "Unit Costs" sheet rather
than this sheet.

This worksheet contains the unit costs that are
expected to vary on a regular basis. These unit costs
should be modified in this sheet, and the rest of
the sheets will reflect these changes.

This worksheet contains the calculations for distributing
the kilowatt-hour usage for meter 453180401 to each
of the systems that are metered by that meter.
The KWH usage for each system is calculated using
the gpm for each system and applying a factor to these
rates to account for pressure difference in the systems
then distributing the KWH usage accordingly. The
gpm for each system can be modified in this sheet
and the KWH usage used in sheet 6 will reflect
these changes. This sheet was modified in 2005 to
make the power usage for meter 453180501 dependent
on the operational rate of the R.O.

(8) NRC Long Term Maintenance: This worksheet contains the calculations for adjusting
the long term care and maintenance fee to the current
years dollars using the CPI Indices. The CPI for the
current year should be modified in this sheet, and
the value on sheet 1 will reflect this change.

(9) Physical Reclamation Costs: This worksheet contains a 2 page roll-up of all physical
physical reclamation costs associated with the project.

(10) R.O. Rate Scaling : This worksheet was added in 2006 and contains
calculations to scale quantities of R.O. plant
consumnables according to the plant operating rate.

Instructions
Page 2 of 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

Physical Reclamation Costs

Tailings Facility Closure / Reclamation XXXXX-810-23-3600 $13,798,929

Other On-Site Demolition XXXXX-810-23-3300 $179,537

TOTAL PHYSICAL RECLAMATION COSTS $13,978,466

LONG-TERM CARE AND MAINTENANCE

WATER TREATMENT XXXXX-810-23-5100

General
Tailings Water Management
Groundwater Management

R.O. Plant Operations
In-Situ Biotesting & Remediation

Evaporation System Management
Irrigation System Management

Monitoring I Regulatory XXXXX-810-23-5200

General
Air / Weather Monitoring

Radiation Monitoring
Settlement Monument Monitoring

HOLDING XXXXX-811-23-5300

$16,360,333

$1,192,396
$788,981

$1,681,656
$7,672,943

$335,885
$2,857,290
$1,831,183

$1,225,000
$86,472

$268,992
$36,000

$414,000

$1,616,464

Land

$414,000

$36,000SECURITY & MAINTENANCE XXXXX-811-23-5400

Land & Structures

SEVERANCE AND RELOCATION XXXXX-XXX-XX-XXXX

Severance and Relocation

$36,000

$0

$0

GENERAL & ADMIN. XXXXX-810-23-5500 $8,445,159

Salaries & Benefits
General Office Costs

Occupancy Costs
Communication Costs

Data Processing Costs
Taxes, Licenses, and Fees

Insurance
Travel and Accommodation

Professional Fees
Outside Services

$7,383,159
$112,500
$90,000

$261,000
$99,000
$13,500

$216,000
$0

$135,000
$135,000

TOTAL LONG-TERM CARE AND MAINTENANCE COSTS $26,871",956

TOTAL INCOME

TOTAL EXPENSES LESS INCOME

$0

$40,850,422

15% Contingency fee per NUREG-1620 Appendix C $6,127,563
NRC Long-Term Maintenance / Surveillance Fee $785,211

TOTAL WITH CONTINGENCY AND LT SURVEILLANCE FEE $47,763,197

(1) Life of Project Roll-Up 1
Page 1 of 1

Revised: 3/31/2008; Printed: 3/31/2008



GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

Physical Reclamation Costs

Tailings Facility Closure / Reclamation XXXXX-810-23-3600 $13,798,929

711040- Consulting
714090- Outside Services

$1,185,579
$12,613,350

Total $13,798,929

Other On-Site Demolition XXXXX-810-23-3300 $179,537

711040- Consulting
714090- Outside Services

$33,321
$146,216

Total $179,537

TOTAL PHYSICAL RECLAMATION COSTS $13,978,466

LONG-TERM CARE AND MAINTENANCE

WATER TREATMENT XXXXX-810-23-5100 $16,360,333

General $1,192,396

717050-
718010-
717060-
717075-
610020-

Fuel:
Freight and Transportation:
Equipment Expenses:
Vehicle Expenses:
Utilities:

$190,024
$45,000

$224,000
$408,000
$325,372

$1,192,396Total

Tailings Water Management $788,981

711030-
714010-
610020-

Water Analysis:
Driller costs:
Utilities:

$38,450
$257,600

$7,061
Total $303,111

Tailings Collection

714090-
711040-
711020-
712010-

Outside Services:
Consulting Services:
Parts and Supplies:
Pumps:

$68,000
$60,000

$101,250
$55,000

Total $284,250

(2) Life of Project Roll-Up 2
Page 1 of 8

Revised: 3/31/2008; Printed: 3/31/2008



GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

Toe Drains and Sumps Collection

711040 - Consulting Services:
714090- Outside Services:
711020 - Parts and Supplies:
712010- Pumps:

$20,000
$6,000

$10,400
$1,240

Total $37,640

Tailings Flushing

711040- Consulting Services:
714090 - Outside Services:
Injection System
711020- Parts and Supplies:
Injection Supply System
711020 - Parts and Supplies:
712010- Pumps:
610020- Utilities:

$45,000
$9,000

$0

$0
$4,200

$105,780
Total $163,980

Groundwater Manaqement $1,681,656

711030 - Water Analysis:
714010- Driller costs:

$256,941
$423,050

Total $679,991

Groundwater Collection
714090- Outside Services:
711040 - Consulting Services:
610020 - Utilities:
C-Line
711020 - Parts and Supplies:
712010- Pumps:
K-Line
711020- Parts and Supplies:
712010- Pumps:
610020 - Utilities:
B-Line
711020- Parts and Supplies:
712010- Pumps:
D-Line
711020 - Parts and Supplies:
712010- Pumps:
S-Line
711020- Parts and Supplies:
712010- Pumps:

610020 - Utilities:
P-Line
711020 - Parts and Supplies:
712010- Pumps:
610020- Utilities:
T-Line
711020 - Parts and Supplies:
712010- Pumps:
L-Line
711020 - Parts and Supplies:
712010 - Pumps:
610020 - Utilities:

$133,000
$140,000
$151,525

$0
$0

$15,750
$14,700

$1,722

$0
$0

$11,250
$10,500

$11,250
$10,500

$6,150

$0
$0

$2,214

$28,000
$29,400

$0
$0
$0

521, 522, and 639
711020 - Parts and Supplies:
712010- Pumps:
610020 - Utilities:

$0

$0
$0

Total $565,961

(2) Life of Project Roll-Up 2
Page 2 of 8

Revised: 3/31/2008; Printed: 3/31/2008



GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

Groundwater Injection
714090- Outside Services: $14,000
711040 - Consulting Services: $140,000
Deep Wells
711020- Parts and Supplies: $49,050
712010- Pumps: $45,000
610020- Utilities: $122,754
WR-Line
711020- Parts and Supplies: $0
M-Line
711020- Parts and Supplies: $0
B-Line
711020- Parts and Supplies: $11,000
C-Line
711020- Parts and Supplies: $7,900
K-Line
711020- Parts and Supplies: $0
J-Line
711020- Parts and Supplies: $0
X-Line
711020- Parts and Supplies: $8,500
G-Line
711020- Parts and Supplies: $0
D-Line
711020- Parts and Supplies: $11,900
T-Line
711020- Parts and Supplies: $14,900
S-Line
711020- Parts and Supplies: $10,700
Upper Chinle
711020- Parts and Supplies: $0
Middle Chinle
711020- Parts and Supplies: $0

Total $435,704

R.O. Plant Operations

714090- Outside Services:
711040- Consulting Services:
610020- Utilities:
711020- Parts and Supplies:
712010- Pumps/Starters:
711030- Water Analysis:

$7,672,943

$126,000
$175,000

$1,368,884
$5,845,139

$140,000
$17,920

Total $7,672,943

In-Situ Biotesting & Remediation

714090 - Outside Services:
711040- Consulting Services:
711020 - Parts and Supplies:
712010- Pumps:
711030 - Water Analysis:

$335,885

$1,000
$65,000

$251,670
$2,100

$16,115
Total $335,885

(2) Life of Project Roll-Up 2
Page 3 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

Evaporation System Managlement $2,857,290

714090-
711040-
711030-

610020-

Outside Services:
Consulting Services:
Water Analysis:
Utilities:

$238,000
$130,000
$23,703

$1,435,702
$1,827,404Total

East Collection Pond
711020 - Parts and Supplies:

West Collection Pond
711020- Parts and Supplies:

$40,000
$40,000Total

Total
$85,000
$85,000

No. 1 Evaporation Pond
711020- Parts and Supplies: $141,876
712010- Pumps: $60,000

Total $201,876

No. 2 & No. 3 Evaporation Ponds
711020- Parts and Supplies: $510,010
712010- Pumps: $193,000

Total $703,010

Irrigation System Manaqement $1,831,183

714090-
711040-
711020-
7180?0-
718030-
711030-
714010-

Outside Services:
Consulting Services:
Parts and Supplies:
Vegetation Analysis:
Soil Analysis:
Water Analysis:
Driller costs:

$81,000
$180,000
$155,205

$58,320
$52,920

$114,822
$47,550

Total $689,817

Section 34 Distribution System
711020 - Parts and Supplies: $38,400

Total $38,400

711020-
712010-
610020-

Section 34 Irrigation Supply System
Parts and Supplies:
Pumps:
Utilities:

$26,100
$63,000

$261,990
Total $351,090

(2) Life of Project Roll-Up 2
Page 4 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

Section 34, 35 and 3 Injection Supply System
711020 - Parts and Supplies: $0
712010- Pumps: $0
610020- Utilities: $0

Total $0

Section 34, 35 and 3 Injection System
711020 - Parts and Supplies: $0

Total $0

Section 33 Center Pivot
711020- Parts and Supplies:
610020 - Utilities:

$18,000
$16,236

Total $34,236

Section 33 Distribution System
711020 - Parts and Supplies: $35,400

Total $35,400

711020-
712010-
610020-

Section 33 Irrigation Supply System
Parts and Supplies:
Pumps:
Utilities:

Section 28 Center Pivot
711020- Parts and Supplies:
610020 - Utilities:

Section 28 Distribution System
711020 - Parts and Supplies:

Section 28 Irrigation Supply System

$26,100
$63,000

$218,448
Total $307,548

$18,000
$25,830

Total $43,830

$38,400
Total $38,400

$19,800
$31,500

$239,850
Total $291,150

711020-
712010-
610020-

711020-
712010-
610020-

Parts and Supplies:
Pumps:
Utilities:

Section 28 Injection Supply System
Parts and Supplies:
Pumps:
Utilities:

$0
$0

$1,312
$1,312Total

Section 28 Injection System
711020 - Parts and Supplies: $0

Total $0

Additional Irrigation Expansion
711020 - Parts and Supplies: $0
712010- Utilities: $0

Total $0

Additional Irrigation Distribution System
711020 - Parts and Supplies: $0

$0Total

(2) Life of Project Roll-Up 2

Page 5 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

711020-
712010-
610020-

Additional Irrigation Supply System
Parts and Supplies:
Pumps:
Utilities:

$0
$0
$o
SoTotal

Monitoring/ Regulatory XXXXX-810-23-5200

General

$1,616,464

$1,225,000

718900-
718025-
711040-

NRC Fees:
Permitting Fees:
Consulting Services:

Air / Weather Monitoring

$450,000
$45,000

$730,000
$1,225,000Total

$86,472

714090-
711020-
610020-

Outside Services:
Parts and Supplies:
Utilities:

$49,500
$4,500

$32,472
Total $86,472

Radiation Monitoring $268,992

714090-
711020-
718030-
610020-
711040-

Outside Services:
Parts and Supplies:
Lab Fees:
Utilities:
Radiation Training:

$18,000
$118,494
$81,144
$24,354
$27,000

$268,992Total

Settlement Monument Monitoring $36,000

714090- Outside Services: $36,000
Total $36,000

HOLDING XXXXX-811-23-5300 $414,000

Land $414,000

790060-
790090-
790110-
790010-
790120-
623010-
790120-

Land Purchase
Land Rental
Title commitment policy costs
Appraisal
Land improvements
Property tax
Surveying / Mapping

$0
$0
$0
$0

$54,000
$225,000
$135,000

Total $414,000

SECURITY & MAINTENANCE XXXXX-811-23-5400 $36,000

Land & Structures $36,000

717030- Surveillance $36,000
Total $36,000

(2) Life of Project Roll-Up 2
Page 6 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

SEVERANCE AND RELOCATION XXXXX-XXX-XX-XXXX $0

Severance and Relocation

717030- Severance and Relocation
Total

GENERAL & ADMIN. XXXXX-810-23-5500

Salaries & Benefits

$0

$0
$o

$8,445,159

$7,383,159
600000-
600001-
600040-
600050-
601060-
601130-
601140-
603000--

Salaries - General
Salaries - Groundwater
Fringe benefits
Temporary labor
Workerman's compensation
Memberships
Seminars & training (employees)
Employee relations

$2,525,391
$2,580,768
$2,100,000

$177,000
$0
$0
$0
$0

$7,383,159Total

622000-
622010-
622040-
622050-
622050-
622070-

General Office Costs
Stationery & supplies
Kitchen supplies
Publications & subscriptions
Miscellaneous
Misc. Computer Hardware
Lunch / Dinners

$45,000
$18,000

$0
$13,500
$36,000

$0
$112,500

$112,500

Total

Occupancy Costs
610030- Office - Other

$90,000
$90,000
$90,000Total

620010-
620060-
620070-
620080-

Communication Costs
Telecommunications
Postage
Courier services
Data line access

Total

Data Processing Costs
621000- Equipment rental / leases
621020- Computer software

Total

Taxes, Licenses, and Fees
623000- Office - Other

Total

$108,000
$18,000
$90,000
$45,000

$261,000

$81,000
$18,000
$99,000

$13,500
$13,500

$261,000

$99,000

$13,500

Insurance
624040- Insurance

$216,000
$216,000

Total $216,000

(2) Life of Project Roll-Up 2
Page 7 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2008 Dollars

640000-
640020-
640030-
640050-
640060-

Travel and Accommodation
Travel - Air
Travel - Accommodation
Travel - Taxis
Travel - Gas
Travel - Meals

$0
$0
$0
$0
$0
$0

Total $0

Professional Fees
670000- Legal fees

$135,000
$135,000

Total $135,000

$135,000
Total $135,000

Outside Services
714090- W/C Admin.

$135,000

TOTAL LONG-TERM CARE AND MAINTENANCE COSTS $26,871,956

INCOME $0

TOTAL EXPENSES LESS INCOME $40,850,422

(2) Life of Project Roll-Up 2
Page 8 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

TAILINGS FACILITY CLOSURE / RECLAMATION
XXXXXX-810-23-3600 I 2009 I 2010 I 2011 1 2012 I 2013 I 2014 I 2015 I 2016 I 2017 I Total 1

711040 - Consulting:
714090- Outside Sen

0 0 0 0 393,793

aces: 25,000 25,000 25,000 25,000 5,460,910

Total Closure/Reclamation 25,000 25,000 25,000 25,000 5,854,704

0
0

0

0 157,403 634,382 1,185,579
750,000 675,918 5,626,521 12,613,350

750,000 833,321 6,260,904 13,798,929

ON-SITE DEMOLITION
XXXXXX-81 0-23-3300

711040 - Consulting:
714090- Outside Services:

0
0

Total Demolition 0

0
0

-w

0
0

-w

0
0

Tw

0
0

-w

0
0

-w

0
0

-w

0
0

0

33,321 33,321
146,216 146,216

179,537 179,537

WATER TREATMENT
XXXXXX-810-23-5100

--General--

717050- Fuel:
718010- Freight and Transportation:
717060- Equipment Expenses:
717075- Vehicle Expenses:
610020- Utilities:

21,114 21,114 21,114 21,114 21,114 21,114

5,000 5,000 5,000 5,000 5,000 5,000
24,000 24,000 28,000 24,000 24,000 28,000
62,000 62,000 74,000 50,000 38,000 38,000
36,152 36,152 36,152 36,152 36,152 36,152

Total 148,266 148,266 164,266 136,266 124,266 128,266

21,114 21,114 21,114 190,024
5,000 5,000 5,000 45,000

24,000 24,000 24,000 224,000
38,000 24,000 22,000 408,000

36,152 36,152 36,152 325,372

124,266 110,266 108,266 1,192,396

-Tailings Water Management--

711030- Water Analysis:
714010- Driller costs:
610020- Utilities:

8,838 8,838 8,838 8,838 775 775
8,000 8,000 8,000 4,000 204,500 0
2008 1869 1731 1454 0 0

Subtotal 18,845 18,707 18,568 14,291 205,275 775

775
0
0

775

775 0 38,450
4,300 20,800 257,600

0 0 7061

5,075 20,800 303,111

Tailings Collection

714090- Outside Services:
711040- Consulting Services:
711020- Parts and Supplies:
712010- Pumps:

17000 17000 17000 17000
15000 15000 15000 15000
29000 29000 29000 14250
15000 15000 15000 10000

Subtotal 76,000 76,000 76,000 56,250

0
0
0
0

0

0
0
0
0

0

0
0
0
0

0

0
0
0
0

0

0
0
0
0

0

68000
60000
101250
55000

284,250

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 I 2009 1 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017 o Tt

Toe Drains and Sumps Collection

711040- Consulting Services:
714090 - Outside Services:
711020- Parts and Supplies:
712010- Pumps:

5,000
1,500
2,600

310

Subtotal 9,410

5,000
1,500
2,600
310

5,000
1,500
2,600
310

5,000
1,500
2,600
310

0
0
0
0

0
0
0
0

0
0
0
0

0
0
0
0

0
0
0
0

20,000
6,000
10,400
1,240

9,410 9,410 9,410 0 0 0 0 0 37,640

Tailings Flushinl System

711040- Consulting Services:
714090- Outside Services:

Iniection System
711020- Parts and Supplies:

Injection Supply System
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

15,000
3,000

0

0
2,100
35,260

55,360

159,615

15,000
3,000

0

0
0

35,260

53,260

157,377

15,000
3,000

0

0
2,100

35,260

55,360

159,338

0 0
0 0

0 0

0 0
0 0
0 0

0 0

79,951 205,275

0 0 0 0 45,000

0 0 0 0 9,000

0 0 0 0 0

0 0 0 0 0
0 0 0 0 4,200
0 0 0 0 105,750

0 0 0 0 163,980

775 775 5,075 20,800 788,981

Subtotal

Total

-Groundwater Management--

711030- Water Analysis:
714010- Driller costs:

32,419
27,650

Subtotal 60,069

32,419
20,350

32,419
20,350

32,419 32,419 32,419 32,419 20,329
20,350 20,350 2,100 2,100 135,000

52,769 52,769 34,519 34,519 155,329

9,683
174,800

184,48352,769 52,769

Groundwater Collection

714090 - Outside Services:
711040- Consulting Services:
610020- Utilities:

19,000 19,000 19,000 19,000 19,000 19,000 19,000 0
20,000 20,000 20,000 20,000 20,000 20,000 20,000 0

22,306 22,306 22,306 22,306 22,306 19,998 19,998 0

0
0
0

C-Line
711020- Parts and Supplies:
712010- Pumps:

K-Line
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

B-Line
711020- Parts and Supplies:
712010- Pumps:

D-Line
711020- Parts and Supplies:
712010- Pumps:

256,941
423,050

679,991

133,000
140,000
151,525

0
0

15,750
14,700
1,722

0
0

11,250
10,500

0
0

2,250
2,100
246

0
0

2,250
2,100

0
0

2,250
2,100
246

0
0

2,250
2,100

0
0

2,250
2,100

246

0
0

2,250
2,100

0
0

2,250
2,100
246

0
0

2,250
2,100

0
0

2,250
2,100
246

0
0

2,250
2,100

0
0

2,250
2,100
246

0
0

0
0

0
0

2,250
2,100
246

0
0

0
0

0
0

0
0
0

0
0

0
0

0
0

0
0
0

0
0

0
0

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 1 2015 2016 1 2017 1 Total

S-Line
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

P-Line
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

T-Line
711020- Parts and Supplies:
712010- Pumps:

L-Line
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

521. 522. and 639
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

2,250 2,250 2,250 2,250 2,250 0 0
2,100 2,100 2,100 2,100 2,100 0 0
1,230 1,230 1,230 1,230 1,230 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0

246 246 246 246 246 246 246

4,000 4,000 4,000 4,000 4,000 4,000 4,000
4,200 4,200 4,200 4,200 4,200 4,200 4,200

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

Subtotal 84,278 84,278 84,278 84,278 84,278 72,040 72,040

0
0
0

0
0

246

0
0

0
0
0

0
0
0

246

0
0
0

0
0

246

0
0

0
0
0

0
0
0

11,250
10,500
6,150

0
0

2,214

28,000
29,400

0
0
0

0
0
0

565,961

Groundwater Iniection

714090- Outside Services:
711040- Consulting Services:

Deep Wells
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

WR-Line
711020- Parts and Supplies:

M-Line
711020- Parts and Supplies:

B-Line
711020- Parts and Supplies:

C-Line
711020- Parts and Supplies:

K-Line
711020- Parts and Supplies:

J-Line
711020- Parts and Supplies:

X-Line
711020- Parts and Supplies:

G-Line
711020- Parts and Supplies:

D-Line
711020- Parts and Supplies:

T-Line
711020- Parts and Supplies:

S-Line
711020- Parts and Supplies:

Upper Chinle
711020- Parts and Supplies:

2,000 2,000 2,000 2,000 2,000 2,000 2,000
20,000 20,000 20,000 20,000 20,000 20,000 20,000

5,450 5,450 5,450 5,450 5,450 5,450 5,450

5,000 5,000 5,000 5,000 5,000 5,000 5,000

23,895 23,895 23,895 8,512 8,512 8,512 8,512

0 0 0 0 0 0 0

0 0 0 0 0 0 0

2,200 2,200 2,200 2,200 2,200 0 0

1,700 1,700 1,700 1,700 1,100 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

1,700 1,700 1,700 1,700 1,700 0 0

0 0 0 0 0 0 0

1,700 1,700 1,700 1,700 1,700 1,700 1,700

2,300 2,300 2,300 2,300 2,300 2,300 1,100

1,700 1,700 1,700 1,700 1,700 1,100 1,100

0
0

5,450
5,000
8,512

0
0

5,450
5,000
8,512

14,000
140,000

49,050
45,000
122,754

0 11,000

0 7,900

0 0

0 0

0 8,500

0 0

0 11,900

0 14,900

0 10,700

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-R 1 (3-P•-R1 10( I 9o1"0Q 2010 I 2011 I 2012 I 2013 I 2014 I 2015 1 2016 I 2017 I Total 11
XXXXXX-8 10-23-5100

Middle Chinle
711020- Parts and Supplies:

R.O. Plant Operations

714090- Outside Services:
711040- Consulting Services:
610020- Utilities:
711020- Parts and Supplies:
712010- Pumps/Starters:
711030- Water Analysis:

tn-Situ Biotesting

714090- Outside Services:
711040- Consulting Services:
711020- Parts and Supplies:
712010- Pumps:
711030- Water Analysis:

0 0 0 0 0 0 0 0 0 0

Subtotal 67,645 67,645 67,645 52,262 51,662 46,062 44,862 18,962 18,962 435,704

Total 211,991 204,691 204,691 189,308 188,708 152,620 151,420 174,537 203,690 1,681,656

18,000 18,000 18,000 18,000 18,000 18,000 18,000 0 0 126,000
25,000 25,000 25,000 25,000 25,000 25,000 25,000 0 0 175,000
193,966 193,966 193,966 193,966 193,966 193,966 193,966 5,562 5,562 1,368,884
835,020 835,020 835,020 835,020 835,020 835,020 835,020 0 0 5,845,139
20,000 20,000 20,000 20,000 20,000 20,000 20,000 0 0 140,000
2,560 2,560 2,560 2,560 2,560 2,560 2,560 0 0 17,920

Total 1,094,545 1,094,545 1,094,545 1,094,545 1,094,545 1,094,545 1,094,545 5,562 5,562 7,672,943

1,000
65,000
251,670

2,100
16,115

Total 335,885

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

1,000
65,000
251,670
2,100
16,115

335,8850 0 0 0 0 0 0 U

714090- Outside Services:
711040- Consulting Services:
711030- Water Analysis:
610020 - Utilities:

27,000 32,000 27,000 32,000 27,000 27,000 32,000 27,000 7,000 238,000
10,000 30,000 10,000 10,000 10,000 30,000 10,000 10,000 10,000 130,000
3,166 3,166 3,166 3,166 3,166 3,166 3,166 1,544 0 23,703

253,166 253,166 253,166 253,166 115,374 115,374 115,374 76,916 0 1,435,702

Subtotal 293,331 318,331 293,331 298,331 155,540 175,540 160,540 115,460 17,000 1,827,404

East Collection Pond

711020- Parts and Supplies: 5,000 5,000 5,000 5,000 5,000 5,000

Subtotal 5,000 5,000 5,000 5,000 5,000 5,000

5,000 5,000

5,000 5,000

0

0

40,000

40,000

West Collection Pond

711020- Parts and Supplies: 5,000 5,000 5,000 50,000 5,000 5,000

Subtotal 5,000 5,000 5,000 50,000 5,000 5,000

5,000 5,000 0

5,000 5,000 0

85,000

85,000

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
I onno I 9010 I 9011 I 2012 I 9013 I 2014 I 2010 I 2016 I 21117 I Totsl I

XX X X80-35 0 ........ 1 2010.. 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 ... I2..01..7... 1

No. 1 Evaporation Pond
711020- Parts and Supplies:
712010- Pumps:

35,469 35,469 35,469 35,469
15,000 15,000 15,000 15,000

Subtotal 50,469 50,469 50,469 50,469

0
0

0

0
0

0

0
0

0

0
0

0

0
0

0

141,876
60,000

201,876

No. 2 & No. 3 Evaporation Ponds

711020- Parts and Supplies:
712010- Pumps:

-Irrigation System Management--

103,660 62,050 55,050 62,050 55,050 62,050 55,050 55,050 0 510,010
29,000 24,000 26,000 24,000 26,000 24,000 26,000 14,000 0 193,000

Subtotal 132,660 86,050 81,050 86,050 81,050 86,050 81,050 69,050 0 703,010

Total 486,460 464,850 434,850 489,850 246,590 271,590 251,590 194,510 17,000 2,857,290

714090- Outside Services:
711040- Consulting Services:
711020- Parts and Supplies:
718070- Vegetation Analysis:
718030- Soil Analysis:
711030- Water Analysis:
714010- Driller costs:

9,000 9,000 9,000 9,000 9,000 9,000 9,000 9,000 9,000 81,000
20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 180,000
17,245 17,245 17,245 17,245 17,245 17,245 17,245 17,245 17,245 155,205

6,480 6,480 6,480 6,480 6,480 6,480 6,480 6,480 6,480 58,320
5,880 5,880 5,880 5,880 5,880 5,880 5,880 5,880 5,880 52,920

12,758 12,758 12,758 12,758 12,758 12,758 12,758 12,758 12,758 114,822

5,750 5,750 5,750 5,750 5,750 5,750 5,750 3,650 3,650 47,550

Subtotal 77,113 77,113 77,113 77,113 77,113 77,113 77,113 75,013 75,013 689,817

Section 34 Flood Irrndation

Section 34 Distribution System
711020- Parts and Supplies:

Section 34 Irrigation Supply System
711020- Parts and Supplies:
712010- Pumps:
610020 - Utilities:

Section 34 Ineection Supply System
711020- Parts and Supplies:
712010- Pumps:
610020 - Utilities:

Section 34 Iniection System
711020- Parts and Supplies:

2,600 5,600 2,600 5,600 2,600 5,600 2,600 5,600 5,600 38,400

2,900 2,900 2,900 2,900 2,900 2,900 2,900 2,900 2,900 26,100
7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 63,000

29,110 29,110 29,110 29,110 29,110 29,110 29,110 29,110 29,110 261,990

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

Subtotal 41,610 44,610 41,610 44,610 41,610 44,610 41,610 44,610 44,610 389,490

o~cu, o •=,,= ,-,-., ,,,y.,v,

Section 33 Center Pivot
711020- Parts and Supplies:
610020- Utilities:

Section 33 Distribution System
711020- Parts and Supplies:

Section 33 Irrigation Supply System
711020- Parts and Supplies:
712010- Pumps:
610020 - Utilities:

2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
1,804 1,804 1,804 1,804 1,804 1,804 1,804 1,804 1,804 16,236

2,600 5,600 2,600 5,600 2,600 5,600 2,600 5,600 2,600 35,400

2,900 2,900 2,900 2,900 2,900 2,900 2,900 2,900 2,900 26,100

7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 63,000

24,272 24,272 24,272 24,272 24,272 24,272 24,272 24,272 24,272 218,448

Subtotal 40,576 43,576 40,576 43,576 40,576 43,576 40,576 43,576 40,576 377,184

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)

XXXXXX-8 10-23-5100

Section 28 Center Pivot Irrigation

Section 28 Center Pivot
711020- Parts and Supplies:
610020 - Utilities:

Section 28 Distribution System
711020- Parts and Supplies:

Section 28 Irrigation Supply System
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

Section 28 Iniection Supply System
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

Section 28 Infection System
711020- Parts and Supplies:

II
11

2009 I 2010 1 2011 I 2012 I 2013 I 2014 1 2015 I 2016 I 2017 I Total Ii

2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
2,870 2,870 2,870 2,870 2,870 2,870 2,870 2,870 2,870 25,830

2,600 5,600 2,600 5,600 2,600 5,600 2,600 5,600 5,600 38,400

2,200 2,200 2,200 2,200 2,200 2,200 2,200 2,200 2,200 19,800
3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 31,500
26,650 26,650 26,650 26,650 26,650 26,650 26,650 26,650 26,650 239,850

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
164 164 164 164 164 164 164 164 0 1,312

0 0 0 0 0 0 0 0 0 0

Subtotal 39,984 42,984 39,984 42,984 39,984 42,984 39,984 42,984 42,820 374,692

Additional Center Pivot Irrigation

Additional Irrigation Expansion
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0
610020- Utilities: 0 0 0 0 0 0 0 0 0 0

Additional Irrigation Distribution System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0

Additional Irrigation Supply System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0
610020- Utilities: 0 0 0 0 0 0 0 0 0 0

Subtotal 0 0 0 0 0 0 0 0 0 0

Total 199,283 208,283 199,283 208,283 199,283 208,283 199,283 206,183 203,019 1,831,183

Total Water Treatment 2,636,046 2,278,013 2,256,974 2,198,204 2,058,667 1,856,079 1,821,879 696,133 558,338 16,360,333

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

MONITORING/REGULATORY

XXXXXX-810-23-5200 I 2009 1 2010 I 2011 I 2012 2013 I 2014 1 2015 I 2016 I 2017 I Total

-General--

718900- NRC Fees:
718025 - Permitting Fees;
711040- Consulting Services:

50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 450,000

5,000 5,000 5.000 5,000 5,000 5,000 5,000 5,000 5,000 45,000
70,000 90,000 100,000 70,000 70,000 70,000 90,000 100,000 70,000 730,000

Total 125,000 145,000 155,000 125,000 125,000 125,000 145,000 155,000 125,000 1,225,000

--Air/ Weather Monitoring-

714090- Outside Services:
711020- Parts and Supplies:
610020- Utilities:

5,500 5,500 5,500 5,500 5,500 5,500 5,500 5,500 5,500 49,500
500 500 500 500 500 500 500 500 500 4,500

3,608 3,608 3,608 3,608 3,608 3,608 3,608 3,608 3,608 32,472

Total 9,608 9,608 9,608 9,608 9,608 9,608 9,608 9,608 9,608 86,472

-Radiation Monitoring--

714090- Outside Services:
711020- Parts and Supplies:
718030- Lab Fees:
610020- Utilities:
711040- Radiation Training:

2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
13,166 13,166 13,166 13,166 13,166 13,166 13,166 13,166 13,166 118,494
9,016 9,016 9,016 9,016 9,016 9,016 9,016 9,016 9,016 81,144
2,706 2,706 2,706 2,706 2,706 2,706 2,706 2,706 2,706 24,354
3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 27,000

Total 29,888 29,888 29,888 29,888 29,888 29,888 29,888 29,888 29,888 268,992

-Settlement Monument Monitoring--

714090- Outside Services: 9,000 9,000 9,000 9,000 0 0 0 0 0 36,000

Total 9,000 9,000 9,000 9,000 0 0 0 0 0 36,000

TotalMonitoring/Regulatory 173,496 193,496 203,496 173,496 164,496 164,496 184,496 194,496 164,496 1,616,464

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

HOLDING
XXXXXX-811-23-5300 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 I 2017 I Total

-Land--

790060- Land Purchase: 0 0 0 0 0 0 0 0 0 0
790090- Land Rental: 0 0 0 0 0 0 0 0 0 0
790110- Title Commitment Policy: 0 0 0 0 0 0 0 0 0 0
790010- Appraisal: 0 0 0 0 0 0 0 0 0 0
790120- Land Improvements: 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 54,000
623010- Property Tax: 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 225,000
790120- Surveying / Mapping: 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 135,000

Total Holding 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 414,000

SECURITY AND MAINTENANCE
XXXXXX-811-23-5400 2009 I 2010 I 2011 I 2012 2013 2014 2015 2016 I 2017 Total

-Land and Structures--

717030- Surveillance: 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 36,000

Total SecuritylMaintenance 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 36,000

SEVERANCE AND RELOCATION

XXXXXX-XXX-XX-XXXX 2009 I 2010 I 2011 I 2012 I 2013 2014 I 2015 I 2016 I 2017 I Total

xxxxxx - Severance and Relocation:

Total Severance/Relocation

0

0

0

T

0

T

0

06

0 0 0 0

0 0 0 0

0

0

0

0

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

GENERAL AND ADMIN.
XXXXXX-811-23-5500

--Salaries and Benefits--

600000- Salaries - General:
600001 - Salaries - Groundwater:
600040- Fringe Benefits:
600050- Temporary Labor:
601060- Workman's Compensation:
601130- Memberships:
601140- Seminars and Training:
603000- Employee Relations:

-General Office Costs-

622000- Stationary & Supplies:
622010- Kitchen Supplies:
622040- Publications & Subscriptions:
622050- Miscellaneous:
622050- Misc. Computer Hardware:
622070- Lunch I Dinners:

--Occupancy Costs--

610030- Office - Other:

--Communication Costs--

620010- Telecommunications:
620060 - Postage:
620070 - Courier Services:
620080 - Data Line Access:

-- Data Processing Costs-

621000- Equipment Rental / Leases:
621020- Computer Software:

.. Taves.-Lienses. andi Frees--

1 2009 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017 1 Total

280,599 280,599 280,599 280,599 280,599 280,599 280,599 280,599 280,599 2,525,391
322,596 322,596 322,596 322,596 322,596 268,830 268,830 215,064 215,064 2,580,768
252,000 252,000 252,000 252,000 252,000 224,000 224,000 196,000 196,000 2,100,000
15,000 15,000 15,000 15,000 36,000 15,000 15,000 15,000 36,000 177,000

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

Total 870,195 870,195 870,195 870,195 891,195 788,429 788,429 706,663 727,663 7,383,159

5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 45,000
2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

0 0 0 0 0 0 0 0 0 0
1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 13,500
4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 36,000

0 0 0 0 0 0 0 0 0 0

Total 12,500 12,500 12,500 12,500 12,500 12,500 12,500 12,500 12,500 112,500

10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 90,000

Total 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 90,000

12,000 12,000 12,000 12,000 12,000 12,000 12,000 12,000 12,000 108,000
2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 90,000
5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 45,000

Total 29,000 29,000 29,000 29,000 29,000 29,000 29,000 29,000 29,000 261,000

9,000 9,000 9,000 9,000 9,000 9,000 9,000 9,000 9,000 81,000
2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

Total 11,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000 99,000

1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 13,500

Total 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 13,500

24,000 24,000 24,000 24,000 24,000 24,000 24,000 24,000 24,000 216,000

Total 24,000 24,000 24,000 24,000 24,000 24,000 24,000 24,000 24,000 216,000

m

--Taxes Licenses and Fees--

623000 - Office - Other:

-- Insurance-

624040- Insurance:

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

GENERAL AND ADMIN. (Cont.)
_ -, -va4 _•_nn 1 'intt 1 0010 1 0012 1 ,OIA I 0010 1 0010 1 0017 I r.,.. II

- I I ' I * IIII * " I~I

-Travel and Accommodation-

640000- Travel - Air:
640020- Travel - Accommodation:
640030- Travel - Taxis:
640050- Travel - Gas:
640060- Travel - Meals:

-Professional Fees-

0
0
0
0
0

Total 0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0 0 0 0 0 0 0 0 0

670000- Legal Fees: 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 135,000

Total 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 135,000

-Outside Services-

714090- General Outside Services 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 135,000

Total 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 135,000

Total GeneratlAdmin. 988,195 988,195 988,195 988,195 1,009,195 906,429 906,429 824,663 845,663 8,445,159

Grand Total 3,872,737 3,534,704 3,523,665 3,434,895 9,137,062 2,977,004 3,712,804 2,598,613 8,058,938 40,850,422

MISCELLANEOUS INCOME
XXXXXX-XXX-XX-XXXX I 2009 I 2010 I 2011 1 2012 I 2013 I 2014 I 2015 I 2016 I 2017 1 Total I

--MIsc. Income--

499000- Misc. income: 0 0 0

0 0 0

0 0 0 0 0 0

Total Misc. Income. 0 0 0 0 0 0 0

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

TAILINGS FACILITY CLOSURE / RECLAMATION 2009I___010__2011___2012_I__0_3_I__o_4
XXXXXX-810-23-3600 12009 2010 1 2011 2012 2013 1 2014 2015 1 2016 1 2017 Total

711040- Consulting: 0
Large Tailings Pile Closure - 0

Final Closure and Demolition (R.O. Plant, Small Tailings Piles, 0
E. and W. Collection ponds and No.t, No. 2 and No. 3 Evap.

Review of Physical Reclamation - 0

714090- Outside Services: 25,000

Large Tailings Pile Closure - 0
Current Reclamation Repairs - 25,000

Pond Closure- 0
Small Tailings Pile Closure - 0

R.O. Plant Demolition - 0

Radiological Survey and Environmental Monitoring - 0

Tota/ Closure/Reclamation 25,000

0 0 0 393,793
0 0 0 393,793
0 0 0 0

0 0 0 0
25,000 25,000 25,000 5,460,910

0 0 0 5,438,192
25,000 25,000 25,000 0

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 22,719

25,000 25,000 25,000 5,854,704

0
0
0

0
0
0
0
0
0
0
0

0
0
0

0
750,000

0
750,000

0
0
0
0

157,403 634,382 1,185,579
0 0 393,793

157,403 634,382 791,795

0

0 0 0
675,918 5,626,521 12,613,350

0 0 5,438,192

0 0 850,000
675,918 2,350,581 3,026,499

0 3,083,704 3,083,704
0 169,518 169,518

0 22,719 45,438

0 750,000 833,321 6,260,904 13,798,929

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

ON-SITE DEMOLITION
XXXXXX-810-23-3300 1 2009 I 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017 1 Total I

711040- Consulting: 0

Engineering Design / OAOC - 0
714090- Outside Services: 0

Demolition / Cleanup - 0

Total Demolition 0

0 0 0
0 0 0
0 0 0
0 0 0

0 0 0

0
0
0
0

0
0
0
0

0
0
0
0

0
0
0
0

33,321

33,321
146,216

146,216

179,537

33,321
33,321
146,216
146,216

179,5370 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT
XXXXXX-810-23-5100 2009 I 2010 I 2011 I 2012 I 2013 1 2014 1 2015 I 2016 2017 Total

-General-

717050- Fuel: 21,114 21,114 21,114 21,114 21,114 21,114 21,114 21,114 21,114 190,024
Diesel - 7,273 7,273 7,273 7,273 7,273 7,273 7,273 7,273 7,273 65,458

Gas - 13,841 13,841 13,841 13,841 13,841 13,841 13,841 13,841 13,841 124,566
718010- Freight and Transportation: 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 45,000
717060- Equipment Expenses: 24,000 24,000 28,000 24,000 24,000 28,000 24,000 24,000 24,000 224,000

Crane - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
Loader- 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

Backhoe - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
Cat D8 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

Large Forklift - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
Small Forklift - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
Compressor - 500 500 500 500 500 500 500 500 500 4,500

Onan Small Generator - 500 500 500 500 500 500 500 500 500 4,500
New Generator - 500 500 500 500 500 500 500 500 500 4,500

HDPE Fusion Machines - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 13,500
Pump Unit - 0 0 4,000 0 0 4,000 0 0 0 8,000

Misc. Equipment Rental - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 63,000
All Other Equipment - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

717075 - Vehicle Expenses: 62,000 62,000 74,000 50,000 38,000 38,000 38,000 24,000 22,000 408,000
Vehicle Maintenance and Repair 14,000 14,000 14,000 14,000 14,000 14,000 14,000 12,000 10,000 120,000

Truck Replacement - 36,000 36,000 48,000 24,000 12,000 12,000 12,000 0 0 180,000
Support Vehicle Replacement - 12,000 12,000 12,000 12,000 12,000 12,000 12,000 12,000 12,000 108,000

610020 - Utilities: 36,152 36,152 36,152 36,152 36,152 36,152 36,152 36,152 36,152 325,372
Electrical Meter 453097200 - 9,430 9,430 9,430 9,430 9,430 9,430 9,430 9,430 9,430 84,870
Electrical Meter 453283402 - 0 0 0 0 0 0 0 0 0 0
Electrical Meter 453283302 - 0 0 0 0 0 0 0 0 0 0
Electrical Meter 606480500- 98 98 98 98 98 98 98 98 98 886
Natural Gas Meter 0812933 - 26,624 26,624 26,624 26,624 26,624 26,624 26,624 26,624 26,624 239,616
Natural Gas Meter 0814134 - 0 0 0 0 0 0 0 0 0 0

Total 148,266 148,266 164,266 136,266 124,266 128,266 124,266 110,266 108,266 1,192,396

-Tailings Water Management-

711030- Water Analysis: 8,838 8,838 8,838 8,838 775 775 775 775 0 38,450
A-list 0 0 0 0 0 0 0 0 0 0
B-list 5,100 5,100 5,100 5,100 0 0 0 0 0 20,400
C-list 0 0 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0 0 0
F-list 0 0 0 0 0 0 0 0 0 0
G-list 715 715 715 715 0 0 0 0 0 2,860
H-list 3,023 3,023 3,023 3,023 . 775 775 775 775 0 15,190

I-list 0 0 0 0 0 0 0 0 0 0
J-list 0 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year

2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 ) 2009 20l0 ) 2011 ) 2012 ) 2013 J 2014 J 2015 j 2018 J 2017 J Total

714010- Driller costs: 8,000 8,000 8,000
New Tailings Wells - 0 0 0

Tailings Well Development - 8,000 8,000 8,000
5 "Tailings Well/Sump Abandonment - 0 0 0

2" Tailings Well Abandonment - 0 0 0
Perched Alluvial Well Abandonment - 0 0 0

U. Chinle Well Development - 0 0 0
U. Chinle Well Abandonment - 0 0 0
M. Chinle Well Development - 0 0 0

M. Chinle Well Abandonment - 0 0 0
610020 - Utilities: 2008 1869 1731

Electrical Meter 453180401 - 2008 1869 1731
Electrical Meter 453086900 - 0 0 0

Subtotal 18,845 18,707 18,568

4,000 204,500
0 0

4,000 0
0 137,600
0 47,300
0 19,600
0 0
0 0
0 0
0 0

1454 0
1454 0

0 0

14,291 205,275

0
0
0
0
0
0
0
0
0
0
0
0

775

0
0
0
0
0
0
0
0
0
0
0
0

775

4,300 20,800
0 0
0 0

3,200 0
1,100 0

0 0
0 0
0 11700
0 0
0 9100
0 0
0 0
0 0

5,075 20,800

257,600
0

28,000
140,800
48,400
19600

0
11700

0
9100
7061
7061

0

303,111

Tailings Collection

714090- Outside Services: 17000 17000 17000

City Electric - 2000 2000 2000
Northwest Geophysical - 7000 7000 7000

Surveyor - 0 0 0
Pump/motor repair - 8000 8000 8000

711040- Consulting Services: 15000 15000 15000

HydrologistlEngineer - 15000 15000 15000
711020- Parts and Supplies: 29000 29000 29000

Collection Wellhead Materials - 10000 10000 10000
Piping and Fittings - 4000 4000 4000

Valves - 4000 4000 4000

Meters - 1000 1000 1000
Electrical System Parts -, 10000 10000 10000

712010- Pumps: 15000 15000 15000

Submersible Pumps - 15000 15000 15000

Subtotal 76,000 76,000 76,000

17000

2000

7000

0
8000

15000
15000
14250
5000
2000
2000
250

5000
10000
10000

56,250

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0w

68000
8000
28000

0
32000

60000
60000
101250

35000
14000

14000
3250

35000
55000
55000

284,250

Toe Drains and Sumps Collection

711040- Consulting Services: 5,000 5,000 5,000
Hydrologist/Engineer - 5,000 5,000 5,000

714090 - Outside Services: 1,500 1,500 1,500
Pump/motor repair - 1,000 1,000 1,000

City Electric - 500 500 500
711020- Parts and Supplies: 2,600 2,600 2,600

Sump Collection Materials - 1,000 1,000 1,000
Piping and Fittings - 100 100 100

Valves - 400 400 400
Meters - 100 100 100

Electrical System Parts - 1,000 1,000 1,000
712010- Pumps: 310 310 310

Submersible Pumps - 310 310 310

Subtotal 9,410 9,410 9,410

5,000
5,000
1,500
1,000
500

2,600
1,000

100
400
100

1,000
310
310

9,410

0
0
0
0
0
0
0
0
0
0
0
0
0

0

0
0
0
0
0
0
0
0
0
0
0
0
0

0

0
0
0
0
0
0
0
0
0
0
0
0
0

0

0
0
0
0
0
0
0
0
0
0
0
0
0

0

0
0
0
0
0
0
0
0
0
0
0
0
0

0

20,000
20,000
6,000
4,000
2,000

10,400
4,000
400

1,600
400

4,000
1,240
1,240

37,640

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 2017 I Total

Tailings Flushing System

711040- Consulting Services: 15,000 15,000 15,000 0 0 0 0 0 0 45,000
Hydrologist/Engineer - 15,000 15,000 15,000 0 0 0 0 0 0 45,000

714090 - Outside Services: 3,000 3,000 3,000 0 0 0 0 0 0 9,000
City Electric - 2,000 2,000 2,000 0 0 0 0 0 0 6,000

Pump/motor repair - 1,000 1,000 1,000 0 0 0 0 0 0 3,000

Iniection System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0

Injection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0

Iniection Supply System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0

Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 2,100 0 2,100 0 0 0 0 0 0 4,200

Submersible Pumps - 2,100 0 2,100 0 0 0 0 0 0 4,200
610020 - Utilities: 35,260 35,260 35,260 0 0 0 0 0 0 105,780

Electrical Meter 453086700 - 6,970 6,970 6,970 0 0 0 0 0 0 20,910
Electrical Meter 453086800 - 6,970 6,970 6,970 0 0 0 0 0 0 20,910
Electrical Meter 453096100- 6,970 6,970 6,970 0 0 0 0 0 0 20,910
Electrical Meter 453097500 - 3,690 3,690 3,690 0 0 0 0 0 0 11,070
Electrical Meter 453194300- 6,970 6,970 6,970 0 0 0 0 0 0 20,910
Electrical Meter 453181501 - 3,690 3,690 3,690 0 0 0 0 0 0 11,070

Subtotal 55,360 53,260 55,360 0 0 0 0 0 0 163,980

Total 159,615 157,377 159,338 79,951 205,275 775 775 5,075 20,800 788,981

-Groundwater Management-

711030- Water Analysis: 32,419 32,419 32,419 32,419 32,419 32,419 32,419 20,329 9,683 256,941
A-list 230 230 230 230 230 230 230 184 184 1,978
B-list 11,560 11,560 11,560 11,560 11,560 11,560 11,560 6,800 1,700 89,420
C-list 0 0 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 290 290 580
E-list 0 0 0 0 0 0 0 0 0 0
F-list 1,104 1,104 1,104 1,104 1,104 1,104 1,104 690 276 8,694
G-list 1,210 1,210 1,210 1,210 1,210 1,210 1,210 1,100 825 10,395
H-list 9,145 9,145 9,145 9,145 9,145 9,145 9,145 6,200 4,650 74,865
I-list 2,737 2,737 2,737 2,737 2,737 2,737 2,737 1,190 595 20,944
J-list 6,433 6,433 6,433 6,433 6,433 6,433 6,433 3,875 1,163 50,065

Column Tests 0 0 0 0 0 0 0 0 0 0
714010- Driller costs: 27,650 20,350 20,350 20,350 20,350 2,100 2,100 135,000 174,800 423,050

New Alluvial Wells - 15,500 15,500 15,500 15,500 15,500 0 0 0 0 77,500
Alluvial Well Development - 2,750 2,750 2,750 2,750 2,750 0 0 0 0 13,750
Alluvial Well Abandonment - 0 0 0 0 0 0 0 135,000 135,000 270,000

New U. Chinle Wells - 7,300 0 0 0 0 0 0 0 0 7,300
U. Chinle Well Development - 700 700 700 700 700 700 700 0 0 4,900

U. Chinle Well Abandonment - 0 0 0 0 0 0 0 0 18,200 18,200
New M Chinle Wells - 0 0 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 2017 I Total

714010- Driller costs (Cont.):
M. Chinle Well Development - 700 700 700 700 700 700 700 0 0 4,900

M. Chinle Well Abandonment - 0 0 0 0 0 0 0 0 13,000 13,000
New L. Chinle Wells - 0 0 0 0 0 0 0 0 0 0

L. Chinle Well Development - 700 700 700 700 700 700 700 0 0 4,900
L. Chinle Well Abandonment - 0 0 0 0 0 0 0 0 2,600 2,600

San Andres Well Abandonment - 0 0 0 0 0 0 0 0 6,000 6,000

Subtotal 60,069 52,769 52,769 52,769 52,769 34,519 34,519 155,329 184,483 679,991

Groundwater Collection

714090- Outside Services: 19,000 19,000 19,000 19,000 19,000 19,000 19,000 0 0 133,000
City Electric - 10,000 10,000 10,000 10,000 10,000 10,000 10,000 0 0 70,000

Continental Divide - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 0 0 35,000
Surveyor - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 0 14,000

Northwest Geophysical - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 0 14,000
711040- Consulting Services: 20,000 20,000 20,000 20,000 20,000 20,000 20,000 0 0 140,000

Hydrologist/Engineer - 20,000 20,000 20,000 20,000 20,000 20,000 20,000 0 0 140,000
610020 - Utilities: 22,306 22,306 22,306 22,306 22,306 19,998 19,998 0 0 151,625

Electdcal Meter 453180401 - 22,306 22,306 22,306 22,306 22,306 19,998 19,998 0 0 151,525
C-Line

711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0
K-Une

711020- Parts and Supplies: 2,250 2,250 2,250 2,250 2,250 2,250 2,250 0 0 15,750
Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 0 0 7,000

Piping and Fittings - 500 500 500 500 500 500 500 0 0 3,500
Valves - 200 200 200 200 200 200 200 0 0 1,400
Meters - 50 50 50 50 50 50 50 0 0 350

Electrical System Parts - 500 500 500 500 500 500 500 0 0 3,500
712010- Pumps: 2,100 2,100 2,100 2,100 2,100 2,100 2,100 0 0 14,700

Submersible Pumps - 2,100 2,100 2,100 2,100 2,100 2,100 2,100 0 0 14,700
610020 - Utilities: 246 246 246 246 246 246 246 0 0 1,722

Electrical Meter 453183000 - 246 246 246 246 246 246 246 0 0 1,722
B-Une

711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0
D-Line

711020- Parts and Supplies: 2,250 2,250 2,250 2,250 2,250 0 0 0 0 11,250
Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 0 0 0 0 5,000

Piping and Fittings - 500 500 500 500 500 0 0 0 0 2,500
Valves - 200 200 200 200 200 0 0 0 0 1,000
Meters - 50 50 50 50 50 0 0 0 0 250

Electrical System Parts - 500 500 500 500 500 0 0 0 0 2,500

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
)XXXXX-810-23-5100 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 I 2017 Total

712T010- Pumps: 2,100 2,100 2,100 2,100 2,100 0 0 0 0 10,o00
Submersible Pumps - 2,100 2,100 2,100 2,100 2,100 0 0 0 0 10,500

S-Line
711020- Parts and Supplies: 2,250 2,250 2,250 2,250 2,250 0 0 0 0 11,250

Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 0 0 0 0 5,000
Piping and Fittings - 500 500 500 500 500 0 0 0 0 2,500

Valves - 200 200 200 200 200 0 0 0 0 1,000
Meters - 50 50 50 50 50 0 0 0 0 250

Electrical System Parts - 500 500 500 500 500 0 0 0 0 2,500
712010- Pumps: 2,100 2,100 2,100 2,100 2,100 0 0 0 0 10,500

Submersible Pumps - 2,100 2,100 2,100 2,100 2,100 0 0 0 0 10,500
610020- Utilities: 1,230 1,230 1,230 1,230 1,230 0 0 0 0 6,150

Electrical Meter 453088300 - 1,230 1,230 1,230 1,230 1,230 0 0 0 0 6,150

P-Une
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0

Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0
610020 - Utilities: 246 246 246 246 246 246 246 246 246 2,214

Electrical Meter 433985700 - 246 246 246 246 246 246 246 246 246 2,214

T-Line
711020 - Parts and Supplies: 4,000 4,000 4,000 4,000 4,000 4,000 4,000 0 0 28,000

Collection Wellhead Materials - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 0 14,000
Piping and Fittings - 500 500 500 500 500 500 500 0 0 3,500

Valves - 400 400 400 400 400 400 400 0 0 2,800
Meters - 100 100 100 100 100 100 100 0 0 700

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 0 0 7,000
712010- Pumps: 4,200 4,200 4,200 4,200 4,200 4,200 4,200 0 0 29,400

Submersible Pumps - 4,200 4,200 4,200 4,200 4,200 4,200 4,200 0 0 29,400

L-Line
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0

Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0
610020 - Utilities: 0 0 0 0 0 0 0 0 0 0

Electrical Meter 453195100- 0 0 0 0 0 0 0 0 0 0

521. 522. and 639
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0

Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0
610020- Utilities: 0 0 0 0 0 0 0 0 0 0

Electrical Meter 453196200- 0 0 0 0 0 0 0 0 0 0

Subtotal 84,278 84,278 84,278 84,278 84,278 72,040 72,040 246 246 565,961

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 i 2009 I 2010 1 2011 1 2012 1 2013 I 2014 I 2015 1 2015 I 2017 I Total

Groundwater Injection

714090- Outside Services: 2,000 2,000 2,000 2,000 2,000
Surveyor - 2,000 2,000 2,000 2,000 2,000

711040- Consulting Services: 20,000 20,000 20,000 20,000 20,000
Hydrologist/Engineer - 20,000 20,000 20,000 20,000 20,000

Deep Wells
711020- Parts and Supplies: 5,450 5,450 5,450 5,450 5,450

Collection Wellhead Materials - 1,500 1,500 1,500 1,500 1,500
Piping and Fittings - 500 500 500 500 500

Valves - 450 450 450 450 450
Meters - 2,000 2,000 2,000 2,000 2,000

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000
712010- Pumps: 5,000 5,000 5,000 5,000 5,000

Submersible Pumps - 5,000 5,000 5,000 5,000 5,000
610020- Utilities: 23,895 23,895 23,895 8,512 8,512

23,075 23,075 23,075 7,692 7,692
Electrical Meter 453190200- 820 820 820 820 820

2,000 2,000
2,000 2,000

20,000 20,000
20,000 20,000

WR-Une

M-Line

B-Line

C-Line

K-Line

J-Une

711020- Parts and Supplies: 0
Injection Wellhead Materials - 0

Piping and Fittings - 0

Valves - 0

Meters - 0

711020 - Parts and Supplies: 0

Injection Wellhead Materials - 0

Piping and Fittings - 0
Valves - 0

Meters - 0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

5,450
1,500
500
450

2,000
1,000
5,000
5,000
8,512
7,692
820

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

5,450
1,500
500
450

2,000
1,000
5,000
5,000
8,512
7,692
820

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0

5,450
1,500
500
450

2,000
1,000
5,000
5,000
8,512
7,692
820

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0

5,450
1,500
500
450

2,000
1.000
5,000
5.000
8,512
7,692

820

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

14,000
14,000

140,000
140,000

49,050
13,500
4,500
4,050
18,000
9,000
45,000
45,000
122,754
115,374

7,380

0
0
0
0
0

0
0
0
0
0

11,000
3,500
5,000
2,000
500

7,900
3,150
2,500
1,800
450

0
0
0
0
0

0
0
0
0
0

711020- Parts and Supplies: 2,200 2,200 2,200 2,200 2,200

Injection Wellhead Materials - 700 700 700 700 700
Piping and Fittings - 1,000 1,000 1,000 1,000 1,000

Valves - 400 400 400 400 400

Meters - 100 100 100 100 100

711020 - Parts and Supplies: 1,700 1,700 1,700 1,700 1,100

Injection Wellhead Matedals - 700 700 700 700 350

Piping and Fittings - 500 500 500 500 500

Valves - 400 400 400 400 200

Meters - 100 100 100 100 50

711020- Parts and Supplies: 0

Injection Wellhead Materials - 0

Piping and Fittings - 0

Valves - 0
Meters - 0

711020- Parts and Supplies: 0

Injection Wellhead Materials - 0

Piping and Fittings - 0

Valves - 0
Meters - 0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 1 2009 I 2010 I 2011 1 2012 1 2013 I 2014 I 2015 I 2016 I 2017 I Total I

X-Line

G-Line

D-Line

T-Line

S-Une

711020- Parts and Supplies: 1,700 1,700 1,700 1,700 1,700 0
Injection Wellhead Materials - 700 700 700 700 700 0

Piping and Fittings - 500 500 500 500 500 0

Valves - 400 400 400 400 400 0

Meters - 100 100 100 100 100 0

0
0
0
0
0

0
0
0
0
0

711020- Parts and Supplies: 0

Injection Wellhead Materials - 0

Piping and Fittings - 0
Valves - 0
Meters - 0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

711020 - Parts and Supplies: 1,700 1,700 1,700 1,700 1,700 1,700 1,700

Injection Wellhead Materials - 700 700 700 700 700 700 700

Piping and Fittings - 500 500 500 500 500 500 500
Valves - 400 400 400 400 400 400 400

Meters - 100 100 100 100 100 100 100

711020 - Parts and Supplies: 2,300 2,300 2,300 2,300 2,300 2,300 1,100
Injection Wellhead Materials - 1,050 1,050 1,050 1,050 1,050 1,050 350

Piping and Fittings - 500 500 500 500 500 500 500

Valves - 600 600 600 600 600 600 200

Meters - 150 150 150 150 150 150 50

711020- Parts and Supplies: 1,700 1,700 1,700 1,700 1,700 1,100 1,100
Injection Wellhead Materials - 700 700 700 700 700 350 350

Piping and Fittings - 500 500 500 500 500 500 500

Valves - 400 400 400 400 400 200 200
Meters - 100 100 100 100 100 50 50

8,500
3,500
2,500
2,000
500

0
0
0
0
0

11,900
4,900
3,500
2,800
700

14,900
6,650
3,500
3,800
950

10,700
4,200
3,500
2,400
600

0
0
0
0
0

0
0
0
0
0

Upper Chinte
711020- Parts and Supplies:

Injection Wellhead

Piping and

Middle Chinle

711020- Parts and Supplies:
Injection Wellhead

Piping and

0
Materials - 0
I Fittings - 0

Valves - 0
Meters - 0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0 0 0 0 0 0 0
Materials- 0 0 0 0 0 0 0
Fittings - 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0

Subtotal 67,645 67,645 67,645 52,262 51,662 46,062 44,862

Total 211,991 204,691 204,691 189,308 188,708 152,620 151,420

18,962 18,962 435,704

174,537 203,690 1,681,656

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.) I

XXXXXX-810-23-5100 2009 1 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017 Total I

R.O. Plant Operations

714090- Outside Services: 18,000 18,000
City Electric - 8,000 8,000

Pump/motor repair - 10,000 10,000
P~ itPuti-r~~, 0 0

R.O.- R Plant Upgades 0 0
MiselnosR.O'Plant E~q iripeit 0 0

711040- Consulting Services: 25,000 25,000

Hydrologist/Engineer - 10,000 10,000
R.O. Engineer - 5,000 5,000

Electronics - 10,000 10,000

610020- Utilities: 193,966 193,966

Electrical Meter 463180503 - 189,223 189,223

Natural Gas Meter 0807957 - 4,742 4,742

711020- Parts and Supplies: 835,020 835,020

Piping and Fittings - 1,000 1,000

Valves - 4,000 4,000
Meters - 4,000 4,000

Computer - 5,000 5,000

Equipment Maintenance/Upgrade - 0 0

Instruments - 15,000 15,000
Filters - 14,700 14,700

Membranes (LPRO) - 139,392 139,392

Membranes (HPRO) - 69,432 69,432

Sand Filter Media - 8,000 8,000

Air Diffusers - 2,000 2,000
Caustic Soda - 309,360 309,360
Sulfuric Acid - 106,500 106,500
Anti- Scalent - 11,200 11,200

Lime (Bulk) - 123,600 123,600
Mudatic Acid - 1,172 1,172

Membrane Cleaner - 14,664 14,664
Building / Facility - 2,000 2,000

Heating / AC - 2,000 2,000
Electrical - 2,000 2,000

712010- Pumps/Starters: 20,000 20,000
Pumps - 20,000 20,000

711030- Water Analysis: 2,560 2,560
A-list 0 0
B-list 1,020 1,020
C-list 0 0
D-list 0 0
E-list 0 0
F-list 0 0

G-list 1,540 1,540
H-list 0 0
I-list 0 0
J-list 0 0

18,000
8,000
10,000

0
0
0

25,000
10,000
5,000
10,000

193,966
189,223
4,742

835,020
1,000
4,000
4,000
5,000

0
15,000
14,700

139,392
69,432
8,000
2,000

309,360
106,500
11,200

123,600
1,172
14,664
2,000
2,000
2,000
20,000
20,000
2,560

0
1,020

0
0
0
0

1,540
0
0
0

18,000 18,000
8,000 8,000
10,060 10,000

0 0
0 0
0 0

25,000 25,000
10,000 10,000
5,000 5,000
10,000 10,000

193,966 193,966
189,223 189,223
4,742 4,742

835,020 835,020
1,000 1,000
4,000 4,000
4,000 4,000
5,000 5,000

0 0
15,000 15,000
14,700 14,700

139,392 139,392
69,432 69,432
8,000 8,000
2,000 2,000

309,360 309,360
106,500 106,500
11,200 11,200

123,600 123,600
1,172 1,172
14,664 14,664
2,000 2,000
2,000 2,000
2,000 2,000
20,000 20,000
20,000 20,000
2,560 2,560

0 0
1,020 1,020

0 0
0 0
0 0
0 0

1,540 1,540
0 0
0 0
0 0

18,000 18,000
8,000 8,000
10,000 10,000

0 0
0 0
0 0

25,000 25,000
10,000 10,000
5,000 5,000
10,000 10,000

193,966 193,966
189,223 189,223

4,742 4,742
835,020 835,020

1,000 1,000
4,000 4,000
4,000 4,000
5,000 5,000

0 0
15,000 15,000
14,700 14,700

139,392 139,392
69,432 69,432
8,000 8,000
2,000 2,000

309,360 309,360
106,500 106,500
11,200 11,200

123,600 123,600
1,172 1,172
14,664 14,664
2,000 2,000
2,000 2,000
2,000 2,000
20,000 20,000
20,000 20,000
2,560 2,660

0 0
1,020 1,020

0 0
0 0
0 0
0 0

1,540 1,540
0 0
0 0
0 0

0
0
0
0
0
0
0
0
0
0

5,562
820

4,742
0
0

0
0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

5,562

0
0
0
0
0
0
0
0
0
0

5,562
820

4,742
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

5,562

126,000
56,000
70,000

0

0
0

175,000

70,000

35,000
70,000

1,368,884

1,326,202
42,682

5,845,139
7,000

28,000

28,000
35,000

0

105,000
102,900
975,744

486,024

56,000
14,000

2,165,520
745,500

78,400
865,200

8,203

102,648

14,000
14,000

14,000
140,000

140,000

17,920

0
7,140

0
0

0

0
10,780

0
0

0
7,672,943

1,000
1,000

65,000
15,000

50,000
251,670

1,000

1,000
150

Total 1,094,545 1,094,545 1,094,545 1,094,545 1,094,549 1,094,545 1,094,545

In-Situ Biotesting

714090- Outside Services: 1,000

City Electric - 1,000
711040- Consulting Services: 65,000

Hydrologist/Engineer - 15,000
Bio-Engineer - 50,000

711020 - Parts and Supplies: 251,670
Piping and Fittings - 1,000

Valves - 1,000
Meters - 150

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0

(4) Costs per Year 2
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GRANTS PROJECT
Scenaro F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)

XXXXXX-810-23-51o00 2009 1 2010 2011 2012 I 2013 I 2014 2015 I 2016 I 2017 I Total
711020- Parts and Supplies (Cont.):

Instruments - 1,000 0 0 0 0 0 0 0 0 1,000
Data Control Equipment - 12,000 0 0 0 0 0 0 0 0 12,000

Phosphorous Source - 0 0 0 0 0 0 0 0 0 0
Carbon Source - 236,520 0 0 0 0 0 0 0 0 236,520

712010- Pumps: 2,100 0 0 0 0 0 0 0 0 2,100
Pumps - 2,100 0 0 0 0 0 0 0 0 2,100

711030- Water Analysis: 16,115 0 0 0 0 0 0 0 0 16,115
A-list 0 0 0 0 0 0 0 0 0 0
B-list 1,700 0 0 0 0 0 0 0 0 1,700
C-list 0 0 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0 0 0
F-list 0 0 0 0 0 0 0 0 0 0

G-list 0 0 0 0 0 0 0 0 0 0
H-list 14,415 0 0 0 0 0 0 0 0 14,415
I-list 0 0 0 0 0 0 0 0 0 0
J-list 0 0 0 0 0 0 0 0 0 0
Total 335,885 0 0 0 0 0 0 0 0 335,885

-Evaporation System Management-

714090- Outside Services: 27,000 32,000 27,000 32,000 27,000 27,000 32,000 27,000 7,000 238,000
City Electric - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

Pump/motor Repair - 5,000 10,000 5,000 10,000 5,000 5,000 10,000 5,000 5,000 60,000
Liner Repair - 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 0 160,000

711040- Consulting Services: 10,000 30,000 10,000 10,000 10,000 30,000 10,000 10,000 10,000 130,000
Hydrologist/Engineer- 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 90,000

Odor Control - 0 20,000 0 0 0 20,000 0 0 0 40,000

711030- Water Analysis: 3,166 3,166 3,166 3,166 3,166 3,166 3,166 1,544 0 23,703
A-list 0 0 0 0 0 0 0 0 0 0
B-list 1,020 1,020 1,020 1,020 1,020 1,020 1,020 510 0 7,650
C-list 0 0 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0 0 0
F-list 828 828 828 828 828 828 828 414 0 6,210
G-list 0 0 0 0 0 0 0 0 0 0
H-list 1,318 1,318 1,318 1,318 1,318 1,318 1,318 620 0 9,843
I-list 0 0 0 0 0 0 0 0 0 0

J-list 0 0 0 0 0 0 0 0 0 0

610020- Utilities: 253,166 253,166 253,166 253,166 115,374 115,374 115,374 76,916 0 1,435.702
Electrical Meter 453180401 - 253,166 253,166 253,166 253.166 115,374 115,374 115,374 76,916 0 1,435702

Subtotal 293,331 318,331 293,331 -298,331 155,540 175,540 160,540 115,460 17,000 1,827,404

East Collection Pond

711020- Parts and Supplies: 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 0 40,000
Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 16,000

Valves - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 0 8,000
Meters - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 16,000

Subtotal 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 0 40,000

West Collection Pond

711020- Parts and Supplies: 5,000 5,000 5,000 50,000 5,000 5,000 5,000 5,000 0 85,000
Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 16,000

Sludge Transfer Materials- 0 0 0 45,000 0 0 0 0 0 45,000
Valves - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 0 8,000
Meters - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 16,000

Subtotal 6,000 5,000 5,000 50,000 5,000 6,000 5,000 5,000 0 85,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

2009 1 2010 j 2011 1 2012 j 2013 1 2014 I 2015 I 2016 I 2017 j Total
WATER TREATMENT (Cont.)

XXXXXX-81 0-23-5100
No. 1 Evaporation Pond

711020- Parts and Supplies: 35,469 35,469
Piping and Fittings - 2,000 2,000

Spray Nozzles - 13,600 13,600
Valves - 1,000 1,000
Meters - 2,000 2,000

Copper Sulfate - 14,940 14,940
Nozzle for Turbo-Mist Unit - 1,929 1,929

712010- Pumps: 15,000 15,000
Turbo-Mist Unit - 0 0

Centrifugal Pumps - 10,000 10,000
Centrifugal Pump Parts - 2,000 2,000

Pump and Motor Repair for Turbo-Mist - 3,000 3X000

35,469 35,469
2,000 2,000
13,600 13,600
1,000 1,000
2,000 2,000
14,940 14,940
1,929 1,929
15,000 15,000

0 0
10,000 10,000
2,000 2,000
3,000 3,000

0
0
0
0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0
0
0
0

141,876
8,000

54,400
4,000
8,000

59,760
7,716

60,000
0

40,000
8,000
12,000

Subtotal 50,469 50,469

No. 2 & No. 3 Evaporation Pond

711020 - Parts and Supplies: 103,660 62,050
Piping and Fittings (Pond 2) - 2,000 4,000

Spray Nozzles (Pond 2) - 1,360 1,360
Valves (Pond 2) - 1,000 2,000
Meters (Pond 2) - 2,000 4,000

Copper Sulfate (Pond 2) - 29,880 29,880
Piping and Fittings (Pond 3) - 50,000 4,000

Spray Nozzles (Pond 3) - 5,440 1,360

Valves (Pond 3) - 3,000 1,000

Meters (Pond 3) - 4,000 2,000
Copper Sulfate (Pond 3) - 4,980 12,450

712010- Pumps: 29,000 24,000
Centrifugal Pumps (Pond 2) - 15,000 15,000

Centrifugal Pump Parts (Pond 2) - 4,000 2,000

Centrifugal Pumps (Pond 3) - 10,000 5,000
Centrifugal Pump Parts (Pond 3) - 0 2,000

50,469 50,469

55,050 62,050

2,000 4,000

1,360 1,360

1,000 2,000
2,000 4,000

29,880 29,880
2,000 4,000

1,360 1,360

1,000 1,000

2,000 2,000

12,450 12,450

26,000 24,000

15,000 15,000
4,000 2,000

5,000 5,000
2,000 2,000

0 0 0 0

55,050
2,000
1,360
1,000
2,000
29,880
2,000
1,360
1,000
2,000
12,450
26,000
15,000
4,000
5,000
2,000

62,050
4,000
1,360
2,000
4,000
29,880
4,000
1,360
1,000
2,000
12,450
24,000
15,000
2,000
5,000
2,000

55,050
2,000
1,360
1,000
2.000

29,880
2,000
1,360
1,000
2,000
12,450
26,000
15,000
4,000
5,000
2,000

55,050
2.000
1,360
1,000
2,000

29,880
2,000
1,360
1,000
2,000

12,450
14,000
5,000
2,000
5,000
2,000

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

201,876

510,010
22;000

10,880
11,000

22,000

239,040
70,000

14,960
10,000

18,000

92,130
193,000

110,000
24,000

45,000

14,000

Subtotal 132,660 86,050 81,050 86,050 81,050 86,050 81,050 69,050 703,010

Ioral 486,46u 464,85u

-Irrigation System Management-

714090- Outside Services: 9,000 9,000

City Electric - 2,000 2,000

Continental Divide - 5,000 5,000

Surveying - 0 0
Field Prep & Planting - 0 0

Pump/motor Repair - 2,000 2,000

711040- Consulting Services: 20,000 20,000

HydrologistlEngineer- 15,000 15,000
Other - 5,000 5,000

711020- Parts and Supplies: 17,245 17,245

Agricultural Equipment Maintenance - 10,000 10,000

Agricultural Equipment Fuel - 4,245 4,245

Lubricants - 1,000 1,000

Alfalfa - 0 0

Cereal Grains - 0 0
Fertilizer - 0 0

Fencing - 2,000 2,000
718030- Vegetation Analysis: 6,480 6,480

718030- Soil Analysis: 5,880 5,880

711030- Water Analysis: 12,758 12,758

A-list 0 0
B-list 2,210 2,210

C-list 0 0

43a,e8u 4t9,e5u 246,o9u 271,59u 251,590

9,000 9,000 9,000 9,000 9,000
2,000 2,000 2,000 2,000 2,000
5,000 5,000 5,000 5,000 5,000

0 0 0 0 0
0 0 0 0 0

2,000 2,000 2,000 2,000 2,000
20,000 20,000 20,000 20,000 20,000
15,000 15,000 15,000 15,000 15,000
5,000 5,000 5,000 5,000 5,000
17,245 17,245 17,245 17,245 17,245
10,000 10,000 10,000 10,000 10,000
4,245 4,245 4,245 4,245 4,245
1,000 1,000 1,000 1,000 1,000

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

2,000 2,000 2,000 2,000 2,000
6,480 6,480 6,480 6,480 6,480
5,880 5,880 5,880 5,880 5,880
12,758 12,758 12,758 12,758 12,758

0 0 0 0 0
2,210 2,210 2,210 2,210 2,210

0 0 0 0 0

194,510 17,000 2,857,290

9,000
2,000
5,000

0
0

2,000
20,000
15,000
5,000
17,245
10,000
4,245
1,000

0
0
0

2,000
6,480
5,880
12,758

0
2,210

0

9,000
2,000
5,000

0
0

2,000
20,000
15,000
5,000
17,245
10,000
4,245
1,000

0
0
0

2,000
6,480
5,880
12,758

0
2,210

0

81,000
18,000
45,000

0
0

18,000
180,000
135,000
45,000
155,205
90,000
38,205

9,000
0

0

0
18,000

58,320
52,920
114,822

0
19,890

0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 1 2017 1 Total

711030- Water Analysis (Cont.):
D-list 0
E-list 0
F-list 690
G-list 770

H-list 3,798
I-list 1,726
J-list 3,565

714010- Driller costs: 5,750
New Alluvial Wells - 3,100

Alluvial Well Development - 550
Alluvial Well Abandonment - 0

U. Chinle Well Abandonment - 0
U. Chinle Well Development - 700

M. Chinle Well Abandonment - 0
M. Chinle Well Development - 700
L. Chinle Well Abandonment - 0
L. Chinle Well Development - 700

0
0

690
770

3,798
1,726
3,565
5,750
3,100

550
0
0

700
0

700
0

700

0
0

690
770

3,798
1,726
3,565
5,750
3,100

550
0
0

700
0

700
0

700

0
0

690
770

3,798
1,726
3,565
5,750
3,100

550
0
0

700
0

700
0

700

0
0

690
770

3,798
1,726

3,565

5,750
3,100

550
0

0
700

0
700

0

700

0
0

690
770

3,798
1,726
3,565
5,750
3,100
550
0
0

700
0

700
0

700

0
0

690
770

3,798
1,726
3,565
5,750
3,100
550

0
0

700
0

700
0

700

0
0

690
770

3,798
1,726
3,565
3,650
3,100
550
0
0
0
0
0
0
0

0
0

690
770

3,798
1,726
3,565
3,650
3,100
550
0
0
0
0
0
0
0

0
0

6,210
6,930
34,178
15,530
32,085
47,550
27,900
4,950

0
0

4,900
0

4,900
0

4,900

Subtotal 77,113 77,113 77,113 77,113 77,113 77,113 77,113 75,013 75,013 689,817

Section 34 Flood Irrigation

Section 34 Distribution System
711020- Parts and Supplies: 2,600

Piping and Fittings - 2,000
Valves - 600

Meters - 0
Section 34 Irrigation Supply System

711020- Parts and Supplies: 2,900

Collection Wellhead Materials - 1,000
Piping and Fittings - 500

Valves - 400
Meters - 0

Electrical System Parts - 1,000

712010- Pumps: 7,000

Submersible Pumps - 7,000
610020- Utilities: 29,110

Electrical Meter 453372500- 6,970

Electrical Meter 453370700 - 6,150

Electrical Meter 453289200- 2,460
Electrical Meter 453287400- 8,200

Electrical Meter 453287900 - 2,870

Electrical Meter 453?????? - 2,460
Sections 34, 35 and 3 Iniection SupOly System

711020- Parts and Supplies: 0

Collection Wellhead Materials - 0
Piping and Fittings - 0

Valves - 0

Meters - 0
Electrical System Parts - 0

712010- Pumps: 0

Submersible Pumps - 0
610020 - Utilities: 0

Electrical Meter 453282100 - 0
Electrical Meter 453289200 - 0

Electrical Meter 453285800- 0

5,600 2,600 5,600 2,600 5,600 2,600 5,600 5,600 38,400
2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

600 600 600 600 600 600 600 600 5,400
3,000 0 3,000 0 3,000 0 3,000 3,000 15,000

2,900
1,000
500
400
0

1,000
7,000
7,000
29,110
6,970
6,150
2,460
8,200
2,870
2,460

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000

500
400

0
1,000
7,000
7,000

29,110
6,970
6,150
2,460
8,200
2,870
2,460

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400
0

1,000
7,000
7,000
29,110
6,970
6,150
2,460
8,200
2,870
2,460

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000

500
400
0

1,000
7,000
7,000

29,110
6,970
6,150
2,460
8,200
2,870
2,460

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400
0

1,000
7,000
7,000

29,110
6,970
6,150
2,460
8,200
2,870
2,460

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400

0
1,000
7,000
7,000
29,110
6,970
6,150
2,460
8,200
2,870
2,460

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400
0

1,000
7,000
7,000

29,110
6,970
6,150
2,460
8,200
2,870
2,460

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400
0

1,000
7,000
7,000

29,110
6,970
6,150
2,460
8,200
2,870
2,460

0
0
0
0
0
0
0
0
0
0
0
0

26,100
9,000
4,500
3,600

0
9,000

63,000
63,000

261,990
62,730
55,350
22,140
73,800
25,830
22,140

0
0
0
0
0
0
0
0
0
0
0
0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 2009 I 2010 I 2011 I 2012 I 2013 I 2014 1 2015 I 2016 I 2017 I Total

Sections 34. 35 and 3 Injection System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0

Injection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0

Meters - 0 0 0 0 0 0 0 0 0 0

Subtotal 41,610 44,610 41,610 44,610 41,610 44,610 41,610 44,610 44,610 389,490

Section 33 Center Pivot Irrigation

Section 33 Center Pivot
711020- Parts and Supplies: 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

Plumbing and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

610020- Utilities: 1,804 1,804 1,804 1,804 1,804 1,804 1,804 1,804 1,804 16,236
Electrical Meter 453267900 - 1,804 1,804 1,804 1,804 1,804 1,804 1,804 1,804 1,804 16,236

Section 33 Distribution System
711020- Parts and Supplies: 2,600 5,600 2,600 5,600 2,600 5,600 2,600 5,600 2,600 35,400

Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
Valves - 600 600 600 600 600 600 600 600 600 5,400
Meters - 0 3,000 0 3,000 0 3,000 0 3,000 0 12,000

Section 33 Irrigation Supply System
711020 - Parts and Supplies: 2,900 2,900 2,900 2,900 2,900 2,900 2,900 2,900 2,900 26,100

Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 9,000
Piping and Fittings - 500 500 500 500 500 500 500 500 500 4,500

Valves - 400 400 400 400 400 400 400 400 400 3,600
Meters - 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 9,000
712010- Pumps: 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 63,000

Submersible Pumps - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 63,000
610020- Utilities: 24,272 24,272 24,272 24,272 24,272 24,272 24,272 24,272 24,272 218,448

Electrical Meter 453168400- 4,920 4,920 4,920 4,920 4,920 4,920 4,920 4,920 4,920 44,280
Electrical Meter 453262600 - 5,740 5,740 5,740 5,740 5,740 5,740 5,740 5,740 5,740 51,660
Electrical Meter 453263700- 3,690 3,690 3,690 3,690 3,690 3,690 3,690 3,690 3,690 33,210
Electrical Meter 453265700- 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 36,900
Electrical Meter 453267700 - 1,968 1,968 1,968 1,968 1,968 1,968 1,968 1,968 1,968 17,712
Electrical Meter 453267900 - 1,804 1,804 1,804 1,804 1,804 1,804 1,804 1,804 1,804 16,236

Electrical Meter ????????? - 2,050 2,050 2,050 2,050 2,050 2,050 2,050 2,050 2,050 18,450

Subtotal 40,576 43,576 40,576 43,576 40,576 43,576 40,576 43,576 40,576 377,184

Section 28 Center Pivot Irrigation

Section 28 Center Pivot
711020- Parts and Supplies: 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

Plumbing and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
Expansion - 0 0 0 0 0 0 0 0 0 0

610020- Utilities: 2,870 2,870 2,870 2,870 2,870 2,870 2,870 2,870 2,870 25,830
Electrical Meter 453165000 - 2,870 2,870 2,870 2,870 2,870 2,870 2,870 2,870 2,870 25,830

Section 28 Distribution System
711020- Parts and Supplies: 2,600 5,600 2,600 5,600 2,600 5,600 2,600 5,600 5,600 38,400

Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
Valves - 600 600 600 600 600 600 600 600 600 5,400
Meters - 0 3,000 0 3,000 0 3,000 0 3,000 3,000 15,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.)

XXXXXX-810-23-5100 1 2009 1 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 I 2017 I Total I

Section 28 Irrigation Supply System
711020- Parts and Supplies: 2,200 2,200 2,200 2,200

Collection Wellhead Materials - 1,000 1,000 1,000 1,000

Piping and Fittings - 500 500 500 500
Valves - 200 200 200 200

Meters - 0 0 0 0

Electrical System Parts - 500 500 500 500

712010- Pumps: 3,500 3,500 3,500 3,500

Submersible Pumps - 3,500 3,500 3,500 3,500

610020- Utilities: 26,650 26,650 26,650 , 26,650

Electrical Meter 453164800- 6,150 6,150 6,150 6,150

Electrical Meter 153164900- 6,150 6,150 6,150 6,150

Electrical Meter 453171200 - 2,460 2,460 2,460 2,460

Electrical Meter 453079400 - 2,460 2,460 2,460 2,460

Electrical Meter 453171500 - 6,560 6,560 6,560 6,560

Electrical Meter 453165000- 2,870 2,870 2,870 2,870

2,200
1,000
500
200
0

500
3,500
3,500

26,650
6,150
6,150
2,460
2,460
6,560
2,870

0
0
0
0
0
0
0
0

164
164

2,200
1,000

500
200
0

500
3,500
3,500
26,650
6,150
6,150
2,460
2,460
6,560
2,870

0
0
0
0
0
0
0
0

164
164

2,200
1,000
500
200
0

500
3,500
3,500

26,650
6,150
6,150
2,460
2,460
6,560
2,870

0
0
0
0
0
0
0
0

164
164

2,200 2,200 19,800
1,000 1,000 9,000
500 500 4,500
200 200 1,800

0 0 0
500 500 4,500

3,500 3,500 31,500
3,500 3,500 31,500
26,650 26,650 239,850
6,150 6,150 55,350
6,150 6,150 55,350
2,460 2,460 22,140
2,460 2,460 22,140
6,560 6,560 59,040
2,870 2,870 25,830

Section 28 Iniection Supply System

711020 - Parts and Supplies: 0

Collection Wellhead Materials - 0
Piping and Fittings - 0

Valves - 0
Meters - 0

Electrical System Parts - 0
712010- Pumps: 0

Submersible Pumps - 0
610020 - Utilities: 164

Electrical Meter 453054002 - 164

Section 28 Iniection System
711020- Parts and Supplies: 0

Injection Wellhead Materials - 0

Piping and Fittings - 0
Valves - 0

Meters - 0

0
0
0
0
0
0
0
0

164
164

0
0
0
0
0
0
0
0

164
164

0
0
0
0
0
0
0
0

164
164

0
0
0
0
0
0
0
0

164
164

0
0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0
0
0
0
0

1,312
1,312

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

Subtotal 39,984 42,984 39,984 42,984 39,984 42,984 39,984 42,984 42,820 374,692

Additional Center Pivot Irrigation

Additional Irrigation Expansion
711020- Parts and Supplies: 0

New Center Pivot System - 0

Plumbing and Fittings - 0
610020 - Utilities: 0

Electrical Meter TBD - 0
Additional Irrigation Distribution System

711020- Parts and Supplies: 0
Piping and Fittings - 0

Valves - 0
Meters - 0

Additional Irrigation Supply System
711020- Parts and Supplies: 0

Collection Wellhead Materials - 0
Piping and Fittings - 0

Valves - 0
Meters - 0

Electrical System Parts - 0
712010- Pumps: 0

Submersible Pumps - 0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0

0
0
0
0
0
0
0
0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

WATER TREATMENT (Cont.) 2009 _ _ 2010_ __2011_ __2072_ _

XXXXXX-810-23-5100 2009 2010 2011 2012 2013 I 2014 I 2015 I 2016 I 2017 I Total
610020 - Utilities: 0 0 0 0 0 0 0 0 0 0

Electrical Meter TBD- 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD- 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD- 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD - 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD- 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD- 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD- 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD- 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD - 0 0 0 0 0 0 0 0 0 0
Electrical Meter TBD - 0 0 0 0 0 0 0 0 0 0

Subtotal 0 0 0 0 0 0 0 0 0 0

Total 199,283 208,283 199,283 208,283 199,283 208,283 199,283 206,183 203,019 1,831,183

Total Water Treatment 2,636,046 2,278,013 2,256,974 2,198,204 2,058,667 1,856,079 1,821,879 696,133 558,338 16,360,333

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

MONITORING/REGULATORY
XXXXXX-810-23-5200 2009 I 2010 I 2011 1 2012 I 2013 I 2014 1 2015 I 2016 I 2017 Total

-General-

718900 - NRC Fees:
718025 - Permitting Fees:
711040- Consulting Servic

50,000
5,000

es: 70,000
Annual Report- 20,000

CAP- 0

ACL- 0

Numerical Modeling- 0
ALARA Consulting - 20,000

General Consulting - 10,000
DOE Reporting - 0

DP Renewal - 0

EPA Oversight - 20,000

Total 125,000

50,000
5,000

90,000
20,000

0
0
0

20,000
10,000

0
20,000
20,000

145,000

50,000
5,000

100,000
20,000

0
0
0

20,000
10,000

0
0

50,000

155,000

50,000
5,000

70,000
20,000

0
0
0

20,000
10,000

0
0

20,000

125,000

50,000
5,000

70,000
20,000

0
0
0

20,000
10,000

0
0

20,000

125,000

50,000
5,000

70,000
20,000

0
0
0

20,000
10,000

0
0

20,000

125,000

50,000
5,000
90,000
20,000

0
0
0

20,000
10,000

0
20,000
20,000

145,000

50,000
5,000

100,000
20,000

0
0
0

20,000
10,000

0
0

50,000

155,000

50,000
5,000
70,000
20,000

0
0
0

20,000
10,000

0
0

20,000

125,000

450,000
45,000

730,000
180,000

0
0
0

180,000
90,000

0
40,000

240,000

1,225,000

-Air / Weather

714090- OutsideS
711020- Partsand

610020 - Utilities:

Monitoring-

ervices: 5,500
Supplies: 500

3,608
Electrical Meter 453184000- 3,608

Total 9,608

5,500 5,500 5,500 5,500 5,500 5,500 5,500
500 500 500 500 500 500 500

3,608 3,608 3,608 3,608 3,608 3,608 3,608
3,608 3,608 3,608 3,608 3,608 3,608 3,608

9,608 9,608 9,608 9,608 9,608 9,608 9,608

5,500
500

3,608
3,608

9,608

49,500
4,500

32,472

32,472

86,472

-Radiation Monitoring-

714090- Outside Services: 2,000

711020 - Parts and Supplies: 13,166
Bisassay Sample Bottles - 500

High Vol Filters - 1,450
High Vol Parts - 1,700

Lab Instrument Parts - 1,000
TLD Badges- 6,936

Radon Cup- 1,080

Miscellaneous Parts - 500
718030- LablFees: 9,016

Bioassay Samples - 500
High Vol Samples - 4,736

Radon Cup Analysis - 3,780
610020 - Utilities: 2,706

Electrical Meter 433983700 - 451
Electrical Meter 453094400 - 451

Electrical Meter 600986000 - 451

Electrical Meter 453280400- 451
Electrical Meter 600095200- 451

Electrical Meter 453191600- 451
711040- Radiation Training: 3,000

Annual Radiation Refresher - 2,000

Employee Radiation Training - 1,000

Total 29,888

2,000
13,166

500
1,450
1,700
1,000
6,936
1,080
500

9,016
500

4,736
3,780
2,706

451
451
451
451
451
451

3,000
2,000
1,000

29,888

2,000
13,166

500
1,450
1,700
1,000
6,936
1,080
500

9,016
500

4,736
3,780
2,706

451
451
451
451
451
451

3,000
2,000
1,000

29,888

2,000
13,166

500
1,450
1,700
1,000
6,936
1,080

500
9,016
500

4,736
3,780
2,706
451
451
451
451
451
451

3,000
2,000
1,000

29,888

2,000
13,166
500

1,450
1,700
1,000
6,936
1,080
500

9,016
500

4,736
3,780
2,706
451
451
451
451
451
451

3,000
2,000
1,000

29,888

2,000
13,166

500
1,450
1,700
1,000

6,936
1,080
500

9,016
500

4,736
3,780
2,706
451
451
451
451
451
451

3,000
2,000
1,000

29,888

2,000
13,166

500
1,450
1,700
1,000
6,936
1,080
500

9,016
500

4,736
3,780
2,706

451
451
451
451
451
451

3,000
2,000
1,000

29,888

2,000
13,166

500
1,450
1,700
1,000
6,936
1,080
500

9,016
500

4,736
3,780
2,706
451
451
451
451
451
451

3,000
2,000
1,000

29,888

2,000
13,166

500
1,450
1,700
1,000
6,936
1,080
500

9,016
500

4,736
3,780
2,706

451
451
451
451
451
451

3,000
2,000
1,000

29,888

18,000
118,494
4,500
13,050
15,300
9,000

62,424
9,720
4,500

81,144
4,500
42,624
34,020
24,354
4,059
4,059
4,059
4,059
4,059
4,059
27,000
18,000
9,000

268,992

(4) Costs per Year 2
Page 17 of 21

Revised: 3/31/2008; Printed: 3/31/2008



GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

MONITORING/REGULATORY (Cont.)
XXXXXX-810-23-5200 1 2009 2010 2011 1 2012 I 2013 I 2014 1 2015 1 2016 1 2017 I Total I

-Settlement Monument Monitoring-

714090- Outside Services: 9,000 9,000 9,000 9,000 0 0 0 0 0 36,000

Surveying - 7,000 7,000 7,000 7,000 0 0 0 0 0 28,000

Report Development - 2,000 2,000 2,000 2,000 0 0 0 0 0 8,000

Total 9,000 9,000 9,000 9,000 0 0 0 0 0 36,000

TotalMonitoring/Regulatory 173,496 193,496 203,496 173,496 164,496 164,496 184,496 194,496 164,496 1,616,464

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2009 Through Completion

HOLDING

XXXXXX-811-23-5300 2009 2010 2011 2012 2013 1 2014 1 2015 2016 2017 Total

-Land-

790060- Land Purchase: 0 0 0 0 0 0 0 0 0 0
790090- Land Rental: 0 0 0 0 0 0 0 0 0 0
790110- Title Commitment Policy: 0 0 0 0 0 0 0 0 0 0
790010- Appraisal: 0 0 0 0 0 0 0 0 0 0
790120- Land Improvements: 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 54,000

Fencing - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
Water Development - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000

Clean-up - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 18,000
623010- Property Tax: 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 225,000
790120- Surveying / Mapping: 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 135,000

Total Holding 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 414,000

SECURITY AND MAINTENANCE
XXXXXX-811-23-5400 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

-Land and Structures-

717030 - Surveillance: 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 36,000

Total Security/Maintenance 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 36,000

SEVERANCE AND RELOCATION
XXXXXX-XXX-XX-XXXX 2009 I 2010 I 2011 I 2012 I 2013 2014 2015 I 2016 I 2017 Total

-Severance and Relocation-

xxxxxx - Severance and Relocation: 0 0 0 0 0 0 0 0 0 0

Total Severance/Relocation 0 0 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year

2009 Through Completion

GENERAL AND ADMIN.
XXXXXX-811-23-5500 2009 I 2010 I 2011 2012 1 2013 1 2014 I 2015 I 2016 1 2017 I Total

-Salaries and Benefits-

600000- Salaries - General:
600001 - Salaries - Groundwater:
600040- Fringe Benefits:
600050- Temporary Labor:
601060- Workman's Compensation:
601130- Memberships:
601140- Seminars and Training:
603000- Employee Relations:

-General Office Costs-

622000- Stationary & Supplies:
622010- Kitchen Supplies:
622040- Publications & Subscriptions:
622050- Miscellaneous:
622050- Misc. Computer Hardware:
622070- Lunch / Dinners:

-Occupancy Costs-

610030- Office - Other:

-Communication Costs-

620010- Telecommunications:
620060 - Postage:
620070- Courier Services:
620080- Data Line Access:

-Data Processing Costs-

621000- Equipment Rental/ Leases:
621020- Computer Software:

-Taxes, Licenses, and Fees-

623000- Office - Other:

-insurance-

624040 - Insurance:

280,599 280,599 280,599
322,596 322,596 322,596
252,000 252,000 252,000
15,000 15,000 15,000

0 0 0
0 0 0
0 0 0
0 0 0

Total 870,195 870,195 870,195

5,000 5,000 5,000
2,000 2,000 2,000

0 0 0
1,500 1,500 1,500
4,000 4,000 4,000

0 0 0

Total 12,500 12,500 12,500

10,000 10,000 10,000

Total 10,000 10,000 10,000

12,000 12,000 12,000
2,000 2,000 2,000
10,000 10,000 10,000
5,000 5,000 5,000

Total 29,000 29,000 29,000

9,000 9,000 9,000
2,000 2,000 2,000

Total 11,000 11,000 11,000

1,500 1,500 1,500

Total 1,500 1,500 1,500

24,000 24,000 24,000

Total 24,000 24,000 24,000

280,599 280,599 280,599 280,599
322,596 322,596 268,830 268,830
252,000 252,000 224,000 224,000
15,000 36,000 15,000 15,000

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

870,195 891,195 788,429 788,429

5,000 5,000. 5,000 5,000
2,000 2,000 2,000 2,000

0 0 0 0
1,500 1,500 1,500 1,500
4,000 4,000 4,000 4,000

0 0 0 0

12,500 12,500 12,500 12,500

10,000 10,000 10,000 10,000

10,000 10,000 10,000 10,000

12,000 12,000 12,000 12,000
2,000 2,000 2,000 2,000
10,000 10,000 10,000 10,000
5,000 5,000 5,000 5,000

29,000 29,000 29,000 29,000

9,000 9,000 9,000 9,000
2,000 2,000 2,000 2,000

11,000 11,000 11,000 11,000

1,500 1,500 1,500 1,500

1,500 1,500 1,500 1,500

24,000 24,000 24,000 24,000

24,000 24,000 24,000 24,000

280,599
215,064
196,000
15,000

0
0
0
0

706,663

5,000
2,000

0
1,500
4,000

0

12,500

10,000

10,000

12,000
2,000
10,000
5,000

29,000

9,000
2,000

11,000

1,500

1,500

24,000

24,000

280,599
215,064
196,000
36,000

0
0
0
0

727,663

5,000
2,000

0
1,500
4,000

0

12,500

10,000

10,000

12,000
2,000

10,000
5,000

29,000

9,000
2,000

11,000

1,500

1,500

24,000

24,000

2,525,391
2,580,768
2,100,000
177,000

0
0
0
0

7,383,159

45,000
18,000

0
13,500
36,000

0

112,500

90,000

90,000

108,000
18,000
90,000
45,000

261,000

81,000
18,000

99,000

13,500

13,500

216,000

216,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year

2009 Through Completion

GENERAL AND ADMIN. (Cont.)

XXXXXX-811-23-5500

-Travel and Accommodation-

640000- Travel - Air:
640020- Travel - Accommodation:

640030- Travel - Taxis:
640050- Travel - Gas:

640060- Travel - Meals:

2009 2010 2011 2012 2013 1 2014 1 2015 2016 2017 Total

0
0
0
0
0

Total 0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0 0 0 0 0 0 0 0 0

-Professional Fees-

670000 - Legal Fees: 15,000 15,000 15,000

Total 15,000 15,000 15,000

15,000 15,000 15,000 15,000 15,000

15,000 15,000 15,000 15,000 15,000

15,000 135,000

15,000 135,000

-Outside Services-

714090- General Outside Services 15,000 15,000 15,000 15,000

Workers Comp. Admin. 0 0 0 0
IT Consulting Services 10,000 10,000 10,000 10,000

Misc.(Grants Clinic) 5,000 5,000 5,000 5,000

Total 15,000 15,000 15,000 15,000

Total GenerallAdmin. 988,195 988,195 988,195 988,195

15,000
0

10,000
5,000

15,000

1,009,195

15,000
0

10,000
5,000

15,000

906,429

15,000 15,000 15,000 135,000
0 0 0 0

10,000 10,000 10,000 90,000
5,000 5,000 5,000 45,000

15,000 15,000 15,000 135,000

906,429 824,663 845,663 8,445,159

Grand Total 3,872,737 3,534,704 3,523,665 3,434,895 9,137,062 2,977,004 3,712,804 2,598,613 8,058,938 40,850,422

MISCELLANEOUS INCOME

XXXXXX-XXX-XX-XXXX 2009 2010 1 2011 1 2012

-Misc. Income-

499000 - Misc. Income:

I 2013 I 2014 I 2015 I 2016 1 2017 I Total I

0 0 0 0 0 0 0 0 0 0

Total Misc. Income. 0 0 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

TAILINGS FACILITY CLOSURE / RECLAMATION
XXXXXX-810-23-3600

UNIT COST
2010 2011 2012 2013 2015 2016 2017 2014

2009 2010 2011 2012 2013 2014 2015 2016 2017

711040 - Consulting:
Large Tailings Pile Closure -

Final Closure and Demolition (R.O. Plant, Small Tailings Piles, E.
and W. Collection ponds and No.1, No. 2 and No. 3 Evap.

Review of Physical Reclamation
714090- Outside Services:

Large Tailings Pile Closure -

Current Reclamation Repairs
Pond Closure-

Small Tailings Pile Closure -
R.O. Plant Demolition -

Radiological Survey and Environmental Monitoring -

393,793.25 0 0 0 0 1 0 0 0 0
476,979.16 0 0 0 0 0 0 0 0.33 1.33

30,000.00 0 0 0 0 0 0 0 0 0

5,438,191.61 0 0 0 0 1 0 0 0 0
25,000.00 1 1 1 1 0 0 30 0 0

1,008,833.07 0 0 0 0 0 0 0 0.67 2.33
3,083,704.09 0 0 0 0 0 0 0 0 1
169,517.51 0 0 0 0 0 0 0 0 1

45,437.68 0 0 0 0 0.5 0 0 0 0.5

(5) Unit Costs and Quantities
Page 1 of 24

Revised: 3/31/2008; Printed: 3/31/2008



GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

ON-SITE DEMOLITION
XXXXXX-810-23-3300

UNIT COST
2009 I 2010 i 2011 i 2012 1 2013 1 2014 1 2015 1 2016 1 2017

.1 4 4 .1 .1 4
I I I I I IiI

711040 - Consulting:
Engineering Design / QAQOC -

714090 - Outside Services:
Demolition / Cleanup -

33,320.97 0 0 0 0 0 0 0 0 1

146,216.13 0 0 0 0 0 0 0 0 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT
XXXXXX-810-23-5100

UNIT COST
2009 2010 2011 2012 2013 2014 2015 201R I •O17

--General-

717050- Fuel:
Diesel - 2.83 2570 2570 2570 2570 2570 2570 2570 2570 2570

Gas - 2.99 4629 4629 4629 4629 4629 4629 4629 4629 4629
718010- Freight and Transportation: 5,000.00 1 1 1 1 1 1 1 1 1
717060- Equipment Expenses:

Crane - 2,000.00 1 1 1 1 1 1 1 1 1
Loader- 2,000.00 1 1 1 1 1 1 1 1 1

Backhoe- 2,000.00 - 1 1 1 1 1 1 1 1 1
Cat D8 2,000.00 1 1 1 1 1 1 1 1 1

Large Forklift- 2,000.00 1 1 1 i 1 1 1 1 1
Small Forklift - 2,000.00 1 1 1 1 1 1 1 1 1
Compressor- 500.00 1 1 1 1 1 1 1 1 1

Onan Small Generator - 500.00 1 1 1 1 1 1 1 1 1
New Generator- 500.0000 1 1 1 1 1 1 1 1 1

HDPE Fusion Machines - 1,500.00 1 1 1 1 1 1 t t 1

Pump Unit- 4,000.00 _ 0 0 1 0 0 1 0 0 0
Misc. Equipment Rental - 7,000.00 1 1 1 1 1 1 1 1 1

All Other Equipment- 2,000.00 1 1 1 1 1 1 1 1 1
717075- Vehicle Expenses:

Vehicle Maintenance and Repair 2,000.00 7 7 7 7 7 7 7 6 5

Truck Leasing - 12,000.00 3 3 4 2 1 1 1 0 0
Support Vehicle Leasing - 12,000.00 1 1 1 1 1 1 1 1 1

610020- Utilities:
Electrical Meter 453097200- 0.0820 115000 115000 115000 115000 115000 115000 115000 115000 115000
Electrical Meter 453283402 - 0.0820 0 0 0 0 0 0 0 0 0

Electrical Meter 453283302 - 0.0820 0 0 0 0 0 0 0 0 0
Electrical Meter 606480500 0.0820 1200 1200 1200 1200 1200 1200 1200 1200 1200

Natural Gas Meter 0812933 - 0.8320 32000 32000 32000 32000 32000 32000 32000 32000 32000
Natural Gas Meter 0814134 - 0.8320 0 0 0 0 0 0 0 0 0

-Tailings Water Management--

711030- Water Analysis:
A-list
B-list
C-list

4 6 .00 0 0 0 0 0 0 0 0 0

170.00 30 30 30 30 0 0 0 1 0 0
-2N.00 0 0 0 0 0 0 0 1 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2009 2010 2011 2012 2013 2014 12015 12016 2017

2011 2013 2014 I 2015 2016 2017t t r 1 1 r r
711030 - Water Analysis (Cont.):

D-list
E-list
F-list
G-list
H-list

I-list
J-list

714010- Driller costs:
New Tailings Wells -

Tailings Well Development -
5'Tailings Well/Sump Abandonment -

2' Tailings Well Abandonment -
Perched Alluvial Well Abandonment -

U. Chinle Well Development -
U. Chinle Well Abandonment -
M. Chinle Well Development -

M. Chinle Well Abandonment -
610020 - Utilities:

Electrical Meter 453180401 -
Electrical Meter 453086900 -

290.00 0 0 0 0 0 0 0 0 0 0

46.00 0 0 0 0 0 0 0 0 0
138.00 0 0 0 0 0 0 0 0 0
55.00 13 13 13 13 0 0 0 0 0
77.50 39 39 39 39 10 10 10 10 0

59.50 0 0 0 0 0 0 0 0 0
77.50 0 0 0 0 0 0 0 0 0

3,400.00 0 0 0 0 0 0 0 0 0

400.00 20 20 20 10 0 0 0 0 0
640.00 0 0 0 0 215 0 0 5 0
220.00 0 0 0 0 215 0 0 5 0

350.00 0 0 0 0 56 0 0 0 0

700.00 0 0 0 0 0 0 0 0 0
1,300.00 0 0 0 0 0 0 0 0 9

700.00 0 0 0 0 0 0 0 0 0
1,300.00 0 0 0 0 0 0 0 0 7

0.0820 24482 22793 21105 17728 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

____ I ___ I ___ I ___ J. ___ 1 ___ .1 ___ J ___ 1. ___ I. ___
Tailinos Collection

I I F I I F -I I F F

714090 - Outside Services:
City Electric -

Northwest Geophysical -
Surveyor -

Pump/motor repair -

711040- Consulting Services:
Hydrologist/Engineer -

711020- Parts and Supplies:

Collection Wellhead Materials -
Piping and Fittings -

Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -

2,000.00 1 1 1 1 0 0 0 0 0

7,000.00 1 1 1 1 0 0 0 0 0
5,000.00 0 0 0 0 0 0 0 0 0
8,000.00 1 1 1 1 0 0 0 0 0

15,000.00 1 1 1 1 0 0 0 0 0

500.00 20 20 20 10 0 0 0 0 0

1,000.00 4 4 4 2 0 0 0 0 0

200.00 20 20 20 10 0 0 0 0 0
50.00 20 20 20 5 0 0 0 0 0

500.00 20 20 20 10 0 0 0 0 0

500.00 30 30 30 20 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2009 1 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017

Toe Drains and Sumps Collection

711040- Consulting Services:

Hydrologist/Engineer - 5,000.00 1 1 1 1 0 0 0 0- 0

714090- Outside Services:
Pump/motor repair - 1,000.00 1 1 1 1 0 0 0 0 0

City Electric- 500.00 1 1 1 1 0 0 0 0 0

711020- Parts and Supplies:

Sump Collection Materials - 500.00 2 2 2 2 0 0 0 0 0
Piping and Fittings- 100.00 1 1 1 1 0 0 0 0 0

Valves- 200.00 2 2 2 2 0 0 0 0 0

Meters- 50.00 2 2 2 2 0 0 0 0 0
Electrical System Parts - 500.00 2 2 2 2 0 0 0 0 0

712010- Pumps:
Submersible Pumps - 310.00 1 1 1 1 0 0 0 0 0

Tailings Flushing System

+ I I ± F F i I
711040- Consulting Services:

Hydrologist/Engineer -
714090- Outside Services:

City Electric -

Pump/motor repair -
Infection System

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Inaection Supply System
711020- Parts and Supplies:

Collection Wellhead Materials -
Piping and Fittings -

Valves -
Meters -

Electrical System Parts -

712010- Pumps:

15,000.00 1 1 1 0 0 0 0 0 0

2,000.00 1 1 1 0 0 0 0 0 0
1,000.00 1 1 1 0 0 0 0 0 0

300.00 0 0 0 0 0 0 0 0 0
1,000.00 0 0 0 0 0 0 0 0 0

200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0

2,000.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0
1,000.00 0 0 0 0 0 0 0 0 0

2,100.00 1 0 1 0 0 0 0 0 0

0.0820 85000 85000 85000 0 0 0 0 0 0

0.0820 85000 85000 85000 0 0 0 0 0 0
0.0820 85000 85000 85000 0 0 0 0 0 0

0.0820 45000 45000 45000 0 0 0 0 0 0
0.0820 85000 85000 85000 0 0 0 0 0 0
0.0820 45000 45000 45000 0 0 0 1 0 0 0

610020- Utilities:
Submersible Pumps -

Electrical Meter 453086700 -
Electrical Meter 453086800 -
Electrical Meter 453096100-
Electrical Meter 453097500 -
Electrical Meter 453194300-
Electrical Meter 453181501-

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2009 I 2010 I 2011 2012 1 2013 1 2014 2015 1 2016 I 2017

--Groundwater Management-

711030 - Water Analysis:
A-list 46.00 5 5 5 5 5 5 5 4 4
B-list 170.00 68 68 68 68 68 68 68 40 10
C-list 28.00 0 0 0 0 0 0 0 0 0
D-list 290.00 0 0 0 0 0 0 0 1 1
E-list 46.00 0 0 0 0 0 0 0 0 0
F-list 138.00 8 8 8 8 8 8 8 5 2

G-list 55.00 22 22 22 22 22 22 22 20 15
H-list 77.50 118 118 118 118 118 118 118 80 60
I-list 59.50 46 46 46 46 46 46 46 20 10
J-list 77.50 83 83 83 83 83 83 83 50 15

Column Tests 118.00 0 0 0 0 0 0 0 0 0
714010- Driller costs:

New Alluvial Wells - 3,100.00 5 5 5 5 5 0 0 0 0
Alluvial Well Development - 550.00 5 5 5 5 5 0 0 0 0
Alluvial Well Abandonment - 750.00 0 0 0 0 0 0 0 180 180

New U. Chinle Wells - 7,300.00 1 0 0 0 0 0 0 0 0
U. Chinle Well Development - 700.00 1 1 1 1 1 1 1 0 0

U. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 0 0 14
New M. Chinle Wells - 7,300.00 0 0 0 0 0 0 0 0 0

M. Chinle Well Development - 700.00 1 1 1 1 1 1 1 0 0

M. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 0 0 10
New L. Chinle Wells - 7,300.00 0 0 0 0 0 0 0 0 0

L. Chinle Well Development - 700.00 1 1 1 1 1 1 1 0 0
L. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 0 0 2

San Andres Well Abandonment - 3,000.00 0 0 0 0 0 0 0 0 2

Groundwater Collection

4- 1 + F F- i - ___
714090- Outside Services:

City Electric -

Continental Divide -

Surveyor -
Northwest Geophysical -

711040- Consulting Services:

Hydrologist/Engineer -
610020- Utilities:

Electrical Meter 453180401 -

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

Electrical System Parts -

10,000.00 1 1 1 1 1 1 1 0 0

5,000.00 1 1 1 1 1 1 1 0 0
2,000.00 1 1 1 1 1 1 1 0 0
2,000.00 1 1 1 1 1 1 1 0 0

20,000.00 1 1 1 1 1 1 1 0 0

0.0820 272020 272020 272020 272020 272020 243880 243880 0 0

1,000.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

C-Line

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-81 0-23-5100 UNIT COST ______ 1 - r T r 1 7

2009 2010 2011 1 2012 1 2013 2014 2015 2016 2017
XXXXXX-810-23-51 0

712010- Pumps:
Submersible Pumps -

K-Line
711020- Parts and Supplies:

Collection Wellhead Materials -

Piping and Fittings -

Valves -
Meters -

Electrical System Parts -
712010- Pumps:

610020- Utilities:
Submersible Pumps -

Electrical Meter 453183000 -

B-Line

D-Line

711020- Parts and Supplies:

Collection Wellhead Materials -
Piping and Fittings -

Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps-

711020- Parts and Supplies:
Collection Wellhead Materials

Piping and Fittings-
Valves-
Meters

Electrical System Parts

712010- Pumps:
Submersible Pumps-

711020- Parts and Supplies:
Collection Wellhead Materials-

Piping and Fittings -
Valves-
Meters-

Electrical System Parts-

2,100.00 0 0 0 0 0 0 0 0 0

1,000.00 1 1 11 1 1 1 1 0 0

500.00 1 1 1 1 1 1 1 0 0

200.00 1 1 1 1 1 1 1 0 0

50.00 1 1 1 1 1 1 1 0 0

500.00 1 1 1 1 1 1 1 0 0

2,100.00 1 1 1 1 1 1 1 0 0

0.0820 3000 3000 3000 3000 3000 3000 3000 0 0

1,000.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

200.00 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

2,100.00 0 0 0 0 0 0 0 0 0

1,000.00 1 1 1 1 1 0 0 0 0
500.00 1 1 1 1 1 0 0 0 0

200.00 1 1 1 1 1 0 0 0 0
50.00 1 1 1 1 1 0 0 0 0

500.00 1 1 1 1 1 -0 0 0 0

2,100.00 1 1 1 1 1 0 0 0 0

1,000.00 1 1 1 1 1 0 0 0 0
500.00 1 1 1 1 1 0 0 0 0

200.00 1 1 1 1 1 0 0 0 0

50.00 1 1 1 1 1 0 0 0 0

500.00 1 1 1 1 1 0 0 0 0

2,100.00 1 1 1 1 1 0 0 0 0

0.0820 15000 15000 15000 15000 15000 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 1 0 0 0

S-Line

712010- Pumps:

610020- Utilities:
Submersible Pumps-

Electrical Meter 453088300.
P-Line

711020- Parts and Supplies:

Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2009 2010 2011 2012 2013 2014 1 2015 2016 2017

- t t r I I I
712010- Pumps:

Submersible Pumps -
610020 - Utilities:

Electrical Meter 433985700 -
T-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -
L-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -
610020- Utilities:

Electrical Meter 453195100-
521. 522. and 639

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -
610020 - Utilities:

Electrical Meter 453196200 -

Groundwater Infection

2,100.00 0 0 0 0 0 0 0 0 0

0.0820 3000 3000 3000 3000 3000 3000 3000 3000 3000

1,000.00 2 2 2 2 2 2 2 0 0

500.00 1 1 1 1 1 1 1 0 0

200.00 2 2 2 2 2 2 2 0 0
50.00 2 2 2 2 2 2 2 0 0

500.00 2 2 2 2 2 2 2 0 0

2,100.00 2 2 2 2 2 2 2 0 0

1,000.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

2,100.00 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0

2,100.00 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

___ I ___ I ___ I ___ I ___ I ___ I ___ -I- ___ I ___ I ___

4 1 + I I I I + + 4

714090- Outside Services:

Surveyor -

711040- Consulting Services:
Hydrologist/Engineer -

Deep Wells
711020- Parts and Supplies:

Collection Wellhead Materials -

Piping and Fittings -

Valves -

2,000.00 1 1 1 1 1 1 1 0 0

20,000.00 1 1 1 1 1 1 1 0 0

1,500.00 1 1 1 1 1 1 1 1 1
500.00 1 1 1 1 1 1 1 1 1
450.00 1 1 1 1 1 1 1_ 1___ _1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

I
WATER TREATMENT (Cont.)

XXXXXX-810-23-5100
UNIT COST

2009 2010 12011 12012 12013 12014 2015 2016 2017
201 I 01 1 01 203 1204 215 2016 1 2017

711020- Parts and Supplies (Cont.):

712010- Pumps:

610020- Utilities:

Meters -
Electrical System Parts -

Submersible Pumps -

Electrical Meter 453180401
Electrical Meter 453190200 -

WR-Line

M-Line

B-Line

C-Line

K-Line

J-Line

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

2,000.00 1 1 1 1 1 1 1 1 1

1,000.00 1 1 1 1 1 1 1 1 1

5,000.00 1 1 1 1 1 1 1 1 1

0.0820 281400 281400 281400 93800 93800 93800 93800 93800 93800

0.0820 10000 10000 10000 10000 10000 10000 10000 10000 10000

350.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0

350.00 2 2 2 2 2 0 0 0 0

500.00 2 2 2 2 2 0 0 0 0
200.00 2 2 2 2 2 0 0 0 0

50.00 2 2 2 2 2 0 0 0 0

350.00 2 2 2 2 1 0 0 0 0

500.00 1 1 1 1 1 0 0 0 0
200.00 2 2 2 2 1 0 0 0 0

50.00 2 2 2 2 1 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0

350.00 0 0 0 0 0 0 0 0-0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2009 2010 2011 2012 1 2013 2014 2015 2016 2017

* + + .t-
X-Line

G-Line

D-Line

T-Line

S-Line

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -

Valves-
Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

350.00 2 2 2 2 2 0 0 0 0

500.00 1 1 1 1 1 0 0 0 0
200.00 2 2 2 2 2 0 0 0 0

50.00 2 2 2 2 2 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0

350.00 2 2 2 2 2 2 2 0 0
500.00 1 1 1 1 1 1 1 0 0
200.00 2 2 2 2 2 2 2 0 0
50.00 2 2 2 2 2 2 2 0 0

350.00 3 3 3 3 3 3 1 0 0
500.00 1 1 1 1 1 1 1 0 0
200.00 3 3 3 3 3 3 1 0 0

50.00 3 3 3 3 3 3 1 0 0

350.00 2 2 2 2 2 1 1 0 0

500.00 1 1 1 1 1 1 1 0 0

200.00 2 2 2 2 2 1 1 0 0
50.00 2 2 2 2 2 1 1 0 0

350.00 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0

Upper Chinle
711020- Parts and Supplies:

Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Middle Chinle
711020- Parts and Supplies:

Injection Wellhead Materials -
Piping and Fittings -

Valves -
Meters -

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
UNIT COST

2009 2010 2011 2012 2013 2014 2015 2016 2017
XXXXXX-810-23-51 00 2009 2010 1

R.O. Plant Operations

714090- Outside Services:
8,000.00 1 1 1 1 1 1 1 0 0City Electric.

Pump/motor repair 10,000.00 1 1 1 1 1 1 1 0 0

RO. Plant Returbishmen4 1,000,000.00 0 0 0 0 0 0 0 0 0R.O. Plant Upgrades 5,000.00 0 0 0 0 0 0 0 0 0

Miscellaneous R.O.Plant Equipmenl 1,000.00 0 .0 0 0 L.0 0 01 . 0 0

711040- Consulting Services:
Hydrologist/Engineer-

RO. Engineer.

Electronics-
610020 - Utilities:

Electrical Meter 453180503.

Natural Gas Meter 0807957.
711020 - Parts and Supplies:

Piping and Fittings.

Valves.
Meters-

Computer-
Equipment Maintenance/Upgrade.

Instruments

Filters.
Membranes (LPRO)-
Membranes (HPRO).

Sand Filter Media-
Air Diffusers -

Caustic Soda.
Sulfuric Acid
Anti- Scalant-
Lime (Bulk)

Muriatic Acid-
Membrane Cleaner•

Building / Facility.

Heating / AC•
Electrical•

10,000.00 1 1 1 1 1 1 1 0 0
5,000.00 1 1 1 1 1 1 1 0 0
10,000.00 1 1 1 1 1 1 1 0 0

0.0820 2307600 2307600 2307600 2307600 2307600 2307600 2307600 10000 10000

0.8320 5700 5700 5700 5700 5700 5700 5700 5700 5700

1,000.00 1 1 1 1 1 1 1 0 0
4,000.00 1 1 1 1 1 1 1 0 0
4,000.00 1 1 1 1 1 1 1 1 0 0

5,000.00 1 1 1 1 1 1 1 0 0
10,000.00 0 0 0 0 0 0 0 0 0

15,000.00 1 1 1 1 1 1 1 0 0
10.50 1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 0.00 0.00

484.00 288.00 288.00 288.00 288.00 288.00 288.00 288.00 0.00 0.00
789.00 88.00 88.00 88.00 88.00 88.00 88.00 88.00 0.00 0.00

8,000.00 1 1 1 1 1 1 1 0 0
2,000.00 1 1 1 1 1 1 1 0 0

0.26 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 0 0

0.11 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 0 0
700.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 0.00 0.00

0.10 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 0 0
3.78 310.00 310.00 310.00 310.00 310.00 310.00 310.00 0.00 0.00

1,833.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 0.00 0.00

2,000.00 1 1 1 1 1 1 1 0 0

2,000.00 1 1 1 1 1 1 1 0 0
2,000.00 1 1 1 1 1 1 1 0 0

20,000.00 1 1 1 1 1 1 1 0 0

46.00 0 0 0 0 0 0 0 0 0
170.00 6 6 6 6 6 6 6 0 0
28.00 0 0 0 0 0 0 0 0 0

290.00 0 0 0 0 0 0 0 0 0

46.00 0 0 0 0 0 0 0 0 0
138.00 0 0 0 0 0 0 0 0 0
55.00 28 28 28 28 28 28 28 0 0

77.50 0 0 0 0 0 0 0 0 0
59.50 0 0 0 0 0 0 0 0 0
77.50 0 0 0 0 0 0 0 0

712010- Pumps:

711030 - Water Analysis:
Pumps/Starters -

A-lisi
B-lisl
C-lisl
D-lis'
E-lisl
F-lisi
G-lis:
H-lisl

I-lisl
J-Iisl

(5) Unit Costs and Quantities
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GRANTS PROJECT

Scenario F Closure Cost Estimate
Unit Costs/Quantities

2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2009 2010 2011 2012 2013 2014 2015 2016 2017 j

1 1 1 1 1 1 1 1
In-sit,, BintAstlna & Remediatlon

-In-Situ-----. Bitstn &1 Remediat

714090- Outside Services:
City Elec

711040- Consulting Services:

Hydrologist/Engin
Bio-Engin

711020- Parts and Supplies:

Data
Ph

712010- Pumps:

711030- Water Analysis:

Piping and Fitti
Val
Met

Instrume
Control Equipm
hosphorous Sou

Carbon Sou

Pur

ctric- 1,000.00 1 0 0 0 0 0 0 0 0

ear- 15,000.00 1 0 0 0 0 0 0 0 0

eer - 50,000.00 1 0 0 0 0 0 0 0 0

ngs- 1,000.00 1 0 0 0 0 0 0 0 0

Ives- 200.00 5 0 0 0 0 0 0 0 0

ters- 50.00 3 0 0 0 0 0 0 0 0

nts- 1,000.00 1 0 0 0 0 0 0 0 0
ent- 12,000.00 1 0 0 0 0 0 0 0 0

urce- 1.00 0 0 0 0 0 0 0 0 0

urce - 0.00300 78840000 0 0 0 0 0 0 0 0

mps- 2,100.00 1 0 0 0 0 0 0 0 0

A-list 46.00 0 0 0 0 0 0 0 0 0

B-list 170.00 10 0 0 0 0 0 0 0 0

C-list 28.00 0 0 0 0 0 0 0 0 0

D-list 290.00 0 0 0 0 0 0 0 0 0

E-list 46.00 0 0 0 0 0 0 0 0 0

F-list 138.00 0 0 0 0 0 0 0 0 0

G-list 55.00 0 0 0 0 0 0 0 0 0
H-list 77.50 186 0 0 0 0 0 0 0 0

I-list 59.50 0 0 0 0 0 0 0 0 0

J-list 77.50 0 0 0 0 0 0 0 0 0

-Evaooration Svstem Manaaement-
- -- 4- ± F F F F F i t t

_____ 4- L F F F 4 ± +
714090- Outside Services:

City Electric -

Pump/motor Repair -

Liner Repair -

711040- Consulting Services:

Hydrologist/Engineer -
Odor Control -

711030- Water Analysis:
A-lisl
B-lisl
C-lisl
D-lisl
E-lisl
F-hisl
G-hisl
H-lisi

-hisl
J-lisl

2,000.00 1 1 1 1 1 1 1 1 1

5,000.00 1 2 1 2 1 1 2 1 1

20,000.00 1 1 1 1 1 1 1 1 0

10,000.00 1 1 1 1 1 1 1 1 1
20,000.00 0 1 0 0 0 1 0 0 0

46.00 0 0 0 0 0 0 0 0 0

170.00 6 6 6 6 6 6 6 3 0

28.00 0 0 0 0 0 0 0 0 0

290.00 0 0 0 0 0 0 0 0 0

46.00 0 0 0 0 0 0 0 0 0

138.00 6 6 6 6 6 6 6 3 0

55.00 0 0 0 0 0 0 0 0 0

77.50 17 17 17 17 17 17 17 8 0

59.50 0 0 0 0 0 0 0 0 0

77.50 0 0 0 0 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2009 1 2010 1 2011 I 2012 1 2013 2014 2015 1 2016 1 2017

610020- Utilities: T____I____T __T _Electrical Meter 453180401 - 0.0820 3087389.5 3087389.5 3087389.5 3087389.5 1407000 1407000 1407000 938000 0

East Collection Pond

711020- Parts and Supplies:

Piping and Fittings - 2,000.00 1 1 1 1 1 1 1 1 0
Valves- 1,000.00 1 1 1 1 1 1 1 1 0
Meters- 2,000.00 1 1 1 1 1 1 1 1 0

West Collection Pond

711020- Parts and Supplies:
Piping and Fittings - 2,000.00 1 1 1 1 1 1 1 1 0

Sludge Transfer Materials- 45,000.00 0 0 0 1 0 0 0 0 0
Valves- 1,000.00 1 1 1 1 1 1 1 1 0
Meters- 2,000.00 1 1 1 1 1 1 1 1 0

No. 1 Evaporation Pond______
711020- Parts and Supplies:

Piping and Fittings- 2,000.00 1 1 1 1 0 0 0 0 0

General Spray Nozzles - 68.00 200 200 200 200 0 0 0 0 0
Valves- 1,000.00 1 1 1 1 0 0 0 0 0
Meters- 2,000.00 1 1 1 1 0 0 0 0 0

Copper Sulfate - 2.49 6000 6000 6000 6000 0 0 00 0 0
Nozzle for Turbo-Mist Unit - 32.15 60 60 60 60 0 0 0 0 0

712010- Pumps:
Turbo-Mist Unit - 50,000.00 0 0 0 0 0 0 0 0 0

Centrifugal Pumps - 5,000.00 2 2 2 2 0 0 0 0 0
Centrifugal Pump Parts - 2,000.00 1 1 1 1 0 0 0 0 0

Pump and Motor Repair for Turbo-Mist Unit - 3,000.00 1 1 1 1 0 0 0 0 0

No. 2 and No. 3 Evaporation Pond

711020- Parts and Supplies: _

Piping and Fittings (Pond 2)- 2,000.00 1 2 1 2 1 2 1 1 0
Spray Nozzles (Pond 2)- 68.00 20 20 20 20 20 20 20 20 0

Valves (Pond 2)- 1,000.00 1 2 1 2 1 2 1 1 0

Meters (Pond 2) - 2,000.00 1 2 1 2 1 2 1 1 0

Copper Sulfate (Pond 2)- 2.49 12000 12000 12000 12000 12000 12000 12000 12000 0
Piping and Fittings (Pond 3)- 2,000.00 25 2 1 2 1 2 1 1 0

Spray Nozzles (Pond 3)- 68.00 80 20 20 20 20 20 20 20 0

Valves (Pond 3)- 1,000.00 3 1 1 1 1 1 1 1 0
Meters (Pond 3) - 2,000.00 2 1 1 1 1 1 1 1 0

Copper Sulfate (Pond3)- 2.49 2000 5000 5000 5000 5000 5000 5000 5000 0

712010- Pumps:

Centrifugal Pumps (Pond 2)- 5,000.00 3 3 3 3 3 3 3 1 0
Centrifugal Pump Parts(Pond 2) - 2,000.00 2 1 2 1 2 1 2 1 0

Centrifugal Pumps (Pond 3)- 5,000.00 2 1 1. 1 1 1 1 1 0

Centrifugal Pump Parts(Pond 3) - 2,000.00 0 1 1 1 1 1 1 1 0

-irrigation System Management- I_ IIIII

714090- Outside Services:
City Electric -

Continental Divide -

2,000.00 1 1 1 1 1 1 1 1 1
5,000.00 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

T
WATER TREATMENT (Cont.)

XXXXXX-810-23-5100
UNIT COST _______ r r r r r I

2009 2010 2011 2012 2013 2014 2015 I 2016 I 2017 I
- - -- - - I I I
714090 - Outside Services (Cont.):

Surveying -

Field Prep & Planting -

Pump/motor Repair -

711040 - Consulting Services:
Hydrologist/Engineer-

Other -

711020- Parts and Supplies:

Agricultural Equipment Maintenance -

Agricultural Equipment Fuel -

Lubricants -
Alfalfa -

Cereal Grains -

Fertilizer -

Fencing -

718070 - Vegetation Analysis:
718030- Soil Analysis:
711030- Water Analysis:

A-list
B-list

I I I
2,000.00 0 0 0 0 0 T 0  0 0
5,000.00 0 0 0 0 0 0 0 0 0
2,000.00 1 1 1 1 1 1 1 1 1

15,000.00 1 1 1 1 1 1 1 1 1
5,000.00 1 1 1 1 1 1 1 1 1

10,000.00 1 1 1 1 1 1 1 1 1
2.83 1500 1500 1500 1500 1500 1500 1500 1500 1500

1,000.00 1 1 1 1 1 1 1 1 1
2.55 0 0 0 0 0 0 0 0 0

0.90 0 0 0 0 0 0 0 0 0

0.15 0 0 0 0 0 0 0 0 0
2,000.00 1 1 1 1 1 1 1 1 1

40.50 160 160 160 160 160 160 160 160 160

245.00 24 24 24 24 24 24 24 24 24

46.00 0 0 0 0 0 0 0 0 0
170.00 13 13 13 13 13 13 13 13 13

28.00 0 0 0 0 0 0 0 0 0

290.00 0 0 0 0 0 0 0 0 0

46.00 0 0 0 0 0 0 0 0 0

138.00 5 5 5 5 5 5 5 5 5

55.00 14 14 14 14 14 14 14 14 14

77.50 49 49 49 49 49 49 49 49 49

59.50 29 29 29 29 29 29 29 29 29

77.50 46 46 46 46 46 46 46 46 46

3,100.00 1 1 1 1 1 1 1 1 1

550.00 1 1 1 1 1 1 1 1 1

750.00 0 0 0 0 0 0 0 0 0
1,300.00 0 0 0 0 0 0 0 0 0

700.00 1 1 1 1 1 1 1 0 0

1,300.00 0 0 0 0 0 0 0 0 0

700.00 1 1 1 1 1 1 1 0 0

1,300.00 0 0 0 0 0 0 0 0 0

700.00 1 1 1 1 1 1 1 0 0

714010- Driller costs:

C-list
D-list
E-list
F-list
G-list
H-list
I-list

J-List

New Alluvial Wells -
Alluvial Well Development -

lluvial Well Abandonment -
Chinle Well Abandonment -
Chinle Well Development -
Chinle Well Abandonment -
Chinle Well Development -
Chinle Well Abandonment -

Chinle Well Development -

Section 34 Flood Irrigation
f -t -r 1 -I 4 4

Section 34 Distribution System

711020- Parts and Supplies:
Piping and Fittings -

Valves -
Meters -

Section 34 Irrigation Supply System
711020 - Parts and Supplies:

Collection Wellhead Materials -
Piping and Fittings -

2,000.00 1 1 1 1 1 1 1 1 1

600.00 1 1 1 1 1 1 1 1 1
3,000.00 0 1 0 1 0 1 0 1 1

1,000.00 1 1 1 1 1 1 1 1 1

500.00 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-R1 0-23-5100 UNIT COST

2009 2010 2011 2014 I 2015 2016 2017
2009 2010 2011 2012 2013 2014 12015 2016 2017

___XXXXXX____________810________23 _____51__I 00 200 2010 44
Section 34 Irrigation Supoly System (Cont.)

712010- Pumps:

610020- Utilities:

Valves -
Meters -

Electrical System Parts -

Submersible Pumps -

Electrical Meter 453372500 -
Electrical Meter 453370700 -
Electrical Meter 453289200 -
Electrical Meter 453287400 -
Electrical Meter 453287900 -

Electrical Meter 453?????? -

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -

200.00 2 2 2 2 2 2 2 2 2

500.00 0 0 0 0 0 0 0 0 0

500.00 2 2 2 2 2 2 2 2 2

3,500.00 2 2 2 2 2 2 2 2 2

0.0820 85000 85000 85000 85000 85000 85000 85000 85000 85000

0.0820 75000 75000 75000 75000 75000 75000 75000 75000 75000
0.0820 30000 30000 30000 30000 30000 30000 30000 30000 30000
0.0820 100000 100000 100000 100000 100000 100000 100000 100000 100000

0.0820 35000 35000 35000 35000 35000 35000 35000 35000 35000
0.0820 30000 30000 30000 30000 30000 30000 30000 30000 30000

1,000.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0

2,100.00 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0
0.0820 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0

712010- Pumps:

610020- Utilities:
Submersible Pumps -

Electrical Meter 453282100 -
Electrical Meter 453289200 -

Electrical Meter 453285800 -
Sections 34. 35, and 3 Inlectlon System

711020- Parts and Supplies:

Injection Wellhead Materials -
Piping and Fittings -

Valves -
Meters -

Section 33 Center Pivot Irrioation
_ _ _ I _ _ I I_ _ _ _ I I_ _ I _ _ I_ _

I- I 4 -~ 4 4 4 4

Section 33 Center Pivot
711020- Parts and Supplies:

Plumbing and Fittings -

610020 - Utilities:

Electrical Meter 453267900 -
Section 33 Distribution System

711020- Parts and Supplies:

Piping and Fittings -
Valves -
Meters -

_______ 1 4 -{ 4 4 -t 4 4

2,000.00 1 1 1 1 1 1 1 1 1

0.0820 22000 22000 22000 22000 22000 22000 22000 22000 22000

2,000.00 1 1 1 1 1 1 1 1 1
600.00 1 1 1 1 1 1 1 1 1

3,000.00 0 1 0 1 0 1 1 0 1 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2009 I 2010 2011 2012 1 2013 1 2014 2015 2016 2017

4- 4 4 4 + 4. 4 4
Section 33 Irrigation Supply System

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -
Electrical System Parts -

712010- Pumps:

610020 - Utilities:
Submersible Pumps -

Electrical Meter 453168400-
Electrical Meter 453262600 -
Electrical Meter 453263700 -
Electrical Meter 453265700 -
Electrical Meter 453267700-
Electrical Meter 453267900-

Electrical Meter ????????? -

1,000.00 1 1 1 1 1 1 1 1 1
500.00 1 1 1 1 1 1 1 1 1
200.00 2 2 2 2 2 2 2 2 2
500.00 0 0 0 0 0 0 0 0 0
500.00 2 2 2 2 2 2 2 2 2

3,500.00 2 2 2 2 2 2 2 2 2

0.0820 60000 60000 60000 60000 60000 60000 60000 60000 60000
0.0820 70000 70000 70000 70000 70000 70000 70000 70000 70000
0.0820 45000 45000 45000 45000 45000 45000 45000 45000 45000
0.0820 50000 50000 50000 50000 50000 50000 50000 50000 50000
0.0820 24000 24000 24000 24000 24000 24000 24000 24000 24000
0.0820 22000 22000 22000 22000 22000 22000 22000 22000 22000
0.0820 25000 25000 25000 25000 25000 25000 25000 25000 25000

Section 28 Center Pivot Irrloatlon
1 4 4 4 4 4~ 4 I I

Section 28 Center Pivot
711020- Parts and Supplies:

Plumbing and Fittings -
Expansion -

610020- Utilities:
Electrical Meter 453165000 -

Section 28 Distribution System
711020- Parts and Supplies:

Piping and Fittings -

Valves -

Meters -

Section 28 Irrigation Supply System
711020- Parts and Supplies:

Collection Welthead Materials -

Piping and Fittings -

Valves -
Meters -

Electrical System Parts -
712010- Pumps:

1 4 4 1 + 4 + +

2,000.00 1 1 1 1 1 1 1 1 1
15,000.00 0 0 0 0 0 0 0 0 0

0.0820 35000 35000 35000 35000 35000 35000 35000 35000 35000

2,000.00 1 1 1 1 1 1 1 1 1
600.00 1 1 1 1 1 1 1 1 1

3,000.00 0 1 0 1 0 1 0 1 1

1,000.00 1 1 1 1 1 1 1 1 1

500.00 1 1 1 1 1 1 1 1 1
200.00 1 1 1 1 1 1 1 1 1
500.00 0 0 0 0 0 0 0 0 0
500.00 1 1 1 1 1 1 1 1 1

3,500.00 1 1 1 1 1 1 1 1 1

0.0820 75000 75000 75000 75000 75000 75000 75000 75000 75000
0.0820 75000 75000 75000 75000 75000 75000 75000 75000 75000
0.0820 30000 30000 30000 30000 30000 30000 30000 30000 30000
0.0820 30000 30000 30000 30000 30000 30000 30000 30000 30000
0.0820 80000 80000 80000 80000 80000 80000 80000 80000 80000
0.0820 35000 35000 35000 35000 35000 35000 35000 35000 35000

610020 - Utilities:
Submersible Pumps-

Electrical Meter 453164800-
Electrical Meter 453164900-
Electrical Meter 453171200-
Electrical Meter 453079400 -

Electrical Meter 453171600-
Electrical Meter 453165000-

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

WATER TREATMENT (Cont.) UNIT COST
2009 2010 I 2011 I 2012 2013 2014 2015 2016 2017

XXXXXX_____ 810__23 __51_ 00__ 200 2004211 21
Section 28 Injection Supply System

711020 - Parts and Supplies:

Collection Wellhead Materials -
Piping and Fittings -

Valves -

___ 7 7

712010- Pumps:

610020- Utilities:

Meters -
Electrical System Parts -

Submersible Pumps -

1,500.00 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0

450.00 0 0 0 0 0 0 0 0 0

2,000.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

5,000.00 0 0 0 0 0 0 0 0 0

0.0820 2000 2000 2000 2000 2000 2000 2000 2000 0

350.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

200.00 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0

Electrical Meter 453054002
Section 28 Iniection System

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -

Valves-
Meters -

Additional Center Pivot Irrigation
T 1 1 1 F F 1 1 1

Additional Irrigation Expansion
711020- Parts and Supplies:

New Center Pivot System -
Plumbing and Fittings -

610020- Utilities:

_______ + + -i ± F F -4 1

AUUMUrlIl irrluauon ui5rluULIUrI OVytt
711020- Parts and Suppli

Electrical Meter TBD -
ern

as:
Piping and Fittings -

Valves -
Meters-

Additional Irrigation Supply System
711020 - Parts and Supplies:

Collection Wellhead Materials -
Piping and Fittings -

Valves -

712010- Pumps:

610020- Utilities:

Meters -
Electrical System Parts -

Submersible Pumps-

Electrical Meter TBD
Electrical Meter TBD
Electrical Meter TBD-
Electrical Meter TBD -
Electrical Meter TBD -
Electrical Meter TBD -
Electrical Meter TBD -
Electrical Meter TBD -
Electrical Meter TBD -
Electrical Meter TBD -

45,000.00 0 0 0 0 0 0 0 0 0

2,000.00 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

2,000.00 0 0 0 0 0 0 0 0 0

600.00 0 0 0 0 0 0 0 0 0

3,000.00 0 0 0 0 0 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

200.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0

3,500.00 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0
0.0820 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0
0.0820 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

0.0820 0 0 0 0 0 0 0 0 0

0.0820 0. 0 0 0 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

MONITORING/REGULATORY
XXXXXX-810-23-5200

UNIT COST
2009 I 2010 1 2011 I 2012 I 2013 I 2014 I 2015 I 2016 I 2017

I +
I I I I I

-General--
=1 i

718900- NRC Fees:
718025- Permitting Fees:
711040- Consulting Services:

Hydrologist/Engineer -
Annual Report-

CAP-
ACL-

Numerical Modeling-
ALARA Consulting -

General Consulting -
DOE Reporting -

DP Renewal -

EPA Oversight -

-- Air / Weather Monitorino-

50,000.00 1 1 1 1 1 1 1 1 1
5,000.00 1 1 1 1 1 1 1 1 1

20,000.00 1 1 1 1 1 1 1 1 1
20,000.00 0 0 0 0 0 0 0 0 0
40,000.00 0 0 0 0 0 0 0 0 0
40,000.00 0 0 0 0 0 0 0 0 0
20,000.00 1 1 1 1 1 1 1 1 1
10,000.00 1 1 1 1 1 1 1 1 1
50,000.00 0 0 0 0 0 0 0 0 0
20,000.00 0 1 0 0 0 0 1 0 0
20,000.00 1 1 2.5 1 1 1 1 2.5 1

___ __ I I I I L 1 4 __

714090- Outside Services: 5,500.00 1 1 1 1 1 1 1 1 1

711020- Parts and Supplies: 500.00 1 1 1 1 1 1 1 1 1
610020- Utilities:

Electrical Meter 453181900 - 0.0820 44000 44000 44000 44000 44000 44000 44000 44000 44000

-Radiation Monitoring--

714090 - Outside Services:
711020- Parts and Supplies:

Bioassay Sample Bottles -

High Vol Filters -
High Vol Parts-

Lab Instrument Parts -
OSL Badges-
Radon Cups -

Miscellaneous Parts-
718030- Lab Fees:

Bioassay Samples -

High Vol Samples -

Radon Cup Analysis -

610020- Utilities:

Electrical Meter 433983700-
Electrical Meter 453094400-

Electrical Meter 600986000-
Electrical Meter 453280400-
Electrical Meter 600095200-
Electrical Meter 453191600-

711040- Radiation Training:

Annual Radiation Refresher -

Employee Radiation Training -

2,000.00 1 1 1 1 1 1 1 1 1

10.00 50 50 50 50 50 50 50 50 50
290.00 5 5 5 5 5 5 5 5 5

1,700.00 1 1 1 1 1 1 1 1 1
1,000.00 1 1 1 1 1 1 1 1 1

69.36 100 100 100 100 100 100 100 100 100

20.00 54 54 54 54 54 54 54 54 54
500.00 1 1 1 1 1 1 1 1 1

25.00 20 20 20 20 20 20 20 20 20
148.00 32 32 32 32 32 32 32 32 32
70.00 54 54 54 54 54 54 54 54 54

0.0820 5500 5500 5500 5500 5500 5500 5500 5500 5500
0.0820 5500 5500 5500 5500 5500 5500 5500 5500 5500

0.0820 5500 5500 5500 5500 5500 5500 5500 5500 5500
0.0820 5500 5500 5500 5500 5500 5500 5500 5500 5500

0.0820 5500 5500 5500 5500 5500 5500 5500 5500 5500
0.0820 5500 5500 5500 5500 5500 5500 5500 5500 5500

2,000.00 1 1 1 1 1 1 1 1 1
1,000.00 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

MONITORINGtREGULATORY (Cont.)
XXXXXX-81 0-23-5200

UNIT COST
2009 1 2010 2011 2012 2013 2014 2015 2016 1 2017

-Settlement Monument Monitoring- ] j
714090 - Outside Services:

Surveying -
Report Development -

I I I I I I I

7,000.00 1 1 1 1 0 0 0 0 0
2,000.00 1 1 1 1 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

HOLDING
XXXXXX-811-23-5300

UNIT COST
2009 2010 2011 2012 2013 2014 2015 2016 2017

2011 2013 2015 2017* 4 1

-Land--
t I -t -t -t I 1 ± 4

790060- Land Purchase:
790090- Land Rental:
790110- Title Commitment Policy:
790010- Appraisal :
790120- Land Improvements:

Fencing -
Water Development -

Clean-up -

623010- Property Tax:
790120- Surveying / Mapping:

0.00 0 0 0 0 0 0 0 0 0
0.00 0 0 0 0 0 0 0 0 0
0.00 0 0 0 0 0 0 0 0 0

0.00 0 0 0 0 0 0 0 0 0

2,000.00 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1

25,000.00 1 1 1 1 1 1 1 1
15,000.00 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

SECURITY AND MAINTENANCE
XXXXXX-811-23-5400

--Land and Structures-

717030- Surveillance:

UNIT COST
2009 2010 2011 2012 2013 2014 2015 2016 2017

I I I I
4,000.00 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

SEVERANCE AND RELOCATION
xxxxxx-xxx-xx-xxxx

-Severance and Relocation-

xxxxxx - Severance and Relocation:

IUNIT COST 2009 2010 2011 2012 2013 2014 2015 2016 2017

0.00 0 0 0 0 0 1 0 2 6

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2009 Through Completion

GENERAL AND ADMIN.
XXXXXX-811-23-5500

UNIT COST
2009 2010 2011 2012 2013 2014 2015 2016 2017

t r I I I I
_ _ I

-Salaries and Benefits-

600000- Salaries - General: 93,533.00 3 3 3 3 3 3 3 3 3
600001 - Salaries - Groundwater: 53,766.00 6 6 6 6 6 5 5 4 4
600040- Fringe Benefits: 28,000.00 9 9 "9 9 9 8 8 7 7

600050- Temporary Labor: 15,000.00 1 1 1 1 2.4 1 1 1 2.4
601060- Workman's Compensation: 60,000.00 0 0 0 0 0 0 0 0 0

601130- Memberships: 16,400.00 0 0 0 0 0 0 0 0 0
601140- Seminars and Training: 2,500.00 0 0 0 0 0 0 0 0 0
603000- Employee Relations: 1,000.00 0 0 0 0 0 0 0 0 0

-General Office Costs-

622000- Stationary & Supplies: 5,000.00 1 1 1 1 1 1 1 1 1
622010- Kitchen Supplies: 2,000.00 1 1 1 1 1 1 1 1 1
622040- Publications & Subscriptions: 250.00 0 0 0 0 0 0 0 0 0
622050- Miscellaneous: 1,500.00 1 1 1 1 1 1 1 1 1

622050- Misc. Computer Hardware: 4,000.00 1 1 1 1 1 1 1 1 1
622070- Lunch / Dinners: 500.00 0 0 0 0 0 0 0 0 0

-Occupancy Costs--

610030- Office-Other: 10,000.00 1 1 1 1 1 1 1 1 1

-Communication Costs-

620010- Telecommunications: 12,000.00 1 1 1 1 1 1 1 1 1
620060 - Postage: 2,000.00 1 1 1 1 1 1 1 1 1
620070- Courier Services: 10,000.00 1 1 1 1 1 1 1 1 1
620080 - Data Line Access: 5,000.00 1 1 1 1 1 1 1 1 1

-Data Processing Costs-

621000- Equipment Rental / Leases: 9,000.00 1 1 1 1 1 1 1 1 1
621020- Computer Software: 2,000.00 1 1 1 1 1 1 1 1 1

-Taxes, Licenses, and Fees-

623000 - Office - Other: 1,500.00 1 1 1 1 1 1 1 1 1

-insurance-

624040 - Insurance: 24,000.00 1 1 [ 1 1 1 1 1 L 1 [ 1

(5) Unit Costs and Quantities
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GRANTS PROJECT

Scenario F Closure Cost Estimate
Unit Costs/Quantities

2009 Through Completion

GENERAL AND ADMIN. (Cont.)
XXXXXX-811-23-5500

UNIT COST
2009 2010 2011 2012 2013 2014 12015 2016 2017

-Travel and Accommodation-

640000- Travel - Air: 5,000.00 0 0 0 0 0 0 0 0 0

640020- Travel - Accommodation: 1,000.00 0 0 0 0 0 0 0 0 0

640030- Travel - Taxis: 100.00 0 0 0 0 0 0 0 0 0

640050- Travel - Gas: 4,800.00 0 0 0 0 0 0 0 0 0

640060- Travel - Meals: 1,000.00 0 0 0 0 0 0 0 0 0

-Professional Fees-

670000- Legal Fees: 15,000.00 1 1 1 1 1 1 1 1 1

-Outside Services--

714090- Worker's Comp. Admin: 8,000.00 0 0 0 0 0 0 0 0 0

IT Consulting Services 10,000.00 1 1 1 1 1 1 1 1 1

Misc.(Grants Clinic) 5,000.00 1 1 1 1 1 1 1 1 1

MISCELLANEOUS INCOME UNIT COST
XXXXXX-XXX-XX-XXXX 2009 2010 2011 2012 2013 2014 2015 2016 2017

-Misc. Income--

I I I I I I I I
499000 - Misc. Income:

-25,000.00 0 1 0 0 0
I I i _r _

0 I 0 0 1 0 1 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Unit Costs

A B C

UNIT COSTS
2
3
4
5 --Fuel--

-6

7 unit cost units
8 Diesel 2.83 $/gal
9 Gasoline 2.99 $/gal

10
11
12 --Water Analysis--
13

14 unit cost units
15 A-LIST 46 $/sample
16 B-LIST 170 $/sample
17 C-LIST 28 $/sample
18 D-LIST 290 $/sample
19 E-LIST 46 $/sample
20 F-LIST 138 $/sample
21 G-LIST 55 $/sample
22 H-LIST 77.5 $/sample
23 I-LIST 59.5 $/sample
24 COLUMN TESTS 118 $/sample
25 J-LIST 77.5 $/sample
26
27 --Vegetation Analysis--
28

29 unit cost units
30 40.50 $/sample
31
32
33 --Soil Analysis--
34
35 unit cost units
36 245.00 $/sam pie
37
38
39 --Utilities--
40

41 unit cost units
42 Electric 0.0820 $/KWH
43 Natural Gas 0.832 $/CCF
44
45
46. --Driller Costs--
47
48 unit cost units
49 New Tailings Well 3,400.00 $/well
50 New Alluvial Well 3,100.00 $/well

D E F

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

A B C D E F
51 New U. Chinle Well 7,300.00 $/well
52 New M. Chinle Well 7,300.00 $/well
53 New L. Chinle Well 7,300.00 $/well
54 Develop Tailings Well 400.00 $/well
55 Develop Alluvial Well 550.00 $/well
56 Develop U. Chinle Well 700.00 $/well
57 Develop M. Chinle Well 700.00 $/well
58 Develop L. Chinle Well 700.00 $/well
59 Abandon 5" Tailings Well 640.00 $/well
60 Abandon 2" Tailings Well 220.00 $/well
61 Abandon Alluvial Well 750.00 $/well
62 Abandon Perched Alluvial Well 350.00 $/well
63 Abandon U. Chinle Well 1,300.00 $/well
64 Abandon M. Chinle Well 1,300.00 $/well
65 Abandon L. Chinle Well 1,300.00 $/well
66 Abandon San Andres Well 3,000.00 $/well
67 Abandon Sumps 500.00 $/sump
68
69
70 -- Tailings Collection Parts and Supplies--

71
72 unit cost units
73 Collection Wellheads 500.00 $/wellhead
74 2" Valves 200.00 $/valve
75 3/4", 5/8", 1" Meters 50.00 $/meter
76 Submersible Pumps 500.00 $/pump
77 Vacuum Pumps 500.00 $/pump
78
79
80 -- Tailings Sumps Parts and Supplies--
81

82 unit cost units
83 Collection Plumbing 500.00 $/wellhead
84 2", 3" Valves 200.00 $/valve
85 3/4", 5/8", 1" Meters $/meter
86 Submersible Pumps 310.00 $/pump
87
88
89 -- Tailings Injection Parts and Supplies--
90

91 unit cost units
92 Injection Wellheads 300.00 $/wellhead
93 2" Valves $/valve
94 3/4", 5/8", 1" Meters $.®@ S/meter
95
96
97 -- Alluvial/Chinle Collection Parts and Supplies--
98

99 unit cost units
100 Collection Wellheads 1,000.00 $/wellhead

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

I A B C D E F
101
102
103
104
105
106

2" Valves
3/4", 5/8", 1" Meters
Submersible Pumps 2,100.00

$/valve
$/meter
$/pump

-- San Andres Collection Parts and Supplies--

107
108 unit cost units
109 Collection Wellheads 1,500.00 $/wellhead
110 6" Valves 450.00 $/valve
111 6" Meters 2,000.00 $/meter
112 Submersible Pumps 5,000.00 $/pump
113
114
115 -- Alluvial/Chinle Injection Parts and Supplies--
116
117 unit cost units
118 Injection Wellheads 350.00 $/wellhead
119 2" Valves $/valve
120 3/4", 5/8", 1" Meters $/meter
121
122
123 -- Irrigation Parts and Supplies--
124

125 unit cost units
126 Collection Wellheads 1,000.00 $/wellhead
127 2", 3" Valves 9 $/valve
128 6", 10", 12" Valves 600.00 $/valve
129 2", 3" Meters 500.00 $/meter
130 6", 10", 12" Meters 3,000.00 $/meter
131 Submersible Pumps 3,500.00 $/pump
132 Alfalfa 2.55 $/lb
133 Millet 0.40 $/lb
134 Cereal Grains 0.90 $/lb
135 Fertilizer 0.15 $/lb
136
137
138 -- R.O. Plant Parts and Supplies--

139
140
141
142
143

145
146
147
148

1 509

unit cost units
Pumps
Valves
Meters
Filters
Membranes (LPRO)
Membranes (HPRO)
Sand Filter Media
Air Diffuser
Caustic Soda
Sulfuric Acid

5,000.00
4,000.00
4,000.00

10.50
484.00
789.00

8,000.00
2,000.00
0.2578
0.1065

$/pump
$/valve
$/meter
$/filter

$/membrane
$/membrane

L.S.
L.S.
$/Ilb
$/Ib

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

A B C D E F
151 Anti-Scalent 700.00 $/barrel
152 Citric Acid 1.09 $/lb
153 Test Reagents 0.00 $/?
154 Lime 0.1030 $/lb
155 Muriatic Acid 3.78 $/gal
156 Membrane Cleaner 1,833.00 $/drum
157
158 unit cost units
159 R.O. Plant Refurbishment 1,000,000.00 lump sum
160 R.O. Plant Upgrades 5,000.00 $/upgrade
161 Miscellaneous R.O. Plant Equipm 1,000.00 $/unit
162
163
164 -- Evaporation Parts and Supplies--
165

166 unit cost units
167 Pumps 5,000.00 $/pump
168 Valves 1,000.00 $/valve
169 Meters 2,000.00 $/meter
170 Copper Sulfate 2.49 $/lb
171 Citric Acid 1.09 $/Ib
172 Spray Nozzles 68.00 $/nozzle
173 Pump & Motor for Turbo-Mist 6,000.00 $/pump
174 Nozzles for Turbo-Mist Unit 32.15 $/nozzle
175
176
177 -- In-situ Biotesting Parts and Supplies--
178

179 unit cost units
180 Pumps 2,100.00 $/pump
181 Valves 200.00 $/valve
182 Meters 50.00 $/meter
183 Molasses 1.00 $/gal
184 Phosphorous Source 1.00 $/lb
185 Carbon Source 0.00300 $/gal treated
186
187
188 -- Monitoring Parts and Supplies--

190 unit cost units
191 Bioassay Sample Bottles 10.00 $/bottle
192 OSL Badges 10.00 $/badge
193 Bioassay Samples 25.00 $/sample
194 OSL Badges Analysis 69.36 S/badge
195 High Vol Samples 148.00 $/sample
196 Radon Cups 20.00 $/cup
197 Radon Cup Analysis 70.00 $/sample
198 High Vol Filters 290.00 $/pack
199

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

Cell: E3
Comment: NOTE:

DO NOT CHANGE CELLS HIGHLIGHTED IN RED.

THE REST OF THE VALUES SHOULD BE CHANGED HERE.

CHANGING THE UNIT COST VALUES IN THIS SHEET WILL
CHANGE THE VALUES THROUGHOUT THE SPREADSHEET.

Cell: C15
Comment: Includes lab fees

Cell: C16
Comment: Includes lab fees

Cell: C17
Comment: Includes lab fees

Cell: C18
Comment: Includes lab fees

Cell: C19
Comment: Includes lab fees

Cell: C20
Comment: Includes lab fees

Cell: C21
Comment: Includes lab fees

Cell: C22
Comment: Includes lab fees

Cell: C23
Comment: Includes lab fees

Cell: C24
Comment: Includes lab fees

Cell: C25
Comment: Includes lab fees

Cell: C30

+ supply cost

+ supply cost

+ supply cost

+ supply cost

+ supply cost

+ supply cost

+ supply cost

+ supply cost

+ supply cost

+ supply cost

+ supply cost
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GRANTS PROJECT
Unit Costs

Comment: Includes lab fees and supplies.

Cell: C36
Comment: Includes lab fees and supplies.

Cell: C49
Comment: Tailings wells are 5" PVC, typically 110' deep, sand pack up to 30' with bentonite seal above sand.

Cost est. based on previous drilling cost.

Cell: C50
Comment: Alluvial wells 5" PVC, 60 to 120', sand pack to 30' with bentonite seal above. Cost est. based on

previous drilling.

Cell: C51
Comment: U. Chinle wells 5" PVC, 120 to 240' deep

, sand pack 40' with bentonite seal above.

Cell: C52
Comment: M. Chinle 5 or 6" PVC, 120 to 360' deep, 60' of sand pack with bentonite seal above.

Cell: C53
Comment: L. Chinle wells 5" PVC, 160 to 380' deep, 60' sand pack with bentonite seal above.

Cell: C54
Comment: 3 hrs of rig time.

Cell: C55
Comment: 4 hrs of rig time

Cell: C56
Comment: 5 hrs of rig time

Cell: C57
Comment: 5 hrs of rig time

Cell: C58
Comment: 5 hrs of rig time

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

Cell: C59
Comment: 3 hrs rig time and materials

Cell: C60
Comment: 4 hrs labor at $30/hr for manpower plus $100 for materials and possible equipment rental.

Cell: C61
Comment: 3 hrs rig time and materials

Cell: C62
Comment: 2 hrs rig time and materials

Cell: C63
Comment: 4 hrs rig time and materials

Cell: C64
Comment: 4 hrs rig time and materials

Cell: C65
Comment: 4 hrs rig time and materials

Cell: C66
Comment: 10 hrs rig time and materials

Cell: C67
Comment: Backfill and cover cost

Cell: C73
Comment: Includes all wellhead plumbing (tees, small valves, nipples, drop pipe, drawdown tube, rope, etc.)

Cell: C75
Comment: Assumes average cost of all three sizes of meters.

Cell: C76
Comment: Assumes average cost of different sizes of pumps.

Cell: C77
Comment: No vacuum pumps are planned to be used in the future.

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

Cell: C83
Comment: Includes all collection plumbing (tees, small valves, nipples, rope, drawdown tube, etc.)

Cell: C85
Comment: Assumes average cost of all three sizes of meters.

Cell: C86
Comment: Assumes average cost of different sizes of pumps.

Cell: C92
Comment: Includes all injection plumbing (tees, small valves, nipples, etc.)

Cell: C94
Comment: Assumes average cost of all three sizes of meters.

Cell: C100
Comment: Includes all wellhead plumbing (tees, small valves, nipples, drop pipe, drawdown tube, S.S. wire and

etc.

Cell: C102
Comment: Assumes average cost of all three sizes of meters.

Cell: C103
Comment: Assumes average cost of different sizes of pumps.

Cell: C109
Comment: Includes all wellhead plumbing (tees, valves, nipples, drop pipe, drawdown tube, S.S. wire, etc. for

large wells.

Cell: C112
Comment: Assumes average cost of different sizes of pumps.

Cell: C118
Comment: Includes all wellhead plumbing (tees, small valves, nipples, etc.
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GRANTS PROJECT
Unit Costs

Cell: C120
Comment: Assumes average cost of all three sizes of meters.

Cell: C126
Comment: Includes all wellhead plumbing (tees, valves, nipples, drop pipe, drawdown tube, S.S. wire, etc. for 2"

and 3" discharge pipe.

Cell: C127
Comment: Assumes average of 2" and 3" valves.

Cell: C128
Comment: Assumes average of 6", 10", and 12" valves.

Cell: C129
Comment: Assumes average cost of 2" and 3" meters.

Cell: C130
Comment: Assumes average cost of 6", 10", and 12" meters.

Cell: C131
Comment: Assumes average cost of different sizes of pumps.

Cell: C141
Comment: Assumes average of all different types of pumps (R.O. Feed, Sump, R.O. Product, etc.).

Cell: C142
Comment: Assumes average of different sizes and types of valves.

Cell: C143
Comment: Assumes average of different types and sizes of meters.

Cell: C159
Comment: Placeholder estimate of large scale plant refurbishment

Cell: C160
Comment: As yet unspecified upgrades

Cell: C161
Comment: Miscellaneous future equipment additions
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GRANTS PROJECT
Unit Costs

Cell: C167
Comment: Assumes average of all different types and sizes of pumps.

Cell: C168
Comment: Assumes average of different sizes and types of valves.

Cell: C169
Comment: Assumes average of different types and sizes of meters.

Cell: C173
Comment: High pressure pump to supply two Turbo Misters

Cell: C174
Comment: Spiral-type nozzle

Cell: C180
Comment: Assumes average of all different types of pumps.

Cell: C181
Comment: Assumes average of different sizes and types of valves.

Cell: C182
Comment: Assumes average of different types and sizes of meters.
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GRANTS PROJECT
Electrical Meter 453180401 Electrical Meter 453180501

!!!!!!!!!!!!DO NOT CHANGE RED VALUES IN THIS SHEET. CHANGE ONLY THE YEARLY GPM VALUES!!!!!!!!!!!!

For the purposes of costing, the maximum R.O. feed rate was assumed to be 600 gpm.

The maximum practical rate is estimated at 540 gpm.

Electrical Meter 453180401 KWH Breakout

Alluvial Collection
Toe Drains / Sumps
Tailings Collection
Spray Evaporation System
Turbo-Mist
No. 2 Well

Alluvial Collection
Toe Drains / Sumps
Tailings Collection
Spray Evaporation System
Turbo-Mist
No. 2 Well

Total

Unit Pressure
Cost Factor 2009 2010 2011 2012 2013 2014 2015 2016 2017
469 1 580 580 580 580 580 520 520 0 0
469 0.36 25 25 25 25 0 0 0 0 0
469 0.36 120 110 100 80 0 0 0 0 0
469 1 4700 4700 4700 4700 3000 3000 3000 2000 0
469 12.07 156 156 156 156 0 0 0
469 2 300 300 300 100 100 100 100 100 100

2009 2010 2011 2012 2013 2014 2015 2016 2017
272020 272020 272020 272020 272020 243880 243880 0 0

4221 4221 4221 4221 0 0 0 0 0
20260.8 18572.4 16884 13507.2 0 0 0 0 0
2204300 2204300 2204300 2204300 1407000 1407000 1407000 938000 0
883089 883089 883089 883089 0 0 0 0 0
281400 281400 281400 93800 93800 93800 93800 93800 93800

3665291 3663603 3661914 3470938 1772820 1744680 1744680 1031800 93800

R.O. Plant Electrical Meter 453180501

R.O. Plant Rate

Unit
Cost 2009 2010 2011 2012 2013 2014 2015 2016 2017

Formula 600 600 600 600 600 600 600 0 0

2009 2010 2011 2012 2013 2014 2015 2016 2017

1230760012307600 12307600 12307600 12307600 12307600 12307600 1 10000 I 10000R.O. Plant

(7) Electrical Meter 453180401
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GRANTS PROJECT
Long-Term Maintenance

Surveillance Fee

LONG-TERM MAINTENANCE & SURVEILLANCE FEE

NRC Long Term Maintenance and Surveillance Fee

$250,000 Fee in 1978 Dollars

Most current CPI Index for Current Year =211.69S,

CPI Index for November, 1978 = 67.4
Difference in Indices = 144.293

CPI Factor= 2.140846

Fee in March, Current year dollars = $785,211

(8) NRC Long Term Maintenance
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GRANTS PROJECT
Physical Reclamation Costs

2008 Dollars
SUMMARY ESTIMATE
HOMESTAKE MINING COMPANY OF CALIFORNIA
GRANTS PROJECT MILLING COMPLEX
CEBOLA COUNTY NEAR MILAN, NM

CPI Calculations to convert the 2003 unit cost $ to current year $
Most Current CPI Value 211.693

Jan 2003 CPI Valu e 181.7
017 5068795

Item No. Description Unit Quantity Unit Cost Total Cost
(Current Year$) ($

1.0 FACILITY DECOMMISSIONING
Mill Decommissioning & Demolition Complete $0

2.0 GROUND WATER RESTORATION
2.1 Groundwater Restoration (Operations & Monitoring) YR $0
2.2 RO Treatment Plant Operation YR $0
2.3 Well Abandonment EA $0

Groundwater Restoration Subtotal $0

3.0 INTERIM STABILIZATION OF TAILINGS
Interim Cover Maintenance (Included in ongoing gw restoration operations costs)

4.0 TAILING IMPOUNDMENT AREA RESTORATION

4.1 Large Tailings Pile Closure
4.1.1 Settlement Monitoring
4.1.2 Borrow Area Investigation Acre 400 147.38 $58,952
4.1.3 Clear & Grub Borrow Areas Acre 240 1,398.08 $335,540
4.1.4 Radon Barrier material: haul & placement CY 770,000 4.89 $3,767,832
4.1.5 Rock Cover material: haul & placement CY 87,000 5.01 $435,852
4.1.6 Construction QA/QC Month 7 64,078.78 $448,551
4.1.7 Revegetation of Borrow Areas Acre 240 1,631.10 $391,463

Large Tailings Pile Closure Subtotal $5,438,192

4.2 Pond Closure

4.2.1 Dewatering and/or Water Treatment (allowance) LS 1 58,253.44 $58,253
4.2.2 Removal of sediment - placement in EP1 CY 80,000 4.43 $354,181
4.2.3 Removal of liners, & piping - placement in EP1 SY 86,000 1.05 $90,176
4.2.4 Excavate underlying impacted soil CY 37,500 3.50 $131,070
4.2.5 Remove/regrade earthen berms CY 122,000 1.17 $142,138
4.2.6 Confirmation Sampling Acre 25 932.06 $23,301
4.2.7 Import Fill placement & grading CY 50,000 3.38 $168,935
4.2.8 Revegetation Acre 25 1,631.10 $40,777

Pond Closure Subtotal $1,008,833

4.3 Small Tailing Pile Closure
4.3.1 Clear & Grub Borrow Areas Acre 105 1,398.08 $146,799
4.3.2 Prep and grade of tailings pile surface CY 170,000 2.27 $386,220
4.3.3 Radon Barrier material: haul & placement CY 340,000 5.07 $1,723,137
4.3.4 Rock Cover material: haul & placement

Top of Impoundment CY 32,000 5.13 $164,042
Impoundment side slopes CY 28,000 7.28 $203,887

4.3.5 Construction QA/QC Month 4.5 64,078.78 $288,355
4.3.6 Revegetation of Borrow Areas Acre 105 1,631.10 $171,265

Small Tailing Pile Closure $3,083,704

5.0 RADIOLOGICAL SURVEY AND ENVIRONMENTAL MONITORING

Radon Flux Measurements on Tailing Piles (post-closure) LS 1 45,437.68 $45,438

6.0

6.1

DEMOLITION OF REMAINING FACILITIES

RO Plant Demolition
Demolition of plant - placement in EP1
Backfill/regrade demolition area
Revegetation

6.1.1
6.1.2
6.1.3

LS
CY

Acre

1
1,500

2.5

160,196.96
3.50

1,631.10

$160,197
$5,243
$4,078

RO Plant Demolition Subtotal $169,518

(9) Physical Reclamation Costs
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GRANTS PROJECT
Physical Reclamation Costs

2008 Dollars
SUMMARY ESTIMATE
HOMESTAKE MINING COMPANY OF CALIFORNIA
GRANTS PROJECT MILLING COMPLEX
CEBOLA COUNTY NEAR MILAN, NM

CPI Calculations to convert the 2003 unit cost $ to current year $
Most Current CPI Value 211.693

Jan 2003 CPI Value 181.7
0.165068795

Item No. Description Unit Quantity Unit Cost Total Cost
i (Current Year $) $

6.2 Office/Shop Area Demolition
(office-truck shop, warehouse bdg, & rel. bdg in admin compound)

6.2.1 Demolition of buildings LS 1 81,554.82 $81,555
6.2.2 Demolition of Water Tanks EA 2 17,476.03 $34,952
6.2.3 Removal of yard gravel - placement in EP1 CY 4,000 4.08 $16,311
6.2.4 Backfill/regrade demolition area CY 1,500 3.50 $5,243
6.2.5 Revegetation I Acre 5 1,631.10 $8,155

Office/Shop Area Demoltion, Subtotal $146,216

7.0 PROJECT MGMNT - CONSULTING/ENGINEERING SUPPORT

7.1 Large Tailings Pile Closure
7.1.1 Final Design & Contract Document Prep LS 1 41,942.48 $41,942
7.1.2 Proj Management & Construction Oversight Month 7 44,272.61 $309,908
7.1.3 Prepare Completion Report ' LS 1 41,942.48 $41,942

LTP Project Management Subtotal $393,793

7.2 Final Closure & Demolition (RO plant, ponds, STP)
7.2.1 Final Design & Contract Docbment Prep LS 1 50,330.97 $50,331
7.2.2 Proj Management & Construction Oversight Month 8.5 44,272.61 $376,317
7.2.3 Prepare Completion Report LS 1 50,330.97 $50,331

STP Project Management Subtotal $476,979

7.3 Shop Area Demolition
7.3.1 Final Design & Contract Docbment Prep LS 1 5,592.33 $5,592
7.3.2 Proj Management & Construction Oversight Month 0.5 44,272.61 $22,136
7.3.3 Prepare Completion Report LS 1 5,592.33 $5,592

Shop Area Project Management Subtotal $33,321

TOTAL $10,795,993

(9) Physical Reclamation Costs
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!!!!!!!!!!!!DO NOT CHANGE RED VALUES IN THIS SHEET. CHANGE ONLY THE YEARLY GPM VALUES!ll!!!!!!!!

For the purposes of costing, the maximum R.O. feed rate was assumed to be 600 gpm.
The maximum practical rate is estimated at 540 gpm.

R.O. Plant Consumables
Base Rate -

Base
Rate 2009 2010 2011 2012 2013 2014 2015 2016 2017
300 600 600 600 600 600 600 600 0 0R.O. Plant Rate

Filters
Membranes (LPRO)
Membranes (HPRO)

Caustic Soda
Sulfuric Acid
Anti- Scalant

Lime (Bulk)
Muriatic Acid

Membrane Cleaner -

700
144
44

600000
500000

8
600000

155
4.

1400 1400 1400 1400 1400 1400 1400
288 288 288 288 288 288 288

88 88 88 88 88 88 88

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

0
0
0

0
0
0
0
0
0

0
0
0

0
0
0
0
0
0


