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Vogtle Electric Generating Plant
Generic Letter 2004-02 Response Extension Request

Ladies and Gentlemen:

By letter dated May 22, 2008, (NL-08-0818) Southern Nuclear Operating
Company (SNC) requested an extension for the final response to Generic Letter
2004-02 for the completion of:

* Downstream effects evaluations in accordance with WCAP-1 6406-P Rev.
1, "Evaluation of Downstream Sump Debris Effects in Support of GSI-191"
and WCAP-16793-NP, "Evaluation of Long-Term Cooling Considering
Particulate, Fibrous and Chemical Debris in the Recirculating Fluid."

" Completion of chemical effects testing and evaluation of test results.

An extension was granted by the NRC to July 31, 2008, in a letter dated May 29,
2008.

In May 2008 the sump screen vendor, General Electric Hitachi, expected to
receive the final Chemical Effects Testing (CE) Summary Report from our 3rd
party vendor (Alion) on June 24, 2008. GEH was to incorporate the results and
provide the final Hydraulic Sizing Report to SNC by July 11, 2008. GEH did not
receive the final CE Summary Report until July 25, 2008 causing a delay in
issuance of the Vogtle S100 Report. The CE Summary report was delayed for the
following reasons:

- The original test results for the 8D fiber case produced non-conclusive results.
Alion and GEH took additional time to work though an acceptable solution using
the second test results.

-Alion worked with SNC and other utilities involved in VUEZ testing to address
NRC questions regarding VUEZ Testing during preparation of the Vogtle CE
Summary report. Additional effort was provided to consider these issues in the
report.
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- Alion received an NRC visit and a NUPIC audit during this time frame. In house
visitors consumed more resources than anticipated.

- The test report from the VUEZ test facility, which is used as a basis for the CE
Summary Report, was delayed due to several jobs at the test facility competing
for resources. The CE Summary Report was provided to GEH on July 25, 2008.
GEH will expedite incorporation of the results and is expected to issue their final
S100 report to SNC by Aug 2, 2008.

A review of the CE report and SNC calculations indicates margin exists. SNC
has reasonable assurance that positive margin is maintained throughout the
anticipated sump temperature range. Preliminary numbers indicate a minimum of
approximately 7.5 feet of margin. This conclusion will be incorporated into our
final design documentation as appropriate once the final S100 report is received.

The bases for the previous extension requests, letters dated December 7, 2007
(NL-07-1969) and May 22, 2008, (NL-08-0818) remain valid and SNC has
reasonable assurance that the new VEGP sump screens will perform their design
basis function under the original design bases considerations. This extension
request will allow SNC to complete the documentation updates required to
support the GL/GSI-1 91 considerations.

It is anticipated that with the above deliverable schedule, an extension request
until August 2 9 th is needed to perform a review of the final S100 report and
incorporate the results into our design documentation. Therefore, SNC is
requesting an extension of the final submittal for GL 2004-02 to August 29, 2008
based on the above schedule of vendor and in-house deliverables. These
matters were discussed with members of your staff on July 28, 2008.

Mr. M. J. Ajluni states he is Nuclear Licensing Manager for Southern Nuclear
Operating Company and is authorized to execute this oath on behalf of Southern
Nuclear Operating Company and to the best of his knowledge and belief, the
facts set forth in this letter are true.

The NRC commitments contained in this letter are provided as a table in the

Enclosure. If you have any questions, please advise.

Respectfully submitted,

SOUTHERN NUCLEAR OPERATING COMPANY

Mark J. Ajluni
Manager-Nuclear Licensing
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Sworn to and subscribed before me this 3L day of 3u / 1,2008.

Notary Public

My commission expires: / /

MJA/DWM/cag

Enclosures:

cc: Southern Nuclear Operating Company
Mr. J. T. Gasser, Executive Vice President
Mr. T. E. Tynan, Vice President - Vogtle
Mr. D. H. Jones, Vice President - Engineering
RType: CVC7000

U. S. Nuclear Regulatory Commission
Mr. L. A. Reyes, Regional Administrator
Mr. R. A. Jervey, NRR Project Manager - Vogtle
Mr. G. J. McCoy, Senior Resident Inspector - Vogtle

State of Georgia
Mr. N. Holcomb, Commissioner - Department of Natural Resources
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Enclosure

List of Regulatory Commitments

The following table identifies those actions committed by Southern Nuclear
Operating Company in this document for Vogtle Electric Generating Plant. Any
other statements in this submittal are provided for information purposes and are
not considered to be regulatory commitments.

Regulatory Commitments Due Date / Event
VEGP Units 1 and 2 will be in compliance with the
regulatory requirements listed in the Applicable August 29, 2008
Regulatory Requirements section of GL 2004-02.


