
TENNESSEE VALLEY AUTHORITY 
CHATTANOOGA. TENNESSEE 37401 

400 Chestnut Street Tower II 

April 21, 1983 

aiief, Managemmnt Information Branch 
Otfice of IMnagement and Program Analysis 
U.S. Nuclear Regulatory Commission 
Vasbington, D.C. 20555 

Dear Sir: 

VATTS BAR AND BELLEFONTE NUCLEAR PLANTS - CONSTRUCTION STATUS REPORT 
(WRBG-0030) (TELLOW OO) 

Enclosed are our construction status reports for Tennessee Valley Authority's 
nuclear plants under construction. Entries on the sheets reflect the status 
as of March 31, 1983.  

Watts Bar Units 1 and 2--The fuel load dates are as follows: 

Unit 1 - January 1984 
Unit 2 - January 1985 

Bellefonte Units 1 and 2--The fuel load dates are as follows: 

Unit 1 - May 1985 
UW.t 2 - May 1986 

Very truly yours, 

TENNESSEE VALLEY AUTHORITY 

V .dMvils 1,% W-nar 
Nuclear Licensing 

Enclosures 
cc: U.S. Nuclear Regulatory Comission (Enclosures) 

Region II 
ATTN: James P. O'Reilly, Regional Administrator 
101 Marietta Street, NW, Suite 2900 
Atlanta, Georgia 30303 

415OD46 6 8 40606 
POR F0 A MILLEF -4367 PDR

An Equal Opportunity Employer



II

PLANT cHARACTERISTICS: 

DOCKET NO: 
Cp NO. & DATE ISS3ND: 
Cp EXPIRATION DATE: 
APPLICANT: 
PLANT LOCATION: 
Is REGION: 
AS: 

CONSTRUCTOR: 
REACTOR TYPE:

05000438 
CPR-122 / 12-24-74 
03-01-83 
TEaNNSSEE VALLEY AUTHORITY 
JACKSON COUNTY, ALABAMA 
II 
TWA 
BABCOCK & WILCOX 
TWA 
PWR

Kay rBawoNUtma 

CORPORATE CONTACT 

CORPORATE ADDRESS 

CORPORATE PHONE NO 
NRC LP" 
IS PRINCIPAL INSPECTO1 

-cONSTRUCTI 
-TEST AND STARTII 

Is RESIDENT INSPECTOR
DER (ME):-1235- FUEL LOAD 3DAT CHANO5 

cIon STAS AS REPORTED BY UTILITY:

TIME PERIOD
REPORT 
DATE 

04-11-75 
09-06-78 
08-16-79 
09-10-80 
12-01-81 
06-30-82

NEW 
SCHEDULE 

12-00-79 
03-00-81 
09-00-82 
03-00-83 
09-00-83 
05-00-85

tH. 0. PARRIS, MANAGER OF PMNR 

: 50A CBBSTNUT STREET TOWER II 
CNATTANOOGA, TUSUESSE 37401 

: (615) 751-2823 
: R Rerman 

i: P. FREDRICKSON 

J. D. WILCOX

muON POR CHANCE 
REPORTED BY UTILITY

REASON 
REASON 

REASON 
REASON 
REASON 
REA30N

NOTED.  
NOTED.  
NOTED.  
NOTED.  
NOTED.  
NOTED.

LOCAL PUBLIC DOCUMENT ROOM: 

SCOTTSBORO PUBLIC LIBRARY 

1002 SOUTH BROAD STREET 

SCOTTSBORO, ALABAMA 35768

REPORT 
NUMBER 

83-01 
83-02 
83-03 
83-04 
83-05 
83-07 
83-08

WO DATE 
Or INSP.  

01-11-83 
01-01-83 
02-07-83 
02-07-83 
02-14-83 
03-07-83 
02-01-83

END DATE 
Or INSPe 

01-14-83 
01-31-83 
02-18-83 
02-18-83 
02-18-83 
03-11-83 
02-28-83

___

CONSTRUCTION STATUS REPORT T AuK A3 ot 03-31-83 

aLLEOUrTz NUCLuA! POUdR PLANTS"S--TUS-A--O-:-03----8
M~~i-CTOHTB~~H 0.___PARR-----,----A--- - ---

„, ̂  .



COUSTRUCTION STATUS REPORT

DBE EOUTE 1I 

COusraUCTION STATUS: 

APPLICANT'S CURRENT ESTIMATED FUEL LOADING DATE 

APPLICANT' S PREVIOUS ESTIMATED FUEL LOADING DATE 

APPLICANT'S ESTIMATED FUEL LOADING DATE AT CP ISSUANCE : 
APPLICANT'S CURRENT ESTIMATED COMMERCIAL OPERATION DATE: 

CURRENT ESTIMATED PERCENT CONSTRUCTION COMPLETE: 83$ 

COHmBNTS REGARDING CURRENT CONSTRUCTION STATUS:

05-00-85 
09-00-83 
06-00-79 
11-00-85

PAOR NO1 
*&onto Af* flw a

APPLICANT'S CONSTRUCTION COMPLETION ESTIMATE AS 

DEFINED IN CP: (EARLIEST) - 06-01-79 
(LATEST) - 12-01-79 

DATE CONSTRUCTION STARTED: 09-18-74 

CURRENT ESTIMATED CONSTRUCTION DURATION IN MONTHS: 128

ESTIMATED 
START

MOBILIZE AND PREPARE SITE: 

PLACE STRUCTURAL CONCRETE: 

INSTALL REACTOR PRESSURE VESSEL: 

INSTALL LARGE BORE PROCESS PIPE: 

INSTALL LARGE BORE PIPE HANGERS, RESTRAINTS, AND SNUBBERS: 

INSTALL SMALL BORE PIPE: 

INSTALL CABLE TRAY: 

INSTALL EXPOSED METAL CONDUIT: 

INSTALL POWER, CONTROL, INSTRUMENTATION, AND SECURITY CABLE: 

INSTALL ELECTRICAL TERMINATIONS: 

CONDUCT REACTOR COLD HYDROSTATIC TEST: 

CONDUCT HOT FUNCTIONAL TEST: 

CONDUCT PREOP AND ACCEPTANCE TESTS NECESSARY FOR FUEL LOAD:

03-00-84 

06-00-84

ACTUAL 
START 

09-00-74 

06-00-75 

08-00-76

ESTIMATED 
COMPLETION

ACTUAL 
COMPLETION 

07-00-75 

10-00-75 

11-00-76

10-00-75 07-00-84 

05-00-77 07-00-84 

01-00-76 07-00-84 

02-00-77 07-00-83 

04-00-75 03-00-84 

11-00-77 08-00-84 

03-00-78 08-00-84 

06-00-84 

12-00-84 

01-00-82 05-00-85

ESTIMATED 
1 COMPLETION 

100 o 

100 % 

100 5 

97 % 

86 S 

92 % 

99 5 

88 5 

80 % 

77 % 

0% 

0% 

41

`LZAR POWER PLANTS ______---**' " *-* *



PLANT CAACTERISTICS: 

DOCKET NO: 
Cp go. & DATE ISWED: 
Cp EZxPIRATION DATE: 
APPLICANT: 
PLANT LOCATION: 
IE REGION: 
AE: 
V.SSS: 
CONSTRUCTOR: 
nvtYfTlni TYPE:

o5O00039 
CPR-123 / 12-24-74 
12-01-83 
TENNESSEE VALLEY AUTHORITY 

JACKSON COUNTY, ALABAMA 

II 
TVA 
BABCOCK a WILCOX 
TWA 
PiR

CORPORATE CONTACT 

CORPORATE ADDRESS 

CORPORATE PHONE NO 
NRC LPtI 
IE PRINCIPAL INSPECTO1 

-CONSTRUCTIO 
-TEST AND STARTU 

IE RESIDENT INSPECTOR

;H. 0. PARRIS, tOk=OR 
oF POWER 
1 500A CHES3NUT STREET TOWER II 
CHATTANOOGA, TENESSEE 37401 

(615) 751-2823 
R. HERNM 

I P. FREDRICKSON 

J. D. WILCOX

DER (t JE): 1235-L LOAD DA CHAN 
ECTI STATUS: AS REPORTED BY UTILITY:

TIME PERIOD

REPORT 
NUMBER 

83-01 
83-02 
83-03 
83-04 
83-05 
83-07 
83-08

BEG DATE 
OF INSP.  

01-11-83 
01-01-83 
02-07-83 
02-07-83 
02-14-83 
03-07-83 
02-01-83

END DATE 
OF INSP.  

o1-14-83 
01-31-83 
02-18-83 
02-18-83 
02-18-83 
03-11-83 
02-28-83

REPORT 
DATE 

O4-11-75 
09-06-78 
08-16-79 
09-10-80 
06-30-82

NEW 
SCHEDULE 

12-00-79 
03-00-81 
09-00-82 
09-00-84 
05-00-86

REASON FOR CHANGE 
REPORTED BY UTILITY 

NO REASON NOTED.  
NO REASON NOTED.  
NO REASON NOTED.  
NO REASON NOTED.  
NO REASON NOTED.

LOCAL PUBLIC IDCUMENT ROOM: 

SCOTTSBORO PUBLIC LIBRARY 

1002 SOUTH BROAD STREET 

SCOTTSBORO, ALABAMA 35768

PAGE NO:b 
CONSTRUCTION -TATUS REPORT 

2 
NUCLEAR POWER PLANTS STATUS AS OF: 03!!31-83 

KEY PERSONNEL:

It



CONSTRUCTION STATUS REPORT PAOG NO: qYAYI1q AS fl9t 0q-i1-83

BELLEFONTE 2 NUCLEAR POWER PLANTS----------

COnUSTRUCTIOC STATUS: 

APPLICANT'S CURRENT ESTIMATED FUEL LOADING DATE 

APPLICANT'S PREVIOUS ESTIMATED FUEL LOADING DATE 

APPLICANT'S ESTIMATED FUEL LOADING DATE AT CP ISSUANCE 
: 

APPLICANT'S CURRENT ESTIMATED COIMERCIAL OPERATION DATE: 

CURRUNT ESTIMATED PERCENT CONSTRUCTION COMPLETE: 63% 

COMTS REGARDING CURRENT CONSTRUCTION STATUS:

o5-oo-86 
09-00-84 
03-00-80 
11-00-86

ESTIMATED 
START

MOBILIZE AND PREPARE SITE: 

PLACE STRUCTURAL CONCRETE: 

INSTALL REACTOR PRESSURE VESSEL: 

INSTALL LARGE BORE PROCESS PIPE: 

INSTALL LARGE BORE PIPE HANGERS, RESTRAINTS, AND SNUBBERS: 

INSTALL SMALL BORE PIPE: 

INSTALL CABLE TRAY: 

INSTALL EXPOSED METAL CONDUIT: 

INSTALL POWER, CONTROL, INSTRUMENTATION, AND SECURITY 
CABLE: 

INSTALL ELECTRICAL TERMINATIONS: 

CONDUCT REACTOR COLD HYDROSTATIC TEST: 

CONDUCT HOT FUNCTIONAL TEST: 

CONDUCT PREOP AND ACCEPTANCE TESTS NECESSARY FOR FUEL LOAD:

APPLICANT'S CONSTRUCTION COMPLETION ESTIMATE AS 

DEFINED IN CP: (EARLIEST) - 03-01-80 
(LATEST) - 09-01-80 

DATE CONSTRUCTION STARTED: 09-18-7' 

CURRENT ESTIMATED CONSTRUCTION DURATION IN MONTHS: 
14;0

ACTUAL 
START 

09-00-74 

06-00-75 

02-00-77 

10-00-75 

07-00-78 

09-00-77 

05-00-77 

10-00-75 

03-00-78 

04-00-78

07-00 85 

09-00-85 

04-00-84

93TIMATED 
COMPLETION 

07-00-83 

08-00-85 

08-00-85 

08-00-85 

09-00-83 

03-00-85 

09-00-85 

09-00-85 

07-00-85 

12-00-85 

05-00-86

ACTUAL 
COMPLETION 

07-00-75

02-00-77

ESTIMATED 
e COMPLETION 

100 % 

97 5 

100 % 

73 % 

50 5 

52 5 

95 % 

57 5 

61 % 

53 % 

0 % 

0 % 

0 %


