1630 Chestnut Street Tower II

May 3, 1985

Chief, Management Information Branch
Office of Management and Program Analysis
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Sir:

WATTS BAR AND BELLEFONTE NUCLEAR PLANTS - CONSTRUCTION STATUS REPORT (NUREG-
0030) (YELLOW BOOK)

Enclosed are our construction status reports for Tennesee Valley Authority's
nuclear plants under construction. Entries on the sheets reflect the status
as of March 31, 1985. :

Watts Bar Units 1 and 2--The fuel load dates are as follows:

Unit 1 - April 23, 1985
Unit 2 - March 1987

Bellefonte Units 1 and 2--The fuel load dates are as follows:

Unit 1 - October 1987
Unit 2 - October 1989

TVA wil) notify you of the actual fuel load date for Watts Bar unit 1 as soon
as possible.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

3.4

. W, Hufham, Manager
('Licenaing and Regulations

Enclosures

cc: U.S. Nuclear Regulatory Commission (Enclosure)
Region II
ATTN: Dr. J. Nelson Grace, Regional Administrator
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30303

8603070008 860116
PDR FOIA

CONNORB6-11 PDR &6/'(



CINSTRUCTION STATUS REFORT PSS WO:
[ MUIGIR L MPQLEAR POVER PLANTR SXATUR AS OF; 03-31-83

FLANT CEARACTERISTICS: KBY PERSOMNNAL:
DOCKET NO: 03000438 CORFORATR CONTACT 1 H. G. PARRIS, MANAGER
CP NO, 8 DATE ISSUBD: CFR-122 / 12-24-74 OF POVER AND ENGINEERING
CP EXPIRATION DATE: 03-01-83 CORFORATE ADDRESS : S00A CEESTNUT STREET TOWER 1I
APFLICANT: TENNESSEE VALLEY AUTHORITY CHATTANOOCGA, TENNESSER 37401
PFLANT LOCATION: JACKSON OOUNTY, ALABANA
IR REGION: 11 CORFORATE PERONE NO t  (618) 7151-282%
AR: VA NRC 1. t R, Hersan
NSSS: BABOCOCX 8 VILOOX IE PRINCIPAL INSPECTOR:
CONSTIUCTOR : TIVA -CONSTRUCTION: P. FREDRICKSON
REACTOR TYPR (4] 3 -TEST AND STARTUP:
DER (WNE): 1238 : IE RESIDENT INSPECTOR : J. D. VILOOX
INSPECTION STATUS: FUEL LOAD DATE CNANGES
AS REFPORTED BY UTILITY:
—_—— I PERIOD REPORT NEW REASON FOR QUANGE
—DATE SCHEDULE REPOKTED BY VTILITX
REFORT BE0 DATE IND DATE
NINGER OF INSP, OF INSP, 04-11-78 12-00-79 NO REASON NOTED.
09-06-78 03-00-81 NO REASON NOTED.
s-01 01-15-8S 01-18-83 08-16-79 09-00-82 NO REASON NOTED.
8s-02 01-15-8S 01-18-8S 09-10-80 03-00-83 NO REASON NOTED,
85-03 01-21-88 01-25-8$ 12-01-81 09-00-83 NO REASON NOTED,
85 -04 01-21-8S 01-25-8S 06-30-82 05-00-8S NO REASON NOTED,
as-0S 01-01-8S 01-31-8S 12-02-83 10-00-87 NO REASON NOTED.
83 -06 02-12-88 02-15-8S
85-07 02-01-33 02-28-8S
85-08 03-11-88 03-14-88
as-09 03-01-8S 03-31-8S

as-10 03-25-83 03-28-83



CINSTRUCTION STATUS REFORT PSR NO:
BELLEFONIR A —NUCLEAR POVER PLANTS SIATUS AS OF; 03-3)-83

APRLICANT'S CURRENT ESTIMATED FUEL LOADING DATE :  10-00-87 APFLICANT’S CONSTRUCTION COMPLETION ESTIMATE AS
APFLICANT S FREVIOUS ESTIMATED RUEL LOADING DATE : 05-00-8s DEFINED IN CP: (EARLIEST) - 06-01-79
APFLICANT'S IBTINATED NURL LOADING DATE AT CP ISSUANCE : 06-00-79 (LATEST) - 12-01-79

APFLICANT'S CURRINT SSTINATED COMMERCIAL OPERATION DATE: 04-00-88
. DATR CONSTRUCTION STARTED: 09-18-74

CURRENT ESTINATED PERCENT CONSTRUCTION COMPLETE: 868 CURRENT ESTIMATED CONSTRUCTION DURATION IN MONTNS: 157
COMMENTS RESARDING CURRENT CONSTRUCTION STATUS:

ESTINMATED ACTUAL ESTINMATED ACTUAL ESTIMATED
NOBILIZE AND PREPARE SITE: 09-00-74 07-00-73 100 &
PFLACE STRUCTURAL CQONCRETE: 06-00-7$ 08-00-82 100 %
nurnu. REACTOR nuu VESSA.: 08-00-76 11-00-76 100 &
INSTALL LARGE BORE PROCESS PIPE: 10-00-73 10-00-86 % %
INITALL LARGE m PIPE HANGERS, RESTRAINTS, AND SNUBBERS: 05-00-77 04-00-87 | L )
INSTALL SNALL m rIFE: 01-00-76 02-00-87 [ LI )
INSTALL CABLE TRAY: 02-00-77 05-00-86 ”s
INSTALL EXPOSED METAL CONDUIT: 04-00-73 01-00-87 L
INSTALL FPOVER, CONTROL, INSTRUMENTATION, AND SECURITY CABLE: 11-00-77 03-00-87 579
INSTALL ELECTRICAL TERNINATIONS: 03-00-78 03-00-87 [ L)
CONDUCT REACTOR LD EYDROSTATIC TEST: 05-00-86 12-00-86 o
CONDUCT BOT FUNCTIONAL TEST: 09-00-86 06-00-87 o

CONDUCT PREOP AND ACCEPTANCE TESTS NECESSARY FOR FUHL LOAD: 01-00-2 10-00-87 29



BELLEPONTR 2
FLANT CEARACTERISTICS:

DOCXET NO:
CP NO. 8 DATE ISSUED:
CP EXPIRATION DATE:

0500043 9
CPR-123 / 12-24-74
12-01-83

PAGE NO:
SIATVE AS OF: 03-21-85

KEY PERSONNAL:

CORFORATE CONTACT

8. G. PARRIS, MANAGER
OF POVER AND ENGINEERING
S00A CNESTINUT STREET TOWER 11

LOCAL PUBLIC DOCUMENT ROON:

SCOTTSBOR0 PUBLIC LIBRARY
1002 SGUTE BROAD STREET
SCOTTSBORO, ALABANA 35768

APPLICANT: TENNESSEE VALLEY AUTNORITY CUATTANOCGA, TENNESSEE 37401
PLANT LOCATION: JACESON COUNTY, ALABANMA
18 REGION: 11 CORFORATE PEONE NO  : (613) 751-2823
AR: VA NRC LPM : R EEENAN
NSSS: BABCOCX $ WILODX IE PRINCIPAL INSPECTOR:
CONSTRICTOR : ™A -CONSTRUCTION: P. FREDRICKSON
REACTOR TYPR: e -TEST AND STARTUP:
DER (WE): 1238 IE RESIDENT INSPRCTOR : J. D. WILCOX
INSPECTION $1ATUS: FUEL LOAD DATE CRANGES
AS REFORTED BY UTILITY:
— TINEPERIOD REFORT NEY REASON FOR CHANGE
—DATE JCEEDULE REPORTED BY VTILITX
REPORT BEC DATE END DATE
NINBER OF INSP, OF INSP, 04-11-78 12-00-79  NO REASON NOTED,
09-06-78 03-00-81  NO REASON NOTED.
ss-o1 01-15-83 01-18-83 08-16-79 09-00-82  NO REASGN NOTED.
1-02 o1-15-88 o1-18-88 09-10-%0 09-00-84  ND REASON NOTED.
o 0 01-21-8$ 01-25-8S 06-30-82 05-00-86  NO REASON NOTED,
C TN 01-21-8S 01-25-88 12-02-83 10-00-89  NO REASON NOTED.
85-03 61-01-85 01-31-88
85 -06 02-12-8 02-15-88
85-07 02-01-83 02-28-8$
as-08 03-11-2¢ 03-14-88
85-09 03-21-8S 03-31-88
as-10 13-25-88 03-28-88




CONSTRUCTION STATUS REFORT PAGE NO:
BELLAFONIE 3 __MUCLEAR POVER PLANTE E B

CONSTIDCTION STATUS:

APFLICANT'S CURRSNT ESTIMATED FUBL LOADING DATE : 10-00-89 APFLICANT'S CONSTRUCTION COMPLETION ESTIMATE AS
APFLICANT’S PREVIOUS ESTINATED FUH. LOADING DATE : 05-00-86 DEFINED IN CP: (EARLIEST) - 03-01-80
APPLICANT'S ESTINMATED FUBL LOADING DATE AT CP ISSUANCE : 03-00-80 (LATEST) - 09-01-8%0

APFLICANT'S CURRINT ESTINATED COMMERCIAL OPERATION DATE: 04-00-90
. DATE CONSTRUCTION STARTED: 09-18-74

CURRENT ISTINATED PERCENT CONSTRUCTION COMPLETE: $6% CURRENT ESTINATED CONSTRUCTION DURATION IN MONTHS: 181
COMMENTS RECARDIND CURRENT CONSTRUCTION STATUS:

ESTIMATED ACTUAL ESTIMATED ACTUOAL ESTIMATED
o —START = _STAKT  CQOMPLETION COMPLETION % COMNPLETION
NOSILIZE AND R!Pﬂl SITE: 09-00-74 07-00-7$ 100 %
PLACE mm cnaam 06-00-73 06-00-83 100 &
Mfl: REACTOR nuuu VESSA: 02-01-77 02-00-77 100 &
ns'uu. LARGE “ noms PIPE: 10-00-75 07-00-88 7%
llﬂﬂ.l. LARGE no- PIFE BANGERS, mm. AND SNUBBERS: 07-00-78 09-00-88 2%
n-nu. SHALL m rIre: ' 09-00-77 07-00-88 49
INSTALL CQABLE TRAY: . 05-00-717 10-00-87 99
n.nu m -;l‘;. CONDUIT : | 10-00-7S 03-00-88 62 %
lllfl.l. l'ﬂ. CONTROL, INSTRUMENTATION, AND SECURITY CABLE: 03-00-78 08-00-88 (1 R )
HSTALL! ELECTRICAL TERNINATIONS: 04-00-78 08-00-88 59 %
anucr REACTOR COLD EYDROSTATIC TEST: 05-00 88 06-00-88 oS
mucr -); m‘mm. TEST: 09-00-88 11-00-88 os

CONDDCT FREOP AND ACCEPTANCE TESTS NECESSARY FOR FUBL LOAD: 07-00-8S 10-00-89 oS



SATIR MR 1

CONSTRUCTION STATUS REFORT

DOCXET NO:
:

PAGR NO:
STATVS AS OF: 03-31-23

—MDCLEAR POVER PLANTE
KBY PERSONNAL:
030003 30 CORPORATE CONTACT
CP NO, 8§ DATE ISSUED: CPR-91 / 01-23-13
CP EXPIRATION DATE:  06-01-79

APFLICANT:

PFLANT LOCATION:

TENNESSEE VALLEY AUTNORITY
BNEA COUNTY, TENNESSEE

CORFORATE ADDRESS

6. G. PARRIS, MANAGER

OF POVER AND ENGINEERING
S00A CNESTNUT STREET TOWER 11
CQIATTANOGGA, TENNESSER 37401

I8 RBOION: T CORFORATE PHONE NO  : (6135) 751-2823
AR: VA NRC LPM : T. KENYON
NSSS: VESTINGNOUSE IE PRINCIPAL INSPECTOR:
CONSTRUCTOR : ™va -CONSTRUCTION: P. FREDRICESON
REACTOR TYPR: e ~TEST AND STARTUP: D. RINCELEY
DER (WWE): 1165 IE RESIDENT INSPECTOR : T. NEATHERLEY AND V. SWAN
INSPECTION STATUS: FUFL LOAD DATE CNANOES
AS REFORTED BY UTILITY:
—___TINEPERIOP @0 REFORT Y REASON FOR CHANGE
DATR SCUEDULR REPORTED BY UTILITX
REFORT BEO0 DATE END DATE
RGER OF INSP. OF INSP, 11-16-13 01-16-78  INABILITY TO GBTAIN STEEL ANCHOR
BOLTS AND REINFORCING RODS.
ss-01 01-07-88 01-10-8$ 03-14-74 06-00-78  REDESIGN OF CONTAINME.T TO ACCONO-
ss-02 01-07-8$ 01-11-83 DATE BIGNER TRANSIENT PRESSURES,
85-04 01-07-8 01-11-88 INABILITY TO OBTAIN REDESIGNED
83-06 01-21-8$ 01-25-88 STEEL ANCNOR BOLTS AND REINFORCING
8s-07 01-28-8 01-31-88 RODS, PLUS AN INCREASE IN TINE
8s5-08 01-21-88 02-28-8$ 07-23-76 12-05-78  LATE DELIVERY OF PRINCIPAL PIPING,
85-09 02-19-83 02-22-85 VALVES, AND NANGERS VNICH FORCED
8s-10 02-04-88 02-15-88 INPOSSIBLE PEAKS IN STEAMFITTER
8s-11 02-11-85 02-15-85 MANPOVER.
8s-12 02-20-83 02-22-88 01-09-18 06-00-79  LATE DELIVERY OF ICE CONDENSER
85-13 02-04-8S 02-08-83 EISEDMENTS
8s-14 02-19-88 02-22-8 11-07-78 12-00-79  NO REASON GIVEN.
8s-18 03-19-8$ 02-22-8$ 09-12-79 09-01-80  NO REASON GIVEN,
85-16 02-25-83 03-01-83 09-10-80 11-00-81  NO REASGN PROVIDED.
8s-17 02-19-88 02-22-88 09-10-81 08-00-82  STEAN GENERATOR PROBLEMS AND
ss-18 02-26-88 03-01-85 PIPIND
8s-19 02-25-83 03-01-83 04-09-82 09-00-83 NO REASON PFROVIDED
83-20 02-25-88 03-01-88 03-01-83 01-00-84  RECNEDULING OF STEAN GENERATOR
8s-21 02-18-83 02-22-85 VIBRATION MODIFICATIONS AND
85-22 03-26-83 03-29-¢ VARIOUS PIPING SYSTEM MODIFICA-
8s-24 03-04-8s 03-08-85 TIONS FOR VATER QUALITY INPROVEMENT
8s-23 03-01-83 03-31-83 10-11-83 04-00-8¢  PIPING ANALYSIS AND BANGER/ SUPPORT -
85-27 03-11-8$ 03-14-83 DESIGN
8s-30 03-25-83 03-29-85 01-23-84 06-14-84  NO REASON PROVIDED
8s-31 03-19-8$ 03-22-83 07-19-84 10-00-84  NO REASGN PROVIDED
10-05-84 03-00-85  NO REASON PROVIDED

LOCAL PUBLIC DOCUMENT ROONM:

CEATTANOGGA-BAN'LTON COUNTY
BICKNTEM A LIBRARY

1001 BROAD STREET

CEATTANCOGA, TENESSEE 37402




CONSTRUCTION STATUS REFORT PAGER NO: 2-141
SATIER BAR A MUCLEAR POVER PLANTS —STATUS A3 OF: ©0%-2i-83

OSTIUCTION STATUS:

APPLICANT'S CORRENT ESTIMATED FUEL LOADING DATE : 03-00-8S APPLICANT'S CONSTRCCTION COMPLETION ESTIMATE AS
APFLICANT'S PREVIOUS ESTINATFD. FUH. LOADING DATE 1 10-00-84 DEFINED IN C7: (BRARLIEST)
APFLICANT'S ESTINATED FURL LOADING DATE AT CP ISSUANGE : 11-00-76 (LATEST)

APFLICANT'S CURRENT ESTINMATED COMMIRCIAL OFERATION DATE: 10-00-8S
DATE CONSTRUCTION STARTED: 12-26-72

CURRENT ESTINATED FERCENT CONSTRUCT ION COMPLE&E: 998 CURRENT ESTINMATED CONSTRUCTION DURATION IN MONTHS: 147

COMMENTS RECARDING CURRENT CONSTEUCTION STATUS:

(

ESTIMATED ACTUAL  ESTIMATED ACTUAL ESTIMATED

—START = _STAKT _ COONPLETION COMPLETION % COMPLETION
MOSILIZE AND FREPARZ SITE: ;12-26-12 04-15-74 100 &
FLACE STRUCTURAL CONCRETE: 04-09-74 12-28-84 100
INSTALL' mm lnsm VESSHL: " 12-07-76 05-05-177 100
INSTALL LARGE BORE PROCESS PIFE: 10-17-77 01-24-85 100 &
INSTALL LARGE lﬂ‘l PIPE HANGERS, RESTRAINTS, AND SNUBBERS: 10-17-77 03-28-8S 100 &
INSTALL SMALL m‘l rirs: 07-01-77 01-24-8S 100 8
INSTALL GABLE TRAY: 11-02-73 12-20-84 100 &
INSTALL EXPOSED METAL CONDUIT: 09-08-75  04-08-8S ’” s
INSTALL POVER, CONTROL, INSTRUMENTATION, AND SECURITY CABLE: 06-03-76  04-10-8 ”s
INSTALL HLECTRICAL TERNMINATIONS: 06-03-76  04-10-8S ”s
CONDUCT REACTOR COLD NYDROSTATIC TEST: 10-15-81 10-24-81 100 &
CONDUCT BOT FUNCTIONAL TEST: 0s-31-83 08-28-83 100 &

CONDUCT PREOP AND ACCEPTANCE TESTS NECESSARY FOR FUEL LOAD: 01-02-79 03-01-8S ” e

e



r ' © comsTANCTION STATUS REPORT rasz wo;

SATITS MAR 2 NUCLEAR POVER PLANTS —STATUS AS OF;  03-31-83
FLANT CHARACTERISTICS: KRY PERSONNEL.
DOCKET NO: 050003 91 CORPORATE CONTACT : N, G. PARRIS, MANAGER
CP NO. § DATE ISSUED: CPR-92 / 01-23-73 OF POWER AND ENGINEERING
CP EXPIRATION DATE:  03-01-80 CORPORATE ADDRESS t S00A CHESTNUT STREET TOWER II
APPLICANT: TENNESSER VALLEY AUTHORITY CQUATTANOGGA, TENNESSEE 37401
FLANT LOCATION: RMEA COUNTY, TENNESSEE
IE RBOTON: 11 CORPORATE PHONE NO  : (613) 751-2823
AE: TVA NRC LPN : T. KINYON
NSSS: VESTINGBOUSE IE PRINCIPAL INSPECTOR:
CONSTRUCTOR : VA —-CONSTRUCTION: P. FREDRICKSON
REACTOR TYPE: ] -TEST AND STARTUP: D. BINCXLEY
(e : 1165 IR RESIDENT INSPECTOR : T. HEATHERLEY AND ¥, SWAN
INSPECTION STATUS: FUEL LOAD DATE CNANGES
AS REFORTED BY UTILITY:
——TINE PERIOD ===~
REPORT NEY REASON FOR CHANGE
REPORT BEG DATE END DATE -DATR SCHEDULS REPORTED BY UTILITX
NUNBER OF INSP, OF N3P,
11-16-19 01-16-78  INABILITY TO OBTAIN STEEL ANCHOR
85-01 01-07-8$ 01-10-8S BOLTS AND REINFORCING RODS.
85-02 01-07-8 01-11-8S 05-14-74 06-00-78  REDESIGN OF CONTAINMENT TO ACCOMO-
85-04 01-07-8S 01-11-85 DATZ HIGHER TRANSIENT PRESSURES,
85-06 01-21-8S 01-25-88 INABILITY TO OBTAIN REDES IGNED
8s-07 01-28-8S 01-31-8S STEEL ANCHOR BOLTS AND REINFORCING
8s-08 01-21-88 02-28-8S RODS, PLUS AN INCREASE IN TIME
85-09 02-19-83 02-22-8 07-23-76 12-05-78  LATE DELIVERY OF PRINCIPAL PIPING,
85-10 02-04-8S 02-15-8S VALVES, AND HANGERS WHICH FORCED
8s-12 02-20-88 02-22-83 INPOSSIBLE PEAKS 1N STEANFITTER
85-13 02-04-8S 02-08-8S MANPOWER.
8s-1s 02-25-8S 03-01-8S 01-09-78 06-00-79  LATE DELIVERY OF ICE CONDENSER
85-16 02-26-43 03-01-8$ E)MBEDMENTS
8s-17 02-235-83 03-01-8S 11-07-78 12-00-79  NO REASON GIVEN.
85-19 03-04-8S 03-08-83 09-12-79 09-01-80  NO REASON GIVEN.
85-20 03-01-88 03-31-8S 09-10-80 11-00-81  NO REASON PROVIDED.
85-21 03-11-85 03-15-8S 09-10-81 06-00-83
85-23 v3-11-8S 03-14-88 04-09-82 08-00-84  STEAN GENERATOR PROBLEMS AND
8s-26 03-19-8S 03-22-88 PIPING
01-21-8 12-00-84  NO REASON PROVIDED
03-31-83 01-00-85  NO REASON PROVIDED
06-30-83 01-00-85  NO REASON PROVIDED
10-11-83 10-00-8S  PIPING ANALYSIS AND RANGER/
SUPPORT DESIGN
01-23-84 12-00-85  NO REASON PROVIDED
LOCAL PUBLIC DOCUMENT ROON: 07-19-84 06-00-86  NO REASON PROVIDED
10-05-84 03-00-87  NO REASON PROVIDED

CHATTANOOGA-BANILTON COUNTY
BICENTINNIAL LIBRARY

1001 BROAD STREET

CHATTANOGGA, TENNESSEE 37402




CONSTRUCTION STATUS REFORT

NATIR BAR 2 -NUCLEAR POVER PLANTE
CONSTRUCTION STATUS:

APPLICANT'S CURRENT ESTIMATED FUEL LOADING DATE : 03-00-87
APILICANT’ 8 : PREVIOUS ESTIMATED PJEL LOADING DATE : 06-00-86

APFLICANT'S ESTIMAYED FURL LOADING DATE AT CP ISSUANCE : 035-00-77
APFLICANT'S CURRINT ESTINMATED COMMERCIAL OPERATION DATE: 09-00-87

CURRENT ESTIMATED PERCENT CONSTRUCTION COMPLETE: 75%
COMMENTS RBGARDING CURRENT CONSTRUCTION STATUS:

PAGR NO:
__STATVS AS OF: 03-31-85

APPLICANT’S CONSTRUCTION COMPLETION ESTIMATE AS

DEFINED IN CP:

(BARLIEST)
(LATERT)

DATE CONSTRUCTION STARTED:

12-26-72

CURRENT ESTIMATED CONSTRUCTION DURATION )N MONTHS: 183

ESTIMATED ACTUAL
. —START = _START

MOBILIZE AND PREPARE SITE:

PLACE STRUCTURAL CONCRETE:

INSTALL REACTOR PRESSURE VESSEL:

INSTALL LARGE BORE PROCESS PIPE:

INSTALL LARGE BORE PIPE RANGERS, RESTRAINTS, AND SNUBBERS:

INSTALL SNALL BORE PIPE:

IN. TALL CABLE TRAY:

INSTALL EXPOSED METAL CONDUIT:

INSTALL FOVER, CONTROL, INSTRUMENTATION, AND SECURITY CABLE:

INSTALL ELECTRICAL TERMINATIONS:

CONDUCT REACTOR COLD NYDROSTATIC TEST: 12-06-88
CONDUCT BOT FUNCTIONAL TEST: 07-13-86

CONDUCT PREOP AND ACCEPTANCE TESTS NECESSARY
FOR FUEL LOAD: 05-24-8S

12-26-72
05-10-74
06-30-77
12-09-77
03-10-78
11-01-77
11-02-78
09-08-75
(8-20-76

08-20-76

ESTIMATED
SONPLETION

10-15-8S

10-15-8S
10-15-86
10-15-8S
03-15-86
03-15-86
04-15-86
05-15-85
01-09-86

09-30-86

03-02-87

ACTUAL ESTIMATED
COMPLETION % COMPLETION

04-15-74 100 %
99 %

10-10-77 100 %
(L

37

93 %

3%

%

9%

62 %

0o

os



