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PMSTPCOL PEmails

From: Paul Kallan
Sent: Tuesday, September 18, 2007 3:47 PM
To: David Pstrak; John Cook; Alan Bjornsen; Douglas Bruner; William Burton; Cristina Guerrero; 

Hosung Ahn; Mallecia Hood; Richard Emch; Thomas Fredrichs; Brent Clayton; Prosanta 
Chowdhury; Tamsen Dozier; Andrew Kugler; Stacey Imboden; Mark Notich; Linda Tello; 
Robert Schaaf; Laura Quinn; Richard Raione; Barry Zalcman; George Wunder; Irene Yu; 
Michael Willingham; 'eva.hickey@pnl.gov'; 'Nona H Diediker'

Subject: STP Acceptance Review Meeting
Attachments: ER Acceptance Review Model used for STP - Gantt Chart.pdf; ER Acceptance Review Model 

used for STP - Resource Assignment Table.pdf

I am setting another meeting to finalize the Acceptance Review Schedule and the generic EIS schedule. 
 
Attached are a Gantt Chart and Resource Assignment Table for the STP meeting on Monday the 24th at 2pm 
in Conference Room T9-A1. 
 
regards, 
 
Paul  
 
 
 
>>> Donald Habib 9/18/2007 9:24 AM >>> 
The message is ready to be sent with the following file or link attachments: 
 
ER Acceptance Review Model used for STP - Gantt Chart.pdf ER Acceptance Review Model used for STP - 
Resource Assignment Table.pdf 
 
 
Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of 
file attachments.  Check your e-mail security settings to determine how attachments are handled. 
  
Donald C. Habib 
Project Manager 
U.S. Nuclear Regulatory Commission 
Office of New Reactors, DNRL/NPLS 
Room T-7F15 
Washington, DC 20555 
301-415-1035 
dch3@nrc.gov  
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ID Task Name Duration Work Start Finish

1 Receiving, Staging and Noticing Application 1 day 8 hrs Mon 10/1/07 Mon 10/1/07

2 COL Application Received by NRC 0 days 0 hrs Mon 10/1/07 Mon 10/1/07

3 Distribute Application to Reviewers 1 day 8 hrs Mon 10/1/07 Mon 10/1/07

4 SUNSI Review 5 days 64 hrs Tue 10/2/07 Tue 10/9/07

5 SUNSI Review of Application 5 days 64 hrs Tue 10/2/07 Tue 10/9/07

6 SUNSI Review Complete 0 days 0 hrs Tue 10/9/07 Tue 10/9/07

7 Administrative Processing 6 days 34 hrs Mon 10/1/07 Tue 10/9/07

8 NRC forwards Offsite EP Information to FEMA 4 days 12 hrs Mon 10/1/07 Thu 10/4/07

9 Make Application Electronically Avaliable on NRC Public Website 1 day 2 hrs Mon 10/1/07 Mon 10/1/07

10 Application Available Electronically on NRC Public Website 0 days 0 hrs Thu 10/4/07 Thu 10/4/07

11 Verify Electronic Accessibility of Application 1 day 4 hrs Fri 10/5/07 Fri 10/5/07

12 Issue Acknowledge and Receive Letter to Applicant 1 day 8 hrs Fri 10/5/07 Fri 10/5/07

13 Prepare and Issue FEDERAL REGISTER Notice for Receipt & Avaliability 1 day 8 hrs Fri 10/5/07 Fri 10/5/07

14 FEDERAL REGISTER Notice Published for Receipt & Avaliability 5 edays 0 hrs Thu 10/4/07 Tue 10/9/07

15 Application Review 25 days 5,175 hrs Mon 10/1/07 Mon 11/5/07

16 Financial Review by NRR 21 days 24 hrs Tue 10/2/07 Wed 10/31/07

17 NRR/DPR/PFPB acceptance review 21 days 24 hrs Tue 10/2/07 Wed 10/31/07

22 Safety Review by Branches, PMs, and NSIR 25 days 5,151 hrs Mon 10/1/07 Mon 11/5/07

10/1
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ANAND K RAJ[60%],CHOWDRURY PROSANTA

10/9
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WUNDER F GEORGE[0%]
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ID Task Name Duration Work Start Finish

448 Environmental Review by Branches, PMs, and Contractor 26 days 942 hrs Mon 10/1/07 Tue 11/6/07

449 Distribute Envir Rpt to Contractor 3 days 18 hrs Mon 10/1/07 Wed 10/3/07

450 Envir Rpt - Check Consistency and Technical Sufficiency 20 days 868 hrs Tue 10/2/07 Tue 10/30/07

451 Envir Rpt RENV and RAP Technical Oversight 20 days 212 hrs Tue 10/2/07 Tue 10/30/07

452 Envir Rpt Contractor Staff Review 16 days 599 hrs Thu 10/4/07 Fri 10/26/07

453 RAP First Interaction with Applicant 1 day 12 hrs Thu 10/11/07 Thu 10/11/07

454 RAP Second Interaction with Applicant 1 day 12 hrs Wed 10/24/07 Wed 10/24/07

455 Envir Rpt Contractor Team Leader Review 2 days 33 hrs Mon 10/29/07 Tue 10/30/07

456 Envir PM Review of Contractor Conclusions 2 days 20 hrs Wed 10/31/07 Thu 11/1/07

457 RAP Branch Chief Review 3 days 36 hrs Fri 11/2/07 Tue 11/6/07

458 RAP Branch Acceptance Review Complete and Due to Environmental PM and NPLS 0 days 0 hrs Tue 11/6/07 Tue 11/6/07

459 Complilation, Analysis, and Decision 25 days 232 hrs Tue 10/23/07 Wed 11/28/07

460 Project Managers Compilation of Results 2 days 28 hrs Tue 11/6/07 Wed 11/7/07

461 Analyze Schedule Implications 13 days 80 hrs Tue 10/23/07 Thu 11/8/07

462 DNRL PM Branch Chief Review 3 days 24 hrs Fri 11/9/07 Wed 11/14/07

463 DSER PM Branch Chief Review 3 days 24 hrs Fri 11/9/07 Wed 11/14/07

464 Incorporate PM Branch Chiefs Schedule Modification Recommendations 4 days 24 hrs Thu 11/15/07 Tue 11/20/07

465 Division and Office Management Review 3 days 16 hrs Wed 11/21/07 Mon 11/26/07

466 Prepare Applicant Letter, Press Release, and FR Notices for Docketing, Hearing, Noti 1 day 24 hrs Tue 11/27/07 Tue 11/27/07

467 Acceptance Decision Letter to Applicant Issued 0 days 0 hrs Tue 11/27/07 Tue 11/27/07

468 Prepare Federal Register Notice of Acceptance for Docketing and Notice of Hearing 1 day 6 hrs Wed 11/28/07 Wed 11/28/07

469 Prepare Federal Register Notice of Intent (Environmental Scoping Process) 1 day 6 hrs Wed 11/28/07 Wed 11/28/07
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ID Task Name Duration Work Start Finish

470 Federal Register Notices complete 0 days 0 hrs Wed 11/28/07 Wed 11/28/07

471 Acceptance Review Complete, Begin Proprietery Review 0 days 0 hrs Wed 11/28/07 Wed 11/28/07

472 Federal Register Notice Published 0 days 0 hrs Wed 12/5/07 Wed 12/5/07
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11/28

30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5
October 2007 November 2007 Decem

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

South Texas Project COL
Acceptance Review Schedule

Page 3

Project: ACCEPTANCE REVIEW - RC
Date: Tue 9/18/07



ID Task Name Work Duration Start Finish

1 Receiving, Staging and Noticing Application 8 hrs 1 day Mon 10/1/07 Mon 10/1/07
2 COL Application Received by NRC 0 hrs 0 days Mon 10/1/07 Mon 10/1/07

WUNDER F GEORGE 0 hrs Mon 10/1/07 Mon 10/1/07
3 Distribute Application to Reviewers 8 hrs 1 day Mon 10/1/07 Mon 10/1/07

WUNDER F GEORGE 8 hrs Mon 10/1/07 Mon 10/1/07
4 SUNSI Review 64 hrs 5 days Tue 10/2/07 Tue 10/9/07
5 SUNSI Review of Application 64 hrs 5 days Tue 10/2/07 Tue 10/9/07

CHOWDRURY PROSANTA 40 hrs Tue 10/2/07 Tue 10/9/07
ANAND K RAJ 24 hrs Tue 10/2/07 Tue 10/9/07

6 SUNSI Review Complete 0 hrs 0 days Tue 10/9/07 Tue 10/9/07
ANAND K RAJ 0 hrs Tue 10/9/07 Tue 10/9/07

7 Administrative Processing 34 hrs 6 days Mon 10/1/07 Tue 10/9/07
8 NRC forwards Offsite EP Information to FEMA 12 hrs 4 days Mon 10/1/07 Thu 10/4/07

CHOWDRURY PROSANTA 12 hrs Mon 10/1/07 Thu 10/4/07
9 Make Application Electronically Avaliable on NRC Public Website 2 hrs 1 day Mon 10/1/07 Mon 10/1/07

KEVERN A THOMAS 2 hrs Mon 10/1/07 Mon 10/1/07
10 Application Available Electronically on NRC Public Website 0 hrs 0 days Thu 10/4/07 Thu 10/4/07

KEVERN A THOMAS 0 hrs Thu 10/4/07 Thu 10/4/07
11 Verify Electronic Accessibility of Application 4 hrs 1 day Fri 10/5/07 Fri 10/5/07

KEVERN A THOMAS 4 hrs Fri 10/5/07 Fri 10/5/07
12 Issue Acknowledge and Receive Letter to Applicant 8 hrs 1 day Fri 10/5/07 Fri 10/5/07

WUNDER F GEORGE 4 hrs Fri 10/5/07 Fri 10/5/07
KEVERN A THOMAS 4 hrs Fri 10/5/07 Fri 10/5/07

13 Prepare and Issue FEDERAL REGISTER Notice for Receipt & Avaliability 8 hrs 1 day Fri 10/5/07 Fri 10/5/07
WUNDER F GEORGE 4 hrs Fri 10/5/07 Fri 10/5/07
KEVERN A THOMAS 4 hrs Fri 10/5/07 Fri 10/5/07

14 FEDERAL REGISTER Notice Published for Receipt & Avaliability 0 hrs 5 edays Thu 10/4/07 Tue 10/9/07
WUNDER F GEORGE 0 hrs Thu 10/4/07 Tue 10/9/07

15 Application Review 5,175 hrs 25 days Mon 10/1/07 Mon 11/5/07
16 Financial Review by NRR 24 hrs 21 days Tue 10/2/07 Wed 10/31/07
17 NRR/DPR/PFPB acceptance review 24 hrs 21 days Tue 10/2/07 Wed 10/31/07
22 Safety Review by Branches, PMs, and NSIR 5,151 hrs 25 days Mon 10/1/07 Mon 11/5/07

448 Environmental Review by Branches, PMs, and Contractor 942 hrs 26 days Mon 10/1/07 Tue 11/6/07
449 Distribute Envir Rpt to Contractor 18 hrs 3 days Mon 10/1/07 Wed 10/3/07

KALLAN B PAUL 18 hrs Mon 10/1/07 Wed 10/3/07
450 Envir Rpt - Check Consistency and Technical Sufficiency 868 hrs 20 days Tue 10/2/07 Tue 10/30/07
451 Envir Rpt RENV and RAP Technical Oversight 212 hrs 20 days Tue 10/2/07 Tue 10/30/07

KALLAN B PAUL 112 hrs Tue 10/2/07 Tue 10/30/07
EMCH RICHARD 20 hrs Tue 10/2/07 Tue 10/30/07
WILLINGHAM H MICHAEL 20 hrs Tue 10/2/07 Tue 10/30/07
ZALCMAN BARRY 20 hrs Tue 10/2/07 Tue 10/30/07
MASNIK T MICHAEL 20 hrs Tue 10/2/07 Tue 10/30/07
MUSSATTI C DANIEL 20 hrs Tue 10/2/07 Tue 10/30/07

452 Envir Rpt Contractor Staff Review 599 hrs 16 days Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-EPM 120 hrs Thu 10/4/07 Fri 10/26/07
KALLAN B PAUL 1 hr Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-HYD 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-TERR 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-AQUA 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-HP 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-SOC 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-ALT 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-BFIT 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-HIST 38 hrs Thu 10/4/07 Fri 10/26/07
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ID Task Name Work Duration Start Finish

NRO-DSER-RAP-CONTRACTOR-LAND 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-MET 38 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-TE 60 hrs Thu 10/4/07 Fri 10/26/07
NRO-DSER-RAP-CONTRACTOR-TRANS 38 hrs Thu 10/4/07 Fri 10/26/07

453 RAP First Interaction with Applicant 12 hrs 1 day Thu 10/11/07 Thu 10/11/07
NRO-DSER-RAP-CONTRACTOR-EPM 4 hrs Thu 10/11/07 Thu 10/11/07
KALLAN B PAUL 4 hrs Thu 10/11/07 Thu 10/11/07
NRO-DSER-RENV-UNSP 4 hrs Thu 10/11/07 Thu 10/11/07

454 RAP Second Interaction with Applicant 12 hrs 1 day Wed 10/24/07 Wed 10/24/07
NRO-DSER-RAP-CONTRACTOR-EPM 4 hrs Wed 10/24/07 Wed 10/24/07
KALLAN B PAUL 4 hrs Wed 10/24/07 Wed 10/24/07
NRO-DSER-RENV-UNSP 4 hrs Wed 10/24/07 Wed 10/24/07

455 Envir Rpt Contractor Team Leader Review 33 hrs 2 days Mon 10/29/07 Tue 10/30/07
NRO-DSER-RAP-CONTRACTOR-EPM 16 hrs Mon 10/29/07 Tue 10/30/07
KALLAN B PAUL 1 hr Mon 10/29/07 Tue 10/30/07
NRO-DSER-RAP-CONTRACTOR-TE 16 hrs Mon 10/29/07 Tue 10/30/07

456 Envir PM Review of Contractor Conclusions 20 hrs 2 days Wed 10/31/07 Thu 11/1/07
NRO-DSER-RAP-CONTRACTOR-EPM 8 hrs Wed 10/31/07 Thu 11/1/07
KALLAN B PAUL 12 hrs Wed 10/31/07 Thu 11/1/07

457 RAP Branch Chief Review 36 hrs 3 days Fri 11/2/07 Tue 11/6/07
KALLAN B PAUL 18 hrs Fri 11/2/07 Tue 11/6/07
BURTON WILLIAM 18 hrs Fri 11/2/07 Tue 11/6/07

458 RAP Branch Acceptance Review Complete and Due to Environmental PM 0 hrs 0 days Tue 11/6/07 Tue 11/6/07
BURTON WILLIAM 0 hrs Tue 11/6/07 Tue 11/6/07

459 Complilation, Analysis, and Decision 232 hrs 25 days Tue 10/23/07 Wed 11/28/07
460 Project Managers Compilation of Results 28 hrs 2 days Tue 11/6/07 Wed 11/7/07

KALLAN B PAUL 12 hrs Tue 11/6/07 Wed 11/7/07
WUNDER F GEORGE 16 hrs Tue 11/6/07 Wed 11/7/07

461 Analyze Schedule Implications 80 hrs 13 days Tue 10/23/07 Thu 11/8/07
HABIB C DONALD 80 hrs Tue 10/23/07 Thu 11/8/07

462 DNRL PM Branch Chief Review 24 hrs 3 days Fri 11/9/07 Wed 11/14/07
SHUAIBI A MOHAMMED 24 hrs Fri 11/9/07 Wed 11/14/07

463 DSER PM Branch Chief Review 24 hrs 3 days Fri 11/9/07 Wed 11/14/07
BURTON WILLIAM 24 hrs Fri 11/9/07 Wed 11/14/07

464 Incorporate PM Branch Chiefs Schedule Modification Recommendations 24 hrs 4 days Thu 11/15/07 Tue 11/20/07
HABIB C DONALD 24 hrs Thu 11/15/07 Tue 11/20/07

465 Division and Office Management Review 16 hrs 3 days Wed 11/21/07 Mon 11/26/07
MATTHEWS B DAVID 16 hrs Wed 11/21/07 Mon 11/26/07

466 Prepare Applicant Letter, Press Release, and FR Notices for Docketing, H 24 hrs 1 day Tue 11/27/07 Tue 11/27/07
KALLAN B PAUL 8 hrs Tue 11/27/07 Tue 11/27/07
WUNDER F GEORGE 16 hrs Tue 11/27/07 Tue 11/27/07

467 Acceptance Decision Letter to Applicant Issued 0 hrs 0 days Tue 11/27/07 Tue 11/27/07
WUNDER F GEORGE 0 hrs Tue 11/27/07 Tue 11/27/07

468 Prepare Federal Register Notice of Acceptance for Docketing and Notice 6 hrs 1 day Wed 11/28/07 Wed 11/28/07
WUNDER F GEORGE 6 hrs Wed 11/28/07 Wed 11/28/07

469 Prepare Federal Register Notice of Intent (Environmental Scoping Proces 6 hrs 1 day Wed 11/28/07 Wed 11/28/07
WUNDER F GEORGE 6 hrs Wed 11/28/07 Wed 11/28/07

470 Federal Register Notices complete 0 hrs 0 days Wed 11/28/07 Wed 11/28/07
WUNDER F GEORGE 0 hrs Wed 11/28/07 Wed 11/28/07

471 Acceptance Review Complete, Begin Proprietery Review 0 hrs 0 days Wed 11/28/07 Wed 11/28/07
WUNDER F GEORGE 0 hrs Wed 11/28/07 Wed 11/28/07

472 Federal Register Notice Published 0 hrs 0 days Wed 12/5/07 Wed 12/5/07
WUNDER F GEORGE 0 hrs Wed 12/5/07 Wed 12/5/07
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