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PMBelCOL PEmails

From: BelCol Resource
Sent: Friday, September 26, 2008 4:32 PM
To: PMBelCOL PEmails
Subject: FW: information for 7/15/08 phone call
Attachments: Bellefonte RAI letter index.doc; bellefonte schedule showing phase 3 7-14-08.pdf; bellefonte 

rai status 7-14-08 (2).htm; 7-14-08 bellefonte rollup schedule (2).htm

note: excel documents changed to htm documents to allow the document to be processed.  no other changes 
made. 
 
From: Joseph Sebrosky  
Sent: Monday, July 14, 2008 4:27 PM 
To: Ray, Phillip M; erg-xl@cox.net; alsterdis@tva.gov 
Cc: Stephanie Coffin 
Subject: information for 7/15/08 phone call 
 
Attached is the information to support the 7/15/08 phone call.  It also includes a schedule showing phase 3 for 
Bellefonte per a commitment from Stephanie Coffin to Andrea. 
 
Joe 



 
 
Hearing Identifier:  Bellefonte_COL_Public_EX  
Email Number:  1099  
 
Mail Envelope Properties   (B7A38802E3EA2D42834928D4E570981C82C538A071)  
 
Subject:   FW: information for 7/15/08 phone call  
Sent Date:   9/26/2008 4:32:21 PM  
Received Date:  9/26/2008 4:32:24 PM  
From:    BelCol Resource 
 
Created By:   BelCol.Resource@nrc.gov 
 
Recipients:     
"PMBelCOL PEmails" <PMBelCOL.PEmails@nrc.gov>  
Tracking Status: None 
 
Post Office:   HQCLSTR01.nrc.gov  
 
Files     Size      Date & Time  
MESSAGE    494      9/26/2008 4:32:24 PM  
Bellefonte RAI letter index.doc    172538  
bellefonte schedule showing phase 3 7-14-08.pdf    1513886  
bellefonte rai status 7-14-08 (2).htm    71950  
7-14-08 bellefonte rollup schedule (2).htm    44700  
 
Options  
Priority:     Standard   
Return Notification:    No   
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Sensitivity:     Normal  
Expiration Date:      
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Bellefonte Units 3 & 4 RAI Letter (E-mail) Index 
 

Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

N/A Seismic 
issue 

Sebrosky ML080450502 2/15/08 2/21/08 3/19/08 N/A 3/19/2008
5/30/2008 
6/30/08 

ML081070473. 
ML081550232.   
ML081850548. 

001 38, 48, and 
49 

Joshi ML080990812 04/10/20
08 

04/22/08 45 days 
and due 
date of 

05/25/2008

BEL-
RAI-

LTR-001

5/23/08 ML081490154 

002 39 Joshi ML081080069 04/17/20
08 

04/25/08 45 days 
and due 
date of 

06/01/2008

BEL-
RAI-

LTR-002

5/30/2008 ML081550226 

003 166 Joshi ML081130525 04/22/20
08 

04/30/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-003

6/5/08 ML081610186 

004 104 Joshi ML081140827 04/22/20
08 

04/29/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-004

5/16/08 ML081550226 

005 107 Joshi ML081150493 04/23/20
08 

04/28/08 45 days 
and due 
date of 

06/06/2008

BEL-
RAI-

LTR-005

6/5/08 & 
6/26/08 

ML081610185 & 
ML081790812 

006 135 Joshi ML081150819 04/24/20
08 

05/02/08 45 days 
and due 
date of 

06/07/2008

BEL-
RAI-

LTR-006

6/5/08 ML081610184 
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

007 110 Joshi ML081200506 04/28/08 05/05/08 45 days 
and due 
date of 

06/12/2008

BEL-
LTR-007

6/12/08 ML081680127 

008 92 Simms ML081260058 05/05/08 05/06/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-008

06/11/08 ML081640483 

009 94 Simms ML081270253 05/08/08 05/16/08 45 days 
and due 
date of 

06/23/2008

BEL-
RAI-

LTR-009

06/23/08 ML081770133 

010 96 Simms ML081300091 05/09/08 05/16/08 45 days 
and due 
date of 

06/23/2008

BEL-
RAI-

LTR-010

06/23/08 ML081770134 

011 98 Simms ML081300722 05/09/08 05/19/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-011

06/23/08 ML081770135 

012 204 Joshi ML081330542 5/12/08 05/19/08 45 days 
and due 
date of 

6/26/2008 

BEL-
RAI-

LTR-012

06/23/08 ML081770136 

013 066 Anderson ML081330515 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-013

6/26/08 ML081790811 

014 089 Anderson ML081330593 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-014

06/11/08 ML081640484 
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Number(s) 

Letter (E-
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issued 

Release 
Date 

Response 
Due 

within xx 
days and 
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number and 
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015 136 Anderson ML081330628 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-015

06/11/08 ML081640486 

016 137 Anderson ML081330640 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-016

6/24/08 ML081780171 

017 172 Anderson ML081340409 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-017

6/26/08 ML081790597 

018 169 Anderson ML081340606 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-018

6/27/08 ML081830410 

019 118 Anderson ML081340627 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-019

06/11/08 ML081640485 

020 99 Simms ML081480357 5/13/08 
Resent 
6/3/08 

6/2/08 45 days 
from sent 

date  
07/18/2008

BEL-
RAI-

LTR-020

  

021 101 Anderson ML081360305 5/15/08 5/21/08 45 days; 
06/29/2008

BEL-
RAI-

LTR-021

06/26/08 ML081790813 

022 232 Sebrosky ML081410822 5/20/08 5/29/08 30 days; 
6/19/2008 

BEL-
RAI-

LTR-022

6/12/2008 ML081680126 
Partial response  

023 76, 79, 80, 
and 81 

Sebrosky ML081420438 5/21/08 5/30/08 45 days; 
7/7/2008 

BEL-
RAI-

LTR-023

7/3/08 ML081900153 

024 82 Sebrosky ML081430663 5/21/08 6/2/08 45 days 
7/7/2008 

BEL-
RAI-

LTR-024

7/3/08 ML081900154 
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Letter (E-
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Author 
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due date 
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number and 
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025 175 Simms ML081440255 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-025

6/24/08 ML081780173 

026 177 Simms ML081440628 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-026

  

027 171 Anderson ML081490339 5/28/08 6/4/08 30 days; 
6/27/08 

BEL-
RAI-

LTR-027

6/24/08 ML081780172 

028 239 Anderson ML081490371 5/28/08 6/4/08 45 days; 
7/12/08 

BEL-
RAI-

LTR-028

6/30/08 ML081840259 

029 268 Anderson ML081550660 6/3/08 6/10/08 45 days; 
7/18/08 

BEL-
RAI-

LTR-029

  

030 326 Joshi ML081580010 6/6/08 6/13/08 30 days 
7/7/08 

BEL-
RAI-

LTR-030

  

031 302,303, 
304,305 

Joshi ML081580057 6/6/08 6/13/08 45 days 
7/22/08 

BEL-
RAI-

LTR-031

  

032 327 Joshi ML081580317 6/6/08 6/13/08 30days 
7/7/08 

BEL-
RAI-

LTR-032

7/7/08 ML081910137 

033 306,307 Joshi ML081580384 6/6/08 6/13 45 days  
7/22/08 

BEL-
RAI-

LTR-033

  

034 337 Sebrosky ML081610505 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-034
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Letter 
Number 
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Tracking 
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Letter (E-
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Author 
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number and 
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035 338 Sebrosky ML081610519 
 

6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-035

  

036 339 Sebrosky ML081610517 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-036

  

037 274 Anderson ML081620440 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-037

  

038 275 Anderson ML081620453 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-038

  

039 325 Anderson ML081630409 6/11/08 6/17/08 45 days; 
7/26/08 

BEL-
RAI-

LTR-039

  

040 201 Simms ML081690158 6/17/08 6/24/08 30 days  
7/17/2008 

BEL-
RAI-

LTR-040

  

041 330 Joshi ML081700272 6/18/08 6/25/08 45 days  
8/4/08 

BEL-
RAI-

LTR-041

  

042 278 Simms ML081710481 6/19/08 6/26/08 30 days  
7/21/2008 

BEL-
RAI-

LTR-042

  

043 310,311 Joshi ML081710752 6/19/08 6/26/08 45 days 
8/5/2008 

BEL-
RAI-

LTR-043

  

044 322 Simms ML081720103 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-044
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Letter 
Number 

eRAI 
Tracking 

Number(s) 
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Author 
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Response 
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number and 
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045 323 Simms ML081720112 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-045

  

046 317 Simms ML081720135 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-046

  

047 299 Joshi ML081720232 6/20/08 6/27/08 45 days 
8/6/2008 

BEL-
RAI-

LTR-047

  

048 198 Joshi ML081720308 6/20/08 6/27/08 45days 
8/6/08 

BEL-
RAI-

LTR-048

  

049 273 Simms ML081720348 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-049

  

050 364 Simms ML081770013 6/25/08 7/01/08 45 days  
8/09/2008 

BEL-
RAI-

LTR-050

  

051 335, 346, 
348, and 

350 

Joshi ML081770070 6/25/08 7/01/08 45 days 
08/09/08 

BEL-
RAI-

LTR-051

  

052 336 and 
349 

Joshi ML081770079 6/25/08 7/01/08 45 days 
08/09/08 

BEL-
RAI-

LTR-052

  

053 496 Joshi ML081790160 6/27/08 7/03/08 45 days 
08/11/08 

BEL-
RAI-

LTR-053

  

054 295 Simms ML081820018 6/29/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-054
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Letter 
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eRAI 
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Response 
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055 294 Simms ML081820035 6/30/08 7/06/08 30 days  
7/30/2008 

BEL-
RAI-

LTR-055

  

056 319 Simms ML081820402 6/30/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-056

  

057 316 Simms ML081820311 6/30/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-057

  

058 298 Simms ML081830180 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-058

  

059 365 Simms ML081830611 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-059

  

060 369 Simms ML081830647 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-060

  

061 291 Simms ML081840267 7/02/08 7/08/08 45 days  
8/18/2008 

BEL-
RAI-

LTR-061

  

062 396, 397, 
404, 405, 

406 

Sebrosky ML081850079 7/3/08 7/9/08 30 days 
08/04/2008

BEL-
RAI-

LTR-062

  

063 407, 408, 
409, 427 

Sebrosky ML081850165 7/3/08 7/9/08 30 days 
08/04/2008

BEL-
RAI-

LTR-063

  

064 422 Sebrosky ML081850252 7/3/08 7/9/08 30 days 
8/4/08 

BEL-
RAI-

LTR-064
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Letter 
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eRAI 
Tracking 
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Author 
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Date 

Response ML 
number and 
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065 440 Sebrosky ML081850307 7/3/08 7/9/08 30 days 
8/4/08 

BEL-
RAI-

LTR-065

  

066 439 Joshi ML081890047 7/7/08 7/13/08 45 days 
8/21/08 

BEL-
RAI-

LTR-066

  

067 426 Sebrosky ML081890177 7/7/08 7/13/08 30 days 
8/7/08 

BEL-
RAI-

LTR-067

  

068 292 Simms ML081910104 7/09/08 7/15/08 45 days  
8/25/2008 

BEL-
RAI-

LTR-068

  

069 387 Anderson ML081930257 7/11/08 7/17/08 30 days 
8/11/08 

BEL-
RAI-

LTR-069

  

070 351 Anderson ML 7/11/08 7/17/08 45 days 
8/25/08 

BEL-
RAI-

LTR-070

  

          
          
          

 





ID Branch SRP Section State
RAI 17 Geosciences and Geotechnical 

Engineering Branch 1 (RGS1)
02.05.02 - Vibratory Ground Motion In Evaluation

RAI 38 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.03 - Reactor Coolant Pressure 
Boundary Materials

In Evaluation

RAI 39 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.01 - Reactor Vessel Materials Issued/Waiting for Response

RAI 48 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

06.01.02 - Protective Coating Systems 
(Paints) - Organic Materials

In Evaluation

RAI 49 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.06.03 - Leak-Before-Break Evaluation 
Procedures

In Evaluation

RAI 51 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

09.05.04 - Emergency Diesel Engine Fuel 
Oil Storage and Transfer System

In Final Review

RAI 53 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning In TBC Review

RAI 66 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

In Evaluation

RAI 75 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In TBC Review

RAI 76 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In Evaluation

RAI 77 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In Final Review

RAI 79 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In Evaluation

RAI 80 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In Evaluation

RAI 81 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In Evaluation

RAI 82 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Evaluation

RAI 89 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

In Evaluation

RAI 92 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation
RAI 94 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation
RAI 96 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation
RAI 97 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review
RAI 98 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation
RAI 99 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 101 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

In Evaluation

RAI 104 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.03 - Reactor Vessel Integrity In Evaluation

RAI 107 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.02 - Pressure-Temperature Limits, 
Upper-Shelf Energy, and Pressurized 
Thermal Shock

In Evaluation

RAI 110 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 

03.09.06 - Functional Design Qualification 
and Inservice Testing Programs for Pumps, 

In Evaluation
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Projects) (CIB1) Valves, and Dynamic Restraints
RAI 118 Quality and Vendor Branch 1 

(AP1000/EPR Projects) (CQVP)
14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

In Evaluation

RAI 135 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification 
and Inservice Testing Programs for Pumps, 
Valves, and Dynamic Restraints

In Evaluation

RAI 136 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

In Evaluation

RAI 137 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

In Evaluation

RAI 166 AP1000 Projects Branch 1 (NWE1) 05.04.02.02 - Steam Generator Program In Evaluation
RAI 169 Component Integrity, Performance, 

and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.03.06 - Steam and Feedwater System 
Materials

In Evaluation

RAI 171 Electrical Engineering Branch (EEB) 14.03 - Inspections, Tests, Analyses, and 
Acceptance Criteria

In Evaluation

RAI 172 Electrical Engineering Branch (EEB) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

In Evaluation

RAI 175 Electrical Engineering Branch (EEB) 08.01 - Electric Power - Introduction In Evaluation

RAI 177 Electrical Engineering Branch (EEB) 08.02 - Offsite Power System Issued/Waiting for Response

RAI 198 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.11 - Environmental Qualification of 
Mechanical and Electrical Equipment

Issued/Waiting for Response

RAI 201 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 204 Siting and Accident Conseq Branch 
(RSAC)

06.04 - Control Room Habitability System In Evaluation

RAI 209 AP1000 Projects Branch 1 (NWE1) 15.06.05 - Loss of Coolant Accidents 
Resulting From Spectrum of Postulated 
Piping Breaks Within the Reactor Coolant 
Pressure Boundary

In OGC Review

RAI 232 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology Issued/Waiting for Response

RAI 239 Fire Protection Team (SFPT) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

In Evaluation

RAI 268 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.07 - Condensate and Feedwater 
System

Issued/Waiting for Response

RAI 273 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.02.01 - Station Service Water System Issued/Waiting for Response

RAI 274 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.03 - Main Steam Supply System Issued/Waiting for Response

RAI 275 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.05 - Circulating Water System Issued/Waiting for Response

RAI 278 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.03.03 - Equipment and Floor Drainage 
System

Issued/Waiting for Response

RAI 290 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.04 - Light Load Handling System 
(Related to Refueling)

In Final Review

RAI 291 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.05 - Overhead Heavy Load Handling 
Systems

Issued/Waiting for Response

RAI 292 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 294 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 295 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 298 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 299 Containment and Ventilation Branch 
1 (AP1000/EPR Projects) (SPCV)

06.02.06 - Containment Leakage Testing Issued/Waiting for Response
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RAI 301 AP1000 Projects Branch 1 (NWE1) 11.01 - Source Terms In Final Review
RAI 302 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 303 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 304 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 305 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 306 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management 
System

Issued/Waiting for Response

RAI 307 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management 
System

Issued/Waiting for Response

RAI 308 Health Physics Branch (CHPB) 11-05 Branch Technical Position - 
Postulated Radioactive Releases Due to a 
Waste Gas System Leak or Failure

In Final Review

RAI 309 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review
RAI 310 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 

Monitoring Instrumentation and Sampling 
Systems

Issued/Waiting for Response

RAI 311 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 
Monitoring Instrumentation and Sampling 
Systems

Issued/Waiting for Response

RAI 315 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Final Review
RAI 316 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 317 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 319 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 321 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces In Final Review

RAI 322 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces Issued/Waiting for Response

RAI 323 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces Issued/Waiting for Response

RAI 325 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.02.03 - Turbine Rotor Integrity Issued/Waiting for Response

RAI 326 Containment and Ventilation Branch 
1 (AP1000/EPR Projects) (SPCV)

06.02.02 - Containment Heat Removal 
Systems

Issued/Waiting for Response

RAI 327 Containment and Ventilation Branch 
1 (AP1000/EPR Projects) (SPCV)

06.04 - Control Room Habitability System In Evaluation

RAI 328 Containment and Ventilation Branch 
1 (AP1000/EPR Projects) (SPCV)

09.04.01 - Control Room Area Ventilation 
System

In OGC Review

RAI 330 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 335 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Issued/Waiting for Response

RAI 336 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.02 - Applicable Code Cases Issued/Waiting for Response

RAI 337 Siting and Accident Conseq Branch 
(RSAC)

02.01.03 - Population Distribution Issued/Waiting for Response

RAI 338 Siting and Accident Conseq Branch 
(RSAC)

02.02.01-02.02.02 - Identification of 
Potential Hazards in Site Vicinity

Issued/Waiting for Response

RAI 339 Siting and Accident Conseq Branch 
(RSAC)

02.02.03 - Evaluation of Potential Accidents Issued/Waiting for Response

RAI 344 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review
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RAI 346 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Issued/Waiting for Response

RAI 348 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Issued/Waiting for Response

RAI 349 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.02 - Applicable Code Cases Issued/Waiting for Response

RAI 350 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Issued/Waiting for Response

RAI 351 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering Issued/Waiting for Response

RAI 357 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review

RAI 358 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review
RAI 364 Instrumention, Controls and 

Electrical Engineering 1 
(AP1000/EPR Projects) (ICE1)

01 - Introduction and Interfaces Issued/Waiting for Response

RAI 365 Instrumention, Controls and 
Electrical Engineering 1 
(AP1000/EPR Projects) (ICE1)

01 - Introduction and Interfaces Issued/Waiting for Response

RAI 366 Instrumention, Controls and 
Electrical Engineering 1 
(AP1000/EPR Projects) (ICE1)

07.02 - Reactor Trip System In Final Review

RAI 367 Instrumention, Controls and 
Electrical Engineering 1 
(AP1000/EPR Projects) (ICE1)

07.02 - Reactor Trip System In Final Review

RAI 369 Instrumention, Controls and 
Electrical Engineering 1 
(AP1000/EPR Projects) (ICE1)

07.09 - Data Communication Systems Issued/Waiting for Response

RAI 387 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning Issued/Waiting for Response

RAI 396 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater Issued/Waiting for Response

RAI 397 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater Issued/Waiting for Response

RAI 398 Hydrologic Engineering Branch 
(RHEB)

02.04.03 - Probable Maximum Flood (PMF) 
on Streams and Rivers

In Final Review

RAI 404 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater Issued/Waiting for Response

RAI 405 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater Issued/Waiting for Response

RAI 406 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater Issued/Waiting for Response

RAI 407 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

Issued/Waiting for Response

RAI 408 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

Issued/Waiting for Response

RAI 409 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

Issued/Waiting for Response

RAI 414 Siting and Accident Conseq Branch 
(RSAC)

02.03.03 - Onsite Meteorological 
Measurements Programs

In Final Review

RAI 415 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology In Final Review

RAI 422 Hydrologic Engineering Branch 
(RHEB)

02.04.02 - Floods Issued/Waiting for Response

RAI 426 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater Issued/Waiting for Response

RAI 427 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

Issued/Waiting for Response
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RAI 439 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces Issued/Waiting for Response

RAI 440 Hydrologic Engineering Branch 
(RHEB)

02.04.06 - Probable Maximum Tsunami 
Flooding

Issued/Waiting for Response

RAI 450 Siting and Accident Conseq Branch 
(RSAC)

02.03.03 - Onsite Meteorological 
Measurements Programs

In Final Review

RAI 459 PRA Licensing, Operations Support 
and Maintenance Branch 1 
(AP1000/EPR Projects) (SPLA)

19 - Probabilistic Risk Assessment and 
Severe Accident Evaluation

In Final Review

RAI 461 Siting and Accident Conseq Branch 
(RSAC)

02.03.04 - Short Term Atmospheric 
Dispersion Estimates for Accident Releases

In Final Review

RAI 467 AP1000 Projects Branch 1 (NWE1) 02.03.05 - Long-Term Atmospheric 
Dispersion Estimates for Routine Releases

In Final Review

RAI 472 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.05.01.01 - Administrative Procedures - 
General

In Final Review

RAI 473 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.02.01 - Reactor Operator Requalification 
Program; Reactor Operator Training

In Final Review

RAI 486 Siting and Accident Conseq Branch 
(RSAC)

03.05.01.06 - Aircraft Hazards In Chapter PM Review

RAI 496 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.05.01.03 - Turbine Missiles Issued/Waiting for Response

RAI 498 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.05.02.01 - Operating and Emergency 
Operating Procedures

In Final Review

RAI 518 Siting and Accident Conseq Branch 
(RSAC)

02.03.02 - Local Meteorology In Final Review

RAI 521 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 522 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 523 Geosciences and Geotechnical 
Engineering Branch 2 (RGS2)

03.07.04 - Seismic Instrumentation In Chapter PM Review

RAI 524 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.03.03 - Equipment and Floor Drainage 
System

In Final Review

RAI 535 Siting and Accident Conseq Branch 
(RSAC)

02.03.05 - Long-Term Atmospheric 
Dispersion Estimates for Routine Releases

In Final Review

RAI 537 Instrumention, Controls and 
Electrical Engineering 1 
(AP1000/EPR Projects) (ICE1)

07.05 - Information Systems Important to 
Safety

In Final Review

RAI 552 Construction Inspection and 
Allegations Branch (CCIB)

14.03.10 - Emergency Planning - 
Inspections, Tests, Analyses, and 
Acceptance Criteria

In Final Review

RAI 569 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.06.02 - Determination of Rupture 
Locations and Dynamic Effects Associated 
with the Postulated Rupture of Piping

In Chapter PM Review

RAI 582 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.01 - Seismic Classification In Chapter PM Review

RAI 583 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.01 - Seismic Classification In OGC Review

RAI 584 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.01 - Seismic Classification In OGC Review

RAI 585 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.01 - Seismic Classification In Chapter PM Review

RAI 586 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.02 - System Quality Group 
Classification

In Chapter PM Review

RAI 587 AP1000 Projects Branch 1 (NWE1) 03.02.02 - System Quality Group 
Classification

In Chapter PM Review

RAI 588 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.02 - System Quality Group 
Classification

In Chapter PM Review
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RAI 589 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.02 - System Quality Group 
Classification

In Chapter PM Review

RAI 611 Health Physics Branch (CHPB) 01 - Introduction and Interfaces Pending Review
RAI 612 Health Physics Branch (CHPB) 12.01 - Assuring that Occupational 

Radiation Exposures Are As Low as is 
Reasonably Achievable

Pending Review

RAI 613 Health Physics Branch (CHPB) 12.03-12.04 - Radiation Protection Design 
Features

Pending Review

RAI 646 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning In OGC Review

RAI 649 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.09.03 - ASME Code Class 1, 2, and 3 
Components

In Chapter PM Review

RAI 653 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.10 - Seismic and Dynamic Qualification 
of Mechanical and Electrical Equipment

In Chapter PM Review

RAI 656 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Final Review
RAI 671 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces In Final Review
RAI Geosciences and Geotechnical 

Engineering Branch 2 (RGS2)
02.05.04 - Stability of Subsurface Materials 
and Foundations

New

RAI 691 Structural Engineering Branch 1 
(AP1000/EPR Projects) (SEB1)

03.07.01 - Seismic Design Parameters In Chapter PM Review

RAI 712 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.02.01 - Station Service Water System In Chapter PM Review

RAI 713 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

In Chapter PM Review
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Task Name % Work Complete Finish
AP1000_BELLEFONTE_RCOL 15% 9/28/2011
   COL Review - RCOL - TVA - Bellefonte AL - 2 Units 15% 9/28/2011
      Acceptance Decision 100% 1/28/2008
         Acceptance Decision to Proceed with Safety Review 100% 1/28/2008
         Acceptance Decision to Proceed with Environmental Review 100% 1/28/2008
      Safety Review 18% 2/14/2011
         Phase 1A - PSER and RAIs 68% 8/25/2008
            P1A - PSER and RAI Preparation 68% 8/5/2008
               P1A - Chap 1.0 Introduction and General Description of Plant 0% 7/29/2008
                  P1A - Chap 1.0 Technical Review 0% 7/11/2008
                  P1A - Chap 1.0 RAI Issuance 0% 7/29/2008
                     P1 - Chap 1.0 PSER and RAI Input Complete 0% 7/11/2008
                     P1 - Chap 1.0 RAI Processing 0% 7/29/2008
                     P1 - Chap 1.0 Complete 0% 7/29/2008
               P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 40% 7/28/2008
                  P1A - Chap 3.0 Technical Review 44% 7/10/2008
                  P1A - Chap 3.0 RAI Issuance 0% 7/28/2008
                     P1 - Chap 3.0 PSER and RAI Input Complete 0% 7/10/2008
                     P1 - Chap 3.0 RAI Processing 0% 7/28/2008
                     P1 - Chap 3.0 Complete 0% 7/28/2008
               P1A - Chap 4.0 Reactor 86% 6/25/2008
                  P1A - Chap 4.0 Technical Review 100% 5/28/2008
                  P1A - Chap 4.0 RAI Issuance 64% 6/25/2008
                     P1 - Chap 4.0 PSER and RAI Input Complete 100% 5/28/2008
                     P1 - Chap 4.0 RAI Processing 67% 6/13/2008
                     P1 - Chap 4.0 OGC review and comment resolution of final RAIs 50% 6/20/2008
                     P1 - Chap 4.0 Issuance of Final RAI Letter to Applicant 67% 6/25/2008
                     P1 - Chap 4.0 Complete 100% 6/25/2008
               P1A - Chap 5.0 Reactor Coolant System and Connected Systems 96% 6/19/2008
                  P1A - Chap 5.0 Technical Review 99% 6/3/2008
                  P1A - Chap 5.0 RAI Issuance 79% 6/19/2008
                     P1 - Chap 5.0 PSER and RAI Input Complete 0% 6/3/2008
                     P1 - Chap 5.0 RAI Processing 79% 6/19/2008
                     P1 - Chap 5.0 Complete 0% 6/19/2008
               P1A - Chap 6.0 Engineered Safety Features 91% 6/30/2008
                  P1A - Chap 6.0 Technical Review 96% 6/12/2008
                  P1A - Chap 6.0 RAI Issuance 71% 6/30/2008
                     P1 - Chap 6.0 PSER and RAI Input Complete 0% 6/12/2008
                     P1 - Chap 6.0 RAI Processing 71% 6/30/2008
                     P1 - Chap 6.0 Complete 0% 6/30/2008
               P1A - Chap 7.0 I&C Systems 99% 7/1/2008
                  P1A - Chap 7.0 Technical Review 100% 5/27/2008
                  P1A - Chap 7.0 RAI Issuance 93% 7/1/2008
                     P1 - Chap 7.0 PSER and RAI Input Complete 100% 5/27/2008
                     P1 - Chap 7.0 RAI Processing 93% 6/18/2008
                     P1 - Chap 7.0 OGC review and comment resolution of final RAIs 93% 6/30/2008
                     P1 - Chap 7.0 Issuance of Final RAI Letter to Applicant 93% 7/1/2008
                     P1 - Chap 7.0 Complete 0% 7/1/2008
               P1A - Chap 8.0 Electric Power 100% 5/22/2008
                  P1A - Chap 8.0 Technical Review 100% 4/21/2008
                  P1A - Chap 8.0 RAI Issuance 100% 5/22/2008
                     P1 - Chap 8.0 PSER and RAI Input Complete 100% 4/21/2008
                     P1 - Chap 8.0 RAI Processing 100% 5/12/2008
                     P1 - Chap 8.0 OGC review and comment resolution of final RAIs 100% 5/19/2008
                     P1 - Chap 8.0 Issuance of Final RAI Letter to Applicant 100% 5/22/2008
                     P1 - Chap 8.0 Complete 100% 5/22/2008
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               P1A - Chap 9.0 Auxiliary Systems 99% 7/28/2008
                  P1A - Chap 9.0 Technical Review 99% 6/17/2008
                  P1A - Chap 9.0 RAI Issuance 95% 7/28/2008
                     P1 - Chap 9.0 PSER and RAI Input Complete 100% 6/17/2008
                     P1 - Chap 9.0 RAI Processing 96% 7/9/2008
                     P1 - Chap 9.0 OGC review and comment resolution of final RAIs 90% 7/16/2008
                     P1 - Chap 9.0 Issuance of Final RAI Letter to Applicant 91% 7/28/2008
                     P1 - Chap 9.0 Complete 0% 7/28/2008
               P1A - Chap 10.0 Steam and Power Conversion System 92% 6/3/2008
                  P1A - Chap 10.0 Technical Review 99% 5/5/2008
                  P1A - Chap 10.0 RAI Issuance 64% 6/3/2008
                     P1 - Chap 10.0 PSER and RAI Input Complete 100% 5/5/2008
                     P1 - Chap 10.0 RAI Processing 67% 5/21/2008
                     P1 - Chap 10.0 OGC review and comment resolution of final RAIs 50% 5/29/2008
                     P1 - Chap 10.0 Issuance of Final RAI Letter to Applicant 67% 6/3/2008
                     P1 - Chap 10.0 Complete 100% 6/3/2008
               P1A - Chap 11.0 Radioactive Waste Management 92% 7/29/2008
                  P1A - Chap 11.0 Technical Review 95% 7/11/2008
                  P1A - Chap 11.0 RAI Issuance 82% 7/29/2008
                     P1 - Chap 11.0 PSER and RAI Input Complete 0% 7/11/2008
                     P1 - Chap 11.0 RAI Processing 82% 7/29/2008
                     P1 - Chap 11.0 Complete 0% 7/29/2008
               P1A - Chap 12.0 Radiation Protection 14% 7/29/2008
                  P1A - Chap 12.0 Technical Review 18% 7/11/2008
                  P1A - Chap 12.0 RAI Issuance 0% 7/29/2008
                     P1 - Chap 12.0 PSER and RAI Input Complete 0% 7/11/2008
                     P1 - Chap 12.0 RAI Processing 0% 7/29/2008
                     P1 - Chap 12.0 Complete 0% 7/29/2008
               P1A - Chap 13.0 Conduct of Operations 82% 8/5/2008
                  P1A - Chap 13.0 Technical Review 84% 8/5/2008
                  P1A - Chap 13.0 RAI Issuance 58% 7/3/2008
                     P1 - Chap 13.0 PSER and RAI Input Complete 0% 6/17/2008
                     P1 - Chap 13.0 RAI Processing 58% 7/3/2008
                     P1 - Chap 13.0 Complete 0% 7/3/2008
               P1A - Chap 14.0 Initial Test Program 63% 8/4/2008
                  P1A - Chap 14.0 Technical Review 64% 7/10/2008
                  P1A - Chap 14.0 RAI Issuance 44% 8/4/2008
                     P1 - Chap 14.0 PSER and RAI Input Complete 0% 7/10/2008
                     P1 - Chap 14.0 RAI Processing 44% 8/4/2008
                     P1 - Chap 14.0 Complete 0% 8/4/2008
               P1A - Chap 15.0 Safety Analysis 86% 6/24/2008
                  P1A - Chap 15.0 Technical Review 100% 6/6/2008
                  P1A - Chap 15.0 RAI Issuance 66% 6/24/2008
                     P1 - Chap 15.0 PSER and RAI Input Complete 0% 6/6/2008
                     P1 - Chap 15.0 RAI Processing 66% 6/24/2008
                     P1 - Chap 15.0 Complete 0% 6/24/2008
               P1A - Chap 16.0 Technical Specifications 23% 7/28/2008
                  P1A - Chap 16.0 Technical Review 29% 7/10/2008
                  P1A - Chap 16.0 RAI Issuance 0% 7/28/2008
                     P1 - Chap 16.0 PSER and RAI Input Complete 0% 7/10/2008
                     P1 - Chap 16.0 RAI Processing 0% 7/28/2008
                     P1 - Chap 16.0 Complete 0% 7/28/2008
               P1A - Chap 17.0 Quality Assurance 92% 6/3/2008
                  P1A - Chap 17.0 Technical Review 100% 5/16/2008
                  P1A - Chap 17.0 RAI Issuance 64% 6/3/2008
                     P1 - Chap 17.0 PSER and RAI Input Complete 100% 5/5/2008
                     P1 - Chap 17.0 RAI Processing 67% 5/21/2008
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                     P1 - Chap 17.0 OGC review and comment resolution of final RAIs 50% 5/29/2008
                     P1 - Chap 17.0 Issuance of Final RAI Letter to Applicant 67% 6/3/2008
                     P1 - Chap 17.0 Complete 100% 6/3/2008
               P1A - Chap 18.0 Human Factors 99% 6/25/2008
                  P1A - Chap 18.0 Technical Review 100% 5/27/2008
                  P1A - Chap 18.0 RAI Issuance 30% 6/25/2008
                     P1 - Chap 18.0 PSER and RAI Input Complete 100% 5/27/2008
                     P1 - Chap 18.0 RAI Processing 50% 6/13/2008
                     P1 - Chap 18.0 OGC review and comment resolution of final RAIs 33% 6/20/2008
                     P1 - Chap 18.0 Issuance of Final RAI Letter to Applicant 0% 6/25/2008
                     P1 - Chap 18.0 Complete 0% 6/25/2008
               P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 75% 6/27/2008
                  P1A - Chap 19.0 Technical Review 87% 6/11/2008
                  P1A - Chap 19.0 RAI Issuance 36% 6/27/2008
                     P1 - Chap 19.0 PSER and RAI Input Complete 0% 6/11/2008
                     P1 - Chap 19.0 RAI Processing 36% 6/27/2008
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