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PMBelCOL PEmails

From: BelCol Resource
Sent: Friday, September 26, 2008 5:16 PM
To: PMBelCOL PEmails
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Attachments: Bellefonte RAI letter index.doc; bellefonte rai status 6-2-08.htm; 6-2-08 Bellefonte rollup 
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note: excel files changed to html files to allow document to be processed.  no other changes made. 
 
From: Joseph Sebrosky  
Sent: Monday, June 02, 2008 1:00 PM 
To: pmray@tva.gov 
Cc: Stephanie Coffin 
Subject: status tables 
 
Phil, 
 
Attached are the status tables for tomorrow's call.  In addition to the normal topics of conversation.  Stephanie 
would like to discuss whether we could add the following to the weekly calls: 
 
1) add a discussion about the status of the individual SCOLs at the end of the call. 
 
There are two other topics that we would like to discuss this week that involve the SCOLs 
 
1) TVA's RAI response includes words "this response is expected to be standard."  The meaning of this 
statement and the ramifications for the SCOLs is not clear to the staff. 
 
2) The Harris application deviated from the standard language in one of the chapters, however, this was not 
identified in the application at the beginning.  The staff is not sure of the process to identify such deviations and 
would like to get the AP1000 COL DCWG thoughts on the matter. 
 
Thanks, 
 
Joe 
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Bellefonte Units 3 & 4 RAI Letter (E-mail) Index 
 

Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

001 38, 48, and 
49 

Joshi ML080990812 04/10/2008 04/22/08 45 days 
and due 
date of 

05/15/2008

BEL-
RAI-

LTR-001

5/23/08 ML081490154 

002 39 Joshi ML081980069 04/17/2008 04/25/08 45 days 
and due 
date of 

06/01/2008

BEL-
RAI-

LTR-002

  

003 166 Joshi ML081130525 04/22/2008 04/30/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-003

  

004 104 Joshi Ml081140827 04/22/2008 04/29/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-004

5/16/08 ML081400762 

005 107 Joshi ML081150493 04/23/2008 04/28/08 45 days 
and due 
date of 

06/06/2008

BEL-
RAI-

LTR-005

  

006 135 Joshi ML081150819 04/24/2008 05/02/08 45 days 
and due 
date of 

06/07/2008

BEL-
RAI-

LTR-006

  

007 110 Joshi Ml081200506 04/28/08 05/05/08 45 days 
and due 
date of 

06/12/2008

BEL-
LTR-007
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

 
008 

 
92 

 
Simms 

 
ML081260058

 
05/05/08 

 
05/06/08

 
45 days 
and due 
date of 

06/24/2008

 
BEL-
RAI-

LTR-008

  

009 94 Simms ML081270253 05/08/08 05/16/08 45 days 
and due 
date of 

06/20/2008

BEL-
RAI-

LTR-009

  

010 96 Simms ML081300091 05/09/08 05/16/08 45 days 
and due 
date of 

06/23/2008

BEL-
RAI-

LTR-010

  

011 98 Simms ML081300722 05/09/08 05/19/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-011

  

012 204 Joshi ML081330542 5/12/08 05/19/08 45 days 
and due 
date of 

6/26/2008 

BEL-
RAI-

LTR-012

  

013 066 Anderson ML081330515 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-013

  

014 089 Anderson ML081330593 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-014

  

015 136 Anderson ML081330628 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-015
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

016 137 Anderson ML081330640 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-016

  

017 172 Anderson ML081340409 5/13/08 5/20/08 45 days; 
06/27/2008

BLN-
RAI-

LTR-017

  

018 169 Anderson ML081340606 5/13/08 5/20/08 45 days; 
06/27/2008

BLN-
RAI-

LTR-018

  

019 118 Anderson ML081340627 5/13/08 5/20/08 45 days; 
06/27/2008

BLN-
RAI-

LTR-019

  

020 99 Simms  5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-020

  

021 101 Anderson ML081360305 5/15/08 5/21/08 45 days; 
06/29/2008

BLN-
RAI-

LTR-021

  

022 232 Sebrosky ML081410822 5/20/08 5/29/08 30 days; 
6/19/2008 

BLN-
RAI-

LTR-022

  

023 76, 79, 80, 
and 81 

Sebrosky ML081420438 5/21/08 5/30/08 45 days; 
7/7/2008 

BLN-
RAI-

LTR-023

  

024 82 Sebrosky ML081430663 5/21/08 6/2/08 45 days 
7/7/2008 

BLN-
RAI-

LTR-024

  

025 175 Simms ML081440255 5/23/08 5/30/08 30 days  
7/10/2008 

BLN-
RAI-

LTR-025
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

026 177 Simms ML081440628 5/23/08 5/30/08 30 days  
7/10/2008 

BLN-
RAI-

LTR-026

  

027 171 Anderson  5/28/08 6/4/08 30 days; 
6/27/08 

BLN-
RAI-

LTR-027

  

028 239 Anderson  5/28/08 6/4/08 45 days; 
7/12/08 

BLN-
RAI-

LTR-028

  

          
          

 



ID Branch SRP Section State
RAI 17 Geosciences and Geotechnical 

Engineering Branch 1 (RGS1)
02.05.02 - Vibratory Ground Motion Pending Review

RAI 38 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.03 - Reactor Coolant Pressure 
Boundary Materials

Issued/Waiting for Response

RAI 39 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.01 - Reactor Vessel Materials Issued/Waiting for Response

RAI 48 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

06.01.02 - Protective Coating Systems 
(Paints) - Organic Materials

Issued/Waiting for Response

RAI 49 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.06.03 - Leak-Before-Break Evaluation 
Procedures

Issued/Waiting for Response

RAI 51 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

09.05.04 - Emergency Diesel Engine Fuel 
Oil Storage and Transfer System

In OGC Review

RAI 53 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning In TBC Review

RAI 66 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for Response

RAI 75 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In TBC Review

RAI 76 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for Response

RAI 77 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In Chapter PM Review

RAI 79 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for Response

RAI 80 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for Response

RAI 81 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for Response

RAI 82 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Issued/Waiting for Response

RAI 89 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for Response

RAI 92 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 94 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 96 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 97 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In TBC Review
RAI 98 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 99 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 101 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for Response

RAI 104 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.03 - Reactor Vessel Integrity In Evaluation

RAI 107 Component Integrity, Performance, 05.03.02 - Pressure-Temperature Limits, Issued/Waiting for Response
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and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

Upper-Shelf Energy, and Pressurized 
Thermal Shock

RAI 110 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification 
and Inservice Testing Programs for Pumps, 
Valves, and Dynamic Restraints

Issued/Waiting for Response

RAI 118 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for Response

RAI 135 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification 
and Inservice Testing Programs for Pumps, 
Valves, and Dynamic Restraints

Issued/Waiting for Response

RAI 136 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for Response

RAI 137 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for Response

RAI 166 AP1000 Projects Branch 1 (NWE1) 05.04.02.02 - Steam Generator Program Issued/Waiting for Response

RAI 169 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.03.06 - Steam and Feedwater System 
Materials

Issued/Waiting for Response

RAI 171 Electrical Engineering Branch (EEB) 14.03 - Inspections, Tests, Analyses, and 
Acceptance Criteria

Issued/Waiting for Response

RAI 172 Electrical Engineering Branch (EEB) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for Response

RAI 174 Electrical Engineering Branch (EEB) 08.03.01 - AC Power Systems (Onsite) In TBC Review
RAI 175 Electrical Engineering Branch (EEB) 08.01 - Electric Power - Introduction Issued/Waiting for Response

RAI 177 Electrical Engineering Branch (EEB) 08.02 - Offsite Power System Issued/Waiting for Response

RAI 198 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.11 - Environmental Qualification of 
Mechanical and Electrical Equipment

In Final Review

RAI 201 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review
RAI 204 Siting and Accident Conseq Branch 

(RSAC)
06.04 - Control Room Habitability System Issued/Waiting for Response

RAI 209 AP1000 Projects Branch 1 (NWE1) 15.06.05 - Loss of Coolant Accidents 
Resulting From Spectrum of Postulated 
Piping Breaks Within the Reactor Coolant 
Pressure Boundary

In Chapter PM Review

RAI 232 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology Issued/Waiting for Response

RAI 239 Fire Protection Team (SFPT) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for Response

RAI 268 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.07 - Condensate and Feedwater 
System

In Final Review

RAI 273 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.02.01 - Station Service Water System In Chapter PM Review

RAI 274 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.03 - Main Steam Supply System In Chapter PM Review

RAI 275 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.05 - Circulating Water System In Chapter PM Review

RAI 276 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.03.01 - Compressed Air System In Chapter PM Review

RAI 278 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.03.03 - Equipment and Floor Drainage 
System

In Chapter PM Review

RAI 290 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.04 - Light Load Handling System 
(Related to Refueling)

In Chapter PM Review

RAI 291 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.05 - Overhead Heavy Load Handling 
Systems

In Chapter PM Review

RAI 292 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
RAI 294 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
RAI 295 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
RAI 298 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
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RAI 299 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.02.06 - Containment Leakage Testing In OGC Review

RAI 301 AP1000 Projects Branch 1 (NWE1) 11.01 - Source Terms In Final Review
RAI 302 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System In Final Review

RAI 303 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System In Final Review

RAI 304 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System In Final Review

RAI 305 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System In Final Review

RAI 306 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management 
System

In Final Review

RAI 307 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management 
System

In Final Review

RAI 308 Health Physics Branch (CHPB) 11-05 Branch Technical Position - 
Postulated Radioactive Releases Due to a 
Waste Gas System Leak or Failure

In Final Review

RAI 309 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In OGC Review
RAI 310 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 

Monitoring Instrumentation and Sampling 
Systems

In Final Review

RAI 311 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 
Monitoring Instrumentation and Sampling 
Systems

In Final Review

RAI 315 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
RAI 316 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
RAI 317 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
RAI 319 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
RAI 321 Balance of Plant Branch 1 

(AP1000/EPR Projects) (SBPA)
01 - Introduction and Interfaces In Chapter PM Review

RAI 322 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces In Chapter PM Review

RAI 323 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces In Chapter PM Review

RAI 325 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.02.03 - Turbine Rotor Integrity In OGC Review

RAI 326 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.02.02 - Containment Heat Removal 
Systems

In Chapter PM Review

RAI 327 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.04 - Control Room Habitability System In Final Review

RAI 328 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

09.04.01 - Control Room Area Ventilation 
System

In TBC Review

RAI 330 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

11.02 - Liquid Waste Management System In Chapter PM Review

RAI 335 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Chapter PM Review

RAI 336 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.02 - Applicable Code Cases In Chapter PM Review

RAI 337 Siting and Accident Conseq Branch 
(RSAC)

02.01.03 - Population Distribution In Final Review

RAI 338 Siting and Accident Conseq Branch 
(RSAC)

02.02.01-02.02.02 - Identification of 
Potential Hazards in Site Vicinity

In Final Review

RAI 339 Siting and Accident Conseq Branch 
(RSAC)

02.02.03 - Evaluation of Potential Accidents In Final Review

RAI 344 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In OGC Review

RAI 346 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Pending Review

RAI 348 AP1000 Projects Branch 1 (NWE1) 05.02.01.01 - Compliance With the Codes Pending Review
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and Standards Rule, 10 CFR 50.55a
RAI 349 Engineering Mechanics Branch 1 

(AP1000/EPR Projects) (EMB1)
05.02.01.02 - Applicable Code Cases Pending Review

RAI 350 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Pending Review

RAI 351 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In OGC Review

RAI 357 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In OGC Review

RAI 358 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Chapter PM Review
RAI 364 Instrumention, Controls and Electrical 

Engineering 1 (AP1000/EPR Projects) 
(ICE1)

01 - Introduction and Interfaces In Chapter PM Review

RAI 365 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces In Chapter PM Review
RAI 366 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review
RAI 367 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review
RAI 368 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review
RAI 369 AP1000 Projects Branch 1 (NWE1) 07.09 - Data Communication Systems In Chapter PM Review
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Task Name Start Finish
AP1000_BELLEFONTE_RCOL 1/28/2008 9/27/2011
   COL Review - RCOL - TVA - Bellefonte AL - 2 Units 1/28/2008 9/27/2011
      Acceptance Decision 1/28/2008 1/28/2008
         Acceptance Decision to Proceed with Safety Review 1/28/2008 1/28/2008
         Acceptance Decision to Proceed with Environmental Review 1/28/2008 1/28/2008
      Safety Review 1/28/2008 2/11/2011
         Phase 1A - PSER and RAIs 1/28/2008 8/29/2008
            P1A - PSER and RAI Preparation 1/28/2008 8/8/2008
               P1A - Chap 1.0 Introduction and General Description of Plant 1/28/2008 8/8/2008
               P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 1/28/2008 7/31/2008
               P1A - Chap 4.0 Reactor 1/28/2008 6/24/2008
               P1A - Chap 5.0 Reactor Coolant System and Connected Systems 1/28/2008 7/1/2008
               P1A - Chap 6.0 Engineered Safety Features 1/28/2008 7/11/2008
               P1A - Chap 7.0 I&C Systems 1/28/2008 6/27/2008
               P1A - Chap 8.0 Electric Power 1/28/2008 5/22/2008
               P1A - Chap 9.0 Auxiliary Systems 1/28/2008 7/21/2008
               P1A - Chap 10.0 Steam and Power Conversion System 1/28/2008 6/3/2008
               P1A - Chap 11.0 Radioactive Waste Management 1/28/2008 8/8/2008
               P1A - Chap 12.0 Radiation Protection 1/28/2008 8/8/2008
               P1A - Chap 13.0 Conduct of Operations 1/28/2008 8/5/2008
               P1A - Chap 14.0 Initial Test Program 1/28/2008 7/9/2008
               P1A - Chap 15.0 Safety Analysis 1/28/2008 7/7/2008
               P1A - Chap 16.0 Technical Specifications 3/7/2008 8/7/2008
               P1A - Chap 17.0 Quality Assurance 1/28/2008 6/3/2008
               P1A - Chap 18.0 Human Factors 1/28/2008 6/24/2008
               P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 1/28/2008 7/9/2008
            Phase 1A - Draft Input for PSER and RAIs Complete 7/11/2008 7/11/2008
            Phase 1A - OGC Review of RAIs Complete 8/5/2008 8/5/2008
            Phase 1A - PSER and RAIs Complete 8/8/2008 8/8/2008
            SER Phase 1 Management Reserve 8/11/2008 8/29/2008
            Phase 1A - PSER and RAIs Complete (with Mgmt Reserve) 8/29/2008 8/29/2008
         Phase 1B - PSER and RAIs 1/28/2008 12/18/2008
            P1B - PSER and RAI Preparation 1/28/2008 11/26/2008
               P1B - Chap 2.0 Site Characteristics 1/28/2008 11/26/2008
            Phase 1B - Draft Input for PSER and RAIs Complete 10/21/2008 10/21/2008
            Phase 1B - OGC Review of RAIs Complete 11/21/2008 11/21/2008
            Phase 1B - PSER and RAIs Complete 11/26/2008 11/26/2008
            Phase 1B - Management Reserve 11/28/2008 12/18/2008
            Phase 1B - PSER and RAIs Complete (with Mgmt Reserve) 12/18/2008 12/18/2008
         Phase 1 Support 1/28/2008 12/18/2008
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