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Eddie,
In Phil's absence, I'm sending you the data tables for tomorrow's Bellefonte status call.

Joe
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Bellefonte Units 3 & 4 RAI Letter (E-mail) Index

Letter eRAI Letter (E- | ML Number Date Release | Response File Response | Response ML
Number | Tracking mail) issued Date Due Name Date number
Number(s) | Author within xx
days and
due date
001 38, 48, and Joshi MLO080990812 | 04/10/2008 | 04/22/08 | 45 days BEL- 5/23/08 ML081490154
49 and due RAI-
date of LTR-001
05/15/2008
002 39 Joshi MLO081980069 | 04/17/2008 | 04/25/08 | 45 days BEL-
and due RAI-
date of LTR-002
06/01/2008
003 166 Joshi MLO081130525 | 04/22/2008 | 04/30/08 | 45 days BEL- 6/5/08
and due RAI-
date of LTR-003
06/05/2008
004 104 Joshi MI081140827 | 04/22/2008 | 04/29/08 | 45 days BEL- 5/16/08 ML081400762
and due RAI-
date of LTR-004
06/05/2008
005 107 Joshi ML081150493 | 04/23/2008 | 04/28/08 | 45 days BEL- 6/5/08
and due RAI-
date of LTR-005
06/06/2008
006 135 Joshi ML081150819 | 04/24/2008 | 05/02/08 | 45 days BEL- 6/5/08
and due RAI-
date of LTR-006
06/07/2008
007 110 Joshi MI081200506 | 04/28/08 | 05/05/08 | 45 days BEL-
and due | LTR-007
date of
06/12/2008




Letter eRAlI Letter (E- | ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number
Number(s) | Author within xx
days and
due date
008 92 Simms ML081260058 | 05/05/08 | 05/06/08 | 45 days BEL- 06/11/08 ML081640483
and due RAI-
date of LTR-008
06/24/2008
009 94 Simms ML081270253 | 05/08/08 | 05/16/08 | 45 days BEL-
and due RAI-
date of LTR-009
06/20/2008
010 96 Simms ML081300091 | 05/09/08 | 05/16/08 | 45 days BEL-
and due RAI-
date of LTR-010
06/23/2008
011 98 Simms ML081300722 | 05/09/08 | 05/19/08 | 45 days BEL-
and due RAI-
date of LTR-011
06/24/2008
012 204 Joshi ML081330542 5/12/08 05/19/08 | 45 days BEL-
and due RAI-
date of LTR-012
6/26/2008
013 066 Anderson | ML081330515 5/12/08 5/19/08 45 days; BEL-
06/26/2008 RAI-
LTR-013
014 089 Anderson | ML081330593 5/12/08 5/19/08 30 days; BEL-
06/11/2008 RAI-
LTR-014
015 136 Anderson | ML081330628 5/12/08 5/19/08 30 days; BEL-
06/11/2008 RAI-

LTR-015




Letter eRAlI Letter (E- | ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number
Number(s) | Author within xx
days and
due date
016 137 Anderson | ML081330640 5/12/08 5/19/08 45 days; BEL-
06/26/2008 RAI-
LTR-016
017 172 Anderson | ML081340409 5/13/08 5/20/08 45 days; BEL-
06/27/2008 RAI-
LTR-017
018 169 Anderson | ML081340606 5/13/08 5/20/08 45 days; BEL-
06/27/2008 RAI-
LTR-018
019 118 Anderson | ML081340627 5/13/08 5/20/08 45 days; BEL-
06/27/2008 RAI-
LTR-019
020 99 Simms ML081480357 | 5/13/08 6/2/08 45 days BEL-
Resent from sent RAI-
6/3/08 date LTR-020
07/18/2008
021 101 Anderson | ML081360305 | 5/15/08 5/21/08 45 days; BEL-
06/29/2008 RAI-
LTR-021
022 232 Sebrosky | ML081410822 5/20/08 5/29/08 30 days; BEL- 6/12/2008 | ML081680126
6/19/2008 RAI-
LTR-022
023 76,79, 80, | Sebrosky | ML081420438 | 5/21/08 5/30/08 45 days; BEL-
and 81 7/7/2008 RAI-
LTR-023
024 82 Sebrosky | ML081430663 | 5/21/08 6/2/08 45 days BEL-
7/7/2008 RAI-
LTR-024
025 175 Simms ML081440255 | 5/23/08 5/30/08 30 days BEL-
7/10/2008 RAI-

LTR-025




Letter eRAlI Letter (E- | ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number
Number(s) | Author within xx
days and
due date
026 177 Simms ML081440628 | 5/23/08 5/30/08 30 days BEL-
7/10/2008 RAI-
LTR-026
027 171 Anderson | ML081490339 | 5/28/08 6/4/08 30 days; BEL-
6/27/08 RAI-
LTR-027
028 239 Anderson | ML081490371 5/28/08 6/4/08 45 days; BEL-
7/12/08 RAI-
LTR-028
029 268 Anderson | ML081550660 6/3/08 6/10/08 45 days; BEL-
7/18/08 RAI-
LTR-029
030 326 Joshi ML081580010 6/6/08 6/13/08 30 days BEL-
7/7/08 RAI-
LTR-030
031 302,303, Joshi ML081580057 6/6/08 6/13/08 45 days BEL-
304,305 7/22/08 RAI-
LTR-031
032 327 Joshi ML081580317 6/6/08 6/13/08 30days BEL-
7/7/08 RAI-
LTR-032
033 306,307 Joshi ML081580384 6/6/08 6/13 45 days BEL-
7/122/08 RAI-
LTR-033
034 337 Sebrosky | ML081610505 6/9/08 6/15/08 30 days BEL-
7/9/08 RAI-
LTR-034
035 338 Sebrosky | ML081610519 6/9/08 6/15/08 30 days BEL-
7/9/08 RAI-

LTR-035




Letter eRAlI Letter (E- | ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number
Number(s) | Author within xx
days and
due date
036 339 Sebrosky | ML081610517 6/9/08 6/15/08 30 days BEL-
7/9/08 RAI-
LTR-036
037 274 Anderson | ML081620440 6/10/08 6/16/08 45 days; BLN-
7/25/08 RAI-
LTR-037
038 275 Anderson | ML08120453 6/10/08 6/16/08 45 days; BLN-
7/25/08 RAI-
LTR-038
039 325 Anderson | ML0O81630409 | 6/11/08 6/17/08 45 days; BLN-
7/26/08 RAI-
LTR-039
040 201 Simms ML 6/13/08 6/16/08 30 days BEL-
7/14/2008 RAI-

LTR-040




Task Name
AP1000_BELLEFONTE_RCOL
COL Review - RCOL - TVA - Bellefonte AL - 2 Units
Acceptance Decision

Acceptance Decision to Proceed with Safety Review
Acceptance Decision to Proceed with Environmental Review

Safety Review
Phase 1A - PSER and RAls

P1A - PSER and RAI Preparation
P1A - Chap 1.0 Introduction and General Description of Plant
P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems
P1A - Chap 4.0 Reactor
P1A - Chap 5.0 Reactor Coolant System and Connected Systems
P1A - Chap 6.0 Engineered Safety Features
P1A - Chap 7.0 I&C Systems
P1A - Chap 8.0 Electric Power
P1A - Chap 9.0 Auxiliary Systems
P1A - Chap 10.0 Steam and Power Conversion System
P1A - Chap 11.0 Radioactive Waste Management
P1A - Chap 12.0 Radiation Protection
P1A - Chap 13.0 Conduct of Operations
P1A - Chap 14.0 Initial Test Program
P1A - Chap 15.0 Safety Analysis
P1A - Chap 16.0 Technical Specifications
P1A - Chap 17.0 Quality Assurance
P1A - Chap 18.0 Human Factors
P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA)
Phase 1A - Draft Input for PSER and RAIs Complete
Phase 1A - OGC Review of RAls Complete
Phase 1A - PSER and RAIls Complete
SER Phase 1 Managed Reserve
Phase 1A - PSER and RAIs Complete (with Managed Reserve)

Phase 1B - PSER and RAIls

P1B - PSER and RAI Preparation
P1B - Chap 2.0 Site Characteristics
Phase 1B - Draft Input for PSER and RAIs Complete
Phase 1B - OGC Review of RAls Complete
Phase 1B - PSER and RAIs Complete
Phase 1B - Managed Reserve
Phase 1B - PSER and RAIs Complete (with Managed Reserve)
Phase 1 Support
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ID

RAI 17

RAI 38

RAI 39

RAI 48

RAI 49

RAI 51

RAI 53

RAI 66

RAI 75

RAI 76

RAI' 77

RAI'79

RAI 80

RAI 81

RAI 82

RAI 89

RAI 92
RAI 94
RAI 96

RAI 97
RAI 98

RAI 99
RAI 101

RAI 104

RAI 107

Branch
Geosciences and Geotechnical
Engineering Branch 1 (RGS1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Licensing and Inspection Branch
(NSIR/DPRILIB (EP))

Quality and Vendor Branch 1
(AP1000/EPR Projects) (CQVP)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Quality and Vendor Branch 1
(AP1000/EPR Projects) (CQVP)

Fire Protection Team (SFPT)
Fire Protection Team (SFPT)
Fire Protection Team (SFPT)

Fire Protection Team (SFPT)
Fire Protection Team (SFPT)

Fire Protection Team (SFPT)

Quality and Vendor Branch 1
(AP1000/EPR Projects) (CQVP)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,

SRP Section
02.05.02 - Vibratory Ground Motion

05.02.03 - Reactor Coolant Pressure
Boundary Materials

05.03.01 - Reactor Vessel Materials

06.01.02 - Protective Coating Systems
(Paints) - Organic Materials

03.06.03 - Leak-Before-Break Evaluation
Procedures

09.05.04 - Emergency Diesel Engine Fuel
Oil Storage and Transfer System

13.03 - Emergency Planning

17.5 - Quality Assurance Program
Description - Design Certification, Early Site
Permit and New License Applicants

05.02.04 - Reactor Coolant Pressure
Boundary Inservice Inspection and Testing

05.02.04 - Reactor Coolant Pressure
Boundary Inservice Inspection and Testing

05.02.04 - Reactor Coolant Pressure
Boundary Inservice Inspection and Testing

05.02.04 - Reactor Coolant Pressure
Boundary Inservice Inspection and Testing

05.02.04 - Reactor Coolant Pressure
Boundary Inservice Inspection and Testing

05.02.04 - Reactor Coolant Pressure
Boundary Inservice Inspection and Testing

05.02.01.01 - Compliance With the Codes
and Standards Rule, 10 CFR 50.55a

17.5 - Quality Assurance Program
Description - Design Certification, Early Site
Permit and New License Applicants

09.05.01 - Fire Protection Program
09.05.01 - Fire Protection Program
09.05.01 - Fire Protection Program

09.05.01 - Fire Protection Program
09.05.01 - Fire Protection Program

09.05.01 - Fire Protection Program
14.02 - Initial Plant Test Program - Design

Certification and New License Applicants
05.03.03 - Reactor Vessel Integrity

05.03.02 - Pressure-Temperature Limits,
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State

In Evaluation

In Evaluation

Issued/Waiting for
Response

In Evaluation

In Evaluation

In Final Review

In TBC Review

Issued/Waiting for
Response

In TBC Review

Issued/Waiting for
Response

In OGC Review

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

In OGC Review

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

In Evaluation

In Evaluation
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RAI 110

RAI 118

RAI 135

RAI 136

RAI 137

RAI 166
RAI 169

RAI 171

RAI 172

RAI 174

RAI 175

RAI 177

RAI 198

RAI 201

RAI 204

RAI 209

RAI 232

RAI 239

RAI 268

RAI 273

RAI 274

RAI 275

RAI 278

RAI 290

RAI 291

RAI 292
RAI 294

RAI 295

RAI 298

and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Quality and Vendor Branch 1
(AP1000/EPR Projects) (CQVP)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Quality and Vendor Branch 1
(AP1000/EPR Projects) (CQVP)

Quality and Vendor Branch 1
(AP1000/EPR Projects) (CQVP)

AP1000 Projects Branch 1 (NWE1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Electrical Engineering Branch (EEB)
Electrical Engineering Branch (EEB)
Electrical Engineering Branch (EEB)
Electrical Engineering Branch (EEB)
Electrical Engineering Branch (EEB)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Fire Protection Team (SFPT)

Siting and Accident Conseq Branch
(RSAC)

AP1000 Projects Branch 1 (NWE1)

Siting and Accident Conseq Branch
(RSAC)

Fire Protection Team (SFPT)

Balance of Plant Branch 1
(AP1000/EPR Projects) (SBPA)

Balance of Plant Branch 1
(AP1000/EPR Projects) (SBPA)

Balance of Plant Branch 1
(AP1000/EPR Projects) (SBPA)

Balance of Plant Branch 1
(AP1000/EPR Projects) (SBPA)

Balance of Plant Branch 2
(ESBWR/ABWR) (SBPB)

Balance of Plant Branch 2
(ESBWR/ABWR) (SBPB)

Balance of Plant Branch 2
(ESBWR/ABWR) (SBPB)

Fire Protection Team (SFPT)
Fire Protection Team (SFPT)

Fire Protection Team (SFPT)

Fire Protection Team (SFPT)

Upper-Shelf Energy, and Pressurized
Thermal Shock

03.09.06 - Functional Design Qualification
and Inservice Testing Programs for Pumps,
Valves, and Dynamic Restraints

14.02 - Initial Plant Test Program - Design
Certification and New License Applicants

03.09.06 - Functional Design Qualification
and Inservice Testing Programs for Pumps,
Valves, and Dynamic Restraints

17.5 - Quality Assurance Program
Description - Design Certification, Early Site
Permit and New License Applicants

17.5 - Quality Assurance Program
Description - Design Certification, Early Site
Permit and New License Applicants

05.04.02.02 - Steam Generator Program

10.03.06 - Steam and Feedwater System
Materials

14.03 - Inspections, Tests, Analyses, and
Acceptance Criteria

14.02 - Initial Plant Test Program - Design
Certification and New License Applicants

08.03.01 - AC Power Systems (Onsite)
08.01 - Electric Power - Introduction
08.02 - Offsite Power System

03.11 - Environmental Qualification of
Mechanical and Electrical Equipment

09.05.01 - Fire Protection Program
06.04 - Control Room Habitability System

15.06.05 - Loss of Coolant Accidents
Resulting From Spectrum of Postulated
Piping Breaks Within the Reactor Coolant
Pressure Boundary

02.03.01 - Regional Climatology

14.02 - Initial Plant Test Program - Design
Certification and New License Applicants

10.04.07 - Condensate and Feedwater
System

09.02.01 - Station Service Water System
10.03 - Main Steam Supply System
10.04.05 - Circulating Water System

09.03.03 - Equipment and Floor Drainage
System

09.01.04 - Light Load Handling System
(Related to Refueling)

09.01.05 - Overhead Heavy Load Handling
Systems

09.05.01 - Fire Protection Program
09.05.01 - Fire Protection Program

09.05.01 - Fire Protection Program

09.05.01 - Fire Protection Program
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Issued/Waiting for
Response

Issued/Waiting for
Response

In Evaluation

Issued/Waiting for
Response

Issued/Waiting for
Response

In Evaluation

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

In TBC Review

Issued/Waiting for
Response

Issued/Waiting for
Response

In Final Review

Issued/Waiting for
Response

Issued/Waiting for
Response

In Chapter PM Review

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

In OGC Review

Issued/Waiting for
Response

In Final Review

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for

Page 2 of 9

9/26/2008



RAI 299

RAI 301
RAI 302

RAI 303

RAI 304

RAI 305

RAI 306

RAI 307

RAI 308

RAI 309
RAI 310

RAI 311

RAI 315
RAI 316

RAI 317

RAI 319

RAI 321

RAI 322

RAI 323

RAI 325

RAI 326

RAI 327

RAI 328

RAI 330

RAI 335

RAI 336

RAI 337

RAI 338

Containment and Ventilation Branch
1 (AP1000/EPR Projects) (SPCV)

AP1000 Projects Branch 1 (NWE1)
Health Physics Branch (CHPB)

Health Physics Branch (CHPB)
Health Physics Branch (CHPB)
Health Physics Branch (CHPB)
Health Physics Branch (CHPB)
Health Physics Branch (CHPB)

Health Physics Branch (CHPB)

Health Physics Branch (CHPB)
Health Physics Branch (CHPB)

Health Physics Branch (CHPB)

Fire Protection Team (SFPT)
Fire Protection Team (SFPT)

Fire Protection Team (SFPT)
Fire Protection Team (SFPT)

Balance of Plant Branch 1
(AP1000/EPR Projects) (SBPA)

Balance of Plant Branch 1
(AP1000/EPR Projects) (SBPA)

Balance of Plant Branch 1
(AP1000/EPR Projects) (SBPA)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Containment and Ventilation Branch
1 (AP1000/EPR Projects) (SPCV)

Containment and Ventilation Branch
1 (AP1000/EPR Projects) (SPCV)

Containment and Ventilation Branch
1 (AP1000/EPR Projects) (SPCV)

Balance of Plant Branch 2
(ESBWR/ABWR) (SBPB)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Component Integrity, Performance,
and Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

Siting and Accident Conseq Branch
(RSAC)

Siting and Accident Conseq Branch
(RSAC)

06.02.06 - Containment Leakage Testing

11.01 - Source Terms
11.02 - Liquid Waste Management System

11.02 - Liquid Waste Management System
11.02 - Liquid Waste Management System
11.02 - Liquid Waste Management System

11.03 - Gaseous Waste Management
System

11.03 - Gaseous Waste Management
System

11-05 Branch Technical Position -
Postulated Radioactive Releases Due to a
Waste Gas System Leak or Failure

11.04 - Solid Waste Management System

11.05 - Process and Effluent Radiological
Monitoring Instrumentation and Sampling
Systems

11.05 - Process and Effluent Radiological
Monitoring Instrumentation and Sampling
Systems

09.05.01 - Fire Protection Program
09.05.01 - Fire Protection Program

09.05.01 - Fire Protection Program
09.05.01 - Fire Protection Program
01 - Introduction and Interfaces
01 - Introduction and Interfaces
01 - Introduction and Interfaces

10.02.03 - Turbine Rotor Integrity

06.02.02 - Containment Heat Removal
Systems

06.04 - Control Room Habitability System

09.04.01 - Control Room Area Ventilation
System

11.02 - Liquid Waste Management System

05.02.01.01 - Compliance With the Codes
and Standards Rule, 10 CFR 50.55a

05.02.01.02 - Applicable Code Cases

02.01.03 - Population Distribution

Response
In Final Review

In Final Review

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

In Final Review

In Final Review
In Final Review

In Final Review

In OGC Review

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

In Chapter PM Review
Issued/Waiting for

Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

Issued/Waiting for
Response

In TBC Review

In Final Review

In Final Review

In Final Review

Issued/Waiting for
Response

02.02.01-02.02.02 - Identification of Potential Issued/Waiting for

Hazards in Site Vicinity
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RAI 339

RAI 344

RAI 346

RAI 348

RAI 349

RAI 350

RAI 351

RAI 357

RAI 358
RAI 364

RAI 365
RAI 366
RAI 367
RAI 368
RAI 369
RAI 387

RAI 396

RAI 397

RAI 398

RAI 404

RAI 405

RAI 406

RAI 407

RAI 408

RAI 409

RAI 414

RAI 415

RAI 422

RAI 426

RAI 427

RAI 437

Siting and Accident Conseq Branch
(RSAC)

Operating Licensing and Human
Performance Branch (AP1000/EPR
Projects) (COLP)

Engineering Mechanics Branch 1
(AP1000/EPR Projects) (EMB1)
AP1000 Projects Branch 1 (NWE1)

Engineering Mechanics Branch 1
(AP1000/EPR Projects) (EMB1)

Engineering Mechanics Branch 1
(AP1000/EPR Projects) (EMB1)

Operating Licensing and Human
Performance Branch (AP1000/EPR
Projects) (COLP)

Operating Licensing and Human
Performance Branch (AP1000/EPR
Projects) (COLP)

Health Physics Branch (CHPB)

Instrumention, Controls and
Electrical Engineering 1
(AP1000/EPR Projects) (ICE1)

AP1000 Projects Branch 1 (NWE1)
AP1000 Projects Branch 1 (NWE1)
AP1000 Projects Branch 1 (NWE1)
AP1000 Projects Branch 1 (NWE1)
AP1000 Projects Branch 1 (NWE1)

Licensing and Inspection Branch
(NSIR/DPRI/LIB (EP))

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Siting and Accident Conseq Branch
(RSAC)

Siting and Accident Conseq Branch
(RSAC)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Hydrologic Engineering Branch
(RHEB)

Engineering Mechanics Branch 2
(ESBWR/ABWR Projects) (EMB2)

02.02.03 - Evaluation of Potential Accidents

18 - Human Factors Engineering

05.02.01.01 - Compliance With the Codes
and Standards Rule, 10 CFR 50.55a

05.02.01.01 - Compliance With the Codes
and Standards Rule, 10 CFR 50.55a

05.02.01.02 - Applicable Code Cases

05.02.01.01 - Compliance With the Codes
and Standards Rule, 10 CFR 50.55a

18 - Human Factors Engineering

18 - Human Factors Engineering

11.04 - Solid Waste Management System
01 - Introduction and Interfaces

01 - Introduction and Interfaces

07.02 - Reactor Trip System

07.02 - Reactor Trip System

07.02 - Reactor Trip System

07.09 - Data Communication Systems
13.03 - Emergency Planning

02.04.12 - Groundwater
02.04.12 - Groundwater

02.04.03 - Probable Maximum Flood (PMF)
on Streams and Rivers

02.04.12 - Groundwater
02.04.12 - Groundwater
02.04.12 - Groundwater

02.04.13 - Accidental Releases of
Radioactive Liquid Effluents in Ground and
Surface Waters

02.04.13 - Accidental Releases of
Radioactive Liquid Effluents in Ground and
Surface Waters

02.04.13 - Accidental Releases of
Radioactive Liquid Effluents in Ground and
Surface Waters

02.03.03 - Onsite Meteorological
Measurements Programs

02.03.01 - Regional Climatology
02.04.02 - Floods
02.04.12 - Groundwater

02.04.13 - Accidental Releases of
Radioactive Liquid Effluents in Ground and
Surface Waters

03.09.03 - ASME Code Class 1, 2, and 3
Components

file://c:\EMailCapture\Bellefonte COL Public EX\1103\attch2.htm

Issued/Waiting for
Response

In Final Review

In Final Review

In Final Review

In Final Review

In Final Review

In Final Review

In Final Review

In OGC Review
Issued/Waiting for
Response

In Final Review
In Final Review
In Chapter PM Review
In Chapter PM Review
In Chapter PM Review
In OGC Review

In Final Review
In Final Review
In Final Review
In Final Review
In Final Review
In Final Review

In Final Review

In Final Review

In OGC Review

Pending Review
Pending Review
Pending Review
In Final Review

In Final Review

In Chapter PM Review
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RAI 439
RAI 440

RAI 450

RAI 459

RAI 461

RAI 467

RAI 472

RAI 473

RAI 474

AP1000 Projects Branch 1 (NWE1)

Hydrologic Engineering Branch
(RHEB)

Siting and Accident Conseq Branch
(RSAC)

PRA Licensing, Operations Support
and Maintenance Branch 1
(AP1000/EPR Projects) (SPLA)

Siting and Accident Conseq Branch
(RSAC)

AP1000 Projects Branch 1 (NWE1)

Operating Licensing and Human
Performance Branch (AP1000/EPR
Projects) (COLP)

Operating Licensing and Human
Performance Branch (AP1000/EPR
Projects) (COLP)

Balance of Plant Branch 1
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces
02.04.06 - Probable Maximum Tsunami
Flooding

02.03.03 - Onsite Meteorological
Measurements Programs

19 - Probabilistic Risk Assessment and
Severe Accident Evaluation

02.03.04 - Short Term Atmospheric
Dispersion Estimates for Accident Releases

02.03.05 - Long-Term Atmospheric
Dispersion Estimates for Routine Releases

13.05.01.01 - Administrative Procedures -
General

13.02.01 - Reactor Operator Requalification
Program; Reactor Operator Training

03.06.01 - Plant Design for Protection
Against Postulated Piping Failures in Fluid
Systems Outside Containment
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