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PMBelCOL PEmails

From: BelCol Resource
Sent: Saturday, September 27, 2008 12:38 PM
To: PMBelCOL PEmails
Subject: FW: Schedule information
Attachments: bellefonte baseline schedule public version.xls; Bellefonte RAI letter index.doc; 7-7-08 

bellefonte rollup schedule.xls

note: xml file changed to xls to allow the document to be processed.  no other changes made. 
 
From: Neil Haggerty [mailto:neilhaggerty@comcast.net]  
Sent: Wednesday, July 23, 2008 4:19 PM 
To: Mallecia Hood 
Cc: RICHARD GRUMBIR; ANDREA STERDIS; JIM CHARDOS 
Subject: Schedule information 
 
Mallecia, 
When we talked this morning about providing a detailed schedule for the ER review, I told you I 
would forward the files that the safety-side (Joe Sebrosky) provides in support of our Tuesday 
morning phone calls with Joe S. These spreadsheets provide the high-level public schedule of the 
FSAR review activities and the index of RAI letters.  Also, there is a rollup schedule that 
addresses the status of the review activities for each section of the FSAR.  The only information 
that I do not have here is a more detailed schedule providing manhours to complete the review of 
each section, and development of the corresponding sections of the SER.  That was provided 
previously, and is not discussed during our weekly meetings.   
 
When we talk tomorrow, I would like to discuss the possibility of obtaining similar information for 
the ER review and EIS preparation. 
 
Thanks, 
Neil 
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Bellefonte Baseline Schedule Public Version 3-5-08
Task Name Start Finish
AP1000_BELLEFONTE_RCOL 1/28/2008 10/3/2011
   COL Review - RCOL - TVA - Bellefonte AL - 2 Units 1/28/2008 10/3/2011
      Acceptance Decision 1/28/2008 1/28/2008

         Acceptance Decision to Proceed with Safety Review 1/28/2008 1/28/2008

         Acceptance Decision to Proceed with Environmental Review 1/28/2008 1/28/2008

      Safety Review 1/28/2008 2/17/2011
         Phase 1A - PSER and RAIs 1/28/2008 8/29/2008
            P1A - PSER and RAI Preparation 1/28/2008 8/8/2008
               P1A - Chap 1.0 Introduction and General Description of Plant 1/28/2008 8/8/2008
                  P1A - Chap 1.0 Technical Review 1/28/2008 8/8/2008
                  P1A - Chap 1.0 RAI Issuance 7/11/2008 8/8/2008
               P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 1/28/2008 7/31/2008
               P1A - Chap 4.0 Reactor 1/28/2008 5/30/2008
               P1A - Chap 5.0 Reactor Coolant System and Connected Systems 1/28/2008 6/24/2008
               P1A - Chap 6.0 Engineered Safety Features 1/28/2008 7/16/2008
               P1A - Chap 7.0 I&C Systems 1/28/2008 6/24/2008
               P1A - Chap 8.0 Electric Power 1/28/2008 5/19/2008
               P1A - Chap 9.0 Auxiliary Systems 1/28/2008 7/23/2008
               P1A - Chap 10.0 Steam and Power Conversion System 1/28/2008 6/3/2008
               P1A - Chap 11.0 Radioactive Waste Management 1/28/2008 8/8/2008
               P1A - Chap 12.0 Radiation Protection 1/28/2008 8/8/2008
               P1A - Chap 13.0 Conduct of Operations 1/28/2008 8/5/2008
               P1A - Chap 14.0 Initial Test Program 1/28/2008 6/24/2008
               P1A - Chap 15.0 Safety Analysis 1/28/2008 6/3/2008
               P1A - Chap 16.0 Technical Specifications 3/7/2008 8/7/2008
               P1A - Chap 17.0 Quality Assurance 1/28/2008 6/3/2008
               P1A - Chap 18.0 Human Factors 1/28/2008 6/24/2008
               P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 1/28/2008 6/24/2008

            Phase 1A - Draft Input for PSER and RAIs Complete 7/11/2008 7/11/2008

            Phase 1A - OGC Review of RAIs Complete 8/5/2008 8/5/2008
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Task Name Start Finish

            Phase 1A - PSER and RAIs Complete 8/8/2008 8/8/2008

            SER Phase 1 Management Reserve 8/11/2008 8/29/2008

            Phase 1A - PSER and RAIs Complete (with Mgmt Reserve) 8/29/2008 8/29/2008

         Phase 1B - PSER and RAIs 1/28/2008 12/18/2008
            P1B - PSER and RAI Preparation 1/28/2008 11/26/2008
               P1B - Chap 2.0 Site Characteristics 1/28/2008 11/26/2008
                  P1B - Chap 2.0 Technical Review 1/28/2008 11/26/2008
                  P1B - Chap 2.0 RAI Issuance 6/16/2008 11/26/2008

            Phase 1B - Draft Input for PSER and RAIs Complete 10/21/2008 10/21/2008

            Phase 1B - OGC Review of RAIs Complete 11/21/2008 11/21/2008

            Phase 1B - PSER and RAIs Complete 11/26/2008 11/26/2008

            Phase 1B - Management Reserve 11/28/2008 12/18/2008

            Phase 1B - PSER and RAIs Complete (with Mgmt Reserve) 12/18/2008 12/18/2008

         Phase 1 Support 1/28/2008 12/18/2008

         Phase 2A - SER with OIs 5/7/2008 4/24/2009
            P2A - Section and Chapter Preparation 5/7/2008 1/5/2009
               P2A - Chap 1.0 Introduction and General Description of Plant 5/19/2008 1/5/2009
                  P2A - Chap 1.0 Complete SER w/OI Input 5/19/2008 11/5/2008

                  P2 - Chap 1.0 NRC support during RAI applicant response period 5/20/2008 7/30/2008

                  P2A - Chap 1.0 Chapter Completion 11/5/2008 1/5/2009
               P2A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 7/16/2008 12/29/2008
               P2A - Chap 4.0 Reactor 5/14/2008 11/25/2008
               P2A - Chap 5.0 Reactor Coolant System and Connected Systems 5/30/2008 11/19/2008
               P2A - Chap 6.0 Engineered Safety Features 6/3/2008 12/11/2008
               P2A - Chap 7.0 I&C Systems 6/24/2008 11/19/2008
               P2A - Chap 8.0 Electric Power 5/19/2008 10/14/2008
               P2A - Chap 9.0 Auxiliary Systems 6/10/2008 1/5/2009
               P2A - Chap 10.0 Steam and Power Conversion System 6/3/2008 10/28/2008
               P2A - Chap 11.0 Radioactive Waste Management 5/7/2008 1/5/2009
               P2A - Chap 12.0 Radiation Protection 5/7/2008 1/5/2009
               P2A - Chap 13.0 Conduct of Operations 6/23/2008 1/5/2009
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Task Name Start Finish
               P2A - Chap 14.0 Initial Test Program 6/24/2008 11/19/2008
               P2A - Chap 15.0 Safety Analysis 5/30/2008 11/5/2008
               P2A - Chap 16.0 Technical Specifications 8/7/2008 1/2/2009
               P2A - Chap 17.0 Quality Assurance During design and Construction 6/3/2008 10/28/2008
               P2A - Chap 18.0 Human Factors 6/24/2008 11/19/2008
               P2A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 5/30/2008 11/19/2008
               P2 - Appendencies 11/20/2008 12/31/2008
            P2A - SER with OI Document Completion 1/5/2009 3/6/2009

            Phase 2A Complete - SER with OIs Issued 3/6/2009 3/6/2009

            SER Phase 2 Management Reserve 3/9/2009 4/24/2009

            Phase 2A Complete - SER with OIs Issued (with Mgmt Reserve) 4/24/2009 4/24/2009

         Phase 2B - SER with Ois 7/1/2008 8/24/2009
            P2B - Section and Chapter Preparation 7/1/2008 5/5/2009
               P2B - Chap 2.0 Site Characteristics 7/1/2008 5/5/2009
                  P2B - Chap 2.0 Complete SER w/OI Input 7/1/2008 2/24/2009

                  P2 - Chap 2.0 NRC support during RAI applicant response period 7/2/2008 9/11/2008

                  P2B - Chap 2.0 Chapter Completion 2/24/2009 5/5/2009
            P2B - SER with OI Document Completion 5/5/2009 7/6/2009

            Phase 2B Complete - SER with OIs Issued 7/6/2009 7/6/2009

            SER Phase 2B Management Reserve 7/7/2009 8/24/2009

            Phase 2B Complete - SER with OIs Issued (with Mgmt Reserve) 8/24/2009 8/24/2009

         Phase 2 Support 5/8/2008 8/24/2009

         Phase 3A - ACRS Review of SER with OI 3/6/2009 9/1/2009
         Phase 3B - ACRS Review of SER with OI 7/6/2009 1/8/2010

         Phase 3 Support 3/9/2009 1/8/2010

         Phase 4 - Advanced SER with No OI 8/17/2009 8/31/2010

         Phase 4 Support 8/18/2009 8/31/2010

         Phase 5 - ACRS Review of Advanced SER with No OI 6/21/2010 12/17/2010

         Phase 5 Support 6/22/2010 12/17/2010

         Phase 6 - FSER with No OI 8/31/2010 2/17/2011

         Phase 6 Support 8/31/2010 2/17/2011
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Task Name Start Finish

      Safety Review Complete 2/17/2011 2/17/2011
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Bellefonte Units 3 & 4 RAI Letter (E-mail) Index 
 

Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

N/A Seismic 
issue 

Sebrosky ML080450502 2/15/08 2/21/08 3/19/08 N/A 3/19/2008
5/30/2008 
6/30/08 

ML081070473. 
ML081550232.   
ML081850548. 

001 38, 48, and 
49 

Joshi ML080990812 04/10/20
08 

04/22/08 45 days 
and due 
date of 

05/25/2008

BEL-
RAI-

LTR-001

5/23/08 ML081490154 

002 39 Joshi ML081080069 04/17/20
08 

04/25/08 45 days 
and due 
date of 

06/01/2008

BEL-
RAI-

LTR-002

5/30/2008 ML081550226 

003 166 Joshi ML081130525 04/22/20
08 

04/30/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-003

6/5/08 ML081610186 

004 104 Joshi ML081140827 04/22/20
08 

04/29/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-004

5/16/08 ML081550226 

005 107 Joshi ML081150493 04/23/20
08 

04/28/08 45 days 
and due 
date of 

06/06/2008

BEL-
RAI-

LTR-005

6/5/08 & 
6/26/08 

ML081610185 & 
ML081790812 

006 135 Joshi ML081150819 04/24/20
08 

05/02/08 45 days 
and due 
date of 

06/07/2008

BEL-
RAI-

LTR-006

6/5/08 ML081610184 
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

007 110 Joshi ML081200506 04/28/08 05/05/08 45 days 
and due 
date of 

06/12/2008

BEL-
LTR-007

6/12/08 ML081680127 

008 92 Simms ML081260058 05/05/08 05/06/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-008

06/11/08 ML081640483 

009 94 Simms ML081270253 05/08/08 05/16/08 45 days 
and due 
date of 

06/20/2008

BEL-
RAI-

LTR-009

06/23/08 ML081770133 

010 96 Simms ML081300091 05/09/08 05/16/08 45 days 
and due 
date of 

06/23/2008

BEL-
RAI-

LTR-010

06/23/08 ML081770134 

011 98 Simms ML081300722 05/09/08 05/19/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-011

06/23/08 ML081770135 

012 204 Joshi ML081330542 5/12/08 05/19/08 45 days 
and due 
date of 

6/26/2008 

BEL-
RAI-

LTR-012

06/23/08 ML081770136 

013 066 Anderson ML081330515 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-013

6/26/08 ML081790811 

014 089 Anderson ML081330593 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-014

06/11/08 ML081640484 
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

015 136 Anderson ML081330628 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-015

06/11/08 ML081640486 

016 137 Anderson ML081330640 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-016

6/24/08 ML081780171 

017 172 Anderson ML081340409 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-017

6/26/08 ML081790597 

018 169 Anderson ML081340606 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-018

6/27/08 ML081830410 

019 118 Anderson ML081340627 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-019

06/11/08 ML081640485 

020 99 Simms ML081480357 5/13/08 
Resent 
6/3/08 

6/2/08 45 days 
from sent 

date  
07/18/2008

BEL-
RAI-

LTR-020

  

021 101 Anderson ML081360305 5/15/08 5/21/08 45 days; 
06/29/2008

BEL-
RAI-

LTR-021

06/26/08 ML081790813 

022 232 Sebrosky ML081410822 5/20/08 5/29/08 30 days; 
6/19/2008 

BEL-
RAI-

LTR-022

6/12/2008 ML081680126 
Partial response  

023 76, 79, 80, 
and 81 

Sebrosky ML081420438 5/21/08 5/30/08 45 days; 
7/7/2008 

BEL-
RAI-

LTR-023

  

024 82 Sebrosky ML081430663 5/21/08 6/2/08 45 days 
7/7/2008 

BEL-
RAI-

LTR-024
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

025 175 Simms ML081440255 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-025

6/24/08 ML081780173 

026 177 Simms ML081440628 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-026

  

027 171 Anderson ML081490339 5/28/08 6/4/08 30 days; 
6/27/08 

BEL-
RAI-

LTR-027

6/24/08 ML081780172 

028 239 Anderson ML081490371 5/28/08 6/4/08 45 days; 
7/12/08 

BEL-
RAI-

LTR-028

6/30/08 ML081840259 

029 268 Anderson ML081550660 6/3/08 6/10/08 45 days; 
7/18/08 

BEL-
RAI-

LTR-029

  

030 326 Joshi ML081580010 6/6/08 6/13/08 30 days 
7/7/08 

BEL-
RAI-

LTR-030

  

031 302,303, 
304,305 

Joshi ML081580057 6/6/08 6/13/08 45 days 
7/22/08 

BEL-
RAI-

LTR-031

  

032 327 Joshi ML081580317 6/6/08 6/13/08 30days 
7/7/08 

BEL-
RAI-

LTR-032

  

033 306,307 Joshi ML081580384 6/6/08 6/13 45 days  
7/22/08 

BEL-
RAI-

LTR-033

  

034 337 Sebrosky ML081610505 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-034
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

035 338 Sebrosky ML081610519 
 

6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-035

  

036 339 Sebrosky ML081610517 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-036

  

037 274 Anderson ML081620440 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-037

  

038 275 Anderson ML081620453 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-038

  

039 325 Anderson ML081630409 6/11/08 6/17/08 45 days; 
7/26/08 

BEL-
RAI-

LTR-039

  

040 201 Simms ML081690158 6/17/08 6/24/08 30 days  
7/17/2008 

BEL-
RAI-

LTR-040

  

041 330 Joshi ML081700272 6/18/08 6/25/08 45 days  
8/4/08 

BEL-
RAI-

LTR-041

  

042 278 Simms ML081710481 6/19/08 6/26/08 30 days  
7/21/2008 

BEL-
RAI-

LTR-042

  

043 310,311 Joshi ML081710752 6/19/08 6/26/08 45 days 
8/5/2008 

BEL-
RAI-

LTR-043

  

044 322 Simms ML081720103 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-044
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

045 323 Simms ML081720112 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-045

  

046 317 Simms ML081720135 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-046

  

047 299 Joshi ML081720232 6/20/08 6/27/08 45 days 
8/6/2008 

BEL-
RAI-

LTR-047

  

048 198 Joshi ML081720308 6/20/08 6/27/08 45days 
8/6/08 

BEL-
RAI-

LTR-048

  

049 273 Simms ML081720348 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-049

  

050 364 Simms ML081770013 6/25/08 7/01/08 45 days  
8/08/2008 

BEL-
RAI-

LTR-050

  

051 335, 346, 
348, and 

350 

Joshi ML081770070 6/25/08 7/01/08 45 days 
08/08/08 

BEL-
RAI-

LTR-051

  

052 336 and 
349 

Joshi ML081770079 6/25/08 7/01/08 45 days 
08/08/08 

BEL-
RAI-

LTR-052

  

053 496 Joshi ML081790160 6/27/08 7/03/08 45 days 
08/11/08 

BEL-
RAI-

LTR-053

  

054 295 Simms ML081820018 6/29/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-054
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

055 294 Simms ML081820035 6/30/08 7/06/08 30 days  
7/30/2008 

BEL-
RAI-

LTR-055

  

056 319 Simms ML081820402 6/30/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-056

  

057 316 Simms ML081820311 6/30/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-057

  

058 298 Simms ML081830180 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-058

  

059 365 Simms ML081830611 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-059

  

060 369 Simms ML081830647 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-060

  

061 291 Simms ML081840267 7/02/08 7/08/08 45 days  
8/18/2008 

BEL-
RAI-

LTR-061

  

062 396, 397, 
404, 405, 

406 

Sebrosky ML081850079 7/3/08 7/9/08 30 days 
08/04/2008

BEL-
RAI-

LTR-062

  

063 407, 408, 
409, 427 

Sebrosky ML081850165 7/3/08 7/9/08 30 days 
08/04/2008

BEL-
RAI-

LTR-063

  

064 422 Sebrosky ML081850252 7/3/08 7/9/08 30 days 
8/4/08 

BEL-
RAI-

LTR-064
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

065 440 Sebrosky ML081850307 7/3/08 7/9/08 30 days 
8/4/08 

BEL-
RAI-

LTR-065

  

066 439 Joshi ML081890047 7/7/08 7/13/08 45 days 
8/21/08 

BEL-
RAI-

LTR-066

  

067 426 Sebrosky ML081890177 7/7/08 7/13/08 30 days 
8/7/08 

BEL-
RAI-

LTR-067

  

 



Task Name % Work Complete Finish
AP1000_BELLEFONTE_RCOL 13% 9/27/2011
   COL Review - RCOL - TVA - Bellefonte AL - 2 Units 13% 9/27/2011
      Acceptance Decision 100% 1/28/2008

         Acceptance Decision to Proceed with Safety Review 100% 1/28/2008

         Acceptance Decision to Proceed with Environmental Review 100% 1/28/2008

      Safety Review 16% 2/11/2011
         Phase 1A - PSER and RAIs 53% 8/29/2008
            P1A - PSER and RAI Preparation 53% 8/8/2008
               P1A - Chap 1.0 Introduction and General Description of Plant 0% 8/7/2008
                  P1A - Chap 1.0 Technical Review 0% 7/10/2008
                  P1A - Chap 1.0 RAI Issuance 0% 8/7/2008
               P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 32% 7/31/2008
                  P1A - Chap 3.0 Technical Review 35% 7/2/2008
                  P1A - Chap 3.0 RAI Issuance 0% 7/31/2008
               P1A - Chap 4.0 Reactor 86% 6/25/2008
                  P1A - Chap 4.0 Technical Review 100% 5/28/2008
                  P1A - Chap 4.0 RAI Issuance 64% 6/25/2008
               P1A - Chap 5.0 Reactor Coolant System and Connected Systems 79% 7/1/2008
                  P1A - Chap 5.0 Technical Review 99% 6/3/2008
                  P1A - Chap 5.0 RAI Issuance 0% 7/1/2008
               P1A - Chap 6.0 Engineered Safety Features 76% 7/11/2008
                  P1A - Chap 6.0 Technical Review 96% 6/12/2008
                  P1A - Chap 6.0 RAI Issuance 0% 7/11/2008
               P1A - Chap 7.0 I&C Systems 57% 6/30/2008
                  P1A - Chap 7.0 Technical Review 60% 5/27/2008
                  P1A - Chap 7.0 RAI Issuance 21% 6/30/2008
               P1A - Chap 8.0 Electric Power 95% 5/22/2008
                  P1A - Chap 8.0 Technical Review 100% 4/21/2008
                  P1A - Chap 8.0 RAI Issuance 64% 5/22/2008
               P1A - Chap 9.0 Auxiliary Systems 83% 7/28/2008
                  P1A - Chap 9.0 Technical Review 88% 6/17/2008



Task Name % Work Complete Finish
                  P1A - Chap 9.0 RAI Issuance 46% 7/28/2008
               P1A - Chap 10.0 Steam and Power Conversion System 92% 6/3/2008
                  P1A - Chap 10.0 Technical Review 99% 5/5/2008
                  P1A - Chap 10.0 RAI Issuance 64% 6/3/2008
               P1A - Chap 11.0 Radioactive Waste Management 70% 8/8/2008
                  P1A - Chap 11.0 Technical Review 95% 7/11/2008
                  P1A - Chap 11.0 RAI Issuance 0% 8/8/2008
               P1A - Chap 12.0 Radiation Protection 14% 8/8/2008
                  P1A - Chap 12.0 Technical Review 18% 7/11/2008
                  P1A - Chap 12.0 RAI Issuance 0% 8/8/2008
               P1A - Chap 13.0 Conduct of Operations 56% 8/5/2008
                  P1A - Chap 13.0 Technical Review 57% 8/5/2008
                  P1A - Chap 13.0 RAI Issuance 50% 7/16/2008
               P1A - Chap 14.0 Initial Test Program 43% 8/1/2008
                  P1A - Chap 14.0 Technical Review 43% 7/10/2008
                  P1A - Chap 14.0 RAI Issuance 36% 8/1/2008
               P1A - Chap 15.0 Safety Analysis 58% 7/7/2008
                  P1A - Chap 15.0 Technical Review 100% 6/6/2008
                  P1A - Chap 15.0 RAI Issuance 0% 7/7/2008
               P1A - Chap 16.0 Technical Specifications 4% 8/7/2008
                  P1A - Chap 16.0 Technical Review 5% 7/10/2008
                  P1A - Chap 16.0 RAI Issuance 0% 8/7/2008
               P1A - Chap 17.0 Quality Assurance 92% 6/3/2008
                  P1A - Chap 17.0 Technical Review 100% 5/16/2008
                  P1A - Chap 17.0 RAI Issuance 64% 6/3/2008
               P1A - Chap 18.0 Human Factors 99% 6/24/2008
                  P1A - Chap 18.0 Technical Review 100% 5/27/2008
                  P1A - Chap 18.0 RAI Issuance 30% 6/24/2008
               P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 56% 7/9/2008
                  P1A - Chap 19.0 Technical Review 74% 6/10/2008
                  P1A - Chap 19.0 RAI Issuance 0% 7/9/2008
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