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The purpose of this modification is as follows:

1. To increase the level of effort by an additional 845 staff hours to account for the move of multiple research
systems from NRC Headquarters to the Church Street building.

2. To extend the period of performance through December 31, 2008.

3. To increase the ceiling amount by $98,466.00, from $402,669.70 to $501,135.70.

4. To provide incremental funding in the amount of $98,466.00, thereby increasing the obligated amount from
$402,669.70 to $501,135.70.

Accordingly, the task order is hereby modified as follows:

(1) The Schedule of Supplies or Services is deleted in its entirety and replaced with the following:

TASK ORDER CEILING AMOUNT: $501,135.70
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Total $ 89,426.05

Total $ 66,156.77

16 End 6.
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$98,466.00

(2) Section 3.0, PERIOD OF PERFORMANCE, is revised as follows:

FROM:

"The period of performance of this task order September 19, 2006
through September 18, 2008."

TO:

"The period of performance of this task order September 19, 2006
through December 31, 2008."

(3) Under Section 4.0, FUNDING, paragraph (a) is revised as follows:

FROM:

"(a) The total estimated amount (ceiling) for the products/services order, delivered,
and accepted under this task order is $402,669.70."

TO:

"(a) The total estimated amount (ceiling) for the products/services order, delivered,
and accepted under this task order is $501,135.70."
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(4) Under Section 3.0, FUNDING, the first sentence in paragraph (b) is revised as follows:

FROM:

"(b) The amount presently obligated with respect to this task order
is $402,669.70.

TO:

"(b) The amount presently obligated with respect to this task order
is $501,135.70.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY'06 Obligation Amount ................... $ 247,086.88
Total FY'07 Obligation Amount .......................................... $ 155,582.82
Total FY'08 Obligation Amount ......................................... $ 98,466.00

Cumulative Total of NRC Obligations: $501,135.70.

This modification obligates FY'08 funds in the amount of $98,466.00. All other terms and conditions remain

unchanged.


