
UNITED STATES
10R NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

NOV 1 0 2008

Southwest Research Institute
Attn: Carolyn Weis
3220 Culebra Road
San Antonio, TX 78238

SUBJECT: CLOSEOUT OF CONTRACT NO. NRC-02-04-001 T1-4

Dear Mrs. Weis:

We have reviewed the subject contract file document and have determined that all actions have
been 

completed.

Total payments in the amount of $ 139,630.40 have been accomplished. All obligations have
been met. Final invoice has been received. Based on the Contractor's Releases attached for
your records is modification no. 7 deobligating excess funds in the amount of $ 31,916.99.

Based on the information stated above, the contract is officially closed out.
Should you have any questions, please contact Daniel App, Contract Specialist on (301) 492-

Sincerely,

harlene McCubbin, Contracting Officer
Contract Management Branch
Division of Contracts
Office of Administration
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