
an a ' 0 j oe

MEMORANDUM FOR:

FROM:

SUBJECT:

B. Joe Youngblood, Chief 
Licensing Branch #1 

Walt Butler, Chief 
Licensing Branch #2 

George Knighton, Chief 
Licensing Branch 03 

Elinor Adensam, Chief 
Licensing Branch #4

Thomas M. Novak, Assistant Director 
for Licensing 

Division of Licensing 

CASELOAD MANAGEMENT TEAM VISITS FOR FY85

The following plants are scheduled for Caseload Management Team visits 
in FY85. The Deputy Director, NRR, has indicated that such site visits should 
be conducted in a December 12, 1984, memorandum (Scroggins to Eisenhut) as 
indicated in the column below entitled "Scheduled Visit". Please ensure your 
Project Managers coordinate with RM in scheduling and conducting these visits.

Plant Previous Visit

Harris 1

Beaver Valley 2 
Hope Creek 

Millstone 3 
South Texas 1 & 2 
Seabrook I 
Clinton 
Watts Bar 2 
Bellefonte I & 2 
Palo Verde 2 & 3

2/83 

1/83 
4/83 

10/83 
11/83 
8/84 
8/83 
3/83 
9/81 
6/83

Scheduled Visit 

1/85 (visit scheduled 
for 6/18-19/85)

3/85 
4/85 

5/85 
6/85 
6/85 
7/85 
7/85 
8/85 
9/85

(visit scheduled 
for 6/26-27/85)

Orienal signedby"

Thomas M. Novak, Assistant Director 
for Licensing 

Division of Licensing

cc: B.  
D.  
N.  
B.  
C.

Buckley 
Wagner 
P. Kadambi 
Siegel 
Stahle

Contact: Ed Weinkam 
X29788 
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0~ UNITED STATES 
V11 NUCLEAR REGULATORY COMMISSION 

C WASHINGTON 0. C. 20555 

Docket No.: 50-443 

Mr. Robert J. Harrison 
President and Chief Executive Officer 
Public Service Company of New Hampshire 
Post Office Box 330 
Manchester, New Hampshire 03105 

Dear Mr. Harrison: 

SUBJECT: SUMMARY OF SEDTEMBER 4 AND 5, 1985 CASELOAD FORECAST PANEL VISIT 

By letter dated May 24, 1985, the NRC informed Public Service Company of New Hampshire (PSNH) that we planned a Caseload Forecast Panel visit at the Seabrook site on July 9, 10, and 11, 1985 to assess the status of construction.  To facilitate our assessment, we requested in that letter that PSNH respond to a number of detailed questions on the status of Seabrook construction and the status of preparation for fuel load. By letter dated June 14, 1985, PSNH requested the staff reschedule the visit to September 4, 5 and 6, 1985 and the staff agreed to this request. PSNH provided the requested information to the May 24, 1985 letter by letter dated August 19, 1985.  

On September 4, 1985, the NRC Caseload Forecast Panel visited the Seabrook site and met with your staff to discuss the information supplied to our Questions, to observe firsthand the construction progress and to assess PSNH's projected fuel load date. At a meeting preceding the plant tour, PSNH discussed the status of the construction completion and presented the panel with the then current Seabrook Project Milestone Network dated August 30, 1985.  That schedule identified a PSNH projected fuel load date of June 30, 1986.  
The Caseload Forecast Panel toured the facility on September 5, 1985 with PSNH representatives to observe the construction progress and preparations for preoperational and hot functional testinq. Followinq the tour, the staff met with PSNH and discussed the proqress of Seabrook's preoperational testing program as compared with the schedule of actual completion of those tests at Callaway and Wolf Creek, which are plants very similar to Seabrook unit 1.  
The staff discussed the status of the following construction, operational.  

licensing and software activi'ies: 

o Buildinq closeoits 

Construction commodities, in particular ;arqe bore 
hangers, srall bore hangers, cable terminations, HVAC 
duct/hangers, insulation, painting, penetration 
sealant, radiation monitoring and cahle tray bracing.  I'I>q~~2A
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° BIP turnovers 

o Startup tests 

° Operatinq procedures 

o SER open items 

A number of the bulk commodity items such as HVAC duct/hangers, insulation, 
penetration sealant, cable tray bracing and painting were identified by your staff as major areas of concern. Based on the information provided by your staff and our observations, we would agree with your staff's assessment of the major areas of concern. We also recognize that the uncertainty and changes to both near-term and far-term funding levels have necessitated many replanning actions and that the overall Project schedule performance has been impacted.  We also note that presently the near-term funding uncertainties have been reduced because of favorable joint owner and PUC actions.  

Based on our review of the information provided by PSNH and our observations 
during the September 4 and 5, 1985 site visit, the Caseload Forecast Panel considers that completion of the Seabrook Station, Unit I constructinn in time to meet a June 1986 fuel load date is reasonable; however, it represents an aggressive and optimistic schedule (particularly in liaht of the impacted Project schedule due to uncertaintips of near-and far-term funding levels and the need to accelerate certain work activities). While arrivina at this consideration, and recognizing that some construction continqency has been scheduled by PSNH, fuel load should more likely be achieved in the third quarter of calendar 1986. Moreover, successful completion in a timely manner will be required by PSNH to conclude their proqrams within the proiected range 
of dates.  

The NRC staff will allocate its resources to assure that the NRC licensing 
review is completed on a schedule compatible with the applicant's June 30, 
1986 projected fuel load date.  

Sincerely, 

Georq., . Knighton, Chief 
Licensinq Branch No. 3 
Division of Licensinn

cc: See next page



Mr. Robert J. Harrison 
Public Service Company of New Hampshire 

cc: 
Thomas Dignan, Esq.  
John A. Ritscher, Esq.  
Ropes and Gray 
225 Franklin Street 
Boston, Massachusetts 02110 

Mr. Bruce R. Beckley, Project Manager 
Public Service Company of New Hampshire 
Post Office Box 330 
Manchester, New Hampshire 03105

Dr. Mauray 
Sun Valley 
209 Summer 
Haverhill,

Tye, President 
Association 
Street 
Massachusetts 01839

Robert A. Backus, Esq.  
O'Neil, Backus and Spielman 
116 Lowell Street 
Manchester, New Hampshire 03105

Ms. Beverly A. Hollingworth 
7 A Street 
Hampton Beach, New Hampshire 03842

William S. Jordan, III 
Diane Curran 
Harmon, Weiss & Jordan 
20001 S Street, NW 
Suite 430 
Washington, DC 20OC9 

Jo Ann Shotwell, Esq.  
Office of the Assistant Attorney General 
Environmental Protectior. Division 
One Ashburton Place 
Boston, Massachusetts 02108 

0. Pierre G. Cameron, Jr., Esq.  
General Counsel 
Public Service Company of New Hampshire 
Post Office Box 330 
Manchester, New Hampshire 03105 

Regional Administrator, Reqion I 
U.S. Nuclear Regulatory Commission 
631 Park Avenue 
King of Prussia, Pennsylvania 19406

Seabrook Nuclear Power Station 

E. Tupper Kinder, Esq.  
G. Dana Bisbee, Esq.  
Assistant Attorney General 
Office of Attorney General 
208 State Hosue Annex 
Concord, New Hampshire 03301 

Resident Inspector 
Seabrook Nuclear Power Station 
c/o US Nuclear Regulatory Commission 
Post Office Box 700 
Seabrook, New Hampshire 03874 

Mr. John DeVincentis, Director 
Engineering and Licensinq 

Yankee Atomic Electric Company 
1671 Worchester Road 
Framingham, Massachusetts 01701 

Mr. A. M. Ebner, Project Manaqer 
United Engineers & Constructors 
30 South 17th Street 
Post Office Box 8223 
Philadelphia, Pennsylvania 19101 

Mr. Philip Ahrens, Esq.  
Assistant Attorney General 
State House, Station #6 
Augusta, Maine 04333 

Mr. Warren Hall 
Public Service Company of 
New Hampshire 

Post Office Box 330 
Seabrook, New Hampshire 0174 

Seacoast Anti-Pollution Leaqtue 
Ms. Jane Doughty 
5 Market Street 
Portsmouth, New Hampsh, 03901

Mr. Diana P. Randall 
70 Collins Street 
Seabrook, New Hampshire 03R74

Richard Hampe, Esq.  
New Hampshire Civil Defens,,e Aqln,:y 
107 Pleasant Street 
Concord, Now Hampshirf, (101



Public Service Company of 
New Hampshire
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cc: 
Mr. Calvin A. Canney, City Manager 
City Hall 
126 Daniel Street 
Portsmouth, New Hampshire 03801 

Ms. Letty Hett 
Town of Brentwood 
RFD Dalton Road 
Brentwood, New Hampshire 03833 

Ms. Roberta C. Pevear 
Town of Hampton Falls, New Hampshire 
Drinkwater Road 
Hampton Falls, New Hampshire 03844 

Ms. Sandra Gavutis 
Town of Kensington, New Hampshire 
RDF 1 
East Kingston, New Hampshire 03827 

Chairman, Board of Selectmen 
Town Hall 
South Hampton, New Hampshire 03827 

Mr. Angie Machiros, Chairman 
Board of Selectmen 
for the Town of Newbury 
Newbury, Massachusetts 01950 

Ms. Cashman, Chairman 
Board of Selectmen 
Town of Amesbury 
Town Hall 
Amesbury, Massachusetts 01913 

Honorable Richard E. Sullivan 
Mayor, City of Newburyport 
Office of the Major 
City Hall 
Newburyport, Massachusetts 01950 

Mr. Donald E. Chick, ' wn Manaqpr 
Town of Exeter 
10 Front Street 
Exeter, New Hampshire 03823 

Mr. William B. Derrickson 
Senior Vice President 
Public Service Company of 
New Hampshire 

Post Office Bo) 700, Route I 
Seabrook, New Hampshire 03874

Seabrook Nuclear Power Station

Mr. Alfred V. Sargent, 
Chairman 
Board of Selectmen 
Town of Salisbury, MA 01950 

Senator Gordon J. Humphrey 
ATTN: Tom Burack 
U.S. Senate 
Washington, D.C. 20510 

Senator Gordan J. Humphrey 
ATTN: Herb Boynton 
I Pillsbury Street 
Concord, New Hampshire 03301 

Mr. Owen B. Durgin, Chairman 
Durham Board of Selectmen 
Town of Durham 
Durham, New Hampshire 03824

Charles Cross, Esq.  
Shaines, Mardrigan and 

McEaschern 
25 Maplewood Avenue 
Post Office Box 366 
Portsmouth, New Hampshire 03801

Mr. Guy Chichester, Chaiman 
Rye Nuclear Intervention 
Committee 

c/o Rye Town Hall 
10 Central Road 
Rye, New Hampshire 03870 

Jane Spector 
Federal Enerqy Regulatory 
Commission 

8 5 North Capital Street, NE 
Room 8105 
Washinqton, D. C. 20426 

Mr. R. Sweenov 
New Hampshire Yankee Division 

Public Service of New Hampshire 
Company 

7910 Woodmont Avenue 
Bethesda, Maryland 20814


