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LICENSEE:  Entergy Operations, Inc. 
 
FACILITIES:  Palisades Nuclear Plant  
     
SUBJECT: SUMMARY OF TELEPHONE CONFERENCE CALL HELD ON JANUARY 7, 

2009, BETWEEN THE U.S. NUCLEAR REGULATORY COMMISSION AND 
ENTERGY OPERATIONS, INC. REGARDING PROGRESS ON NATIONAL 
FIRE PROTECTION ASSOCIATION STANDARD 805 TRANSITION 
ACTIVITIES (TAC NO. ME0072) 

 
A teleconference was held between representatives of Entergy Nuclear Operations, Inc. (ENO) 
and the Nuclear Regulatory Commission (NRC) staff to discuss progress on the Palisades 
Nuclear Plant (PNP) National Fire Protection Association (NFPA) 805 transition activities.  ENO 
submitted “Palisades NFPA 805 Project Milestones” table (see Enclosure 1) which provides the 
list of NFPA 805 transition activities and their status.  The licensee stated that all the tasks are 
on track and at present there are no significant barriers and no scope additions.  Since some of 
the tasks were listed as “Not Started”, NRC staff made a recommendation to add the startup 
dates for all the tasks.  The licensee will submit an updated table prior to the status call next 
month.  Enclosure 2 provides the list of all attendees.   
 
Background  
 
On December 9, 2008 (Agencywide Documents Access and Management System (ADAMS) 
Accession Number ML083260577), NRC staff granted additional enforcement discretion to 
Palisades.  ENO in its letter dated November 25, 2008 (ADAMS Accession Number 
ML083370155) made a commitment to conduct monthly teleconferences with the NRC staff to 
discuss progress on the PNP NFPA 805 transition activities. 

 
 
 
Mahesh Chawla, Project Manager /RA/ 
Plant Licensing Branch III-1 
Division of Operating Reactor Licensing 
Office of Nuclear Reactor Regulation 
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Enclosure 1 

 

January 7, 2009 

Palisades NFPA 805 Project Milestones 
NEI Task 

No. Title Milestone 
Date¹ Status 

Task 1: Transition of Nuclear Safety Performance Criteria 
(NEI 04-02 Table B-2) 03/04/09 On Track 

Task 2: Fundamental Fire Protection Program & Design Elements 
(NEI 04-02 Table B-1) 07/13/09 On Track 

Task 3: Radioactive Release Transition 04/06/09 Not Started 

Task 4: Nuclear Safety Analysis Transition 
(NEI 04-02 Table B-3) 09/30/09 On Track 

ST 4.1.1 Off-Site Power Cable Selection and Analysis 02/15/09 On Track 
ST 4.1.2 Other Power Cable Selection and Analysis 03/15/09 On Track 

Task 5: Non-Power Operational Modes Transition 
(NEI 04-02 Table F-1) 05/26/09 On Track 

Task 6: Internal Events PRA 02/17/10 On Track 
ST 6.2.1 Prepare LERF Model 07/31/09 On Track 

ST 6.2.2 Update Flooding Analysis 07/31/09 On Track 

ST 6.3 Thermal Hydraulic Analysis for MSO/HRA 03/15/09 On Track 
Task 7: Fire PRA 12/22/09 On Track 
ST 7.6.4 R3 Internal Events Model 04/01/09 On Track 

ST 7.7 Quantification Risk Screening 05/15/09 Not Started 

ST 7.8 Scoping for Fire Modeling 07/15/09 Not Started 
ST 7.9/10 Circuit Failure Mode Likelihood Analysis 07/15/09 Not Started 
ST 7.12 Post Fire HRA 07/15/09 Not Started 

ST 7.13 Seismic Fire Interaction Assessment 07/31/09 Not Started 
ST 7.14 Fire Risk Quantification 09/15/09 Not Started 
ST 7.15 Uncertainty and Sensitivity Analysis 09/15/09 Not Started 
Task 8: NFPA 805 Change Evaluations 02/01/10 Not Started 
ST 8.1 Change Evaluations 12/01/09 Not Started 
ST 8.2 Non-Compliance Risk Evaluations 12/01/09 Not Started 

Task 9: Palisades Mapping of Post Transition Procedures & Document 
Revisions 01/08/10 Not Started 

Task 10: Transition Report 03/18/10 Not Started 

Task 11: License Amendment Request (LAR) 03/19/10 Not Started 
¹Original milestone dates per schedule PLP 805 S1-3 WIFC Schedule 12NOV08 and are subject to change. 
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TELEPHONE CONFERENCE CALL 

ON NFPA 805 TRANSITION PROGRESS BETWEEN 
U.S. NUCLEAR REGULATORY COMMISSION 

AND ENTERGY OPERATIONS, INC. 
LIST OF PARTICIPANTS 

JANUARY 7, 2009 
 

PARTICIPANTS   TITLE/POSITION AFFILIATIONS 
  U.S. NUCLEAR 

REGULATORY 
COMMISSION (NRC) 

Mahesh Chawla Project Manager HEADQUARTERS 
Alex Klein Branch Chief 
Harold Barrett 

 

Senior Fire Protection (FP) Engineer 
Gerald Gulla Enforcement Specialist 

  

John Ellegood Senior Resident Engineer REGION 3 

 Alan Dahbur Electrical Engineer 

 ENTERGY 
Laurie Lahti Licensing Manager PALISADES NUCLEAR 

PLANT 
Alan Blind Acting Engineering Director 

Tom Swiecicki FP Engineer 

Brian Brogan Probabilistic Safety Assessment (PSA) 
Engineer 

Frank Yanik 

 

PSA Engineer 

Bob VanWagner Programs Engineering Manager 

Jim Kuemin Licensing Engineer 

Roger Stobert Contractor 

Pablo Guardado Corporate FP Engineer 

 


