
NFPA 805 Pilot License Amendment Request Review  
& Infrastructure Update  

 
SHEARON HARRIS NFPA 805 LAR REVIEW  
 

Date Available 
Information 

LAR Letter and Enclosures 1 & 2   5/29/08 ML081560641 
LAR Enclosure 3: Publically Available Transition Report 5/29/08 ML081840706 
LAR Submission Ceremony 7/17/08 ML082060554 
NRC LAR Acceptance Review Letter to Progress Energy 9/26/08 ML082701158 
Public Meeting to Discuss Harris Supplement  9/29/08 ML082960153 
Harris LAR Supplement Due to NRC 11/14/08 ML083240593 
Harris LAR Supplement (Part 2) 12/11/08 *** 
Harris LAR Site Audit  3/16-20/09*  
Issue Harris RAIs to Progress Energy 3/09*  
Receive Harris RAI Responses from Progress Energy 5/09*  
Harris Safety Evaluation Issued to Progress Energy 9/09*  
 
OCONEE NFPA 805 LAR REVIEW  
 

Date Available 
Information 

LAR Letter and Transition Report: Attachment A & B 5/30/08** ML081650475 
Transition Report:  Attachment D  5/30/08 ML082041014 
Duke Energy Letter with LAR Submittal Completion Schedule 6/30/08 ML081890193 
LAR Submission Ceremony 7/17/08 ML082060554 
LAR Supplement (Part 2) 10/31/08 ML083120362 
NRC LAR Acceptance Review Letter to Duke Energy 1/09  
Oconee LAR Site Visit  2/23-27/09*  
Issue LAR RAIs to Duke Energy 3/09*  
Receive LAR RAI Responses from Duke Energy 5/09*  
LAR Safety Evaluation Issued to Duke Energy 9/09*  
 
 
NFPA 805 INFRASTRUCTURE DEVELOPMENT SCHEDULE 
 

Date Available 
Information 

Received NEI 00-01, Revision 2 from NEI 12/21/07 ML082050625 
Received NEI 04-02, Revision 2 from NEI 4/15/08 ML081400332 
NRC Comments on NEI 00-01, Rev 2 sent to NEI 6/2/08 ML081640340 
SRP 9.5.1.2, “Risk-Informed, Performance-Based Fire Protection”  
Public Meeting Summary 

10/9/08 ML082830934 

NFPA 805 Regulatory Audit Plan Template Memo  12/10/08 ML083100575 
SRP 9.5.1.2 Published for Public Comment 1/09  
Send NRC Comments on NEI 04-02, Rev 2  
(unless covered in RG 1.205, Revision 1) 

2/09  

Publish Draft RG 1.205, Revision 1 for Public Comment 3/09  
Publish RG 1.200, Revision 1 4/09  
 
* These milestone dates are estimates based on a high-quality supplemental submittal. 
** Duke Energy submitted only a partial LAR, needing another 5 months to complete their PRA material.  Non-Pilot Licensees are 
expected to have complete LAR submittals. 
*** Waiting for a redacted version to publish in ADAMs. 
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