
December 24, 2008

Budhi Sagar, President
Center for Nuclear Waste

Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 10 to Task Order No. 10 Entitled "Technical Assistance for the
Development of an Environmental Assessment and Topical Report for the Pa'ina Irradiator
License application," under Contract NRC-02-04-014

Dear Dr. Sagar:

The purpose of this modification is to extend the expiration date of the period of performance of
the subject task order from December 31, 2008 to June 30, 2009 at no additional cost or
obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is
given below:

Total FY06 obligation amount: $92,289
Total FY07 obligation amount: $49,842
Total FY08 obligation amount: $27,000

Cumulative total: $169,131

The issuance of this task order modification does not change any terms or conditions of the
contract.

Please indicate your acceptance of this modification by having an official authorized to bind your
organization execute three(3) copies of this document in the space provided and return two (2)
copies to the U.S. Nuclear Regulatory Commission, Attn: Valerie Whipple, ADM/DC/CMB3, Mail
Stop TWB-01-B1OM, Washington, DC 20555. You should retain the third copy for your records.
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If you have any questions regarding this modification, please contact the undersigned on (301)
492-3628.

Sincerely,

V e ip e acti icer
Contract Management Branc No. 3
Division of Contracts
Office of Administration

Accepted:

Name R. B. Kaimbach

Executive Director, Contracts
Title

January 5, 2009
Date


