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U. S. Nuclear Regulatory Commission bhhamilton@duke-energy.com
ATTN: Document Control Desk .

Washington, D.C. 20555-0001

Subject: " Duke Energy Carolinas, LLC (Duke)
McGuire Nuclear Station (McGuire), Units 1 and 2
Docket Nos. 50-369 and 50-370
Request for Extension of Enforcement Discretion and Revised Submittal
Schedule for 10 CFR 50.48(c) License Amendment Request

By letter dated March 13, 2008, Duke informed the Nuclear Regulatory Commission (NRC) of

its plan to submit the 10 CFR 50.48(c) License Amendment Request (LAR) for McGuire by

April 18, 2009. In accordance with the August 19, 2008 NRC approval of the NRC Enforcement

Policy change proposed by the staff in COMSECY-08-0022, Duke requests that enforcement ‘
~ discretion and the due date for the 10 CFR 50.48(c) LAR for McGuire be extended to six (6)

months past the date of the safety evaluation approving the second pilot plant LAR but no earlier -

than May 31, 2010.

Duke has committed to transitioning all three of its nuclear stations to 10 CFR 50.48(c) including
Oconee Nuclear Station which was one of the pilot plants. The resources being utilized for
preparing the transition LAR for McGuire are the same as were used in preparing the transition
LAR for Oconee. Due to the unforeseen complexity of preparing the LAR for Oconee, and
insights gained from the NRC staff as they observed the transition preparation, a supplemental
LAR submittal was required. This further delayed the contractor resources to begin their focus
on McGuire. The updated McGuire schedule for submitting the transition LAR, which includes

the lessons learned from the Oconee p110t process, now places the submittal date at May 31,
2010.

In keeping with the assessment criteria outlined in COMSECY-08-0022, Duke bases this request
on the "substantial progress" that has been made on the NFPA transition tasks that are not
resource-limited with respect to fire probabilistic risk assessment technical expertise. Substantial
progress toward completion of NFPA 805 transition is discussed in the attachment to this letter.

Please contact P. T. Vu at (704) 875-4302 or David J. Goforth at (704) 382-2659 1f there are any
questions concerning this submittal.

Very truly yours,
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XC:

L. A. Reyes, Regional II Administrator
U. S. Nuclear Regulatory Commission
Sam Nunn Atlanta Federal Center, 23 T85

61 Forsyth St., SW .
Atlanta, GA 30303-8931

J. H. Thompson, Project Manager

U. S. Nuclear Regulatory Commission
11555 Rockville Pike

Mail Stop O-8G-9A

Rockville, MD 20852-2738

P. W. Lain

U. S. Nuclear Regulatory Commission
11555 Rockville Pike

Mail Stop O-11 A11

Rockville, MD 20852-2738

J. B. Brady _
NRC Senior Resident Inspector-
McGuire Nuclear Station
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McGuire Nuclear Station Units 1 and 2
NFPA 805 Transition Progress
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Duke Energy
~ McGuire Nuclear Station
NFPA 805 Transition Progress

COMSECY-08-0022 requested information from licensees on demonstrated progress toward
completion of NFPA 805 transition, as a condition of granting an extension of enforcement
discretion. Duke has made substantial progress in the McGuire Nuclear Station NFPA 805
transition effort. Duke has participated in the NEI NFPA 805 Task Force, Fire PRA Task
Forces, and the Frequently Asked Question (FAQ) process and has made significant efforts in
performing work activities in an effective manner, while utilizing the lessons learned from the
- Pilot Plant process.

The following table represents the major work activities for McGuire Nuclear Station associated’
with NFPA 805 Transition. The "LAR/TR Reference" column refers to the referenced section of
the Pilot Plant NFPA 805 LAR/Transition Reports that document the results of the NFPA 805
Transition Reports. As shown in the table below, McGuire Nuclear Station has demonstrated
substantial progress in the NFPA 805 transition process.

LAR/TR Reference | Topic Approximate % Current Milestone -
' Complete Completion
‘ Schedule
N/A Safe shutdown 90 % _ February 2009

Analysis Update (pre-
requisite task)

4.1 Attachment A Fundamental FP 33 % August 2009
Program Elements '
and Minimum Design

Requirements (Table
B-1)

4.2.1 Attachment B Nuclear Safety 80 %' August 2009
Capability
Assessment -
Methodology (Table
B-2)

Section 4.2.2 Nuclear Safety 25%! March 2009
Attachment C Capability ‘
Assessment - Fire
Area-by-Fire Area
Review (Table B-3)

Section 4.3 Non Power 5% September 2009
Attachment D Operational Modes :

e (Table F-1) ‘ |
Section 4.4 ' Radioactive Release 5% ' September 2009
Attachment E (Table G-1) '
4.5.1 Fire PRA 10 % September 2009

Development
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Note 1 - Completion of these tables contain open items that may require fire PRA to close
(change evaluation).

Note 2 - Schedule dates are milestones and do not constitute commitments.
Physical Modifications

While physical modifications may be identified as part of the transition effort, no physical
modifications have been performed to address any fire protection issues. Any modifications
required will be identified in the LAR submittal letter and that letter will provide a schedule and
commitments for any such modifications.

NFPA 805 Monitoring Program

COMSECY-08-0022 requested that as part of the status report for demonstrating substantial
progress on the transition that the status of the NFPA 805 monitoring program be provided. The
NFPA 805 monitoring program is highly dependent on fire PRA results as well as the traditional
fire protection program issues. Therefore, the monitoring program is one of the last items to be
completed during the transition effort. This is consistent with the manner in which both pilot
plants are proceeding. '

Information Available On Site '

. In addition to the information contained in this attachment, COMSECY-08-0022 required
additional information to be compiled/documented on site and available for inspection/audit.

All non-compliances with the existing fire protection program have been entered into the site -

corrective action program and appropriate compensatory measures in accordance with the

existing fire protection program have been implemented. This mformatlon is contained within
“the site's corrective action program and is available for review.

Un-allowed Operator Manual Actions (those designated as bin H under NEI 04-02) are
considered compensatory measures according to the fire protection program. The fire protection
program requires that any such actions comply with RIS 2005-07. The feasibility of the
Operator Manual Actions has been reviewed and any such action being considered as a
compensatory measure is considered feasible. The feasibility review for these actions was done
based on the existing safe shutdown analysis. Therefore, the existing feasibility determination
may require modification and/or revision due to information generated by the NFPA 805
transition effort. This review can n{ot be completed until most other transition efforts, including
the fire PRA effort, are completed since the information generated during the transition effort
may change which actions are required or the timing required for required actions. Therefore,
the feasibility of some of these actions will be reviewed at the completion of the fire PRA effort.
This approach is consistent with the pilot plants.



