
Project Details: AP1000_WESTINGHOUSE_DC 

3/26/2009

Task Name Duration Start Finish
AP1000_WESTINGHOUSE_DC 906 days 1/18/2008 8/18/2011
   Design Certification Amendment Review - Westinghouse AP1000 906 days 1/18/2008 8/18/2011
      Acceptance Decision and Supplements 72 days 1/18/2008 5/1/2008
         Acceptance Decision to Proceed with Safety Review 0 days 1/18/2008 1/18/2008
         Start Review of TR 74 Chapter 16 Bracketed Info Submittal 0 days 3/10/2008 3/10/2008
         Start Review of Containment Recirc Design Submittal 0 days 5/1/2008 5/1/2008
      Safety Review 759 days 1/18/2008 1/25/2011
         Phase 1A - PSER and RAIs 180.03 days 1/18/2008 10/3/2008
         Phase 1B - PSER and RAIs for Selected SER Sections 196 days 3/10/2008 12/16/2008
         Phase 1 PM Support 170 days 1/18/2008 9/18/2008
         Phase 2A - SER with OIs 300.5 days 4/4/2008 6/15/2009
         Phase 2B - SER with OIs for Selected SER Sections 428 days 4/29/2008 1/12/2010
            P2B - Section and Chapter Preparation 423 days 4/29/2008 1/5/2010
               P2B - Chap 1.0 Introduction and General Description of Plant 313 days 5/13/2008 8/10/2009
               P2B - Chap 3.0 Design of Structures, Components, Equipment, and 387 days 6/19/2008 1/5/2010
                  P2B - Chap 3.0 Complete SER w/OI Input 353 days 6/19/2008 11/13/2009
                     P2B - 3.2.1  (EMB1/EMB2) Seismic Class - Evaluation Completed 85 days 7/28/2008 12/5/2008
                     P2B - 3.2.2 (EMB1/EMB2) System Quality Group Class - Evaluation 85 days 7/28/2008 12/5/2008
                     P2B - 3.3.1 (SEB1/SEB2) Wind Loads - Evaluation Completed 25 days 8/21/2008 9/25/2008
                     P2B - 3.3.2 (SEB1/SEB2) Tornado Loads - Evaluation Completed 25 days 8/21/2008 9/25/2008
                     P2B - 3.4.1 (SBPA/SBPB) Flood Protection for Onsite Eqmt Failure - 21.93 days 2/5/2009 3/9/2009
                     P2B - 3.4.2 (SEB1/SEB2) Analysis Procedures - Evaluation Complet 55 days 8/21/2008 11/7/2008
                     P2B - 3.5.1.1  (SBPA/SBPB) Internally Gen Missiles (Outside Contain25 days 6/19/2008 7/24/2008
                     P2B - 3.5.1.2 (SBPA/SBPB) Internally Gen Missiles (Inside Containm25 days 6/19/2008 7/24/2008
                     P2B - 3.5.1.3 (CIB1/CIB2) Turbine Missiles - Evaluation Completed 25 days 6/19/2008 7/24/2008
                     P2B - 3.5.1.4 (SBPA/SBPB) Missiles Gen by Tornadoes/Winds - Eva25 days 6/19/2008 7/24/2008
                     P2B - 3.5.1.5 (RSAC) Site Proximity Missiles (Except Aircraft) - Evalu25 days 6/19/2008 7/24/2008
                     P2B - 3.5.1.6 (RSAC) Aircraft Hazards - Evaluation Completed 25 days 6/19/2008 7/24/2008
                     P2B - 3.5.2 (SBPA/SBPB)SSCs To Be Protected From… Missiles - E25 days 8/21/2008 9/25/2008
                     P2B - 3.5.3 (SEB1/SEB2) Barrier Design Procedures - Evaluation Co25 days 8/21/2008 9/25/2008
                     P2B - 3.6.1 (SBPA/SBPB) Plant Design for Piping Failures - Evaluati 25 days 7/7/2008 8/8/2008
                     P2B - 3.6.2 (EMB1/EMB2) Determ of Rupture Locations (Piping) - Ev212 days 7/7/2008 5/8/2009



                     P2B - 3.6.3 (CIB1/CIB2) LBB Eval Proced - Evaluation Completed 25 days 6/19/2008 7/24/2008
                     P2B TR57 Westinghouse Submittal for 3.7 and 3.8 0 days 2/13/2009 2/13/2009
                     P2B TR3, TR85, TR115 Westinghouse Submittal for 3.7 and 3.8 0 days 3/31/2009 3/31/2009
                     P2B Other RAI Responses Recvd by SEB for 3.7 and 3.8 0 days 3/31/2009 3/31/2009
                     P2B - 3.7 and 3.8 - SEB completes audits 23 days 3/31/2009 4/30/2009
                     P2B - 3.7 and 3.8 - W response to audit issues 25 days 5/1/2009 6/5/2009
                     P2B - 3.7 and 3.8 - Issue supplemental RAIs 39 days 6/8/2009 7/31/2009
                     P2B - 3.7 and 3.8 - W responds to supplemental RAIs 22 days 8/3/2009 9/1/2009
                     P2B - 3.7 and 3.8 - Complete SER with OIs and issue to NWE2 50 days 9/2/2009 11/13/2009
                     P2B - 3.7.1 (SEB1/SEB2) Seismic Design Param - Evaluation Compl353 days 6/19/2008 11/13/2009
                     P2B - 3.7.2  (SEB1/SEB2) Seismic System Analysis - Evaluation Com353 days 6/19/2008 11/13/2009
                     P2B - 3.7.3  (SEB1/SEB2) Seismic Subsystem Analysis - Evaluation 353 days 6/19/2008 11/13/2009
                     P2B - 3.8.1  (SEB1/SEB2) Concrete Containment - Evaluation Comp353 days 6/19/2008 11/13/2009
                     P2B - 3.8.2  (SEB1/SEB2) Steel Containment - Evaluation Completed327 days 7/28/2008 11/13/2009
                     P2B - 3.8.3  (SEB1/SEB2) Concrete/Steel Int Struct of Containmt - E 353 days 6/19/2008 11/13/2009
                     P2B - 3.8.4  (SEB1/SEB2) Other Seismic Category I Structures - Eva342 days 7/7/2008 11/13/2009
                     P2B - 3.8.5  (SEB1/SEB2) Foundations - Evaluation Completed 353 days 6/19/2008 11/13/2009
                     P2B - 3.9.1 Special Topics for Mech Components - Evaluation Comp195 days 6/19/2008 5/15/2009
                     P2B - 3.9.2 Dynamic Testing and Analysis of… - Evaluation Complet 65 days 6/19/2008 9/19/2008
                     P2B - 3.9.3  (EMB1/EMB2)  ASME Code Class 1, 2, and 3 Compone25 days 6/27/2008 8/1/2008
                     P2B - 3.9.3  (EMB1/EMB2)  ASME Code Class 1, 2, and 3 Compone186 days 8/4/2008 4/30/2009
                     P2B - 3.9.4  (EMB1/EMB2)  Control Rod Drive Systems - Evaluation 25 days 6/19/2008 7/24/2008
                     P2B - 3.9.5  (EMB1/EMB2) Reactor Pressure Vessel Internals - Evalu195 days 6/19/2008 4/30/2009
                     P2B - 3.9.6  (CIB1/CIB2) Evaluation Completed 45 days 8/8/2008 10/10/2008
                     P2B - 3.10 (EMB1/EMB2)  Seismic/Dyn Qual of Mech/Elec Eqmt - Ev217 days 6/19/2008 4/30/2009
                     P2B - 3.11 (ICE1/ICE2) Envir Qual of Mech/Elec Eqmt - Evaluation C25 days 6/19/2008 7/24/2008
                     P2B - 3.12 (EMB1/EMB2) ASME Code Class 1, 2, and 3 Piping Syste164 days 6/20/2008 6/15/2009
                  P2B - Chap 3.0 PM Support 169 days 6/19/2008 1/5/2010
                  P2B - Chap 3.0 Chapter Completion 34 days 11/13/2009 1/5/2010
                     P2B - Chap 3.0 All section inputs received 0 days 11/13/2009 11/13/2009
                     P2B - Chap 3.0 PM and LA review and edit 7 days 11/16/2009 11/24/2009
                     P2B - Chap 3.0 Tech editor review/edit/concurrence 3 days 11/25/2009 11/30/2009
                     P2B - Chap 3.0 PM review/edit/concur 3 days 12/1/2009 12/3/2009
                     P2B - Chap 3.0 Branch chiefs concurrence 10 days 12/4/2009 12/17/2009
                     P2B - Chap 3.0 OGC review and concurrence 11 days 12/18/2009 1/5/2010
                     P2B - Chap 3.0 Chapter Complete 0 days 1/5/2010 1/5/2010
               P2B - Chap 6.0 Engineered Safety Features 358 days 6/19/2008 10/20/2009
                  P2B - Chap 6.0 Complete SER w/OI Input 319 days 6/19/2008 9/24/2009



                     P2B - 6.1.1 (CIB1/CIB2) ESF Materials - Evaluation Completed 118 days 9/29/2008 3/20/2009
                     P2B - 6.1.2 (CIB1/CIB2)  Protective Coating - Evaluation Completed 113 days 9/29/2008 3/13/2009
                     P2B - 6.2.1  (SPCV) Containment Funct Design - Evaluation Comple 113 days 9/29/2008 3/13/2009
                     P2B - 6.2.1.2   (SPCV) Subcompartment Analysis - Evaluation Comp113 days 9/29/2008 3/13/2009
                     P2B - 6.2.1.3  (SPCV) Mass/Energy Release for LOCAs - Evaluation 113 days 9/29/2008 3/13/2009
                     P2B - 6.2.1.4  (SPCV) Mass/Energy Release for Sec. Pipe Ruptures 113 days 9/29/2008 3/13/2009
                     P2B - 6.2.1.5 (SPCV) Containment Pressure Analysis for ECCS… - E113 days 9/29/2008 3/13/2009
                     P2B - 6.2.2  (SPCV) Containment Heat Removal - Evaluation Comple113 days 9/29/2008 3/13/2009
                     P2B - 6.2.3 (SPCV) Sec. Containment Funct Design - Evaluation Com183 days 6/19/2008 3/13/2009
                     P2B - 6.2.4 (SPCV) Containment Isolation - Evaluation Completed 167 days 7/14/2008 3/13/2009
                     P2B - 6.2.5 (SPCV)  Combustible Gas Control - Evaluation Complete183 days 6/19/2008 3/13/2009
                     P2B - 6.2.6 (SPCV) Containment Leakage Testing - Evaluation Com 183 days 6/19/2008 3/13/2009
                     P2B - 6.2.7   (CIB1/CIB2) Fracture Prevent of Containment Press Bo 183 days 6/19/2008 3/13/2009
                     P2B - 6.2 Westinghouse Response Period 3/30/2009 6/30/2009
                     P2B - 6.2 SPCV Complete SER w/OI 7/1/2009 9/14/2009
                     P2B - 6.3  (SRSB) ECCS - Evaluation Completed 167 days 10/14/2008 6/15/2009
                     P2B - 6.4  (SPCV) Control Room Habitability - Evaluation Completed157 days 7/28/2008 3/13/2009
                     P2B - 6.4 Westinghouse Response Period (60 edays) 60 edays 3/2/2009 5/1/2009
                     P2B - 6.4 SPCV Complete SER w/OI 60 days 5/1/2009 7/27/2009
                     P2B - 6.5.1  (SPCV)  ESF Atmosphere Cleanup - Evaluation Comple83 days 6/19/2008 10/16/2008
                     P2B - 6.5.2  (CIB1/CIB2)  Containment Spray as FP Cleanup - Evalu 183 days 6/19/2008 3/13/2009
                     P2B - 6.5.3  (SPCV)  FP Control Systems / Structures - Evaluation C 25 days 6/19/2008 7/24/2008
                     P2B - 6.5.5  (RSAC) Press Suppress Pool as FP Cleanup - Evaluatio25 days 6/19/2008 7/24/2008
                     P2B - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 25 days 6/19/2008 7/24/2008
                  P2B - Chap 6.0 PM Support 46 days 6/19/2008 10/20/2009
                  P2B - Chap 6.0 Chapter Completion 10/20/2009
                     P2B - Chap 6.0 All section inputs received 0 days 9/14/2009 9/14/2009
                     P2B - Chap 6.0 PM and LA review and edit 9/14/2009 9/22/2009
                     P2B - Chap 6.0 Tech editor review/edit/concurrence 3 days 9/23/2009 9/25/2009
                     P2B - Chap 6.0 PM review/edit/concur 3 days 9/28/2009 9/30/2009
                     P2B - Chap 6.0 Branch chiefs concurrence 5 days 10/1/2009 10/5/2009
                     P2B - Chap 6.0 OGC review and concurrence 10/6/2009 10/18/2009
                     P2B - Chap 6.0 Chapter Complete 0 days 10/20/2009 10/20/2009
               P2B - Chap 7.0 I&C Systems 217 days 6/19/2008 5/26/2009
               P2B - Chap 8.0 Electric Power 234 days 6/19/2008 5/26/2009
               P2B - Chap 9.0 Auxiliary Systems 344 days 4/29/2008 9/9/2009
                  P2B - Chap 9.0 Complete SER w/OI Input 305 days 4/29/2008 7/15/2009
                     P2B - 9.1.1  (SRSB) Criticality Safety of Fuel - Evaluation Completed 143 days 6/19/2008 1/22/2009



                     P2B - 9.1.1 Revised SFP analysis- Evaluation completed 5/17/2009 8/30/2009
                     P2B - 9.1.1 Seismic analysis of new and spent fuel racks 1/15/2009 4/30/2009
                     P2B - 9.1.2  (SBPA/SBPB and CIB) New and Spent Fuel Storage - E259 days 6/19/2008 6/30/2009
                     P2B - 9.1.2a Structural Evaluation of Spent Fuel Racks 20 days 5/27/2009 6/23/2009
                     P2B - 9.1.3 SFP (SBPA/SBPB) Cooling and Cleanup - Evaluation Co25 days 6/19/2008 7/24/2008
                     P2B - 9.1.4 (SBPA/SBPB) Light Load Handling - Evaluation Complet 25 days 7/7/2008 8/8/2008
                     P2B - 9.1.5 (SBPA/SBPB) Overhead Heavy Load Handling - Evaluat 25 days 8/22/2008 9/26/2008
                     P2B - 9.2.1 (SBPA/SBPB) Service Water - Evaluation Completed 25 days 7/7/2008 8/8/2008
                     P2B - 9.2.2 (SBPA/SBPB)  Reactor Aux Cool Water - Evaluation Com25 days 7/7/2008 8/8/2008
                     P2B - 9.2.3 (SBPA/SBPB) Demineralized Water Makeup System -Ev 25 days 6/19/2008 7/24/2008
                     P2B - 9.2.4 (SBPA/SBPB) Pot and Sanit Water - Evaluation Complet 25 days 6/19/2008 7/24/2008
                     P2B - 9.2.6 (SBPA/SBPB) Condensate Storage Facilities - Evaluation16 days 6/19/2008 7/28/2008
                     P2B - 9.3.1 (SBPA/SBPB) Compressed Air - Evaluation Completed 25 days 6/19/2008 7/24/2008
                     P2B - 9.3.2 (CIB1/CIB2) Process and Post Accid Samp - Evaluation C0 days 6/18/2008 6/18/2008
                     P2B - 9.3.3 (SBPA/SBPB) Eqmt and Floor Drainage - Evaluation Com35 days 6/26/2008 8/29/2008
                     P2B - 9.3.4 (SRSB) CVCS (PWR) - Evaluation Completed 57 days 6/19/2008 9/16/2008
                     P2B - 9.4.1 (SPCV) Control Room Ventilation - Evaluation Completed72 days 6/19/2008 9/30/2008
                     P2B - 9.4.2 (SPCV) SFP Area Ventilation - Evaluation Completed 72 days 6/19/2008 9/30/2008
                     P2B - 9.4.3  (SPCV)  Aux and Radwaste Area Vent - Evaluation Com72 days 6/19/2008 9/30/2008
                     P2B - 9.4.4  (SPCV) Turbine Area Vent - Evaluation Completed 72 days 6/19/2008 9/30/2008
                     P2B - 9.4.5  (SPCV)  ESF Ventilation - Evaluation Completed 72 days 6/19/2008 9/30/2008
                     P2B - 9.5.1  (SFPT) Fire Protection - Evaluation Completed 61 days 4/29/2008 7/24/2008
                     P2B - 9.5.2  (ICE1/ICE2) Communications - Evaluation Completed 25 days 6/19/2008 7/24/2008
                     P2B - 9.5.3  (ICE1/ICE2) Lighting - Evaluation Completed 25 days 6/19/2008 7/24/2008
                     P2B - 9.5.4  (SBPA/SBPB) EDG Fuel Oil Storage and Transfer - Eva 25 days 6/19/2008 7/24/2008
                     P2 - Chap 9 Rev 17 Review for Additional RAIs 176 days 10/1/2008 6/15/2009
                  P2B - Chap 9.0 PM Support 4/29/2008 10/10/2009
                  P2B - Chap 9.0 Chapter Completion 39 days 8/30/2009 10/10/2009
               P2B - Chap 15.0 Safety Analysis 290 days 6/14/2008 8/10/2009
               P2B - Chap 16.0 Technical Specifications 166 days 9/30/2008 5/29/2009
            P2B - SER with OI Document Completion (Selected Sections) 5 days 1/5/2010 1/12/2010
               Phase 2B - SER with OIs Chapter Input Complete 0 days 1/5/2010 1/5/2010
               P2B - NRO division and external concurrence 5 days 1/6/2010 1/12/2010
            Phase 2B Complete - SER with OIs Issued 0 days 1/12/2010 1/12/2010
            Phase 2B Managed Reserve 0 days 1/12/2010 1/12/2010
            Phase 2B SER with OI Issued Complete (with Managed Reserve) 0 days 1/12/2010 1/12/2010
         Phase 2 Support 379.5 days 4/4/2008 1/12/2010
         Phase 3A - ACRS Review of SER with OI 81 days 6/2/2009 9/25/2009



         Phase 3B - ACRS Review of SER with OI 59 days 1/12/2010 4/7/2010
         Phase 3 Support 144 days 6/3/2009 4/7/2010
         Phase 4 - Advanced SER with No OI 393 days 1/9/2009 8/3/2010
         Phase 4 Support 179 days 1/12/2009 8/3/2010
         Phase 5 - ACRS Review of Draft FSER with No OI 65 days 8/3/2010 11/4/2010
         Phase 5 Support 120 days 8/4/2010 11/4/2010
         Phase 6 - FSER with No OI 54 days 10/6/2010 12/27/2010
         Phase 6 Support 55 days 10/7/2010 12/28/2010
      Safety Review Complete 0 days 12/27/2010 12/27/2010
      Streamlined Rule Making 267 days 8/3/2010 8/18/2011
      NPLS Support AP1000 DCA 780 days 1/18/2008 2/23/2011
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