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Subject: REVISION TO REVIEW SCHEDULE FOR AP1000 DESIGN CERTIFICATION
AMENDMENT (DOCKET 52-006)

Dear Mr. Mathews:

Westinghouse would like to acknowledge receipt of the AP 1000 Design Certification Amendment (DCA)
review schedule to accommodate the design enhancements introduced by Rev 17 and issued to the NRC
on September 22, 2008.

Westinghouse understands that based on the staff's reassessment the following key milestones have been
established:

* Last chapter of the Safety Evaluation Report (SER) with open items (01) is January 2010;
0 Final Safety Evaluation Report is December 2010; and
* Rulemaking is scheduled to be completed August 2011.

Westinghouse also understands that the completion of the Chapter 3 review represents the critical path on
this schedule, with Chapter 6 and 9 reviews being near critical path. Westinghouse is prepared to support
the NRC's successful completion of these activities through its timely provision of design information to
the Staff and timely responses to the Staff requests for additional information.

Westinghouse appreciates the efforts that the NRC has gone to in establishing a review schedule that is
realistic, but workable given the near-term construction needs of the early AP 1000 COL applicants.
However, this schedule could continue to offer schedule challenges in the construction schedule of some
applicants. Thus, Westinghouse's goal is to improve this schedule by several months over the next year;
and Westinghouse is committed to providing resources to address NRC's issues as required to make that
happen. The Staff has indicated that they are also willing to apply resources to support Westinghouse's
efforts toward that endeavor.

In particular, Westinghouse is committed to applying resources to support the Staff s seismic and
structural review, with the goal of closing out this issue this summer. This is based on the status of
Westinghouse's design and our understanding of the Staff s concerns expressed in recent technical
interactions between Westinghouse and the Staff. Thus, Westinghouse proposes that this be established
as a mutual objective for this review.
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Westinghouse is also focusing on addressing other potential impacts on the schedule, and is working to
close out all remaining Staff questions this summer, including those remaining in Chapters 6 and 9.
Westinghouse will continue to work to reduce responses to complex technical issues to a resolvable level
that the Staff can translate into the safety evaluations. Westinghouse values feedback from the Staff in
this regard, consistent with that received during recent technical interactions, and encourages continued
interactions and prompt feedback

While it is recognized that due to the timing in the schedule some open items may remain at the time of
the initial safety evaluation, Westinghouse's goal is to close issues and minimize the need for open items
to the maximum practical extent. Westinghouse's internal goal is to resolve all open items by January
2010.

Westinghouse looks forward to working with the NRC in a manner that will allow us to complete this
effort well ahead of schedule. Your support in this endeavor is appreciated.

If the Staff feels that at anytime we are missing an opportunity to accelerate the schedule or if there are
any questions please let me know. I can be reached at 412-374-6206.

Very truly yours,

Robert Sisk, Manager
Licensing and Customer Interface
Regulatory Affairs and Standardization

cc: E. McKenna (USNRC)
D. Jaffe (USNRC)
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