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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Part 2 
Chap 1

Introduction and 
Interfaces

1

Site Location and 
description

2.1.1 N/A N/A N/A N/A N/A N/A N/A N/A yes

Exclusion Area Authority 
and Control

2.1.2 N/A N/A N/A N/A N/A N/A N/A N/A yes

Population Distribution 2.1.3 N/A N/A N/A N/A N/A N/A N/A N/A yes

Identification of potential 
hazards in site vicinity 2.2.1 - 2.2.2

Evaluation of Potential 
Accidents

2.2.3

Regional Climatology 2.3.1

Local Meteorology 2.3.2
Onsite Meteorological 
Measurements 
Programs

2.3.3 3 request for data 4/24/2009
Response to RAI # 3 due May 29, 
2009

Short-term Dispersion 
Estimates for Accident 
Releases

2.3.4

Long-Term 
Atmospheric 
Dispersion Estimates 
for Routine Releases

2.3.5

Hydrology

Hydrologic Description 2.4.1

Floods 2.4.2
Probable Maximum 
Flood (PMF) on 
Streams and Rivers

2.4.3

Date:  5/14/2009    Time:  3:34 PM
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Potential Dam Failures 2.4.4

Probable Maximum 
Surge and Seiche 
Flooding

2.4.5

Probable Maximum 
Tsunami Hazards

2.4.6

Ice Effects 2.4.7
Cooling Water Canals 
and Reservoirs

2.4.8

Channel Diversions 2.4.9
Flooding Protection 
Requirements

2.4.10

Low Water 
Considerations

2.4.11

Groundwater 2.4.12
Accidental Releases of 
Radioactive Liquid 
Effluents in Ground 
and Surface Waters

2.4.13

Technical 
Specifications and 
Emergency Operation 
Requirements

2.4.14

Basic Geologic and 
Seismic Information

2.5.1

Vibratory Ground 
Motion

2.5.2

Surface Faulting 2.5.3
Stability of Subsurface 
Materials and 
Foundations

2.5.4

Stability of Slopes 2.5.5
Seismic Classification 3.2.1

P
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Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

System Quality Group 
Classification

3.2.2

Wind Loadings 3.3.1
Tornado Loadings 3.3.2
Internal Flood 
Protection for Onsite 
Equipment Failures

3.4.1

Analysis Procedures 3.4.2
Internally Generated 
Missiles (Outside 
Containment)

3.5.1.1

Internally-Generated 
Missiles (Inside 
Containment)

3.5.1.2

Turbine Missiles 3.5.1.3
Missiles Generated by 
Tornadoes and 
Extreme Winds

3.5.1.4

Site Proximity Missiles 
(Except Aircraft)

3.5.1.5

Aircraft Hazards 3.5.1.6
Structures, Systems, 
and Components to be 
Protected from 
Externally-Generated 
Missiles

3.5.2

Barrier Design 
Procedures

3.5.3

Date:  5/14/2009    Time:  3:34 PM
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Plant Design for 
Protection Against 
Postulated Piping 
Failures in Fluid 
Systems Outside 
Containment

3.6.1

Determination of 
Rupture Locations and 
Dynamic Effects 
Associated with the 
Postulated Rupture of 
Piping

3.6.2

Leak-Before-Break 
Evaluation Procedures

3.6.3 N/A N/A N/A N/A N/A N/A N/A N/A yes

Seismic Design 
Parameters 3.7.1

Seismic System 
Analysis 3.7.2

Seismic Subsystem 
Analysis 3.7.3

Seismic 
Instrumentation 3.7.4

Concrete Containment 3.8.1
Concrete and Steel 
Internal Structures of 
Steel or Concrete 
Containments

3.8.3

Other Seismic 
Category I Structures

3.8.4

Foundations 3.8.5
Special Topics for 
Mechanical 
Components

3.9.1 N/A N/A N/A N/A N/A EMB2 IBR N/A N/A yes
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Dynamic Testing and 
Analysis of Systems, 
Structures, and 
Components

3.9.2

ASME Code Class 1, 
2, and 3 Components, 
and Component 
Supports, and Core 
Support Structures

3.9.3

Control Rod Drive 
Systems

3.9.4 N/A N/A N/A N/A N/A EMB2 IBR N/A N/A yes

Reactor Pressure 
Vessel Internals

3.9.5 N/A N/A N/A N/A N/A EMB2 IBR N/A N/A yes

Functional Design, 
Qualification, and 
Inservice Testing 
Programs for Pumps, 
Valves, and Dynamic 
Restraints

3.9.6

Seismic/Dynamic Qual 
of Mech/Elec Eqmt

3.10

Environmental 
Qualification of 
Mechanical and 
Electrical Equipment

3.11

ASME Code Class 1, 
2, and 3 Piping 
Systems, Piping 
Components and their 
Associated Supports

3.12

Threaded Fasteners - 
ASME Code Class 1, 
2, and 3

3.13 N/A n/a n/a n/a n/a
April 2, 2009 letter incorp deletion of 
COL items from DCD, need to 
verify DCD

N/A N/A No
Date:  5/14/2009    Time:  3:34 PM
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Fuel System Design 4.2 N/A N/A N/A N/A N/A IBR N/A N/A yes
Nuclear Design 4.3 N/A N/A N/A N/A N/A IBR N/A N/A yes
Thermal and Hydraulic 
Design

4.4

Control Rod Drive 
Structural Materials

4.5.1 N/A N/A N/A N/A N/A N/A N/A N/A yes

Reactor Internal and 
Core Support Structure 
Materials

4.5.2

Functional Design of 
Control Rod Drive 
System

4.6 N/A N/A N/A N/A N/A IBR N/A N/A Yes

Compliance with the 
Codes and Standards 
Rule, 10 CFR 50.55a

5.2.1.1

Applicable Code Cases 5.2.1.2

Overpressure 
Protection

5.2.2

Reactor Coolant 
Pressure Boundary 
Materials

5.2.3 N/A N/A N/A N/A N/A N/A N/A N/A yes

Reactor Coolant 
Pressure Boundary 
Inservice Inspection 
and Testing

5.2.4

Reactor Coolant 
Pressure Boundary 
Leakage Detection

5.2.5

Reactor Vessel 
Materials

5.3.1
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Pressure-Temperature 
Limits, Upper-Shelf 
Energy, and 
Pressurized Thermal 
Shock

5.3.2 2 PTS, RT(PTS)
04/01/2009 

ML090920061
response due may 6, 2009

Reactor Vessel 
Integrity

5.3.3

Reactor Coolant 
System Component 
and Subsystem Design

5.4 N/A N/A N/A N/A N/A N/A N/A yes

Pump Flywheel 
Integrity (PWR)

5.4.1.1 N/A N/A N/A N/A N/A N/A N/A N/A yes

Steam Generator 
Materials

5.4.2.1 N/A N/A N/A N/A N/A IBR N/A N/A yes

Steam Generator 
Program

5.4.2.2 N/A N/A N/A N/A N/A IBR N/A N/A yes

Residual Heat 
Removal (RHR) 
System

5.4.7 N/A N/A N/A N/A N/A IBR N/A N/A yes

Pressurizer Relief Tank 5.4.11 N/A N/A N/A N/A N/A IBR N/A N/A yes

Reactor Coolant 
System High Point 
Vents

5.4.12 N/A N/A N/A N/A N/A IBR N/A N/A yes

Engineered Safety 
Features Materials

6.1.1

Protective Coating 
Systems (Paints) - 
Organic Materials

6.1.2

Containment 
Functional Design

6.2.1

Subcompartment 
Analysis

6.2.1.2

P
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Mass and Energy 
Release Analysis for 
Postulated Loss-of-
Coolant Accidents 
(LOCAs)

6.2.1.3

Mass and Energy 
Release Analysis for 
Postulated Secondary 
System Pipe Ruptures

6.2.1.4

Minimum Containment 
Pressure Analysis for 
Emergency Core 
Cooling System 
Performance Capability 
Studies

6.2.1.5

Containment Heat 
Removal Systems

6.2.2

Secondary 
Containment 
Functional Design

6.2.3

Containment Isolation 
System

6.2.4 N/A N/A N/A N/A N/A IBR N/A N/A yes

Combustible Gas 
Control in Containment

6.2.5

Containment Leakage 
Testing

6.2.6

Fracture Prevention of 
Containment Pressure 
Boundary

6.2.7 N/A N/A N/A N/A N/A N/A N/A N/A yes

Emergency Core 
Cooling System

6.3

P
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Control Room 
Habitability System

6.4

ESF Atmosphere 
Cleanup Systems

6.5.1 N/A N/A N/A N/A N/A
SPSV, RSAC completed review. 
IBR

N/A N/A yes

Containment Spray as 
a Fission Product 
Cleanup System

6.5.2 N/A N/A N/A N/A N/A
SPSV, RSAC, and CIB completed 

review. IBR
N/A N/A yes

Fission Product Control 
Systems and 
Structures

6.5.3 N/A N/A N/A N/A N/A
RSAC and SPSC completed review, 
IBR

N/A N/A yes

Pressure Suppression 
Pool as a Fission 
Product Cleanup 
System

6.5.5 N/A N/A N/A N/A N/A N/A N/A N/A yes

Inservice Inspection 
and Testing of Class 2 
and 3 Components

6.6

Instrumentation and 
Controls -- Introduction

7.1 N/A N/A N/A N/A N/A N/A N/A yes

Reactor Trip System 7.2 N/A N/A N/A N/A N/A N/A N/A yes
Engineered Safety 
Features Systems

7.3 N/A N/A N/A N/A N/A N/A N/A yes

Safe Shutdown 
Systems

7.4 4 UHS 4/24/2009
RAI response due June 12,  2009, 
due to Golden Week Holiday

Information Systems 
Important to Safety

7.5 5 EOF 4/24/2009
RAI response due June 12,  2009, 
due to Golden Week Holiday

Interlock Systems 
Important to Safety

7.6 N/A N/A N/A N/A N/A N/A N/A yes

Control Systems 7.7 N/A N/A N/A N/A N/A N/A N/A yes
Diverse 
Instrumentation and 
Control Systems

7.8 N/A N/A N/A N/A N/A N/A N/A yes
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Data Communication 
Systems

7.9 N/A N/A N/A N/A N/A N/A N/A yes

Electric Power - 
Introduction

8.1

Offsite Power System 8.2

Station Blackout 8.4

Criticality Safety of 
Fresh and Spent Fuel 
Storage and Handling

9.1.1 N/A N/A N/A N/A N/A SRSB and SBPA N/A N/A YES

New and Spent Fuel 
Storage

9.1.2

Spent Fuel Pool 
Cooling and Cleanup 
System

9.1.3 N/A N/A N/A N/A N/A SRSB and SBPA N/A N/A yes

Light Load Handling 
System (Related to 
Refueling)

9.1.4

Overhead Heavy Load 
Handling Systems

9.1.5

Station Service Water 
System

9.2.1

Reactor Auxiliary 
Cooling Water 
Systems

9.2.2

Potable and Sanitary 
Water Systems

9.2.4

Ultimate Heat Sink 9.2.5
Condensate Storage 
Facilities

9.2.6

8.3.1

D-C Power Systems 
(Onsite)

8.3.2

A-C Power Systems 
(Onsite)

P
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Compressed Air 
System

9.3.1

Process and Post-
accident Sampling 
Systems

9.3.2 N/A N/A
awaiting MHI response to DCD RAI 

on section 9.3.2 (CHPB) 

Equipment and Floor 
Drainage System

9.3.3 N/A N/A N/A N/A N/A N/A N/A N/A yes

Chemical and Volume 
Control System (PWR) 
(Including Boron 
Recovery System)

9.3.4 N/A N/A N/A N/A N/A SRSB and SBPA N/A N/A YES

Control Room Area 
Ventilation System

9.4.1

Spent Fuel Pool Area 
Ventilation System

9.4.2

Auxiliary and Radwaste 
Area Ventilation 
System

9.4.3

Turbine Area 
Ventilation System

9.4.4

Engineered Safety 
Feature Ventilation 
System

9.4.5

Fire Protection 
Program

9.5.1

Communications 
Systems

9.5.2

Lighting Systems 9.5.3
Emergency Diesel 
Engine Fuel Oil 
Storage and Transfer 
System

9.5.4 N/A N/A N/A N/A N/A N/A N/A N/A yes
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Emergency Diesel 
Engine Cooling Water 
System

9.5.5

Emergency Diesel 
Engine Starting 
System

9.5.6

Emergency Diesel 
Engine Lubrication 
System

9.5.7

Emergency Diesel 
Engine Combustion Air 
Intake and Exhaust 
System

9.5.8

Turbine Generator 10.2

Turbine Rotor Integrity 10.2.3 6 4/29/2009
49 days for reponse due to Golden 
Holiday

Main Steam Supply 
System

10.3

Steam and Feedwater 
System Materials

10.3.6

Main Condensers 10.4.1 N/A N/A N/A N/A N/A IBR N/A N/A yes
Main Condenser 
Evacuation System

10.4.2 N/A N/A N/A N/A N/A IBR N/A N/A yes

Turbine Gland Sealing 
System

10.4.3 N/A N/A N/A N/A N/A IBR N/A N/A yes

Turbine Bypass 
System

10.4.4 N/A N/A N/A N/A N/A IBR N/A N/A yes

Circulating Water 
System

10.4.5

Condensate Cleanup 
System

10.4.6 N/A N/A N/A N/A N/A N/A N/A N/A yes

Condensate and 
Feedwater System

10.4.7 N/A N/A N/A N/A N/A IBR N/A N/A yes
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Steam Generator 
Blowdown System 
(PWR)

10.4.8 N/A N/A N/A N/A N/A IBR N/A N/A yes

Auxiliary Feedwater 
System (PWR)

10.4.9 N/A N/A N/A N/A N/A IBR N/A N/A yes

Source Terms 11.1 N/A N/A N/A N/A N/A N/A N/A N/A YES
Liquid Waste 
Management System

11.2

Gaseous Waste 
Management System

11.3

Solid Waste 
Management System

11.4

Process and Effluent 
Radiological Monitoring 
Instrumentation and 
Sampling Systems

11.5

Assuring that 
Occupational Radiation 
Exposures Are As Low 
As Is Reasonably 
Achievable

12.1

Radiation Sources 12.2
Radiation Protection 
Design Features

12.3-12.4

Operational Radiation 
Protection Program

12.5

Management and 
Technical Support 
Organization

13.1.1

Operating Organization 13.1.2-13.1.3

P
ar

t 2
 C

ha
pt

er
 1

2
P

ar
t 2

 C
ha

pt
er

 1
1

Date:  5/14/2009    Time:  3:34 PM
File Name:  rad1BE55.xls Page 13 of 44



SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Reactor Operator 
Requalification 
Program; Reactor 
Operator Training

13.2.1

Non-Licensed Plant 
Staff Training

13.2.2

Emergency Planning 13.3
Operational Programs 13.4
Administrative 
Procedures - General

13.5.1.1

Administrative 
Procedures - Initial 
Test Program

13.5.1.2

Operating and 
Emergency Operating 
Procedures

13.5.2.1

Physical Security 13.6

Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3 N/A 4/1/2009 1 fire protection 
03/30/2009 

ML090890669
response due May 15, 2009 

Structural and Systems 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.2

Initial Plant Test 
Program - Design 

Certification and New 
License Applicants

P
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Piping Systems and 
Components - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.3

Reactor Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.4

Instrumentation and 
Controls - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.5

Electrical Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.6

Plant Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.7

Radiation Protection - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.8

Human Factors 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.9
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SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 Draft 

RAI Issued
Telecon 

Date
RAI #

Phase 1 RAI 
Subject 

Phase 1 Final 
RAI Issuance 

Date
Comments

Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Emergency Planning - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.10

Containment Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.11

Physical Security 
Hardware - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.12

Introduction - Transient 
and Accident Analyses

15

Review of Transient 
and Accident Analysis 
Method

15.0.2

Design Basis Accident 
Radiological 
Consequences of 
Analyses for Advanced 
Light Water Reactors
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Decrease in Feedwater 
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in Feedwater Flow, 
Increase in Steam 
Flow, and Inadvertent 
Opening of a Steam 
Generator Relief or 
Safety Valve

15.1.1-15.1.4
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15.1.5.

Loss of External Load; 
Turbine Trip; Loss of 
Condenser Vacuum; 
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and Steam Pressure 
Regulator Failure 
(Closed)

15.2.1-15.2.5

Loss of Nonemergency 
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Loss of Normal 
Feedwater Flow
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Feedwater System 
Pipe Breaks Inside and 
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Loss of Forced Reactor 
Coolant Flow Including 
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and Flow Controller 
Malfunctions
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Rotor Seizure and 
Reactor Coolant Pump 
Shaft Break
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15.4.2
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Startup of an Inactive 
Loop or Recirculation 
Loop at an Incorrect 
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Controller Malfunction 
Causing an Increase in 
BWR Core Flow Rate

15.4.4-15.4.5

Inadvertent Decrease 
in Boron Concentration 
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System (PWR)

15.4.6

Inadvertent Loading 
and Operation of a 
Fuel Assembly in an 
Improper Position

15.4.7

Spectrum of Rod 
Ejection Accidents 
(PWR)

15.4.8
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Inadvertent Operation 
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that Increases Reactor 
Coolant Inventory
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Radioactive Releases 
from a Subsystem or 
Component
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Inadvertent Opening of 
a PWR Pressurizer 
Pressure Relief Valve 
or a BWR Pressure 
Relief Valve

15.6.1

Radiological 
Consequences of 
Steam Generator Tube 
Failure

15.6.3

Loss-of-Coolant 
Accidents Resulting 
From Spectrum of 
Postulated Piping 
Breaks Within the 
Reactor Coolant 
Pressure Boundary

15.6.5

Anticipated Transients 
Without Scram

15.8

General, Plant Sys, 
Refueling, & Adm 
Ctrls:  Technical 
Specifications

16.1
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SLs, Reactivity, Core 
Op Limits, & Special 
Ops: Technical 
Specifications

16.2

Instrumentation: 
Technical 
Specifications

16.3

RCS & ECCS: 
Technical 
Specifications

16.4

Containment Systems: 
Technical 
Specifications

16.5

Electrical Power Sys: 
Technical 
Specifications

16.6

Quality Assurance 
During the Design and 
Construction Phases

17.1

Reliability Assurance 
Program (RAP)

17.4

Quality Assurance 
Program Description - 
Design Certification, 
Early Site Permit and 
New License 
Applicants

17.5

Maintenance Rule 17.6
HFE Program 
Management

18.1 N/A N/A N/A N/A N/A    IBR N/A N/A yes

Operating Experience 
Review

18.2 N/A N/A N/A N/A N/A    IBR N/A N/A yes
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Requirements Analysis 
and Function Allocation
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Staffing and 
Qualifications

18.5 N/A N/A N/A N/A N/A    IBR N/A N/A yes

Human Reliability 
Analysis

18.6 N/A N/A N/A N/A N/A    IBR N/A N/A yes

Human-System 
Interface Design

18.7 N/A N/A N/A N/A N/A    IBR N/A N/A yes

Procedure 
Development 

18.8 N/A N/A N/A N/A N/A    IBR N/A N/A yes

Training Program 
Development

18.9 N/A N/A N/A N/A N/A    IBR N/A N/A yes

Human Factors 
Verification and 
Validation

18.10 N/A N/A N/A N/A N/A    IBR N/A N/A yes

Design Implementation 18.11 N/A N/A N/A N/A N/A    IBR N/A N/A yes

Human Performance 
Monitoring

18.12 N/A N/A N/A N/A N/A    IBR N/A N/A yes

19

Probabilistic Risk 
Assessment and Severe 
Accident Evaluation for 
New Reactors
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Determining the 
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19.1

Review of Risk 
Information Used to 
Support Permanent Plant-
Specific Changes to the 
Licensing Basis: General 
Guidance

19.2

Part 1
Administrative and Financial 
Information

Part 4 Technical Specifications

Part 5 Emergency Plan

Part 10 
ITAAC and License 
Conditions

Part 11 COLA Enclosures QAPD
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