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Peter, 
 
Please find attached a detailed schedule of the Fermi 3 COLA schedule.  You may find this useful as we 
proceed forward with the review.  This schedule is dynamic and constant small changes are being made to it.  
However, the key milestones for each phase seldom change.  Call if you have questions. 
 
Mark Tonacci 
Senior Project Manager 
Division of New Reactor Licensing 
ESBWR/ABWR Licensing Branch 
301-415-4045 
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FERMI 3 SCHEDULE                                 07/08/09

ID Task Name Start Finish Work
4 Safety Review 3/2/2009 3/21/2012 28,678.29h
5    Phase 1 - PSER and RAIs 3/2/2009 6/22/2010 14,004.4h
6       Phase 1 Support 3/2/2009 2/10/2010 560h
7       P1 - RAI Preparation 3/2/2009 5/10/2010 13,444.4h
8          P1 - 1.0 Introduction and General Description of Plant 3/2/2009 3/15/2010 607h
9             P1 - 1.0 Introduction Technical Review 3/2/2009 2/12/2010 507h

10                P1 - 1.0 Introduction - Initial RAIs Prepared 3/2/2009 8/4/2009 100h
11                P1 - 1.0 Introduction - Applicant RAI Response Period 9/1/2009 10/16/2009 0h
12                P1 - 1.0 Introduction - Review Responses and Prepare Supplemental RAIs 10/19/2009 2/12/2010 20h
13                P1 - 1.x Prepare Financial Review and Initial RAIs 3/2/2009 8/4/2009 160h
14                P1 - 1.x Financial Review - Applicant RAI Response Period 9/1/2009 10/16/2009 0h
15                P1 - 1.x Financial Review - Review Responses and Prepare Supplemental RAIs 10/19/2009 2/12/2010 54h
16                P1 - 1.8 Interfaces for Standard Designs - Initial RAIs Prepared 3/2/2009 7/21/2009 5h
17                P1 - 1.8 Interfaces for Standard Designs - Applicant RAI Response Period 8/18/2009 10/2/2009 0h
18                P1 - 1.8 Interfaces for Standard Designs - Review Responses and Prepare Supplemental R 10/5/2009 2/1/2010 2h
19                P1 - 1.9 SRP Conformance Regulations - Initial RAIs Prepared 3/2/2009 8/4/2009 100h
20                P1 - 1.9 SRP Conformance Regulations - Applicant RAI Response Period 9/1/2009 10/16/2009 0h
21                P1 - 1.9 SRP Conformance Regulations - Review Responses and Prepare Supplemental R 10/19/2009 2/12/2010 66h
22             P1 - 1.0 Introduction RAI Issuance and Processing 3/30/2009 3/15/2010 100h
23                P1 - 1.0 Introduction RAI Processing and Issuance 3/30/2009 3/15/2010 100h
24          P1 - 2.0 Site Characteristics 3/2/2009 5/10/2010 4,939h
25             P1 - 2.0 Site Char and Param Technical Review 3/2/2009 4/12/2010 4,647h
26                P1 - 2.0 Site Char and Param - Initial RAIs Prepared 3/2/2009 4/23/2009 20h
27                P1 - 2.0 Site Char and Param - Applicant RAI Response Period 5/21/2009 7/5/2009 0h
28                P1 - 2.0 Site Char and Param - Review Responses and Prepare Supplemental RAIs 7/6/2009 8/28/2009 8h
29                P1 - 2.1.1 Site Location and Desc - Initial RAIs Prepared 3/2/2009 3/20/2009 15h
30                P1 - 2.1.1 Site Location and Desc - Applicant RAI Response Period 4/17/2009 6/1/2009 0h
31                P1 - 2.1.1 Site Location and Desc - Review Responses and Prepare Supplemental RAIs 5/18/2009 6/24/2009 6h
32                P1 - 2.1.2 Excl Area Authority and Control - Initial RAIs Prepared 3/2/2009 3/20/2009 15h
33                P1 - 2.1.2 Excl Area Authority and Control - Applicant RAI Response Period 4/17/2009 6/1/2009 0h
34                P1 - 2.1.2 Excl Area Authority and Control - Review Responses and Prepare Supplementa 5/18/2009 6/24/2009 6h
35                P1 - 2.1.3 Population Distrib - Initial RAIs Prepared 3/2/2009 3/20/2009 15h
36                P1 - 2.1.3 Population Distrib - Applicant RAI Response Period 4/17/2009 6/1/2009 0h
37                P1 - 2.1.3 Population Distrib - Review Responses and Prepare Supplemental RAIs 5/18/2009 6/24/2009 6h
38                P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Initial RAIs Prepared 3/2/2009 5/22/2009 16h
39                P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Applicant RAI Response Period 6/22/2009 8/6/2009 0h
40                P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Review Responses and Prepare Supplemental RAIs 8/7/2009 9/11/2009 10h
41                P1 - 2.2.3 Eval of Pot Accid - Initial RAIs Prepared 3/2/2009 5/22/2009 15h
42                P1 - 2.2.3 Eval of Pot Accid - Applicant RAI Response Period 6/22/2009 8/6/2009 0h
43                P1 - 2.2.3 Eval of Pot Accid - Review Responses and Prepare Supplemental RAIs 8/7/2009 9/11/2009 6h
44                P1 - 2.3.1 Regional Climatology - Initial RAIs Prepared 3/2/2009 7/14/2009 84h
45                P1 - 2.3.1 Regional Climatology - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
46                P1 - 2.3.1 Regional Climatology - Review Responses and Prepare Supplemental RAIs 9/28/2009 12/23/2009 38h
47                P1 - 2.3.2 Local Meteorology - Initial RAIs Prepared 3/2/2009 7/14/2009 60h
48                P1 - 2.3.2 Local Meteorology - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
49                P1 - 2.3.2 Local Meteorology - Review Responses and Prepare Supplemental RAIs 9/28/2009 12/23/2009 27h
50                P1 - 2.3.3 Onsite Met Measurements Prog - Initial RAIs Prepared 3/2/2009 7/14/2009 60h
51                P1 - 2.3.3 Onsite Met Measurements Prog - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
52                P1 - 2.3.3 Onsite Met Measurements Prog - Review Responses and Prepare Supplementa 9/28/2009 12/23/2009 27h
53                P1 - 2.3.4 Short Term Dispersion for Accid Rel - Initial RAIs Prepared 3/2/2009 7/14/2009 84h
54                P1 - 2.3.4 Short Term Dispersion for Accid Rel - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
55                P1 - 2.3.4 Short Term Dispersion for Accid Rel - Review Responses and Prepare Supplem 9/28/2009 12/23/2009 38h
56                P1 - 2.3.5 Long Term Dispersion for Routine Rel - Initial RAIs Prepared 3/2/2009 7/14/2009 60h
57                P1 - 2.3.5 Long Term Dispersion for Routine Rel - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
58                P1 - 2.3.5 Long Term Dispersion for Routine Rel - Review Responses and Prepare Supple 9/28/2009 12/23/2009 27h
59                P1 - 2.4 Surface Water Hydro 2.41-2.4.11 and 2.4.14 - Initial RAIs Prepared 4/15/2009 11/30/2009 691h
60                P1 - 2.4 Surface Water Hydro 2.41-2.4.11 and 2.4.14 - Applicant RAI Response Period 12/29/2009 2/12/2010 0h
61                P1 - 2.4 Surface Water Hydro 2.41-2.4.11 and 2.4.14 - Review Responses and Prepare Su 2/16/2010 4/12/2010 517h
62                P1 - 2.4 Ground Water Hydro 2.4.12 and 2.4.13 - Initial RAIs Prepared 4/15/2009 11/30/2009 144h
63                P1 - 2.4 Ground Water Hydro 2.4.12 and 2.4.13 - Applicant RAI Response Period 12/29/2009 2/12/2010 0h
64                P1 - 2.4 Ground Water Hydro 2.4.12 and 2.4.13 - Review Responses and Prepare Supplem 2/16/2010 4/12/2010 84h
65                P1 - 2.5.1 and 2.5.3 Geologic, Seismic and Surface Faulting - Initial RAIs Prepared 3/2/2009 10/27/2009 506h
66                P1 - 2.5.1 and 2.5.3 Geologic, Seismic and Surface Faulting - Applicant RAI Response Pe 11/25/2009 1/9/2010 0h
67                P1 - 2.5.1 and 2.5.3 Geologic, Seismic and Surface Faulting - Review Responses and Pre 1/11/2010 3/9/2010 187h



FERMI 3 SCHEDULE                                 07/08/09

ID Task Name Start Finish Work
68                P1 - 2.5.2 Vibratory Ground Motion - Initial RAIs Prepared 7/15/2009 10/27/2009 411h
69                P1 - 2.5.2 Vibratory Ground Motion - Applicant RAI Response Period 11/25/2009 1/9/2010 0h
70                P1 - 2.5.2 Vibratory Ground Motion - Review Responses and Prepare Supplemental RAIs 1/11/2010 3/9/2010 161h
71                P1 - 2.5.4 and 2.5.5 - Stability of Susurf Matls, Foundations, and Slopes - Initial RAIs Prepa 6/5/2009 10/27/2009 957h
72                P1 - 2.5.4 and 2.5.5 - Stability of Susurf Matls, Foundations, and Slopes - Applicant RAI Re 11/25/2009 1/9/2010 0h
73                P1 - 2.5.4 and 2.5.5 - Stability of Susurf Matls, Foundations, and Slopes - Review Respons 1/11/2010 3/9/2010 346h
74             P1 - 2.0 Site Char and Param RAI Processing and Issuance 3/31/2009 5/10/2010 292h
75                P1 - 2.0 Site Char and Param RAI Processing and Issuance 3/31/2009 5/10/2010 292h
76          P1 - 3.0 Design of Structures, Components, Equipment, and Systems 3/2/2009 4/19/2010 584h
77             P1 - 3.0 SSC Design Technical Review 3/2/2009 3/22/2010 402h
78                P1 - 3.3.1 Wind Loading - Initial RAIs Prepared 4/6/2009 5/26/2009 5h
79                P1 - 3.3.1 Wind Loading - Applicant RAI Response Period 6/23/2009 8/7/2009 0h
80                P1 - 3.3.1 Wind Loading - Review Responses and Prepare Supplemental RAIs 8/10/2009 10/5/2009 2h
81                P1 - 3.3.2 Tornado Loads - Initial RAIs Prepared 4/6/2009 5/15/2009 5h
82                P1 - 3.3.2 Tornado Loads - Applicant RAI Response Period 6/15/2009 7/30/2009 0h
83                P1 - 3.3.2 Tornado Loads - Review Responses and Prepare Supplemental RAIs 7/31/2009 9/25/2009 2h
84                P1 - 3.4.2 Analysis Procedure - Initial RAIs Prepared 4/6/2009 5/15/2009 5h
85                P1 - 3.4.2 Analysis Procedure - Applicant RAI Response Period 6/15/2009 7/30/2009 0h
86                P1 - 3.4.2 Analysis Procedure - Review Responses and Prepare Supplemental RAIs 7/31/2009 9/25/2009 2h
87                P1 - 3.5.1.5 Site Proximity Missles (Except Aircraft) - Initial RAIs Prepared 9/28/2009 12/2/2009 10h
88                P1 - 3.5.1.5 Site Proximity Missles (Except Aircraft) - Applicant RAI Response Period 12/31/2009 2/14/2010 0h
89                P1 - 3.5.1.5 Site Proximity Missles (Except Aircraft) - Review Responses and Prepare Sup 2/16/2010 3/22/2010 10h
90                P1 - 3.5.1.6 Aircraft Hazards - Initial RAIs Prepared 9/28/2009 12/2/2009 10h
91                P1 - 3.5.1.6 Aircraft Hazards - Applicant RAI Response Period 12/31/2009 2/14/2010 0h
92                P1 - 3.5.1.6 Aircraft Hazards - Review Responses and Prepare Supplemental RAIs 2/16/2010 3/22/2010 10h
93                P1 - 3.5.3 Barrier Design Procedure - Initial RAIs Prepared 4/6/2009 5/15/2009 5h
94                P1 - 3.5.3 Barrier Design Procedure - Applicant RAI Response Period 6/15/2009 7/30/2009 0h
95                P1 - 3.5.3 Barrier Design Procedure - Review Responses and Prepare Supplemental RAIs 7/31/2009 9/25/2009 2h
96                P1 - 3.7.1 Seismic Design Param - Initial RAIs Prepared 4/6/2009 6/1/2009 38h
97                P1 - 3.7.1 Seismic Design Param - Applicant RAI Response Period 6/29/2009 8/13/2009 0h
98                P1 - 3.7.1 Seismic Design Param - Review Responses and Prepare Supplemental RAIs 8/14/2009 10/9/2009 33h
99                P1 - 3.7.2 Seismic System Analysis - Initial RAIs Prepared 4/6/2009 6/1/2009 28h

100                P1 - 3.7.2 Seismic System Analysis - Applicant RAI Response Period 6/29/2009 8/13/2009 0h
101                P1 - 3.7.2 Seismic System Analysis - Review Responses and Prepare Supplemental RAIs 8/14/2009 10/9/2009 33h
102                P1 - 3.7.3 Seismic Subsystem Anaylsis - Initial RAIs Prepared 4/6/2009 11/2/2009 40h
103                P1 - 3.7.3 Seismic Subsystem Anaylsis - Applicant RAI Response Period 12/2/2009 1/16/2010 0h
104                P1 - 3.7.3 Seismic Subsystem Anaylsis - Review Responses and Prepare Supplemental R 1/19/2010 3/16/2010 25h
105                P1 - 3.7.4 Seismic Instrumentation - Initial RAIs Prepared 3/2/2009 8/4/2009 20h
106                P1 - 3.7.4 Seismic Instrumentation- Applicant RAI Response Period 9/1/2009 10/16/2009 0h
107                P1 - 3.7.4 Seismic Instrumentation - Review Responses and Prepare Supplemental RAIs 10/19/2009 12/15/2009 7h
108                P1 - 3.8.1 Concrete Containment - Initial RAIs Prepared 4/6/2009 9/1/2009 14h
109                P1 - 3.8.1 Concrete Containment - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
110                P1 - 3.8.1 Concrete Containment - Review Responses and Prepare Supplemental RAIs 11/16/2009 1/13/2010 8h
111                P1 - 3.8.2 Steel Containment - Initial RAIs Prepared 4/6/2009 9/1/2009 14h
112                P1 - 3.8.2 Steel Containment - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
113                P1 - 3.8.2 Steel Containment - Review Responses and Prepare Supplemental RAIs 11/16/2009 1/13/2010 8h
114                P1 - 3.8.3 Concrete/Steel Int Struct of Containment - Initial RAIs Prepared 4/6/2009 9/1/2009 14h
115                P1 - 3.8.3 Concrete/Steel Int Struct of Containment - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
116                P1 - 3.8.3 Concrete/Steel Int Struct of Containment - Review Responses and Prepare Sup 11/16/2009 1/13/2010 8h
117                P1 - 3.8.4 Other Seismic Category I Structures - Initial RAIs Prepared 4/6/2009 9/1/2009 14h
118                P1 - 3.8.4 Other Seismic Category I Structures - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
119                P1 - 3.8.4 Other Seismic Category I Structures - Review Responses and Prepare Supplem 11/16/2009 1/13/2010 8h
120                P1 - 3.8.5 Foundations - Initial RAIs Prepared 4/6/2009 9/1/2009 14h
121                P1 - 3.8.5 Foundations - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
122                P1 - 3.8.5 Foundations - Review Responses and Prepare Supplemental RAIs 11/16/2009 1/13/2010 8h
123             P1 - 3.0 Design of SSCs RAI Processing and Issuance 4/2/2009 4/19/2010 182h
124                P1 - 3.0 Design of SSCs RAI Processing and Issuance 4/2/2009 4/19/2010 182h
125          P1 - 5.0 Reactor Coolant System and Connected Systems 3/2/2009 2/11/2010 70h
126             P1 - Reactor Coolant System and Connected Systems Technical Review 3/2/2009 1/13/2010 70h
127                P1 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Initial RAIs Prepared 3/2/2009 9/1/2009 10h
128                P1 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
129                P1 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Review Responses and Prepare Sup 11/16/2009 1/13/2010 10h
130                P1 - 5.3.1 Reactor Vessel Materials - Initial RAIs Prepared 3/2/2009 9/1/2009 10h
131                P1 - 5.3.1 Reactor Vessel Materials -  Applicant RAI Response Period 9/30/2009 11/14/2009 0h
132                P1 - 5.3.1 Reactor Vessel Materials - Review Responses and Prepare Supplemental RAIs 11/16/2009 1/13/2010 10h
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ID Task Name Start Finish Work
133                P1 - 5.3.2 P-T Limits … and Press Therm Shock - Initial RAIs Prepared 3/2/2009 8/18/2009 10h
134                P1 - 5.3.2 P-T Limits … and Press Therm Shock - Applicant RAI Response Period 9/16/2009 10/31/2009 0h
135                P1 - 5.3.2 P-T Limits … and Press Therm Shock - Review Responses and Prepare Supple 11/2/2009 12/30/2009 20h
136             P1 - 5.0 Reactor Coolant System and Connected Systems RAI Processing and Issuanc 3/27/2009 2/11/2010 0h
137                P1 - 5.0 Reactor Coolant System and Connected Systems RAI Processing and Issuance 3/27/2009 2/11/2010 0h
138          P1 - 6.0 Engineered Safety Features 3/2/2009 3/11/2010 244h
139             P1 - 6.0 ESF Technical Review 3/2/2009 2/10/2010 132h
140                P1 - 6.4 Control Room Habitability - Initial RAIs Prepared 8/3/2009 9/28/2009 96h
141                P1 - 6.4 Control Room Habitability - Applicant RAI Response Period 10/27/2009 12/11/2009 0h
142                P1 - 6.4 Control Room Habitability - Review Responses and Prepare Supplemental RAIs 12/14/2009 2/10/2010 16h
143                P1 - 6.6 ISI of Class 2 and 3 Components - Initial RAIs Prepared 3/2/2009 9/1/2009 10h
144                P1 - 6.6 ISI of Class 2 and 3 Components - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
145                P1 - 6.6 ISI of Class 2 and 3 Components - Review Responses and Prepare Supplementa 11/16/2009 1/13/2010 10h
146             P1 - 6.0 ESF RAI Processing and Issuance 8/31/2009 3/11/2010 112h
147                P1 - 6.0 ESF RAI Processing and Issuance 8/31/2009 3/11/2010 112h
148          P1 - 8.0 Electric Power 3/2/2009 10/22/2009 420h
149             P1 - 8.0 Electric Power Technical Review 3/2/2009 9/23/2009 308h
150                P1 - 8.1 Elec Power - Intro - Initial RAIs Prepared 3/2/2009 4/17/2009 20h
151                P1 - 8.1 Elec Power - Intro - Applicant RAI Response Period 5/15/2009 6/29/2009 0h
152                P1 - 8.1 Elec Power - Intro - Review Responses and Prepare Supplemental RAIs 6/30/2009 9/23/2009 9h
153                P1 - 8.2 Offsite Power - Initial RAIs Prepared 3/2/2009 4/17/2009 135h
154                P1 - 8.2 Offsite Power - Applicant RAI Response Period 5/15/2009 6/29/2009 0h
155                P1 - 8.2 Offsite Power - Review Responses and Prepare Supplemental RAIs 6/30/2009 9/23/2009 80h
156                P1 - 8.3.1 AC Power (Onsite) - Initial RAIs Prepared 3/2/2009 4/17/2009 20h
157                P1 - 8.3.1 AC Power (Onsite) - Applicant RAI Response Period 5/15/2009 6/29/2009 0h
158                P1 - 8.3.1 AC Power (Onsite) - Review Responses and Prepare Supplemental RAIs 6/30/2009 9/23/2009 12h
159                P1 - 8.3.2 DC Power (Onsite) - Initial RAIs Prepared 3/2/2009 4/17/2009 20h
160                P1 - 8.3.2 DC Power (Onsite) - Applicant RAI Response Period 5/15/2009 6/29/2009 0h
161                P1 - 8.3.2 DC Power (Onsite) - Review Responses and Prepare Supplemental RAIs 6/30/2009 9/23/2009 12h
162             P1 - 8.0 Electric Power RAI Processing and Issuance 3/31/2009 10/22/2009 112h
163                P1 - 8.0 Electric Power RAI Processing and Issuance 3/31/2009 10/22/2009 112h
164          P1 - 9.0 Auxiliary Systems 3/2/2009 3/11/2010 664h
165             P1 - 9.0 Aux Systems Technical Review 3/2/2009 2/10/2010 542h
166                P1 - 9.2.1 Service Water - Initial RAIs Prepared 8/3/2009 9/21/2009 50h
167                P1 - 9.2.1 Service Water - Applicant RAI Response Period 10/20/2009 11/29/2009 0h
168                P1 - 9.2.1 Service Water - Review Responses and Prepare Supplemental RAIs 11/30/2009 12/28/2009 20h
169                P1 - 9.2.4 Pot and Sanit Water - Initial RAIs Prepared 4/1/2009 4/17/2009 16h
170                P1 - 9.2.4 Pot and Sanit Water - Applicant RAI Response Period 5/15/2009 6/29/2009 0h
171                P1 - 9.2.4 Pot and Sanit Water - Review Responses and Prepare Supplemental RAIs 6/30/2009 7/28/2009 4h
172                P1 - 9.3.5 SLCS - Initial RAIs Prepared 3/2/2009 3/6/2009 4h
173                P1 - 9.3.5 SLCS - Applicant RAI Response Period 4/3/2009 5/18/2009 0h
174                P1 - 9.3.5 SLCS - Review Responses and Prepare Supplemental RAIs 5/19/2009 7/15/2009 3h
175                P1 - 9.3.9 Hydrogen Water Chemistry - Initial RAIs Prepared 3/2/2009 3/6/2009 69h
176                P1 - 9.3.9 Hydrogen Water Chemistry - Applicant RAI Response Period 4/3/2009 5/18/2009 0h
177                P1 - 9.3.9 Hydrogen Water Chemistry - Review Responses and Prepare Supplemental RA 5/19/2009 7/15/2009 14h
178                P1 - 9.3.10 Oxygen Injection System - Initial RAIs Prepared 3/2/2009 3/6/2009 30h
179                P1 - 9.3.10 Oxygen Injection System - Applicant RAI Response Period 4/3/2009 5/18/2009 0h
180                P1 - 9.3.10 Oxygen Injection System - Review Responses and Prepare Supplemental RAIs 5/19/2009 7/15/2009 10h
181                P1 - 9.4.1 - 9.4.5 Containment Ventilation - Initial RAIs Prepared 8/3/2009 9/28/2009 19h
182                P1 - 9.4.1 - 9.4.5 Containment Ventilation - Applicant RAI Response Period 10/27/2009 12/11/2009 0h
183                P1 - 9.4.1 - 9.4.5 Containment Ventilation - Review Responses and Prepare Supplemental 12/14/2009 2/10/2010 14h
184                P1 - 9.5.1 Fire Protection - Initial RAIs Prepared 3/2/2009 3/13/2009 80h
185                P1 - 9.5.1 Fire Protection - Applicant RAI Response Period 4/10/2009 5/25/2009 0h
186                P1 - 9.5.1 Fire Protection- - Review Responses and Prepare Supplemental RAIs 5/26/2009 9/16/2009 107h
187                P1 - 9.5.2 Communications - Initial RAIs Prepared 3/2/2009 6/29/2009 24h
188                P1 - 9.5.2 Communications - Applicant RAI Response Period 7/28/2009 9/11/2009 0h
189                P1 - 9.5.2 Communications - Review Responses and Prepare Supplemental RAIs 9/14/2009 11/9/2009 24h
190                P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - Initial RAIs Prepared 3/2/2009 9/1/2009 40h
191                P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
192                P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - Review Responses and Prepare Suppleme 11/16/2009 1/13/2010 14h
193             P1 - 9.0 Aux Systems RAI Processing and Issuance 3/30/2009 3/11/2010 122h
194                P1 - 9.0 Aux Systems RAI Processing and Issuance 3/30/2009 3/11/2010 122h
195          P1 - 10.0 Steam and Power Conversion System 3/2/2009 3/8/2010 456h
196             P1 - 10.0 Steam and Pwr Conv Technical Review 3/2/2009 2/5/2010 344h
197                P1 - 10.2.3 Turbine Rotor Integrity - Initial RAIs Prepared 3/2/2009 7/7/2009 75h
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198                P1 - 10.2.3 Turbine Rotor Integrity - Applicant RAI Response Period 8/4/2009 9/18/2009 0h
199                P1 - 10.2.3 Turbine Rotor Integrity - Review Responses and Prepare Supplemental RAIs 9/21/2009 11/2/2009 75h
200                P1 - 10.4.5 Circulating Water - Initial RAIs Prepared 4/15/2009 9/17/2009 130h
201                P1 - 10.4.5 Circulating Water - Applicant RAI Response Period 10/16/2009 11/30/2009 0h
202                P1 - 10.4.5 Circulating Water - Review Responses and Prepare Supplemental RAIs 12/1/2009 2/5/2010 64h
203             P1 - 10.0 Steam and Pwr Conv RAI Processing and Issuance 7/30/2009 3/8/2010 112h
204                P1 - 10.0 Steam and Pwr Conv RAI Processing and Issuance 7/30/2009 3/8/2010 112h
205          P1 - 11.0 Radioactive Waste Management 3/2/2009 12/31/2009 841h
206             P1 - 11.0 Radioactive Waste Technical Review 3/2/2009 12/2/2009 659h
207                P1 - 11.2 Liq Waste Mgmt - Initial RAIs Prepared 3/2/2009 6/15/2009 88h
208                P1 - 11.2 Liq Waste Mgmt - Applicant RAI Response Period 7/14/2009 8/28/2009 0h
209                P1 - 11.2 Liq Waste Mgmt - Review Responses and Prepare Supplemental RAIs 8/31/2009 10/27/2009 78h
210                P1 - 11.3 Gas Waste Mgmt - Initial RAIs Prepared 3/2/2009 6/15/2009 128h
211                P1 - 11.3 Gas Waste Mgmt - Applicant RAI Response Period 7/14/2009 8/28/2009 0h
212                P1 - 11.3 Gas Waste Mgmt - Review Responses and Prepare Supplemental RAIs 8/31/2009 10/27/2009 78h
213                P1 - 11.4 Solid Waste Mgmt - Initial RAIs Prepared 3/2/2009 6/15/2009 88h
214                P1 - 11.4 Solid Waste Mgmt - Applicant RAI Response Period 7/14/2009 8/28/2009 0h
215                P1 - 11.4 Solid Waste Mgmt - Review Responses and Prepare Supplemental RAIs 8/31/2009 10/27/2009 78h
216                P1 - 11.5 Rad Monit Inst & Sampling - Initial RAIs Prepared 3/2/2009 7/21/2009 58h
217                P1 - 11.5 Rad Monit Inst & Sampling - Applicant RAI Response Period 8/18/2009 10/2/2009 0h
218                P1 - 11.5 Rad Monit Inst & Sampling - Review Responses and Prepare Supplemental RAIs 10/5/2009 12/2/2009 63h
219             P1 - 11.0 Radioactive Waste RAI Processing and Issuance 4/21/2009 12/31/2009 182h
220                P1 - 11.0 Radioactive Waste RAI Processing and Issuance 4/21/2009 12/31/2009 182h
221          P1 - 12.0 Radiation Protection 3/2/2009 12/3/2009 546h
222             P1 - 12.0 Radiation Protection Technical Review 3/2/2009 11/3/2009 364h
223                P1 - 12.2 Rad Sources - Initial RAIs Prepared 3/2/2009 6/8/2009 72h
224                P1 - 12.2 Rad Sources - Applicant RAI Response Period 7/7/2009 8/21/2009 0h
225                P1 - 12.2 Rad Sources - Review Responses and Prepare Supplemental RAIs 8/24/2009 10/20/2009 57h
226                P1 - 12.3 - 12.4 RP Design Features - Initial RAIs Prepared 3/2/2009 6/22/2009 140h
227                P1 - 12.3 - 12.4 RP Design Features - Applicant RAI Response Period 7/21/2009 9/4/2009 0h
228                P1 - 12.3 - 12.4 RP Design Features - Review Responses and Prepare Supplemental RAIs 9/8/2009 11/3/2009 95h
229             P1 - 12.0 Radiation Protection Processing and Issuance 3/31/2009 12/3/2009 182h
230                P1 - 12.0 Radiation Protection RAI Processing and Issuance 3/31/2009 12/3/2009 182h
231          P1 - 13.0 Conduct of Operations 3/2/2009 4/15/2010 2,388.4h
232             P1 - 13.0 Conduct of Ops Technical Review 3/2/2009 4/15/2010 2,176.4h
233                P1 - 13.1.1 Mgmt and Tech Support Org - Initial RAIs Prepared 3/2/2009 8/28/2009 41h
234                P1 - 13.1.1 Mgmt and Tech Support Org - Applicant RAI Response Period 9/28/2009 11/12/2009 0h
235                P1 - 13.1.1 Mgmt and Tech Support Org - Review Responses and Prepare Supplemental R 11/13/2009 12/10/2009 19h
236                P1 - 13.1.2 - 13.1.3 Operating Org - Initial RAIs Prepared 3/2/2009 8/28/2009 41h
237                P1 - 13.1.2 - 13.1.3 Operating Org - Applicant RAI Response Period 9/28/2009 11/12/2009 0h
238                P1 - 13.1.2 - 13.1.3 Operating Org - Review Responses and Prepare Supplemental RAIs 11/13/2009 12/10/2009 19h
239                P1 - 13.2.1 Rx Operator Requal / Training - Initial RAIs Prepared 3/2/2009 8/28/2009 30h
240                P1 - 13.2.1 Rx Operator Requal / Training - Applicant RAI Response Period 9/28/2009 11/12/2009 0h
241                P1 - 13.2.1 Rx Operator Requal / Training - Review Responses and Prepare Supplementa 11/13/2009 12/10/2009 13h
242                P1 - 13.2.2 Non-Licensed Plant Staff Training - Initial RAIs Prepared 3/2/2009 8/28/2009 30h
243                P1 - 13.2.2 Non-Licensed Plant Staff Training - Applicant RAI Response Period 9/28/2009 11/12/2009 0h
244                P1 - 13.2.2 Non-Licensed Plant Staff Training - Review Responses and Prepare Suppleme 11/13/2009 12/10/2009 13h
245                P1 - 13.3 EP PSER and RAIs - Initial RAIs Prepared - Onsite 3/2/2009 7/15/2009 495h
246                P1 - 13.3 EP IFR and RAIs - Initial RAIs Prepared - FEMA Offsite 3/2/2009 4/6/2009 61h
247                P1 - 13.3 EP PSER and RAIs - Initial RAIs Prepared - ETE 3/23/2009 5/18/2009 61h
248                P1 - 13.3 EP PSER and RAIs - Integrate Inputs 7/16/2009 8/26/2009 120h
249                P1 - 13.3 EP PSER and RAIs - Finalize PSER and RAIs 8/27/2009 9/2/2009 30h
250                P1 - 13.3 EP - Branch Chief Concurrence 9/3/2009 9/17/2009 0.1h
251                P1 - 13.3 EP Final Initial RAIs Issued 10/23/2009 10/23/2009 0h
252                P1 - 13.3 EP Onsite RAIs Applicant Response 10/26/2009 11/23/2009 0h
253                P1 - 13.3 EP Offsite RAIs Applicant Response 4/7/2009 6/12/2009 0h
254                P1 - 13.3 EP - LIB Review of FEMA Offsite IFR 9/18/2009 10/16/2009 60h
255                P1 - 13.3 EP - FEMA Review of LIB Onsite PSER 9/18/2009 10/16/2009 2h
256                P1 - 13.3 EP RAI Responses to FEMA 11/24/2009 11/27/2009 12h
257                P1 - 13.3 Applicant Response to FEMA RAIs 4/7/2009 6/12/2009 0h
258                P1 - 13.3 EP Offsite FEMA - Review Responses and Prepare Supplemental RAIs 11/30/2009 1/12/2010 61h
259                P1 - 13.3 EP Prep Onsite - Review Responses and Prepare Supplemental RAIs 11/24/2009 1/12/2010 141h
260                P1 - 13.3 EP ETE - Review Responses and Prepare Supplemental RAIs 11/24/2009 12/8/2009 21h
261                P1 - 13.3 EP Integrate Inputs Evaluation Completed 1/13/2010 2/25/2010 30h
262                P1 - 13.3 EP Finalize SER w/OIs 2/26/2010 3/4/2010 30h
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263                P1 - 13.3 EP Branch Chief Concurrence 3/5/2010 3/18/2010 0.1h
264                P1 - 13.3 EP - LIB Review of FEMA Offsite SERw/OI 3/19/2010 4/15/2010 32h
265                P1 - 13.3 EP - FEMA Review of LIB Onsite SERw/OI 3/19/2010 4/15/2010 17h
266                P1 - 13.4 Operational Programs-Initial RAIs Prepared 3/2/2009 7/14/2009 2h
267                P1 - 13.4 Operational Programs- Applicant RAI Response Period 8/11/2009 9/25/2009 0h
268                P1 - 13.4 Operational Programs - Review Responses and Prepare Supplemental RAIs 9/28/2009 11/24/2009 10h
269                P1 - 13.5.1.1 Admin Proced - Initial RAIs Prepared 3/2/2009 8/28/2009 15h
270                P1 - 13.5.1.1 Admin Proced - Applicant RAI Response Period 9/28/2009 11/12/2009 0h
271                P1 - 13.5.1.1 Admin Proced - Review Responses and Prepare Supplemental RAIs 11/13/2009 12/10/2009 7h
272                P1 - 13.5.2.1 Operating and Emerg Ops Proced - Initial RAIs Prepared 3/2/2009 8/28/2009 15h
273                P1 - 13.5.2.1 Operating and Emerg Ops Proced Applicant RAI Response Period 9/28/2009 11/12/2009 0h
274                P1 - 13.5.2.1 Operating and Emerg Ops Proced - Review Responses and Prepare Supplem 11/13/2009 12/10/2009 9h
275                P1 - 13.6 Physical Security - Initial RAIs Prepared 10/1/2009 11/30/2009 300h
276                P1 - 13.6 Physical Security - Applicant RAI Response Period 12/29/2009 2/12/2010 0h
277                P1 - 13.6 Physical Security - Review Responses and Prepare Supplemental RAIs 2/16/2010 4/12/2010 133h
278                P1 - 13.7 Fitness for Duty - Initial RAIs Prepared 4/6/2009 9/10/2009 40h
279                P1 - 13.7 Fitness for Duty - Applicant RAI Response Period 10/8/2009 11/22/2009 0h
280                P1 - 13.7 Fitness for Duty - Review Responses and Prepare Supplemental RAIs 11/23/2009 1/21/2010 30h
281                P1 - 13.x Cyber Security - Initial RAIs Prepared 6/1/2009 7/13/2009 40h
282                P1 - 13.x Cyber Security - Applicant RAI Response Period 8/10/2009 9/24/2009 0h
283                P1 - 13.x Cyber Security - Review Responses and Prepare Supplemental RAIs 9/25/2009 11/6/2009 40h
284                EPAct - Provide COLA to DHS 3/2/2009 3/27/2009 0.1h
285                EPAct - DHS COLA Review and Preparation of EPAct Report 3/30/2009 8/18/2009 0.1h
286                EPAct - DHS Site Visit 4/28/2009 5/18/2009 40h
287                EPAct - NSIR Review of DHS Report 8/19/2009 9/30/2009 100h
288                EPAct - NSIR Mgmt Review of DHS Report 10/1/2009 10/29/2009 16h
289             P1 - 13.0 Conduct of Ops RAI Processing and Issuance 3/4/2009 4/14/2010 212h
290                P1 - 13.0 Conduct of Ops RAI Processing and Issuance 3/4/2009 4/14/2010 212h
291          P1 - 14.0 Initial Test Program 3/2/2009 5/10/2010 902h
292             P1 - 14.0 Initial Test Pgm Technical Review 3/2/2009 4/12/2010 734h
293                P1 - 14.2 Initial Plant Test Pgm - Initial RAIs Prepared 3/2/2009 11/2/2009 60h
294                P1 - 14.2 Initial Plant Test Pgm - Applicant RAI Response Period 12/2/2009 1/16/2010 0h
295                P1 - 14.2 Initial Plant Test Pgm - Review Responses and Prepare Supplemental RAIs 1/19/2010 2/23/2010 46h
296                P1 - 14.3 ITAAC - Initial RAIs Prepared 3/2/2009 7/9/2009 315h
297                P1 - 14.3 ITAAC - Applicant RAI Response Period 8/6/2009 9/20/2009 0h
298                P1 - 14.3 ITAAC - Review Responses and Prepare Supplemental RAIs 9/21/2009 11/17/2009 67h
299                P1 - 14.3.2 Structural and Systems Engineering ITAAC - Initial RAIs Prepared 4/6/2009 9/1/2009 5h
300                P1 - 14.3.2 Structural and Systems Engineering ITAAC - Applicant RAI Response Period 9/30/2009 11/14/2009 0h
301                P1 - 14.3.2 Structural and Systems Engineering ITAAC - Review Responses and Prepare 11/16/2009 1/13/2010 5h
302                P1 - 14.3.5 Instrumentation and Controls ITAAC - Initial RAIs Prepared 3/2/2009 7/28/2009 24h
303                P1 - 14.3.5 Instrumentation and Controls ITAAC - Applicant RAI Response Period 8/25/2009 10/9/2009 0h
304                P1 - 14.3.5 Instrumentation and Controls ITAAC - Review Responses and Prepare Supple 10/13/2009 12/9/2009 24h
305                P1 - 14.3.6 ITAAC Electrical - Initial RAIs Prepared 3/2/2009 7/14/2009 35h
306                P1 - 14.3.6 Electrical Systems ITAAC - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
307                P1 - 14.3.6 Electrical Systems ITAAC - Review Responses and Prepare Supplemental RA 9/28/2009 11/24/2009 23h
308                P1 - 14.3.10 EP ITAAC - Initial RAIs Prepared 3/2/2009 7/15/2009 20h
309                P1 - 14.3.10 EP ITAAC - Applicant RAI Response Period 8/12/2009 9/26/2009 0h
310                P1 - 14.3.10 EP ITAAC - Review Responses and Prepare Supplemental RAIs 9/28/2009 1/12/2010 20h
311                P1 - 14.3.12 Physical Sec Hardware ITAAC - Initial RAIs Prepared 10/1/2009 11/30/2009 60h
312                P1 - 14.3.12 Physical Sec Hardware ITAAC - Applicant RAI Response Period 12/29/2009 2/12/2010 0h
313                P1 - 14.3.12 Physical Sec Hardware ITAAC - Review Responses and Prepare Supplemen 2/16/2010 4/12/2010 30h
314             P1 - 14.0 Initial Test Pgm RAI Processing and Issuance 5/14/2009 5/10/2010 168h
315                P1 - 14.0 Initial Test Pgm RAI Processing and Issuance 5/14/2009 5/10/2010 168h
316          P1 - 17.0 Quality Assurance 3/2/2009 3/11/2010 552h
317             P1 - 17.0 Technical Review 3/2/2009 2/10/2010 440h
318                P1 - 17.4 and 17.6 Reliab Assur and MR - Initial RAIs Prepared 3/2/2009 7/14/2009 12h
319                P1 - 17.4 and 17.6 Reliab Assur and MR - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
320                P1 - 17.4 and 17.6 Reliab Assur and MR - Review Response and Prepare Supplemental R 9/28/2009 11/24/2009 8h
321                P1 - 17.5 QA Program - Initial RAIs Prepared 3/2/2009 9/30/2009 375h
322                P1 - 17.5 QA Program - Applicant RAI Response Period 10/29/2009 12/13/2009 0h
323                P1 - 17.5 QA Program - Review Responses and Prepare Supplemental RAIs 12/14/2009 2/10/2010 45h
324             P1 - 17.0 RAI Processing and Issuance 6/11/2009 3/11/2010 112h
325                P1 - 17.0 RAI Processing and Issuance 6/11/2009 3/11/2010 112h
326          P1 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 3/2/2009 12/23/2009 231h
327             P1 - 19.0 Technical Review 3/2/2009 11/24/2009 131h
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328                P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Initial RAIs Prepared 3/2/2009 7/14/2009 69h
329                P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
330                P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Review Responses and Prepare Suppl 9/28/2009 11/24/2009 45h
331                P1 - 19.2 Severe Accidents - Initial RAIs Prepared 3/2/2009 7/14/2009 10h
332                P1 - 19.2 Severe Accidents - Applicant RAI Response Period 8/11/2009 9/25/2009 0h
333                P1 - 19.2 Severe Accidents - Review Responses and Prepare Supplemental RAIs 9/28/2009 11/24/2009 7h
334             P1 - 19.0 RAI Processing and Issuance 3/30/2009 12/23/2009 100h
335                P1 - 19.0 RAI Processing and Issuance 3/30/2009 12/23/2009 100h
336       P1 - All Initial and Subsequent RAIs Complete 5/10/2010 5/10/2010 0h
337       P1 - Managed Reserve 5/11/2010 6/22/2010 0h
338       P1 - All Initial and Subsequent RAIs and PSER Complete (with Managed Reserve) 6/22/2010 6/22/2010 0h
339    Phase 2 - Advanced SER with No OI 7/23/2009 5/20/2011 10,952.19h
340       Phase 2 Support 3/16/2010 2/1/2011 644h
341       P2 SER Completion 7/23/2009 1/25/2011 10,143.99h
342          P2 - 1.0 Introduction and General Description of Plant 3/2/2010 11/3/2010 434.1h
343             P2 - 1.0 Close Open Items - Site Specific 3/2/2010 7/14/2010 260h
344                P2 - 1.0 Introduction and Interfaces - Applicant Supplemental RAI Response Period 3/15/2010 4/29/2010 0h
345                P2 - 1.0 Introduction Review Response and Complete Review 4/30/2010 7/14/2010 18h
346                P2 - 1.x Financial Review - Applicant Supplemental RAI Response Period 3/15/2010 4/29/2010 0h
347                P2 - 1.x Financial Review - Review Response and Complete Review 4/30/2010 6/11/2010 107h
348                P2 - 1.8 Interfaces for Standard Designs - Applicant Supplemental RAI Response Period 3/2/2010 4/16/2010 0h
349                P2 - 1.8 Interfaces for Standard Designs - Review Response and Complete Review 4/19/2010 5/28/2010 2h
350                P2 - 1.9 SRP Conformance Regulations - Applicant Supplemental RAI Response Period 3/15/2010 4/29/2010 0h
351                P2 - 1.9 SRP Conformance Regulations Review Response and Complete Review 4/30/2010 6/11/2010 133h
352             P2 - Chapter 1.0 PM Support 3/16/2010 6/23/2010 20h
353             P2 - 1.0 Chapter Completion 7/14/2010 11/3/2010 154.1h
354                P2 - Chap 1.0 Chapter PM Compile Advance SER 7/14/2010 7/14/2010 0h
355                P2 - Chap 1.0 PM - LA - TE Review and Edit 7/15/2010 10/4/2010 88h
356                P2 - Chap 1.0 Branch chiefs concurrence 10/5/2010 10/19/2010 10.1h
357                P2 - Chap 1.0 OGC review and concurrence 10/20/2010 11/3/2010 56h
358                P2 - Chap 1.0 Chapter Complete 11/3/2010 11/3/2010 0h
359          P2 - 2.0 Site Characteristics 7/23/2009 1/4/2011 2,269.1h
360             P2 - 2.0 Close Open Items - Site Specific 7/23/2009 7/27/2010 1,932h
361                P2 - 2.0 Site Char and Param - Applicant Supplemental RAI Response Period 9/28/2009 11/12/2009 0h
362                P2 - 2.0 Site Char and Param - Review Response and Complete Advance SER Input 11/13/2009 12/11/2009 12h
363                P2 - 2.1.1 Site Location and Desc - Applicant Supplemental RAI Response Period 7/23/2009 9/6/2009 0h
364                P2 - 2.1.1 Site Location and Desc - Review Response and Complete Advance SER Input 9/8/2009 10/5/2009 11h
365                P2 - 2.1.2 Excl Area Authority and Control - Applicant Supplemental RAI Response Period 7/23/2009 9/6/2009 0h
366                P2 - 2.1.2 Excl Area Authority and Control - Review Response and Complete Advance SE 9/8/2009 10/5/2009 11h
367                P2 - 2.1.3 Population Distrib - Applicant Supplemental RAI Response Period 7/23/2009 9/6/2009 0h
368                P2 - 2.1.3 Population Distrib - Review Response and Complete Advance SER Input 9/8/2009 10/5/2009 11h
369                P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Applicant Supplemental RAI Response Period 10/9/2009 11/23/2009 0h
370                P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Review Response and Complete Advance SER Input 11/24/2009 12/22/2009 13h
371                P2 - 2.2.3 Eval of Pot Accid - Applicant Supplemental RAI Response Period 10/9/2009 11/23/2009 0h
372                P2 - 2.2.3 Eval of Pot Accid - Review Response and Complete Advance SER Input 11/24/2009 12/22/2009 3h
373                P2 - 2.3.1 Regional Climatology - Applicant Supplemental RAI Response Period 1/25/2010 3/11/2010 0h
374                P2 - 2.3.1 Regional Climatology - Review Response and Complete Advance SER Input 3/12/2010 4/8/2010 28h
375                P2 - 2.3.2 Local Meteorology - Applicant Supplemental RAI Response Period 1/25/2010 3/11/2010 0h
376                P2 - 2.3.2 Local Meteorology - Review Response and Complete Advance SER Input 3/12/2010 4/8/2010 23h
377                P2 - 2.3.3 Onsite Met Measurements Prog - Applicant Supplemental RAI Response Period 1/25/2010 3/11/2010 0h
378                P2 - 2.3.3 Onsite Met Measurements Prog - Review Response and Complete Advance SE 3/12/2010 4/8/2010 23h
379                P2 - 2.3.4 Short Term Dispersion for Accid Rel - Applicant Supplemental RAI Response Pe 1/25/2010 3/11/2010 0h
380                P2 - 2.3.4 Short Term Dispersion for Accid Rel - Review Response and Complete Advance 3/12/2010 4/8/2010 28h
381                P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Applicant Supplemental RAI Response 1/25/2010 3/11/2010 0h
382                P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Review Response and Complete Advan 3/12/2010 4/8/2010 23h
383                P2 - 2.4 Surface Water Hydro 2.41-2.4.11 and 2.4.14 - Applicant Supplemental RAI Respo 5/10/2010 6/24/2010 0h
384                P2 - 2.4 Surface Water Hydro 2.41-2.4.11 and 2.4.14 - Review Response and Complete A 6/25/2010 7/27/2010 451h
385                P2 - 2.4 Ground Water Hydro 2.4.12 and 2.4.13 - Applicant Supplemental RAI Response P 5/10/2010 6/24/2010 0h
386                P2 - 2.4 Ground Water Hydro 2.4.12 and 2.4.13 - Review Response and Complete Advanc 6/25/2010 7/27/2010 225h
387                P2 - 2.5.1 and 2.5.3 Geologic, Seismic and Surface Faulting - Applicant Supplemental RAI 4/6/2010 5/21/2010 0h
388                P2 - 2.5.1 and 2.5.3 Geologic, Seismic and Surface Faulting - Review Response and Com 5/24/2010 7/6/2010 393h
389                P2 - 2.5.2 Vibratory Ground Motion - Applicant Supplemental RAI Response Period 4/6/2010 5/21/2010 0h
390                P2 - 2.5.2 Vibratory Ground Motion - Review Response and Complete Advance SER Input 5/24/2010 7/6/2010 216h
391                P2 - 2.5.4 and 2.5.5 - Stability of Susurf Matls, Foundations, and Slopes - Applicant Supple 4/6/2010 5/21/2010 0h
392                P2 - 2.5.4 and 2.5.5 - Stability of Susurf Matls, Foundations, and Slopes - Review Respons 5/24/2010 7/6/2010 461h
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393             P2 - Chapter 2 PM Support 5/11/2010 7/9/2010 80h
394             P2 - 2.0 Site Char and Param Chapter Completion 7/28/2010 1/4/2011 257.1h
395                P2 - Chap 2.0 Chapter PM Compile Advance SER 7/28/2010 8/24/2010 1h
396                P2 - Chap 2.0 PM - LA - TE Review and Edit 8/25/2010 11/29/2010 152h
397                P2 - Chap 2.0 Branch chiefs concurrence 11/30/2010 12/13/2010 20.1h
398                P2 - Chap 2.0 OGC review and concurrence 12/14/2010 1/4/2011 84h
399                P2 - Chap 2.0 Chapter Complete 1/4/2011 1/4/2011 0h
400          P2 - 3.0 Design of Structures, Components, Equipment, and Systems 10/26/2009 12/23/2010 1,408.1h
401             P2 - 3.0 Close Open Items - Site Specific 10/26/2009 7/16/2010 611h
402                P2 - 3.3.1 Wind Loading - Applicant Supplemental RAI Response Period 11/3/2009 12/18/2009 0h
403                P2 - 3.3.1 Wind Loading - Review Response and Complete Advance SER Input 12/21/2009 3/16/2010 44h
404                P2 - 3.3.2 Tornado Loads - Applicant Supplemental RAI Response Period 10/26/2009 12/10/2009 0h
405                P2 - 3.3.2 Tornado Loads - Review Response and Complete Advance SER Input 12/11/2009 3/8/2010 44h
406                P2 - 3.4.2 Analysis Procedure - Applicant Supplemental RAI Response Period 10/26/2009 12/10/2009 0h
407                P2 - 3.4.2 Analysis Procedure - Review Response and Complete Advance SER Input 12/11/2009 3/8/2010 44h
408                P2 - 3.5.1.5 Site Proximity Missles (Except Aircraft) - Applicant Supplemental RAI Respons 4/19/2010 6/3/2010 0h
409                P2 - 3.5.1.5 Site Proximity Missles (Except Aircraft) - Review Response and Complete Adv 6/4/2010 7/16/2010 1h
410                P2 - 3.5.1.6 Aircraft Hazards - Applicant Supplemental RAI Response Period 4/19/2010 6/3/2010 0h
411                P2 - 3.5.1.6 Aircraft Hazards - Review Response and Complete Advance SER Input 6/4/2010 7/16/2010 8h
412                P2 - 3.5.3 Barrier Design Procedure - Applicant Supplemental RAI Response Period 10/26/2009 12/10/2009 0h
413                P2 - 3.5.3 Barrier Design Procedure - Review Response and Complete Advance SER Inpu 12/11/2009 3/8/2010 44h
414                P2 - 3.7.1 Seismic Design Param - Applicant Supplemental RAI Response Period 11/9/2009 12/24/2009 0h
415                P2 - 3.7.1 Seismic Design Param - Review Response and Complete Advance SER Input 12/28/2009 2/9/2010 76h
416                P2 - 3.7.2 Seismic System Analysis - Applicant Supplemental RAI Response Period 11/9/2009 12/24/2009 0h
417                P2 - 3.7.2 Seismic System Analysis - Review Response and Complete Advance SER Inpu 12/28/2009 2/9/2010 76h
418                P2 - 3.7.3 Seismic Subsystem Analysis - Applicant Supplemental RAI Response Period 4/13/2010 5/28/2010 0h
419                P2 - 3.7.3 Seismic Subsystem Analysis - Review Response and Complete Advance SER I 6/1/2010 7/13/2010 46h
420                P2 - 3.7.4 Seismic Instrumentation - Applicant Supplemental RAI Response Period 1/14/2010 2/28/2010 0h
421                P2 - 3.7.4 Seismic Instrumentation - Review Response and Complete Advance SER Input 3/1/2010 4/9/2010 8h
422                P2 - 3.8.1 Concrete Containment - Applicant Supplemental RAI Response Period 2/11/2010 3/28/2010 0h
423                P2 - 3.8.1 Concrete Containment - Review Response and Complete Advance SER Input 3/29/2010 5/7/2010 44h
424                P2 - 3.8.2 Steel Containment - Applicant Supplemental RAI Response Period 2/11/2010 3/28/2010 0h
425                P2 - 3.8.2 Steel Containment - Review Response and Complete Advance SER Input 3/29/2010 5/7/2010 44h
426                P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Applicant Supplemental RAI Response 2/11/2010 3/28/2010 0h
427                P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Review Response and Complete Advan 3/29/2010 5/7/2010 44h
428                P2 - 3.8.4 Other Seismic Category I Structures - Applicant Supplemental RAI Response Pe 2/11/2010 3/28/2010 0h
429                P2 - 3.8.4 Other Seismic Category I Structures - Review Response and Complete Advance 3/29/2010 5/7/2010 44h
430                P2 - 3.8.5 Foundations - Applicant Supplemental RAI Response Period 2/11/2010 3/28/2010 0h
431                P2 - 3.8.5 Foundations - Review Response and Complete Advance SER Input 3/29/2010 5/7/2010 44h
432             P2 - Chapter 3 PM Support 4/20/2010 7/1/2010 40h
433             P2 - 3.0 - IBR Verification 11/25/2009 4/9/2010 564h
434                P2 - 3B Containment Hydrodynamic Loads - IBR Verification 3/1/2010 4/9/2010 10h
435                P2 - 3.2.1 Seismic Class - IBR Verification 3/1/2010 4/9/2010 50h
436                P2 - 3.2.2 System Quality Group Class - IBR Verification 3/1/2010 4/9/2010 50h
437                P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - IBR Verification 3/1/2010 4/9/2010 4h
438                P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - IBR Verification 11/25/2009 1/8/2010 4h
439                P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - IBR Verification 11/25/2009 1/8/2010 1h
440                P2 - 3.5.1.3 Turbine Missiles - IBR Verification 11/25/2009 1/8/2010 4h
441                P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - IBR Verification 11/25/2009 1/8/2010 4h
442                P2 - 3.5.2 SSCs To Be Protected From… Missiles - IBR Verification 11/25/2009 1/8/2010 4h
443                P2 - 3.6.1 Plant Design for Piping Failures - IBR Verification 11/25/2009 1/8/2010 4h
444                P2 - 3.6.2 Determ of Rupture Locations (Piping) - IBR Verification 3/1/2010 4/9/2010 100h
445                P2 - 3.9.1 Special Topics for Mech Components - IBR Verification 3/1/2010 4/9/2010 40h
446                P2 - 3.9.2 Dynamic Testing and Analysis of… - IBR Verification 3/1/2010 4/9/2010 50h
447                P2 - 3.9.3 ASME Code Class 1, 2, and 3 Components, … - IBR Verification 3/1/2010 4/9/2010 20h
448                P2 - 3.9.4 Control Rod Drive Systems - IBR Verification 3/1/2010 4/9/2010 20h
449                P2 - 3.9.5 Reactor Pressure Vessel Internals - IBR Verification 3/1/2010 4/9/2010 40h
450                P2 - 3.9.6.1 - IBR Verification 1/22/2010 3/5/2010 21h
451                P2 - 3.9.6.2 - IBR Verification 1/22/2010 3/5/2010 21h
452                P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - IBR Verification 3/1/2010 4/9/2010 43h
453                P2 - 3.11 Equipment Qualification - IBR Verification 3/1/2010 4/9/2010 28h
454                P2 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems… - IBR Verification 3/1/2010 4/9/2010 40h
455                P2 - 3.13 Threaded Fasteners - IBR Verification 1/22/2010 3/5/2010 6h
456             P2 - 3.0 Design of SSCs Chapter Completion 7/19/2010 12/23/2010 193.1h
457                P2 - Chap 3.0 Chapter PM Compile Advance SER 7/19/2010 8/13/2010 1h
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458                P2 - Chap 3.0 PM - LA - TE Review and Edit 8/16/2010 11/17/2010 108h
459                P2 - Chap 3.0 Branch chiefs concurrence 11/18/2010 12/2/2010 20.1h
460                P2 - Chap 3.0 OGC review and concurrence 12/3/2010 12/23/2010 64h
461                P2 - Chap 3.0 Chapter Complete 12/23/2010 12/23/2010 0h
462          P2 - 4.0 Reactor 2/12/2010 8/13/2010 244.1h
463             P2 - 4.0 - IBR Verification 2/12/2010 3/26/2010 62h
464                P2 - 4.2 Fuel System Design - IBR Verification 2/12/2010 3/26/2010 16h
465                P2 - 4.3 Nuclear Design - IBR Verification 2/12/2010 3/26/2010 16h
466                P2 - 4.4 Thermal and Hydraulic Design - IBR Verification 2/12/2010 3/26/2010 8h
467                P2 - 4.5.1 Control Rod Drive Structural Materials - IBR Verification 2/12/2010 3/26/2010 6h
468                P2 - 4.5.2 Rx Internal and Core Support Materials - IBR Verification 2/12/2010 3/26/2010 8h
469                P2 - 4.6 Functional Design of CRD System - IBR Verification 2/12/2010 3/26/2010 8h
470             P2 - 4.0 Chapter Completion 3/29/2010 8/13/2010 182.1h
471                P2 - Chap 4.0 Chapter PM Compile Advance SER 3/29/2010 4/23/2010 8h
472                P2 - Chap 4.0 PM - LA - TE Review and Edit 4/26/2010 7/15/2010 90h
473                P2 - Chap 4.0 Branch chiefs concurrence 7/16/2010 7/29/2010 20.1h
474                P2 - Chap 4.0 OGC review and concurrence 7/30/2010 8/13/2010 64h
475                P2 - Chap 4.0 Chapter Complete 8/13/2010 8/13/2010 0h
476          P2 - 5.0 Reactor Coolant System and Connected Systems 11/25/2009 9/27/2010 392.1h
477             P2 - 5.0 Close Open Items - Site Specific 1/29/2010 5/7/2010 24h
478                P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Applicant Supplemental RAI Respons 2/11/2010 3/28/2010 0h
479                P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Review Response and Complete Adv 3/29/2010 5/7/2010 8h
480                P2 - 5.3.1 Reactor Vessel Materials - Applicant Supplemental RAI Response Period 2/11/2010 3/28/2010 0h
481                P2 - 5.3.1 Reactor Vessel Materials - Review Response and Complete Advance SER Inpu 3/29/2010 5/7/2010 8h
482                P2 - 5.3.2 P-T Limits … and Press Therm Shock - Applicant Supplemental RAI Response 1/29/2010 3/15/2010 0h
483                P2 - 5.3.2 P-T Limits … and Press Therm Shock - Review Response and Complete Advan 3/16/2010 4/26/2010 8h
484             P2 - Chapter 5 PM Support 2/12/2010 4/23/2010 20h
485             P2 - 5.0 RCS - IBR Verification 11/25/2009 3/26/2010 166h
486                P2 - 5.2.1.1 Compliance with 10 CFR 50.55a - IBR Verification 2/12/2010 3/26/2010 42h
487                P2 - 5.2.1.2 Applicable Code Cases - IBR Verification 2/12/2010 3/26/2010 42h
488                P2 - 5.2.2 Overpressure Protection - IBR Verification 1/29/2010 3/12/2010 8h
489                P2 - 5.2.3 Rx Coolant Pressure Bound Matls - IBR Verification 2/12/2010 3/26/2010 12h
490                P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - IBR Verification 11/25/2009 1/8/2010 8h
491                P2 - 5.3.3 Reactor Vessel Integrity - IBR Verification 2/12/2010 3/26/2010 8h
492                P2 - 5.4 Components and Subsystem Design - IBR Verification 1/29/2010 3/12/2010 8h
493                P2 - 5.4.6 RCIC (BWR) - IBR Verification 1/29/2010 3/12/2010 8h
494                P2 - 5.4.7 RHR - IBR Verification 1/29/2010 3/12/2010 8h
495                P2 - 5.4.8 Reactor Water Cleanup (BWR) - IBR Verification 2/12/2010 3/26/2010 6h
496                P2 - 5.4.11 Pressurizer Relief Tank - IBR Verification 1/29/2010 3/12/2010 8h
497                P2 - 5.4.12 Reactor Cool Sys High Point Vents - IBR Verification 1/29/2010 3/12/2010 8h
498             P2 - 5.0 RCS Chapter Completion 5/10/2010 9/27/2010 182.1h
499                P2 - Chap 5.0 Chapter PM Compile Advance SER 5/10/2010 6/7/2010 8h
500                P2 - Chap 5.0 PM - LA - TE Review and Edit 6/8/2010 8/26/2010 90h
501                P2 - Chap 5.0 Branch chiefs concurrence 8/27/2010 9/10/2010 20.1h
502                P2 - Chap 5.0 OGC review and concurrence 9/13/2010 9/27/2010 64h
503                P2 - Chap 5.0 Chapter Complete 9/27/2010 9/27/2010 0h
504          P2 - 6.0 Engineered Safety Features 11/24/2009 11/9/2010 311.1h
505             P2 - 6.0 ESF Close Open Items - Site Specific 2/11/2010 6/21/2010 24h
506                P2 - 6.4 Control Room Habitability - Applicant Supplemental RAI Response Period 3/11/2010 4/25/2010 0h
507                P2 - 6.4 Control Room Habitability - Review Response and Complete Advance SER Input 4/26/2010 6/21/2010 9h
508                P2 - 6.6 ISI of Class 2 and 3 Components -  Applicant Supplemental RAI Response Period 2/11/2010 3/28/2010 0h
509                P2 - 6.6 ISI of Class 2 and 3 Components - Review Response and Complete Advance SER 3/29/2010 5/7/2010 15h
510             P2 - Chapter 6.0 PM Support 3/12/2010 6/7/2010 20h
511             P2 - 6.0 ESF - IBR Verification 11/24/2009 3/26/2010 116h
512                P2 - 6.1.1 ESF Materials - IBR Verification 2/12/2010 3/26/2010 6h
513                P2 - 6.1.2 Protective Coating - IBR Verification 2/12/2010 3/26/2010 8h
514                P2 - 6.2.1 - 6.2.6 Containment Ventilation - IBR Verification 2/12/2010 3/26/2010 40h
515                P2 - 6.2.7 Fracture Prevent of Containment Press Bound - IBR Verification 2/12/2010 3/26/2010 8h
516                P2 - 6.3 ECCS - IBR Verification 1/29/2010 3/12/2010 8h
517                P2 - 6.5.1 - 6.5.5 SBCV / RSAC / CIB - IBR Verification 11/24/2009 1/7/2010 46h
518             P2 - 6.0 ESF Chapter Completion 6/22/2010 11/9/2010 151.1h
519                P2 - Chap 6.0 Chapter PM Compile Advance SER 6/22/2010 7/20/2010 1h
520                P2 - Chap 6.0 PM - LA - TE Review and Edit 7/21/2010 10/8/2010 78h
521                P2 - Chap 6.0 Branch chiefs concurrence 10/12/2010 10/25/2010 8.1h
522                P2 - Chap 6.0 OGC review and concurrence 10/26/2010 11/9/2010 64h
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523                P2 - Chap 6.0 Chapter Complete 11/9/2010 11/9/2010 0h
524          P2 - 7.0 I&C Systems 3/1/2010 8/27/2010 268.1h
525             P2 - 7.0 I&C - IBR Verification 3/1/2010 4/9/2010 116h
526                P2 - 7.0 I&C - Overview - IBR Verification 3/1/2010 4/9/2010 8h
527                P2 - 7.1 I&C - Introduction - IBR Verification 3/1/2010 4/9/2010 16h
528                P2 - 7.2 Reactor Trip System - IBR Verification 3/1/2010 4/9/2010 16h
529                P2 - 7.3 ESF - IBR Verification 3/1/2010 4/9/2010 16h
530                P2 - 7.4 Safe Shutdown - IBR Verification 3/1/2010 4/9/2010 8h
531                P2 - 7.5 Info Sys Important to Safety - IBR Verification 3/1/2010 4/9/2010 8h
532                P2 - 7.6 Interlock Sys Important to Safety - IBR Verification 3/1/2010 4/9/2010 16h
533                P2 - 7.7 Control Systems - IBR Verification 3/1/2010 4/9/2010 12h
534                P2 - 7.8 Diverse I&C - IBR Verification 3/1/2010 4/9/2010 8h
535                P2 - 7.9 Data Communication - IBR Verification 3/1/2010 4/9/2010 8h
536             P2 - 7.0 I&C Chapter Completion 4/12/2010 8/27/2010 152.1h
537                P2 - Chap 7.0 Chapter PM Compile Advance SER 4/12/2010 5/7/2010 8h
538                P2 - Chap 7.0 PM - LA - TE Review and Edit 5/10/2010 7/29/2010 60h
539                P2 - Chap 7.0 Branch chiefs concurrence 7/30/2010 8/12/2010 20.1h
540                P2 - Chap 7.0 OGC review and concurrence 8/13/2010 8/27/2010 64h
541                P2 - Chap 7.0 Chapter Complete 8/27/2010 8/27/2010 0h
542          P2 - 8.0 Electric Power 10/22/2009 6/18/2010 324.1h
543             P2 - 8.0 Electric Power Close Open Items - Site Specific 10/22/2009 1/20/2010 147h
544                P2 - 8.1 Elec Power - Intro - Applicant Supplemental RAI Response Period 10/22/2009 12/6/2009 0h
545                P2 - 8.1 Elec Power - Intro - Review Response and Complete Advance SER Input 12/7/2009 1/20/2010 26h
546                P2 - 8.2 Offsite Power - Applicant Supplemental RAI Response Period 10/22/2009 12/6/2009 0h
547                P2 - 8.2 Offsite Power - Review Response and Complete Advance SER Input 12/7/2009 1/20/2010 67h
548                P2 - 8.3.1 AC Power (Onsite) - Applicant Supplemental RAI Response Period 10/22/2009 12/6/2009 0h
549                P2 - 8.3.1 AC Power (Onsite) - Review Response and Complete Advance SER Input 12/7/2009 1/20/2010 27h
550                P2 - 8.3.2 DC Power (Onsite) - Applicant Supplemental RAI Response Period 10/22/2009 12/6/2009 0h
551                P2 - 8.3.2 DC Power (Onsite) - Review Response and Complete Advance SER Input 12/7/2009 1/20/2010 27h
552             P2 - Chapter 8.0 PM Support 10/23/2009 1/8/2010 20h
553             P2 - 8.0 Electric Power - IBR Verification 12/16/2009 1/29/2010 18h
554                P2 - 8.4 Station Blackout - IBR Verification 12/16/2009 1/29/2010 18h
555             P2 - 8.0 Electric Power Chapter Completion 2/1/2010 6/18/2010 139.1h
556                P2 - Chap 8.0 Chapter PM Compile Advance SER 2/1/2010 3/1/2010 1h
557                P2 - Chap 8.0 PM - LA - TE Review and Edit 3/2/2010 5/19/2010 72h
558                P2 - Chap 8.0 Branch chiefs concurrence 5/20/2010 6/3/2010 10.1h
559                P2 - Chap 8.0 OGC review and concurrence 6/4/2010 6/18/2010 56h
560                P2 - Chap 8.0 Chapter Complete 6/18/2010 6/18/2010 0h
561          P2 - 9.0 Auxiliary Systems 8/12/2009 10/26/2010 497.1h
562             P2 - 9.0 Aux Systems Close Open Items - Site Specific 8/12/2009 6/7/2010 231h
563                P2 - 9.2.1 Service Water - Applicant Supplemental RAI Response Period 1/27/2010 3/13/2010 0h
564                P2 - 9.2.1 Service Water - Review Response and Complete Advance SER Input 3/15/2010 4/23/2010 20h
565                P2 - 9.2.4 Pot and Sanit Water - Applicant Supplemental RAI Response Period 8/25/2009 10/9/2009 0h
566                P2 - 9.2.4 Pot and Sanit Water - Review Response and Complete Advance SER Input 10/13/2009 11/24/2009 4h
567                P2 - 9.3.5 SLCS - Applicant Supplemental RAI Response Period 8/12/2009 9/26/2009 0h
568                P2 - 9.3.5 SLCS - Review Response and Complete Advance SER Input 9/28/2009 11/9/2009 8h
569                P2 - 9.3.9 Hydrogen Water Chemistry - Applicant Supplemental RAI Response Period 8/12/2009 9/26/2009 0h
570                P2 - 9.3.9 Hydrogen Water Chemistry - Review Response and Complete Advance SER Inp 9/28/2009 11/9/2009 36h
571                P2 - 9.3.10 Oxygen Injection System - Applicant Supplemental RAI Response Period 8/12/2009 9/26/2009 0h
572                P2 - 9.3.10 Oxygen Injection System - Review Response and Complete Advance SER Inp 9/28/2009 11/9/2009 19h
573                P2 - 9.4.1 - 9.4.5 Containment Ventilation - Applicant Supplemental RAI Response Period 3/11/2010 4/25/2010 0h
574                P2 - 9.4.1 - 9.4.5 Containment Ventilation - Review Response and Complete Advance SER 4/26/2010 6/7/2010 16h
575                P2 - 9.5.1 Fire Protection - Applicant Supplemental RAI Response Period 10/15/2009 11/29/2009 0h
576                P2 - 9.5.1 Fire Protection - Review Response and Complete Advance SER Input 11/30/2009 1/12/2010 103h
577                P2 - 9.5.2 Communications - Applicant Supplemental RAI Response Period 12/9/2009 1/23/2010 0h
578                P2 - 9.5.2 Communications - Review Response and Complete Advance SER Input 1/25/2010 3/8/2010 5h
579                P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Applicant Supplemental RAI Response Pe 2/11/2010 3/28/2010 0h
580                P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Review Response and Complete Advance 3/29/2010 5/7/2010 20h
581             P2 - Chapter 9.0 PM Support 3/12/2010 5/21/2010 20h
582             P2 - 9.0 Aux Systems - IBR Verification 11/25/2009 3/1/2010 97h
583                P2 - 9.1.1 Criticality Safety of Fuel - IBR Verification 11/25/2009 1/8/2010 14h
584                P2 - 9.1.2 New and Spent Fuel Storage - IBR Verification 11/25/2009 1/8/2010 8h
585                P2 - 9.1.3 SFP Cooling and Cleanup - IBR Verification 11/25/2009 1/8/2010 8h
586                P2 - 9.1.4 Light Load Handling - IBR Verification 11/25/2009 1/8/2010 8h
587                P2 - 9.1.5 Overhead Heavy Load Handling - IBR Verification 11/25/2009 1/8/2010 8h
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588                P2 - 9.2.2 - Reactor Aux Cool Water - IBR Verification 11/25/2009 1/8/2010 8h
589                P2 - 9.2.5 Ultimate Heat Sink - IBR Verification 11/25/2009 1/8/2010 11h
590                P2 - 9.2.6 Condensate Storage Facilities - IBR Verification 11/25/2009 1/8/2010 6h
591                P2 - 9.3.1 Compressed Air - IBR Verification 11/25/2009 1/8/2010 4h
592                P2 - 9.3.2 Process and Post Accid Sampling - IBR Verification 1/15/2010 3/1/2010 4h
593                P2 - 9.3.3 Eqmt and Floor Drainage - IBR Verification 11/25/2009 1/8/2010 8h
594                P2 - 9.5.5 EDG Cooling Water - IBR Verification 11/25/2009 1/8/2010 2h
595                P2 - 9.5.6 EDG Starting - IBR Verification 11/25/2009 1/8/2010 4h
596                P2 - 9.5.7 EDG Lubrication - IBR Verification 11/25/2009 1/8/2010 2h
597                P2 - 9.5.8 EDG Combust Air Intake and Exhaust - IBR Verification 11/25/2009 1/8/2010 2h
598             P2 - 9.0 Aux Systems Chapter Completion 6/8/2010 10/26/2010 149.1h
599                P2 - Chap 9.0 Chapter PM Compile Advance SER 6/8/2010 7/6/2010 1h
600                P2 - Chap 9.0 PM - LA - TE Review and Edit 7/7/2010 9/24/2010 48h
601                P2 - Chap 9.0 Branch chiefs concurrence 9/27/2010 10/8/2010 16.1h
602                P2 - Chap 9.0 OGC review and concurrence 10/12/2010 10/26/2010 84h
603                P2 - Chap 9.0 Chapter Complete 10/26/2010 10/26/2010 0h
604          P2 - 10.0 Steam and Power Conversion System 11/16/2009 10/25/2010 306.1h
605             P2 - 10.0 Steam and Pwr Conv Close Open Items - Site Specific 12/2/2009 6/4/2010 105h
606                P2 - 10.2.3 Turbine Rotor Integrity - Applicant Supplemental RAI Response Period 12/2/2009 1/16/2010 0h
607                P2 - 10.2.3 Turbine Rotor Integrity - Review Response and Complete Advance SER Input 1/19/2010 3/2/2010 60h
608                P2 - 10.4.5 Circulating Water - Applicant Supplemental RAI Response Period 3/8/2010 4/22/2010 0h
609                P2 - 10.4.5 Circulating Water- Review Response and Complete Advance SER Input 4/23/2010 6/4/2010 45h
610             P2 - Chapter 10.0 PM Support 3/9/2010 5/17/2010 20h
611             P2 - 10.0 Steam and Power Conversion System - IBR Verification 11/16/2009 3/5/2010 40h
612                P2 - 10.2 Turbine Generator - IBR Verification 11/25/2009 1/8/2010 4h
613                P2 - 10.3 Main Steam Supply - IBR Verification 11/25/2009 1/8/2010 4h
614                P2 - 10.3.6 Steam and FW System Matls - IBR Verification 11/16/2009 12/18/2009 6h
615                P2 - 10.4.1 Main Condensers - IBR Verification 11/25/2009 1/8/2010 4h
616                P2 - 10.4.2 Main Condenser Evac - IBR Verification 11/25/2009 1/8/2010 4h
617                P2 - 10.4.3 Turbine Gland Sealing - IBR Verification 11/25/2009 1/8/2010 4h
618                P2 - 10.4.4 Turbine Bypass - IBR Verification 11/25/2009 1/8/2010 4h
619                P2 - 10.4.6 Condensate Cleanup - IBR Verification 1/22/2010 3/5/2010 6h
620                P2 - 10.4.7 Condensate and Feedwater - IBR Verification 11/25/2009 1/8/2010 4h
621             P2 - 10.0 Steam and Pwr Conv Chapter Completion 6/7/2010 10/25/2010 141.1h
622                P2 - Chap 10.0 Chapter PM Compile Advance SER 6/7/2010 7/2/2010 1h
623                P2 - Chap 10.0 PM - LA - TE Review and Edit 7/6/2010 9/23/2010 66h
624                P2 - Chap 10.0 Branch chiefs concurrence 9/24/2010 10/7/2010 10.1h
625                P2 - Chap 10.0 OGC review and concurrence 10/8/2010 10/25/2010 64h
626                P2 - Chap 10.0 Chapter Complete 10/25/2010 10/25/2010 0h
627          P2 - 11.0 Radioactive Waste Management 11/25/2009 8/16/2010 478.1h
628             P2 - 11.0 Radioactive Waste Close Open Items - Site Specific 11/25/2009 3/29/2010 291h
629                P2 - 11.2 Liq Waste Mgmt - Applicant Supplemental RAI Response Period 11/25/2009 1/9/2010 0h
630                P2 - 11.2 Liq Waste Mgmt - Review Response and Complete Advance SER Input 1/11/2010 2/23/2010 74h
631                P2 - 11.3 Gas Waste Mgmt - Applicant Supplemental RAI Response Period 11/25/2009 1/9/2010 0h
632                P2 - 11.3 Gas Waste Mgmt - Review Response and Complete Advance SER Input 1/11/2010 2/23/2010 74h
633                P2 - 11.4 Solid Waste Mgmt - Applicant Supplemental RAI Response Period 11/25/2009 1/9/2010 0h
634                P2 - 11.4 Solid Waste Mgmt - Review Response and Complete Advance SER Input 1/11/2010 2/23/2010 74h
635                P2 - 11.5 Rad Monit Inst & Sampling - Applicant Supplemental RAI Response Period 12/31/2009 2/14/2010 0h
636                P2 - 11.5 Rad Monit Inst & Sampling- Review Response and Complete Advance SER Inpu 2/16/2010 3/29/2010 69h
637             P2 - Chapter 11.0 PM Support 1/4/2010 3/17/2010 20h
638             P2 - 11.0 Radioactive Waste - IBR Verification 12/16/2009 1/29/2010 36h
639                P2 - 11.1 Source Terms - IBR Verification 12/16/2009 1/29/2010 36h
640             P2 - 11.0 Radioactive Waste Chapter Completion 3/30/2010 8/16/2010 131.1h
641                P2 - Chap 11.0 Chapter PM Compile Advance SER 3/30/2010 4/26/2010 1h
642                P2 - Chap 11.0 PM - LA - TE Review and Edit 4/27/2010 7/16/2010 66h
643                P2 - Chap 11.0 Branch chiefs concurrence 7/19/2010 7/30/2010 10.1h
644                P2 - Chap 11.0 OGC review and concurrence 8/2/2010 8/16/2010 54h
645                P2 - Chap 11.0 Chapter Complete 8/16/2010 8/16/2010 0h
646          P2 - 12.0 Radiation Protection 8/19/2009 7/20/2010 276.1h
647             P2 - 12.0 Radiation Protection Close Open Items - Site Specific 11/18/2009 3/2/2010 105h
648                P2 - 12.2 Rad Sources - Applicant Supplemental RAI Response Period 11/18/2009 1/2/2010 0h
649                P2 - 12.2 Rad Sources - Review Response and Complete Advance SER Input 1/4/2010 2/16/2010 48h
650                P2 - 12.3 - 12.4 RP Design Features - Applicant Supplemental RAI Response Period 12/3/2009 1/17/2010 0h
651                P2 - 12.3 - 12.4 RP Design Features - Review Response and Complete Advance SER Inp 1/19/2010 3/2/2010 57h
652             P2 - Chapter 12.0 PM Support 12/4/2009 2/18/2010 20h
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653             P2 - 12.0 Radiation Protection - IBR Verification 8/19/2009 9/30/2009 20h
654                P2 - 12.1 Occupational ALARA - IBR Verification 8/19/2009 9/30/2009 10h
655                P2 - 12.5 Operational RP Program - IBR Verification 8/19/2009 9/30/2009 10h
656             P2 - 12.0 Radiation Protection Chapter Completion 3/3/2010 7/20/2010 131.1h
657                P2 - Chap 12.0 Chapter PM Compile Advance SER 3/3/2010 3/30/2010 1h
658                P2 - Chap 12.0 PM - LA - TE Review and Edit 3/31/2010 6/18/2010 66h
659                P2 - Chap 12.0 Branch chiefs concurrence 6/21/2010 7/2/2010 10.1h
660                P2 - Chap 12.0 OGC review and concurrence 7/6/2010 7/20/2010 54h
661                P2 - Chap 12.0 Chapter Complete 7/20/2010 7/20/2010 0h
662          P2 - 13.0 Conduct of Operations 12/8/2009 1/25/2011 1,018.2h
663             P2 - 13.0 Conduct of Ops Close Open Items - Site Specific 12/8/2009 9/2/2010 771.1h
664                P2 - 13.1.1 Mgmt and Tech Support Org- Applicant Supplemental RAI Response Period 1/11/2010 2/25/2010 0h
665                P2 - 13.1.1 Mgmt and Tech Support Org - Review Response and Complete Advance SER 2/26/2010 3/23/2010 9h
666                P2 - 13.1.2 - 13.1.3 Operating Org - Applicant Supplemental RAI Response Period 1/11/2010 2/25/2010 0h
667                P2 - 13.1.2 - 13.1.3 Operating Org - Review Response and Complete Advance SER Input 2/26/2010 3/23/2010 9h
668                P2 - 13.2.1 Rx Operator Requal / Training - Applicant Supplemental RAI Response Period 1/11/2010 2/25/2010 0h
669                P2 - 13.2.1 Rx Operator Requal / Training - Review Response and Complete Advance SER 2/26/2010 3/23/2010 7h
670                P2 - 13.2.2 Non-Licensed Plant Staff Training - Applicant Supplemental RAI Response Per 1/11/2010 2/25/2010 0h
671                P2 - 13.2.2 Non-Licensed Plant Staff Training - Review Response and Complete Advance 2/26/2010 3/23/2010 7h
672                P2 - 13.3 EP Onsite Applicant Supplemental RAI Response Period 4/16/2010 5/13/2010 0h
673                P2 - 13.3 EP Offsite Applicant Supplemental RAI Response Period 1/13/2010 3/23/2010 0h
674                P2 - 13.3 EP Applicant Input to FEMA 5/14/2010 5/18/2010 18h
675                P2 - 13.3 EP Offsite FEMA Review Response and Complete Advance IFR Input 5/19/2010 6/30/2010 61h
676                P2 - 13.3 EP Onsite Review Response and Complete Advance SER Input 5/14/2010 6/30/2010 153h
677                P2 - 13.3 EP ETE Review Response and Complete Advance SER Input 5/14/2010 5/27/2010 21h
678                P2 - 13.3 EP Integrate Inputs Review Response and Complete Advance SER Input 7/1/2010 8/12/2010 72h
679                P2 - 13.3 EP Finalize Advance SER 8/13/2010 8/19/2010 30h
680                P2 - 13.3 EP Branch Chief Concurrence 8/20/2010 9/2/2010 0.1h
681                P2 - 13.4 Operational Programs Applicant Supplemental RAI Response Period 12/23/2009 2/6/2010 0h
682                P2 - 13.4 Operational Programs Review Response and Complete Advance SER Input 2/8/2010 2/22/2010 13h
683                P2 - 13.5.1.1 Admin Proced - Gen - Applicant Supplemental RAI Response Period 1/11/2010 2/25/2010 0h
684                P2 - 13.5.1.1 Admin Proced - Gen - Review Response and Complete Advance SER Input 2/26/2010 3/23/2010 3h
685                P2 - 13.5.2.1 Operating and Emerg Ops Proced Applicant Supplemental RAI Response Pe 1/11/2010 2/25/2010 0h
686                P2 - 13.5.2.1 Operating and Emerg Ops Proced - Review Response and Complete Advanc 2/26/2010 3/23/2010 31h
687                P2 - 13.6 Physical Security - Applicant Supplemental RAI Response Period 5/10/2010 6/24/2010 0h
688                P2 - 13.6 Physical Security - Review Response and Complete Advance SER Input 6/25/2010 9/2/2010 267h
689                P2 - 13.7 Fitness for Duty - Applicant Supplemental RAI Response Period 2/19/2010 4/5/2010 0h
690                P2 - 13.7 Fitness for Duty - Review Response and Complete Advance SER Input 4/6/2010 6/29/2010 30h
691                P2 - 13.x Cyber Security - Applicant Supplemental RAI Response Period 12/8/2009 1/22/2010 0h
692                P2 - 13.x Cyber Security - Review Response and Complete Advance SER Input 1/25/2010 2/22/2010 40h
693             P2 - Chapter 13.0 PM Support 4/15/2010 9/1/2010 40h
694             P2 - 13.0 Conduct of Ops Chapter Completion 9/3/2010 1/25/2011 207.1h
695                P2 - Chap 13.0 Chapter PM Compile Advance SER 9/3/2010 10/1/2010 1h
696                P2 - Chap 13.0 PM - LA - TE review and edit 10/4/2010 12/27/2010 132h
697                P2 - Chap 13.0 Branch chiefs concurrence 12/28/2010 1/10/2011 20.1h
698                P2 - Chap 13.0 OGC review and concurrence 1/11/2011 1/25/2011 54h
699                P2 - Chap 13.0 Chapter Complete 1/25/2011 1/25/2011 0h
700          P2 - 14.0 Initial Test Program 12/16/2009 1/25/2011 531.1h
701             P2 - 14.0 Initial Test Pgm Close Open Items - Site Specific 12/16/2009 9/2/2010 209h
702                P2 - 14.2 Initial Plant Test Pgm - Applicant Supplemental RAI Response Period 3/23/2010 5/7/2010 0h
703                P2 - 14.2 Initial Plant Test Pgm - Review Response and Complete Advance SER Input 5/10/2010 6/21/2010 22h
704                P2 - 14.3 ITAAC - Applicant Supplemental RAI Response Period 12/16/2009 1/30/2010 0h
705                P2 - 14.3 ITAAC - Review Response and Complete Advance SER Input 2/1/2010 3/15/2010 65h
706                P2 - 14.3.2 Structural and Systems Engineering ITAAC - Applicant Supplemental RAI Resp 2/11/2010 3/28/2010 0h
707                P2 - 14.3.2 Structural and Systems Engineering ITAAC - Review Response and Complete 3/29/2010 5/7/2010 45h
708                P2 - 14.3.5 Instrumentation and Controls ITAAC - Applicant Supplemental RAI Response P 1/8/2010 2/22/2010 0h
709                P2 - 14.3.5 Instrumentation and Controls ITAAC - Review Response and Complete Advanc 2/23/2010 4/5/2010 6h
710                P2 - 14.3.6 Electrical Systems ITAAC - Applicant Supplemental RAI Response Period 12/23/2009 2/6/2010 0h
711                P2 - 14.3.6 Electrical Systems ITAAC - Review Response and Complete Advance SER Inp 2/8/2010 3/22/2010 21h
712                P2 - 14.3.10 EP ITAAC - Applicant Supplemental RAI Response Period 2/10/2010 5/13/2010 0h
713                P2 - 14.3.10 EP ITAAC - Review Response and Complete Advance SER Input 5/14/2010 6/30/2010 20h
714                P2 - 14.3.12 Physical Sec Hardware ITAAC - Applicant Supplemental RAI Response Perio 5/10/2010 6/24/2010 0h
715                P2 - 14.3.12 Physical Sec Hardware ITAAC - Review Response and Complete Advance S 6/25/2010 9/2/2010 30h
716             P2 - Chapter 14.0 PM Support 5/11/2010 7/22/2010 40h
717             P2 - 14.0 Initial Test Pgm - IBR Verification 2/5/2010 4/23/2010 227h
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718                P2 - 14.3.3 Piping ITAAC - IBR Verification 2/5/2010 3/5/2010 40h
719                P2 - 14.3.4 Rx Systems ITAAC - IBR Verification 2/12/2010 3/12/2010 24h
720                P2 - 14.3.8 RP ITAAC - IBR Verification 3/1/2010 3/26/2010 111h
721                P2 - 14.3.9 Human Factors ITAAC - IBR Verification 2/22/2010 3/19/2010 14h
722                P2 - 14.3.11 Containment ITAAC - IBR Verification 3/29/2010 4/23/2010 38h
723             P2 - 14.0 Initial Test Pgm Chapter Completion 9/3/2010 1/25/2011 55.1h
724                P2 - Chap 14.0 Chapter PM Compile Advance SER 9/3/2010 10/1/2010 1h
725                P2 - Chap 14.0 PM - LA - TE Review and Edit 10/4/2010 12/27/2010 28h
726                P2 - Chap 14.0 Branch chiefs concurrence 12/28/2010 1/10/2011 10.1h
727                P2 - Chap 14.0 OGC review and concurrence 1/11/2011 1/25/2011 16h
728                P2 - Chap 14.0 Chapter Complete 1/25/2011 1/25/2011 0h
729          P2 - 15.0 Safety Analysis 10/15/2009 8/2/2010 156.09h
730             P2 - 15.0 Safety Analysis - IBR Verification 10/15/2009 3/15/2010 62.99h
731                P2 - 15.0 Safety Analysis - IBR Verification 1/29/2010 3/12/2010 9h
732                P2 - 15.0.2 Rev of Transient and Accid Analysis Meth - IBR Verification 1/29/2010 3/12/2010 2h
733                P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - IBR Verification 12/16/2009 1/29/2010 16h
734                P2 - 15.1.1 - 15.1.4 - IBR Verification 1/29/2010 3/12/2010 2h
735                P2 - 15.2.1.6 Inadvertent Operation of the PRHR - IBR Verification 1/29/2010 3/12/2010 2h
736                P2 - 15.2.4.8 Spectrum of RCCA Ejection Accidents - IBR Verification 1/29/2010 3/12/2010 2h
737                P2 - 15.2.6.1 Inadvertent Opening of a PSV or Inadvertent Operation of ADS - IBR Verifica 1/29/2010 3/12/2010 2h
738                P2 - 15.2.6.2 Failure of Small Lines Carrying Primary Coolant Outside Containment - IBR V 1/29/2010 3/12/2010 2h
739                P2 - 15.2.6.5 Loss of Coolant Accident - IBR Verification 1/29/2010 3/12/2010 2h
740                P2 - 15.2.7 Loss of Normal Feedwater - IBR Verification 1/29/2010 3/12/2010 2h
741                P2 - 15.3.1 - 15.3.2 Loss of Forced Rx Coolant Flow... - IBR Verification 1/29/2010 3/12/2010 2h
742                P2 - 15.4.1 Control Rod Withdrawal (Low Pwr) - IBR Verification 1/29/2010 3/12/2010 2h
743                P2 - 15.4.2 Control Rod Withdrawal (at Pwr) - IBR Verification 1/29/2010 3/12/2010 2h
744                P2 - 15.4.7 Fuel Assem in Improper Position - IBR Verification 1/29/2010 3/12/2010 2h
745                P2 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - IBR Verification 1/29/2010 3/12/2010 2h
746                P2 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - IBR Verification 1/29/2010 3/12/2010 2h
747                P2 - 15.6.1 Inadvert Opening of PORV (PWR) or PRV (BWR) - IBR Verification 1/29/2010 3/12/2010 2h
748                P2 - 15.8 ATWS - IBR Verification 1/29/2010 3/15/2010 1.99h
749                P2 - 15.9 Boiling Water Reactor Stability - IBR Verification 10/15/2009 11/27/2009 6h
750             P2 - 15.0 Safety Analysis Chapter Completion 3/15/2010 8/2/2010 93.1h
751                P2 - Chap 15.0 Chapter PM Compile Advance SER 3/15/2010 4/12/2010 1h
752                P2 - Chap 15.0 PM - LA - TE Review and Edit 4/12/2010 7/1/2010 28h
753                P2 - Chap 15.0 Branch chiefs concurrence 7/1/2010 7/16/2010 10.1h
754                P2 - Chap 15.0 OGC review and concurrence 7/16/2010 8/2/2010 54h
755                P2 - Chap 15.0 Chapter Complete 8/2/2010 8/2/2010 0h
756          P2 - 16.0 Technical Specifications 12/15/2009 7/30/2010 218.1h
757             P2 - 16.0 Technical Specifications - IBR Verification 12/15/2009 3/12/2010 155h
758                P2 - 16.0 Technical Specifications - IBR Verification 12/15/2009 3/12/2010 18h
759                P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - IBR Verification 12/15/2009 3/12/2010 46h
760                P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - IBR Verification 12/15/2009 3/12/2010 33h
761                P2 - 16.3 TS - Instrumentation - IBR Verification 12/15/2009 3/12/2010 21h
762                P2 - 16.4 TS - RCS & ECCS - IBR Verification 12/15/2009 3/12/2010 13h
763                P2 - 16.5 TS - Containment Sys - IBR Verification 12/15/2009 3/12/2010 11h
764                P2 - 16.6 TS - Electrical Power Sys - IBR Verification 12/15/2009 3/12/2010 13h
765             P2 - 16.0 Chapter Completion 3/15/2010 7/30/2010 63.1h
766                P2 - Chap 16.0 Chapter PM Compile Advance SER 3/15/2010 4/9/2010 1h
767                P2 - Chap 16.0 PM - LA - TE Review and Edit 4/12/2010 6/30/2010 28h
768                P2 - Chap 16.0 Branch chiefs concurrence 7/1/2010 7/15/2010 16.1h
769                P2 - Chap 16.0 OGC review and concurrence 7/16/2010 7/30/2010 18h
770                P2 - Chap 16.0 Chapter Complete 7/30/2010 7/30/2010 0h
771          P2 - 17.0 Quality Assurance 12/23/2009 10/26/2010 239.1h
772             P2 - 17.0 Close Open Items - Site Specific 12/23/2009 6/7/2010 78h
773                P2 - 17.4 and 17.6 Reliab Assur and MR - Applicant Supplemental RAI Response Period 12/23/2009 2/6/2010 0h
774                P2 - 17.4 and 17.6 Reliab Assur and MR - Review Response and Complete Advance SER 2/8/2010 3/22/2010 28h
775                P2 - 17.5 QA Program - Applicant Supplemental RAI Response Period 3/11/2010 4/25/2010 0h
776                P2 - 17.5 QA Program - Review Response and Complete Advance SER Input 4/26/2010 6/7/2010 50h
777             P2 - Chapter 17.0 PM Support 3/12/2010 5/20/2010 20h
778             P2 - 17.0 Chapter Completion 6/8/2010 10/26/2010 141.1h
779                P2 - Chap 17.0 PM Chapter PM Compile Advance SER 6/8/2010 7/6/2010 1h
780                P2 - Chap 17.0 PM - LA - TE Review and Edit 7/7/2010 9/24/2010 66h
781                P2 - Chap 17.0 Branch chiefs concurrence 9/27/2010 10/8/2010 20.1h
782                P2 - Chap 17.0 OGC review and concurrence 10/12/2010 10/26/2010 54h
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783                P2 - Chap 17.0 Chapter Complete 10/26/2010 10/26/2010 0h
784          P2 - 18.0 Human Factors 1/15/2010 7/19/2010 161.1h
785             P2 - 18.0 Human Factors - IBR Verification 1/15/2010 3/1/2010 104h
786                P2 - 18.1 HFE Program Management - IBR Verification 1/15/2010 3/1/2010 8h
787                P2 - 18.2 Operating Experience Review - IBR Verification 1/15/2010 3/1/2010 8h
788                P2 - 18.3 Functional Requirements Analysis and Function Allocation - IBR Verification 1/15/2010 3/1/2010 8h
789                P2 - 18.4 Task Analysis - IBR Verification 1/15/2010 3/1/2010 8h
790                P2 - 18.5 Staffing and Qualifications - IBR Verification 1/15/2010 3/1/2010 8h
791                P2 - 18.6 Human Reliability Analysis - IBR Verification 1/15/2010 3/1/2010 8h
792                P2 - 18.7 Human-System Interface Design - IBR Verification 1/15/2010 3/1/2010 8h
793                P2 - 18.8 Procedure Development - IBR Verification 1/15/2010 3/1/2010 8h
794                P2 - 18.9 Training Program Development - IBR Verification 1/15/2010 3/1/2010 8h
795                P2 - 18.10 Human Factors Verification and Validation - IBR Verification 1/15/2010 3/1/2010 8h
796                P2 - 18.11 Design Implementation - IBR Verification 1/15/2010 3/1/2010 8h
797                P2 - 18.12 Human Performance Monitoring - IBR Verification 1/15/2010 3/1/2010 8h
798                P2 - 18.13 Minimum Inventory - IBR Verification 1/15/2010 3/1/2010 8h
799             P2 - 18.0 Chapter Completion 3/2/2010 7/19/2010 57.1h
800                P2 - Chap 18.0 Chapter PM Compile Advance SER 3/2/2010 3/29/2010 1h
801                P2 - Chap 18.0 PM - LA - TE Review and Edit 3/30/2010 6/17/2010 28h
802                P2 - Chap 18.0 Branch chiefs concurrence 6/18/2010 7/1/2010 10.1h
803                P2 - Chap 18.0 OGC review and concurrence 7/2/2010 7/19/2010 18h
804                P2 - Chap 18.0 Chapter Complete 7/19/2010 7/19/2010 0h
805          P2 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 12/3/2009 8/9/2010 512.1h
806             P2 - 19.0 Close Open Items - Site Specific 12/23/2009 3/22/2010 321h
807                P2 - 19.0 and 19.1 Probabilistic Risk Assessment - Applicant Supplemental RAI Response 12/23/2009 2/6/2010 0h
808                P2 - 19.0 and 19.1 Probabilistic Risk Assessment - Review Response and Complete Adva 2/8/2010 3/22/2010 214h
809                P2 - 19.2 Severe Accidents - Applicant Supplemental RAI Response Period 12/23/2009 2/6/2010 0h
810                P2 - 19.2 Severe Accidents - Review Response and Complete Advance SER Input 2/8/2010 3/22/2010 107h
811             P2 - Chapter 19.0 PM Support 12/24/2009 3/9/2010 20h
812             P2 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) - IBR Verification 12/3/2009 1/15/2010 114h
813                P2 - 19.1.A (19.1.1, 19.1.8, & Ex. Sum.) - IBR Verification 12/3/2009 1/15/2010 6h
814                P2 - 19A RTNSS - IBR Verification 12/3/2009 1/15/2010 6h
815                P2 - 19B Deterministic Analysis for Containment Pressure Capacity - IBR Verification 12/3/2009 1/15/2010 45h
816                P2 - 19C Probabilistic Analysis for Containment Pressure Fragility - IBR Verification 12/3/2009 1/15/2010 45h
817                P2 - 19.2.1 Severe Accident Approach - IBR Verification 12/3/2009 1/15/2010 6h
818                P2 - 19.3 Action Items - IBR Verification 12/3/2009 1/15/2010 6h
819             P2 - 19.0 Chapter Completion 3/23/2010 8/9/2010 57.1h
820                P2 - Chap 19.0 Chapter PM Compile Advance SER 3/23/2010 4/19/2010 1h
821                P2 - Chap 19.0 PM - LA - TE Review and Edit 4/20/2010 7/9/2010 28h
822                P2 - Chap 19.0 Branch chiefs concurrence 7/12/2010 7/23/2010 10.1h
823                P2 - Chap 19.0 OGC review and concurrence 7/26/2010 8/9/2010 18h
824                P2 - Chap 19.0 Chapter Complete 8/9/2010 8/9/2010 0h
825          Appendencies 12/14/2010 1/21/2011 100h
826             P2 - Preparation of Appendices 12/14/2010 1/21/2011 100h
827                P2 - Appendix - Chronology 12/14/2010 1/21/2011 20h
828                P2 - Appendix - Reference List 12/14/2010 1/21/2011 20h
829                P2 - Appendix - RAIs 12/14/2010 1/21/2011 20h
830                P2 - Appendix - COL Action Items 12/14/2010 1/21/2011 20h
831                P2 - Appendix - Acronyms, Contributors, Other 12/14/2010 1/21/2011 20h
832                P2 - Appendices complete 1/21/2011 1/21/2011 0h
833       P2 - Advanced SER with No OI Document Completion 1/25/2011 3/11/2011 164.1h
834          Phase 2 - Advanced SER with No OIs Chapter Input Complete 1/25/2011 1/25/2011 0h
835          P2 - LA format/Concurrence 1/26/2011 2/1/2011 40h
836          P2 - PM Review/Edit 2/2/2011 2/8/2011 40h
837          P2 - NRO division and external concurrence 2/9/2011 2/22/2011 20.1h
838          P2 - OGC Review and Concur 2/23/2011 3/11/2011 64h
839          P2 - Issue Advanced SER 3/11/2011 3/11/2011 0h
840       P2 - Managed Reserve 3/14/2011 5/20/2011 0.1h
841       P2 - Advanced SER with No OIs Chapter Input Complete (With Managed Reserve) 5/20/2011 5/20/2011 0h
842    Phase 3 - ACRS Review of Advanced SER with No OI 3/11/2011 10/21/2011 1,746.1h
860    Phase 4 - FSER with No OI 6/21/2011 3/21/2012 1,975.6h

1050 Environmental Review 11/25/2008 11/3/2011 25,473.5h
1051    Phase 1, Scoping 11/25/2008 7/27/2009 3,719.1h
1052       Prepare EIS Notice of Intent 11/25/2008 12/5/2008 26h
1053       Federal Register Notice of Intent Published 12/10/2008 12/10/2008 0h
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1054       EIS Scoping Period Begins 12/10/2008 12/10/2008 0h
1055       P1 - Prepare for Scoping Meeting (NRC/Argonne) 11/25/2008 1/13/2009 332h
1056       P1 - EIS Public Scoping Meeting (NRC) 1/14/2009 1/14/2009 384h
1057       EIS Public Scoping Meeting Completed 1/14/2009 1/14/2009 0h
1058       P1 - EIS Scoping Period (NRC) 12/15/2008 2/13/2009 360h
1059       P1 EIS Scoping Period Ends 2/13/2009 2/13/2009 0h
1060       P1 - Bin EIS Scoping Comments (Argonne) 2/9/2009 3/25/2009 328h
1061       EIS Scoping Comments Binned (Argonne) 3/25/2009 3/25/2009 0h
1062       P1 - NRC Review of EIS Scoping Comments Binning 3/26/2009 4/7/2009 110h
1063       P1 - Draft Responses to EIS Scoping Comments (Argonne) 3/4/2009 4/14/2009 508h
1064       P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) 4/15/2009 5/13/2009 772h
1065       P1 - Drafting EIS Scoping Summary Report (Argonne) 5/14/2009 6/5/2009 424h
1066       EIS Draft Scoping Summary Report Complete 6/5/2009 6/5/2009 0h
1067       Develop Scoping Summary Report Concurrence Pkg 6/8/2009 6/12/2009 16h
1068       P1 - OGC Review of EIS Scoping Summary (NRC) 6/15/2009 6/26/2009 419h
1069       OGC Review of EIS Scoping Summary Complete 6/26/2009 6/26/2009 0h
1070       P1 - Issue EIS Scoping Summary Report 6/29/2009 7/6/2009 40h
1071       EIS Scoping Summary Report Issued 7/6/2009 7/6/2009 0h
1072       EIS Phase 1 Managed Reserve 7/7/2009 7/27/2009 0.1h
1073       EIS Phase 1 - Scoping Complete (with Mgmt Reserve) 7/27/2009 7/27/2009 0h
1074    Phase 2, DEIS 11/25/2008 10/19/2010 12,591.4h
1075       P2 - Develop Pre-Audit Draft DEIS Sections 11/25/2008 1/30/2009 24h
1076       P2 - Prepare for Site Audit (NRC) 11/25/2008 1/30/2009 1,540h
1077       P2 - EIS Site Audit (NRC, Argonne, & DHS) 2/2/2009 2/6/2009 1,120h
1078       P2 - Prepare for EIS Site Audit of Alternate Sites (NRC) 11/25/2008 1/9/2009 624h
1079       P2 - EIS Site Audit of Alternate Sites (M-F) (NRC) 1/12/2009 1/16/2009 672h
1080       P2 - Prepare EIS RAIs (Argonne) 2/17/2009 3/30/2009 556h
1081       P2 - Review EIS RAIs (NRC) 3/31/2009 4/13/2009 694h
1082       P2 - Resolution of EIS RAIs with Contractor 4/14/2009 4/20/2009 228h
1083       P2 - OGC Review of EIS RAIs 4/21/2009 5/4/2009 80h
1084       OGC Review of EIS RAIs Complete 5/4/2009 5/4/2009 0h
1085       P2 - Resolve Comments on EIS RAIs 5/5/2009 5/11/2009 118h
1086       Issue EIS RAIs to Applicant 5/12/2009 5/13/2009 16h
1087       EIS RAIs Issued to Applicant 5/13/2009 5/13/2009 0h
1088       P2 - Applicant Prepare Responses to EIS RAIs (NRC) 5/13/2009 6/12/2009 0.1h
1089       EIS RAI Responses Received from Applicant 6/12/2009 6/12/2009 0h
1090       P2 - Authors Draft Sections of DEIS (Argonne) 2/9/2009 3/12/2010 1,360h
1091       DEIS Draft Sections to Argonne Task Leader (Argonne) 3/12/2010 3/12/2010 0h
1092       P2 - DEIS Sections Review and Editing (Argonne) 3/15/2010 4/23/2010 1,828h
1093       Preliminary DEIS to NRC (Argonne) 4/23/2010 4/23/2010 0h
1094       P2 - Review and Comment of Preliminary DEIS (NRC) 4/26/2010 5/14/2010 1,040h
1095       P2 - DEIS Writing Meeting at Argonne (M-F) (NRC/Argonne) 5/17/2010 5/21/2010 752h
1096       P2 - Edit DEIS After Writing Meeting (Argonne) 5/24/2010 6/14/2010 833h
1097       Camera Ready DEIS NUREG Delivered to NRC (Argonne) 6/14/2010 6/14/2010 0h
1098       P2 - Verify Contents of Camera Ready DEIS (NRC/Argonne) 6/15/2010 6/28/2010 471h
1099       P2 - OGC Review of DEIS and FR Notice (NRC) 6/29/2010 7/20/2010 177h
1100       OGC Review and Concurrence of DEIS Complete 7/20/2010 7/20/2010 0h
1101       P2 - Concurrence Review of DEIS NUREG (NRC) and publishing 7/21/2010 8/18/2010 442h
1102       DEIS NUREG Ready for Public Comment (NRC) 8/18/2010 8/18/2010 0h
1103       DEIS NUREG Filed with EPA 8/18/2010 8/19/2010 0.1h
1104       NRC Prepares FR Notice of Avaliability of DEIS 8/18/2010 8/24/2010 16h
1105       NRC Issues FR Notice of Avaliability of DEIS 8/24/2010 8/24/2010 0h
1106       P2 - EPA Prepares DEIS Notice of Filing 8/20/2010 8/27/2010 0.1h
1107       EPA Issues FR Notice of Filing for DEIS 8/27/2010 8/27/2010 0h
1108       EIS Phase 2 Managed Reserve 8/30/2010 10/19/2010 0.1h
1109       EIS Phase 2 - DEIS Complete (with Mgmt Reserve) 10/19/2010 10/19/2010 0h
1110    Phase 3, DEIS Comment Period 8/27/2010 4/18/2011 3,314h
1111       DEIS Public Comment Period Begins 8/27/2010 8/27/2010 0h
1112       P3 - Prepare for Public Meeting to Discuss DEIS (NRC/Argonne) 8/27/2010 10/4/2010 321h
1113       P3 - Public Meeting to Discuss DEIS Near Site (NRC) 10/5/2010 10/7/2010 432h
1114       DEIS Public Meeting Near Site Complete 10/7/2010 10/7/2010 0h
1115       P3 - DEIS Comment Period 8/27/2010 11/10/2010 220h
1116       DEIS Public Comment Period Ends 11/10/2010 11/10/2010 0h
1117       P3 - Bin DEIS Comments (Argonne) 10/13/2010 12/10/2010 364h
1118       P3 - DEIS Comments Binned (Argonne) 12/10/2010 12/10/2010 0h
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1119       P3 - NRC Staff Comments on Binning of DEIS Comments (NRC) 12/13/2010 12/30/2010 136h
1120       P3 - Draft Responses to DEIS Comments (Argonne) 10/20/2010 1/10/2011 756h
1121       DEIS Draft Response Delivered to NRC (Argonne) 1/10/2011 1/10/2011 0h
1122       P3 - NRC Staff Comments on Response to DEIS Comments (NRC) 1/11/2011 2/4/2011 546h
1123       P3 - DEIS Response Writing Meeting (M-F) at Argonne (NRC/Argonne) 2/7/2011 2/11/2011 537h
1124       P3 - Revise DEIS Comment Responses to PTL (Argonne) 2/14/2011 2/18/2011 1h
1125       DEIS Responses to Public Comment Finalized 2/18/2011 2/18/2011 0h
1126       EIS Phase 3 Comment Period Managed Reserve 2/22/2011 4/18/2011 1h
1127       EIS Phase 3 - DEIS Responses to Public Comment Finalized (with Mgmt Reserve) 4/18/2011 4/18/2011 0h
1128    Phase 4, FEIS 11/22/2010 11/3/2011 5,849h
1129       P4 - Authors Draft Input to Preliminary FEIS and Contractor TL Reviews Input (Argonne) 11/22/2010 3/14/2011 1,696h
1130       Preliminary FEIS Author Input to TL and Tech Editor (Argonne) 3/14/2011 3/14/2011 0h
1131       P4 - Review and Editing of Preliminary FEIS (Argonne) 3/15/2011 4/11/2011 1,516h
1132       P4 - Preliminary FEIS Delivered to NRC (Argonne) 4/11/2011 4/11/2011 0h
1133       P4 - NRC Review and Comment on Preliminary FEIS (NRC) 4/12/2011 4/29/2011 489h
1134       P4 - Preliminary FEIS Writing Meeting (M-F) at Argonne (NRC/Argonne) 5/2/2011 5/6/2011 638h
1135       P4 - Edit Preliminary FEIS After Writing Meeting (Argonne) 5/9/2011 5/27/2011 524h
1136       Camera Ready FEIS NUREG Delivered to NRC (Argonne) 5/27/2011 5/27/2011 0h
1137       P4 - Verify Contents of Camera Ready FEIS (NRC/Argonne) 5/31/2011 6/13/2011 330h
1138       P4 - OGC Review of FEIS NUREG and FR Notice (NRC) 6/14/2011 7/5/2011 120h
1139       OGC Review and Concurrence of FEIS Complete 7/5/2011 7/5/2011 0h
1140       P4 - Concurrence Review of FEIS NUREG (NRC) and publishing 7/6/2011 8/2/2011 287h
1141       FEIS Published to ADAMS 8/2/2011 8/2/2011 0h
1142       P4 - EIS Records Consolidation 8/3/2011 8/9/2011 236h
1143       P4 - Prepare FRN of Availability of FEIS (NRC) 8/3/2011 8/9/2011 12h
1144       EIS Phase 4 - Federal Register Notice of Avaliability of FEIS Issued 8/9/2011 8/9/2011 0h
1145       EIS Phase 4 FEIS Managed Reserve 8/10/2011 11/3/2011 1h
1146       EIS Phase 4 - Federal Register Notice of Avaliability of FEIS Issued (with Mgmt Reserve) 11/3/2011 11/3/2011 0h
1147    EIS Phase 4 - Federal Register Notice of Availability of FEIS Published 8/16/2011 8/16/2011 0h
1148    Environmental Review Complete 8/16/2011 8/16/2011 0h
1149 Hearings 2/27/2009 9/20/2012 5,120.9h
1193 Commission decision on issuance of COL 9/6/2012 9/25/2012 0.6h
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