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Bell Bend Site Audit Schedule - Draft

Time Action/Item Location PNNL / Numark NRC PPL PPL Support Other Agencies Objective

All All

9:00 - 10:00 PM
NRC/PNNL/Numark 
Team meeting

Wilkes-Barre 
hotel conference 

room
All All

NRC/PNNL/Numark team 
orientation, review 
schedule, directions, 
expectations

8:00 AM - 5:00 PM
Hydrology Safety 
Review

EMBC- see 
Room Selection 

worksheet

Dick Codell, Ted 
Johnson

Chris Cook
Mark McBride      

Jill Caverly         
Mike Canova

Discuss info. Needs

7:45 AM Coordination

8:00 AM

Arrive at the East 
Mountain Business 
Center and complete 
sign in.

East Mountain 
Business Center 

(EMBC)
All All Track team

9:00 -10:30 AM SRBC Hydro Field
Tom Anderson  

Dick Codell
Jack Cushing    

8:15 - 9:00 AM
Opening Meeting, 
Introductions, PPL 
Presentations, Overview

East Mountain 
Business Center 

(EMBC) 
Auditorium

All All
Introductions, coordination 
and schedule discussions

9:00 AM - 10:30 AM
Site and Technical 
Overview and General 
Plant Information

EMBC Media 
Work Room 

Bruce McDowell 
Kim Leigh

Stacey Imboden 
Jessie Muir

Coordination / Tracking 
Information Exchange/ 
Discuss needs

9:00 AM - 10:30 AM Cultural Resources 
EMBC- see 

Room Selection 
worksheet

Michael French     
Tara O'Neil (M)  

Jennifer Davis

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours

9:00 AM - 10:30 AM Non-rad Human Health
EMBC- see 

Room Selection 
worksheet

Lara Aston Leah Spradley

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours

9:00 AM - 10:30 AM
Alternatives/ Need for 
Power 

EMBC- see 
Room Selection 

worksheet
Tom Anderson Andy Kugler

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours

Monday, April 27, 2009
Travel, Arrive at Hotels

Tuesday, April 28, 2009
Leave hotel lobby to travel to East Mountain Business Center 

8/6/2009 Draft Page 1 of 17



Bell Bend Site Audit Schedule - Draft

9:00 AM - 10:30 AM Transportation
EMBC- see 

Room Selection 
worksheet

Bill Dornsife Jessie Muir
Discuss needs - call NRC 
counterparts (Jessica 
Glenny, 301-492-3285)

9:00 AM - 10:30 AM
Terrestrial / Aquatic 
Ecology

EMBC- see 
Room Selection 

worksheet

Robin Durham  
Roy Kropp

Nancy Kuntzleman

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours

9:00 AM - 11:30 AM
Socioeconomics / EJ 
/Cost Benefit Balance 

EMBC- see 
Room Selection 

worksheet
Patrick Balducci

Dan Mussatti       
Rao Tammara 

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours

9:00 AM - 11:30 AM
Meteorology / Air 
Quality/ Severe 
Accidents  

EMBC- see 
Room Selection 

worksheet

Jeremy Rishel/ 
Adrian Miron

Jack Cushing (till 
10:30)         Mike 

Mazaika       
Theresa Clark

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours

9:00 AM - 11:30 AM

Health Physics / Rad 
Waste / 
Decommissioning, 
Uranium Fuel Cycle

EMBC- see 
Room Selection 

worksheet

Tim Lynch, Eva 
Hickey (M)

Richard Warnock 
(Numark Safety 

Review)

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours

9:00 AM - 11:30 AM Hydrology
EMBC- see 

Room Selection 
worksheet

Dick Codell        
Ted Johnson

Chris Cook (till 
10:30)

Mark McBride      
Jill Caverly         

Mike Canova

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours

9:00 AM - 11:30 AM
Land Use/ Transmission 
Lines 

EMBC- see 
Room Selection 

worksheet
Martin Marchaterre Peyton Doub

Discuss needs; 
calculation packages; 
document reviews; 
expectations for tours
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Bell Bend Site Audit Schedule - Draft

10:30 - 11:30 AM
NRC / State and Federal 
Agencies Meeting

EMBC Media 
Room

Bruce McDowell    
Kim Leigh         

Dick Codell        
Robin Durham     

Roy Kropp      
Lara Aston        

Michael Frenh      
Tara O'Neil        

Tom Anderson

Stacey Imboden 
Jessie Muir      
Andy Kugler
Chris Cook         

Jack Cushing
Nancy Kuntzleman   

Jennifer Davis  
Leah Spradley

NA NA

Amy Elliott 
(USACE), Melinda 

Turner/Cindy 
Tibbott (FWS), 

Kevin White/Rich 
Janati/Gene 

Trowbridge (PA 
DEP) Steve 
McDougal 

(SHPO), Kevin 
Magerr (EPA), 
Paula Ballaron 

(SRBC), Shawn 
Beeler (DCNR), 
Tom Shervinski 

(PFBC)

Independent Interaction 
between NRC & 
Regulators to identify 
issues

11:30 - 12:30 PM 
Lunch

Lunch
EMBC-Lunch 

Room
All All All

12:30 - 1:30 PM
Travel to Bell Bend Site 
in PPL arranged 
transportation

Meet at lobby of 
EMBC

All All

1:30 - 3:30 PM General Site Tour Bell Bend Site All All General Site Familiarity
3:30 - 4:30 PM Travel to EMBC All All

4:30 - 5:30 PM
Daily Close Out: NRC-
PNNL Team with PPL 
Team

EMBC- see 
Room Selection 

worksheet
All All

Each technical reviewer 
meets with Bruce/Kim and 
Stacey to coordinate data 
or document needs, 
Identify issues from the 
days interactions, briefly 
discuss plans for the next 
day

5:15 PM

Meet with Karen 
Karchner, Salem 
Township Zoning 
Officer

Field Martin Marchaterre Peyton Doub NA NA NA Land Use appointment

5:30 PM Leave Wilkes-Barre Bill Dornsife Return home
5:30 - 8:00 PM Dinner On your own All All
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Bell Bend Site Audit Schedule - Draft

8:00 PM
NRC - PNNL Team 
Debrief

Wilkes-Barre 
hotel conference 

room
All All

Summarize 
accomplishments, share 
lessons learned, identify 
needs for following day

Wednesday, April 29, 2009
7:45 AM Coordination

8:00 - 8:15 AM
Arrive at EMBC/ Sign In 
/ Announcements

EMBC-
Auditorium

All All Coordination

8:15 - 10:00 AM
PPL Presentations- 
what will this be?

EMBC-
Auditorium

All All Reserved for PPL

10:00- 11:00 AM

Robert Aungst, Diretor, 
and Rachel Swartwood, 
Planner, Columbia 
County Office of 
Planning

Field Martin Marchaterre Peyton Doub NA NA NA Land Use Appointment

10:00 -10:55 AM 
(leave EMBC at 

9:45 AM)

Jim Morris, Berwick 
Emergency Mgmt. 
Director 570 752 2937, 
344 Market Street/City 
Hall 

Field Patrick Balducci Dan Mussatti NA NA NA Socio Appointments

11:15 - 12:00 PM

John Kristel, CEO, Mike 
Supczenski, Asst. 
Admin, 570 759 5020 
Berwick Hospital Center 
701 E. 16th Street

Field Patrick Balducci Dan Mussatti NA NA NA Socio Appointments

10:00 - 12:00 PM
Team Leads/Site and 
Tech Overview

EMBC- see 
Room Selection 

worksheet

Bruce McDowell 
Kim Leigh

Stacey Imboden    
Tomeka Terry

Coordination / Tracking 
Information Exchange

10:00 - 12:00 PM
Terrestrial / Aquatic 
Ecology

EMBC- see 
Room Selection 

worksheet

Robin Durham  
Roy Kropp

Nancy Kuntzleman
Site visit prep; Document 
review

10:00 - 12:00 PM Hydrology
EMBC- see 

Room Selection 
worksheet

Dick Codell Chris Cook            
Site visit prep; Document 
review

10:00 - 12:00 PM Non-rad Human Health
EMBC- see 

Room Selection 
worksheet

Lara Aston Leah Spradley
Site visit prep; Document 
review

10:00 - 12:00 PM Land Use
EMBC- see 

Room Selection 
worksheet

Martin Marchaterre Peyton Doub 
Site visit prep; Document 
review

Leave hotel lobby to travel to East Mountain Business Center
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Bell Bend Site Audit Schedule - Draft

10:00 - 12:00 PM

Alternative Site 
Selection / Evaluation 
and Alternative System 
Designs / Need for 
Power

EMBC- see 
Room Selection 

worksheet
Tom Anderson Andy Kugler

Discuss needs; 
Calculation review; 
document examination 

10:00 - 12:00 PM
Met / Severe and Design 
Basis Accidents / 
SAMAs

EMBC- see 
Room Selection 

worksheet

Jeremy Rishel (M) 
Adrian Miron

Jack Cushing   
Mike Mazaika  
Theresa Clark

Discuss needs; 
Calculation review; 
document examination 

10:00 - 12:00 PM

Health Physics / Rad 
Waste / 
Decommissioning / 
Uranium Fuel Cycle

EMBC- see 
Room Selection 

worksheet

Tim Lynch, Eva 
Hickey (M)

Richard Warnock  
(Numark for Safety 

Review)

Discuss needs; 
Calculation review; 
document examination 

10:00 - 12:00 PM Cultural Resources 
EMBC- see 

Room Selection 
worksheet

Michael French     
Tara O'Neil (M)

Jennifer Davis
Site visit prep; Document 
review

12:00 - 1:00 PM Lunch
EMBC-Lunch 

Room
All All

1:00 -1:30 PM

James Thomas, Rich 
Kisner, 570 784 9373 
700 Sawmill Rd, Suite 
101, Bloomsburg, 
Columbia Co. Housing 
and ReDevelop. 
Authority

Field Patrick Balducci Dan Mussatti NA NA NA Socio Appointments

2:00 - 3:00 PM

Steve Phillips, Exec 
Director, 570-759-6990 
Eagles Building, 
Berwick Industrial 
Develop Association, 1st 
Fl, Suite 5, 107 Market 
St.

Field Patrick Balducci Dan Mussatti NA NA NA Socio Appointments

1:00 - 4:00 PM
Hdyro/Eco/Non-Rad 
tour -see tours 
requested worksheet

Field

Robin Durham 
Roy Kropp
Lara Aston

Martin Marchaterre
Dick Codell 

Nancy Kuntzleman
Leah Spradley

Chris Cook
Peyton Doub

Amy Elliott 
(USACE)

Site observations; needs 
discussions; USACE to 
participate

1:00 - 4:00 PM
Rad tour -see tours 
requested worksheet 

Field
Tim Lynch         

Eva Hickey (M)
Richard Warnock

1:00 - 4:00 PM
Land Use tour- see 
tours requested 
worksheet

Field Martin Marchaterre Peyton Doub
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Bell Bend Site Audit Schedule - Draft

1:00 - 4:00 PM
Air tour-see tours 
requested worksheet 

Field Jeremy Rishel Mike Mazaika

1:00 - 4:00 PM
Cultural Resources Tour-
see tours requested 
worksheet

Field
Michael French 
Tara O'Neil (M)

Jennifer Davis
Site specific tour and/or 
continue discussions 

1:00 - 4:45 PM Team Leads
EMBC- see 

Room Selection 
worksheet

Bruce McDowell 
Kim Leigh

Stacey Imboden Coordination

1:00 - 4:45 PM

Alternative Site 
Selection / Evaluation 
and Alternative System 
Designs / Need for 
Power

EMBC- see 
Room Selection 

worksheet
Tom Anderson Andy Kugler Reserved

1:00 - 4:45 PM
Met/ Severe and Design 
Basis Accidents / 
SAMAs

EMBC- see 
Room Selection 

worksheet
Adrian Miron

Jack Cushing  
Theresa Clark

Reserved

1:00 - 4:45 PM

Health Physics / Rad 
Waste / 
Decommissioning / 
Uranium Fuel Cycle

EMBC- see 
Room Selection 

worksheet

Tim Lynch         
Eva Hickey (M)

Richard Warnock Reserved

1:00 - 4:45 PM Geology
Phone Call in 

EMBC-A
Jim Scherrer (484) 

875-1700
Tomeka Terry Reserved

1:00 - 4:45 PM
Alternatives / Need for 
Power

EMBC- see 
Room Selection 

worksheet
Tom Anderson Andy Kugler Reserved

4:00 - 4:45 PM Staff Data Needs
EMBC- see 

Room Selection 
worksheet

Bruce McDowell 
Kim Leigh

Stacey Imboden
Tomeka Terry

Each technical reviewer 
meets with Bruce and 
Stacey to coordinate data 
or document needs

4:45 - 5:30 PM
Daily Close Out:     NRC-
PNNL Team with PPL 
Team

EMBC- see 
Room Selection 

worksheet
All All

Identify issues from the 
days interactions, briefly 
discuss plans for the next 
day

6:30 - 8:00 PM Dinner On your own All All

Thursday, April 30, 2009
AM Travel Lara Aston

7:45 AM
Leave hotel lobby to 
travel to East Mountain 
Business Center

Hotel
All except socio 

and any other tours
All except socio and 

any other tours
Coordination

8:00 - 8:15 AM
Arrive at EMBC/ Sign In 
/ Announcements

EMBC-Media 
Work Room

All except socio 
and any other tours

All except socio and 
any other tours
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Bell Bend Site Audit Schedule - Draft

9:00-10:00 AM

Stephen Bekanich, EMA 
Coordinator Luzerne Co 
Emergency 
Management 185 Water 
Street, Wilkes-Barre 
570-820-4400

Field Patrick Balducci
Dan Mussatti   Leah 

Spradley
NA NA NA Socio Appointments

11:00 - 12:00 PM

Adrian Merrolli, Director, 
Luzerne Co Planning 20 
N. Pennsylvania Ave, 
Wilkes-Barre 570 825-
1560

Field Patrick Balducci
Dan Mussatti   Leah 

Spradley
NA NA NA Socio Appointments

TBD

Ecology / Land Use - 
Specific Tour of 
Transmission Lines or 
other resource areas

Field
Robin Durham 

Roy Kropp
Martin Marchaterre

Nancy Kuntzleman   
Petyon Doub

Amy Elliot 
(USACE)

Site observations; needs 
discussions; USACE to 
participate

TBD
Aquatic Ecology / 
Hydrology Boat Tour

Field
Roy Kropp       Dick 

Codell

Chris Cook       
Nancy Kuntzleman NA NA

Amy Elliot 
(USACE)

Tour Aquatic areas

10:30 - 11:30 AM
Cultural Resources PA-
SHPO visit

Field
Michael French     
Tara O'Neil (M)

Jennifer Davis NA NA NA Visit SHPO

11:00-12:00 PM
Adrian Merolli, Director, 
Luzerne County 
Planning Commission

Field
Patrick Balducci    

Martin Marchaterre
Dan Mussatti     
Peyton Doub

NA NA NA
Socio and Land Use 
appointment

  8:00 - 10:00 AM Team Leads
EMBC- see 

Room Selection 
worksheet

Bruce McDowell 
Kim Leigh

Stacey Imboden
Tomeka Terry

Coordination / Tracking 
Information Exchange

9:00 AM- 10:00 AM
Talk with Dr. Brian 
Mangan  

EMBC- see 
Room Selection 

worksheet

Roy Kropp       
Robin Durham

Nancy Kuntzelman

TBD
Non-Rad Waste 
(NRHH)  (if needed)

EMBC- see 
Room Selection 

worksheet
Lara Aston Leah Spradley

Cross-cutting issues 
and/or needs

TBD Land Use (if needed)
EMBC- see 

Room Selection 
worksheet

Martin Marchaterre Peyton Doub
Cross-cutting issues 
and/or needs

TBD
Met / Severe and Design 
Basis Accidents / 
SAMAs  (if needed)

EMBC- see 
Room Selection 

worksheet

Jeremy Rishel (M) 
Adrian Miron

Jack Cushing   
Mike Mazaika  
Theresa Clark

Cross-cutting issues 
and/or needs

TBD
Ecology Discussions  (if 
needed)

EMBC- see 
Room Selection 

worksheet

Robin Durham 
Roy Kropp

Nancy Kuntzleman
Cross-cutting issues 
and/or needs
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Bell Bend Site Audit Schedule - Draft

TBD
Decommissioning, 
Uranium Fuel Cycle  (if 
needed)

EMBC- see 
Room Selection 

worksheet

Tim Lynch, Eva 
Hickey (M)

Stacey Imboden/
Tomeka Terry

Cross-cutting issues 
and/or needs

TBD
Hydrology / Water 
Quality Discussions  (if 
needed)

EMBC- see 
Room Selection 

worksheet
Dick Codell        Chris Cook

Cross-cutting issues 
and/or needs

TBD
Alternatives/ Need for 
Power (if needed)

EMBC- see 
Room Selection 

worksheet
Tom Anderson Andy Kugler

Cross-cutting issues 
and/or needs

12:00 - 1:00 PM Lunch
EMBC-Lunch 

Room
All All

2:00 -3:00 PM

Wayne Brookhart, 
Superintenden, Berwick 
Area School Districk 
500 Line Street 570-759-
6400

Field Patrick Balducci Leah Spradley NA NA NA Socio Appointments

4:30- 5:30 PM

Stephen Fraind, Salem 
Township Board of 
Supervisors, Admin 
Bldg, 38 Bomboy Lane, 
Berwick 570-784-9373

Field Patrick Balducci Leah Spradley NA NA NA Socio Appointments

1:00 - 4:00 PM
Remaining ology groups 
finish up 

EMBC- see 
Room Selection 

worksheet
All All TBD

4:00 - 4:45 PM Staff Data Needs
EMBC- see 

Room Selection 
worksheet

Bruce McDowell 
Kim Leigh

Stacey Imboden
Tomeka Terry

Each technical reviewer 
meets with Bruce and 
Stacey to coordinate data 
or document needs

4:45 PM
Audit Close Out: NRC-
PNNL Team with PPL 
Team

EMBC- see 
Room Selection 

worksheet
All All

Summarize audit results, 
identify action items and 
additional information 
needs, complete 
information listing

PM Travel 
Michael French     

Tara O'Neil        
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Bell Bend Site Audit Schedule - Draft

Friday, May 
1, 2009

Travel 

Bruce- PM         
Kim - AM          

Jeremy - AM       
Robin - AM        

Eva - ?           
Tim - AM          

Patrick - AM       
Marty - NOON      
Adrian - NOON     

Tom - ?  

8:00 AM - 5:00 PM
Hydrology Safety 
Review

EMBC- see 
Room Selection 

worksheet

Dick Codell, Ted 
Johnson

Chris Cook
Mark McBride      

Jill Caverly         
Mike Canova

Discuss info. Needs

Sat, May 2, 2009 Travel 
Roy              
Dick
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Technical Area NRC PNNL / NUMARK PPL PPL Support
Meteorology / Air Quality Jack Cushing Jeremy Rishel
Hydrology Christoper Cook Richard Codell
Aquatic Ecology Nancy Kuntzelman Roy Kropp
Terrestrical Ecology Nancy Kuntzelman Robin Durham
Socioeconomics/EJ/ Cost Benefit Dan Mussatti Patrick Balducci
Need for Power/Alternatives Andy Kugler Tom Anderson
Land Use / Transmission Lines Peyton Doub Martin Marchaterre
Health Physics Rad Waste Management/ 
Decom/ Fuel Cycle

NA
Tim Lynch, Eva Hickey 
(M)

Non-rad Health (Noise) Leah Spradley Lara Aston

Severe and Design Basis Accidents Jack Cushing
Adrian Miron, Jeremy 
Rishel (M)

Cultural Resources Jennifer Davis
Michael French, Tara 
O'Neil (M)

Geology Tomeka Terry Jim Scherrer

Transportation
Jessica Glenny via 
phone

Bill Dornsife

Leads / Supervision
Stacey Imboden/ 
Tomeka Terry

Bruce McDowell/ Kim 
Leigh

Totals - NRC/PNNL/NUMARK/PPL/PPL Support
Note: Personnel identified above may be substituted during the site audit.  See schedule for coverage

Grand Total =     

State and Other Federal Agencies Total = 
EPA Region XX NEPA Kevin Magerr
EPA Region XX Health Physics Site Audit
USACE Amy Elliott
USFWS Melinda Turner
USFWS Cindy Tibbott
PA State Departments DEP:  Kevin White and Gene Trowbridge will attend 4/28 mtg
PA State Departments DEP:  Rich Janati
PA State Departments DEP:  Tonda Lewis?

PA State Departments

SRBC:  Paula Ballaron

Tonda L. Lewis | Radiation Protection Program Supervisor
PA State Departments DCNR:  Shawn Beeler Department of Environmental Protection

PA State Departments
PFBC:  Tom Shervinski

Bureau of Laboratories Building 2575 Interstate Drive | Harrisburg, PA 17110-9332 Phone: 717 346-82
PA State Departments www.depweb.state.pa.us
PA State Departments

PA State Departments Steven McDougal
PA State Departments Pennsylvania Historical and Museum Commission
PA State Departments Bureau for Historic Preservation
PA State Departments (717) 772-0923  
PA State Departments
PA State Departments
PA State Departments
PA State Departments
PA State Departments
PA State Departments
PA State Departments
PA State Departments
PA State Departments
PA State Departments
PA State Departments

PA State Departments Steve McDougal SHPO's - will attend 4/28 mtg 
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NOTE: PLANNING TOOL ONLY: SCHEDULE WORKSHEET IS FINAL

How many 
people will fit 
in the room?
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Meteorology / Air Quality/ Severe Accidents 2 A
Hydrology 4 E
Terrestrial Ecology 1 D
Aquatic Ecology 1 D
Socioeconomics / EJ / Cost Benefit 1 Aud B
Land Use/ Transmission Lines 1 Aud A
Health Physics / Radwaste / Decom/ Fuel Cycle 2 B
Non-rad Health (Noise, Waste) 1 D
Cultural Resources 2 Aud C
Alternatives /Need for Power 1 C
Transportation 1 Media Room B

E

Room
A
B
C
D

Topic

Number of Participants

Break-Out 
Room

Media Work Room A

Auditorium C
Auditorium B
Auditorium A

Media Work Room B

7/10/2008



Bell Bend tours requested by PNNL/Numark staff 3/13/09

General Site Tour - windshield tour of the following:
The proposed Bell Bend project area, and locations of major project facilities including reac
Proposed interfaces between Bell Bend infrastructure and existing infrastructure. 

Ecology/hydrology/Non-radiological human health  tour (combining aquatic and terrestrial eco

•         The transmission corridor, specifically any wetland areas, important habitats, or bo
•         Location of Walker Run and tributaries, specifically portions of Walker Run that w
•         Location of important habitats described in the ER that will be impacted (namely w
•         Location of any offsite land clearing activities (such as offsite borrow pits for fill ma
•         The boat trip and walking tour to see the intake/discharge areas of Susquehanna 
•         Location of the PA canal areas that will be modified. 
•         Location of Salem Creek, if it will be affected. 
•         Location of other “Unnamed” tributaries and ponds shown on Figure 2.3-3 and Fig
•         Location of the wells shown in Fig 2.3-73 of ER that are east of Walker Run, and 
•         Location of the main wells of Pennsylvania American Water Company in Berwick

Air tour:

•         Susquehanna met tower used in the ER
•         Location of the future met tower for Bell Bend
•         Location of the additional met tower not used in the ER.

Radiological Human Health tour:

•         Proposed locations of the BBNPP gas and liquid effluent discharge points, ISFSI,
•         Offsite receptor locations for dose assessment (e.g. nearest residence, nearest fa
•         Location for biota used as basis for calculating dose to biota from the BBNPP effl
•         Locations of the existing SSES facilities including gas and liquid effluent release p
•         Location of existing SSES TLD locations in the vicinity of the proposed BBNPP sit

Land Use tour:

•         Location of route of transmission inter-tie

Cultural Resources tour:  

•         Conduct site visit at archaeological sites and historic architecturally resources iden

No additional tours requested (beyond the general site tour) for Socioeconomics, Accidents, 



actor building, plant stack, cooling towers, cooling water system intake and discharge points.

ecology and hydrology):

 bodies of water that will be crossed.  
 will be relocated.
y wetlands, but also including any portion of the Susquehanna Riverlands Environmental Prese
 material)
na and proposed Bell Bend.  

Figure 2.4-3 of the ER.  Three of the unnamed tributaries have the same names but are used f
d north or west of Susquehanna river that may be down gradient of site of potential groundwat

ck

SI, fuel building, nuclear auxiliary building, and the radioactive waste processing facility.
t farm or garden >50 sq meters, nearest milk cow/goat, nearest meat animal, maximum impacte
ffluents.
e points, ISFSI, low level radioactive waste handling facility, condensate storage tanks, Sealan
 site

entified that may be adversely impacted by the proposed project. This includes seven archaeo

s, Alternatives or Transportation.



serve, and portions of the Important Bird Area #50, that will potentially be affected).

d for different streams in the hydrology and ecology sections.
ater contaminant releases from plant.

cted shoreline/recreation area, major fish catch locations, nearest municipal water intake(s), en

and containers, steam dryer storage vault and turbine building relative to the proposed BBNPP

eological sites (36Lu279, 36Lu 280, 36Lu281, 36Lu283, 36Lu285 and 36Lu288), and 10 histor



environmental sample control locations).

P site.

toric structures (GAI-03, GAI-04, GAI-06, GAI-09, GAI-10, GAI-11, GAI-12, GAI-26, GAI-27, GA



GAI-45).  Additional properties may be identified through consultation with the SHPO. 
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