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Phase 1

SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietary
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date | Withholding Letter
Part 2 Introduction and 1
Chap 1 [Interfaces
Site L.oc.atlon and 211 NIA NIA NIA NIA N/A RSAC PSER and review NIA NIA
description complete
Exclusion Area Authority 219 NIA NIA NIA NIA N/A RSAC PSER and review NIA NIA
and Control complete
Population Distribution 2.1.3 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A
complete
Ihdentifica.tion. of potential 291-222 RSAC PSER and review
azards in site vicinity com plete
Evaluation of Potential 293 RSAC PSER and review
Accidents o complete
Regional Climatology 23.1
Local Meteorology 2.3.2
Onsite Meteorological
04/24/2009 Response to RAI # 3 due May 29, 5/8/2009
3. N/A 4/29/2009 3 (2584 t for dat . N/A
Measurements 2:33 (2584) | requestfordata | -\, 191970429  [2009: RSAC reviewing ML091330346
Programs
Short-term Dispersion
Estimates for Accident 2.3.4
Releases
Long-Term
AFmosp.herlc . 235
Dispersion Estimates
for Routine Releases
Hydrology
Hydrologic Description 2.4.1
Floods 2.4.2
Probable Maximum
Flood (PMF) on 2.4.3

Streams and Rivers

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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Phase 1

SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietary
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date | Withholding Letter
Potential Dam Failures 2.4.4
Probable Maximum
Surge and Seiche 2.4.5
Flooding
Probable Maximum 246
Tsunami Hazards C
g‘_ Ice Effects 2.4.7
[ -
< Cooling Water Canals
O and Reservoirs 2.4.8
o~ Channel Diversions 2.4.9
8 Flood.lng Protection 24.10
Requirements
Low Water
Considerations 2.4.11
Groundwater 2.4.12
Accidental Releases of
Radioactive Liquid
Effluents in Ground 2.4.13
and Surface Waters
Technical
Specifications and _ 2414
Emergency Operation
Requirements
RGS1 PSER and RAIs are
Basic Geologic and 15 (3080) | seismic and complete. Both RAI responses
N . 0. /
Seismic Information 2.5.1 N/A 14(3037) geology 7/13/2009 are due 35 days after July 30,
2009
Vibratory Ground RGS1 PSER complete; response
aory 25.2 N/A 11(1889) | ground motion 7/1/2009 to RAI 11 due 35 days from July
Motion
30, 2009
RGS1 PSER complete. RAI
Surface Faultin’a 253 18(3016) |surface faulting 7/14/2009 response due 35 days after July

Date: 8/10,

2009 Time: 10:15 Al

File Name:

radDDEE3.xIs

30, 2009
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Phase 1

SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietary
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date | Withholding Letter

Stability of Subsurface
Materials and 254 RGS1 PSER complete
Foundations

RGS1 PSER complete. RAI
Stability of Slopes 255 19(2930) | slope stability 7/14/2009 response due 35 days after July

30, 2009
Seismic Classification 3.2.1
System anllty Group 3.2.2 EMB2 PSER completed
Classification
Wind Loadings 3.3.1
Tornado Loadings 3.3.2
Internal Flood SBPA PSER completed; RHEB
Protection for Onsite 3.4.1 :

: . secondary reviewer on Phase 2
Equipment Failures
Analysis Procedures 3.4.2
Internally Generated
Missiles (Outside 3511 N/A N/A N/A N/A N/A SBP.A PSER complete IBR, N/A N/A
; monitor DCD
Containment)
Internally-Generated
Missiles (Inside 3.5.1.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A
Containment)
TURBINE MISSILE CIB PSER complete; RSAC RAI response

Turbine Missiles 3.5.1.3 12(2664) | GENERATION 7/12/2009 secondary reviewer complete due in 42 days,

with PSER August 23, 2009
Missiles Generated by
Tornadoes and 3514 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A
Extreme Winds
Site Proximity Missiles 3515 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A

(Except Aircraft)

complete

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Part2 Chap 3

Aircraft Hazards

3.5.1.6

N/A

N/A

N/A

N/A

N/A

RSAC PSER and review
complete

N/A

N/A

Structures, Systems,
and Components to be
Protected from
Externally-Generated
Missiles

3.5.2

SBPA PSER complete

Barrier Design
Procedures

3.5.3

Plant Design for
Protection Against
Postulated Piping
Failures in Fluid
Systems Outside
Containment

3.6.1

N/A

N/A

N/A

N/A

N/A

SBPA PSER and review are
complete. No secondary
reviewer.

N/A

N/A

Determination of
Rupture Locations and
Dynamic Effects
Associated with the
Postulated Rupture of
Piping

3.6.2

EMB2 Phase 1 PSER complete

Leak-Before-Break
Evaluation Procedures

3.6.3

N/A

N/A

N/A

N/A

N/A

CIB PSER complete, IBR

N/A

N/A

Seismic Design
Parameters

3.7.1

Seismic System
Analysis

3.7.2

Seismic Subsystem
Analysis

3.7.3

Seismic
Instrumentation

3.7.4

RGS1 PSER complete

Concrete Containment

3.8.1

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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SRP

Chap. SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Concrete and Steel
Internal Structures of
Steel or Concrete
Containments

3.8.3

Other Seismic
Category | Structures

3.84

Foundations

3.8.5

Special Topics for
Mechanical
Components

3.9.1

N/A

N/A

N/A

N/A

N/A

EMB2 IBR PSER completed for
Phase 1

N/A

N/A

Dynamic Testing and
Analysis of Systems,
Structures, and
Components

3.9.2

EMB1 PSER completed for
Phase 1

ASME Code Class 1,
2, and 3 Components,
and Component
Supports, and Core
Support Structures

3.9.3

EMB1 PSER completed for
Phase 1

Control Rod Drive
Systems

3.94

N/A

N/A

N/A

N/A

N/A

EMB2 IBR PSER completed for
Phase 1

N/A

N/A

Reactor Pressure
Vessel Internals

3.95

N/A

N/A

N/A

N/A

N/A

EMB2 IBR PSER completed for
Phase 1

N/A

N/A

Functional Design,
Qualification, and
Inservice Testing
Programs for Pumps,
Valves, and Dynamic
Restraints

3.9.6

CIB PSER complete

Seismic/Dynamic Qual
of Mech/Elec Egmt

3.10

EMB PSER complete, EEB
secondary reviewer

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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Phase 1

SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietar
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date Withholpding L);tter
Environmental
Qualification of 311 CIB PSER complete; EEB to
Mechanical and ' review as primary reviewer
Electrical Equipment
ASME Code Class 1,
2, and 3 P'P'r.]g EMB1 PSER completed for
Systems, Piping 3.12
: Phase 1
Components and their
Associated Supports
Threaded Fasteners - April 2, 2009 letter incorp deletion
ASME Code Class 1, 3.13 N/A N/A N/A N/A N/A of COL items from DCD, need to N/A N/A
2,and 3 verify DCD; CIB PSER complete
Fuel System Design 4.2 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
Nuclear Design 4.3 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
Thermal and Hydraulic
- 4.4
Design
Control Rod Drive CIB review complete IBR PSER
Structural Materials 4.5.1 NIA NIA NIA NIA NIA completed for Phase 1 NIA NIA
Reactor Internal and
3 Core Support Structure 45.2 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A
& [Materials
g Functional Design of
= Control Rod Drive 4.6 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
a |System
Compliance with the CIB secondary reviewer
Codes and Standards 5.2.1.1 completed PSER; EMB primary
Rule, 10 CFR 50.55a review PSER completed
CIB secondary reviewer
Applicable Code Cases 5.2.1.2 completed PSER; EMB primary
review PSER completed
Overprgssure 599
Protection
Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs

Page 6 of 69



SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Reactor Coolant
Pressure Boundary
Materials

5.2.3

N/A

N/A

N/A

N/A

N/A

CIB complete, IBR PSER
completed for Phase 1

N/A

N/A

Reactor Coolant
Pressure Boundary
Inservice Inspection
and Testing

5.2.4

CIB PSER complete, no
secondary reviewer

Reactor Coolant
Pressure Boundary
Leakage Detection

5.2.5

Reactor Vessel
Materials

531

Part 2 Chap 5

Pressure-Temperature
Limits, Upper-Shelf
Energy, and
Pressurized Thermal
Shock

5.3.2

N/A

4/7/2009

2 (2317)
8(2353)

PTS, RT(PTS)

RAI 8: 6/26/2009
RAI 2: 04/01/2009
ML090920061

RAI response received for RAI 2;
response for RAI 8 due August 7,
2009

RAI 2 5/1/2009
ML091250488

N/A

Reactor Vessel
Integrity

5.3.3

N/A

N/A

N/A

N/A

N/A

CIB PSER complete,

N/A

N/A

Reactor Coolant
System Component
and Subsystem Design

54

N/A

N/A

N/A

N/A

N/A

SRSB PSER complete, IBR

N/A

N/A

Pump Flywheel
Integrity (PWR)

54.1.1

N/A

N/A

N/A

N/A

N/A

CIB PSER complete, IBR

N/A

N/A

Steam Generator
Materials

5421

N/A

N/A

N/A

N/A

N/A

CIB PSER complete, IBR

N/A

N/A

Steam Generator
Program

54.2.2

N/A

N/A

N/A

N/A

N/A

CIB PSER complete, IBR

N/A

N/A

Residual Heat
Removal (RHR)
System

54.7

N/A

N/A

N/A

N/A

N/A

SRSB PSER complete, IBR

N/A

N/A

Pressurizer Relief Tank

Date: 8/10)
File Name:

2009 Time: 10:15 AM

54.11

N/A

N/A

N/A

N/A

N/A

SRSB PSER complete, IBR

N/A

N/A
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Reactor Coolant
System High Point
Vents

5.4.12

N/A

N/A

N/A

N/A

N/A

SRSB PSER complete, IBR

N/A

N/A

Engineered Safety
Features Materials

6.1.1

N/A

N/A

N/A

N/A

N/A

CIB PSER complete, IBR

N/A

N/A

Protective Coating
Systems (Paints) -
Organic Materials

6.1.2

13(2805)

PROTECTIVE
COATINGS

7/12/2009

CIB PSER complete. RAI
response due 42 days by August

23, 2009

Containment
Functional Design

6.2.1

Sub compartment
Analysis

6.2.1.2

Mass and Energy

Release Analysis for

Postulated Loss-of-
Coolant Accidents
(LOCAS)

6.2.1.3

Mass and Energy

Release Analysis for
Postulated Secondary
System Pipe Ruptures

6.2.1.4

Minimum Containment
Pressure Analysis for

Emergency Core
Cooling System

Performance Capability

Studies

6.2.1.5

Containment Heat
Removal Systems

6.2.2

Chap 6

Secondary
Containment

Cate: 8/10

founctieaal dAesign

6.2.3

deleted

deleted

deleted

deleted

deleted

deleted

deleted

deleted

File Name:
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Phase 1

SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietary
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date | Withholding Letter
g Containment Isolation 6.2.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
System
Combustible Gas 6.2.5 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
Control in Containment
$§2ttiig‘mem Leakage 6.2.6 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
Fracture Prevention of
Containment Pressure 6.2.7 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A
Boundary
Emergency Core 6.3
Cooling System '
Control Room 6.4 RSAC secondary review PSER
Habitability System ' complete; SPCV primary
ESF Atmosphere SPCV primary review. RSAC
5. N/A N/A N/A N/A N/A N/A N/A
Cleanup Systems 6.5.1 completed PSER. IBR
Containment Spray as SPCV, RSAC, and CIB
a Fission Product 6.5.2 N/A N/A N/A N/A N/A completed review. IBR PSER N/A N/A
Cleanup System completed for Phase 1
Fission Product Control RSAC primary review and SPCV
Systems and 6.5.3 N/A N/A N/A N/A N/A completed review, IBR PSER N/A N/A
Structures completed for Phase 1
i:ﬁs:srij:zfg;iss'on CIB primary and RSAC
6.5.5 N/A N/A N/A N/A N/A secondary reviews complete, IBR N/A N/A
Product Cleanup
PSER completed for Phase 1
System
Inservice Inspection
and Testing of Class 2 6.6 CIB PSER complete, no
secondary reviewer
and 3 Components
Instrumentation and. 71 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
Controls -- Introduction completed for Phase 1
7.2 N/A N/A N/A N/A N/A ICE review complete [BR PSER N/A N/A

Reactor Trip System
Date: 8/10R009 Time: 10:15 AM

completed for Phase 1

File Name: radDDEE3.xIs
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Phase 1

SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietary
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date | Withholding Letter
Engineered Safety 73 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
Features Systems completed for Phase 1
RAI response received ICE
Safe Shutdown 04/24/2009 .
. N/A 5/5/2009 4 (2504 UHS - - N/A
Systems 7.4 (2504) ML091270423  |€vView complete PSER 26-May-09
completed
RAI response received ICE
Information Systems 04/24/2009 review complete PSER
. N/A 5/5/2009 5 (2506 EOF . - - N/A
Important to Safety [ (2500) ML091270419 [completed; CHPB review 26-May-09
completed
Interlock Systems 76 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
Important to Safety completed for Phase 1
Control Systems 7.7 N/A N/A N/A N/A N/A ICE review complete [BR PSER N/A N/A
- completed for Phase 1
Diverse .
o
& ]instrumentation and 7.8 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
O completed for Phase 1
& [Control Systems
= Data Communication 79 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
a |Systems completed for Phase 1
Electric Power - EEB Review PSER complete;
. . N/A
Introduction 8.1 9(2576) NIA RAI response due 8/11/2009
Offsite Power System 8.2 EEB Review complete, PSER
A-C Power Systems 831 EEB Review complete, PSER
(Onsite) o EEB Review complete, PSER
[ce]
g D-C Power Systems 8.3.2 EEB Review complete, PSER
o (Onsite) - EEB Review complete, PSER
N
0_% Station Blackout 8.4 EEB Review complete, PSER
Criticality Safety of
Fresh and Spent Fuel 9.1.1 N/A N/A N/A N/A N/A CIB and SRSB PSERS complete N/A N/A
. IBR
Storage and Handling
New and Spent Fuel
9.1.2
Date: 8/10[500raig€e: 10:15 AM
File Name: radDDEE3.xIs
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Phase 1
SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietary
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date | Withholding Letter
Spent Fuel Pool . i
Cooling and Cleanup 9.1.3 N/A N/A N/A N/A N/A CIB PSER review gomplete, N/A N/A
SBPA to review
System
Light Load Handling
System (Related to 9.14
Refueling)
Overhead Heavy Load | 4 ; g SBPA PSER complete
Handling Systems
Station Service Water 921
System
Reactor Auxiliary
Cooling Water 9.2.2
Systems
Potable and Sanitary 924
Water Systems o
Ultimate Heat Sink 9.2.5
Con.d.e.nsate Storage 926
Facilities
Compressed Air 93.1
System
Process and Post- CIB PSER review complete;
accident Sampling 9.3.2 N/A N/A CHPB awaiting MHI response to
Systems DCD RAI on section 9.3.2
Equipment and Floor 9.3.3 NIA NIA NIA NIA N/A SBPA PSER IBR NIA NIA
Drainage System
ggﬁ?&f&g i?éjn:/(();w;) CIB PSER review complete;
N 9.34 N/A N/A N/A N/A N/A SRSB PSER secondary review N/A N/A
o (Including Boron
5 complete
2 Recovery System)
I
e
5 Control .Room Area 94.1
N Ventilation System
S |Spent Fuel Pool Area
g - 9.4.2
paie: 8/10R4@NHAIORRYSlRM

File Name: radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Auxiliary and Radwaste
Area Ventilation
System

9.4.3

Turbine Area
Ventilation System

9.4.4

Engineered Safety
Feature Ventilation
System

9.4.5

Fire Protection
Program

951

N/A

N/A

10(2328)
1(2332)

fire protection
testing

RAI 10: 6/30/2009
RAI 1: 03/30/2009
ML090890669

see RAI 1 (2328) SFPB review
RAI response; SFPB PSER
complete; RAI 10 response due
8/11/2009

RAI 1: 05/01/2009
ML091250488

N/A

Communications
Systems

9.5.2

ICE1 PSER complete

Lighting Systems

9.5.3

Emergency Diesel
Engine Fuel Oil
Storage and Transfer
System

9.5.4

N/A

N/A

N/A

N/A

N/A

CIB PSER complete, IBR

N/A

N/A

Emergency Diesel
Engine Cooling Water
System

9.5.5

Emergency Diesel
Engine Starting
System

9.5.6

Emergency Diesel
Engine Lubrication
System

9.5.7

Emergency Diesel
Engine Combustion Air
Intake and Exhaust
System

9.5.8

Date: 8/10,
File Name:

Turbine Generator

10.2

N/A

N/A

N/A

N/A

N/A

SBPA PSER complete IBR

N/A

N/A

7009 Time: 10:15 AM
radDDEE3.xIs
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Phase 1

SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietary
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date | Withholding Letter
turbine
. . : : 04/29/2009 06/17/2009
2. N/A N/A t N/A
Turbine Rotor Integrity 10.2.3 6 (2614) n:)sr.ggg;n ML091270403 CIB PSER complete, ML091740112
Main Steam Suppl SBPA PSER complete, RAI
PRy 10.3 16(2700) MSSV 7/13/2009 response due 42 days from July
System
13, 2009
Steam and Feed water CIB and SBPA review complete
Svstem Materials 10.3.6 7 FAC 6/26/2009 for phase 1, PSER; RAI response
Y due July 31, 2009
o Main Condensers 10.4.1 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
= -
5 Main Co.ndenser 10.4.2 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
£ |Evacuation System
= - -
) ;;;?:a?s Gland Sealing 10.4.3 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
N "
¢ [ Turbine Bypass 10.4.4 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
a ISystem
Circulating Water SBPA phase 1 PSER review
10.45
System complete
g;;\t(ii:\sate Cleanup 10.4.6 N/A N/A N/A N/A N/A CIB PSER review complete IBR N/A N/A
Condensate and Feed 10.4.7 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
water System
Steam Generator Blow CIB phase 1 PSER review
down System (PWR) 10.4.8 17(2708) SGBS 7/14/2009 complete, response due 42 days
Y on August 25, 2009
g;:;g;ry(;?veg)water 10.4.9 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
RSAC primary reviewer
Source Terms 111 N/A N/A N/A N/A completed PSER, CHPB N/A N/A
N/A concurred, IBR
N SBPA secondary reviewer
Liquid Waste 11.2 completed PSER. CHPB primary
Management System . .
review ongoing.
Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Part 2 Chapter 11

Gaseous Waste
Management System

11.3

SBPA secondary reviewer
completed PSER. CHPB primary
review ongoing. SPCV to also
review.

Solid Waste
Management System

11.4

SBPA secondary reviewer
completed PSER. CHPB primary
review ongoing.

Process and Effluent
Radiological Monitoring
Instrumentation and
Sampling Systems

115

Part 2 Chapter 12

Assuring that
Occupational Radiation
Exposures Are As Low
As Is Reasonably
Achievable

12.1

Radiation Sources

12.2

Radiation Protection
Design Features

12.3-12.4

Operational Radiation
Protection Program

12.5

™

Management and
Technical Support
Organization

13.1.1

Operating Organization

13.1.2-13.1.3

Reactor Operator
Requalification
Program; Reactor

Operator Training

13.2.1

Date: 8/10/2009 Time: 10:15 AM

File Name:

radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Part 2 Chapter 1

Non-Licensed Plant
Staff Training

13.2.2

Emergency Planning

13.3

Operational Programs

13.4

Administrative
Procedures - General

135.1.1

Administrative
Procedures - Initial
Test Program

13.5.1.2

Operating and
Emergency Operating
Procedures

13.5.2.1

Physical Security

13.6

Initial Plant Test
Program - Design
Certification and New
License Applicants

14.2

Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3

N/A

4/1/2009

1 (2328)

fire protection

03/30/2009
ML090890669

response received

05/01/2009
ML091250488

Structural and Systems
Engineering -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.2

Piping Systems and
Components -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.3

Date: 8/10/2009 Time: 10:15 AM

File Name:

radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Part 2 Chapter 14

Date: 8/10,
File Name:

Reactor Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.4

Instrumentation and
Controls - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.5

N/A

N/A

N/A

N/A

N/A

ICE1 PSER complete

N/A

N/A

Electrical Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.6

EEB Review complete, PSER

Plant Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.7

Radiation Protection -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.8

Human Factors
Engineering -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.9

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Emergency Planning -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.10

Containment Systems -
Inspections, Tests,
Analyses, and

AeLephanee Crteria

14.3.11

N/A

N/A

N/A

N/A

N/A

SPCV PSER complete IBR.
Other secondary reviewers.

N/A

N/A

radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Physical Security
Hardware -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.12

Introduction - Transient
and Accident Analyses

15

Review of Transient
and Accident Analysis
Method

15.0.2

Design Basis Accident
Radiological
Consequences of
Analyses for Advanced
Light Water Reactors

15.0.3

Decrease in Feed
water Temperature,
Increase in Feed water
Flow, Increase in
Steam Flow, and
Inadvertent Opening of
a Steam Generator
Relief or Safety Valve

15.1.1-15.1.4

Steam System Piping
Failures Inside and
Outside of
Containment (PWR)

15.1.5.

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

art 2 Chapter 15

Loss of External Load;
Turbine Trip; Loss of
Condenser Vacuum;
and Steam Pressure
Regulator Failure
(Closed)

15.2.1-15.2.5

Loss of Nonemergency
AC Power to the
Station Auxiliaries

15.2.6

Loss of Normal Feed
water Flow

15.2.7

Feed water System
Pipe Breaks Inside and
Outside Containment
(PWR)

15.2.8

Loss of Forced Reactor
Coolant Flow Including
Trip of Pump Motor
and Flow Controller
Malfunctions

15.3.1-15.3.2

Reactor Coolant Pump
Rotor Seizure and
Reactor Coolant Pump
Shaft Break

15.3.3-15.3.4

Uncontrolled Control
Rod Assembly
Withdrawal from a
Subcritical or Low
Power Startup
Condition

1541

Date: 8/10/2009 Time: 10:15 AM

File Name:

radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Uncontrolled Control
Rod Assembly
Withdrawal at Power

15.4.2

Control Rod
Misoperation (System
Malfunction or
Operator Error)

15.4.3

Startup of an Inactive
Loop or Recirculation
Loop at an Incorrect
Temperature, and Flow
Controller Malfunction

15.4.4-15.4.5

Inadvertent Decrease
in Boron Concentration
in the Reactor Coolant
System (PWR)

15.4.6

Inadvertent Loading
and Operation of a
Fuel Assembly in an
Improper Position

15.4.7

Spectrum of Rod
Ejection Accidents
(PWR)

15.4.8

Inadvertent Operation
of ECCS and Chemical
and Volume Control
System Malfunction
that Increases Reactor
Coolant Inventory

15.5.1-15.5.2

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Radioactive Releases
from a Subsystem or
Component

15.5.7

Inadvertent Opening of
a PWR Pressurizer
Pressure Relief Valve

15.6.1

Radiological
Consequences of
Steam Generator Tube
Failure

15.6.3

Loss-of-Coolant
Accidents Resulting
From Spectrum of
Postulated Piping
Breaks Within the
Reactor Coolant
Pressure Boundary

15.6.5

Anticipated Transients
Without Scram

15.8

General, Plant Sys,
Refueling, & Adm
Ctrls: Technical
Specifications

16.1

SLs, Reactivity, Core
Op Limits, & Special
Ops: Technical
Specifications

16.2

Instrumentation:
Technical
Specifications

16.3

RCS & ECCS:
Technical
Specifications

16.4

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon
Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant
Response Date

Proprietary
Withholding Letter

Part 2 Chap 16

Containment Systems:
Technical
Specifications

16.5

SPCV PSER complete. TS

secondary reviewer.

Electrical Power Sys:
Technical
Specifications

16.6

Part 2 Chap 17

Quality Assurance
During the Design and
Construction Phases

171

Reliability Assurance
Program (RAP)

17.4

Quality Assurance
Program Description -
Design Certification,
Early Site Permit and
New License
Applicants

17.5

CQVP PSER Complete

Maintenance Rule

17.6

Chap 18

HFE Program
Management

18.1

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Operating Experience
Review

18.2

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Functional
Requirements Analysis
and Function Allocation

18.3

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Task Analysis

18.4

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Staffing and
Qualifications

18.5

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Human Reliability
Analysis

18.6

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Date: 8/10/2009 Time: 10:15 AM

File Name:

radDDEE3.xIs
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SRP
Chap.

SRP Section Title

SRP Section

Part 2

Human-System
Interface Design

18.7

Phase 1
Draft RAI
Issued

N/A

Telecon
Date

N/A

RAI #

N/A

Phase 1 RAI
Subject

N/A

Phase 1 Final RAI
Issuance Date

N/A

Comments

COLP PSER complete, IBR

Luminant
Response Date

N/A

Proprietary
Withholding Letter

N/A

Procedure
Development

18.8

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Training Program
Development

18.9

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Human Factors
Verification and
Validation

18.10

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Design Implementation

18.11

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Human Performance
Monitoring

18.12

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Part 2 Chap 19

Probabilistic Risk
Assessment and Severe
Accident Evaluation for
New Reactors

19

Determining the
Technical Adequacy of
Probabilistic Risk
Assessment Results for
Risk-Informed Activities

19.1

Review of Risk
Information Used to
Support Permanent Plant-
Specific Changes to the
Licensing Basis: General
Guidance

19.2

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs
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Phase 1

SRP . . . Telecon Phase 1 RAI Phase 1 Final RAI Luminant Proprietary
Chap. SRP Section Title SRP Section Dlr;\SfLeRéAl Date RAI # Subject lssuance Date Comments Response Date | Withholding Letter
Administrative and N/A financial RAI letter issued June 26, 2009;
Part 1 |Financial Information N/A  |assurance 6/26/2009|requested 35 day response time
Technical
Part 4 |Specifications
Part 5 |Emergency Plan
ITAAC and License
Part 10 |Conditions
COLA Enclosures
Part 11 |QAPD

Date: 8/10/2009 Time: 10:15 AM
File Name: radDDEE3.xIs

Page 23 of 69



Phase 1ECD /
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Phase 1ECD /
Complete

NO
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yes
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Time: 10:15 A
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Phase 1ECD /
Complete

no

yes

no

RHEB secondary reviewer

Yes

yes

yes

yes

Yes
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Phase 1ECD /
Complete

yes

No
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no
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No
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Complete
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Phase 1ECD /
Complete

No

yes

No

yes

yes

yes

yes

Yes

no

no
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Phase 1ECD /
Complete

yes

yes

yes

yes

yes

yes

yes

yes
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Complete
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deleted
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Complete
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Complete
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Yes
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yes
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Complete
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Complete
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yes
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yes

yes

yes

no
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Complete
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Complete
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