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, The purpose of this modification is to deobligate $21.36 from task 4 Accordingly, the cellmg is hereby reduced
by $21.36 from $53,870.55 to $53,849.19 and the obligated amount is reduced by $21.36 from $50,000 to
$49,978.64.

Accordingly the first sentence of paragraphs (a) and (b) entitled: “Consideration and obligation - Task Orders”
" are revised to read as follows:

" “(a) The total estimated amount of this Task Order (ceiling) for the products/servrces ordered dehvered and
accepted under this contract is $53,849. 19

| “(b) The amount presently obhgated with respect to this Task Order is $49,978.64.”

All other terms and conditions remain the same
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