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From: Monarque, Stephen
Sent: Tuesday, October 20, 2009 5:03 PM
To: cp34-rai-luminant@mnes-us.com; Diane Yeager; Donald.Woodlan@luminant.com;

Eric.Evans@luminant.com; John.Conly@luminant.com; joseph tapia; Kazuya Hayashi;
Matthew.Weeks@luminant.com; MNES RAI mailbox; Russ Bywater

Subject: revised Comanche peak project status table

Attachments: Comanche Peak COLA project status List.xls

Note: | have revised the attached RAI table, as Luminant has requested an extension for several RAls. This
includes 2.2, 2.3, 2.5, 3.8. chapter 9, 13.3, and 17.4. You may want to look at these RAI response dates when
planning the phase 2 RCOLA completion dates.
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Stephen Monarque
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NRO/DNRL/NMIP
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amancha Daals, Drainact Qtatiic Ta

hin

Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI [Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Part 2 .
Introduction and , completed, response to RAI ML092380344
g:hap Interfaces ! NIA NIA 20(2218) Drawing 7/15/2009 received August 24, 2009 08/24/2009 NIA
dSlte L.oc.atlon and 211 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A
escription complete
Exclusion Area Authority 219 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A
and Control complete
Population Distribution 2.13 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A
complete
Identification of potential RSAC PSER and review Response for RAI 30
hazards in site vicinity 2.2.1-222 NIA 30(2843) NIA complete due October 15, 2009
Response for RAI 31
Evaluation of Potential 293 N/A 31 (2844) N/A RSAC PSER and review due October 15, 2009;
Accidents o 32 (2864) complete RAI 32 response due
11/12/2009
. : RSAC PSER and review RAI 51 response due
Regional Climatology 23.1 N/A 51(3555) complete 10/21/09
RSAC PSER and review RAI 45 response due
Local Meteorology 2.3.2 N/A 45(3556) complete October 19, 2009
5/8/2009
Onsite Meteorological 233 N/A 4/29/2009 3(2584) | request for 04/24/2009 EC)AC;;GRrgz%ogsseEdRu;}C{)jc:g\tl)i((aarwlg, ML091330346; RAI 46 N/A
Measurements Programs e 46(3557) data ML091270429 ' response due

11/2/2009

complete

11/9/2009
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hin

Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Short-term Dispersion .
Estimates for Accident 2.3.4 N/A 72(3558) RSAC PSER and review RAI response due
complete 11/4/2009
Releases
Long-Term Atmospheric .
Dispersion Estimates for 235 N/A 61(3559) RSAC PSER and review RAI response due
: complete 10/30/2009
Routine Releases
Hydrology
RAI 95 response due
. - 95(3675) 11/5/2009; RAI 101
Hydrologic Description 24.1 N/A 101(3663) RHEB PSER complete response due
11/6/2009
RAI 102 response due
Floods 2.4.2 N/A 102(3664) RHEB PSER complete 11/6/2009
Probable Maximum
Flood (PMF) on Streams 2.4.3 N/A RHEB PSER complete
and Rivers
. . RAI response due
Potential Dam Failures 2.4.4 N/A 111(3666) RHEB PSER complete 11/6/2009
Probable Maximum RA[ response due
Surge and Seiche 2.4.5 N/A 112(3667) RHEB PSER complete b
i 11/6/2009
Flooding
Probable Maximum RAI response due
Tsunami Hazards 2.4.6 N/A 107(3668) RHEB PSER complete 11/6/2009
RAI 104 response due
Ice Effects 2.4.7 N/A 104(3669) RHEB PSER complete 11/6/2009
Cooling Water Canals 2.4.8 N/A RHEB PSER complete

and Reservoirs

11/2/2009
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Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI [Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Channel Diversions 2.4.9 N/A RHEB PSER complete
Flooding Protection RAI 103 response due
Requirements 2.4.10 N/A 103(3670) RHEB PSER complete 11/6/2009
Low Water RAI response due
Considerations 2411 N/A 113(3671) RHEB PSER complete 11/6/2009
Groundwater 2.4.12 N/A 114(3672) RHEB PSER complete RAI response due
- P 11/6/2009
Accidental Releases of
‘;‘_ Radioactive Liquid 2413 N/A 116 RHEB PSER complete; CHPB RAI response due
i Effluents in Ground and o (3673) review complete 11/9/2009
O Surface Waters
— Technical Specifications
= RAI 96 response due
[
g and Emergency 2.4.14 N/A 96(3674) RHEB PSER complete 11/5/2009

Operation Requirements

11/2/2009
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Phase 1
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SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
ML092440357, dated
8/28/2009;
seismic and see September 10, 2009 ML092740182, dated
2.5.1 NIA 21(3015) geology submittal 9/28/2009; and ves
ML092820486 dated
9/10/2009
seismic and ML092820486, dated
25.1 N/A 15(3080) geology 9/10/2009 Yes
. . - ML092440357, dated
Basic Geologic and 251 N/A 14(3037) | SEISMICaANd | 2155009 [RESL PSER and RAIs are 8/28/2009 provided Yes
Seismic Information geology complete. 9

response to RAI 14

11/2/2009
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI

Issuance Date

Comments

Luminant Response
Date

Proprietary
Withholding
Letter

Vibratory Ground Motion

25.2

N/A

11(1889)

ground
motion

7/1/2009

RGS1 PSER complete;

ML092440357, dated
8/28/2009;
ML092740182, dated
9/28/2009; and
ML092820486 dated
9/10/2009 provided
responses. Response
to RAI 1 and 3 due
October 28, 2009

Surface Faulting

2.5.3

N/A

18(3016)

surface
faulting

7/14/2009

RGS1 PSER complete.

ML092820486, dated
9/10/2009

yes

Stability of Subsurface
Materials and
Foundations

254

N/A

22(2929)

7/17/2009

RGS1 PSER complete, all other
RAI response on September 10,
2009 submittal

ML092440357, dated
8/28/2009;
ML092740182, dated
9/28/2009;
ML092820486 dated
9/10/2009 provided
RAI responses. RAI
responses 1, 2, 3, 4; 9,
10, and 17 due
October 28, 2009

11/2/2009
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Phase 1 . : Proprietary
SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI [Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
ML092740182, dated
9/28/2009; and
RGS1 PSER complete. All other Ng%fg /22%%%48%\/?:;?
Stability of Slopes 255 N/A 19(2930) |slope stability 7/14/2009 RAI responses on September 10, P
2009 RAI responses.
Response to RAI 2.5.5-
1 due October 28,
2009
L e RAI 47 response due
Seismic Classification 3.2.1 N/A N/A 47(2758) N/A N/A EMB2 PSER complete, IBR October 19, 2009 N/A
System Quality Group RAI response due
Classification 3.2.2 N/A 67(2757) EMB2 PSER completed 11/2/2209
. . RAI 54 response due
Wind Loadings 3.3.1 N/A 54(2818) SEB1 PSER complete 10/26/2009
Tornado Loadings 3.3.2 N/A 66(2819) SEB1 PSER complete RAI response due
g e P 11/2/2209
Internal Flood Protection SBPA PSER completed; RHEB
for Onsite Equipment 3.4.1 N/A :
. secondary reviewer on Phase 2
Failures
Analysis Procedures 3.4.2 N/A N/A N/A N/A N/A SEBI1 PSER and review N/A N/A
complete
Internally Generated
Missiles (Outside 35.1.1 N/A N/A N/A N/A N/A SBPA PSER complete IBR, N/A N/A
: monitor DCD
Containment)

11/2/2009
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Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Internally-Generated
Missiles (Inside 3.5.1.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A
Containment)
TURBINE CIB PSER complete; RSAC
Turbine Missiles 35.13 N/A N/A 12(2664) | MISSILE 7112/2009 ~ |S€CONDary reviewer complete ML092380343 August N/A
GENERATION with PSER; RAI response 24, 2009
received
Missiles Generated by
Tornadoes and Extreme 3514 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A
Winds
Site Proxmny Missiles 3515 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A
(Except Aircraft) complete
Aircraft Hazards 35.1.6 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A
complete
Structures, Systems, and
Components to be RAI response due
Protected from Externally 3.5.2 NIA 80(2840) SBPA PSER complete 11/6/2009
Generated Missiles
Barrier Design RAI response due
Procedures 3.5.3 N/A 124(2828) SEB 1 PSER complete November 13, 2009
Plant Design for
Protection Against SBPA PSER and review are
Postulated Piping 3.6.1 N/A N/A N/A N/A N/A complete. No secondary N/A N/A

Failures in Fluid Systems
Outside Containment

reviewer.

11/2/2009
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Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI [Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Determination of Rupture
Locations and Dynamic
Effects Associated with 3.6.2 N/A 27(2737) 8/11/2009 EMB2 Phase 1 PSER complete ML092670160,
9/22/2009
the Postulated Rupture of
Piping
Leak-Before-Break 3.6.3 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A
Evaluation Procedures
Seismic Design RAI 55 response due
Parameters 3.7.1 N/A 55(2876) SEB 1 PSER complete 10/26/2009
I . RAI 60 response due
Seismic System Analysis 3.7.2 N/A 60(2879) SEB 1 PSER complete 11/17/2009
Seismic Subsystem RAI response due
o Analysis 3.7.3 N/A 64(2883) SEB 1 PSER complete 10/30/2009
]
G 3 d
L : RAI 53 response due
o Seismic Instrumentation 3.7.4 N/A 53(2814) RGS1 PSER complete 10/21/2009
a
(o
Concrete Containment 3.8.1 N/A 106(2990) SEB 1 PSER complete RAI response due

11/6/2009

11/2/2009




amancha Daals, Drainact Qtatiic Ta
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Phase 1 . : Proprietary
SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Concrete and Steel
Internal Structures of 383 N/A N/A N/A N/A N/A SEB 1 PSER and review N/A N/A
Steel or Concrete complete
Containments
RAI 108 response due
11/6/2009;Luminant
Other Seismic Category | requests 30 day
Structures 384 NIA 108(2994) SEB 1 PSER complete extension to 12/7/2009.
Significant contractor
effort
RAI 122 response due
11/13/2009. Luminant
requests 31 day
Other Seismic Category | extension to
Structures 384 NIA 122(3006) SEB 1 PSER complete 12/14/2009. Number
of DCD and RCOLA
guestions in seismic
area.
Foundations 3.8.5 N/A 115(2999) SEB 1 PSER complete RAI response due
e P 11/6/2009
Special Toplcs for 30.1 N/A N/A N/A N/A N/A EMB2 IBR PSER completed for N/A N/A
Mechanical Components Phase 1
Dynamic Testing and
Analysis of Systems, EMB1 PSER completed for
3.9.2 N/A
Structures, and Phase 1
Components

11/2/2009




amancha Daals, Drainact Qtatiic Ta
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Phase 1 . : Proprietary
SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date

Issued Letter
ASME Code Class 1, 2,
and 3 Components, and EMB1 PSER completed for
Component Supports, 3.9.3 N/A 84(2736) P 11/6/2009

Phase 1
and Core Support
Structures
Control Rod Drive 304 N/A N/A N/A N/A N/A EMB2 IBR PSER completed for N/A N/A
Systems Phase 1
Reactor Pressure Vessel 305 N/A N/A N/A N/A N/A EMB2 IBR PSER completed for N/A N/A
Internals Phase 1
Functional Design,
Qualification, and
Inservice Testing RAI 57 response due
Programs for Pumps, 3.9.6 N/A 57(2772) CIB PSER complete 10/26/2009
Valves, and Dynamic
Restraints
Seismic/Dynamic Qual of EMB PSER complete, EEB ML092670160,
Mech/Elec Egmt 3.10 NIA 25(2730) 8/11/2009 secondary PSER complete. 9/22/2009
Environmental i RAI 73 response due
Qualification of 11 A 73(2765); C:ii:ffsvfgxe‘?'_e;es'EEFfB 11/4/2009; RAI 97
Mechanical and ' 97(3705) Eom Igte response due
Electrical Equipment P 11/5/2009
ASME Code Class 1, 2,
ar_ld_ 3 Piping Systems, 312 N/A N/A N/A N/A N/A EMB1 PSER completed for N/A N/A
Piping Components and Phase 1
their Associated Supports
11/2/2009

10
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Phase 1 . : Proprietary
SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Threaded Fasteners - April 2, 2009 letter incorp deletion
ASME Code Class 1, 2, 3.13 N/A N/A N/A N/A N/A of COL items from DCD, need to N/A N/A
and 3 verify DCD; CIB PSER complete
Fuel System Design 4.2 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
Nuclear Design 4.3 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
ge‘i'ir;]a' and Hydraulic 4.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
Control Rod Dnye 451 N/A N/A N/A N/A N/A CIB review complete IBR PSER N/A N/A
Structural Materials completed for Phase 1
Reactor Internal and
Z_ Core Support Structure 45.2 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A
(G .
< |Materials
g Functional Design of
= Control Rod Drive 4.6 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
a JSystem
Compliance with the CIB secondary reviewer RA[ 40 response due
Codes and Standards 5.2.1.1 N/A 40(2751) completed PSER; EMB primary October 59 2009
Rule, 10 CFR 50.55a review PSER completed '
41(2760) CIB secondary reviewer RAIls 41 and 42
Applicable Code Cases 5.2.1.2 N/A 42(2795) completed PSER; EMB primary |responses due October
review PSER completed 19, 2009
Overpressure Protection 5.2.2 N/A SRSB PSER complete, IBR
Reactor Coolant
Pressure Boundary 5.2.3 N/A N/A N/A N/A N/A CIB complete, IBR PSER N/A N/A
. completed for Phase 1
Materials
11/2/2009

11



amancha Daals, Drainact Qtatiic Ta

hin

Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI [Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Reactor Coolant
Pressure Boundary CIB PSER complete, no RAI response due
Inservice Inspection and 524 NIA 87(2969) secondary reviewer 11/2/2209
Testing
Reactor Coolant
Pressure Boundary 5.2.5 N/A 58(3457) SBPA PSER complete RAI 54 response due
) 10/26/2009
Leakage Detection
o . 62(3193) CIB PSER complete, no RAI 62 and 65
g Reactor Vessel Materials 53.1 N/A 65(3127) secondary reviewer responses due
g y 10/30/2009
N .
so | ers | e
a VPP . 5.3.2 N/A 41712009 ' ' CIB PSER complete RAI ML091250488; RAI 8 N/A
Energy, and Pressurized 8(2353) RT(PTS) 04/01/2009 ; .
response received for RAI 2; 8/7/09 ML092230162
Thermal Shock ML090920061 :
response for RAI 8 received.
Reactor Vessel Integrity 5.3.3 N/A N/A N/A N/A N/A CIB PSER complete, N/A N/A
Reactor Coolant System
Component and 5.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
Subsystem Design
(PFE‘V”\;S)F'VWhee' Integrty | 5411 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A
Steam Generator 5.4.2.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A
Materials
ﬁ:iggnfe”erator 5.4.2.2 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A
Residual Heat Removal 5.4.7 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
(RHR) System
Pressurizer Relief Tank 5.4.11 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

11/2/2009

12
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Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date

Issued Letter
Reactor Coolant System | = o , 1, N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
High Point Vents
Engineered Safety 6.1.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A
Features Materials
Protective Coating 08/24/2009
Systems (Paints) - 6.1.2 N/A N/A 13(2805); PESZ‘EI?\IE\QE 2/12/2009 CIB PSER complete. RAI ML092380343; RAI 94 N/A
Organic Materials 94(3677) response received. response due

11/5/2009

gzgit;]”mem Functional 6.2.1 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
Sub compartment 6.2.1.2 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
Analysis
Mass and Energy
Release Analysis for
Postulated Loss-of- 6.2.1.3 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
Coolant Accidents
(LOCAS)
Mass and Energy
Release Analysis for 6.2.1.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
Postulated Secondary
System Pipe Ruptures
Minimum Containment
Pressure Analysis for
Emergency Core Cooling| 6.2.1.5 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A

System Performance
Capability Studies

11/2/2009

13
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Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. lssued Subject Issuance Date Date Letter
Containment Heat SPCV PSER complete IBR, CIB RAI response due
Removal Systems 6.2.2 NIA NIA 76(3105) NIA NIA secondary review also complete 11/5/2009 NIA
©
o .
3 Secoqdary Coqtamment 6.2.3 deleted deleted deleted deleted deleted deleted deleted deleted
O Functional Design
% g;;t:::mem Isolation 6.2.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
o n
Combustible Gas Control | ¢, 5 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
in Containment
$§2ttiig‘mem Leakage 6.2.6 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
Fracture Prevention of
Containment Pressure 6.2.7 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A
Boundary
g;ws?é?:ncy Core Cooling| ¢ 4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
RSAC secondary review PSER
Control Room ) : RAI response due
Habitability System 6.4 N/A 77(3451) complete, SPCV primary 11/5/2009
reviewer PSER also complete
ESF Atmosphere SPCV primary review. RSAC
Cleanup Systems 6.5.1 NIA NIA NIA NIA NiA completed PSER. IBR NIA NIA
Containment Spray as a SPCV, RSAC, and CIB
Fission Product Cleanup 6.5.2 N/A N/A N/A N/A N/A completed review. IBR PSER N/A N/A
System completed for Phase 1
o RSAC primary review and SPCV
Fission Product Control 6.5.3 N/A N/A N/A N/A N/A completed review, IBR PSER N/A N/A

Systems and Structures

completed for Phase 1

11/2/2009

14
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Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Pressure Suppression CIB primary and RSAC
Pool as a Fission Product 6.5.5 N/A N/A N/A N/A N/A secondary reviews complete, IBR N/A N/A
Cleanup System PSER completed for Phase 1
Inserwce Inspection and 43(2970) CIB PSER complete, no RAls 43 and 44
Testing of Class 2 and 3 6.6 N/A 44(2971) secondary reviewer responses due October
Components y 19, 2009
Instrumentation and. 71 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
Controls -- Introduction completed for Phase 1
Reactor Trip System 7.2 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
completed for Phase 1
Engineered Safety 73 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
Features Systems completed for Phase 1
RAI response received ICE
04/24/2009 : 05/26/2009
Safe Shutdown Systems 7.4 N/A 5/5/2009 4 (2504) UHS ML091270423 |"€View complete PSER ML091480014 N/A
completed
RAI response received ICE
Information Systems 04/24/2009 [review complete PSER 05/26/2009
EOF . N/A
Important to Safety 75 NIA 5/5/2009 5 (2506) ML091270419 [completed; CHPB review ML091480014
completed
Interlock Systems 76 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
Important to Safety completed for Phase 1
Control Systems 7.7 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
completed for Phase 1
- Diverse Instrumentation 78 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
5 and Control Systems completed for Phase 1
=1 — X
s Data Communication 79 N/A N/A N/A N/A N/A ICE review complete IBR PSER N/A N/A
O ISystems completed for Phase 1

11/2/2009

15
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Phase 1 . : Proprietary
SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI [Phase 1 Final RAI Comments Luminant Response Withholding
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Issued Letter
Electric Power - EEB Review PSER complete; 8/11/2009
Introduction 8.1 NIA NIA 9(2576) NIA NIA RAI response received ML092240406 NIA
EEB Review complete, PSER; RA[ 24 response on
Offsite Power System 8.2 N/A N/A 24(2577) N/A 6/30/2009 RAI response due in 42 days on b N/A
9/8/09 ML092530470
9/9/2009
EEB Review complete, PSER; RAI 23 response on
A-C I?ower Systems 831 N/A N/A 23(2581) N/A 212712009 RAI response due in 42 days on 9/8/09 ML092530470 N/A
(Onsite) 9/8/09
[ce]
o D-C Power Systems N/A N/A N/A N/A EEB Review complete, PSER N/A N/A
3 Onsit 8.3.2 N/A
) (Onsite)
N
0_% Station Blackout 8.4 N/A N/A N/A N/A N/A EEB Review complete, PSER N/A N/A
Criticality Safety of Fresh
and Spent Fuel Storage 9.1.1 N/A N/A N/A N/A N/A CIB and SRSBIBPSERS complete N/A N/A
and Handling
New and Spent Fuel SBPA IBR review complete IBR,
Storage 9.1.2 N/A N/A N/A N/A N/A CIB PSER complete N/A N/A
Spent Fuel Pool Cooling 913 N/A N/A N/A N/A N/A CIB PSER review (_:omplete; N/A N/A
and Cleanup System SBPA to review
Light Load Handling
System (Related to 9.14 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A
Refueling)
Overhead Heavy Load RAI 52 response due
Handling Systems 9.15 N/A 52(3294) SBPA PSER complete 10/21/2009

11/2/2009
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Chap. Subject Issuance Date Date
Issued Letter
RAI response due
Station Service Water 9.2.1 N/A 109(3698) SBPA PSER complete 11/6/2009. 7 day
System extension requested to
11/13/2009
Reactor Auxiliary Cooling| 4 , , N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A
Water Systems
Potable and Sanitary 9.2.4 N/A SBPA PSER complete
Water Systems
Response due
Ultimate Heat Sink 9.2.5 N/A 121(3762) SBPA PSER complete 11/13/2009; 7 day
extension requested to
11/13/2009
Con_d_e_nsate Storage 926 N/A N/A N/A N/A N/A SBPA PSER and review N/A N/A
Facilities complete
Chilled Water system 9.2.7 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A
Turbine Building Cooling | ¢ , ¢ N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A
Water System
Non-Essential Service 9.2.9 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A
Water system
Compressed Air System 9.3.1 N/A N/A N/A N/A N/A SBPA PSER review complete N/A N/A
Process and Post- . )
accident Sampling 9.3.2 N/A N/A CIB PSER review complete;
CHPB review complete

Systems
Equipment and Floor 9.3.3 N/A N/A N/A N/A N/A SBPA PSER IBR N/A N/A

Drainage System

11/2/2009
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Issued Letter
ggﬁ?&f&g i?éjn:/(();w;) CIB PSER review complete;
N 9.34 N/A N/A N/A N/A N/A SRSB PSER secondary review N/A N/A
(Including Boron
complete
Recovery System)
(o)}
«  |Control Room Area SPSV PSER and review RAI response due
[}
‘% Ventilation System 9.4.1 NIA 63(3219) complete 10/30/2009
5
(q\] .
£ Speqt F_uel Pool Area 942 N/A N/A N/A N/A N/A SPSV PSER and review N/A N/A
& JVentilation System complete, IBR
. SPSV PSER and review
Auxiliary and Radwaste i RAI 48 response due
Area Ventilation System 9.4.3 NIA 48(3225) complete, CHPB secondary October 19, 2009
review ongoing
Turbine Area Ventilation 94.4 N/A N/A N/A N/A N/A SPSV PSER and review N/A N/A
System complete, IBR
Engineered Safety .
Feature Ventilation 9.4.5 N/A 110(3230) SPSV PSER and review RAI 110 responée due
complete, 11/6/2009;
System
. RAI 123 response due
Engineered Safety SPSV PSER and review 11/13/2009; 7 day
Feature Ventilation 9.4.5 N/A :
Svstem 123(3232) complete, extension requested to
4 11/20/2009
Containment Ventilation | g , & N/A related to SRP 9.4.5
System
11/2/2009
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Issued Letter
RAI 10: : RAI 1: 05/01/2009
see RAI 1 (2328) SFPB review
. . 10(2328) | fire protection | 6/30/2009 RAI : ML091250488 RAl: 10
Fire Protection Program 9.5.1 N/A N/A 1(2332) testing 1- 03/30/2009 (F:{(;AnL rTjgagnsﬁi fOFI:i:SeE: 8/11/2009 N/A
ML090890669 piete, ML092240406
Communications RAI 34 response due
Systems 9.5.2 N/A 34(2764) ICE1 PSER complete October 15, 2009
Lighting Systems 9.5.3 N/A N/A N/A N/A N/A EEB IBR N/A N/A
Emergency Diesel
Engine Fuel Oil Storage 9.5.4 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A
and Transfer System
Emergency Diesel
Engine Cooling Water 9.5.5 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A
System
Emergency Diesel 9.5.6 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A
Engine Starting System
Emergency Diesel
Engine Lubrication 9.5.7 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A
System
Emergency Diesel
Engine Combustion Air 9.5.8 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A
Intake and Exhaust
System
Turbine Generator 10.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A
turbine
. . : : 04/29/2009 06/17/2009
Turbine Rotor Integrity 10.2.3 N/A N/A 6 (2614) n:)sr.gg::;n ML091270403 CIB PSER complete, ML091740112 N/A
11/2/2009
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Issued Letter
Main Steam Supply 103 N/A N/A 16(2700) MSSVY 2/13/2009 SBPA PSER cpmplete, RAI ML092380343 August N/A
System response received. 24, 2009
CIB and SBPA review complete
Steam and Feed water ) RAI 7 8/7/09
System Materials 10.3.6 N/A N/A 7 FAC 6/26/2009 for p_hase 1, PSER; RAI response ML092230162 N/A
received
Main Condensers 10.4.1 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
o [Main Condenser 10.4.2 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
- Evacuation System
=t . .
g |Turbine Gland Sealing 10.4.3 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
O |System
Turbine Bypass System 10.4.4 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
Circulating Water 1045 N/A N/A N/A N/A N/A SBPA phase 1 PSER review N/A N/A
System complete
g;;‘ii:‘sate Cleanup 10.4.6 N/A N/A N/A N/A N/A CIB PSER review complete IBR N/A N/A
Condensate and Feed 10.4.7 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
water System
Steam Generator Blow CIB phase 1 PSER review ML092380344
down System (PWR) 1048 NIA NIA 17(2708) SGBS 711412009 complete, response received 08/24/2009 NIA
Auxiliary Feed water 10.4.9 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A
System (PWR)
RSAC primary reviewer
Source Terms 11.1 N/A N/A N/A N/A N/A completed PSER, CHPB N/A N/A
concurred, IBR
11/2/2009
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Issued Letter
RAI 29 response
N SBPA secondary reviewer ML092720676 on
Liquid Waste 11.2 N/A 29 (2747) completed PSER. CHPB primary | 9/24/2009. RAI 49
Management System 49(3398) .
review complete. response due
10/19/2009
Gaseous Waste 35 (2748) SBPA secondary reviewer _ RAls 35 and 36
11.3 N/A completed PSER. CHPB primary |responses due October
Management System 36(3400) .
review complete. 15, 2009
< |solid waste 38(2749) SBPA secondary reviewer . RAIls 38and 39
\ 114 N/A completed PSER. CHPB primary |responses due October
= [Management System 39(3401) .
% review complete. 19, 2009
S Process and Effluent RAI 50 response due
g Radiological Monitoring 115 N/A 50(3402) CHPB, ICE, CTSB review and October 19, 2009. RAI
= Instrumentation and ' 59(3602) PSER complete. 59 response due
a |Sampling Systems 10/27/2009
Assuring that
Occupational Radiation
Exposures Are As Low 12.1 N/A 118(3316) CHPB PSER complete RAI 118 response due
11/9/2009
As Is Reasonably
Achievable
. 85(3509); both RAI responses
Radiation Sources 12.2 N/A 89(3317) CHPB PSER complete due 11/02/2009
RAI 99 response due
Radiation Protection 99(3511); 11/5/2009; RAI 119
Design Features 12.3-124 NIA 119(3318) CHPB PSER complete response due
11/9/2009
N
—
11/2/2009
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Issued Letter
5
‘% RAI response for 100
< |Operational Radiation 100(3319) due 11/5/2009; RAI
ﬁ Protection Program 12.5 NIA 117(3510) CHPB PSER complete response for 117 due
g 11/9/2009
o
Management and RAI response due
Techn!caI_Support 13.1.1 N/A 68(2836) NRO/DCIP/COLP PSER received 11/2/2209; 43 days
Organization
. o 13.1.2- . RAI response due
Operating Organization 131.3 N/A 69(2837) NRO/DCIP/COLP PSER received 11/2/2209; 43 days
Reactor Operator
Requalification Program; | =5 5 N/A N/A N/A N/A N/A NRO/DCIP/COLP PSER received N/A N/A
Reactor Operator
Training
_'\r'gi‘;“Lr']Zensed Plant Staff | 1555 N/A N/A N/A N/A N/A NRO/DCIP/COLP PSER received N/A N/A
RAI response due
133 N/A 70(3295): NSIR/DPR/DDEP/ONRLB PSER | 11/2/2209; 43 days; N/A

11/2/2009

complete

response to 13.3-1 due
11/12/2009
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Issued Letter
Response for RAI 78
Q due 11/5/2009;
— )
j 13.3 N/A 78(3327); ?()SnLR1EtZR/DDEP/ONRLB PSER responses to 13.3-2, 3, N/A
3 P 7, and 15 due
) 11/12/2009
N
3
o
. NSIR/DPR/DDEP/ONRLB PSER | RAI 88 response due
Emergency Planning 13.3 N/A 88(3183) complete 11/2/2009 N/A
Operational Programs 134 N/A 71(3592) CHPB PSER complete RAI response due N/A
P 9 ' P 11/2/2209; 43 days
Administrative 13511 | NIA N/A N/A N/A N/A NRO/DCIP/COLP PSER received N/A N/A
Procedures - General
Administrative
Procedures - Initial Test 13.5.1.2 N/A N/A N/A N/A N/A NRO/DCIP/COLP PSER received N/A N/A
Program
Operating and
. . Response to RAI 37
Emergency Operating 13.5.2.1 N/A 37(3033) NRO/DCIP/COLP PSER received due October 19, 2009
Procedures
Physical Security 13.6 N/A N/A N/A N/A N/A deferred to phases 2 and 4 N/A N/A
11/2/2009
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Issued Letter
RAI 86 response due
N/A 86(3593) CHPB PSER complete 11/2/2009
RAIls 74 and 75
N/A 74(3074 CQVP PSER complete responses due
Initial Plant Test Program 11/4/2009
- Design Certification and 14.2
New License Applicants N/A 75(2954)
RAI response due
N/A 98(3790) 11/5/2009
Inspections, Tests :
’ ' . . 03/30/2009 [RAI response received; CTSB 05/01/2009
Analyses, and o 14.3 N/A 4/1/2009 1 (2328) |[fire protection MLO90890669 |PSER complete ML091250488 N/A
Acceptance Criteria
Structural and Systems
Engineering - .
Inspections, Tests, 14.3.2 N/A N/A N/A N/A N/A SEB 1 PSER and review N/A N/A
complete
Analyses, and
Acceptance Criteria
Piping Systems and
Components -
. EMB1 PSER completed for RAI 56 response due
Inspections, Tests, 14.3.3 N/A 56(2583) Phase 1 10/26/2009
Analyses, and
Acceptance Criteria
Reactor Systems -
Inspections, Tests, 14.3.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
< |Analyses, and
' |Acceptance Criteria

11/2/2009
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Part 2 Chapte

Instrumentation and
Controls - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.5

N/A

N/A

N/A

N/A

N/A

ICE1 PSER complete

N/A

N/A

Electrical Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.6

N/A

N/A

N/A

N/A

N/A

EEB Review complete, PSER

N/A

N/A

Plant Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.7

N/A

81(3293)
82(3366)
83(3532)

CTSB PSER complete

All three RAI
responses due
11/6/2009

Radiation Protection -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.8

N/A

CHPB PSER complete

Human Factors
Engineering -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.9

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

Emergency Planning -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.10

N/A

N/A

N/A

N/A

N/A

NSIR/DPR/DDEP/ONRLB PSER
complete

N/A

N/A

Containment Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.11

N/A

N/A

N/A

N/A

N/A

SPCV PSER complete IBR.
Other secondary reviewers.

N/A

N/A

11/2/2009
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Physical Security
Hardware - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.12

N/A

N/A

N/A

N/A

N/A

deferred to phases 2 and 4

N/A

N/A

Introduction - Transient
and Accident Analyses

15

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

Review of Transient and
Accident Analysis
Method

15.0.2

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

Design Basis Accident
Radiological
Consequences of
Analyses for Advanced
Light Water Reactors

15.0.3

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

Decrease in Feed water
Temperature, Increase in
Feed water Flow,
Increase in Steam Flow,
and Inadvertent Opening
of a Steam Generator
Relief or Safety Valve

15.1.1-
15.1.4

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Steam System Piping
Failures Inside and
Outside of Containment
(PWR)

15.1.5.

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Loss of External Load;
Turbine Trip; Loss of
Condenser Vacuum; and
Steam Pressure
Regulator Failure
(Closed)

15.2.1-
15.2.5

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

11/2/2009
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Part 2 Chapter 15

Loss of Nonemergency
AC Power to the Station
Auxiliaries

15.2.6

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Loss of Normal Feed
water Flow

15.2.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Feed water System Pipe
Breaks Inside and
Outside Containment
(PWR)

15.2.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Loss of Forced Reactor
Coolant Flow Including
Trip of Pump Motor and
Flow Controller
Malfunctions

15.3.1-
15.3.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Reactor Coolant Pump
Rotor Seizure and
Reactor Coolant Pump
Shaft Break

15.3.3-
15.3.4

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Uncontrolled Control Rod
Assembly Withdrawal
from a Subcritical or Low
Power Startup Condition

1541

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Uncontrolled Control Rod
Assembly Withdrawal at
Power

15.4.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Control Rod Misoperation
(System Malfunction or
Operator Error)

15.4.3

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

11/2/2009
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Startup of an Inactive
Loop or Recirculation
Loop at an Incorrect
Temperature, and Flow
Controller Malfunction

15.4.4-
15.4.5

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Inadvertent Decrease in
Boron Concentration in
the Reactor Coolant
System (PWR)

15.4.6

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Inadvertent Loading and
Operation of a Fuel
Assembly in an Improper
Position

15.4.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Spectrum of Rod
Ejection Accidents
(PWR)

15.4.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Inadvertent Operation of
ECCS and Chemical and
Volume Control System
Malfunction that
Increases Reactor
Coolant Inventory

15.5.1-
15.5.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Radioactive Releases
from a Subsystem or
Component

15.5.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Inadvertent Opening of a
PWR Pressurizer
Pressure Relief Valve

15.6.1

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Radiological
Consequences of Steam
Generator Tube Failure

15.6.3

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

11/2/2009
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Loss-of-Coolant
Accidents Resulting
From Spectrum of
Postulated Piping Breaks
Within the Reactor
Coolant Pressure
Boundary

15.6.5

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Radioactive Release
from a Subsystem or
Component

15.7

N/A

N/A

N/A

N/A

N/A

11

CHPB to review, Refer to BTP 11+
6, review done as part of chapter

N/A

N/A

Anticipated Transients
Without Scram

15.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Evaluation Models and
parameters for Analysis
of Radiological
Consequences of
Accidents

15A

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

p 16

General, Plant Sys,
Refueling, & Adm Ctrls:
Technical Specifications

16.1

N/A

90(3113)
91(3315)
120(3834)

CTSB PSER complete, all

secondary reviewers complete

November 4, 2009 for
all three RAI
responses.

SLs, Reactivity, Core Op
Limits, & Special Ops:
Technical Specifications

16.2

N/A

N/A

N/A

N/A

N/A

CTSB PSER complete

N/A

N/A

Instrumentation:
Technical Specifications

16.3

N/A

N/A

N/A

N/A

N/A

CTSB PSER complete

N/A

N/A

RCS & ECCS: Technical
Specifications

16.4

N/A

N/A

N/A

N/A

N/A

CTSB PSER complete

N/A

N/A

11/2/2009
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Phase 1 . : Proprietary
SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
S ; ;
6 Contalinment S)_/s_tem_s. 16.5 N/A N/A N/A N/A N/A SPCV PSER complete. CTSB N/A N/A
e Technical Specifications PSER complete.
5 |Electrical Power Sys: 16.6 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A
o |Technical Specifications
Quality Assurance During
the Design and 17.1 N/A N/A N/A N/A N/A N/A N/A N/A
Construction Phases
RAI response due
November 4, 2009.
- Luminant requests to
Ef;'ig::ﬁé;f;;rance 17.4 N/A 92(3688) SPLB PSER complete change response date
d to 12/4/2009. Need to
develop specific DRAP
details.
Quality Assurance
Program Description -
N~
“Q_' Design Certification, 17.5 N/A 79(2996) CQVP PSER Complete RAI response due
gle . . 11/6/2009
8 |Early Site Permit and
g New License Applicants
E Maintenance Rule 17.6 N/A N/A N/A N/A N/A SPLB PSER complete N/A N/A
HFE Program 18.1 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Management
ggsir:xng Experience 18.2 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Functional Requirements
Analysis and Function 18.3 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Allocation
11/2/2009
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hin

Phase 1 . : Proprietary
SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI [Phase 1 Final RAI Comments Luminant Response Withholding
Chap. Subject Issuance Date Date
Issued Letter
Task Analysis 18.4 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Staffing and
e 18.5 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Qualifications
(e}
Q I
o Human Reliability 186 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
& |Analysis
)
AN -
= gzsa: System Interface | g 5 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
S g
Procedure Development 18.8 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Training Program 18.9 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Development
Human Factors
Verification and 18.10 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Validation
Design Implementation 18.11 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Human Performance 18.12 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
Monitoring
Probabilistic Risk
Assessment and Severe
Accident Evaluation for New 13
Reactors N/A N/A N/A N/A N/A SEB1 and SPLA PSER complete N/A N/A
11/2/2009
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Phase 1

Proprietary

SRP SRP Section Title SRP Section| Draft RAI | Telecon Date RAI # Phasell RAI |Phase 1 Final RAI Comments Luminant Response Withholding
Chap Subject Issuance Date Date
Issued Letter
2
a RAI 26 response is
&8 Determining the Technical 26(3287) RAI 26 response is ML092670160|ML092670160 and RAI
LN) Adequacy of Probabilistic 191 N/A 28(3214) 08/11/2009 |on 9/22/2009; and RAI 28 28 response is
© Risk Assessment Results ' 93(3729 8/14/2009 response is ML092720676 on ML092720676; RAI 93
S for Risk-Informed Activities ( ) 9/24/2009 response due
11/4/2009
Review of Risk Information
Used to Support Permanent
Plant-Specific Changes to 19.2 N/A N/A N/A N/A N/A SEB1 and SPLA PSER complete N/A N/A
the Licensing Basis:
General Guidance
N/A
N/A N/A
Administrative and financial RAI response received, dated August 31. 2009;
Part 1 [Financial Information N/A  |assurance 6/26/2009]|August 31, 2009 ML092520269
Part 4 [Technical Specifications
Part 5 |[Emergency Plan
81(3293) All three RAI
dLi N/A 82(3366) responses due
ITAAC and License 83(3532) 11/6/2009
Part 10{Conditions
Part 11|COLA Enclosures QAPD
11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

yes RSAC SER and review N/A
complete

yes RSAC SER and review N/A
complete

yes RSAC SER and review N/A
complete

yes

yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

yes

11/2/2009 36



Phase 1 ECD for
RAIs / Complete

yes

yes

yes

11/2/2009 37



Phase 1 ECD for
RAIs / Complete

yes

yes

yes

Yes

yes

yes

RHEB secondary reviewer

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

yes

yes

Yes

yes

Yes

yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

yes

Yes

yes

yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

yes

yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

yes

yes

yes

Yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

yes

yes

Yes

yes

yes

Yes

Yes

Yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

11/2/2009

44



Phase 1 ECD for
RAIs / Complete

yes

yes

yes

yes

yes

yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

deleted

yes

yes

yes

yes

yes

Yes

yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

yes

yes

yes

Yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

Yes

Yes

yes

yes

yes

yes

yes

yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

Yes

yes

yes

yes

yes

11/2/2009

53



Phase 1 ECD for
RAIs / Complete

yes

Yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

Yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

yes

yes

yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes

Yes

Yes

Yes

yes

yes

yes

11/2/2009

57



Phase 1 ECD for
RAIs / Complete

N/A

Yes

yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

11/2/2009
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Phase 1 ECD for
RAIs / Complete

Yes

Yes

N/A

yes

yes

yes

yes

N/A

N/A

N/A

IBR

N/A

N/A

yes

N/A

N/A

N/A

IBR

N/A

N/A

yes

N/A

N/A

N/A

IBR

N/A

N/A

11/2/2009
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Phase 1 ECD for
RAIs / Complete

yes N/A N/A N/A IBR N/A N/A
yes N/A N/A N/A IBR N/A N/A
yes N/A N/A N/A IBR N/A N/A
yes N/A N/A N/A IBR N/A N/A
yes N/A N/A N/A IBR N/A N/A
yes N/A N/A N/A IBR N/A N/A
yes N/A N/A N/A IBR N/A N/A
yes N/A N/A N/A IBR N/A N/A
yes N/A N/A N/A IBR N/A N/A
Yes

11/2/2009

63



Phase 1 ECD for
RAIs / Complete

Yes

Yes

yes

Yes

11/2/2009

64
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