PMComanchePeakPEm Resource

From: Monarque, Stephen
Sent: Monday, November 09, 2009 3:17 PM
To: John.Conly@luminant.com; Donald.Woodlan@luminant.com; cp34-rai-luminant@mnes-

us.com; Diane Yeager; Eric.Evans@luminant.com; joseph tapia; Kazuya Hayashi;
Matthew.Weeks@luminant.com; MNES RAI mailbox; Russ Bywater

Cc: ComanchePeakCOL Resource; Willingham, Michael; Palmrose, Donald
Subject: Comanche peak project Status report
Attachments: Comanche Peak COLA project status List.xls

| have attached the project status report for Comanche Peak RCOLA. This includes the revised due dates for
all RAI responses.

On our Wednesday phone calls, | would like to add Luminant letters TXNB-09008, dated April 27, 2009 and
TXNB-0955, dated October 19, 2009 to the CPNPP action list. These letters had failed our pre-flight screening
test and we are waiting for new submittals.

thanks,

Stephen Monarque

U. S. Nuclear Regulatory Commission
NRO/DNRL/NMIP

301-415-1544
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Comancha D

ale Drniact Qtatiic Tahla

Phase 1 - Proprietary
S SRP Section Title SRP Section | Draft RAl | Telecon Date RAI # Phase_l Al Firists 1 A R Comments Luminant Response Date Withholding Phase 1 ECD for
Chap. lssued Subject Issuance Date - RAls / Complete
Part 2 | | troduction and leted to RAI
Chap |/Ntroductionan 1 N/A N/A 20(2218) | Drawing 7/15/2009 ~ |COMPIEtEd, response 1o ML092380344 08/24/2009 N/A Yes
1 Interfaces received August 24, 2009
Site Location and description 2.1.1 N/A N/A N/A N/A N/A (F;Qosnfgl:efeSER and review N/A N/A yes
Exclusion Area Authority and 212 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A yes
Control complete
Population Distribution 2.1.3 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A yes
complete
e . . Responded to RAI 30 on
'r?;r:'rg?‘itr'logtgfvﬁ’g;?t”t'a' 221-222| NA N/A 30(2843) N/A 9/3/2009 SosnﬁefeSER and review October 15, 2009; N/A yes
y P ML093090162
. . . Responded to RAI 31 on
i‘éi‘:g:ﬂg‘ of Potential 2.2.3 N/A N/A 31 (2844) N/A 9/3/2009 anfclefeSER and review October 15, 2009: N/A yes
P ML093090162
RAI 32 response due
Eva_luat|on of Potential 223 N/A N/A 32 (2864) N/A 9/3/2009 RSAC PSER and review 11/12/2_009; On 11/4/2009 N/A yes
Accidents complete Luminant requested
extension t011/19/2009
Regional Climatology 23.1 N/A N/A 51(3555) N/A 9/9/2009 anf;efeSER and review ML092990303; 10/21/09 N/A Yes
RSAC PSER and review RAI 45 response due
Local Meteorology 232 N/A 45(3556) 8/5/2009 complete October 19, 2009 ves
. . 3(2584) 04/24/2009 . 5/8/2009 ML091330346 for
I(\)/IrelzéeLjr,\eAﬁ]tgr?tgg?cl)C?;ms 233 N/A 412912009 rqugf; for | ML091270429 SosnﬁefeSER and review RAI 3; RAI 46 response N/A Yes
9 46(3557) 09/05/2009 P due 11/9/2009
. . RAI response due
Short-term Dispersion . )
Estimates for Accident 2.3.4 N/A 72(3558) 9/23/2009  |RSAC PSER and review 11/4/2009; On 11/4/2009 Yes

Releases

complete

Luminant requested
extension to 11/11/2009

11/12/2009




Comancha D

ale Drniact Qtatiic Tahla

Phase 1 - Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
Long-Term Atmospheric .
. . . RSAC PSER and review RAI response on
Dlsp_er5|on Estimates for 2.35 N/A N/A 61(3559) N/A 9/18/2009 complete 10/30/2009: MLO93090163 N/A Yes
Routine Releases
Hydrology
RAI 95 response due
Hydrologic Description 24.1 N/A 95(3675) 9/30/2009 RHEB PSER complete 11/5/2909; On 11/4/2009 Yes
Luminant requested
extension to 11/11/2009
RAI 101 response due
. - 11/6/2009; On 11/4/2009
Hydrologic Description 24.1 N/A 101(3663) 10/01/2009 RHEB PSER complete Luminant requested Yes
extension to 11/13/2009
RAI 102 response due
Floods 242 N/A 102(3664) 10/1/2009 RHEB PSER complete 11/6/2909; On 11/4/2009 Yes
Luminant requested
extension to 11/13/2009
Probable Maximum Flood RAI 105 .response due
11/6/2009; On 11/4/2009
(PMF) on Streams and 243 N/A 105(3665) 10/1/2009 RHEB PSER complete . Yes
Rivers Luminant requested
extension to 11/13/2009
RAI 111 response due
Potential Dam Failures 244 N/A 111(3666) 10/2/2009 RHEB PSER complete 11/6/2909; On 11/4/2009 Yes
Luminant requested
extension to 11/13/2009
. RAI 112 response due
Probable Maximum )
Surge and Seiche 2.4.5 N/A 112(3667) 10/2/2009 RHEB PSER complete 11/6/2009; On 11/4/2009 Yes

Flooding

Luminant requested
extension to 11/13/2009

11/12/2009
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
RAI 107 response due
Probable Maximum 2.4.6 N/A 107(3668) 10/2/2009  |RHEB PSER complete 11/6/2009; On 11/4/2009 Yes
Tsunami Hazards Luminant requested
extension to 11/13/2009
RAI 104 response due
Ice Effects 247 N/A 104(3669) 10/1/2009 RHEB PSER complete 11/6/2909; On 11/4/2009 Yes
Luminant requested
fc\ll extension to 11/13/2009
© "
5  |Cooling Water Canals 2.4.8 N/A N/A N/A N/A N/A RHEB PSER complete N/A N/A Yes
and Reservoirs
f;' Channel Diversions 2.4.9 N/A N/A N/A N/A N/A RHEB PSER complete N/A N/A Yes
©
a RAI 103 response due
Flooding Protection 2.4.10 N/A 103(3670) 10/1/2009  |RHEB PSER complete 11/6/2009; On 11/4/2009 Yes
Requirements Luminant requested
extension to 11/13/2009
RAI 113 response due
Low Water 2.4.11 N/A 113(3671) 10/2/2009  |RHEB PSER complete 11/6/2009; On 11/4/2009 Yes
Considerations Luminant requested
extension to 11/13/2009
RAI 114 response due
Groundwater 2.4.12 N/A 114(3672) 10/2/2009 RHEB PSER complete 11/6/2909; On 11/4/2009 Yes
Luminant requested
extension to 11/13/2009
Accidental Releases of RAI response due
Radioactive Liquid 2413 N/A 116 (3673) 10/5/2009 RHEB PSER complete; 11/9/2009; On 11/4/2009 Yes

Effluents in Ground and
Surface Waters

CHPB review complete

Luminant requested
extension to 11/16/2009

11/12/2009
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date Letter RAls | Complete
. I RAI 96 response due
Technical Specifications .
and Emergency 2.4.14 N/A 96(3674) 9/30/2009 RHEB PSER complete 11/5/2909’ On 11/4/2009 Yes
Operation Requirements Luminant requested
P g extension to 11/11/2009
ML092440357, dated
I 8/28/2009; ML092740182,
seismic and .
251 N/A 21(3015) colo 7/15/2009 dated 9/28/2009; and N/A Yes
geology ML092820486 dated
9/10/2009
seismic and ML092820486, dated
251 N/A 15(3080) geology 7/13/2009 9/10/2009 N/A Yes
. . o ML092440357, dated
Basic Geologic and 25.1 N/A 14(3037) | Seismicand | 450009 |RGSLPSER and RAIs are 8/28/2009 provided N/A yes
Seismic Information geology complete.
response to RAI 14
ML092440357, dated
8/28/2009; ML092740182,
dated 9/28/2009; and
. . ground . ML092820486 dated
Vibratory Ground Motion 25.2 N/A N/A 11(1889) motion 7/1/2009 RGS1 PSER complete; 9/10/2009 provided N/A yes
responses. Responded to
RAI 1 and 3 on October 28,
2009; ML093080116
. surface ML092820486, dated
Surface Faulting 253 N/A N/A 18(3016) faulting 7/14/2009 RGS1 PSER complete. 9/10/2009 N/A yes

11/12/2009
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant Response Date

Proprietary
Withholding
Letter

Phase 1 ECD for
RAls /| Complete

Stability of Subsurface
Materials and
Foundations

254

N/A

N/A

22(2929)

Stability of
Subsurface
Materials and
Foundations

7/17/2009

RGS1 PSER complete,

ML092440357, dated
8/28/2009; ML092740182,
dated 9/28/2009;
ML092820486 dated
9/10/2009 provided RAI
responses. RAI responses
1,2,3,4;9, 10, and 17 on
October 28, 2009;
ML093080116

N/A

yes

Stability of Slopes

255

N/A

N/A

19(2930)

slope stability

7/14/2009

RGS1 PSER complete. All
other RAI responses on
September 10, 2009

ML092740182, dated
9/28/2009; and
ML092820486, dated
9/10/2009 provided RAI
responses. Responded to
RAI 2.5.5-1 on October 28,
2009; ML093080116

N/A

yes

Seismic Classification

3.21

N/A

N/A

47(2758)

N/A

N/A

EMB2 PSER complete, IBR

RAI 47 response due
October 19, 2009

N/A

yes

System Quality Group
Classification

3.2.2

N/A

67(2757)

9/20/2009

EMB2 PSER completed

RAI response due
11/2/2209 On 11/4/2009
Luminant requested
extension to 11/9/2009

yes

Wind Loadings

331

N/A

N/A

54(2818)

N/A

9/14/2009

SEB1 PSER complete

RAI 54 response received
10/26/2009 ML093010366

N/A

Yes

Tornado Loadings

3.3.2

N/A

66(2819)

9/20/2009

SEB1 PSER complete

RAI response due
11/2/2209 On 11/4/2009
Luminant requested
extension to 11/9/2009

yes

Internal Flood Protection
for Onsite Equipment
Failures

341

N/A

N/A

N/A

N/A

N/A

SBPA PSER completed;
RHEB secondary reviewer on
Phase 2

N/A

N/A

yes

11/12/2009
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section | Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
Analysis Procedures 3.4.2 N/A N/A N/A N/A N/A SEBL PSER and review N/A N/A Yes
complete
Internally Generated
Missiles (Outside 35.1.1 NIA NI/A N/A N/A N/A SBPA PSER complete IBR, N/A N/A Yes
. monitor DCD
Containment)
Internally-Generated
Missiles (Inside 3.5.1.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A yes
Containment)
CIB PSER complete; RSAC
TURBINE ;
Turbine Missiles 35.1.3 N/A N/A 12(2664) | MISSILE 7112/2009  |S€CONdary reviewer complete | ML092380343 August 24, N/A yes
GENERATION with PSER; RAI response 2009
received
Missiles Generated by
Tornadoes and Extreme 3.5.14 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A yes
Winds
Site Proximity Missiles RSAC PSER and review RAI 33 response on
(Except Aircraft) 35.15 N/A N/A 33(2875) N/A 91312009 | o mplete 10/15/2009,ML093090162 N/A Yes
Aircraft Hazards 3516 | NA N/A N/A N/A N/A RSAC PSER and review N/A N/A yes
complete
Structures, Systems, and RAI response due
Components to be 3.5.2 N/A 80(2840) 9/25/2009  |SBPA PSER complete 11/6/2009; On 11/4/2009 Yes
Protected from Externally- Luminant requested
Generated Missiles extension to 11/13/2009
RAI response due
Barrier Desian November 13, 2009, On
9 3.5.3 N/A 124(2828) 10/9/2009 SEB 1 PSER complete 11/4/2009 Luminant yes

Procedures

requested extension to
11/20/2009

11/12/2009
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Phase 1 - Proprietary

SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete

Plant Design for

Protection Against SBPA PSER and review are

Postulated Piping Failures 3.6.1 N/A N/A N/A N/A N/A complete. No secondary N/A N/A Yes

in Fluid Systems Outside reviewer.

Containment

Determination of Rupture

Locations and Dynamic

Effects Associated with 3.6.2 N/A 27(2737) 8/11/2009 EMB2 Phase 1 PSER ML092670160, 9/22/2009 Yes

complete

the Postulated Rupture of

Piping

Leak-Before-Break 3.6.3 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes

Evaluation Procedures

Seismic Design RAI 55 response received

Parameters 3.7.1 N/A N/A 55(2876) N/A 9/14/2009 SEB 1 PSER complete 10/26/2009; ML093010366 N/A Yes

RAI 60 response due
Seismic System Analysis 3.7.2 N/A 60(2879) 9/15/2009 SEB 1 PSER complete 11/17/2.009’ On 11/4/2009 yes
Luminant requested
extension to 11/24/2009.

™ Seismic Subsystem RAI response on
§ Analysis 3.7.3 N/A N/A 64(2883) N/A 9/18/2009 SEB 1 PSER complete 10/30/2009: ML093090163 N/A yes
o
N Seismic Instrumentation 3.7.4 N/A N/A 53(2814) N/A 9/9/2009 RGS1 PSER complete ML092990303 10/21/2009 N/A yes
@
o RAI 106 response due

Concrete Containment 3.8.1 N/A 106(2990) 10/2/2009 SEB 1 PSER complete 11/6/2009; On 11/4/2009 yes

Luminant requested
extension to 11/13/2009

11/12/2009
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
Concrete and Steel
Internal Structures of 383 N/A N/A N/A N/A N/A SEB 1 PSER and review N/A N/A Yes
Steel or Concrete complete
Containments
RAI 108 response due
11/6/2009;Luminant
requests 30 day extension
Other Seismic Category | 3.8.4 N/A 108(2994) 10/2/2009 SEB 1 PSER complete to 12/7/2009. Significant
Structures contractor effort. On
11/4/2009 Luminant
requested extension to
12/14/2009
RAI 122 response due
11/13/2009. Luminant
N requests 31 day extension
g::ﬁj:'jm'c Categoryl | 554 N/A 122(3006) 10/9/2009  |SEB 1 PSER complete to 12/14/2009. On yes
11/4/2009 Luminant
requested extension to
12/21/2009.
RAI 115 response due
Foundations 3.85 N/A 115(2999) 10/2/2009 SEB 1 PSER complete 11/6/2909; On 11/4/2009 yes
Luminant requested
extension to 11/13/2009
Special _Top|cs for 301 N/A N/A N/A N/A N/A EMB2 IBR PSER completed N/A N/A yes
Mechanical Components for Phase 1
Dynamic Testing and
Analysis of Systems, 3.9.2 N/A N/A N/A N/A N/A EMB1 PSER completed for N/A N/A Yes

Structures, and
Components

Phase 1

11/12/2009
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls | Complete
ASME Code Class 1, 2,
and 3 Components, and RAI response due
Component Supports, 3.9.3 N/A 84(2736) 9/25/2009 |EMBLPSER completedfor | 11/06/2009; On 11/4/2009 Yes
and Core Support Phase 1 Luminant requested
PP extension to 11/13/2009
Structures
Control Rod Drive 3.9.4 N/A N/A N/A N/A N/A EMB2 IBR PSER completed N/A N/A yes
Systems for Phase 1
Reactor Pressure Vessel 305 N/A N/A N/A N/A N/A EMB2 IBR PSER completed N/A N/A yes
Internals for Phase 1
Functional Design,
Quialification, and
Inservice Testing 3.9.6 N/A N/A 57(2772) N/A 9/14/2009  |CIB PSER complete RAI 57 response received N/A es
Programs for Pumps, o P 10/26/2009; ML093010366 y
Valves, and Dynamic
Restraints
Seismic/Dynamic Qual of EMB PSER complete, EEB
Mech/Elec Eqmt 3.10 N/A 25(2730) 8/11/2009 secondary PSER complete. ML092670160, 9/22/2009 Yes
RAI 73 response due
Environmental 9/23/2009 for . 11/4/2009; RAI 97
Qualification of 311 A 73(2765): RAI 73 and Crlii:SErsvﬁe?N”e]?-le;%EEREB response due 11/5/2009; o
Mechanical and Electrical ' 97(3705) 9/30/2009 for Eom gte On 11/4/2009 Luminant y
Equipment RAI 97 P requested extension to
11/11/2009 for both RAIls
ASME Code Class 1, 2,
ar_lq 3 Piping Systems, 312 N/A N/A N/A N/A N/A EMB1 PSER completed for N/A N/A yes
Piping Components and Phase 1
their Associated Supports
ASME Code Class 1, 2, 3.13 N/A N/A N/A N/A N/A . ) N/A N/A Yes
and 3 DCD, need to verify DCD;
CIB PSER complete
Fuel System Design 4.2 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
Nuclear Design 4.3 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes

11/12/2009
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section | Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
ggg]na' and Hydraulic 4.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A Yes
Control Rod Drive CIB review complete IBR
Structural Materials 45.1 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
Reactor Internal and Core
Z Support Structure 45.2 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A yes
(U o
< |Materials
g Functional Design of
= Control Rod Drive 4.6 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A Yes
o |System
. . CIB secondary reviewer
Compliance with the .
Codes and Standards 5.2.1.1 N/A 40(2751) 9/4/2009 C‘r’i::Z'EtfsviF;‘:’vEﬁéEEF'\e"B R(A)'C‘t‘gbfrsfg”;gg;e Yes
Rule, 10 CFR 50.55a primary '
completed
CIB secondary reviewer
. 41(2760) 09/04/2009 for [completed PSER; EMB RAIls 41 and 42 responses
Applicable Code Cases | 5.2.1.2 N/A 42(2795) both RAIs  |primary review PSER due October 19, 2009 Yes
completed
Overpressure Protection 5.2.2 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
Reactor Coolant_ Pressure 523 N/A N/A N/A N/A N/A CIB complete, IBR PSER N/A N/A yes
Boundary Materials completed for Phase 1
RAI response due
Reactor Coolant Pressure )
Boundary Inservice 5.2.4 N/A 87(2969) 926/2009  |C'B PSER complete, no 11/2/2209; On 11/4/2009 yes
Inspection and Testing secondary reviewer Luminant requested
extension to 11/9/2009
Reactor Coolant Pressure RAI 58 response received
Boundgry Leakage 5.25 N/A N/A 58(3457) N/A 9/14/2009 SBPA PSER complete 10/26/2009: ML093010366 N/A yes
Detection
11/12/2009 10
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap Issued Subject Issuance Date i RAls / Complete
a RAI 62 and 65 responses
(e
g Reactor Vessel Materials | 5.3.1 N/A N/A g;gig% N/A 9/18/2009 g'i’o';dsaERr‘;?/?;\?Jg:e' no on 10/30/2009; N/A yes
N Y ML093090163
<
o Pressure-Temperature RAI 8: 6/26/2009 RAI 2 response on
Limits, Upper-Shelf 2 (2317) PTS, RAI 2: 5/1/2009, ML091250488;
Energy, and Pressurized 532 N/A 47712009 8(2353) RT(PTS) 04/01/2009 rce'f Eii?;ggﬁif&l ,. | RAI8 response on 8/7/09, N/A yes
Thermal Shock ML090920061 P L ML092230162
response for RAI 8 received.
Reactor Vessel Integrity 5.3.3 N/A N/A N/A N/A N/A CIB PSER complete, N/A N/A yes
Reactor Coolant System
Component and 5.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
Subsystem Design
?;V“JE)F'VWhee' Integrity | 5411 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
I\Sﬂt:tae’:i‘aie”erator 5.4.2.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
ﬁ:iggn?e”erator 5.4.2.2 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
Residual Heat Removal 5.4.7 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
(RHR) System
Pressurizer Relief Tank 54.11 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
Reactor Coolant System | = g , 1, N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
High Point Vents
Engineered Safety 6.1.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
Features Materials
08/24/2009 ML092380343
Protective Coatin 07/12/2009 for for RA 13; RAI 94 response
Svsterms (Paints)? 6.1.2 N/A N/A 13(2805); PROTECTIVE | RAI 13; RAI 94 (CIB PSER complete. RAI due 11/5/2009; On N/A es
O)r/ anic Materials o 94(3677) COATINGS issued on response received. 11/4/2009 Luminant y
9 9/30/2009 requested extension to

11/11/2009 for RAI 94

11/12/2009
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Chap. lssued Subject Issuance Date - RAls / Complete
g:;‘itgr']”me”t Functional 6.2.1 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
izgls‘/‘;g‘panme”t 6.2.1.2 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
Mass and Energy
Release Analysis for
Postulated Loss-of- 6.2.1.3 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
Coolant Accidents
(LOCASs)
Mass and Energy
Release Analysis for 6.2.1.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
Postulated Secondary
System Pipe Ruptures
Minimum Containment
Pressure Analysis for
Emergency Core Cooling 6.2.1.5 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
System Performance
Capability Studies
RAI response due
. SPCV PSER complete IBR,
Containment Heat 6.2.2 N/A N/A 76(3105) NIA NIA CIB secondary review also | +/2/2009. On 11/4/2009 N/A yes
Removal Systems complete Luminant requested
P extension to 11/12/2009
S S dary C i
T econdary or_1ta|nment 6.2.3 deleted deleted deleted deleted deleted deleted deleted deleted deleted
5 Functional Design
o Containment Isolation
s S 6.2.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
o ystem
Combustible Gas Control | ¢, o N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
in Containment
Containment Leakage 6.2.6 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes

Testing

11/12/2009
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Fracture Prevention of
Containment Pressure 6.2.7 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A yes
Boundary
g;fé%ency Core Cooling 6.3 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
RSAC secondary review RAI response due
Control Room Habitability 6.4 N/A 77(3451) 9/24/2009 P_SER complete; SPCV 11/5/2Q09. On 11/4/2009 Yes
System primary reviewer PSER also Luminant requested
complete extension to 11/12/2009
ESF Atmosphere SPCV primary review. RSAC
/

Cleanup Systems 6.5.1 N/A N/A N/A N/A N/A completed PSER. IBR N/A N/A yes
Containment Spray as a SPCV, RSAC, and CIB
Fission Product Cleanup 6.5.2 N/A N/A N/A N/A N/A completed review. IBR PSER N/A N/A yes
System completed for Phase 1

o RSAC primary review and
25322152: d“gtﬁggg's 6.5.3 N/A N/A N/A N/A NIA SPCV completed review, IBR N/A N/A yes

Y PSER completed for Phase 1
Pool as a Fission Product | 6.5.5 N/A N/A N/A N/A N/A Y plete, N/A N/A yes

IBR PSER completed for
Cleanup System
Phase 1
'T”:gx'cif'”cslgi?fgggg 66 A 43(2970) 9/4/2009 for both |CIB PSER complete, no RAIs 43 and 44 responses o
9 ' 44(2971) RAIs secondary reviewer due October 19, 2009 y

Components
Instrumentation and ICE review complete IBR
Controls -- Introduction 71 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
Reactor Trip System 7.2 N/A N/A N/A N/A N/A ICE review complete IBR N/A N/A yes

PSER completed for Phase 1

11/12/2009
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Chap. lssued Subject Issuance Date - RAls | Complete
Engineered Safety ICE review complete IBR
Features Systems 73 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
04/24/2009 RAI response received ICE
Safe Shutdown Systems 7.4 N/A 5/5/2009 4 (2504) UHS review complete PSER 05/26/2009, ML091480014 N/A yes
ML091270423
completed
RAI response received ICE
Information Systems 04/24/2009  |review complete PSER
. o] . /
Important to Safety 7.5 N/A 5/5/2009 5 (2506) EOF ML091270419 |completed: CHPB review 05/26/2009, ML091480014 N/A yes
completed
Interlock Systems ICE review complete IBR
Important to Safety 7.6 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
ICE review complete IBR
Control Systems 7.7 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
Diverse Instrumentation ICE review complete IBR
~ and Control Systems 8 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
E
5 |Data Communication ICE review complete IBR
f__o" Systems 79 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
Electric Power - 8.1 N/A N/A 9(2576) N/A N/A EEB Review PSER complete;| o, 5009 ML092240406 N/A yes
Introduction RAI response received
EEB Review complete,
Offsite Power System 8.2 N/A N/A 24(2577) N/A 6/30/2009  |PSER; RAI response RAI RAI 24 response on 9/8/09 N/A yes
. ML092530470
response received
EEB Review complete
) ! RAI 23 response on 9/8/09
A-C I_Dower Systems 831 N/A N/A 23(2581) N/A 2/27/2009 PSER; RAI response RAI ML092530470 N/A yes
(Onsite) response received
© |
g D-C Power Systems N/A N/A N/A N/A EEB Review complete, PSER N/A N/A yes
< : 8.3.2 N/A
O (Onsite) |
Al

11/12/2009
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Chap Issued Subject Issuance Date i RAls / Complete
E Station Blackout 8.4 N/A N/A N/A N/A N/A EEB Review complete, PSER N/A N/A yes
Criticality Safety of Fresh
and Spent Fuel Storage 9.1.1 N/A N/A N/A N/A N/A CIB and SRSB PSERS N/A N/A yes
. complete IBR
and Handling
New and Spent Fuel SBPA IBR review complete
Storage 9.1.2 N/A N/A N/A N/A N/A IBR, CIB PSER complete N/A N/A yes
Spent Fuel Pool Cooling CIB PSER review complete;
and Cleanup System 9.1.3 N/A N/A N/A N/A N/A SBPA 10 review N/A N/A yes
Light Load Handling
System (Related to 9.14 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
Refueling)
Overhead Heavy Load 9.15 N/A N/A 52(3294) N/A 9/9/2009  |SBPA PSER complete ML092990303; 10/21/2009 N/A yes
Handling Systems
RAI response due
11/6/2009. 7 day extension
Station Service Water requested to 11/13/2009.
System 9.2.1 N/A 109(3698) 10/2/2009 SBPA PSER complete On 11/4/2009 Luminant yes
requested extension to
11/20/2009
Reactor Auxiliary Cooling | ¢ , , N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
Water Systems
Potable and Sanitary 9.2.4 N/A N/A N/A N/A N/A SBPA PSER complete N/A N/A yes
Water Systems
Response due 11/13/2009;
7 day extension requested
Ultimate Heat Sink 9.25 N/A 121(3762) 10/9/2009 SBPA PSER complete to 11/20/20090n 11/4/2009 yes
Luminant requested
extension to 12/18/2009
Condensate Storage 9.2.6 NI/A N/A N/A N/A N/A SBPA PSER and review N/A N/A yes
Facilities complete
Chilled Water system 9.2.7 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
11/12/2009 15
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Chap. lssued Subject Issuance Date - RAls / Complete
Turbine Building Cooling 9.2.8 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
Water System
Non-Essential Service 9.2.9 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
Water system
Compressed Air System 9.3.1 N/A N/A N/A N/A N/A SBPA PSER review complete N/A N/A yes
Process and Post- . )
accident Sampling 9.3.2 NI/A N/A N/A N/A N/A CIB PSER review complete; N/A N/A yes
CHPB review complete
Systems
Equipment and Floor 9.3.3 N/A N/A N/A N/A N/A SBPA PSER IBR N/A N/A yes
Drainage System
ggi?&?g i?Sn:/?ILuVT/]FSQ) CIB PSER review complete;
2 S 9.34 N/A N/A N/A N/A N/A SRSB PSER secondary N/A N/A yes
g |(Including Boron review complete
5__% Recovery System) P
o .
Control Room Area SPSV PSER and review RAI responded on
% Ventilation System 9.4.1 N/A N/A 63(3219) N/A 9182009 | mplete 10/30/2009; ML093090163 N/A yes
o .
Sper_lt Euel Pool Area 942 N/A N/A N/A N/A N/A SPSV PSER and review N/A N/A yes
Ventilation System complete, IBR
. SPSV PSER and review
Auxiliary and Radwaste i RAI 48 response due
Area Ventilation System 9.4.3 N/A 48(3225) 9/7/2009 complete, CHPB secondary October 19, 2009 yes
review ongoing
Turbine Area Ventilation 94.4 N/A N/A N/A N/A N/A SPSV PSER and review N/A N/A ves
System complete, IBR
. RAI 110 response due
Engineered Safety . )
Feature Ventilation 9.4.5 N/A 110(3230) 1022009 |SPSV PSER and review 11/6/2009; on 11/4/2009 yes
Svstem complete, Luminant requested a
¥ response to 11/13/2009
11/12/2009 16
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SRP SRP Section Title SRP Section | Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
RAI 123 response due
. 11/13/2009; 7 day
Engineered Safety . ; ’
L SPSV PSER and review extension requested to
Feature Ventilation 9.4.5 N/A 123(3232) 10/9/2009 complete, 11/20/2009, On 11/4/2009 yes
System )
Luminant requested
extension to 12/18/2009.
g;’;t:r']:‘mem Ventilation 9.4.6 N/A N/A N/A N/A N/A related to SRP 9.4.5 N/A N/A yes
RAI 10: see RAI 1 (2328) SFPB
_ _ . ) RAI 1: 05/01/2009
Fire Protection Program 9.5.1 N/A N/A 10(2328) | fire protection | 6/30/2009 RAI|review RAIresponse; SFPB |\ 091950488 RAI: 10 N/A yes
1(2332) testing 1: 03/30/2009 |PSER complete; RAI 10 8/11/2009 ML092240406
ML090890669 |received
Communications RAI 34 response on
Svstems 9.5.2 N/A N/A 34(2764) N/A 9/3/2009 ICE1 PSER complete October 15, 2009; N/A Yes
4 ML093090162
Lighting Systems 9.5.3 N/A N/A N/A N/A N/A EEB IBR N/A N/A Yes
Emergency Diesel Engine
Fuel Oil Storage and 9.54 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
Transfer System
Emergency Diesel Engine| ¢ o o N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A yes
Cooling Water System
Emergency Diesel Engine| ¢ 5 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A yes
Starting System
Emergency Diesel Engine| 4 5, N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A yes
Lubrication System
Emergency Diesel Engine
Combustion Air Intake 9.5.8 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A yes
and Exhaust System
Turbine Generator 10.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A yes

11/12/2009

17



Comancha D

ale Drniact Qtatiic Tahla

Phase 1 - Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
. . turbine 04/29/2009
Turbine Rotor Integrity 10.2.3 N/A N/A 6 (2614) inspection CIB PSER complete, 06/17/2009; ML091740112 N/A Yes
program ML091270403
Main Steam Supply 10.3 N/A N/A 16(2700) MSSV 2/13/2009 SBPA PSER gomplete, RAI ML092380343; August 24, N/A Yes
System response received. 2009
CIB and SBPA review . .
Steam and Feed water 10.3.6 N/A N/A 7 FAC 6/26/2009  |complete for phase 1, PSER; RAI 7; 8/7/09; N/A Yes
System Materials . ML092230162
RAI response received
Main Condensers 10.4.1 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
S | Main Condenser 10.4.2 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
Py Evac_uatlon System_
g ;;;?é”nﬁ Gland Sealing 10.4.3 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
© Turbine Bypass System 10.4.4 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
Circulating Water System |  10.4.5 NIA N/A N/A N/A N/A ffnmeﬁgase 1 PSER review N/A N/A yes
Condensate Cleanup 1046 N/A N/A N/A N/A N/A CIB PSER review complete N/A N/A yes
System IBR
Condensate and Feed 10.4.7 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
water System
Steam Generator Blow 10.4.8 N/A N/A 17(2708) SGBS 7114/2009  |C'B phase 1 PSERreview ) o5 100344. 08/24/2009 N/A yes
down System (PWR) complete, response received
Auxiliary Feed water
System (PWR) 10.4.9 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
RSAC primary reviewer
Source Terms 11.1 N/A N/A N/A N/A N/A completed PSER, CHPB N/A N/A yes
concurred, IBR
Liquid Waste SBPA secondary reviewer RAI 29 response
q 11.2 N/A N/A 29 (2747) N/A 8/14/2009 completed PSER. CHPB MLQ092720676 on N/A Yes
Management System . .
primary review complete. 9/24/20009.
o SBPA secondary reviewer
Liquid Waste RAI 49 response due
Management System 11.2 N/A 49(3398) 9/7/2009 cqmpleted I_DSER. CHPB 10/19/2009 Yes
primary review complete.

11/12/2009
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SBPA secondary reviewer RAI 35 response on
Gaseous Waste
Management Svstem 11.3 N/A N/A 35 (2748) N/A 9/3/2009 completed PSER. CHPB October 15, 2009; N/A Yes
9 ¥ primary review complete. ML093090162
SBPA secondary reviewer RAI 36 response on
Gaseous Waste .
Management System 11.3 N/A N/A 36(3400) N/A 9/3/2009 completed PSER. CHPB October 15, 2009; N/A Yes
primary review complete. ML093090178
Solid Waste Management 11.4 N/A 38(2749) 9/4/2009 for both Sc?nljpl\eizgoggaErF{ recvge;vBe ' RAIls 38and 39 responses Yes
System ' 39(3401) RAIs mp . ' due October 19, 2009
primary review complete.
Process and Effluent
Radiological Monitoring CHPB, ICE, CTSB review and RAI 50 response due
I |Instrumentation and 115 N/A 50(3402) 9712009 PSER complete. October 19, 2009 yes
@ [Sampling Systems
Q.
f_—L‘j Process and Effluent
Radiological Monitoring CHPB, ICE, CTSB review and| RAI 59 response received
AN
 |Instrumentation and 115 N/A N/A 59(3602) N/A 91512009 15SER complete. 10/26/2009; ML093010366 N/A yes
a [Sampling Systems
Assuring that
Occupational Radiation RAI response due
Exposures Are As Low 12.1 N/A 118(3316) 10/5/2009 CHPB PSER complete 11/9/2909; On 11/4/2009 yes
As Is Reasonabl Luminant requested
. Y extension to 11/16/2009
Achievable
9/26/2009 for both RAI responses due
I 85(3509); RAI 85 and 11/02/2009, On 11/4/2009
Radiation Sources 12.2 N/A 89(3317) 9/26/2009 for CHPB PSER complete Luminant requested yes
RAI 89 extension to 11/9/2009
RAI 99 response due
I . 11/5/2009; On 11/4/2009
g:gi'aﬂogeztr&t:gt'o” 123124 | NIA 99(3511); o Sgi?gg for | cHPB PSER complete Luminant requested yes
9 extension to 11/11/2009 for
RAI 99.
11/12/2009 19
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RAI response due
Radiation Protection 10/5/2009 for 11/9/2009; On 11/4/2009
Design Features 12.3-12.4 N/A 119(3318) RAI 119 CHPB PSER complete Luminant requested yes
extension to 11/16/2009
RAI response for 100 due
Operational Radiation 9/30/2009 for 11/5/2009; On 11/4/2009
Protection Program 12.5 N/A 100(3319) RAI 100 CHPB PSER complete Luminant requested yes
N extension to 11/11/2009
8
3 RAI response due
O |Operational Radiation 10/5/2009 for 11/9/2009; On 11/4/2009
N [Protection Program 12.5 N/A 117(3510) RAI 117 CHPB PSER complete Luminant requested yes
E extension to 11/16/2009
RAI response due
Management and 11/2/2209; 43 days; On
Technical Support 13.1.1 N/A 68(2836) 9/20/2009 NRO./DCIP/COLP PSER 11/4/2009 Luminant Yes
o received .
Organization requested extension to
11/9/2009
RAI response due
11/2/2209; 43 days On
Operating Organization 13.1.2- N/A 69(2837) 9/20/2009 NRO./DCIP/COLP PSER 11/4/2009 Luminant Yes
13.1.3 received )
requested extension to
11/9/2009
Reactor Operator
Requalification Program; 1321 N/A N/A N/A N/A N/A NRQ/DCIP/COLP PSER N/A N/A Yes
Reactor Operator received
Training
Nor_l-l__|censed Plant Staff 13.2.2 N/A N/A N/A N/A N/A NRQ/DCIP/COLP PSER N/A N/A Yes
Training received
11/12/2009 20
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RAI response due
11/2/2209; 43 days;
. NSIR/DPR/DDEP/ONRLB Response to 13.3-1 due
13.3 N/A 70(3295); 91202009 155ER complete 11/12/2009, On 11/4/2009 N/A Yes
Luminant requested
® extension to 11/19/2009
o
3 Response for RAI 78 due
) 11/5/2009; responses to
N 13.3-2, 3, 7, and 15 due
5 13.3 N/A 78(3327); 9/24/2009 NSIR/DPR/DDEP/ONRLE 11/12/2009. On 11/4/2009 N/A Yes
o PSER complete .
Luminant requested
extension to 11/19/2009 for
13.3-2,3,7, and 15.
RAI 88 response due
Emergency Planning 13.3 N/A 88(3183) 9/26/2009 NSIR/DPR/DDEP/ONRLE 11/2/2909; On 11/4/2008 N/A Yes
PSER complete Luminant requested
extension to 11/9/2009
RAI response due
Operational Programs 13.4 N/A 71(3592) 9/20/2009 CHPB PSER complete 11/2/22.09 On 11/4/2008 N/A Yes
Luminant requested
extension to 11/9/2009
Administrative 13511 | NA N/A N/A N/A N/A NRO/DCIP/COLP PSER N/A N/A Yes
Procedures - General received
Administrative
Procedures - Initial Test 13.5.1.2 N/A N/A N/A N/A N/A NRO./DCIP/COLP PSER N/A N/A Yes
received
Program
Operating and
. NRO/DCIP/COLP PSER Response to RAI 37 due
Emergency Operating 13.5.2.1 N/A 37(3033) 9/4/2009 received October 19, 2009 Yes
Procedures
Physical Security 13.6 N/A N/A N/A N/A N/A deferred to phases 2 and 4 N/A N/A Yes
11/12/2009 21




Comancha D

ale Drniact Qtatiic Tahla

Phase 1 . Proprietary
SRP SRP Section Title SRP Section | Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
RAI 86 response due
N/A 86(3593) 9/26/2009 CHPB PSER complete 11/2/2909; On 11/4/2009 yes
Luminant requested
extension to 11/9/2009
RAIs 74 and 75 responses
due 11/4/2009; On
Initial Plant Test Program - N/A 74(3074 9/23/2009 CQVP PSER complete 11/4/2009 Luminant yes
Design Certification and 14.2 requested extension to
New License Applicants 11/11/2009 for both RAIs
N/A 75(2954) 9/23/2009 yes
RAI response due
N/A 98(3790) 9/30/2009 11/5/2009; On 11/4/2009 yes
l himinant roniniactad
Inspections, Tests .
' ’ . . 03/30/2009 |RAl response received; CTSB
Analyses, and o 14.3 N/A 4/1/2009 1(2328) |fire protection ML090890669 |PSER complete 05/01/2009 ML091250488 N/A Yes
Acceptance Criteria
Structural and Systems
Engineering - Inspections, 14.32 N/A N/A N/A N/A N/A SEB 1 PSER and review N/A N/A Yes
Tests, Analyses, and complete
Acceptance Criteria
Piping Systems and
Components - .
. EMB1 PSER completed for RAI 56 response received
Inspections, Tests, 14.3.3 N/A N/A 56(2583) N/A 9/14/2009 Phase 1 10/26/2009: ML093010366 N/A Yes
Analyses, and
Acceptance Criteria
Reactor Systems -
q- .
— |Inspections, Tests, 14.3.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A Yes
& |Analyses, and
< |Acceptance Criteria

11/12/2009
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SRP
Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant Response Date

Proprietary
Withholding
Letter

Phase 1 ECD for
RAls /| Complete

Part 2 Ch

Instrumentation and
Controls - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.5

N/A

N/A

N/A

N/A

N/A

ICE1 PSER complete

N/A

N/A

yes

Electrical Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.6

N/A

N/A

N/A

N/A

N/A

EEB Review complete, PSER

N/A

N/A

Yes

Plant Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.7

N/A

81(3293)
82(3366)
83(3532)

9/25/2009 for all
three RAls

CTSB PSER complete

RAI response due
11/6/2009 for all three
RAls. On 11/4/2009
Luminant requested
extension to 11/13/2009

Yes

Radiation Protection -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.8

N/A

N/A

N/A

N/A

N/A

CHPB PSER complete

N/A

N/A

Yes

Human Factors
Engineering - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.9

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

yes

Emergency Planning -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.10

N/A

N/A

N/A

N/A

N/A

NSIR/DPR/DDEP/ONRLB

PSER complete

N/A

N/A

yes

Containment Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.11

N/A

N/A

N/A

N/A

N/A

SPCV PSER complete IBR.
Other secondary reviewers.

N/A

N/A

yes

Physical Security
Hardware - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.12

N/A

N/A

N/A

N/A

N/A

deferred to phases 2 and 4

N/A

N/A

N/A

11/12/2009

23



Comancha D

ale Drniact Qtatiic Tahla

SRP
Chap.

SRP Section Title

Introduction - Transient
and Accident Analyses

SRP Section

15

Phase 1
Draft RAI
Issued

Telecon Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant Response Date

Proprietary
Withholding
Letter

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

Phase 1 ECD for

RAls /| Complete

Yes

Review of Transient and
Accident Analysis Method

15.0.2

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

yes

Design Basis Accident
Radiological
Consequences of
Analyses for Advanced
Light Water Reactors

15.0.3

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

Yes

Decrease in Feed water
Temperature, Increase in
Feed water Flow,
Increase in Steam Flow,
and Inadvertent Opening
of a Steam Generator
Relief or Safety Valve

15.1.1-
15.1.4

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Steam System Piping
Failures Inside and
Outside of Containment
(PWR)

15.1.5.

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss of External Load;
Turbine Trip; Loss of
Condenser Vacuum; and
Steam Pressure
Regulator Failure
(Closed)

15.2.1-
15.2.5

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss of Nonemergency
AC Power to the Station
Auxiliaries

15.2.6

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss of Normal Feed
water Flow

15.2.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

11/12/2009
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SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Telecon Date

RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Comments

Luminant Response Date

Proprietary
Withholding
Letter

Part 2 Chapter 15

Feed water System Pipe
Breaks Inside and
Outside Containment
(PWR)

15.2.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Phase 1 ECD for
RAls /| Complete

Yes

Loss of Forced Reactor
Coolant Flow Including
Trip of Pump Motor and
Flow Controller
Malfunctions

15.3.1-
15.3.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Reactor Coolant Pump
Rotor Seizure and
Reactor Coolant Pump
Shaft Break

15.3.3-
15.34

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Uncontrolled Control Rod
Assembly Withdrawal

from a Subcritical or Low
Power Startup Condition

154.1

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Uncontrolled Control Rod
Assembly Withdrawal at
Power

15.4.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Control Rod Misoperation
(System Malfunction or
Operator Error)

15.4.3

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Startup of an Inactive
Loop or Recirculation
Loop at an Incorrect
Temperature, and Flow
Controller Malfunction

15.4.4-
1545

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Inadvertent Decrease in
Boron Concentration in
the Reactor Coolant
System (PWR)

15.4.6

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

11/12/2009
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Phase 1
Draft RAI
Issued

Telecon Date

RAI #

Phase 1 RAI
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Phase 1 Final RAI
Issuance Date

Comments

Luminant Response Date

Proprietary
Withholding
Letter

Inadvertent Loading and
Operation of a Fuel
Assembly in an Improper
Position

15.4.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Phase 1 ECD for
RAls /| Complete

Yes

Spectrum of Rod Ejection
Accidents (PWR)

15.4.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Inadvertent Operation of
ECCS and Chemical and
Volume Control System
Malfunction that
Increases Reactor
Coolant Inventory

15.5.1-
15.5.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Radioactive Releases
from a Subsystem or
Component

15.5.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Inadvertent Opening of a
PWR Pressurizer
Pressure Relief Valve

15.6.1

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Radiological
Consequences of Steam
Generator Tube Failure

15.6.3

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss-of-Coolant
Accidents Resulting From
Spectrum of Postulated
Piping Breaks Within the
Reactor Coolant Pressure
Boundary

15.6.5

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Radioactive Release from
a Subsystem or
Component

15.7

N/A

N/A

N/A

N/A

N/A

CHPB to review, Refer to
BTP 11-6, review done as
part of chapter 11

N/A

N/A

Yes

Anticipated Transients
Without Scram

15.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes
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Phase 1 - Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
Evaluation Models and
parameters for Analysis
of Radiological 15A N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A Yes
Consequences of
Accidents
November 4, 2009 for both
RAI responses. On
General, Plant Sys, 90(3113) 9/29/2009 for | 1SB PSER complete, all 11/4/2009 Luminant
Refueling, & Adm Citrls: 16.1 N/A secondary reviewers . Yes
Technical Specifications 91(3315) both RAIs complete requested extension
t011/11/2009 for both RAI
responses.
General, Plant Sys, CTSB PSER complete, all er\ée?::er %533?42%59 I
Refueling, & Adm Citrls: 16.1 N/A 120(3834) 10/5/2009 secondary reviewers PONSE. Yes
Technical Specifications complete Luminant requested
P P extension t011/16/2009
SLs, Reactivity, Core Op
Limits, & Special Ops: 16.2 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A Yes
Technical Specifications
Instrumentation: 16.3 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A Yes
Technical Specifications
g |RCS & ECCS: Technical | g 4 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A Yes
o | Specifications
(U o
< |Containment Systems: SPCV PSER complete.
g Technical Specifications 16.5 N/A N/A N/A N/A N/A CTSB PSER complete. N/A N/A Yes
5 |Electrical Power Sys: 16.6 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A Yes
a [Technical Specifications
Quality Assurance During
the Design and 17.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A
Construction Phases
11/12/2009 27
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section| Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls | Complete
RAI response due
November 4, 2009.
Luminant requests to
Reliability Assurance change response date to
Pro ramy(R AP) 17.4 N/A 92(3688) 9/29/2009 SPLB PSER complete 12/4/2009. Need to yes
9 develop specific DRAP
details. On 11/4/2009
Luminant requested
extension to 12/11/2009
- Quality Assurance RAI response due
— |Program Description -
S |Design Certification, Early 17.5 N/A 79(2996) 9/25/2009 CQVP PSER Complete 11/6/2909' On 11/4/2009 yes
< |site Permit and New Luminant requested
O = : extension to 11/13/2009
o |License Applicants
§ Maintenance Rule 17.6 N/A N/A N/A N/A N/A SPLB PSER complete N/A N/A yes
HFE Program 18.1 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Management
gssigtv'”g Experience 18.2 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Functional Requirements
Analysis and Function 18.3 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Allocation
Task Analysis 18.4 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Staffing and 185 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
%9 |Qualifications
g :ﬁg;STSRe“ab"'ty 18.6 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
(@)
N gggg:'SyStem Interface 18.7 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
©
Q. |Procedure Development 18.8 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Training Program 18.9 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Development
11/12/2009 28
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Phase 1 . Proprietary
SRP SRP Section Title SRP Section | Draft RAl | Telecon Date RAI # Phase_l RAI | Phase 1 Final RAI Comments Luminant Response Date Withholding Llezes 1A 5
Chap. lssued Subject Issuance Date - RAls / Complete
Human Factors 18.10 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Verification and Validation
Design Implementation 18.11 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Human Performance 18.12 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Monitoring
Probabilistic Risk
Assessment and Severe
Accident Evaluation for New 19 N/A N/A N/A N/A N/A SEB1 and SPLA PSER N/A N/A Yes
Reactors complete
Determining the Technical RAI 26 response is RAI 26 -
- i response is
Aqequacy of Probabilistic 191 N/A N/A 26(3287) N/A 08/11/2009 [ML092670160 on 9/22/2009, ML092670160 and RAI 28 N/A ves
® Risk Assessment Results for 28(3214) 8/14/2009 and RAI 28 response is response is MLO92720676:
= Risk-Informed Activities ML092720676 on 9/24/2009 P '
e
O
o~ Determining the Technical RAI 93 response due
= Adequacy of Probabilistic 11/4/2009, On 11/4/2009
& Risk Assessment Results for 19.1 N/A 93(3729) 9/29/2009 Luminant requested Yes
Risk-Informed Activities extension to 11/11/2009
Review of Risk Information
Used to Support Permanent
Plant-Specific Changes to 19.2 N/A N/A N/A N/A N/A ffn'flljtgd SPLAPSER N/A N/A Yes
the Licensing Basis: General P
Guidance
Administrative and N/A N/A N/A financial RAI response received, dated |August 31. 2009;
Part 1 [Financial Information N/A assurance 6/26/2009|August 31, 2009 ML092520269 yes
Part 4 [Technical Specifications
Part 5 |Emergency Plan
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Phase 1

Proprietary

Phase 1 ECD for

SRP . . . Phase 1 RAI |Phase 1 Final RAI . 3 A
Chap: SRP Section Title SRP Section Dlr;asf;;Al Telecon Date RAI # Subject lssuance Date Comments Luminant Response Date WItE:t(:Ieclj’mg RAIls / Complete
RAI response due
81(3293) 11/6/2009 for all three
N/A 82(3366) RAIls. On 11/4/2009
ITAAC and License 83(3532) 9/25/2009 for all Luminant requested
Part 10|Conditions three RAIs extension to 11/13/2009 Yes
Part 11|COLA Enclosures QAPD

11/12/2009
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RSAC SER and review

complete

N/A
complete
RSAC SER and review N/A
complete
RSAC SER and review N/A

11/12/2009
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RHEB secondary reviewer
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11/12/2009
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N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
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N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
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