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Agenda: 

Non-Proprietary Portion of Presentation 

• Introduction of Presenting Parties 
• Meeting Objectives 
• GGNS Plant Information 
• Integration of Steam Dryer Analysis into LAR Submittal 
• Overview of Schedule Implementation 

.E.rQprietary Portion of Presentation 

• Overview of Plant Based Load Evaluation (PBLE) Process 
• Summary of Stress Evaluation Process 
• Bias and Uncertainty Applied in the Evaluation 
• Underlying Margins and Resultant Safety Factors - Stress 
• Underlying Margins and Resultant Safety Factors - Cycle Count 
• Underlying Margins and Resultant Safety Factors - Combined 
• Summary 
• Discussion and Feedback .. 
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Introduction of Presenting Parties: 

Harry Goodman - Entergy
 

Steve Verrochi - Entergy
 

Brian Newell - Entergy
 

Jerry Burford - Entergy
 

Art Alford - Entergy
 

Paul Bruck - LPI
 

Enrico Betti - GEH
 

Mike James - GEH 
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Meeting Objectives: 

•	 Provide Status of Current Dryer Analysis
 

•	 Provide NRC with Submittal Schedule 

•	 Describe to NRC the bias, uncertainties
 
and margins used in the Steam Dryer
 
evaluation
 

•	 Solicit feedback on approach 
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GGNS Plant Information 

• Grand Gulf Nuclear Station (GGNS): 

• GE BWR-6 design, Operating License 1985 

• Capacity 3898 MWt (current), 3833 MWt (original) 

• Extended Power Uprate to 115% of OLTP - 4408 MWt 

• CLTP and EPU rated core flow =112.5 Mlbm/hr 

• CLTP and EPU rated dome pressure =1040 psia 

• CLTP rated main steam flow =16.773 Mlbm/hr 

• EPU rated main steam flow =18.968 Mlbm/hr 

• GGNS steam dryer uses curved hood design 
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Integration of Steam Dryer Analysis into 
LAR Submittal: 

•	 LAR includes Operating License changes and Safety 
Analysis Report to support EPU 

•	 SAR includes summary of dryer evaluation 

•	 Detailed Evaluation provided as separate attachments 

•	 Similar to recent BWR EPU applications / precedence 
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Overview of Schedule Implementation 
2008 2009 2010 2011 2012 2013 
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Activity/Milestone Project Planned Date 

NRC Approval of GEH ESBWR PBLE LTR November, 2009 

Draft NRC Approval of GEH BWR PBLE LTR May, 2010 

GEH preparation of PUSAR complete June, 2010 

Submit EPU License Amendment Request July, 2010 

Approval by NRC of EPU LAR November, 2011 

.. EPU Implementation Outage (RF18) February, 2012 
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