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Project Details: EPR_AREVA_DC

Task Name Start Finish
EPR_AREVA_DC 3/19/2008 | 3/28/2012
Design Certification Review - AREVA- EPR 3/19/2008 | 3/28/2012
Acceptance Decision 3/19/2008 | 3/19/2008
Acceptance Decision to Proceed with Safety Review 3/19/2008 | 3/19/2008
Public Milestones 1/28/2009 | 9/22/2011
Phase 1 - Preliminary Safety Evaluation Report with Requests for Additional Information (RAIs) issued to applicant-Public Milestone 1/28/2009 | 1/28/2009
Phase 2 - SER with QOis Issued-Public Milestone 6/30/2010 | 6/30/2010
Phase 3 - Response to ACRS regarding SER with Ois Issued-Public Milestone 9/28/2010 | 9/28/2010
Phase 4 - Advanced SER with No Ois Issued-Public Milestone 4/20/2011 | 4/20/2011
Phase 5 - Response to ACRS regarding SER with no Ois Issued-Public Milestone 7/28/2011 | 7/28/2011
Phase 6 - Final SER Issued-Public Milestone 9/22/2011 | 9/22/2011
Safety Review 3/19/2008 | 9/22/2011
Phase 1 - PSER and RAIs 3/19/2008 | 1/28/2009
Phase 2 - SER with Ols 5/7/2008 | 6/30/2010
P2 - PM Support 1/9/2009 | 6/30/2010
P2 - Section and Chapter Preparation 5/7/2008 | 5/11/2010
P2 - Chap 1.0 Introduction and General Description of Plant 1/12/2009 | 5/11/2010
P2 - Chap 1.0 Complete SER w/Ol Input 2/10/2009 | 3/18/2010
P2 - 1.0 Introduction and Interfaces - Evaluation Completed 2/10/2009 | 3/18/2010
P2 - Chap 1.0 PM support 1/12/2009 | 3/18/2010
P2 - Chap 1.0 Chapter Completion 3/18/2010 | 5/11/2010
P2 - Chap 1.0 All section inputs received 3/18/2010 | 3/18/2010
P2 - Chap 1.0 Concurrence 3/19/2010 | 5/11/2010
P2 - Chap 1.0 Chapter Complete 5/11/2010 | 5/11/2010
P2 - Chap 2.0 Site Characteristics 8/22/2008 | 9/22/2009
P2 - Chap 2.0 Complete SER w/Ol Input 8/25/2008 | 6/30/2009
P2 - 2.0 Site Char and Param - Evaluation Completed 8/25/2008 | 8/25/2008
P2 - 2.1.1 Site Location and Desc - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.1.3 Population Distrib - Evaluation Completed 8/25/2008 | 10/8/2008
P2 -2.2.1 - 2.2.2 Ident of Pot Haz - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.3.1 Regional Climatology - Evaluation Completed 8/25/2008 | 6/29/2009
P2 - 2.3.2 Local Meteorology - Evaluation Completed 8/25/2008 | 6/30/2009
P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 8/25/2008 | 6/30/2009
P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 8/25/2008 | 6/30/2009
P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Evaluation Completed 8/25/2008 | 6/30/2009
P2 - 2.4.1 Hydrologic Description - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.4.2 Floods - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 8/26/2008 | 10/8/2008
P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 8/26/2008 | 10/8/2008
P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 8/26/2008 | 10/8/2008
P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 8/26/2008 | 10/8/2008
P2 - 2.4.7 Ice Effects - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 8/25/2008 | 10/8/2008

Page 1




Task Name Start Finish
P2 - 2.4.9 Channel Diversions - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.4.10 Flooding Protection Rgmts - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.4.11 Low Water Considerations - Evaluation Completed 8/25/2008 | 10/8/2008
P2 - 2.4.12 Groundwater - Evaluation Completed 8/25/2008 | 10/7/2008
P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 8/25/2008 | 10/7/2008
P2 - 2.4.14 T/Ss and Emerg Ops Rgmts - Evaluation Completed 8/26/2008 | 10/8/2008
P2 - 2.5.1 Geologic and Seismic Information - Evaluation Completed 9/5/2008 |12/22/2008
P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 9/5/2008 |12/22/2008
P2 - 2.5.3 Surface Faulting - Evaluation Completed 9/5/2008 |12/22/2008
P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 9/5/2008 |12/22/2008
P2 - 2.5.5 Stability of Slopes - Evaluation Completed 9/5/2008 |12/22/2008

P2 - Chap 2.0 PM support 8/22/2008 | 9/22/2009
P2 - Chap 2.0 Chapter Completion 6/30/2009 | 9/21/2009
P2 - Chap 2.0 All section inputs received 6/30/2009 | 6/30/2009
P2 - Chap 2.0 PM-LA-TE review and edit 7/1/2009 | 7/27/2009
P2 - Chap 2.0 Branch chiefs concurrence 7/28/2009 | 8/10/2009
P2 - Chap 2.0 OGC review and concurrence 8/10/2009 | 9/21/2009
P2 - Chap 2.0 Chapter Complete 9/21/2009 | 9/21/2009
P2 - Chap 3.0 Design of Structures, Components, Equipment, and Systems 7/24/2008 | 4/2/2010
P2 - Chap 3.0 Complete SER w/Ol Input 8/22/2008 | 1/29/2010
P2 - 3.2.1 Seismic Class - Evaluation Completed 11/17/2008 | 10/30/2009
P2 - 3.2.2 System Quality Group Class - Evaluation Completed 11/21/2008 | 10/30/2009
P2 - 3.3.1 Wind Loads - Evaluation Completed 1/9/2009 | 1/29/2010
P2 - 3.3.2 Tornado Loads - Evaluation Completed 1/9/2009 | 1/29/2010
P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - Evaluation Completed 1/23/2009 | 4/15/2009
P2 - 3.4.2 Analysis Procedures - Evaluation Completed 2/20/2009 | 1/29/2010
P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - Evaluation Completed 4/10/2009 | 5/29/2009
P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Evaluation Completed 5/8/2009 | 5/28/2009
P2 - 3.5.1.3 Turbine Missiles - Evaluation Completed 3/2/2009 | 9/30/2009
P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 10/7/2008 | 1/20/2009
P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 10/7/2008 | 1/20/2009
P2 - 3.5.2 SSCs To Be Protected From ... Missiles - Evaluation Completed 2/27/2009 | 3/31/2009
P2 - 3.5.3 Barrier Design Procedures - Evaluation Completed 1/23/2009 | 1/29/2010
P2 - 3.6.1 Plant Design for Piping Failures - Evaluation Completed 12/2/2008 | 12/15/2009
P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 10/31/2008| 12/15/2009
P2 - 3.6.3 LBB Eval Proced - Evaluation Completed 11/21/2008| 9/30/2009
P2 - 3.7.1 Seismic Design Param - Evaluation Completed 11/14/2008| 1/29/2010
P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 11/14/2008| 1/29/2010
P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 11/14/2008| 1/29/2010
P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed 11/20/2008| 11/20/2008
P2 - 3.8.1 Concrete Containment - Evaluation Completed 1/16/2009 | 1/29/2010
P2 - 3.8.2 Steel Containment - Evaluation Completed 1/30/2009 | 1/29/2010
P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 1/30/2009 | 1/29/2010
P2 - 3.8.4 Other Seismic Category | Structures - Evaluation Completed 1/16/2009 | 1/29/2010
P2 - 3.8.5 Foundations - Evaluation Completed 1/16/2009 | 1/29/2010
P2 - 3.9.1 Special Topics for Mech Components - Evaluation Completed 10/24/2008| 9/30/2009
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Task Name Start Finish
P2 - 3.9.2 Dyn Test and Analysis of SSC - Evaluation Completed 8/22/2008 |10/30/2009
P2 - 3.9.3 ASME Code Class 1, 2, and 3 Components, ... - Evaluation Completed 11/28/2008| 9/30/2009
P2 - 3.9.4 Control Rod Drive Systems - Evaluation Completed 10/17/2008| 4/30/2009
P2 - 3.9.4 Continuation of Control Rod Drive Systems - Evaluation Completed 5/1/2009 |10/30/2009
P2 - 3.9.5 Reactor Pressure Vessel Internals - Evaluation Completed 2/20/2009 | 1/15/2010
P2 - 3.9.6.1 IST - Evaluation Completed 10/24/2008| 7/31/2009
P2 - 3.9.6.2 Pump and Valve Design - Evaluation Completed 9/26/2008 | 7/31/2009
P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Egmt - Evaluation Completed 2/6/2009 | 1/29/2010
P2 - 3.11 Envir Qual of Mech/Elec Egmt - Evaluation Completed 11/21/2008| 9/30/2009
P2 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems... - Evaluation Completed 3/18/2009 [10/30/2009
P2 - 3.13 Threaded Fasteners - Evaluation Completed 12/5/2008 | 1/9/2009

P2 - Chap 3.0 PM support 7/24/2008 | 1/29/2010
P2 - Chap 3.0 Chapter Completion 1/29/2010 | 4/2/2010
P2 - Chap 3.0 All section inputs received 1/29/2010 | 1/29/2010
P2 - Chap 3.0 Concurrence 2/1/2010 | 4/2/2010
P2 - Chap 3.0 Chapter Complete 4/2/2010 | 4/2/2010
P2 - Chap 4.0 Reactor 9/5/2008 | 11/9/2009
P2 - Chap 4.0 Complete SER w/Ol Input 9/5/2008 | 9/15/2009
P2 - 4.2 Fuel System Design - Evaluation Completed 12/26/2008| 9/15/2009
P2 - 4.3 Nuclear Design - Evaluation Completed 1/2/2009 | 9/15/2009
P2 - 4.4 Thermal and Hydraulic Design - Evaluation Completed 12/19/2008| 9/15/2009
P2 - 4.5.1 Control Rod Drive Structural Materials - Evaluation Completed 9/5/2008 | 1/29/2009
P2 - 4.5.2 Rx Internal and Core Support Materials - Evaluation Completed 11/21/2008| 6/1/2009
P2 - 4.6 Functional Design of CRD System - Evaluation Completed 1/23/2009 | 9/15/2009
P2 - Chap 4.0 PM support 12/19/2008| 11/9/2009
P2 - Chap 4.0 Chapter Completion 9/15/2009 | 11/9/2009
P2 - Chap 4.0 All section inputs received 9/15/2009 | 9/15/2009
P2 - Chap 4.0 Concurrence 9/16/2009 | 11/9/2009
P2 - Chap 4.0 Chapter Complete 11/9/2009 | 11/9/2009
P2 - Chap 5.0 Reactor Coolant System and Connected Systems 8/13/2008 |11/25/2009
P2 - Chap 5.0 Complete SER w/Ol Input 9/12/2008 | 9/30/2009
P2 - 5.2.1.1 Compliance With 10 CFR 50.55a - Evaluation Completed 9/16/2008 | 9/30/2009
P2 - 5.2.1.2 Applicable Code Cases - Evaluation Completed 11/7/2008 | 9/30/2009
P2 - 5.2.2 Overpressure Protection - Evaluation Completed 12/16/2008| 9/30/2009
P2 - 5.2.3 Rx Coolant Pressure Bound Matls - Evaluation Completed 12/19/2008| 8/4/2009
P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Evaluation Completed 9/19/2008 | 3/2/2009
P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - Evaluation Completed 4/17/2009 | 7/16/2009
P2 - 5.3.1 Reactor Vessel Materials - Evaluation Completed 9/19/2008 | 8/31/2009
P2 - 5.3.2 P-T Limits ... and Press Therm Shock - Evaluation Completed 11/28/2008| 8/31/2009
P2 - 5.3.3 Reactor Vessel Integrity - Evaluation Completed 11/28/2008| 3/2/2009
P2 - 5.4 Components and Subsystem Design - Evaluation Completed 1/16/2009 | 9/30/2009
P2 - 5.4.1.1 Pump Flywheel Integrity (PWR) - Evaluation Completed 11/21/2008| 8/31/2009
P2 - 5.4.2.1 Steam Generator Materials - Evaluation Completed 9/12/2008 | 4/10/2009
P2 - 5.4.2.2 Steam Generator Program - Evaluation Completed 9/12/2008 | 4/9/2009
P2 - 5.4.7 RHR - Evaluation Completed 1/30/2009 | 9/30/2009
P2 - 5.4.11 Pressurizer Relief Tank - Evaluation Completed 2/6/2009 | 9/30/2009
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Task Name Start Finish
P2 - 5.4.12 Reactor Cool Sys High Point Vents - Evaluation Completed 1/23/2009 | 9/30/2009
P2 - Chap 5.0 PM support 8/13/2008 |11/25/2009
P2 - Chap 5.0 Chapter Completion 9/30/2009 [11/25/2009
P2 - Chap 5.0 All section inputs received 9/30/2009 | 9/30/2009
P2 - Chap 5.0 Concurrence 10/1/2009 | 11/25/2009
P2 - Chap 5.0 Chapter Complete 11/25/2009| 11/25/2009
P2 - Chap 6.0 Engineered Safety Features 7/18/2008 | 5/11/2010
P2 - Chap 6.0 Complete SER w/Ol Input 7/18/2008 | 3/18/2010
P2 - 6.1.1 ESF Materials - Evaluation Completed 10/3/2008 | 9/30/2009
P2 - 6.1.2 Protective Coating - Evaluation Completed 11/7/2008 | 5/1/2009
P2 - 6.2.1 Containment Funct Design - Evaluation Completed 12/12/2008| 3/18/2010
P2 - 6.2.1.2 Subcompartment Analysis - Evaluation Completed 12/19/2008| 3/18/2010
P2 - 6.2.1.3 Mass/Energy Release for LOCAs - Evaluation Completed 12/24/2008| 3/18/2010
P2 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - Evaluation Completed 12/19/2008| 3/18/2010
P2 - 6.2.1.5 Containment Pressure Analysis for ECCS - Evaluation Completed 4/30/2009 | 3/18/2010
P2 - 6.2.2 Containment Heat Removal - Evaluation Completed 11/7/2008 | 3/18/2010
P2 - 6.2.3 Sec. Containment Funct Design - Evaluation Completed 3/6/2009 | 3/18/2010
P2 - 6.2.4 Containment Isolation - Evaluation Completed 9/5/2008 | 3/18/2010
P2 - 6.2.5 Combustible Gas Control - Evaluation Completed 9/5/2008 | 3/18/2010
P2 - 6.2.6 Containment Leakage Testing - Evaluation Completed 7/18/2008 | 3/18/2010
P2 - 6.2.7 Fracture Prevent of Containment Press Bound - Evaluation Completed 1/23/2009 | 6/30/2009
P2 - 6.3 ECCS - Evaluation Completed 12/16/2008| 11/13/2009
P2 - 6.4 Control Room Habitability - Evaluation Completed 2/27/2009 | 6/12/2009
P2 - 6.5.1 ESF Atmosphere Cleanup - Evaluation Completed 12/5/2008 | 11/27/2009
P2 - 6.5.3 FP Control Systems / Structures - Evaluation Completed 12/5/2008 | 11/27/2009
P2 - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 9/19/2008 | 2/26/2009
P2 - Chap 6.0 PM support 8/22/2008 | 3/18/2010
P2 - Chap 6.0 Chapter Completion 3/18/2010 | 5/11/2010
P2 - Chap 6.0 All section inputs received 3/18/2010 | 3/18/2010
P2 - Chap 6.0 Concurrence 3/19/2010 | 5/11/2010
P2 - Chap 6.0 Chapter Complete 5/11/2010 | 5/11/2010
P2 - Chap 7.0 1&C Systems 8/15/2008 | 4/2/2010
P2 - Chap 7.0 Complete SER w/Ol Input 8/15/2008 | 1/29/2010
P2 - 7.0 I&C - Overview - Evaluation Completed 4/1/2009 | 1/29/2010
P2 - 7.1 I&C - Introduction - Evaluation Completed 8/29/2008 | 1/29/2010
P2 - 7.2 Reactor Trip System - Evaluation Completed 10/24/2008| 1/29/2010
P2 - 7.3 ESF - Evaluation Completed 10/24/2008| 1/29/2010
P2 - 7.4 Safe Shutdown - Evaluation Completed 10/24/2008| 1/29/2010
P2 - 7.5 Info Sys Important to Safety - Evaluation Completed 10/24/2008| 1/29/2010
P2 - 7.6 Interlock Sys Important to Safety - Evaluation Completed 8/15/2008 | 1/29/2010
P2 - 7.7 Control Systems - Evaluation Completed 10/10/2008| 1/29/2010
P2 - 7.8 Diverse 1&C - Evaluation Completed 10/10/2008| 1/29/2010
P2 - 7.9 Data Communication - Evaluation Completed 9/26/2008 | 1/29/2010
P2 - Chap 7.0 PM support 10/3/2008 | 4/2/2010
P2 - Chap 7.0 Chapter Completion 1/29/2010 | 4/2/2010
P2 - Chap 7.0 All section inputs received 1/29/2010 | 1/29/2010
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Task Name Start Finish
P2 - Chap 7.0 Concurrence 2/1/2010 | 4/2/2010
P2 - Chap 7.0 Chapter Complete 4/2/2010 | 4/2/2010

P2 - Chap 8.0 Electric Power 10/31/2008| 7/10/2009
P2 - Chap 8.0 Complete SER w/Ol Input 1/9/2009 | 4/22/2009
P2 - 8.1 Elec Power/Intro - Evaluation Completed 1/9/2009 | 4/22/2009
P2 - 8.2 Offsite Power - Evaluation Completed 1/9/2009 | 4/22/2009
P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 1/9/2009 | 4/22/2009
P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed 1/9/2009 | 4/22/2009
P2 - 8.4 Station Blackout - Evaluation Completed 1/9/2009 | 4/22/2009
P2 - Chap 8.0 PM support 10/31/2008| 7/10/2009
P2 - Chap 8.0 Chapter Completion 4/22/2009 | 7/10/2009
P2 - Chap 8.0 All section inputs received 4/22/2009 | 4/22/2009
P2 - Chap 8.0 PM-LA-TE review and edit 4/23/2009 | 5/18/2009
P2 - Chap 8.0 Branch chiefs concurrence 5/19/2009 | 6/2/2009
P2 - Chap 8.0 OGC review and concurrence 6/3/2009 | 6/16/2009
P2 - Chap 8.0 Chapter Complete 6/17/2009 | 7/10/2009
P2 - Chap 9.0 Auxiliary Systems 7/25/2008 | 2/26/2010
P2 - Chap 9.0 Complete SER w/Ol Input 7/25/2008 [12/31/2009
P2 - 9.1.1 Criticality Safety of Fuel - Evaluation Completed 12/19/2008| 9/15/2009
P2 - 9.1.2 New and Spent Fuel Storage - Evaluation Completed 10/3/2008 | 9/15/2009
P2 - 9.1.3 SFP Cooling and Cleanup - Evaluation Completed 10/3/2008 | 7/10/2009
P2 - 9.1.4 Light Load Handling - Evaluation Completed 1/16/2009 | 12/21/2009
P2 - 9.1.5 Overhead Heavy Load Handling - Evaluation Completed 2/11/2009 [12/21/2009
P2 - 9.2.1 Service Water - Evaluation Completed 10/10/2008 | 12/31/2009
P2 - 9.2.2 Reactor Aux Cool Water - Evaluation Completed 2/17/2009 [12/31/2009
P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed 10/10/2008| 3/31/2009
P2 - 9.2.5 Ultimate Heat Sink - Evaluation Completed 3/13/2009 [12/31/2009
P2 - 9.2.6 Condensate Storage Facilities - Evaluation Completed 12/5/2008 | 12/26/2008
P2 - 9.3.1 Compressed Air - Evaluation Completed 11/21/2008| 7/31/2009
P2 - 9.3.2 Process and Post Accid Samp - Evaluation Completed 1/2/2009 | 9/15/2009
P2 - 9.3.3 Egmt and Floor Drainage - Evaluation Completed 2/3/2009 | 10/9/2009
P2 - 9.3.4 CVCS (PWR) - Evaluation Completed 12/12/2008| 9/15/2009
P2 - 9.4.1 Control Room Ventilation - Evaluation Completed 5/8/2009 | 6/12/2009
P2 - 9.4.2 SFP Area Ventilation - Evaluation Completed 2/27/2009 | 6/24/2009
P2 - 9.4.3 Aux and Radwaste Area Vent - Evaluation Completed 6/26/2009 | 6/30/2009
P2 - 9.4.5 ESF Ventilation - Evaluation Completed 5/1/2009 | 6/24/2009
P2 -9.4.6 - 9.4.14 Various Bldg Vent - Evaluation Completed 6/26/2009 | 6/30/2009
P2 - 9.5.1 Fire Protection - Evaluation Completed 9/12/2008 | 4/27/2009
P2 - 9.5.2 Communications - Evaluation Completed 7/25/2008 | 10/7/2008
P2 - 9.5.3 Lighting - Evaluation Completed 9/12/2008 | 10/7/2008
P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Evaluation Completed 10/3/2008 | 5/20/2009
P2 - 9.5.5 EDG Cooling Water - Evaluation Completed 2/6/2009 | 5/20/2009
P2 - 9.5.6 EDG Starting - Evaluation Completed 2/6/2009 | 5/20/2009
P2 - 9.5.7 EDG Lubrication - Evaluation Completed 11/21/2008| 5/20/2009
P2 - 9.5.8 EDG Combust Air Intake and Exhaust - Evaluation Completed 2/6/2009 | 5/27/2009
P2 - Chap 9.0 PM support 11/14/2008]| 2/26/2010
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Task Name Start Finish

P2 - Chap 9.0 Chapter Completion 12/31/2009| 2/26/2010
P2 - Chap 9.0 All section inputs received 12/31/2009| 12/31/2009
P2 - Chap 9.0 Concurrence 1/4/2010 | 2/26/2010
P2 - Chap 9.0 Chapter Complete 2/26/2010 | 2/26/2010

P2 - Chap 10.0 Steam and Power Conversion System 9/19/2008 | 9/4/2009

P2 - Chap 10.0 Complete SER w/Ol Input 9/19/2008 | 6/30/2009
P2 - 10.2 Turbine Generator - Evaluation Completed 12/5/2008 | 5/29/2009
P2 - 10.2.3 Turbine Rotor Integrity - Evaluation Completed 11/28/2008| 6/30/2009
P2 - 10.3 Main Steam Supply - Evaluation Completed 12/5/2008 | 4/30/2009
P2 - 10.3.6 Steam and FW System Matls - Evaluation Completed 9/19/2008 | 5/20/2009
P2 - 10.4.1 Main Condensers - Evaluation Completed 11/7/2008 | 4/30/2009
P2 - 10.4.2 Main Condenser Evac - Evaluation Completed 12/5/2008 | 4/30/2009
P2 - 10.4.3 Turbine Gland Sealing - Evaluation Completed 11/28/2008| 4/30/2009
P2 - 10.4.4 Turbine Bypass - Evaluation Completed 12/5/2008 | 4/30/2009
P2 - 10.4.5 Circulating Water - Evaluation Completed 11/14/2008| 4/30/2009
P2 - 10.4.6 Condensate Cleanup - Evaluation Completed 10/24/2008 | 12/24/2008
P2 - 10.4.7 Condensate and Feedwater - Evaluation Completed 2/20/2009 | 4/8/2009
P2 - 10.4.8 S/G Blowdown (PWR) - Evaluation Completed 10/24/2008 | 12/24/2008
P2 - 10.4.9 AFW (PWR) - Evaluation Completed 12/12/2008| 5/14/2009

P2 - Chap 10.0 PM support 11/14/2008| 9/4/2009

P2 - Chap 10.0 Chapter Completion 7/1/2009 | 9/4/2009
P2 - Chap 10.0 All section inputs received 7/1/2009 | 8/14/2009
P2 - Chap 10.0 Concurrence 8/17/2009 | 9/4/2009
P2 - Chap 10.0 Chapter Complete 9/4/2009 | 9/4/2009

P2 - Chap 11.0 Radioactive Waste Management 10/17/2008| 1/25/2010

P2 - Chap 11.0 Complete SER w/Ol Input 11/7/2008 | 6/26/2009
P2 - 11.1 Source Terms - Evaluation Completed 11/7/2008 | 6/26/2009
P2 - 11.2 Lig Waste Mgmt - Evaluation Completed 11/14/2008| 6/26/2009
P2 - 11.3 Gas Waste Mgmt - Evaluation Completed 11/7/2008 | 6/26/2009
P2 - 11.4 Solid Waste Mgmt - Evaluation Completed 11/7/2008 | 6/18/2009
P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed 1/23/2009 | 6/26/2009

P2 - Chap 11.0 PM support 10/17/2008| 8/20/2009

P2 - Continuation of Chap 11 Review 8/21/2009 | 1/25/2010

P2 - Continuation of Chap 11.0 PM Support 8/21/2009 | 1/25/2010

P2 - Chap 11.0 Chapter Completion 11/30/2009| 1/25/2010
P2 - Chap 11.0 All section inputs received 11/30/2009| 11/30/2009
P2 - Chap 11.0 Concurrence 12/1/2009 | 1/25/2010
P2 - Chap 11.0 Chapter Complete 1/25/2010 | 1/25/2010

P2 - Chap 12.0 Radiation Protection 12/12/2008| 10/9/2009

P2 - Chap 12.0 Complete SER w/Ol Input 12/12/2008| 7/31/2009
P2 - 12.1 Occupational ALARA - Evaluation Completed 12/19/2008| 3/10/2009
P2 - 12.2 Rad Sources - Evaluation Completed 12/12/2008| 7/31/2009
P2 - 12.3 - 12.4 RP Design Features - Evaluation Completed 12/12/2008| 7/16/2009
P2 - 12.5 Operational RP Program - Evaluation Completed 2/20/2009 | 6/18/2009

P2 - Chap 12.0 PM support 1/9/2009 | 7/31/2009

P2 - Chap 12.0 Chapter Completion 7/31/2009 | 10/9/2009
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Task Name Start Finish
P2 - Chap 12.0 All section inputs received 7/31/2009 | 7/31/2009
P2 - Chap 12.0 PM-LA-TE review and edit 8/3/2009 | 9/11/2009
P2 - Chap 12.0 Branch chiefs concurrence 9/14/2009 | 9/25/2009
P2 - Chap 12.0 OGC review and concurrence 9/28/2009 | 10/9/2009
P2 - Chap 12.0 Chapter Complete 10/9/2009 | 10/9/2009

P2 - Chap 13.0 Conduct of Operations 7/9/2008 | 4/8/2010
P2 - Chap 13.0 Complete SER w/Ol Input 8/8/2008 |11/16/2009
P2 - 13.1.1 Mgmt and Tech Support Org - Evaluation Completed 10/10/2008| 11/19/2008
P2 - 13.1.2 - 13.1.3 Operating Organization - Evaluation Completed 10/3/2008 | 10/7/2008
P2 - 13.2.1 Rx Operator Requal/Training - Evaluation Completed 10/3/2008 | 11/19/2008
P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed 8/22/2008 [11/19/2008
P2 - 13.3 Emergency Planning - Evaluation Completed Onsite 5/8/2009 | 6/11/2009
P2 - 13.4 Operational Programs - Evaluation Completed 4/3/2009 | 4/3/2009
P2 - 13.5.1.1 Admin Proced - Gen - Evaluation Completed 9/5/2008 |11/19/2008
P2 - 13.5.1.2 Admin Proced - ITAAC - Evaluation Completed 10/24/2008| 11/19/2008
P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed 10/3/2008 | 11/19/2008
P2 - 13.6 Physical Security - Evaluation Completed 8/8/2008 |11/16/2009
P2 - Chap 13.0 PM support 7/9/2008 | 4/8/2010
P2 - Chap 13.0 Chapter Completion 11/16/2009| 4/8/2010
P2 - Chap 13.0 All section inputs received 11/16/2009|11/16/2009
P2 - Chap 13.0 Concurrence 11/17/2009| 4/8/2010
P2 - Chap 13.0 Chapter Complete 4/8/2010 | 4/8/2010
P2 - Chap 14.0 Initial Test Program 5/7/2008 | 5/11/2010
P2 - Chap 14.0 Complete SER w/Ol Input 7/25/2008 | 3/18/2010
P2 - 14.2 Initial Plant Test Program - Evaluation Completed 10/24/2008| 12/31/2009
P2 - 14.3 ITAAC - Evaluation Completed 3/30/2009 | 3/18/2010
P2 - 14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed 1/9/2009 | 1/29/2010
P2 - 14.3.3 Piping ITAAC - Evaluation Completed 10/14/2008| 11/30/2009
P2 - 14.3.4 Reactor Systems ITAAC - Evaluation Completed 2/27/2009 | 9/15/2009
P2 - 14.3.5 1&C ITAAC - Evaluation Completed 10/17/2008| 1/29/2010
P2 - 14.3.6 Elect ITAAC - Evaluation Completed 1/5/2009 | 3/18/2010
P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed 2/17/2009 | 2/26/2010
P2 - 14.3.8 RP ITAAC - Evaluation Completed 7/25/2008 |12/18/2009
P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 10/24/2008| 1/29/2010
P2 - 14.3.11 Containment ITAAC - Evaluation Completed 10/17/2008| 1/15/2010
P2 - 14.3.12 Physical Sec Hardware ITAAC - Evaluation Completed 12/12/2008|11/16/2009
P2 - Chap 14.0 PM support 5/7/2008 | 3/18/2010
P2 - Chap 14.0 Chapter Completion 3/18/2010 | 5/11/2010
P2 - Chap 14.0 All section inputs received 3/18/2010 | 3/18/2010
P2 - Chap 14.0 Concurrence 3/19/2010 | 5/11/2010
P2 - Chap 14.0 Chapter Complete 5/11/2010 | 5/11/2010
P2 - Chap 15.0 Safety Analysis 8/29/2008 | 5/11/2010
P2 - Chap 15.0 Complete SER w/Ol Input 8/29/2008 | 3/18/2010
P2 - 15.0 Intro - Transients and Accid - Evaluation Completed 1/2/2009 | 9/15/2009
P2 - 15.0.2 Rev of Transient and Accid Analysis Meth - Evaluation Completed 1/23/2009 | 9/15/2009
P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - Confirmatory pH Calculation - Evaluation Completed 11/14/2008| 7/30/2009
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P2 - 15.1.1 - 15.1.5 Incr in Heat Removal by Secondary Sys - Evaluation Completed 1/16/2009 | 8/28/2009
P2 - 15.2.1 - 15.2.5 Loss of Ext Load; Turbine Trip; Loss of Cond Vac; Clos of Main Steam Isolation Valve (BWR); and Steam Press Reg| 1/16/2009 | 8/28/2009
P2 - 15.2.6 Loss of Nonemergency AC Power - Evaluation Completed 1/23/2009 | 8/28/2009
P2 - 15.2.7 Loss of Normal Feedwater - Evaluation Completed 2/27/2009 | 8/28/2009
P2 - 15.2.8 Feedwater Pipe Breaks (PWR) - Evaluation Completed 2/27/2009 | 8/28/2009
P2 - 15.3.1 - 15.3.4 Decr in RCS Flow Rate - Evaluation Completed 2/27/2009 | 8/28/2009
P2 - 15.4.1 - 15.4.8 Reactivity and Power Dist Anomalies - Evaluation Completed 1/9/2009 | 8/28/2009
P2 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - Evaluation Completed 1/23/2009 | 8/28/2009
P2 - 15.6.1 Inadvertent Opening of PORV (PWR) or PRV (BWR) - Evaluation Completed 1/30/2009 | 8/28/2009
P2 - 15.6.3 Rad Consq of Steam Generator Tube Failure (PWR) - Evaluation Completed 1/30/2009 | 8/28/2009
P2 - 15.6.5 LOCAs From Piping Breaks - Evaluation Completed 1/9/2009 | 3/18/2010
P2 - 15.7 Rad Releases from Subsys or Comp - Evaluation Completed 8/29/2008 | 10/7/2008
P2 - 15.8 ATWS - Evaluation Completed 2/27/2009 | 8/28/2009

P2 - Chap 15.0 PM support 8/29/2008 | 3/18/2010
P2 - Chap 15.0 Chapter Completion 3/18/2010 | 5/11/2010
P2 - Chap 15.0 All section inputs received 3/18/2010 | 3/18/2010
P2 - Chap 15.0 Concurrence 3/19/2010 | 5/11/2010
P2 - Chap 15.0 Chapter Complete 5/11/2010 | 5/11/2010
P2 - Chap 16.0 Technical Specifications 10/31/2008| 12/7/2009
P2 - Chap 16.0 Complete SER w/Ol Input 10/31/2008| 10/9/2009
P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Citrls - Evaluation Completed 11/28/2008| 8/31/2009
P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - Evaluation Completed 11/28/2008| 8/31/2009
P2 - 16.3 TS - Instrumentation - Evaluation Completed 2/5/2009 | 10/9/2009
P2 -16.4 TS - RCS & ECCS - Evaluation Completed 10/31/2008| 8/31/2009
P2 - 16.5 TS - Containment Sys - Evaluation Completed 10/31/2008| 8/31/2009
P2 - 16.6 TS - Electrical Power Sys - Evaluation Completed 2/5/2009 | 10/9/2009
P2 - Chap 16.0 PM support 11/14/2008| 12/7/2009
P2 - Chap 16.0 Chapter Completion 10/9/2009 | 12/7/2009
P2 - Chap 16.0 All section inputs received 10/9/2009 | 10/9/2009
P2 - Chap Concurrence 10/13/2009| 12/7/2009
P2 - Chap 16.0 Chapter Complete 12/7/2009 | 12/7/2009
P2 - Chap 17.0 Quality Assurance During design and Construction 7/28/2008 |11/25/2009
P2 - Chap 17.0 Complete SER w/Ol Input 8/22/2008 | 9/30/2009
P2 - 17.1 Design/Construct QA - Evaluation Completed 8/22/2008 | 11/6/2008
P2 - 17.4 and 17.6 Reliab Assur and MR - Evaluation Completed 1/23/2009 | 9/30/2009
P2 - 17.5 QA Program - Evaluation Completed 8/22/2008 | 11/6/2008
P2 - Chap 17.0 PM support 7/28/2008 |11/20/2008
P2 - Continuation of Chap 17.0 PM support 4/3/2009 |11/25/2009
P2 - Chap 17.0 Chapter Completion 9/30/2009 [11/25/2009
P2 - Chap 17.0 All section inputs received 9/30/2009 | 9/30/2009
P2 - Chap 17.0 Concurrence 10/1/2009 | 11/25/2009
P2 - Chap 17.0 Chapter Complete 11/25/2009| 11/25/2009
P2 - Chap 18.0 Human Factors 5/7/2008 | 3/25/2010
P2 - Chap 18.0 Complete SER w/Ol Input 6/6/2008 | 1/29/2010
P2 - 18.1 HFE Program Management - Evaluation Completed 6/6/2008 | 1/29/2010
P2 - 18.2 Operating Experience Review - Evaluation Completed 10/24/2008| 1/29/2010
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P2 - 18.3 Functional Requirements Analysis and Function Allocation - Evaluation Completed 10/3/2008 | 1/29/2010
P2 - 18.4 Task Analysis - Evaluation Completed 10/24/2008| 1/29/2010
P2 - 18.5 Staffing and Qualifications - Evaluation Completed 10/10/2008| 1/29/2010
P2 - 18.6 Human Reliability Analysis - Evaluation Completed 10/3/2008 | 1/29/2010
P2 - 18.7 Human-System Interface Design - Evaluation Completed 3/6/2009 | 1/29/2010
P2 - 18.8 Procedure Development - Evaluation Completed 10/24/2008| 1/29/2010
P2 - 18.9 Training Program Development - Evaluation Completed 10/10/2008| 2/17/2009
P2 - 18.9 Continuation of Training Program Development - Evaluation Completed 2/18/2009 | 1/29/2010
P2 - 18.10 Human Factors Verification and Validation - Evaluation Completed 12/5/2008 | 1/29/2010
P2 - 18.11 Design Implementation - Evaluation Completed 10/24/2008| 1/29/2010
P2 - 18.12 Human Performance Monitoring - Evaluation Completed 11/21/2008| 1/29/2010
P2 - 18.13 Minimum Inventory - Evaluation Completed 9/16/2008 | 1/29/2010
P2 - Chap 18.0 PM support 5/7/2008 | 1/29/2010
P2 - Chap 18.0 Chapter Completion 1/29/2010 | 3/25/2010
P2 - Chap 18.0 All section inputs received 1/29/2010 | 1/29/2010
P2 - Chap 18.0 Concurrence 2/1/2010 | 3/25/2010
P2 - Chap 18.0 Chapter Complete 3/25/2010 | 3/25/2010
P2 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 11/14/2008 | 12/22/2009
P2 - Chap 19.0 Complete SER w/Ol Input 11/19/2008| 9/30/2009
P2 -19.0 - 19.1 PRA, Evaluation Completed 11/19/2008| 9/30/2009
P2 - 19.2 Severe Accidents, Evaluation Completed 12/5/2008 | 9/30/2009
P2 - Env Report Sections 7.2 and 7.3 SAMDA, Evaluation Completed 1/20/2009 | 6/15/2009
P2 - Chap 19.0 PM support 11/14/2008| 9/30/2009
P2 - Chap 19.0 Chapter Completion 9/30/2009 |12/22/2009
P2 - Chap 19.0 All section inputs received 9/30/2009 | 9/30/2009
P2 - Chap 19.0 Concurrence 10/1/2009 | 12/22/2009
P2 - Chap 19.0 Chapter Complete 12/22/2009| 12/22/2009
P2 - Appendices 4/14/2010 | 4/26/2010
P2 - Appendix - Chronology 4/14/2010 | 4/26/2010
P2 - Appendix - Reference List 4/14/2010 | 4/26/2010
P2 - Appendix - RAls 4/14/2010 | 4/26/2010
P2 - Appendix - COL Action ltems 4/14/2010 | 4/26/2010
P2 - Appendix - Acronyms, Contributors, Other 4/14/2010 | 4/26/2010
P2 - Appendices Complete 4/26/2010 | 4/26/2010
P2 - SER with Ol Document Completion 5/11/2010 | 5/11/2010
Phase 2 - SER with Ols Chapter Input Complete 5/11/2010 | 5/11/2010
SER Phase 2 Managed Reserve 5/12/2010 | 6/30/2010
Phase 2 Complete - SER with Ols Issued (with Mgmt Reserve) 6/30/2010 | 6/30/2010
Phase 3 - ACRS Review of SER with Ol 9/14/2009 | 9/28/2010
Phase 3 Support 10/20/2009| 9/28/2010
Phase 3 - Group 1 (Ch 2, 8, 10, and 12) ACRS Review 9/14/2009 |11/20/2009
P3 - Group 1 Provide SER w/ Ols to ACRS 10/19/2009| 10/19/2009
P3 - Group 1 Prepare for ACRS Committee Meetings (Ch. 2 and 8 - Sept./Ch. 10 and 12 - October) 9/14/2009 [11/18/2009
P3 - Group 1 ACRS Committee Meeting [Ch. 2 & 8] 11/18/2009| 11/20/2009
P3 - Group 1 ACRS Committee Meeting [Ch. 10 and 12] 11/18/2009|11/19/2009
P3 - Group 1 ACRS Committee Meeting on SER with Ols Complete 11/19/2009|11/19/2009
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Phase 3 - Group 2 (Ch 4, 5, 11, 16, 17, and 19) ACRS Review 2/3/2010 4/8/2010
P3 - Group 2 Provide SER w/ Ols to ACRS 2/3/2010 | 2/3/2010
P3 - Group 2 Prepare for ACRS Committee Meetings 2/4/2010 | 3/4/2010
P3 - Group 2 ACRS Committee Meeting [February Ch 4, 5, 11, 16 & 17] 3/5/2010 | 3/9/2010
P3 - Group 2 ACRS Committee Meeting [March Ch 19] & SER w/ Ois Complete 4/8/2010 | 4/8/2010

Phase 3 - Group 3 (Ch 3, 7, 9, and 18) ACRS Review 4/2/2010 | 5/10/2010
P3 - Group 3 Provide SER w/ Ols to ACRS 4/2/2010 | 4/2/2010
P3 - Group 3 Prepare for ACRS Committee Meetings 4/5/2010 | 4/30/2010
P3 - Group 3 ACRS Committee Meeting 5/7/2010 | 5/10/2010
P3 - Group 3 ACRS Committee Meeting on SER with Ols Complete 5/10/2010 | 5/10/2010

Phase 3 - Group 4 ACRS Review (Ch 1, 6, 13, 14, 15 - July / Chapter 19 and Summary in Sept) 6/2/2010 | 7/6/2010
P3 - Group 4 Provide SER w/ Ols to ACRS 6/2/2010 | 6/2/2010
P3 - Group 4 Prepare for ACRS Committee Meetings 6/3/2010 | 6/30/2010
P3 - Group 4 ACRS (Ch 1, 6, 13, 14, & 15) Committee Meeting 7/1/2010 7/6/2010
P3 - Group 4 ACRS Committee Meeting on SER with Ols Complete 7/6/2010 | 7/6/2010

Phase 3 - ACRS Interim Letter to Commission Received on SER with Ols 7/6/2010 | 7/6/2010

P3 Respond to ACRS Letter 7/7/2010 | 9/2/2010
P3 Develop Response to ACRS Letter 7/7/2010 | 7/26/2010
P3 Obtain Concurrence on Response to ACRS Letter 7/27/2010 | 8/2/2010

P3 PM, Tech Edit, LA, Branch Chiefs, OGC, Division Director, Office Director, EDO 7/27/2010 | 8/2/2010
P3 Issue ACRS Response Letter 8/3/2010 | 8/3/2010
Phase 3 - NRC Response Letter to ACRS Issued 8/3/2010 | 8/3/2010
P3 - Group 5 ACRS Summary Review Meeting 9/1/2010 | 9/2/2010

Phase 3 Complete 8/3/2010 | 8/3/2010

SER Phase 3 Managed Reserve 8/3/2010 | 9/28/2010

Phase 3 Complete - ACRS Review of SER with Ol (with Mgmt Reserve) 9/28/2010 | 9/28/2010
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