PMComanchePeakPEm Resource

From: Monarque, Stephen
Sent: Thursday, December 10, 2009 5:35 PM
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Phase 1

Proprietary

SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Part 2 || roduction and leted to RAI
Chap | Mroductionan 1 N/A N/A 20(2218) | Drawing 7/15/2009  |COMPIeted, response to ML092380344 08/24/2009 N/A Yes
1 Interfaces received August 24, 2009

Site Location and description |~ 2.1.1 N/A N/A N/A N/A N/A 5::;;59 and review N/A N/A yes
Exclusion Area Authority and 212 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A yes
Control complete
Population Distribution 2.1.3 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A yes
complete
P . . Responded to RAI 30 on
Ldaezrgigza}tr']osr;tgfv'?gtnﬁz‘t'a' 221-222] NA N/A 30(2843) N/A 9/3/2009 sfn'?ﬁefeSER and review October 15, 2009: N/A yes
y P ML093090162
. . . Responded to RAI 31 on
i‘éi:g:::&” of Potential 2.2.3 N/A N/A 31 (2844) N/A 9/3/2009 sfn?ﬁefeSER and review October 15, 2009; N/A yes
P ML093090162
. . . On November 18, 2009,
i\cl;lgz::; n of Potential 2.2.3 N/A N/A 32 (2864) N/A 9/3/2009 ?osn':\cieTeSER and review RAI responses were N/A yes
P provided. ML093240321
Regional Climatology 23.1 N/A N/A 51(3555) N/A 9/9/2009 sfnﬁsefeSER and review ML092990303; 10/21/09 N/A Yes
) RAI response submitted on
Local Meteorology 2.3.2 N/A N/A 45(3556) N/A 9/5/2009 CROSn’:ﬁeFt’eSER and review October 19, 2009 N/A Yes
P (ML093370170)
Onsite Meteorological request for 04/24/2009 RSAC PSER and review 5/8/2009 ML091330346 for
9 2.3.3 N/A N/A 3(2584) q ML091270429 \ N/A Yes
Measurements Programs data complete RAI 3;
. . . RAI response submitted on
ﬁZZﬁﬁr?nefeeﬁtfﬁﬂcfgms 233 N/A 412012009 | as(ass7) | "N for 9/5/2009 ?fn'?ﬁefeSER and review October 19, 2009 N/A Yes
9 P (ML093370170)
Short-term Dispersion . Response provided on
Estimates for Accident 2.34 N/A N/A 72(3558) N/A 9/23/2009 RSAC PSER and review November 11, 2009; N/A Yes

Releases

complete

ML093220204

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Long-Term Atmospheric .
: - . RSAC PSER and review RAI response on
Dlspgr5|on Estimates for 235 N/A N/A 61(3559) N/A 9/18/2009 complete 10/30/2009: ML0O93090163 N/A Yes
Routine Releases
Hydrology
. . November 13, 2009, RAI
Hydrologic Description 2.4.1 N/A N/A 95(3675) N/A 9/30/2009 RHEB PSER complete response on ML093230705 N/A Yes
. . November 13, 2009, RAI
Hydrologic Description 24.1 N/A N/A 101(3663) N/A 10/01/2009 RHEB PSER complete response on ML093230705 N/A Yes
November 13, 2009, RAI
Floods 2.4.2 N/A N/A 102(3664) N/A 10/1/2009 RHEB PSER complete response on ML093230705 N/A Yes
Probable Maximum
Flood (PMF) on Streams |  2.4.3 N/A N/A 105(3665) N/A 10/1/2009  |RHEB PSER complete November 13, 2009, RAI N/A Yes
. response on ML093230705
and Rivers
. . November 13, 2009, RAI
Potential Dam Failures 2.4.4 N/A N/A 111(3666) N/A 10/2/2009 RHEB PSER complete response on ML093230705 N/A Yes
Probable Maximum
Surge and Seiche 2.45 N/A N/A 112(3667) N/A 10/2/2009  |RHEB PSER complete November 13, 2009, RAI N/A Yes

Flooding

response on ML093230705

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Probable Maximum November 13, 2009, RAI
Tsunami Hazards 2.4.6 N/A N/A 107(3668) N/A 10/2/2009 RHEB PSER complete response on ML093230705 N/A Yes
N November 13, 2009, RAI
-‘C%. Ice Effects 2.4.7 N/A N/A 104(3669) N/A 10/1/2009 RHEB PSER complete response on ML093230705 N/A Yes
O
& |Cooling Water Canals 2.4.8 N/A N/A N/A N/A N/A RHEB PSER complete N/A N/A Yes
g and Reservoirs
Channel Diversions 2.4.9 N/A N/A N/A N/A N/A RHEB PSER complete N/A N/A Yes
Flooding Protection November 13, 2009, RAI
Requirements 2.4.10 N/A N/A 103(3670) N/A 10/1/2009 RHEB PSER complete response on ML093230705 N/A Yes
Low Water November 13, 2009, RAI
Considerations 2411 N/A N/A 113(3671) N/A 10/2/2009 RHEB PSER complete response on ML093230705 N/A Yes
November 13, 2009, RAI
Groundwater 2.4.12 N/A N/A 114(3672) N/A 10/2/2009 RHEB PSER complete response on ML093230705 N/A Yes
Accidental Releases of
. . L ) On November 16, 2009,
Radioactive Liquid 2.413 N/A N/A 116 (3673) N/A 105512009 | RHEB PSER complete; RAI responses on N/A Yes
Effluents in Ground and CHPB review complete
ML093230229
Surface Waters
Technical Specifications
and Emergency 2.4.14 N/A N/A 96(3674) N/A 9/30/2009  |RHEB PSER complete November 11, 2009, RAI N/A Yes

Operation Requirements

response on ML093200501

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
ML092440357, dated
Basic Geologic and seismic and 8/28/2000; ML.092740182,
Seismic Info?mation 251 N/A 21(3015) colo 7/15/2009 dated 9/28/2009; and N/A Yes
geology ML092820486 dated
9/10/2009
Basic Geologic and seismic and ML092820486, dated
Seismic Information 25.1 N/A 15(3080) geology 7/13/2009 9/10/2009 N/A Yes
. . N ML092440357, dated
Basic Geologic and 25.1 N/A 14(3037) | S&iSmicand | 2155009  [RGSLPSER and RAIs are 8/28/2009 provided N/A yes
Seismic Information geology complete.
response to RAI 14
ML092440357, dated
8/28/2009; ML092740182,
dated 9/28/2009; and
. . ground . ML092820486 dated
Vibratory Ground Motion 252 N/A N/A 11(1889) motion 7/1/2009 RGS1 PSER complete; 9/10/2009 provided N/A yes
responses. Responded to
RAI 1 and 3 on October 28,
2009; ML093080116
. surface ML092820486, dated
Surface Faulting 253 N/A N/A 18(3016) faulting 7/14/2009 RGS1 PSER complete. 9/10/2009 N/A yes
ML092440357, dated
8/28/2009; ML092740182,
Stability of dated 9/28/2009;
Stability of Subsurface Subsu:f’ace ML092820486 dated
Materials and 254 N/A N/A 22(2929) 7/17/2009 RGS1 PSER complete, 9/10/2009 provided RAI N/A yes

Foundations

Materials and
Foundations

responses. RAI responses
1,2, 3,4;9, 10, and 17 on
October 28, 2009;
ML093080116

12/16/2009




Comanc

o Doalc Drniocrt Statiiec Tahlo

Phase 1

Proprietary

SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
ML092740182, dated
9/28/2009; and
RGS1 PSER complete. All ML092820486, dated
Stability of Slopes 255 N/A N/A 19(2930) |slope stability 7/14/2009 other RAI responses on 9/10/2009 provided RAI N/A yes
September 10, 2009 responses. Responded to
RAI 2.5.5-1 on October 28,
2009; ML093080116
RAI response submitted on
Seismic Classification 3.2.1 N/A N/A 47(2758) N/A N/A EMB2 PSER complete, IBR October 19, 2009 N/A yes
(ML093370170)
System Quality Grou Luminant provided
C?’assiﬁcaﬁon y lroup 3.2.2 N/A N/A 67(2757) N/A 9/20/2009  |EMB2 PSER completed response on 11/5/2009. N/A yes
See ML093130123
wind Loadings 33.1 N/A N/A 54(2818) N/A 9/14/2009  |SEB1 PSER complete RAI 54 response received N/A Yes
o 10/26/2009 ML093010366
Luminant provided
Tornado Loadings 3.3.2 N/A N/A 66(2819) N/A 9/20/2009 SEB1 PSER complete response on 11/5/2009. N/A yes
See ML093130123
Internal Flood Protection SBPA PSER completed;
for Onsite Equipment 3.4.1 N/A N/A N/A N/A N/A RHEB secondary reviewer on N/A N/A yes
Failures Phase 2
Analysis Procedures 3.4.2 N/A N/A N/A N/A N/A SEB1 PSER and review N/A N/A Yes
complete
Internally Generated
Missiles (Outside 35.1.1 N/A N/A N/A N/A N/A SBPA PSER complete IBR, N/A N/A Yes
- monitor DCD
Containment)
Internally-Generated
Missiles (Inside 3.5.1.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A yes
Containment)
TURBINE CIB PSER complete; RSAC
Turbine Missiles 3.5.1.3 N/A N/A 12(2664) MISSILE 7/12/2009 sgcondary .reV|ewer complete | ML092380343 August 24, N/A yes
GENERATION with PSER; RAI response 2009

received

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI | Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. Issued Date Subject Issuance Date Date Leiicn RAIls / Complete

Missiles Generated by

Tornadoes and Extreme 3514 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A yes

Winds

Site Proximity Missiles RSAC PSER and review RAI 33 response on

(Except Aircraft) 35.15 N/A NIA 33(2879) NIA 9/3/2009 complete 10/15/2009,ML093090162 NIA ves

Aircraft Hazards 3.5.1.6 N/A N/A N/A N/A N/A RSAC PSER and review N/A N/A yes
complete

Structures, Systems, and

Components to be Response on 11/13/2009;

Protected from Externally 3.5.2 N/A N/A 80(2840) N/A 9/25/2009 SBPA PSER complete ML093210468 N/A Yes

Generated Missiles

. . Response provided on
Barrier Design i
Procedures 3.5.3 N/A N/A 124(2828) N/A 10/9/2009 SEB 1 PSER complete November 20, 2009; N/A yes
ML093280698

Plant Design for

Protection Against SBPA PSER and review are

Postulated Piping 3.6.1 N/A N/A N/A N/A N/A complete. No secondary N/A N/A Yes

Failures in Fluid Systems reviewer.

Outside Containment

Determination of Rupture

Locations and Dynamic

Effects Associated with 3.6.2 N/A N/A 27(2737) N/A 8/11/2009 |EVB2 Phase 1 PSER MLO092670160, 9/22/2009 N/A Yes
complete

the Postulated Rupture of

Piping

Leak-Before-Break 3.6.3 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes

Evaluation Procedures

Seismic Design 3.7.1 N/A N/A 55(2876) N/A 9/14/2009  |SEB 1 PSER complete RAI 55 response received N/A Yes

Parameters

10/26/2009; ML093010366

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
On November 24, 2009,
Seismic System Analysis 3.7.2 N/A N/A 60(2879) N/A 9/15/2009 SEB 1 PSER complete RAI response was provided N/A yes
on ML093340449.
Seismic Subsystem RAI response on
Analysis 3.7.3 N/A N/A 64(2883) N/A 9/18/2009 SEB 1 PSER complete 10/30/2009; ML093090163 N/A yes
(32
s Seismic Instrumentation 3.7.4 N/A N/A 53(2814) N/A 9/9/2009 RGS1 PSER complete ML092990303 10/21/2009 N/A yes
<
@)
N
— . November 13, 2009, RAI
= .8. N/A
&U Concrete Containment 3.8.1 N/A N/A 106(2990) N/A 10/2/2009 SEB 1 PSER complete response on ML093230705 yes
Concrete and Steel
Internal Structures of 383 N/A N/A N/A N/A N/A SEB 1 PSER and review N/A N/A Yes
Steel or Concrete complete
Containments
RAI 108 response due
11/6/2009;Luminant
requests 30 day extension
Other Seismic Category 1| 5 g 4 N/A 108(2994) 10/2/2009  |SEB 1 PSER complete to 12/7/2009. Significant Yes
Structures contractor effort. On
11/4/2009 Luminant
requested extension to
12/14/2009
RAI 122 response due
11/13/2009. Luminant
I requests 31 day extension
Other Seismic Category I} 5 g 4 N/A 122(3006) 10/9/2009  |SEB 1 PSER complete to 12/14/2009. On yes

Structures

11/4/2009 Luminant
requested extension to
12/21/20009.

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
. November 13, 2009, RAI
Foundations 3.85 N/A N/A 115(2999) 10/2/2009 SEB 1 PSER complete response on ML093230705 N/A yes
Special Toplcs for 391 N/A N/A N/A N/A N/A EMB2 IBR PSER completed N/A N/A yes
Mechanical Components for Phase 1
Dynamic Testing and
Analysis of Systems, 302 N/A N/A N/A N/A N/A EMB1 PSER completed for N/A N/A Yes
Structures, and Phase 1
Components
ASME Code Class 1, 2,
and 3 Components, and
' EMB1 PSER completed for Response on 11/13/2009;

Component Supports, 3.9.3 N/A N/A 84(2736) N/A 9/25/2009 Phase 1 ML093210468 N/A Yes
and Core Support
Structures
Control Rod Drive 390.4 N/A N/A N/A N/A N/A EMB2 IBR PSER completed N/A N/A yes
Systems for Phase 1
Reactor Pressure Vessel 305 N/A N/A N/A N/A N/A EMB2 IBR PSER completed N/A N/A yes
Internals for Phase 1
Functional Design,
Qualification, and
Inservice Testing 3.9.6 N/A N/A 57(2772) N/A 9/14/2009  |CIB PSER complete RAI 57 response received N/A es
Programs for Pumps, e P 10/26/2009; ML093010366 y
Valves, and Dynamic
Restraints
Seismic/Dynamic Qual of| 5 ;4 N/A N/A 25(2730) N/A 8/11/2009 |EMB PSER complete, EEB |\, 55670160, 9/22/2009 N/A Yes
Mech/Elec Egmt secondary PSER complete.
gﬁ\gﬂ%;;ﬂﬂf 9/23/2009 for CIB PSER complete; EEB Response provided on

3.11 N/A N/A 73(2765); N/A primary reviewer- PSER November 11, 2009; N/A yes

Mechanical and Electrical
Equipment

RAI 73

complete

ML093220204

12/16/2009
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completed

2009 (ML093370170)

SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. Issued Date Subject Issuance Date Date Leiicn RAIls / Complete
Environmental
e CIB PSER complete; EEB
Qualification of 9/30/2009 for . . : ' November 11, 2009, RAI
Mechanical and Electrical 311 NIA NIA 97(3705) NIA RAI 97 primary reviewer- PSER response on ML093200501 NIA yes
) complete
Equipment
ASME Code Class 1, 2,
and 3 Piping Systems,
Piping Components and 3.12 N/A N/A N/A N/A N/A EMB1 PSER completed for N/A N/A yes
. . Phase 1
their Associated
Supports
ASME Code Class 1, 2, 3.13 N/A N/A N/A N/A N/A : ) N/A N/A Yes
and 3 DCD, need to verify DCD;
CIB PSER complete
Fuel System Design 4.2 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
Nuclear Design 4.3 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
g;iirgqna' and Hydraulic 4.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A Yes
Control Rod Drive CIB review complete IBR
Structural Materials 451 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
< Reactor Internal and
o |Core Support Structure 45.2 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A yes
o] .
< |Materials
2 Functional Design of
ch Control Rod Drive 4.6 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A Yes
o |System
Compliance with the gﬁqsfeizgdsgggyg‘agr RAI response submitted on
Codes and Standards 5.2.11 N/A N/A 40(2751) N/A 9/4/2009 rimgr review PéER October 19, 2009 N/A Yes
Rule, 10 CFR 50.55a primary (ML093370170)
completed
CIB secondary reviewer
Both RAI responses
. 41(2760) 09/04/2009 for |[completed PSER; EMB .
Applicable Code Cases 5.2.1.2 N/A N/A 42(2795) N/A both RAIS primary review PSER submitted on October 19, N/A Yes

12/16/2009




Comanc

o Doalc Drniocrt Statiiec Tahlo

Phase 1
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Overpressure Protection 5.2.2 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
Reactor Coolant
Pressure Boundary 5.2.3 N/A N/A N/A N/A N/A CIB complete, IBR PSER N/A N/A yes
. completed for Phase 1
Materials
Reactor Coolant . .
Pressure Boundar CIB PSER complete, no Luminant provided
Inservice Ins ectioyn and 5.2.4 N/A N/A 87(2969) N/A 9/26/2009 secondar reviel\aiver ’ response on 11/5/2009. N/A yes
. P y See ML093130124.
Testing
Reactor Coolant RAI 58 response received
Pressure Boundgry 5.2.5 N/A N/A 58(3457) N/A 9/14/2009 SBPA PSER complete 10/26/2009: ML093010366 N/A yes
Leakage Detection
o
Q RAI 62 and 65 responses
g Reactor Vessel Materials 5.3.1 N/A N/A gggig?; N/A 9/18/2009 isofliaErR r(':eovrrel\alxlleetre, no on 10/30/2009; N/A yes
N y ML093090163
=
o Pressure-Temperature RAI 8: 6/26/2009 RAI 2 response on
Limits, Upper-Shelf 2 (2317) PTS, RAI 2: 5/1/2009, ML091250488;
Energy, and Pressurized 532 N/A 41712009 8(2353) RT(PTS) 04/01/2009 :;lf Enssiig:er;:/pelgt; FQ)\I 5. RAI 8 response on 8/7/09, N/A yes
Thermal Shock ML090920061 P L ML092230162
response for RAI 8 received.
Reactor Vessel Integrity 5.3.3 N/A N/A N/A N/A N/A CIB PSER complete, N/A N/A yes
Reactor Coolant System
Component and 5.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
Subsystem Design
f;vrcg)F'yWhee' Integrity | 5411 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
fﬂt:;??aie”erator 5.4.2.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
?ig?;n?e”erator 5.4.2.2 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
Residual Heat Removal 5.4.7 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes
(RHR) System
Pressurizer Relief Tank 5.4.11 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Reactor Coolant System | o , 1, N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes

High Point Vents
Engineered Safety

: 6.1.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
Features Materials

08/24/2009 ML092380343
Protective Coatin 07/12/2009 for for RA 13; RAI 94 response
Svstems (Paints)g- 6.1.2 N/A N/A 13(2805); PROTECTIVE | RAI 13; RAI 94 [CIB PSER complete. RAl due 11/5/2009; On N/A os
03; anic Materials - 94(3677) COATINGS issued on response received. 11/11/2009, Luminant y
9 9/30/2009 provided response to RAI
94 (ML093200501).
gz;t;r']”mem Functional 6.2.1 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
i‘;g&ggpaﬂmem 6.2.1.2 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
Mass and Energy
Release Analysis for
Postulated Loss-of- 6.2.1.3 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
Coolant Accidents
(LOCAS)
Mass and Energy
Release Analysis for 6.2.1.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
Postulated Secondary
System Pipe Ruptures
Minimum Containment
Pressure Analysis for
Emergency Core Cooling 6.2.1.5 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
System Performance
Capability Studies
RAI response due
. SPCV PSER complete IBR,
containment Heat 6.2.2 N/A N/A 76(3105) N/A N/A CIB secondary review also 11/5/20.0 9. On 11/4/2009 N/A yes
Removal Systems complete Luminant requested
P extension to 11/12/2009
Secondary Containment
6.2.3 deleted deleted deleted deleted deleted deleted deleted deleted deleted

hap 6

N

Functional Design

‘12/ 16/2009
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Proprietary

Components

2009 (ML093370170)

SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap lssued Date Subject Issuance Date Date Letter RAIls / Complete
) . .
o |Containment Isolation 6.2.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes
= System
o .

Combustible Gas Control| ¢, N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes

in Containment

(T:s;tiig‘mem Leakage 6.2.6 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A yes

Fracture Prevention of

Containment Pressure 6.2.7 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A yes

Boundary

gngnw Core Cooling 6.3 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A yes

RSAC secondary review RAI response due
Control Room PSER complete; SPCV 11/5/2009. On 11/4/2009
Habitability System 6.4 N/A 77(3451) 912412009 primary reviewer PSER also Luminant requested Yes
complete extension to 11/12/2009

ESF Atmosphere SPCV primary review. RSAC

Cleanup Systems 6.5.1 N/A N/A N/A N/A N/A completed PSER. IBR N/A N/A yes

Containment Spray as a SPCV, RSAC, and CIB

Fission Product Cleanup 6.5.2 N/A N/A N/A N/A N/A completed review. IBR PSER N/A N/A yes

System completed for Phase 1

o RSAC primary review and
g'S;'é’;:;?‘%“;ttrigtr‘::gé 6.5.3 N/A N/A N/A N/A N/A SPCV completed review, IBR N/A N/A yes
¥ PSER completed for Phase 1
. CIB primary and RSAC
Pressure Suppression secondary reviews complete
Pool as a Fission 6.5.5 N/A N/A N/A N/A N/A Y Plete, N/A N/A yes
IBR PSER completed for
Product Cleanup System
Phase 1
Inservice Inspection and Both RAI responses
Testing of Class 2 and 3 6.6 N/A N/A 43(2970) N/A 9/4/2009 for both) CIB PSER complete, no submitted on October 19, N/A yes
44(2971) RAls secondary reviewer

12/16/2009
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Proprietary

SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Instrumentation and ICE review complete IBR
Controls -- Introduction [ N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
. ICE review complete IBR
Reactor Trip System 7.2 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
Engineered Safety ICE review complete IBR
Features Systems 73 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
04/24/2009 RAI response received ICE
Safe Shutdown Systems 7.4 N/A 5/5/2009 4 (2504) UHS review complete PSER 05/26/2009, ML091480014 N/A yes
ML091270423
completed
RAI response received ICE
Information Systems 04/24/2009 [review complete PSER
. EOF ) N/A
Important to Safety 75 NIA 5/5/2009 5 (2506) ML091270419 |completed; CHPB review 05/26/2009, ML091480014 yes
completed
Interlock Systems ICE review complete IBR
Important to Safety 7.6 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
ICE review complete IBR
Control Systems 7.7 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
Diverse Instrumentation ICE review complete IBR
~ and Control Systems 8 N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
@
© |Data Communication ICE review complete IBR
g Systems & N/A N/A N/A N/A N/A PSER completed for Phase 1 N/A N/A yes
Electric Power - 8.1 N/A N/A 9(2576) N/A N/A EEB Review PSER complete; | g1, 5009 mi092240406 N/A yes
Introduction RAI response received
EEB Review complete,
Offsite Power System 8.2 N/A N/A 24(2577) N/A 6/30/2009  |PSER: RAI response RAI | RAI 24 1esponse on 9/8/09 yes
. ML092530470
response received
EEB Review complete
) ! RAI 23 response on 9/8/09
A-C I?ower Systems 831 N/A N/A 23(2581) N/A 2/27/2009 PSER; RAI response RAI ML092530470 N/A yes
(Onsite) response received
12/16/2009
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Phase 1

Proprietary

Water System

SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
g D-C Power Systems N/A N/A N/A N/A EEB Review complete, PSER N/A N/A yes
< : 8.3.2 N/A
O (Onsite)
N
LcL’E Station Blackout 8.4 N/A N/A N/A N/A N/A EEB Review complete, PSER N/A N/A yes
Criticality Safety of Fresh
and Spent Fuel Storage 9.1.1 N/A N/A N/A N/A N/A CIB and SRSB PSERS N/A N/A yes
. complete IBR
and Handling
New and Spent Fuel SBPA IBR review complete
Storage 9.1.2 N/A N/A N/A N/A N/A IBR, CIB PSER complete N/A N/A yes
Spent Fuel Pool Cooling CIB PSER review complete;
and Cleanup System 9.1.3 N/A N/A N/A N/A N/A SBPA 1o review N/A N/A yes
Light Load Handling
System (Related to 9.14 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
Refueling)
Overhead Heavy Load 9.1.5 N/A N/A 52(3294) N/A 9/9/2009  |SBPA PSER complete ML092990303; 10/21/2009 N/A yes
Handling Systems
Station Service Water Response provided on
Svstem 9.2.1 N/A N/A 109(3698) N/A 10/2/2009 SBPA PSER complete November 20, 2009; N/A yes
4 ML093280698
Reactor Awxiliary Cooling| g, N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
Water Systems
Potable and Sanitary 9.2.4 N/A N/A N/A N/A N/A SBPA PSER complete N/A N/A yes
Water Systems
Response due 11/13/2009;
7 day extension requested
. . to 11/20/2009. On
Ultimate Heat Sink 9.25 N/A 121(3762) 10/9/2009 SBPA PSER complete 11/4/2009 Luminant yes
requested extension to
12/18/2009
Condensate Storage 9.2.6 N/A N/A N/A N/A N/A SBPA PSER and review N/A N/A yes
Facilities complete
Chilled Water system 9.2.7 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
Turbine Building Cooling | = 4 ; ¢ N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes

12/16/2009
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Phase 1 . . Proprietary
SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Non-Essential Service 9.2.9 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A yes
Water system
Compressed Air System 9.3.1 N/A N/A N/A N/A N/A SBPA PSER review complete N/A N/A yes
Process and Post- . .
accident Sampling 9.3.2 N/A N/A N/A N/A N/A CIB PSER review complete; N/A N/A yes
CHPB review complete
Systems
Equipment and Floor 9.3.3 N/A N/A N/A N/A N/A SBPA PSER IBR N/A N/A yes
Drainage System
ggﬁ?:g?asl i?gnY?Llw;) CIB PSER review complete;
Sy 9.34 N/A N/A N/A N/A N/A SRSB PSER secondary N/A N/A yes
(Including Boron .
review complete
o |Recovery System)
o .
+= |Control Room Area SPSV PSER and review RAI responded on
o
& |Ventilation System 9.4.1 N/A N/A 63(3219) N/A 91812009 1 0 mplete 10/30/2009; ML093090163 N/A yes
O
N Speqt Euel Pool Area 942 N/A N/A N/A N/A N/A SPSV PSER and review N/A N/A yes
< |Ventilation System complete, IBR
o
Auxiliary and Radwaste SPSV PSER and review RAI response submitted on
Area Vgntilation Svstem 9.4.3 N/A N/A 48(3225) N/A 9/7/2009 complete; CHPB secondary October 19, 2009 N/A yes
y review ongoing (ML093370170)
Turbine Area Ventilation 944 N/A N/A N/A N/A N/A SPSV PSER and review N/A N/A ves
System complete, IBR
Engineered Safety .
Feature Ventilation 9.45 N/A N/A 110(3230) N/A 101272000  |>PSV PSER and review November 13, 2009, RAI N/A yes
complete, response on ML093230705
System
RAI 123 response due
. 11/13/2009; 7 day
Engineered Safety . ) '
L SPSV PSER and review extension requested to
Feature Ventilation 9.4.5 N/A 123(3232) 10/9/2009 complete, 11/20/2009, On 11/4/2009 yes
System )
Luminant requested
extension to 12/18/2009.
12/16/2009
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Proprietary

SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
gsgtt;']:'mem Ventilation 9.4.6 N/A N/A N/A N/A N/A related to SRP 9.4.5 N/A N/A yes

RAI 10: see RAI 1 (2328) SFPB
: ) . ) RAI 1: 05/01/2009
Fire Protection Program 9.5.1 N/A N/A 10(2328) | fire protection | 6/30/2009 RAI"|review RAI response; SFPB |\ 591550488 RAI: 10 N/A yes
1(2332) testing 1: 03/30/2009 |PSER complete; RAI 10 8/11/2009 ML092240406
ML090890669 |received

Communications RAI 34 response on
Svstems 9.5.2 N/A N/A 34(2764) N/A 9/3/2009 ICE1 PSER complete October 15, 2009; N/A Yes

Y ML093090162
Lighting Systems 9.5.3 N/A N/A N/A N/A N/A EEB IBR N/A N/A Yes
Emergency Diesel
Engine Fuel Oil Storage 9.54 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A yes
and Transfer System
Emergency Diesel
Engine Cooling Water 9.55 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A yes
System
Emergency Diesel 9.5.6 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A yes
Engine Starting System
Emergency Diesel
Engine Lubrication 9.5.7 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A yes
System
Emergency Diesel
Engine Combustion Air 9.5.8 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A yes
Intake and Exhaust
System
Turbine Generator 10.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A yes

. . turbine 04/29/2009
Turbine Rotor Integrity 10.2.3 N/A N/A 6 (2614) inspection CIB PSER complete, 06/17/2009; ML091740112 N/A Yes
program ML091270403
Main Steam Supply 103 N/A N/A 16(2700) MSSV 2/13/2009 SBPA PSER gomplete, RAI ML092380343; August 24, N/A Yes
System response received. 2009
CIB and SBPA review . .
Steam and Feed water 10.3.6 N/A N/A 7 FAC 6/26/2009  |complete for phase 1, PSER; RAI 7, 8/7/09; N/A Yes
System Materials ; ML092230162
RAI response received

Main Condensers 10.4.1 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
S |Main Condenser 10.4.2 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
5 |Evacuation System
g ;;;tt’g:s Gland Sealing 10.4.3 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
© Turbine Bypass System 10.4.4 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
Circulating Water 1045 N/A N/A N/A N/A N/A SBPA phase 1 PSER review N/A N/A yes
System complete
Condensate Cleanup 10.4.6 N/A N/A N/A N/A N/A CIB PSER review complete N/A N/A yes
System IBR
Condensate and Feed 10.4.7 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
water System
Steam Generator Blow 10.4.8 N/A N/A 17(2708) SGBS 711472009  |C'B Phase 1 PSERreview 1 1q5380344. 08/24/2009 N/A yes
down System (PWR) complete, response received
Auxiliary Feed water
System (PWR) 10.4.9 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A yes
RSAC primary reviewer
Source Terms 111 N/A N/A N/A N/A N/A completed PSER, CHPB N/A N/A yes
concurred, IBR
Liquid Waste SBPA secondary reviewer RAI 29 response
q 11.2 N/A N/A 29 (2747) N/A 8/14/2009 completed PSER. CHPB ML092720676 on N/A Yes
Management System : :
primary review complete. 9/24/2009.
RAI response submitted on
. October 19, 2009
- SBPA secondary reviewer L
Liquid Waste 11.2 N/A N/A 49(3398) N/A 9/7/2009  |completed PSER. CHPB (ML093370170); On N/A Yes
Management System . . November 5, 2009, revised
primary review complete.
response to RAI 49 was
provided. (ML093160476)
Gaseous Waste SBPA secondary reviewer RAI 35 response on
Management Svstem 11.3 N/A N/A 35 (2748) N/A 9/3/2009 completed PSER. CHPB October 15, 2009; N/A Yes
g y primary review complete. ML093090162
Gaseous Waste SBPA secondary reviewer RAI 36 response on
11.3 N/A N/A 36(3400) N/A 9/3/2009 completed PSER. CHPB October 15, 2009; N/A Yes

Management System

primary review complete.

ML093090178

12/16/2009
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SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
. SBPA secondary reviewer Both RAI responses
I\Sﬂ‘z;livzﬁit Svstem 11.4 N/A N/A gggzg% na | 2039Alfsr both - ompleted PSER. CHPB submitted on October 19, N/A Yes
g y primary review complete. 2009 (ML093370170)
Process and Effluent RAI response submitted on
_, |Radiological Monitoring 115 N/A N/A 50(3402) N/A o/7/2009  |CHPB. ICE, CTSBreview and) == 5 b 19 2009 N/A yes
— |Instrumentation and PSER complete.
- . (ML093370170)
@ |Sampling Systems
o
g Process and Effluent
Radiological Monitoring CHPB, ICE, CTSB review and| RAI 59 response received
N
ch Instrumentation and 115 N/A N/A 59(3602) N/A 9/15/2009 PSER complete. 10/26/2009; ML093010366 N/A yes
a [Sampling Systems
Assuring that
Occupational Radiation On November 16, 2009,
Exposures Are As Low 12.1 N/A N/A 118(3316) N/A 10/5/2009 CHPB PSER complete RAI responses on N/A yes
As Is Reasonably ML093230229
Achievable
9/26/2009 for Luminant provided
L 85(3509); RAI 85 and response on 11/5/2009.
Radiation Sources 12.2 N/A N/A 89(3317) N/A 9/26/2009 for CHPB PSER complete See ML093130124 for both N/A yes
RAI 89 responses.
Radiation Protection . 9/30/2009 for November 11, 2009, RAI
Design Features 12.3-12.4 N/A N/A 99(3511); N/A RAI 99 CHPB PSER complete response on ML093200501 N/A yes
. . On November 16, 2009,
gggi'a:l'oF”e;frt:gt'on 123124 | NA N/A 119(3318) N/A 10€Z0ffgf°r CHPB PSER complete RAI responses on N/A yes
9 ML093230229
12/16/2009
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Phase 1 . . Proprietary
SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Operational Radiation 9/30/2009 for November 11, 2009, RAI
Protection Program 125 NIA NIA 100(3319) NIA RAI 100 CHPB PSER complete response on ML093200501 NIA yes
N
—
@
g
c . . On November 16, 2009,
o Sﬁ;itt'i%?]a":ia?;agon 125 N/A N/A 117(3510) N/A 10/|§Z0ff7f°r CHPB PSER complete RAI responses on N/A yes
;= g ML093230229
Drt_i
Management and Luminant provided
Technical Support 13.1.1 N/A N/A 68(2836) N/A 9/20/2009 rNeigi\//EgIP/COLP PSER response on 11/5/2009. N/A Yes
Organization See ML093130123
Luminant provided
Operating Organization 11331123 N/A N/A 69(2837) N/A 9/20/2009 rNeigi\//EgIP/COLP PSER response on 11/5/2009. N/A Yes
- See ML093130123
Reactor Operator
Requalification Program; 1321 N/A N/A N/A N/A N/A NRQ/DCIP/COLP PSER N/A N/A Yes
Reactor Operator received
Training
Nor'l-l'_lcensed Plant Staff 13.2.2 N/A N/A N/A N/A N/A NRQ/DCIP/COLP PSER N/A N/A Yes
Training received
On November 18, 2009,
Emergency Planning 13.3 N/A N/A 70(3295); N/A 9/20/2009 EggRéZEg/?;I:P/ONRLB RAI responses were N/A Yes
P provided. ML093240321
™
—
12/16/2009
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Phase 1 . . Proprietary
SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. Issued Date Subject Issuance Date Date Leiicn RAIls / Complete
(&)
g
©
5
~ On November 18, 2009,
5 |[Emergency Planning 13.3 N/A N/A 78(3327); N/A 9/24/2009 EgllERR/IDczgllletI:P/ONRLB RAI responses were N/A Yes
o P provided. ML093240321
. NSIR/DPR/DDEP/ONRLB November 16, 2009 for RAI
Emergency Planning 13.3 N/A N/A 88(3183) N/A 9/26/2009 PSER complete response (ML093230239) N/A Yes
Luminant provided
Operational Programs 13.4 N/A 71(3592) 9/20/2009 CHPB PSER complete response on 11/5/2009. N/A Yes
See ML093130123
Administrative 13511 | NA N/A N/A N/A N/A NRO/DCIP/COLP PSER N/A N/A Yes
Procedures - General received
Administrative
Procedures - Initial Test 13.5.1.2 N/A N/A N/A N/A N/A NRO./DCIP/COLP PSER N/A N/A Yes
received
Program
Operating and RAI response submitted on
Emergency Operating 13.5.2.1 N/A 37(3033) 9/4/2009 rNeigi\//EgIP/COLP PSER October 19, 2009 Yes
Procedures (ML093370170)
Physical Security 13.6 N/A N/A N/A N/A N/A deferred to phases 2 and 4 N/A N/A Yes
Luminant provided
N/A N/A 86(3593) N/A 9/26/2009 CHPB PSER complete response on 11/5/2009. N/A yes
See ML093130124
12/16/2009
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SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Date Subject Issuance Date Date RAls / Complete
Issued Letter
Response provided on
. N/A N/A 74(3074) N/A 9/23/2009 CQVP PSER complete November 11, 2009; N/A yes
Initial Plant Test Program ML093220204
- Design Certification and 14.2
New License Applicants
Response provided on
N/A N/A 75(2954) N/A 9/23/2009 November 11, 2009; N/A yes
ML093220204
November 11, 2009, RAI
N/A N/A 98(3790) N/A 9/30/2009 response provided on N/A yes
ML093200501
Inspections, Tests .
’ ’ . . 03/30/2009 RAI response received; CTSB
Analyses, and o 14.3 N/A 4/1/2009 1(2328) |fire protection MLO090890669 |PSER complete 05/01/2009 ML091250488 N/A Yes
Acceptance Criteria
Structural and Systems
Engineering - .
Inspections, Tests, 143.2 N/A N/A N/A N/A N/A SEB 1 PSER and review N/A N/A Yes
complete
Analyses, and
Acceptance Criteria
Piping Systems and
Components - .
. EMB1 PSER completed for RAI 56 response received
Inspections, Tests, 14.3.3 N/A N/A 56(2583) N/A 9/14/2009 Phase 1 10/26/2009: ML093010366 N/A Yes
Analyses, and
Acceptance Criteria
Reactor Systems -
Inspections, Tests, 14.3.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A Yes
Analyses, and
Acceptance Criteria
Instrumentation and
Controls - Inspections, 14.35 N/A N/A N/A N/A N/A ICE1 PSER complete N/A N/A yes

Tests, Analyses, and
Acceptance Criteria

12/16/2009
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Chap.

SRP Section Title

SRP Section

Phase 1
Draft RAI
Issued

Phase 1 Telecon
Date

Phasel RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Phase 1 Comments

Phase 1 Luminant Response
Date

Proprietary
Withholding
Letter

Phase 1 ECD for
RAls /| Complete

Electrical Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.6

N/A

N/A

N/A

N/A

N/A

EEB Review complete, PSER

N/A

N/A

Yes

Plant Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.7

N/A

N/A

81(3293)
82(3366)
83(3532)

N/A

9/25/2009 for all
three RAIs

CTSB PSER complete

Response on 11/13/2009;
ML093210468

N/A

Yes

Radiation Protection -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.8

N/A

N/A

N/A

N/A

N/A

CHPB PSER complete

N/A

N/A

Yes

Human Factors
Engineering -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.9

N/A

N/A

N/A

N/A

N/A

COLP PSER complete, IBR

N/A

N/A

yes

Emergency Planning -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.10

N/A

N/A

N/A

N/A

N/A

NSIR/DPR/DDEP/ONRLB
PSER complete

N/A

N/A

yes

Containment Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.11

N/A

N/A

N/A

N/A

N/A

SPCV PSER complete IBR.
Other secondary reviewers.

N/A

N/A

yes

Physical Security
Hardware - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.12

N/A

N/A

N/A

N/A

N/A

deferred to phases 2 and 4

N/A

N/A

N/A

Introduction - Transient
and Accident Analyses

15

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

Yes

Review of Transient and
Accident Analysis
Method

15.0.2

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

yes

12/16/2009
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Draft RAI
Issued

Phase 1 Telecon
Date

Phasel RAI #

Phase 1 RAI
Subject

Phase 1 Final RAI
Issuance Date

Phase 1 Comments

Phase 1 Luminant Response
Date

Proprietary
Withholding
Letter

Phase 1 ECD for
RAls /| Complete

Design Basis Accident
Radiological
Consequences of
Analyses for Advanced
Light Water Reactors

15.0.3

N/A

N/A

N/A

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

Yes

Decrease in Feed water
Temperature, Increase in
Feed water Flow,
Increase in Steam Flow,
and Inadvertent Opening
of a Steam Generator
Relief or Safety Valve

15.1.1-
15.1.4

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Steam System Piping
Failures Inside and
Outside of Containment
(PWR)

15.1.5.

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss of External Load:;
Turbine Trip; Loss of
Condenser Vacuum; and
Steam Pressure
Regulator Failure
(Closed)

15.2.1-
15.2.5

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss of Nonemergency
AC Power to the Station
Auxiliaries

15.2.6

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss of Normal Feed
water Flow

15.2.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Feed water System Pipe
Breaks Inside and
Outside Containment
(PWR)

15.2.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss of Forced Reactor
Coolant Flow Including
Trip of Pump Motor and
Flow Controller
Malfunctions

15.3.1-
15.3.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

12/16/2009
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Letter

Part 2 Chapter 15

Reactor Coolant Pump
Rotor Seizure and
Reactor Coolant Pump
Shaft Break

15.3.3-
15.3.4

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Phase 1 ECD for
RAls /| Complete

Yes

Uncontrolled Control Rod
Assembly Withdrawal

from a Subcritical or Low
Power Startup Condition

1541

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Uncontrolled Control Rod
Assembly Withdrawal at
Power

15.4.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Control Rod Misoperation
(System Malfunction or
Operator Error)

15.4.3

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Startup of an Inactive
Loop or Recirculation
Loop at an Incorrect
Temperature, and Flow
Controller Malfunction

15.4.4-
15.4.5

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Inadvertent Decrease in
Boron Concentration in
the Reactor Coolant
System (PWR)

15.4.6

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Inadvertent Loading and
Operation of a Fuel
Assembly in an Improper
Position

15.4.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Spectrum of Rod Ejection
Accidents (PWR)

15.4.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Inadvertent Operation of
ECCS and Chemical and
Volume Control System
Malfunction that
Increases Reactor
Coolant Inventory

15.5.1-
15.5.2

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

12/16/2009
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Radioactive Releases
from a Subsystem or
Component

15.5.7

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Phase 1 ECD for
RAls /| Complete

Yes

Inadvertent Opening of a
PWR Pressurizer
Pressure Relief Valve

15.6.1

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Radiological
Consequences of Steam
Generator Tube Failure

15.6.3

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Loss-of-Coolant
Accidents Resulting
From Spectrum of
Postulated Piping Breaks
Within the Reactor
Coolant Pressure
Boundary

15.6.5

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Radioactive Release
from a Subsystem or
Component

15.7

N/A

N/A

N/A

N/A

N/A

CHPB to review, Refer to
BTP 11-6, review done as
part of chapter 11

N/A

N/A

Yes

Anticipated Transients
Without Scram

15.8

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

Evaluation Models and
parameters for Analysis
of Radiological
Consequences of
Accidents

15A

N/A

N/A

N/A

N/A

N/A

SRSB review complete IBR

N/A

N/A

Yes

General, Plant Sys,
Refueling, & Adm Ctrls:
Technical Specifications

16.1

N/A

N/A

90(3113)
91(3315)

N/A

9/29/2009 for
both RAIs

CTSB PSER complete, all
secondary reviewers
complete

On November 11, 2009,
RAI responses on
ML093200501

N/A

Yes

12/16/2009
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Phase 1 . . Proprietary
SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
General, Plant Sys, CTSB PSER complete, all On November 11, 2009,
Refueling, & Adm Ctrls: 16.1 N/A N/A 120(3834) N/A 10/5/2009 secondary reviewers RAI responses on N/A Yes
Technical Specifications complete ML093200501
SLs, Reactivity, Core Op
Limits, & Special Ops: 16.2 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A Yes
Technical Specifications
Instrumentation: 16.3 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A Yes
Technical Specifications
g |RCS & ECCS: Technical | ¢ N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A Yes
o |Specifications
®© -
< |Containment Systems: SPCV PSER complete.
2 Technical Specifications 16:5 NIA NIA NIA NIA NIA CTSB PSER complete. NIA NIA ves
5 |Electrical Power Sys: 16.6 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A Yes
a [Technical Specifications
Quality Assurance During
the Design and 17.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A
Construction Phases
RAI response due
November 4, 2009.
Luminant requests to
Reliability Assurance change response date to
Y 17.4 N/A 92(3688) 9/29/2009 SPLB PSER complete 12/4/2009. Need to yes
Program (RAP) o
develop specific DRAP
details. On 11/4/2009
Luminant requested
extension to 12/11/2009
Quality Assurance
= |Program Description - Response on 11/13/2009;
& |Design Certification, 17.5 N/A N/A 79(2996) N/A 9/25/2009 CQVP PSER Complete P ’ N/A yes
B . . ML093210468
O |Early Site Permit and
o [New License Applicants
EU Maintenance Rule 17.6 N/A N/A N/A N/A N/A SPLB PSER complete N/A N/A yes
12/16/2009
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Proprietary

SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
HFE Program 18.1 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Management
gg\fig\‘:l'”g Experience 18.2 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Functional Requirements
Analysis and Function 18.3 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Allocation
Task Analysis 18.4 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Staffing and 185 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
© Qualifications
& EEQ;;SRE"ab'"ty 18.6 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
@)
o~ gg;‘?;:'sysmm Interface | 14 7 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
ol
0 [Procedure Development 18.8 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Training Program 18.9 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Development
Human Factors
Verification and 18.10 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Validation
Design Implementation 18.11 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Human Performance 18.12 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A yes
Monitoring
Probabilistic Risk
Assessment and Severe
Accident Evaluation for New 19 N/A N/A N/A N/A N/A SEBL and SPLA PSER N/A N/A Yes
Reactors complete
Determining the Technical RAI 26 response is RAI 26 res ;
- ) ponse is
Adequacy of Probabilistic 19.1 N/A N/A 26(3287) N/A 08/11/2009 |ML092670160 on 9/22/2009, ML092670160 and RAI 28 N/A Yes
o Risk Assessment Results for 28(3214) 8/14/2009 and RAI 28 response is response is ML092720676:
= |Risk-Informed Activities ML092720676 on 9/24/2009 'SP ’
&
@) . .
N Determining the Technical
E [Adequacy of Probabiistic 19.1 N/A N/A 93(3729) N/A 9/29/2009 November L1, 2009, RAI N/A Yes

Risk Assessment Results for
Risk-Informed Activities

response on ML093200501

12/16/2009
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Phase 1 . . Proprietary
SRP SRP Section Title SRP Section | Draft RAI Phase 1 Telecon Phasel RAI # Phase.l RAI [Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Withholding Phase 1 ECD for
Chap. lssued Date Subject Issuance Date Date Letiicr RAls / Complete
Review of Risk Information
Used to Support Permanent
Plant-Specific Changes to 19.2 N/A N/A N/A N/A N/A SEBll at”d SPLA PSER N/A N/A Yes
the Licensing Basis: General compiete
Guidance
N/A August 31. 2009;
Administrative and N/A N/A financial 06/25/2009; RAI response received, dated |ML092520269; ADAMS
Part 1 |Financial Information N/A assurance ML091460089 |August 31, 2009 package ML092520302 Yes yes
Part 4 | Technical Specifications
Part 5 [Emergency Plan
81(3293) .
N/A N/A 82(3366) N/A N/A RESpOI\;‘ES;B“ﬁ(l)QSQZOOQ’ N/A
ITAAC and License 83(3532) 9/25/2009 for all
Part 10|Conditions three RAIs Yes
Part 11|COLA Enclosures QAPD
12/16/2009
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N/A N/A N/A N/A RSAC SER and review N/A N/A
complete

N/A N/A N/A N/A RSAC SER and review N/A N/A
complete

N/A N/A N/A NIA RSAC SER and review N/A N/A
complete

12/16/2009



12/16/2009

30



12/16/2009

31



11/16/2009

RAI # 11

ground motion

N/A

Luminant provide supplemental
response to address FSAR
changes.

ECD is 12/17/2009

12/16/2009

32



RHEB secondary reviewer

12/16/2009
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12/16/2009

34



12/16/2009

35



12/16/2009

36



12/16/2009

37



12/16/2009

38



12/16/2009

39



12/16/2009

40



12/16/2009

41



12/16/2009
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12/16/2009

43



12/16/2009

44



12/16/2009

45



12/16/2009

46



12/16/2009

a7



12/16/2009

48



12/16/2009

49



12/16/2009

50



12/16/2009

51



12/16/2009

52



12/16/2009

53



12/16/2009
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N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A
N/A N/A N/A IBR N/A N/A

12/16/2009
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N/A

financial
assurance

11/23/2009;
ML092931712

11/23/2009 letter was second
RAI

response due
12/28/2009

12/16/2009
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