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STATUS REPORT ON SHORT TERM LESSONS LEARNED REQUIREMENTS 

On January 24 and 25, 1980, the Westinghouse TMI Lessons Learned implementa
tion team visited the Indian Point 2 Nuclear Power Station. The purpose of 
this visit was to determine the status of implementation of Category A 
(short term) Lessons Learned requirements.  

Indian Point 2 is currently shut down for inspection of turbine discs and 
plans to return to power in mid-February. Consolidated Edison Company, in 
a letter to the NRC on December 17, 1979, committed to either completing 
all short term Lessons Learned items or alternately to remain shut down 
until they are complete. On the basis of this commitment, Consolidated 
Edison was issued confirmatory letter by the NRC which specified that the 
NRC be notified in the event that any Lessons Learned item could not be 
fully implemented by the committed date.  

The basis for judging acceptability of the implementation of each item is 
the requirements of NUREG-0578 and letter from Harold R. Denton to all 
operating nuclear power plants dated 10/30/79.  

Original Signed By 

J. T. Telford 
Lessons Learned Coordinator 

Enclosures: 
1. Lessons Learned Status 
2. Attendance List
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STATUS REPORT ON SHORT TERM LESSONS LEARNED REQUIREMENTS 

On January 24 and 25, 1980, the Westinghouse TMI Lessons Learned implementa
tion team visited the Indian Point 2 Nuclear Power Station. The purpose of 
this visit was to determine the status of implementation of Category A 
(short term) Lessons Learned requirements.  

Indian Point 2 is currently shut down for inspection of turbine discs and 
plans to return to power in mid-February. Consolidated Edison Company, in 
a letter to the NRC on December 17, 1979, committed to either completing 
all short term Lessons Learned items or alternately to remain shut down 
until they are complete. On the basis of this commitment, Consolidated 
Edison was issued confirmatory letter by the NRC which specified that the 
NRC be notified in the event that any Lessons Learned item could not be 
fully implemented by the committed date.  

The basis for judging acceptability of the implementation of each item is 
the requirements of NUREG-0578 and letter from Harold R. Denton to all 
operating nuclear power plants dated 10/30/79.  

J>KT. Telfod 
Lessons Lear d Coordinator 

Enclosures: 
1. Lessons Learned Status 
2. Attendance List



Enclosure 1 

LESSONS LEARNED STATUS 

Plant: Indian Point 2 

Dates of Visit: January 24 and 25, 1980 

The following is the status of each Lessons Learned item based on the site visit 

by the Westinghouse implementation team. A list of attendees is attached.  

2.1.1 Emergency Power Supply 

IP-2 is in compliance with this item.  

2.1.2 Performance Testing of Relief and Safety Valves 

IP-2 participating in industry sponsored test programs which the NRC 
has agreed would satisfy this requirement.  

2.1.3.a Direct Indication of Power-Operated Relief Valve and Safety Valve 
Position 

IP-2 does not fully meet the requirement in that the power-operated 
relief valve alarm is not actuated directly from the positive posi
tion indicating device but from a temperature indicating device in 
the discharge piping of the valve.  

In addition, further clarification was requested from IP-2 to facili
tate NRC review of this item.  

2.1.3.b Instrumentation for Detection of Inadequate Core Cooling (Subcooling 
Meter) 

IP-2 is in compliance with this requirement; however, additional 
clarification of their design is needed to complete the review.  
IP-2 was also asked to provide more documentation on this item.  

2.1.4 Containment Isolation 

IP-2 does not meet this requirement in the following respects: 

1. All non-essential systems are not automatically isolated.  

2. More than one valve is opened by a single action when non-essential 
valves are reopened following reset of the containment isolation 
signal.  

2.1.5.a Dedicated Hydrogen Control Penetrations 

This item applies only to those plants that have external hydrogen 
recombiners. IP-2 uses internal recombiners.



2.1.5.c Capability to Install Hydrogen Recombiners at Each Light Water Reactor 
Plant 

IP-2 did provide procedures for use of their recombiners. They are in 
compliance with this item.  

2.1.6.a Integrity of Systems Outside Containment Likely to Contain Radioactive 
Materials 

Program definition and record keeping of leak rate data was not yet 
established. A procedure review by the NRC OIE representative 
revealed several areas where improvements were needed. Although some 
items remain to be completed, IP-2 is in essential compliance with 
this item.  

2.1.6.b Design Review of Plant Shielding and Environmental Qualification of 
Equipment for Spaces/Systems Which May Be Used in Post-Accident 
Operations 

Although IP-2 is in essential compliance with this item, two areas 
remain to be completed.  

1. Consideration and documentation of noble gas releases in auxiliary 

building, and 

2. Documentation of vital areas with specific dose rate data.  

2.1.7.b Auxiliary Feedwater Flow Indication to Steam Generators 

IP-2 is in compliance with this item.  

2.1.8.a Improved Post-Accident Sampling Capability 

IP-2 is in compliance with this item.  

2.1.8.b Increased Range of Radiation Monitors 

IP-2 was not in complete compliance with this item in that a method 
had not been developed or implemented for monitoring radiation 
releases from the atmospheric steam dump valves. Also, more informa
tion was requested on method of determining release from the condenser 
air ejector.  

2.1.8.c Improved In-Plant Iodine Instrumentation Under Accident Conditions 

IP-2 is in essential compliance with this item, however, they were 
requested to document methods for use of silver zeolite cartridges.  

2.2.1.a Shift Supervisor Responsibilities 

IP-2 is in compliance with staff position.



2.2.1.b Shift Technical Advisor 

IP-2 instituted necessary changes to be in compliance with NRC require
ment during the site visit. OIE will follow up to confirm.  

2.2.1.c Shift and Relief Turnover Procedures 

IP-2 is in compliance with this item.  

2.2.2.a Control Room Access 

IP-2 is in compliance with this item.  

2.2.2.b On-Site Technical Support Center 

IP-2 is in compliance with this item.  

2.2.2.c On-Site Operational Support Center 

IP-2 is in compliance with this item.  

Reactor Coolant System Vent 

Conceptual design of the RCS Vent was essentially complete. IP-2 was 
asked to specify that venting would be in a good area in the 
containment.  

During the meeting conducted at the conclusion of the staff visit, Consolidated 
Edison stated they would comply with all Lessons Learned requirements to the 
extent possible prior to returning to power. The only items questioned are 
the containment isolation provisions. The licensee will attempt to comply or 
to show that their system is equivalent to the staff position or is otherwise 
acceptable. IP-2 agreed to provide documentation on items not complete or where 
they do not fully meet staff position prior to returning to power. Items when 
they are in compliancc as determined by on-site staff review, all additional 
documentation requesteq will be included in a supplement to their implementation 
package. They will commit to a date for submitting the supplement to their 
implementation package prior to returning to power.



TMI IMPLEMENTATION SITE INSPECTION 
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