
Docket No.- 50-247
SEP- 1 '81972 "

D.r. . 4411 -~iE Se m ur.  Dr, -WillihmT E. Seymotir " .. .: .=- ; 

.Staff Coordinator. .  

New York"State Atomic Energy Council 
New York- State Department-of Commerce ..  

• 112 State Street . '. -"- 
Albany, New York 12207'.- W " 

Dear Dr. Seymour: ..  

The Atomic Energy Commission .has issued an'Order extendiing'.the 
" construction completion date for •ConsOlidated .Edison Compariy:. of 
-New York, Inc. 's Indian Point Nuclear Generating Unit No. '.2,..In,:: 

-lieu of the completion date of October. 2,'19?2, .as specified in our 

June 16, 1972 -letter to Consolidated Edison for Provisional Construe
tion Permit No.. CPPR-21 ,"as amended, -the latest completion date has.  
been' extended to January 2,11973.. 

A copy of the '0rder.,. which has been transmitted to-the Office of 
the Federal Register for publication. is enclosed f or:.:your information.  

•-"•- . . . , 

. -S n e ely , " ~ -

.Originals ignedbyR._-C. DeYouq'gR 

R. C DeYoung, Assistant. Directorf 
.or. PresurizedWater Reactors 

D irectorateo fLicensing. E
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