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Dr.. Sey our . . • . % , . . . .  

-.Staff Coordinator

New York-State Atomic Energy Council- < " 
New York - Department of Commerce - .- . .  

112 State. Street - •. - - -.  
Albany, New& ork 12207 .....  

Dear Dr. .Seymour: 

The Atomic Energy Commission has issued .an Order :extending the -v 

constructin completion date.for Consolidated Edison .Company of'.  
New York, Inc 's.Indian Point Nuclear :Generating Unit No. 2. In 

lieu of the..completion date of July 1,.1972,.as specified: in our 
February. 14, 19.72 letter-to Consolidated-Edi6son for. Provisional 
.Construction Permit No. CPPR-21, .as amended, the latest -completion 
'Idate..has, been- extended ,to October .2, 1972. -

A copy. of theOrder, which .has been transmitted 'to .the Office of 
-_the Federal Register for publication, is, enclosed for your information. .  

C ".Sincerely,
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