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Docket No.. :50-247

Mr. Edward _J. Bauser 7
-.  

Executive Director 
Joint Committee' on'Atomic Energy'.  
.Congress. of: the United States 

.Dear Mr. -Bauser:

The Atomic Energy Comission has 'issued an Order. extending the construction 
l completion 1,gfor Consolidated -Edison Company of New.York, Inc.'s 

Indian Point Nuclear;Generating Unit No. 2. In lieu of the completion 
date of October 2, 1972, as specified in 'our June 16,1972 letter to 
Consolidated Edison for Provisional Construction. Permit NoCPPR-21, 
as amended, thelatest, completion datehas been extended to January 2, 1973.  

This extension is necessary because of delays.i.n thei: completion..,, 
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sincerelyI
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A. Giambusso, Deputy Director'-.  

for Reactor Projects 
Directorate of Licensing 
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