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9ocket No. 50-247

Mr. Edward J. Bauser 
Executive.-Director 
Joint Committee on Atomic.-Energy 
Cdngress of. the 'United States . . " 

Dear Mr. Bauser: 

The Atomic Energy Commission has issued an Order extending the construction 
completion date for Consolidated Edison' Company of' New .York, Inc. 's Indian 
Point-Nuclear Generating Unit No. 2.. In lieu of the.completion date of 
June'l, 1971, as specified in ourMay 12, '1970..letter to Consolidated 
Edison for Provisional, Construction Permit No. CpPR-21, as amended, the 
latest completion date has been'extenided to December 1,, 1971.  

-Two copies -of a request for extension of the completion-date from the 
'Consolidated Edison Company,. together with two copies of 'the Order, are 
enclosed, for the information of"the .Committee. .The Order has been trans
mitted to the Office. of the-Federal Register for publication.  

. .." : Sincerely, . "

(Signed) H. L. Price' 

Harold L. Price 
Director of Regulation

Enclosure" " 
1. Request'for-Extension .. . ' 

2. Order ' 

bcc: Chairman Seabrg '(2), 
Commissioner Ramey.  
Commissioner Johnson., 
Commissioner Larson
Secretariat (2) .  
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Docket No. 50-247 

Mr. Edward J. -Bauser 
Executive Director

-Joint 'Committee on. Atomic Energy 
Congress of the United States 

Dear r.. Bauser: 

The Atomic Energy Commission has issued an rder extendi the construction 
completion date fot -*G lidated Edison CO4~ny of :New Y k Inc. 's Indian 
Point Nuclear Generatlng Unit No. 2.. ,In 1 of the c' pletion date of 
June 1, 1971, as specif ied in-ourMay 12, 1970 letter to Cnsolidat 4 

Edison for' Provisional Construction Permit No. CPPR- 1, as amended, the 
latest cbmpletion date has been extended to Decemb 1, 1971..  

Two copies of a request for extension of the co etion date-from the 

'Consolidated Edison Company, together with two opies of the Order, are 
enclosed for the information. of the ,Commttte The Order has been trans
mitted to' the Office of' the Pederal.Registe for publication.  

Sinc 'ely, 

S -, Harold L. Price 
D.jirector -of Regulation 
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