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.STATUS REPORT FOR WEEK ENDING NOVEMBER 23, 1974 

CONSOLIDATED EDISON COMPANY , - -': 

INDIAN POINT UNIT 3 " '' 

DOCKET NO. 50-286 

As we indicated last week, there is apotential for delay .of the FES 

issuance date of December 16, 1974 because of.late input from the lab.  

Review of the partial drafts hasbeen initiated and every effort will 

be made to meet the December 16 date for FES.issuance. ' 

Meetings were held with Moody's Investor Service, First National 

City Bank, Chase Manhatten Bank and Con Ed's Chief Financial Officer on 

November 18, 1974 in New York. We expect to complete our evaluation 

-of Con Ed's financial qualifications in about .2 weeks at which time a 

response to Mr. Roisman's request for a show' cause order., and input to 

the SER Supplement will be prepared.  

A summary of the status of major events is as follows: 

1. SER Supplement and staff evaluations as needed on other 
pertinent safety-related issues - -Scheduled for mid-December 
so that.the safety hearing can start mid-January.  

2. FES Issued - December 16, 1974 

3. Fuel Loading Date - Con Ed projects -:February .1975 
RO projects - March 1975 

4. PDD - May 18, 1975. This date assumes that the-hearing will 
start on January 14, 1975 and a two month contested hearing.  
The Board, however, has not set a date for the hearing as yet.  
If the environmental issue's are settled among the parties, a 
decision date as early as, March 15 is possible. In addition, 
Con Ed has filed a motion for an interim license for fuel 
loading startup-testing and power ascension up to 91% power.
The Board has not yet ruled on this motion. The staff would 
support a fuel loading and low powerlicense if necessary 
to not interfere with plant startup , ':,A prehearing conference 
has-been set for November 26, 1974.-:4 
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