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Dear Commissioners and Staff:

In accordance with the requirements of 10 CFR 73.5, Pacific Gas and Electric
Company (PG&E) requests the NRC approve an exemption from specific
requirements of 10 CFR Part 73, "Physical Protection of Plants and Materials,' for
the Diablo Canyon Power Plant (DCPP) by extending the deadline for the
implementation of new security requirements issued by the NRC in a Final Rule
dated March 27, 2009 (74 FR 13926).

Pursuant to the Final Rule, the new security requirements must be implemented by
March 31, 2010. PG&E has evaluated these new requirements and determined that
many can be implemented by the required date. However, specific parts of the new
requirements will require more time to implement since'they involve significant
upgrades to security systems. These changes involve physical modifications to
include [ ]. Enclosure 1 requests exemption from certain physical security
requirements contained in [ ] while Enclosure 2 provides the basis for the
proposed exemption. Enclosure 3 provides an Environmental Assessment.

PG&E is requesting an extension from the March 31, 2010, implementation date to
June 30, 2011, for these specific requirements based on the time typically required
for design, procurement, and construction activities with modifications of this scope.
PG&E's current security program and the new security requirements that will be
implemented by March 31, 2010, will provide continued assurance of public health
and safety and common defense and security.
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PG&E requests approval of this exemption request by February 5, 2010, to
otherwise allow time to prepare and implement compensatory measures if the
exemption is not granted. The proposed exemptions are requested to be effective
upon issuance.

This submittal replaces a previous PG&E Letter, DCL-09-085-Public, dated
December 4, 2009, in its entirety. A Security-Related version of this letter,
DCL-09-085-SR, was signed and submitted to the NRC on December 4, 2009.

PG&E makes no regulatory commitments (as defined by NEI 99-04) in this letter.
This letter includes no revisions to existing regulatory commitments.

If you have further questions, or require additional information, please contact
Tom Baldwin at (805) 545-4720.

Sincerely,

James R. Becker
Site Vice President

swh/
Enclosures
cc: Elmo E. Collins, NRC Region IV

Alan B. Wang, NRC Project Manager
cc/enc: Michael S. Peck, NRC Senior Resident Inspector

A member of the STARS (Strategic Teaming and Resource Sharing) Alliance
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Request for Exemption from Specific Physical Security Requirements

Background

The NRC issued a Final Rule for new security requirements in the Federal Register
dated March 27, 2009. Per the Final Rule, new security requirements must be
implemented by March 31, 2010. Pacific Gas and Electric Company (PG&E) has
evaluated these new requirements and determined that many can be implemented by
the required date. However, PG&E has also determined that implementation of specific
requirements will require additional time beyond March 31, 2010. PG&E has approved
a plan to [ ]. The study phase has been completed and the design phase [ ] has
begun. Construction will be completed for the entire-project by June 30, 2011.

Security System Upgrades

DCPP is a two-unit facility located in San Luis Obispo County on the central coast of
California. [ ]

Due to the amount of design, procurement and installation activities and in
consideration of impediments to construction such as planned refueling outages on both
Units 1 and 2 and winter weather conditions as shown in Figure 1 of Enclosure 2, '
completion of some of the new requirements contained in [ ] will require additional
time beyond March 31, 2010.

Requested Exemptions

PG&E requests an exemption', from the implementation deadline only, for the two items
listed below. Implementation of the remainder of the modifications needed for
compliance with the new [ ] requirements will proceed on a schedule to be
completed by March 31, 2010.

PG&E's current security program, along with those modifications to be implemented by
March 31, 2010, will provide continued assurance of public health and safety. The
defensive strategy implemented in conjunction with the DCPP Physical Security Plan
will not be impacted by the implementation activities associated with meeting the
requirements of the new 10 CFR Part 73. Accordingly, the requested exemptions are
authorized by law and will not endanger life or property or the common defense and
security, and are otherwise in the public interest in accordance with 10 CFR 73.5.

Item 1

Regulation

[1]
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Issue

[I I

Item 2

Requlation

[I

Issue

[ ]
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Basis for Proposed Exemption

Pacific Gas and Electric Company (PG&E) is requesting an exemption from [ ] and
[ ]. The basis for requesting an exemption of the March 31, 2010, date to June 30,
2011, is completion of [ ]to address the [ ] requirements of the new Part 73
Rule.

Using established processes, the duration (study, design, construction, testing,
turnover) of a project of this magnitude is typically 18-24 months. Due to severe space
limitations associated with the DCPP site and surrounding geological features, the
required modifications to [ ] require extensive conceptual and detailed design efforts.
The modifications to [ ] also require extensive conceptual and detailed design and
construction efforts, and must be concurrently coordinated with [ ] modifications. This
timeframe is further challenged by resources and the logistical impacts of plant refueling
outages at both Units 1 and 2. PG&E is continuing efforts to implement the remaining
new Part 73 requirements identified in the March 27, 2009, Federal Register Notice
(Final Rule) and associated Regulatory Guides issued in July 2009 by March 31, 2010.

The following is a more detailed description of the work activities associated with the

physical modifications applicable to this exemption request.

Physical Modifications Overview

The scope of the physical modifications associated with this exemption request involves
[ ].

Figure 1 provides the Project Milestone Schedule for the physical modifications
associated with the specific exemptions requested. These milestones represent a
schedule driven to comply with the new Part 73 requirements. The milestone schedule
has been developed based on current information and anticipated impediments to
construction such as planned refueling outages at both Units 1 and 2 and winter
weather conditions which may impair construction due to inclement weather/storms.
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Figure 1

Milestone Schedule for New 10 CFR 73 Requirements Requiring Schedule Exemption

[1]
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Environmental Assessment

1. Describe any change to the types, characteristics, or quantities of non-radiological
effluents discharged to the environment as a result of the proposed exemptions.

PG&E Response

There are no expected changes in the types, characteristics, or quantities of non-
radiological effluents discharged to the environment associated with the proposed
exemptions. This application is associated with implementation of security changes.
These security changes will not result in changes to the design basis requirements
for the structures, systems, and components (SSCs) at the Diablo Canyon Power
Plant (DCPP) that function to limit the release of non-radiological effluents during
and following postulated accidents. All the SSCs associated with limiting the release
of offsite non-radiological effluents will therefore continue to be able to perform their
functions. As a result, there is no significant non-radiological effluent impact. There
will be no materials or chemicals introduced into the plant associated with the
security.modifications that could affect the characteristics or types of non-
radiological effluents. In addition, the method of operation of non-radiological waste
systems will not be affected by these proposed exemptions.

2. Describe any changes to liquid radioactive effluents discharged as a result, of the

proposed exemptions.

PG&E Response

There are no expected changes to the liquid radioactive effluents discharged as a
result of these proposed exemptions. The proposed exemptions will not interact to
produce any different quantity or type of radioactive material in the reactor coolant
system. These proposed exemptions will not result in changes to the design basis
requirements for the SSCs at DCPP that function to limit the release of liquid
radiological effluents during and following postulated accidents. All SSCs
associated with limiting the release of liquid radiological effluents will therefore
continue to be able to perform their functions. As a result, there is no significant
liquid radiological effluent impact.

3. Describe any changes to gaseous radioactive effluents discharged as a result of the

proposed exemptions.

PG&E Response

For the same reasons as described in number 2 above, these proposed exemptions
would have no effect on the characteristics of gaseous radioactive effluents.
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4. Describe any change in the type or quantity of solid radioactive waste generated as

a result of the proposed exemptions.

PG&E Response

These proposed exemptions will not result in changes to the design basis
requirements for the SSCs at DCPP that function to limit the release of solid waste
during and following postulated accidents. All SSCs associated with limiting the
release of solid radioactive waste will therefore continue to be able to perform their
function. Radiation surveys will be performed in accordance with plant radiation
protection procedures on excavated dirt that could be contaminated, such as inside
the protected area or radiation control areas, that will be disposed of offsite. Any
contaminated dirt will be handled in accordance with plant procedures. DCPP has a
radiation survey program and procedures to handle any contaminated excavated soil
that is inside the protected area or radiation control areas.

5. What is the expected change in occupational dose as a result of the proposed

exemptions under normal and design basis accident conditions?

PG&E Response

Under normal power operation there would be no expected radiological impact on
the workforce. There are no other expected changes in normal occupational
operating doses. Control room dose is not impacted by the proposed exemptions
and would not impact occupational dose.

6. What is the expected change in the public dose as a result of the proposed

exemptions under normal and Design Basis Accident (DBA) conditions?

PG&E Response

Dose to the public will not be changed by the proposed exemptions during normal
operations or DBA conditions. As noted in items 2, 3, and 4 above, there is no basis
to contemplate an increased source of liquid, gaseous or solid radiological effluents
that could contribute to increased public exposure during normal operations and
DBA conditions. The proposed security changes do not impact systems used during
normal operation or systems used to detect or mitigate a DBA.

7. What is the impact to land disturbance for the proposed exemptions?

PG&E Response

Surveys of the DCPP site have previously been performed, and environmentally
sensitive areas identified. In addition, locations of cultural resources significanceare
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identified including the archeological site CA-SLO-2, which has been clearly
delineated north of the protected area. A procedure is in place to ensure that the
archeological site is protected and managed in accordance with the DCPP
Archaeological Resources Management Plan.

The security modifications associated with the proposed exemptions involve only
limited soil excavations. None of the planned excayations will occur in previously
undisturbed areas. Specifically, the planned modifications do not involve land
disturbance in environmentally sensitive areas, the archeological site CA-SLO-2, or
any other location of cultural resources significance.

Conclusion:

There is no significant radiological environmental impact associated with the proposed
security changes at DCPP. These proposed changes will not affect any historical sites
nor will they affect non-radiological plant effluents.
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