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John D. O'Toole ' : ‘
Vice President

Consolidated Edison Company of New York, Inc.
4 lrving Place, New York, NY 10003
Telephone (212) 460-2533

July 31, 1984

Re: Indian Point Unit No. 2
Docket No. 50-247

Mr. Harold R. Denton, Director
Nuclear Reactor Regulation

U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr; Denton:

This letter provides schedule information on one of our NUREG-0737
Supplement 1 commitments ‘and clarifies a schedular error in your
Confirmatory Order addressing NUREG-0737 Supplement 1 commitments dated
June 12, 1984.

In our letter of March 14, 1984 we informed you that by July 31, 1984 we
would complete our schedule reassessment and provide you with a date for
submittal of a final version of the Indian Point 2 Detailed Control Room
Design Review (DCRDR) Summary Report. The schedule reassessment, which
considered the integration of the other NUREG-0737 Supplement 1
initiatives and was discussed with NRC reviewers at a nmetlng held on
June 26, 1984, concluded that the date for submittal of the Indian Point
DCRDR Summary Report will not change from our commitment of June, 1986
made in our April 15, 1983 submittal.

On April 15, 1983 we responded to NRC Generic Letter 82-33 (December 17,
1982) pursuant to 10 CFR 50.54(f) furnishing you with a proposed schedule
for completing each of our commitments to the basic requirements for the
items identified in Supplement 1 to NUREG-0737. This response was
subsequently supplemented by letters dated August 31, 1983, November 18,
1983, February 14, 1984 and March 12, 1984. v

With respect to Supplement 1 to NUREG-0737 item titled "Regqulatory Guide
1.97 (R.G. 1.97) - Application to Emergency Response Facilities" Con
Edison in all the abovementioned letters did not make a schedular
commitment to implement the conclusions of the R.G. 1.97 summary report
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describing how the requirements of Supplement 1 to NUREG-~0737 have been

or will be met by December, 1985 as stated in the attachment to the June \
12, 1984 Confirmatory Order (page 1 of the attachment, item 3b and page 2 »
of the attachment, item 5 footnote). In fact in the first paragraph of

page 1-20 of our April 15, 1983 submittal we stated, in part, "However,
following completion of the Regulatory Guide 1.97 review and any initial

design efforts that may be required as a part of it, finalization of the
implementation schedule will then be possible."

We also note that, in paragraph I of the Order, "Confirming Licensee
Commitments on Emergency Response Capability," there is an incorrect
reference to Indian Point No. 2's facility operating license number which
is DPR-26 and not DPR-64. ’ .

Accordingly, we suggest that an amendment to the Cohfirmatory Order dated
June 12, 1984 would be appropriate prior to September, 1985.

Should_you or your staff have any questions please contact me.
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”"ZLQ ) " Very /truly yours,
Il ox Q) ot -

L . THOMAS

MNotary Pubtic, State of New York

2 No. 31;2409658 ,

" Qualified in New York County ohn . 0'TodVl

Commission Expires March 30, 1888

Vice President

cc: Senior Resident Inspector
U. S. Nuclear Regulatory Commission
P. O. Box 38
Buchanan, New York 10511



