
Stephen B. Bram 9n 
Vice President 

Consolidated Edison Company of New York, Inc.  
Indian Point Station 
Broadway & Bleakley Avenue 
Buchanan, NY 10511 
Telephone (914) 737-8116 December 6, 1988 

Re: Indian Point Unit No. 2 
Docket No. 50-247 
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Washington, DC 20555 

SUBJECT: Request for Completion Date Change for DCRDR Commitment 
HEO 6.5.016, Replacement of 5 Bristol Recorders 

Currently, Indian Point Unit No. 2 (IP-2) has a commitment to replace five 
Bristol recorders for the Condensate and Main Boiler Feed Pumps by the end 
of 1988. To avoid the potential for a unit trip it is desirable to install 
the replacement recorders during an outage, which may not occur by the end 
of 1988. The background and basis for this is set forth below.  

The Final Summary Report for the Detailed Control Room Design Review 
(DCRDR) of IP-2 was transmitted to NRC on June 30, 1986 and included a 
Summary of Commitments (Table 6-3) with proposed implementation dates. On 
August 14, 1987 we submitted responses to the questions and requested 
clarifications contained in NRC Technical Evaluation Report dated October 
7, 1986. That submittal contained additional commitments with proposed 
implementation dates.  

The subject item, Human Engineering Observation (HEO) 6.5.016, was 
originally scheduled for completion by startup from the projected 1989 
refueling outage as reported in Table 6-3. It was reprioritized in the 
August 14, 1987 submittal to be completed by the end of 1988. We find now 
that it is not desirable to install the replacement recorders with the unit 
on line because control room panels containing controls for secondary plant 
equipment require cutting and drilling to seismically mount the replacement 
recorders. Also, a tie-in to an existing AC circuit is necessary to power 
them. These activities could cause a unit trip.  

Therefore, we propose to install the replacement recorders prior to startup 
from the projected 1989 refueling outage, or prior to that time if the unit 
experiences an outage of sufficient duration to permit installation. The 
impact of this delay is insignificant since these recorders monitor the 
performance parameters of non-safety-related equipment and resolution of 
this HEO was not mandatory.  
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This change has been discussed with the IP-2 acting Project Manager, Mr.  
David Langford, on November 30, 1988 and December 2, 1988.  

Should you or your staff have any questions, please contact Mr. Jude G. Del 
Percio, Manager, Regulatory Affairs.  

Very truly yours, 

cc: Mr. William Russell 
Regional Administrator - Region I 
U.S. Nuclear Regulatory Commission 
475 Allendale Road 
King of Prussia, PA 19406-1498 

Ms. Marylee M. Slosson, Project Manager 
Project Directorate I-i 
Division of Reactor Projects I/II 
U.S. Nuclear Regulatory Commission 
Mail Stop 14B-2 
Washington, DC 20555 

Senior Resident Inspector 
U.S. Nuclear Regulatory Commission 
P.O. Box 38 
Buchanan, NY 10511


