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Reference Delivery Order NRC-DR-11-08-307 to upgrade and maintain the ACRS
Advisory Committee Tracking System (ACTS) toa web-based Adwsory Committee
Tracking System (WEBACTS).

The purpose of this modification is to (1) correct a previous job code number,
(2) increase the ceiling, and (3) add incremental .fur)d_in_g, as follows:

1. Administratively change the job code number in commitment number ACR-10-301 for
the amount of $43,465.00 from N7463 to N7331: (reference Modrf’ cation 8).

B 2. Increase the ceiling in order to complete the programiming for the webACTS
database. Add 365.hours fof an Apphcat:ons Programmer 1i:at.$148.24 per hour for an
i increase of $54,107.60, thereby increasing the current’ cemng from'$551,234.20 to

¥ : $605,341.80, and increasing the total dehvery order value‘from:$698,383.00 to

: $752,490.60.

3. Add incremental funding in the amount of $64,280:20, thereby i mcreasmg the
obligated amount from $541,026.00 to $605,306. 20

A summary of obligations, from award date through the date-of this action, is given

below:

Job Code N7326 N7331 Total
Award FYO8  $89,000.00 $99,000.00
o Mod 1 FYO8  $74,000.00 $93,000.000 - $167,000.00
Mod 2 FY09  $61,561.00 $61,561.00
Mod 3 $0.00
Mod 4 FY09  $30,000.00 $70,000.00 $100,000.00

Mod 5FY0S $50000.00 . $20,000.00 $70.000.00

Mod 6 FY10 | $43,465.00 $43.465:00

Mod 7 FY10  $64.280.20 $64.280.20

Total $378,841.20 $226.465.00 $605.306.20

This modification obligates FY 2010 funds in the amount of $64,280.20.
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The current ceiling of this delivery order is $605,341.80; as follows:

Action Amount’ Description
Award $266,208.00 | Base Year Ceiling; 6/18/08 — 6/17/09
Mod 2 $51,560.60 p for Applications
Mod 4 $213,465.60 | To exercise Option Year One, 6/18/09 - 6/17/10
Mod 5 -$10,000.00 | To add travel costs from Portland, OR to HQ in Rockville, MD
four times per year at.an estimated cost of $2,500 each trip
Mod 7 $54.107.60 | To add 365 hours ‘rétw
Programmer Il to.complete programming for webACTS
database '
Total -$605,341.80 | Total Current Ceiling - ‘
TBD $147,148.80 | Option Year Two, 6/18/10 - 6/17/11 (not exercised)
Total $752,450.60

Total Delivery Order Value if Option Year Two is exercised

The period of performance remains unchanged from June 18, 2008 through June 17,
2010 plus one remaining option year.

All other terms and conditions of the subject delivery order remain unchanged.




