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Dennis,
fyi

>>> Gregory Suber 08/25/2006 2:07 PM >>>
Ken,

Attached is the proposed review schedule for the Shieldalloy ER. Note the the Public Meeting is scheduled for
the third week in October. If you have any questions, we can discuss at your convenience

Gregory F. Suber
Senior Project Manager
U.S. Nuclear Regulatory Commission
qxs(cnrc.gov
(301) 415-1124
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Milestone Schedule for Shieldalloy ER Review and EIS Preparation

Receive Application July, 2006

Acceptance Review Completed August 2006

Scouting Trip (NJ) September 13-14, 2006

NOI/Scoping FRN Issued September 22, 2006

Prelim DOPAA Received September 24, 2006

Scoping Meeting and Site Visit (NJ) October 17-19, 2006

End of Scoping Period November 28, 2006

Bin Public Comments (NY) December 5-6, 2006

Receive Draft Scoping Summary Report December 20, 2006

RAI's Due to NRC January 12, 2007

RAI's Issued to Licensee February 02, 2007

RAI's Returned for Licensee February 20, 2007

DSEIS Writing Session (NY) March 12 - 15, 2007

Draft EIS to NRC (Camera Ready) April 24, 2007

Draft to EPA July 17, 2007

Issue FRN Availability July 17, 2007

DSEIS Public Meeting (NJ) August 8 - 10, 2007

Public Comment Period Ends September 15, 2007

Bin Public Comment October 8 - 10, 2007

Final EIS Writing Session (NJ) November 6 - 8, 2007

Issue Prelim Final EIS November 30, 2007

Issue Final EIS to EPA February 13, 2008


