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2, AMENDMENTIMODIFICATION NO. EFFECTIVE DATE 4, REQUISITmONIPURCHASE REO NO, b. PROJECT NO.(If applicasle)

MO07 See Block 15C. DR-03-08-066

03/22/2010

6 ISSUEDeT CODE 313]00 .7 ADMINISTEPEDBY (IfotherhanltEn) CODE Itm100

U.S. Nuclear Regulatory Commission U.S. Nuclear Regulatory Cormission
Div. of Contracts Div O Contracts
Attn: Mail Stop: TWB-01-BIOM
Mail Stop: TWB-01-BIOM
Washington, DC 20555 Washington, DC 20555

8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) rX) 9A, AMENDMENT OF SOLICITATION NO

ULTRA-NET, LLC
9B, DATED (SEE ITEM 11)

2750 KILLARNEY DR 207-C 10A MODIFICATION OF CONTRACTIORDER NO
C"S06P0396Z NRC-DR-03-O08-066

WOODBRIDGE VA 221924124 _

101B DATED (SEE ITEM 13)

CODE 137571720 IFACILIFYCODE j X 04-02-2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14 The hour anddate specified for receipt of Offers 1 is extended, 7 is not extended.

Offers must acknowledge receiptlof this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items&8 and 15, and returning _ copies of the amendment; (b)By acknowledging receiptof this amendmentlon each copy of the
offer submitted; or (c) By separate letter or telegramrwhich includes a-reference to the solicitation andmendmentnumberi FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT.OFIOFFERS PRIOR TO THE HOUR-AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR'OFFER If by virtue of this amendment you desire to change~anoffer already submitted, such change may be made
by telegram or letter, provided~each telegram or letter makes reference to the solicitation and this amendment, and is~receivedz prior to the opening hour
and date specified.

12, ACCOUNTING AND APPROPRIATION DATA 01 require•) Not Applicable

131 THIS ITEM APPLIES ONLY TO MODIFICATIONS 'OF CONTRACTSIORDERS,
IT MODIFIES THE CONTRACTIORDERNO. ASDESCRIBED IN ITEM 14,

(X) !A, THIS CHANGE ORDER IS ISSUED PURSUANT TO. (SpeciFyaulhorniy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A.

6. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECi THE ADMINISTRATIVE CHANOES (oCh as changes in Paying ffqcce'F1Q~flassn delS. ctý,)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR ,3,103(b),

Cý THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Spe"iypeofrmodificatlonandausmomy) FAR 52.243-3 Changes Times and Maceoidls,/Labor Hour

E. IMPORTANT: Contractor 7 is not, is required to sign ,this document and return 02 copies to the issuing office.

14. DESCRIPTION OF AMENDMENTIMODIRICATION lOrganired byy UCF semton headlngs, clDudrng solictativrdctractsubject mabel heere feawible,

The purpose of this modification number 07 is to extend the period end date from April 1, 2010 to April 1, 201.1. There

are no changes to the Total Price or Total Obligation amounts,

Please see page 2 for the specific changes made to the contract.
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Accordingly, the contract is modified as follows:

1. On page 18, C.3 - 52.216-18 ORDERING, change item (a) last senti nce to read:

"Such orders may be issued from April,2, 2008 through April 1, 2011.

2. On page 27, C.10 DURATION OF CONTRACT PERIOD (MAR 1987). change the first
sentence to read as follows:

"The ordering period for this contract shall commence on April 2, 2008 and will expire on
April 1, 2011."

3. Section B.1 Deliverables and Schedule - Status of Tasks that will need to be completed
during this extension period:

1. Task 1: The review and update of RPS system documentation was completed on
August 31, 2008.

2. Task 2: Not Required
3. Task 3: Not Required
4. Task 4: Develop RPS Modernization Business Case - Activities stopped as of

4/21/2009. Activities moved to Task 8.
5. Task 5: Architecture - This task is currently in progress and is scheduled to be

completed by April 1, 2011.
6. Task 6: Database Structure Analysis. This task is currently in progress and is

scheduled to be completed by April 1, 2011.
7. Task 7: FISMA Security Requirements. This task is currently in progress and is

scheduled to be completed by April 1, 2011.

4. A summary of obligations, from the date of award through the date of this modification is
as follows:

Total FY2008 Obligations: $399,684.00
Total FY2009 Obligations: $221,560.00
Total FY2010 Obligations: $100,000.00
CUMULATIVE OBLIGATIONS: $721,244.00

This modification obligates fiscal year 2010 funds in the amount of $0.00

All other terms and conditions remain unchanged.
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