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Task Order No. 003
Modification No. 017
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The purpose of this modification is to correct an administrative error on Modification 15 and increase funding by
$250,000 from $3,310,297.13 to $3,560,297.13. Accordingly, the following changes are made to this task order:

1. Please refer to block 14 of modification No. 015. The obligation for $50,000 should have job code J4296 not

J4269.

The following is a summary of obligations from date of award to the day of this action:

Summary of Obligations

Award $951,700.00
Mod 1 $325,000.00
Mod2 $125,000.00
Mod 3 $31,818.00
Mod 4 $708,182.00
Mod 5 ($235,000.00)
Mod 6 $175,000.)0
Mod 7 $215,000.00
Mod 8 $40,000.00
Mod 9 $100,000.00
Mod 10 $70,000.00
Mod 11 $253,597.13
Mod 12 $200,000.00
Mod 13 $0.00
Mod 14 $100,000.00
Mod 15 $250,000.00
Mod 16 $0.00
Mod 17 $250,000.00

Total $3,560,297.13

Summary - Total Obligations by Job Code Number:

J4084 $105,000.00
J3224 $536,700.00
J3247 $275,000.00
J3223 $735,000.00
Q4190 $430,000.00
J4296 $55,000.00
J4292 $1,063,597.13
J4299 $100,000.00
J4204 $210,000.00
J4269 $50,000.00 *Note corrected job code

Total $3,560,297.13

All other terms and conditions of the subject task order remain unchanged.


