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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Part 2 
Chap 1

Introduction and 
Interfaces 1 20(2218) 7/15/2009 completed, response to RAI 

received August 24, 2009 ML092380344 on 08/24/2009 Yes
153(4449)

DOE Contract 
Numbers 27-Apr-10 RAI Response due June 1, 2010 June-10

Part 2 
Chap 1

Introduction and 
Interfaces 1 yes

154 (4494) DC rulemaking 27-Apr-10 RAI Response due June 1, 2010

ha
p 

2

Site Location and 
description 2.1.1 N/A N/A RSAC PSER and review 

complete N/A yes N/A N/A N/A N/A RSAC SER and review complete N/A Yes No open items review complete
Exclusion Area Authority 
and Control 2.1.2 N/A N/A RSAC PSER and review 

complete N/A yes N/A N/A N/A N/A RSAC SER and review complete N/A Yes No open items review complete

Population Distribution 2.1.3 N/A N/A RSAC PSER and review 
complete N/A yes N/A N/A N/A N/A RSAC SER and review complete N/A Yes No open items review complete

Identification of potential 
hazards in site vicinity 2.2.1 - 2.2.2 30(2843) 9/3/2009 RSAC PSER and review 

complete

Responded to RAI 30 on 
October 15, 2009;  

ML093090162
yes N/A N/A N/A N/A RSAC SER and review complete

RAIs 02.02.02-1 and 02.02.02-2 are confirmatory items. review complete

Evaluation of Potential 
Accidents 2.2.3 31 (2844) 9/3/2009 RSAC PSER and review 

complete

Responded to RAI 31 on 
October 15, 2009;  

ML093090162
yes N/A N/A N/A N/A RSAC SER and review complete

RAIs 02.02.03-1 and 02.02.03-5 are confirmatory items. review complete

Evaluation of Potential 
Accidents 2.2.3  32 (2864) 9/3/2009 RSAC PSER and review 

complete

On November 18, 2009, RAI 
responses were provided.  

ML093240321
yes

125(3968)

refrigerants and 
applicability to 
RG 1.78 1/4/2010

RSAC SER and review complete
On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 RAIs 02.02.03-1 and 02.02.03-5 are confirmatory items. review complete

Regional Climatology 2.3.1 51(3555) 9/9/2009 RSAC PSER and review 
complete ML092990303; 10/21/09 Yes 155(4606) 27-Apr-10 RAI Response due June 1, 2010 May-10

Local Meteorology 2.3.2 45(3556) 9/5/2009 RSAC PSER and review 
complete

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

156(4607) 27-Apr-10

Luminant provided a 
supplemental response to RAIs 
45 and 46 on February 5, 2010.  
ML100481138 RAI Response due June 1, 2010 May-10

Onsite Meteorological 
Measurements Programs 2.3.3 3(2584)

04/24/2009
ML091270429 RSAC PSER and review 

complete
5/8/2009 ML091330346 for 

RAI 3; Yes
157(4608) 27-Apr-10 RAI Response due June 1, 2010 May-10

Onsite Meteorological 
Measurements Programs 2.3.3 46(3557) 9/5/2009 RSAC PSER and review 

complete

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes
Luminant provided a 
supplemental response to RAIs 
45 and 46 on February 5, 2010.  
ML100481138 May-10

Short-term Dispersion 
Estimates for Accident 
Releases

2.3.4 72(3558) 9/23/2009 RSAC PSER and review 
complete

Response provided on 
November 11, 2009;  

ML093220204
Yes

158(4613) 27-Apr-10 RAI Response due June 1, 2010 May-10
Long-Term Atmospheric 
Dispersion Estimates for 
Routine Releases

2.3.5 61(3559) 9/18/2009 RSAC PSER and review 
complete

RAI response on 10/30/2009; 
ML093090163 Yes

160(4609) 27-Apr-10 RAI Response due June 1, 2010 May-10

Hydrology May-10

Hydrologic Description 2.4.1 95(3675) 9/30/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

138(4308) 2/18/2010
Luminant requested response date of 
June 17, 2010 May-10

Hydrologic Description 2.4.1  101(3663) 10/01/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

May-10

Floods 2.4.2 102(3664) 10/1/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

139(4309) 2/18/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Luminant requested response date of 
June 17, 2010 May-10

Probable Maximum Flood 
(PMF) on Streams and 
Rivers

2.4.3 105(3665) 10/1/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

143(4310) 2/24/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Luminant requested response date of 
June 17, 2010 May-10

Potential Dam Failures 2.4.4 111(3666) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

140(4311) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Luminant requested response date of 
June 17, 2010 May-10

Probable Maximum Surge 
and Seiche Flooding 2.4.5 112(3667) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 

response on ML093230705: Yes

144(4312) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Public meeting plus 30 days for 
response May-10

Probable Maximum 
Tsunami Hazards 2.4.6 107(3668) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 

response on ML093230705 Yes

May-10ha
p 
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Ice Effects 2.4.7 104(3669) 10/1/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

141(4313) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Luminant requested response date of 
May 7, 2010. May-10

Cooling Water Canals 
and Reservoirs 2.4.8 N/A N/A RHEB PSER complete N/A Yes May-10

Channel Diversions 2.4.9 N/A N/A RHEB PSER complete N/A Yes May-10

Flooding Protection 
Requirements 2.4.10 103(3670) 10/1/2009 RHEB PSER complete November 13, 2009, RAI 

response on ML093230705 Yes

May-10

Low Water 
Considerations 2.4.11 113(3671) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 

response on ML093230705 Yes

May-10

Groundwater 2.4.12 114(3672) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

147 (4314) 2/26/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Luminant requested response date of 
public meeting plus 60 days. May-10

Accidental Releases of 
Radioactive Liquid 
Effluents in Ground and 
Surface Waters

2.4.13 116 (3673) 10/5/2009 RHEB PSER complete; CHPB 
review complete

On November 16, 2009, RAI 
responses on ML093230229 Yes

145(4315) 2/26/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Luminant requested response date of 
July 12, 2010 May-10

Technical Specifications 
and Emergency 
Operation Requirements

2.4.14 96(3674) 9/30/2009 RHEB PSER complete November 11, 2009, RAI 
response on ML093200501 Yes

142(4316) 2/23/2010

On March 30, 2010, Luminant 
submitted its response to RAI 142. 
(ML100910084) May-10

Basic Geologic and 
Seismic Information 2.5.1 21(3015) 7/15/2009

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; and 
ML092820486 dated 

9/10/2009

Yes

May-10
Basic Geologic and 
Seismic Information 2.5.1 15(3080) 7/13/2009 ML092820486, dated 

9/10/2009 Yes
May-10

Basic Geologic and 
Seismic Information 2.5.1 14(3037) 7/13/2009 RGS1 PSER and RAIs are 

complete.  

ML092440357, dated 
8/28/2009 provided response 

to RAI 14  
yes

May-10

Vibratory Ground Motion 2.5.2 11(1889) 7/1/2009 RGS1 PSER complete; 

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; and 
ML092820486 dated 
9/10/2009 provided 

responses. Responded to RAI 
1 and 3 on October 28, 2009; 

ML093080116; Additional 
response on December 14, 

2009 (ML093561101) 

yes

11/16/2009 RAI # 11

ground motion

N/A

Response on December 14, 
2009 ML093561101 for RAI 11.  
Sensitivity analyses and results 
submitted March 3, 2010 
(ML100640193). Luminant 
submitted replacement  figure 
A3-7 on March 22, 2010 
ML100830218.

Response on December 14, 2009 
ML093561101 for RAI 11.  Sensitivity 
analyses and results submitted March 
3, 2010 (ML100640193). 
Supplemental response to RAIs 11 
and 109 was provided on February 22, 
2010 (ML100550203). N/A May-10

Surface Faulting 2.5.3 18(3016) 7/14/2009 RGS1 PSER complete. ML092820486, dated 
9/10/2009 yes

May-10

Stability of Subsurface 
Materials and 
Foundations

2.5.4 22(2929) 7/17/2009 RGS1 PSER complete, 

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; 
ML092820486 dated 

9/10/2009 provided RAI 
responses. RAI responses 1, 

2, 3, 4; 9, 10, and 17 on 
October 28, 2009; 

ML093080116

yes

May-10

Stability of Slopes 2.5.5 19(2930) 7/14/2009
RGS1 PSER complete. All 
other RAI responses on 
September 10, 2009

ML092740182, dated 
9/28/2009; and ML092820486, 
dated 9/10/2009 provided RAI 
responses. Responded to RAI 
2.5.5-1 on October 28, 2009; 

ML093080116

yes

May-10

Seismic Classification 3.2.1 47(2758) N/A EMB2 PSER complete, IBR
RAI response submitted on 

October 19, 2009 
(ML093370170)

yes

May-10
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

System Quality Group 
Classification 3.2.2 67(2757) 9/20/2009 EMB2 PSER completed

Luminant provided response 
on 11/5/2009.  See 

ML093130123
yes

May-10

Wind Loadings 3.3.1 54(2818) 9/14/2009 SEB1 PSER complete RAI 54 response received 
10/26/2009 ML093010366 Yes

May-10

Tornado Loadings 3.3.2 66(2819) 9/20/2009 SEB1 PSER complete
Luminant provided response 

on 11/5/2009.  See 
ML093130123

yes

150(4397) 3-Mar-10
Luminant provided its response on 
April 5, 2010, ML100970215 May-10

Internal Flood Protection 
for Onsite Equipment 
Failures

3.4.1 N/A N/A
SBPA PSER completed; 
RHEB secondary reviewer on 
Phase 2

N/A yes
RHEB secondary reviewer May-10

Analysis Procedures 3.4.2 N/A N/A SEB1 PSER and review 
complete N/A Yes May-10

Internally Generated 
Missiles (Outside 
Containment)

3.5.1.1 N/A N/A SBPA PSER complete IBR, 
monitor DCD N/A Yes

May-10
Internally-Generated 
Missiles (Inside 
Containment)

3.5.1.2 N/A N/A SBPA PSER complete IBR N/A yes
May-10

Turbine Missiles 3.5.1.3 12(2664) 7/12/2009

CIB PSER complete; RSAC 
secondary reviewer complete 
with PSER; RAI response 
received

ML092380343 August 24, 
2009 yes

May-10
Missiles Generated by 
Tornadoes and Extreme 
Winds

3.5.1.4 N/A N/A SBPA PSER complete IBR N/A yes
May-10

Site Proximity Missiles 
(Except Aircraft) 3.5.1.5 33(2875) 9/3/2009 RSAC PSER and review 

complete
RAI 33 response on 

10/15/2009,ML093090162 Yes
N/A N/A N/A N/A

RSAC SER and review complete
N/A N/A Yes No open items review complete

Aircraft Hazards 3.5.1.6 N/A N/A RSAC PSER and review 
complete N/A yes N/A N/A N/A N/A RSAC SER and review complete N/A N/A Yes No open items review complete

Structures, Systems, and 
Components to be 
Protected from Externally-
Generated Missiles

3.5.2 80(2840) 9/25/2009 SBPA PSER complete Response on 11/13/2009; 
ML093210468 Yes

May-10

Barrier Design 
Procedures 3.5.3 124(2828) 10/9/2009 SEB 1 PSER complete

Response provided on 
November 20, 2009;  

ML093280698
yes

May-10

Plant Design for 
Protection Against 
Postulated Piping 
Failures in Fluid Systems 
Outside Containment

3.6.1 N/A N/A
SBPA PSER and review are 
complete. No secondary 
reviewer.

N/A Yes

May-10

Determination of Rupture 
Locations and Dynamic 
Effects Associated with 
the Postulated Rupture of 
Piping

3.6.2 27(2737) 8/11/2009 EMB2 Phase 1 PSER 
complete ML092670160, 9/22/2009 Yes

May-10
Leak-Before-Break 
Evaluation Procedures 3.6.3 N/A N/A CIB PSER complete, IBR N/A yes May-10

Seismic Design 
Parameters 3.7.1 55(2876) 9/14/2009 SEB 1 PSER complete RAI 55 response received 

10/26/2009;  ML093010366 Yes
May-10

Seismic System Analysis 3.7.2 60(2879) 9/15/2009 SEB 1 PSER complete
On November 24, 2009, RAI 
response was provided on 

ML093340449.
yes

May-10

Seismic Subsystem 
Analysis 3.7.3 64(2883) 9/18/2009 SEB 1 PSER complete RAI response on 10/30/2009; 

ML093090163 yes

May-10

Seismic Instrumentation 3.7.4 53(2814) 9/9/2009 RGS1 PSER complete ML092990303  10/21/2009 yes

146(4294) CAV 2/26/2010
Luminant provided its response on 
April 1, 2010, ML100950107 May-10

Concrete Containment 3.8.1 106(2990) 10/2/2009 SEB 1 PSER complete November 13, 2009, RAI 
response on ML093230705 yes

148(4297)
concrete and 
tendons 2/26/2010

Luminant provided its response on 
April 1, 2010, ML100950107 May-10
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Concrete and Steel 
Internal Structures of 
Steel or Concrete 
Containments

3.8.3 N/A N/A SEB 1 PSER and review 
complete N/A Yes

May-10

Other Seismic Category I 
Structures 3.8.4 108(2994) 10/2/2009 SEB 1 PSER complete Response received December 

10, 2009 (ML093480182) Yes

May-10

Other Seismic Category I 
Structures 3.8.4  122(3006) 10/9/2009 SEB 1 PSER complete Response received December 

14, 2009 (ML093500123) yes

March-10

Foundations 3.8.5 115(2999) 10/2/2009 SEB 1 PSER complete November 13, 2009, RAI 
response on ML093230705 yes

May-10

Special Topics for 
Mechanical Components 3.9.1 N/A N/A EMB2 IBR PSER completed 

for Phase 1 N/A yes
May-10

Dynamic Testing and 
Analysis of Systems, 
Structures, and 
Components

3.9.2 N/A N/A EMB1 PSER completed for 
Phase 1 N/A Yes

May-10
ASME Code Class 1, 2, 
and 3 Components, and 
Component Supports, 
and Core Support 
Structures

3.9.3 84(2736) 9/25/2009 EMB1 PSER completed for 
Phase 1

Response on 11/13/2009; 
ML093210468 Yes

May-10
Control Rod Drive 
Systems 3.9.4 N/A N/A EMB2 IBR PSER completed 

for Phase 1 N/A yes May-10
Reactor Pressure Vessel 
Internals 3.9.5 N/A N/A EMB2 IBR PSER completed 

for Phase 1 N/A yes May-10
Functional Design, 
Qualification, and 
Inservice Testing 
Programs for Pumps, 
Valves, and Dynamic 
Restraints

3.9.6 57(2772) 9/14/2009 CIB PSER complete RAI 57 response received 
10/26/2009; ML093010366 yes

May-10
Seismic/Dynamic Qual of 
Mech/Elec Eqmt 3.10 25(2730) 8/11/2009 EMB PSER complete, EEB 

secondary PSER complete. ML092670160, 9/22/2009 Yes May-10

Environmental 
Qualification of 
Mechanical and Electrical 
Equipment

3.11 73(2765); 9/23/2009 for 
RAI 73 

CIB PSER complete; EEB 
primary reviewer- PSER 
complete

Response provided on 
November 11, 2009;  

ML093220204
yes

May-10

Environmental 
Qualification of 
Mechanical and Electrical 
Equipment

3.11 97(3705) 9/30/2009 for 
RAI 97

CIB PSER complete; EEB 
primary reviewer- PSER 
complete

November 11, 2009, RAI 
response on ML093200501 yes

2/1/2010

During February 1, 2010 call, 
Luminant agreed to provide 
supplemental response to RAI 
97 by March 8, 2010.

Supplemental response to RAI 97 was 
provided on March 5, 2010 
(ML100700263) March-10

ASME Code Class 1, 2, 
and 3 Piping Systems, 
Piping Components and 
their Associated Supports

3.12 N/A N/A EMB1 PSER completed for 
Phase 1 N/A yes

May-10

Threaded Fasteners - 
ASME Code Class 1, 2, 
and 3

3.13 N/A N/A

April 2, 2009 letter incorp 
deletion of COL items from 
DCD, need to verify DCD; CIB 
PSER complete

N/A Yes N/A N/A N/A N/A

CIB review complete CIB SER complete No Yes No open items May-10

Fuel System Design 4.2 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes review complete

Nuclear Design 4.3 N/A N/A SRSB PSER complete, IBR N/A yes
N/A N/A N/A N/A

IBR
N/A N/A Yes No open items review complete

Thermal and Hydraulic 
Design 4.4 N/A N/A SRSB PSER complete, IBR N/A Yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete

Control Rod Drive 
Structural Materials 4.5.1 N/A N/A CIB review complete IBR 

PSER completed for Phase 1 N/A yes
N/A N/A N/A N/A

IBR
N/A N/A Yes No open items review complete

4/30/2010 4



Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Reactor Internal and 
Core Support Structure 
Materials

4.5.2 N/A N/A CIB PSER complete IBR N/A yes
N/A N/A N/A N/A

IBR
N/A N/A Yes No open items review complete

Functional Design of 
Control Rod Drive 
System

4.6 N/A N/A SRSB PSER complete, IBR N/A Yes
N/A N/A N/A N/A

IBR
N/A N/A Yes No open items review complete

Compliance with the 
Codes and Standards 
Rule, 10 CFR 50.55a

5.2.1.1 40(2751) 9/4/2009

CIB secondary reviewer 
completed PSER; EMB 
primary review PSER 
completed

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

May-10

Applicable Code Cases 5.2.1.2 41(2760) 
42(2795)

09/04/2009 for 
both RAIs

CIB secondary reviewer 
completed PSER; EMB 
primary review PSER 
completed

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
Yes

May-10

Overpressure Protection 5.2.2 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
SRSB review complete IBR N/A No Yes No open items May-10

Reactor Coolant 
Pressure Boundary 
Materials

5.2.3 N/A N/A CIB complete, IBR PSER 
completed for Phase 1 N/A yes

N/A N/A N/A N/A CIB SER N/A N/A Yes No open items review complete

Reactor Coolant 
Pressure Boundary 
Inservice Inspection and 
Testing

5.2.4 87(2969) 9/26/2009 CIB PSER complete, no 
secondary reviewer 

Luminant provided response 
on 11/5/2009.  See 

ML093130124.
yes

May-10

Reactor Coolant 
Pressure Boundary 
Leakage Detection

5.2.5 58(3457) 9/14/2009 SBPA PSER complete RAI 58 response received 
10/26/2009; ML093010366 yes

127(4089)
RC leakage 
detection 11-Jan-10 IBR

By letter dated February 19, 2010, 
Luminant provided response to RAIs 
127, 128 and supplemental to RAI 10.  
ML100550214 N/A RAI 127;  RAI 05.02.05-3 is a confirmatory item. review complete

Reactor Vessel Materials 5.3.1 62(3193) 
65(3127) 9/18/2009 CIB PSER complete, no 

secondary reviewer 
RAI 62 and 65 responses on 
10/30/2009;  ML093090163 yes

128(4200)
capsule withdraw 
schedule 12-Jan-10

By letter dated February 19, 2010, 
Luminant provided response to RAIs 
127, 128 and supplemental to RAI 10.  
ML100550214 N/A Yes RAI 128; RAI 05.03.01-3 is a confirmatory item. review complete

Pressure-Temperature 
Limits, Upper-Shelf 
Energy, and Pressurized 
Thermal Shock

5.3.2 2 (2317) 
8(2353)

RAI 8: 6/26/2009 
RAI 2: 

04/01/2009 
ML090920061

CIB PSER complete RAI 
response received for RAI 2; 
response for RAI 8 received.

RAI 2 response on 5/1/2009, 
ML091250488; RAI 8 
response on 8/7/09, 

ML092230162

yes

N/A N/A N/A N/A CIB review and SER complete N/A N/A Yes No open items review complete

Reactor Vessel Integrity 5.3.3 N/A N/A CIB PSER complete,  N/A yes
N/A N/A N/A N/A CIB review and SER complete N/A N/A Yes No open items review complete

Reactor Coolant System 
Component and 
Subsystem Design

5.4 N/A N/A SRSB PSER complete, IBR N/A yes
May-10

Pump Flywheel Integrity 
(PWR) 5.4.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A Yes No open items review complete
Steam Generator 
Materials 5.4.2.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB SER provided, March 11, 

2010
N/A

no
yes

No open items review complete

Steam Generator 
Program 5.4.2.2 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB SER provided, March 11, 

2010
N/A

no
yes

No open items review complete
Residual Heat Removal 
(RHR) System 5.4.7 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A SRSB review complete IBR N/A No Yes No open items May-10

Pressurizer Relief Tank 5.4.11 N/A N/A SRSB PSER complete, IBR N/A yes May-10

Reactor Coolant System 
High Point Vents 5.4.12 N/A N/A SRSB PSER complete, IBR N/A yes

May-10
Engineered Safety 
Features Materials 6.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A

Yes No open items review complete

Protective Coating 
Systems (Paints) - 
Organic Materials

6.1.2 13(2805); 
94(3677)

07/12/2009 for 
RAI 13; RAI 94 

issued on 
9/30/2009

CIB PSER complete.  RAI 
response received.  

08/24/2009 ML092380343 for 
RA 13; RAI 94 response due 
11/5/2009; On 11/11/2009, 

Luminant provided response 
to RAI 94 (ML093200501).

yes

N/A N/A N/A N/A CIB SER N/A N/A Yes No open items review complete

Containment Functional 
Design 6.2.1 N/A N/A SPCV PSER complete IBR N/A yes

May-10

Sub compartment 
Analysis 6.2.1.2 N/A N/A SPCV PSER complete IBR N/A yes

May-10
Mass and Energy 
Release Analysis for 
Postulated Loss-of-
Coolant Accidents 
(LOCAs)

6.2.1.3 N/A N/A SPCV PSER complete IBR N/A yes

May-10
Mass and Energy 
Release Analysis for 
Postulated Secondary 
System Pipe Ruptures

6.2.1.4 N/A N/A SPCV PSER complete IBR N/A yes

May-10
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Minimum Containment 
Pressure Analysis for 
Emergency Core Cooling 
System Performance 
Capability Studies

6.2.1.5 N/A N/A SPCV PSER complete IBR N/A yes

May-10

Containment Heat 
Removal Systems 6.2.2 76(3105) N/A

SPCV PSER complete IBR, 
CIB secondary review also 
complete

Response provided November 
12, 2009 on ML093510532. yes

May-10

Secondary Containment 
Functional Design 6.2.3 deleted deleted deleted deleted deleted

May-10
Containment Isolation 
System 6.2.4 N/A N/A SPCV PSER complete IBR N/A yes

May-10
Combustible Gas Control 
in Containment 6.2.5 N/A N/A SPCV PSER complete IBR N/A yes

May-10
Containment Leakage 
Testing 6.2.6 N/A N/A SPCV PSER complete IBR N/A yes May-10
Fracture Prevention of 
Containment Pressure 
Boundary

6.2.7 N/A N/A CIB PSER complete IBR N/A yes
N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete

Emergency Core Cooling 
System 6.3 N/A N/A SRSB PSER complete, IBR N/A yes May-10

Control Room Habitability 
System 6.4 77(3451) 9/24/2009

RSAC secondary review 
PSER complete; SPCV 
primary reviewer PSER also 
complete

Response provided November 
12, 2009 on ML093510532. Yes

125(3968)

refrigerants and 
applicability to 
RG 1.78 1/4/2010

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 May-10

ESF Atmosphere 
Cleanup Systems 6.5.1 N/A N/A

SPCV primary review. RSAC 
completed PSER. IBR N/A yes

May-10

Containment Spray as a 
Fission Product Cleanup 
System

6.5.2 N/A N/A
SPCV, RSAC, and CIB 

completed review. IBR PSER 
completed for Phase 1

N/A yes

May-10

Fission Product Control 
Systems and Structures 6.5.3 N/A N/A

RSAC primary review and 
SPCV completed review, IBR 
PSER completed for Phase 1

N/A yes

May-10

Pressure Suppression 
Pool as a Fission Product 
Cleanup System

6.5.5 N/A N/A

CIB primary and RSAC 
secondary reviews complete, 

IBR PSER completed for 
Phase 1 

N/A yes

May-10

Inservice Inspection and 
Testing of Class 2 and 3 
Components

6.6 43(2970) 
44(2971)

9/4/2009 for both 
RAIs

CIB PSER complete, no 
secondary reviewer 

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
yes

May-10

Instrumentation and 
Controls -- Introduction 7.1 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Reactor Trip System 7.2 N/A N/A ICE review complete IBR 
PSER completed for Phase 1 N/A yes N/A N/A N/A N/A

ICE review complete N/A No Yes No open items review complete

Engineered Safety 
Features Systems 7.3 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Safe Shutdown Systems 7.4 4 (2504) 04/24/2009 
ML091270423

RAI response received ICE 
review complete PSER 
completed

05/26/2009, ML091480014 yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Information Systems 
Important to Safety 7.5 5 (2506) 04/24/2009 

ML091270419

RAI response received ICE 
review complete PSER 
completed; CHPB review 
completed

05/26/2009, ML091480014 yes N/A N/A N/A N/A

ICE review complete N/A No Yes No open items review complete

Interlock Systems 
Important to Safety 7.6 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Control Systems 7.7 N/A N/A ICE review complete IBR 
PSER completed for Phase 1 N/A yes N/A N/A N/A N/A

ICE review complete N/A No Yes No open items review complete

Diverse Instrumentation 
and Control Systems 7.8 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Data Communication 
Systems 7.9 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Electric Power - 
Introduction 8.1 9(2576) N/A EEB Review PSER complete; 

RAI response received 8/11/2009 ML092240406 yes
No June-10

Offsite Power System 8.2 24(2577) 6/30/2009
EEB Review complete, PSER; 
RAI response RAI response 
received

RAI 24 response on 9/8/09  
ML092530470 yes

152(4538) 4/13/2010
Response to RAI 152 due May 18, 
2010 No

RAIs 08.02-7, 14, 15, 16, 18, 19, and 25 are 
confirmatory items. June-10

23(2581)
EEB Review complete, PSER; 
RAI response RAI response 
received

RAI 23 response on 9/8/09  
ML092530470 yes

No RAI 08.03.01-01 is a confirmatory item. June-10
June-10

N/A EEB Review complete, PSER N/A yes No June-10
June-10

Station Blackout 8.4 N/A N/A EEB Review complete, PSER N/A yes June-10
Criticality Safety of Fresh 
and Spent Fuel Storage 
and Handling

9.1.1 N/A N/A CIB and SRSB PSERS 
complete IBR N/A yes

May-10
New and Spent Fuel 
Storage 9.1.2 N/A N/A SBPA IBR review complete 

IBR, CIB PSER complete N/A yes May-10
Spent Fuel Pool Cooling 
and Cleanup System 9.1.3 N/A N/A CIB PSER review complete; 

SBPA to review N/A yes May-10
Light Load Handling 
System (Related to 
Refueling)

9.1.4 N/A N/A SBPA IBR review complete N/A yes
May-10

Overhead Heavy Load 
Handling Systems 9.1.5 52(3294) 9/9/2009 SBPA PSER complete ML092990303; 10/21/2009 yes

May-10

Station Service Water 
System 9.2.1 109(3698) 10/2/2009 SBPA PSER complete

Response provided on 
November 20, 2009;  

ML093280698
yes

On February 22, 2010, Luminant 
provided supplemental response 
to RAIs 11 and 109 
(ML100550203). May-10

Reactor Auxiliary Cooling 
Water Systems 9.2.2 N/A N/A SBPA IBR review complete N/A yes

May-10

Potable and Sanitary 
Water Systems 9.2.4 N/A N/A SBPA PSER complete N/A yes

N/A 126(3909) PSWS 1/4/2010
Response received February 18, 2010 
(ML100540110) N/A May-10

Ultimate Heat Sink 9.2.5 121(3762) 10/9/2009 SBPA PSER complete
Response provided on 
December 16, 2009 on 

ML093520667
yes

May-10
Condensate Storage 
Facilities 9.2.6 N/A N/A SBPA PSER and review 

complete N/A yes May-10
Chilled Water system 9.2.7 N/A N/A SBPA IBR review complete N/A yes May-10
Turbine Building Cooling 
Water System 9.2.8 N/A N/A SBPA IBR review complete N/A yes May-10
Non-Essential Service 
Water system 9.2.9 N/A N/A SBPA IBR review complete N/A yes May-10

Compressed Air System 9.3.1 N/A N/A SBPA PSER review complete N/A yes May-10
Process and Post-
accident Sampling 
Systems

9.3.2 N/A N/A CIB PSER review complete; 
CHPB review complete  N/A yes

May-10
Equipment and Floor 
Drainage System 9.3.3 N/A N/A SBPA PSER IBR N/A yes May-10
Chemical and Volume 
Control System (PWR) 
(Including Boron 
Recovery System)

9.3.4 N/A N/A
CIB PSER review complete; 

SRSB PSER secondary 
review complete

N/A yes

May-10
Control Room Area 
Ventilation System 9.4.1 63(3219) 9/18/2009 SPSV PSER and review 

complete
RAI responded on 10/30/2009; 

ML093090163 yes May-10
Spent Fuel Pool Area 
Ventilation System 9.4.2 N/A N/A SPSV PSER and review 

complete, IBR N/A yes May-10

Auxiliary and Radwaste 
Area Ventilation System 9.4.3 48(3225) 9/7/2009

SPSV PSER and review 
complete; CHPB secondary 
review ongoing

RAI response submitted on 
October 19, 2009 
(ML093370170)

yes

May-10

N/AD-C Power Systems 
(Onsite) 8.3.2

8.3.1 7/27/2009A-C Power Systems 
(Onsite)

Pa
rt 

2 
C

ha
p 

8
Pa

rt 
2 

C
ha

pt
er

 9

4/30/2010 7



Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 
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Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Turbine Area Ventilation 
System 9.4.4 N/A N/A SPSV PSER and review 

complete, IBR N/A Yes
May-10

Engineered Safety 
Feature Ventilation 
System

9.4.5 110(3230) 10/2/2009 SPSV PSER and review 
complete,

November 13, 2009, RAI 
response on ML093230705 yes

May-10

Engineered Safety 
Feature Ventilation 
System

9.4.5  123(3232) 10/9/2009 SPSV PSER and review 
complete,

Response provided on 
December 16, 2009 on 

ML093520667
yes

May-10
Containment Ventilation 
System 9.4.6 N/A N/A related to SRP 9.4.5 N/A yes

May-10

Fire Protection Program 9.5.1 10(2328) 
1(2332)

RAI 10: 
6/30/2009  RAI 
1: 03/30/2009 
ML090890669

see RAI 1 (2328) SFPB 
review RAI response; SFPB 
PSER complete; RAI 10 
received

RAI 1: 05/01/2009 
ML091250488  RAI: 10 

8/11/2009 ML092240406
yes Luminant to provide 

supplemental response to RAI 
10.

By letter dated February 19, 2010, 
Luminant provided response to RAIs 
127, 128 and supplemental to RAI 10.  
ML100550214 May-10

Communications Systems 9.5.2 34(2764) 9/3/2009 ICE1 PSER complete RAI 34 response on October 
15, 2009; ML093090162 Yes

May-10

Lighting Systems 9.5.3 N/A N/A EEB IBR N/A Yes
May-10

Emergency Diesel Engine 
Fuel Oil Storage and 
Transfer System

9.5.4 N/A N/A CIB PSER complete, IBR N/A yes
May-10

Emergency Diesel Engine 
Cooling Water System 9.5.5 N/A N/A SPBA IBR review complete N/A yes

May-10
Emergency Diesel Engine 
Starting System 9.5.6 N/A N/A SPBA IBR review complete N/A yes May-10

Emergency Diesel Engine 
Lubrication System 9.5.7 N/A N/A SPBA IBR review complete N/A yes

May-10

Emergency Diesel Engine 
Combustion Air Intake 
and Exhaust System

9.5.8 N/A N/A SPBA IBR review complete N/A yes

May-10
Turbine Generator 10.2 N/A N/A SBPA PSER complete IBR N/A yes May-10

Turbine Rotor Integrity 10.2.3 6 (2614) 04/29/2009 
ML091270403 CIB PSER complete, 06/17/2009; ML091740112 Yes

May-10
Main Steam Supply 
System 10.3 16(2700) 7/13/2009 SBPA PSER complete, RAI 

response received. 
ML092380343; August 24, 

2009 Yes May-10

Steam and Feed water 
System Materials 10.3.6 7 6/26/2009

CIB and SBPA review 
complete for phase 1, PSER; 
RAI response received

RAI 7; 8/7/09;  ML092230162 Yes

N/A N/A N/A N/A CIB SER complete N/A No Yes No open items review complete
Main Condensers 10.4.1 N/A N/A SBPA PSER complete, IBR N/A yes May-10
Main Condenser 
Evacuation System 10.4.2 N/A N/A SBPA PSER complete, IBR N/A yes May-10
Turbine Gland Sealing 
System 10.4.3 N/A N/A SBPA PSER complete, IBR N/A yes May-10
Turbine Bypass System 10.4.4 N/A N/A SBPA PSER complete, IBR N/A yes May-10

Circulating Water System 10.4.5 N/A N/A SBPA phase 1 PSER review 
complete N/A yes May-10

Condensate Cleanup 
System 10.4.6 N/A N/A CIB PSER review complete 

IBR N/A yes May-10
Condensate and Feed 
water System 10.4.7 N/A N/A SBPA PSER complete, IBR N/A yes May-10

Steam Generator Blow 
down System (PWR) 10.4.8 17(2708) 7/14/2009 CIB phase 1 PSER review 

complete, response received ML092380344; 08/24/2009 yes
N/A N/A N/A N/A

CIB SER provided, March 11, 
2010 N/A No Yes confirmatory item, review of section 11.5 review complete

Auxiliary Feed water 
System (PWR) 10.4.9 N/A N/A SBPA PSER complete, IBR N/A yes May-10

Source Terms 11.1 N/A N/A
RSAC primary reviewer 
completed PSER, CHPB 
concurred, IBR

N/A yes
May-10

Liquid Waste 
Management System 11.2 29 (2747) 8/14/2009

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 29 response 
ML092720676 on 9/24/2009. Yes

May-10

Liquid Waste 
Management System 11.2   49(3398) 9/7/2009

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI response submitted on 
October 19, 2009 

(ML093370170); On 
November 5, 2009, revised 

response to RAI 49 was 
provided. (ML093160476)

Yes

May-10
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Phase 2 
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Phase 2 Issue 
SER W/ OI and 
ECD

Gaseous Waste 
Management System 11.3 35 (2748) 9/3/2009

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 35 response on October 
15, 2009;  ML093090162 Yes

May-10

Gaseous Waste 
Management System 11.3  36(3400) 9/3/2009

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 36 response on October 
15, 2009;  ML093090178 Yes

May-10

Solid Waste Management 
System 11.4 38(2749)  

39(3401)
9/4/2009 for both 

RAIs

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete.

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
Yes

May-10

Process and Effluent 
Radiological Monitoring 
Instrumentation and 
Sampling Systems

11.5 50(3402) 9/7/2009 CHPB, ICE, CTSB review and 
PSER complete.

RAI response submitted on 
October 19, 2009 
(ML093370170)

yes

May-10
Process and Effluent 
Radiological Monitoring 
Instrumentation and 
Sampling Systems

11.5  59(3602) 9/15/2009 CHPB, ICE, CTSB review and 
PSER complete.

RAI 59 response received 
10/26/2009;  ML093010366 yes

May-10
Assuring that 
Occupational Radiation 
Exposures Are As Low As 
Is Reasonably 
Achievable

12.1 118(3316) 10/5/2009 CHPB PSER complete On November 16, 2009, RAI 
responses on ML093230229 yes

May-10

Radiation Sources 12.2 85(3509); 
89(3317)

9/26/2009 for 
RAI 85 and 

9/26/2009 for 
RAI 89

CHPB PSER complete

Luminant provided response 
on 11/5/2009.  See 

ML093130124 for both 
responses.

yes

May-10

Radiation Protection 
Design Features 12.3-12.4 99(3511); 9/30/2009 for 

RAI 99 CHPB PSER complete November 11, 2009, RAI 
response on ML093200501 yes

RAI 133 (4207) ALARA 1/21/2010

On February 24, 2010, Luminant 
provided its response to RAI 133.  
ML100560480 No May-10

Radiation Protection 
Design Features 12.3-12.4 119(3318) 10/5/2009 for 

RAI 119 CHPB PSER complete On November 16, 2009, RAI 
responses on ML093230229 yes

RAI 135 (4206) 10 CFR 20.1406 1/29/2010
Luminant's response received March 
5, 2010 (ML100700263) No May-10

Operational Radiation 
Protection Program 12.5 100(3319) 9/30/2009 for 

RAI 100 CHPB PSER complete November 11, 2009, RAI 
response on ML093200501 yes

RAI 136 (4208) use of respirator 2/1/2010
Luminant's response received 
ML100710028 on March 9, 2010 No May-10

Operational Radiation 
Protection Program 12.5 117(3510) 10/5/2009 for 

RAI 117 CHPB PSER complete On November 16, 2009, RAI 
responses on ML093230229 yes

May-10

Management and 
Technical Support 
Organization

13.1.1 68(2836) 9/20/2009 NRO/DCIP/COLP PSER 
received

Luminant provided response 
on 11/5/2009.  See 

ML093130123
Yes

N/A N/A N/A N/A N/A N/A N/A Yes
RAI 68 (2836) 13.01.01-2, 13.01.01-3 are confirmatory 
items review complete

Operating Organization 13.1.2-
13.1.3 69(2837) 9/20/2009 NRO/DCIP/COLP PSER 

received

Luminant provided response 
on 11/5/2009.  See 

ML093130123
Yes

N/A N/A N/A N/A N/A N/A N/A Yes
RAI 69 (2837) 13.01.02-13.01.03-2, 13.01.02-13.01.03-5 
are confirmatory items review complete

Reactor Operator 
Requalification Program; 
Reactor Operator 
Training

13.2.1 N/A N/A NRO/DCIP/COLP PSER 
received N/A Yes

N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete
Non-Licensed Plant Staff 
Training 13.2.2 N/A N/A NRO/DCIP/COLP PSER 

received N/A Yes N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete

Emergency Planning 13.3 70(3295); 9/20/2009 NSIR/DPR/DDEP/ONRLB 
PSER complete

On November 18, 2009, RAI 
responses were provided.  

ML093240321
Yes

Luminant to confirm if current 
EALs are okay.  Luminant 
provided clean copy of EALs on 
January 21, 2010 
(ML100250427).

Luminant provided supplemental 
information on March 5, 2010 to RAI 
70 (ML100700262).   Luminant 
provided clean copy of EALs on 
January 21, 2010 (ML100250427). May-10
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Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Emergency Planning 13.3 78(3327); 9/24/2009 NSIR/DPR/DDEP/ONRLB 
PSER complete

On November 18, 2009, RAI 
responses were provided on 

ML093240321.  Supplemental 
RAI responses provided 
November 12, 2009 on 

ML093510532.

Yes

RAI 134 (4224)  
137(4372) ETE

01/25/2010 for RAI 
134 and 2/18/10 for 
RAI 137

RAI 137 is a supplemental 
question to RAI 134

Response to RAI 134 (ML100620831) 
dated March 1, 2010 was received.  
Response to RAI 137 was received 
March 5, 2010 (ML100700262). May-10

Emergency Planning 13.3  88(3183) 9/26/2009 NSIR/DPR/DDEP/ONRLB 
PSER complete

November 16, 2009 for RAI 
response (ML093230239) Yes

RAI 159 (4579) 27-Apr-10 RAI Response due June 1, 2010 May-10

Operational Programs 13.4 71(3592) 9/20/2009 CHPB PSER complete

Luminant provided response 
on 11/5/2009.  See 

ML093130123.  Supplemental 
response provided on January 

13, 2010, (ML100150328).

Yes

N/A RAI 151(4454) SG program 10-Mar-10
Response received April 12, 2010 
ML101040259 No May-10

Administrative 
Procedures - General 13.5.1.1 N/A N/A NRO/DCIP/COLP PSER 

received N/A Yes
N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete

Administrative 
Procedures - Initial Test 
Program

13.5.1.2 N/A N/A NRO/DCIP/COLP PSER 
received N/A Yes

N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete

Operating and 
Emergency Operating 
Procedures

13.5.2.1 37(3033) 9/4/2009 NRO/DCIP/COLP PSER 
received

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

N/A N/A N/A N/A N/A N/A N/A Yes
RAI 37 (3033) 13.05.02.01-01, 13.05.02.01-03, 13.05.02.01-
04, 13.05.02.01-05, 13.05.02.01-06 are confirmatory items. review complete

Physical Security 13.6 N/A N/A deferred to phases 2 and 4 N/A yes

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes

RAI 130 (4243) NEI 06-06 17-Jan-10

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 May-10

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A yes

 (RAI 132) 4245 19-Jan-10

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 May-10

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes

(RAI 131) 4244 NEI 06-06 19-Jan-10

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 May-10

86(3593) 9/26/2009 CHPB PSER complete
Luminant provided response 

on 11/5/2009.  See 
ML093130124

yes

(RAI 129) 4209
consensus 
standard 17-Jan-10

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 July-10

74(3074) 9/23/2009 CQVP PSER complete
Response provided on 
November 11, 2009;  

ML093220204
yes

July-10

75(2954) 9/23/2009
Response provided on 
November 11, 2009;  

ML093220204
yes

July-10

98(3790) 9/30/2009
November 11, 2009, RAI 

response provided on 
ML093200501

yes

July-10
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3 1 (2328) 03/30/2009 
ML090890669

RAI response received; CTSB 
PSER complete 05/01/2009 ML091250488 Yes

July-10
Structural and Systems 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.2 N/A N/A SEB 1 PSER and review 
complete N/A Yes

July-10
Piping Systems and 
Components - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.3 56(2583) 9/14/2009 EMB1 PSER completed for 
Phase 1

RAI 56 response received 
10/26/2009;  ML093010366 Yes

July-10

Initial Plant Test Program 
- Design Certification and 
New License Applicants
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Reactor Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.4 N/A N/A SRSB PSER complete, IBR N/A Yes

July-10
Instrumentation and 
Controls - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.5 N/A N/A ICE1 PSER complete N/A yes

July-10
Electrical Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.6 N/A N/A EEB Review complete, PSER N/A Yes

July-10

Plant Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.7
81(3293)  
82(3366)  
83(3532) 9/25/2009 for all 

three RAIs 

CTSB PSER complete Response on 11/13/2009; 
ML093210468 Yes

July-10
Radiation Protection - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.8 N/A N/A CHPB PSER complete N/A Yes

July-10
Human Factors 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.9 N/A N/A COLP PSER complete, IBR N/A yes

July-10
Emergency Planning - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.10 N/A N/A NSIR/DPR/DDEP/ONRLB 
PSER complete N/A yes

July-10
Containment Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.11 N/A N/A SPCV PSER complete IBR. 
Other secondary reviewers. N/A yes

July-10
Physical Security 
Hardware - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.12 N/A N/A deferred to phases 2 and 4 N/A N/A

July-10
Introduction - Transient 
and Accident Analyses 15 N/A N/A RSAC review and PSER 

complete N/A Yes N/A N/A N/A N/A IBR N/A No YES No open items review complete

Review of Transient and 
Accident Analysis Method 15.0.2 N/A N/A RSAC review and PSER 

complete N/A yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Design Basis Accident 
Radiological 
Consequences of 
Analyses for Advanced 
Light Water Reactors

15.0.3 N/A N/A RSAC review and PSER 
complete N/A Yes N/A N/A N/A N/A

RSAC SER and review complete No YES No open items review complete
Decrease in Feed water 
Temperature, Increase in 
Feed water Flow, 
Increase in Steam Flow, 
and Inadvertent Opening 
of a Steam Generator 
Relief or Safety Valve

15.1.1-
15.1.4 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Steam System Piping 
Failures Inside and 
Outside of Containment 
(PWR)

15.1.5. N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Loss of External Load; 
Turbine Trip; Loss of 
Condenser Vacuum; and 
Steam Pressure 
Regulator Failure 
(Closed)

15.2.1-
15.2.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Loss of Nonemergency 
AC Power to the Station 
Auxiliaries

15.2.6 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Loss of Normal Feed 
water Flow 15.2.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR N/A No YES No open items review complete
Feed water System Pipe 
Breaks Inside and 
Outside Containment 
(PWR)

15.2.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Loss of Forced Reactor 
Coolant Flow Including 
Trip of Pump Motor and 
Flow Controller 
Malfunctions

15.3.1-
15.3.2 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Reactor Coolant Pump 
Rotor Seizure and 
Reactor Coolant Pump 
Shaft Break

15.3.3-
15.3.4 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Uncontrolled Control Rod 
Assembly Withdrawal 
from a Subcritical or Low 
Power Startup Condition

15.4.1 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Uncontrolled Control Rod 
Assembly Withdrawal at 
Power

15.4.2 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Control Rod Misoperation 
(System Malfunction or 
Operator Error)

15.4.3 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Startup of an Inactive 
Loop or Recirculation 
Loop at an Incorrect 
Temperature, and Flow 
Controller Malfunction 

15.4.4-
15.4.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Inadvertent Decrease in 
Boron Concentration in 
the Reactor Coolant 
System (PWR)

15.4.6 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Inadvertent Loading and 
Operation of a Fuel 
Assembly in an Improper 
Position

15.4.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Spectrum of Rod Ejection 
Accidents (PWR) 15.4.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Inadvertent Operation of 
ECCS and Chemical and 
Volume Control System 
Malfunction that 
Increases Reactor 
Coolant Inventory

15.5.1-
15.5.2 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Radioactive Releases 
from a Subsystem or 
Component

15.5.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Inadvertent Opening of a 
PWR Pressurizer 
Pressure Relief Valve 

15.6.1 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Radiological 
Consequences of Steam 
Generator Tube Failure

15.6.3 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Loss-of-Coolant 
Accidents Resulting From 
Spectrum of Postulated 
Piping Breaks Within the 
Reactor Coolant 
Pressure Boundary

15.6.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Radioactive Release from 
a Subsystem or 
Component

15.7 N/A N/A
CHPB to review, Refer to BTP 
11-6, review done as part of 
chapter 11 

N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Anticipated Transients 
Without Scram 15.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR N/A No YES No open items review complete
Evaluation Models and 
parameters for Analysis 
of Radiological 
Consequences of 
Accidents

15A N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

General, Plant Sys, 
Refueling, & Adm Ctrls:  
Technical Specifications

16.1 90(3113)  
91(3315) 

9/29/2009 for 
both RAIs

CTSB PSER complete, all 
secondary reviewers 
complete

On November 11, 2009, RAI 
responses on ML093200501 Yes

RAI 149 (4406) 3-Mar-10
Luminant provided its response on 
April 5, 2010, ML100970215 July-10

General, Plant Sys, 
Refueling, & Adm Ctrls:  
Technical Specifications

16.1 120(3834) 10/5/2009
CTSB PSER complete, all 
secondary reviewers 
complete

On November 11, 2009, RAI 
responses on ML093200501 Yes

July-10

SLs, Reactivity, Core Op 
Limits, & Special Ops: 
Technical Specifications

16.2 N/A N/A CTSB PSER complete N/A Yes

July-10
Instrumentation: 
Technical Specifications 16.3 N/A N/A CTSB PSER complete N/A Yes July-10
RCS & ECCS: Technical 
Specifications 16.4 N/A N/A CTSB PSER complete N/A Yes July-10
Containment Systems: 
Technical Specifications 16.5 N/A N/A SPCV PSER complete.  

CTSB PSER complete. N/A Yes July-10
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Electrical Power Sys: 
Technical Specifications 16.6 N/A N/A CTSB PSER complete N/A Yes July-10
Quality Assurance During 
the Design and 
Construction Phases

17.1 N/A N/A N/A N/A N/A
May-10

Reliability Assurance 
Program (RAP) 17.4 92(3688) 9/29/2009 SPLB PSER complete

RAI response provided on 
December 9, 2009 

(ML093440887)
yes

May-10
Quality Assurance 
Program Description - 
Design Certification, 
Early Site Permit and 
New License Applicants

17.5 79(2996) 9/25/2009 CQVP PSER Complete Response on 11/13/2009; 
ML093210468 yes

May-10

Maintenance Rule 17.6 N/A N/A SPLB PSER complete N/A yes May-10
HFE Program 
Management 18.1 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Operating Experience 
Review 18.2 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Functional Requirements 
Analysis and Function 
Allocation

18.3 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A
Yes No open items review complete

Task Analysis 18.4 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Staffing and 
Qualifications 18.5 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Human Reliability 
Analysis 18.6 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Human-System Interface 
Design 18.7 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Procedure Development 18.8 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Training Program 
Development 18.9 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Human Factors 
Verification and 
Validation

18.10 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A
Yes No open items review complete

Design Implementation 18.11 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Human Performance 
Monitoring 18.12 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete

May-10
May-10

N/A N/A SEB1 and SPLA PSER 
complete N/A Yes

May-10

Determining the Technical 
Adequacy of Probabilistic 
Risk Assessment Results for 
Risk-Informed Activities

19.1 26(3287) 
28(3214) 

08/11/2009 
8/14/2009

RAI 26 response is 
ML092670160 on 9/22/2009; 
and RAI 28 response is 
ML092720676 on 9/24/2009

RAI 26 response is 
ML092670160 and RAI 28 
response is ML092720676; 

Yes

May-10

Determining the Technical 
Adequacy of Probabilistic 
Risk Assessment Results for 
Risk-Informed Activities

19.1 93(3729) 9/29/2009 November 11, 2009, RAI 
response on ML093200501 Yes

May-10

Review of Risk Information 
Used to Support Permanent 
Plant-Specific Changes to 
the Licensing Basis: General 
Guidance

19.2 N/A N/A SEB1 and SPLA PSER 
complete N/A Yes

May-10

Part 1
Administrative and 
Financial Information

N/A

N/A N/A N/A N/A N/A
financial 
assurance

March 9, 2010  
ML093570057

On 4/23/10, Luminant requested 
response date of June 11, 2010

Part 1
Administrative and 
Financial Information

N/A

N/A
06/25/2009; 
ML091460089

RAI response received, dated 
August 31, 2009

August 31. 2009; 
ML092520269; ADAMS 
package ML092520302 yes

N/A N/A
financial 
assurance

11/23/2009; 
ML092931712

11/23/2009 letter was second 
RAI

Luminant submitted its response  on 
January 27, 2010 YES June-10

Part 4 Technical Specifications

Part 5 Emergency Plan

19

Probabilistic Risk 
Assessment and Severe 
Accident Evaluation for New 
Reactors
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Part 10 
ITAAC and License 
Conditions

81(3293)  
82(3366)  
83(3532) 9/25/2009 for all 

three RAIs 

N/A Response on 11/13/2009; 
ML093210468

Yes

Part 11 COLA Enclosures QAPD
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