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NRC PM Open Items List 
6/7/10 

(423) 751-6338 ID 657601 
 

No. Description Status Additional 
Comments 

 Respond to Refurbishment meeting 
questions 

C - 9/22  

 Respond to Replacement Items 
question 

C - 9/15  

 Letter on MSIP C - 11/04  
 List of I&C systems and affected 

FSAR section 
C - 9/17  

 List of open commitments C - 10/1  
 Resolve fifth DG licensing basis C- 11/24 

FSAR A95 
NPG Issue Rod 
Krich 

 EDCR Proc Appendix J C - 9/8  
 FSAR drawings C - 10/13  
 List of Project Milestones C - 9/24  
 Public Meeting Part 70 License C - 10/22 Application 

submitted 11/11 
 Decision on incorporating TSTF-493 

(this will require you to develop a 
setpoint control program)

 
C - 11/18 

Follow BFN path 

 Other Unit 1 TSs that require revision 
for dual-unit operation (a list of any to 
start with) 

 
C - 11/30 

 

 Provide info on your material purchases 
so that NRC can decide if vendor 
inspections are warranted.

 
C - 10/6 

 

 Test sequence schedule for Eagle-21 
Factory Acceptance Testing 

 
C - 11/23 

 

 PRA/IPE/ submittal in Jan 2010 C - 2/9/10  
 Estimated schedule for cold and hot 

functional testing 
C - 9/24  

 On-site emergency preparedness drill C - 9/24  
 Current lists of items recommended in 

SECY 07-0096:  e.g., betterments, 
adopt updated standards for Unit 2 
where it would not significantly detract 
from design and operational 
consistency between Units 1 and 2, 
opportunities to resolve GSIs, 
exemptions/reliefs 

 
List Available 
Now 

 

 Evacuation time estimates and 
State/local EP Plans 

 
C – 12/3 

 

 Support Contracts C - 12/14  
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No. Description Status Additional 
Comments 

 Security Plan update (cyber security) C - 11/23  
 FSAR Chapter 7 I&C C - 12/14 A-96 
 Commitment list for WRAG C - 2/18/10 List ready 
 Big FSAR drawings for 9.2.1, 9.2.2 

and 9.2.5 
C- 1/20  

 Refurbishment Electrical RAI C - 2/5/10  
 Draft I&C RAI 3/8/10 Complete 
 RM-1000 Proprietary Documents 

and schedule for nonP 
3/8/10 Ps will be in I&C 

RAI response 
 Presevice Inspection/Refurbishment - 

example implementing procedures for 
audit 

 
12/31/09 

Regional Request 
Complete. 

 Additional information related to GLs/ 
Bulletins / TMI items 

 Region II request - 
Bulletins sent 

 Environmental RAIs 3/12/10 
Step 1 
Complete 
 

 

 TS / TRM meeting ? 3/30/10 Meeting Set 
 Preservice Inspection Additional 

Information 
3/12/10 
04/02/2010 
04/19/2010 

Drawings and 
preservice scope to 
be provided 
In-signoff 

1.  PSI Commitments – Revised PSI 
procedure and ASME Inspection Plan 
and Schedule (Chinn) 

6/18/10  

2.  Security Plan update 05/28/10 
05/14/10A 
 

RAI response 
submitted.  Plan 
submitted.   

3.  List of TVA QA and Bechtel self-
assessments on implementation of 
licensing basis program, refurb 
program, etc. (Metzler) 

 
TBD 

Will compile list for 
review by NRC at a 
future site meeting. 

4.  EAL procedure revisions (Walt Lee) 
(Lyons) 

04/10/2010 
04/20/2010 
04/29/10 
8/6/10 

RAIs received 
In Review/Signoff 
RAIs submitted 4/26 
NRC questions: Are 
the EALs the same 
for U1 and U2? 
Potential RAI on 
evacuation time 
estimate. 

5.  Antitrust Info - Gap analysis 3/12/10 
04/02/2010 
04/23/2010 
04/29/10 
5/13/10A 

Complete 



Page 3 of 9 
 

   

No. Description Status Additional 
Comments 

6.  License condition and inspection plan 
for cyber security (Pointer) 

TBD Update Cyber 
Security Plan IAW 
NEI 08-09 Rev 6 
per NRC letter 
dated 5/24/10.  
NRC Inspection 
early 2011  Need 
TVA letter to state 
ready for inspection 
in April 2011 

7.  NUREG-0847 Appendix update (Chinn) 01/31/2010 
04/30/2010 
5/26/10 
6/8/10 

Letter to address 
three issues from 
SSER 21 and the 
USIs. 

8.  IDVP Rationale for system selection 4/22/10 
5/12/10A 

System selected 
CCS and RHR. 
Scheduled for week 
of 9/28/10. 
Wally Justice to 
lead. NRC 
Question: Who did 
the IDVP for U1? 

9.  SBO assumptions W/ A98 FSAR A75 sent, 
needs additional 
clarification to 
ensure assumptions 
and coping strategy 
remain unchanged.- 
Need to Docket 
result. Define where 
in FSAR the info is 
located.  Info 
provided.  See item 
71. 

10.  Environmental RAIs Step 2 due 
4/30/10 
05/12/10A 

Complete 

11.  Regulatory Framework Update  3/18/10 
4/9/10 
4/30/2010 

Complete 4/29 

12.  IPEEE submittal 3/31/10 
04/19/2010 
04/30/10 

In Review/Signoff 
Comment 
incorporation in 
progress 
Complete - Fed 
Ex’d out 

13.  FSAR RAIs 2.5 (Elton) 6/4/10  
14.  FSAR RAIs 11, 12, 14 6/4/10  



Page 4 of 9 
 

   

No. Description Status Additional 
Comments 

15.  FSAR RAIs 3.8-1 thru 3.8-5 6/4/10  
16.  FSAR RAIs 3.5.1 & 3.5.3, 3.10 6/4/10  
17.  FSAR RAIs 3.2.2 6/4/10  
18.  FSAR RAIs 2.3 6/4/10  
19.  FSAR RAIs 9.4.4 & 9.4.8 6/4/10  
20.  FSAR RAIs 9.3.2, 9.2.6 6/4/10  
21.  FSAR RAIs 11.3 & 11.4 6/4/10  
22.  Amendment 98 4/15/10 

4/23/10 
4/30/10 
5/7/10A 

Complete 

23.  Hydrology Section 2.4 w/A98 Complete 
24.  Buried Piping/Cable White Paper 

(Lyons) 
6/3/10A Complete 

 
25.  ACRS Meeting Preparations 

SR Refurb (Valves, Pumps, Motors) – 
totals, refurb, replace 
Fire Protection Program 
Buried Piping & Cables, other technical 
issues (Crouch) 

June 8, 2010 Develop Agenda 

26.  Refurbishment Mtg – Overall Program: 
Region/NRR/TVA (Crouch/Charlton) 

June 2010 Coordinate Date 
with the Region 

27.  SAMA RAIs (Metzler) Step 1 – 
3/31/10 
5/14/10 
5/28/10 Step 1 
6/3/10 Step 1 
8/15/10 Step 2 

2-Step Approach 
Step 1 – Address 
Initial RAIs 
Step 2 – Provide 
segue to new PRA 
and impact on 
SAMA 

28.  Indemnity Letter 04/02/2010 
04/23/2010 
04/29/10 

Complete 

29.  3/12/2010 submittal rejected by 
ADAMs due to duplicate and missing 
pages  

• duplicate documents for 
Rosemount 3051 Vendor 
document dated March of 2008,  

• Duplicate documents dated 
November 2009 with missing 
pages 3-1 through 3-6 

• Duplicate CAM documents,  
• EDCR – 2-523343-A missing 

pages 1, 11,12,13,14,15,16 & 17 
of 17– need to resubmit with 
correct documentation 

5/11/10A Complete 
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No. Description Status Additional 
Comments 

• RM-100 Vendor test report 
missing page 6 of Appendix F 

Need to confirm duplicates are not 
required  
 
Provide missing sheets to Joel 

30.  12/14/2009 Cultural resources submittal 
rejected by ADAMS   

• Missing pages 3, 5, & 7 and 
now is lost.  

• We need to resubmit with 
correct documentation again.  

 

4/26/10 
Complete 
4/23/10 

Complete 

31.  TVA – what is the schedule for the Fire 
Protection Plan submittal accounting for 
WBN 2 within the plan?  What changes 
have occurred to the Unit 1 plan since 
last submitted to NRC? (Knuettel) 
 

TBD Will provide another 
briefing on Fire 
Protection in an 
upcoming bi-weekly 
meeting 

32.  Part 70 and 50 License Telecon 
regarding EP and Security with NMSS 

05/05/2010A Telecon Held 

33.  Pre-1995 Program Review Status for 
Generic Letters and TMI items 

04/30/2010 Closed - Duplicate 
of Item 11 

34.  Electrical RAIs (Includes Control Room 
Lighting?) 

05/27/2010A Complete 

35.  IPE/PRA RAIs on Peer Review 
(Metzler) 

05/14/2010 
05/28/10 
6/3/10 

Include information 
regarding the status 
of the F&Os  
Additional questions 
during 5/13/10 
telecon 

36.  Internal Setpoint Methodology 5/12/10A Complete 
37.  Information for upcoming NRC visit to 

Westinghouse for Eagle 21 FAT 
• Updated GANT Chart - not 

required 
• Points of Contact 
• Testing to be Performed 
• Location & Hotels 

4/23/10 Complete 

38.  Find & Forward: Radiation Records 
Data Collection and Analysis date 
January 4, 1994.   

Closed Addressed by RAI 
on SNM License 

39.  GL 2004-02 submittal of post Unit 1 
RAIs (Chinn) 

9/15/10  

40.  Discrepancy between A95 and A97 for 
Rev bars in Section 5.5.2.1; A97 P 5.5-

With A98 Complete 
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No. Description Status Additional 
Comments 

9 no Rev bars, A95 P5.5-14 no Rev 
bars 

41.  Section 5.5.2.4 last paragraph address 
Tech Spec requirement words 

W/ A98 Complete 

42.  Provide categorization table for A92 
thru A97 (Stockton) 

6/2/10A Complete - Disks 
provided on 6/8/10 

43.  Issue PER and extent of condition for 
FSAR errors (Metzler/Stockton) 

6/4/10  

44.  Plan for combining Unit 1 and Unit 2 
FSARs post U2 Licensing 

 Closed to Item 52 

45.  Plan for NRC review of Fire Protection 
Report 

5/11/10 mtg Duplicate of 31 

46.  Issue letter to change TVA WBN 
Licensing personnel and distribution 
lists for NRR and Region (Crouch) 

6/8/10 In concurrence 

47.  Add Station Blackout section to FSAR W/ A98 Closed - See Item 
71 

48.  Provide FMEA for 125 VDC system 
(Pointer) 

Need 
Schedule 

 

49.  NRC review of vendor procurement 
documents (Charlton) 

Mid August  

50.  Schedule for Maintenance Rule 
Implementation 

Closed Addressed by Reg 
Framework Letter 

51.  ACRS Meeting Preparations 
SR Refurb (Valves, Pumps, Motors) – 
totals, refurb, replace 
Fire Protection Program 
Buried Piping & Cables, other technical 
issues (Pointer) 

August 2010 Review Slides for 
October Meeting 

52.  Discuss status of the U1/U2 Integration 
Team.  Who is responsible for plant 
from now until U2 Licensing? (Pointer) 

Need 
Schedule 

When does U1 
PORC assume 
control of U2? 

53.  Develop Plan for early Tech Spec 
verification (Elton/Stockton) 

Need 
Schedule 

Describe how the 
Tech Spec template 
was developed 

54.  Discuss dual unit operator licenses 
(Metzler) 

Need 
Schedule 

TVA/NRC Region 
mtg 5/20 

55.  Provide plan for providing a single 
Emergency Plan for Unit 1 & 2 to NRC 

 Closed - Discussed 
on 5/17.  Will 
minimize Unit 1 
revisions. 

56.  March 2009 Emergency Plan response 
showed additional staffing in Rev 88 but 
not in Rev 89.  Address why it changed. 

 Information 
provided to Joel 
Wiebe on 5/11/10.  
Amendment 98 did 
not replace the 
template.  This was 
explained in a letter 
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No. Description Status Additional 
Comments 

dated 3/11/10. 
57.  Provide Appendix R discussion of RCP 

#1 Seals need for cooling.  
5/20/10A Unit 2 will have the 

same seals as Unit 
1 therefore post fire 
cooling is required. 

58.  For info in the FSAR that is “as-
designed/not confirmed yet” such as 
stress, is the info Unit 2 as designed or 
Unit 1 as constructed? (Knuettel) 

6/3/10  

59.  Eagle 21 FAT Issues 
1. Provide NRC with difference 

form from WBN Design change 
package 

 
2. Provide NRC a statement of the 

new power supplies have been 
installed by TVA in WBN 1 – 
that how the equipment was 
installed via equivalency 
evaluation from Westinghouse. 
 

3. Provide NRC with Rack 5 issue 
cause determination and 
corrective actions needed for 
resolution 

4. Was a PER written and an 
Extent of Condition performed? 
(Lyons) 

 

EDCR 52319 
Unit Diff Form 
 
 
 
 
WO 08-
813412-000 
 
 
 
 
 
7/23/10 
 
 
 
Westinghouse 
PER initiated. 
Cause 
analysis and 
extent of 
condition in 
process 
 

 

60.  Biweekly meeting on Shared Systems 5/25/10A Complete - See 
Item 68 for follow up 
meeting 

61.  Rx Systems RAI 
 
FSAR 15.2.14  Inadvertent SI @ Power 
- RIS on subject not addressed 
 
FSAR 5.2.2 and 5.5.13 - Does not 
address Overpressure Protection relief 
capacity at power (Elton) 

Need 
Schedule 

 

62.  A97 Sect 5.5.1.2 - Verify if TVA will 
do a periodic ISI inspection of the RCP 

Closed Addressed in NRC 
EMCB RAI 
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No. Description Status Additional 
Comments 

flywheel versus taking credit for the 
vibration monitoring system (Pointer) 

63.  Provide discussion of missing QA 
Records  Was a PER written?  What was 
the cause?  What is the regulatory 
impact?  What happened from 1985 to 
1995 on Unit 1 pipe supports that makes 
Unit 1 different than Unit 2?  Why was 
the same process not applied to Unit 2?  
What went wrong?  How did we lose the 
records?  Address 10CFR50 Appendix 
B Control of Records. Does the CAP 
and/or Implementation Plan need to be 
changed? (Stephenson) 

6/8/10  

64.  Confirm acceptability of shifting EP 
drill from May 2011 to July 2011 to 
support other state drills. (Crouch) 

7/1/10 No NRC objections. 
Need FEMA and 
state of TN 
concurrence 

65.  Three issues identified regarding 
environmental items: 

1. Three reports (Baxter) 
2. Water samples different 
3. Addressing three reactor events 

(locked rotor, RCP shaft break, 
???) 

Look at ML101370186 for NRC 
telecom minutes for 5/15/10. 
(Lyons) 

Need 
Schedule 

 

66.  Control Room Lighting RAI (Elton) Need 
Schedule 

 

67.  Instrumentation RAI List (Knuettel) Need 
Schedule 

 

68.  Shared Systems Meeting (Crouch) Need 
Schedule 

 

69.  Emergency Preparedness RAI (Lyons) 6/21/10  
70.  Part 70 and 50 License RAI regarding 

EP and Security from NMSS  (Lyons) 
6/17/10  

71.  NRC reviewing the Station Blackout 
Design Criteria to determine if it 
provides the info they are requesting. 
(Stockton) 

Need 
Schedule 

 

72.  Questions on A98 rev bars- Sections 
8.3.1.1, 9.4, 11.2.6, 11.3, 15.2 
(Stockton) 
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No. Description Status Additional 
Comments 

73.  Appendix R changes from Rev 0 to 
current (Boyd/Woodfin) 
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