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Acting Chief, Water Resources Management
Susquehanna River Basin Commission
1721 N. Front Street
Harrisburg, PA 17102-2391

BELL BEND NUCLEAR POWER PLANT
RESPONSE TO SRBC NOTICE OF APPLICATION REVIEW:
PROJECT TIMELINE AND CONSTRUCTION SCHEDULE
BNP-2010-131 Docket No. 52-039

References: 1) Michael J. Brownell, Susquehanna River Basin Commission, to T.L. Harpster,
PPL Bell Bend, LLC, "Notice of Application Review for the PPL Bell Bend,
LLC", dated March 1, 2010.

Enclosed please find the PPL Bell Bend, LLC (PPL) initial response to the project timeline and
construction schedule comments in the Susquehanna River Basin Commission's (SRBC) March
1, 2010, "Notice of Application Review for the PPL Bell Bend, LLC" (Reference 1). It should be
noted that since the application and amendment were submitted, a decision to relocate the
power block was made to avoid and minimize wetland impacts, particularly to the newly
classified exceptional value waters and wetlands on-site. This change moves the desired due
date for Consumptive Use Water and Surface Water Withdrawal approvals to June 2012.

The power block move also reduces the potential for Groundwater Withdrawal approvals.
Information necessary to make a decision on the need for Groundwater Withdrawal
application(s) won't be available until October, 2010. The updated project timeline and
construction schedule will subsequently be submitted to the SRBC by November, 2010.

If you have any questions regarding this response please contact George J. Kuczynski,
Director- Engineering, Procurement, Construction, (610) 774-6327.

Jepetfully,

Terry L. Harpstej

TLH/dw I

Enclosure 1: Response to SRBC Comment on SRBC Timeline and Construction Schedule
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cc: Ms. Stacey Imboden
Senior Project Manager
U.S. Nuclear Regulatory Commission
11545 Rockville Pike
Rockville, MD 20852

Ms. Jamie Davis
Office of Environmental Programs (3EA30)
U.S. Environmental Protection Agency
1650 Arch Street
Philadelphia, PA 19103-2029

Mr. Tom Shervinskie
Pa Fish & Boat Commission
450 Robinson Lane
Bellefonte, PA 16823

Ms. Jennifer Kagel
United States Fish & Wildlife Service
Pennsylvania Field Office
315 S. Allen St. #322
State College, PA 16801

Mr. Eugene Trowbridge
Pa Dept Environmental Resources
Northeast Regional Office
2 Public Square
Wilkes-Barre, PA 18711

Ms. Amy Elliott
U.S. Army Corps of Engineers - Baltimore District
State College Field Office
1631 South Atherton Street, Suite 102
State College, PA 16801

Ms. Paula B. Ballaron
Susquehanna River Basin Commission
1721 North Front Street
Harrisburg, PA 17102-0425

Mr. Thomas W. Beauduy
Susquehanna River Basin Commission
1721 North Front Street
Harrisburg, PA 17102-0425
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Response to SRBC Comment on SRBC Timeline and Construction Schedule
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Response to SRBC Comment on SRBC Timeline and Construction Schedule

Comment: Applicant must provide an estimated completion date for the proposed project
and an estimated construction schedule, [18 CFR §806.14(a)(4)]

The SRBC noted the Activity SR0330 indicated that the SRBC approvals are needed by April
11, 2011. The project review required by Commission policies and regulations may not support
an April 11, 2011 approval. Factors such as the magnitude and timing of the amended
application submittal, the complexity of completing an IFIM study to determine pass-by flows,
the time required to design and perform aquifer tests and resubmit the groundwater withdrawal
application and developing consumptive use mitigation options all could extend the
Commission's review and approval beyond the April 11, 2011 date. The Commission requested
that as these activities become better defined that a more appropriate schedule be developed.

Response: PPL is providing the following information as our initial response to the SRBC's
request.

The Bell Bend Project Schedule for permitting is under review and revision for the following
reasons:

1. The relocation of the power plant onsite to maximize wetlands avoidance.
2. The implementation of the IFIM and reporting of results - by early 1Q2011.
3. The activities and analysis required to answer the balance of the SRBC questions in the

March 1, 2010 letter, all of which will continue to be responded to throughout 2010.

In order to provide adequate time for SRBC review activities after all of the additional
information is available, PPL recommends changing the SRBC application approval date to
June 2012. This will provide the SRBC well over a year of review time after having all relevant
data and information.

PPL will provide the SRBC the remainder of this response, including project timeline and
construction milestones by November, 2010.


